

Midocean University
College of Management
Department of Management

Research Title:

**The Role of Project Risk Management in Improving
Project Performance and Achieving Objectives**

Student Name: Abdulaziz Bin Saud Bin Dulaym

Student ID:232000685 **Supervisor:**

Dr. Abdul Rahim Nader

Faculty Member - College of Management - MidOcean University

Final Project-2

College of Management - Midocean University

Date Of Submission:17/04/2026

Acknowledgement

I would like to express my sincere gratitude to Midocean University for providing a supportive academic environment and the necessary resources to conduct this research. The university's commitment to academic excellence has played a vital role in shaping my learning experience and enhancing my research capabilities throughout this program.

I would like to extend my deepest appreciation to my academic supervisor for the continuous guidance, valuable feedback, and constructive comments provided during all stages of this research. The supervisor's expertise and encouragement significantly contributed to improving the quality of this study and ensuring that the research objectives were achieved effectively.

I am also thankful to the faculty members and administrative staff for their cooperation and support. Finally, I would like to express my heartfelt gratitude to my family and colleagues for their patience, motivation, and emotional support, which were essential in completing this research successfully.

Dedication

This graduation project is dedicated to my parents, whose endless sacrifices, encouragement, and prayers have always been the foundation of my success. Their belief in my abilities has motivated me to overcome challenges and strive for academic excellence.

I also dedicate this work to my teachers, who inspired my passion for knowledge and critical thinking, and to everyone who believes that education is a powerful force capable of transforming individuals, organizations, and societies.

Abstract

This study aims to investigate the critical role of Project Risk Management (PRM) in improving project performance and achieving strategic organizational objectives. In today's highly dynamic and complex business environment, projects are increasingly exposed to a multitude of internal and external uncertainties. Despite advancements in project management methodologies, many projects still fail to meet their baseline time, cost, and quality targets—commonly referred to as the “Iron Triangle”—largely due to inadequate or poorly executed risk management practices.

To address this empirical gap, this research adopts a quantitative, deductive approach to examine how effective risk identification, rigorous assessment, and proactive mitigation strategies influence overall project success. Primary data will be collected through structured survey questionnaires distributed to project professionals, including project managers, risk officers, and team members in the [Banking and financial sector] in [Riyadh/Saudi Arabia]. The data will then be analyzed using SPSS to test the research hypotheses and evaluate the relationship between PRM dimensions and project performance metrics.

The findings of this study are expected to provide valuable, evidence-based insights for decision-makers and stakeholders. By demonstrating the positive impact of risk management, this research highlights the importance of integrating comprehensive PRM practices into project lifecycles, offering recommendations to minimize financial losses, prevent delays, and ensure successful delivery of strategic goals.

Table of Contents

Acknowledgement	2
Dedication	3
Abstract	4
Chapter 1: Introduction	7
1.1 Research Introduction	8
1.2 Research Problem	8
1.3 Research Significance	9
1.4 Research Questions	9
1.5 Research Objectives	10
1.6 Research Hypotheses	10
1.7 Research Model	10
1.8 Scope of the Study	11
1.9 Project Structure	11
Chapter Two: Literature Review	12
2.1 Introduction	13
2.2 Research Variable 1: Project Risk Management (Independent Variable).....	13

2.3 Research Variable 2: Project Performance and Achieving Objectives.....	13
(Dependent Variables)	13
2.4 Relationship Between Research Variables	14
2.5 Conclusion	14
References	15
Table of Research Instruments	16
Appendix: Questionnaire for Research Variables	18
Part 1: Independent Variable - Project Risk Management (PRM)	1
Part 2: Dependent Variables - Project Performance & Achieving Objectives	20

Chapter 1: Introduction

1.1 Research Introduction

Project management has evolved into a critical discipline for organizations aiming to achieve strategic objectives in a dynamic business environment. However, every project is subject to uncertainties that can either positively or negatively affect its outcome. Project Risk Management (PRM) is the systematic process of identifying, analyzing, and responding to project risks. Effective risk management is not merely a reactive measure but a proactive strategy that ensures project performance aligns with defined goals.

1.2 Research Problem

In the context of rapid economic development and the execution of strategic national projects, achieving project objectives on time and within budget is critical. However, many organizations continue to struggle with significant operational challenges, primarily severe time delays, escalating costs, and poor overall project implementation. The core research problem lies in the ineffective and inconsistent application of project risk management practices. When risks are not systematically identified, assessed, and mitigated, projects become highly vulnerable to unforeseen disruptions. This research addresses the gap in understanding how the lack of proactive risk management directly contributes to these recurring implementation failures, hindering organizations from successfully delivering their intended strategic goals.

1.3 Research Significance

Theoretical Significance: This study contributes to the existing body of knowledge by bridging the theoretical gap regarding the direct correlation between specific risk management processes and the "Triple Constraint" (time, cost, scope) of project performance.

Empirical Significance: Practically, this research provides decision-makers and project managers with evidence-based insights on how investing in risk mitigation strategies can directly reduce financial losses and improve overall project success rates.

1.4 Research Questions

Main Research Question: What is the role of project risk management in improving project performance and achieving objectives?

Sub-questions:

1. What are the current project risk management practices implemented in the targeted sector?
2. What are the key challenges faced by project managers in applying risk management?
3. How does effective risk mitigation impact project completion time and budget?

1.5 Research Objectives

1. To examine the current project risk management practices within the targeted sector.
2. To identify the key challenges hindering effective risk management.
3. To evaluate the impact of risk management practices on project performance (time, cost, and quality).
4. To propose recommendations for improving risk management processes to achieve project objectives.

1.6 Research Hypotheses

- **H1 (Alternative Hypothesis):** There is a statistically significant positive relationship between effective project risk management and project performance.
- **H2 (Alternative Hypothesis):** Project risk management significantly contributes to the achievement of strategic project objectives.

1.7 Research Model

The conceptual model of this research is based on the relationships between the defined variables:

- **Independent Variable (IV):** Project Risk Management (Risk Identification, Risk Assessment, Risk Mitigation).

- **Dependent Variables (DV):** Project Performance (Time, Cost, Quality) and Achieving Objectives.

1.8 Scope of the Study

The scope of this research is limited to evaluating project management practices within the [Banking and financial sector] in [Riyadh, Saudi Arabia].

1.9 Project Structure

- **Chapter 1:** Introduction and research framework.
- **Chapter 2:** Literature Review.
- **Chapter 3:** Research Methodology.
- **Chapter 4:** Statistical Analysis.
- **Chapter 5:** Findings' Discussion and Conclusion.

Chapter Two: Literature Review

2.1 Introduction

This chapter provides a critical analysis of existing literature related to project risk management and project performance. It explores the definitions, dimensions, and theoretical foundations of the research variables, identifying existing gaps that this study aims to address.

2.2 Research Variable 1: Project Risk Management (Independent Variable)

Risk management is fundamentally about dealing with uncertainty. According to the Project Management Institute (PMI), risk management includes the processes of conducting risk management planning, identification, analysis, response planning, and controlling risk on a project. Historically, literature has evolved from viewing risk merely as a negative threat to recognizing it as an opportunity. The key dimensions of this variable include proactive risk identification, qualitative and quantitative risk analysis, and the implementation of robust risk mitigation strategies.

2.3 Research Variable 2: Project Performance and Achieving Objectives (Dependent Variables)

Project performance is traditionally measured by the "Iron Triangle" or "Triple Constraint": completing the project on time, within budget, and to the specified quality standards. Recent literature expands this definition to include "Achieving Objectives," which encompasses stakeholder satisfaction, business value realization, and strategic alignment.

2.4 Relationship Between Research Variables

Numerous academic studies establish a strong correlation between the independent and dependent variables. Research indicates that projects with formal risk management procedures have a significantly higher probability of meeting their baseline schedules and budgets. Conversely, conflicts in the literature suggest that over-analyzing risks without practical mitigation responses can consume project resources without adding value. This study addresses this empirical gap by focusing on the practical application of risk strategies.

2.5 Conclusion

The literature review highlights the critical importance of project risk management. However, a gap remains regarding its customized application in specific regional sectors (as defined in the scope). This study builds on the existing theoretical framework to provide targeted, empirical data on how risk management directly enhances project success.

Reference List

References

Project Management Institute. (2021). *A guide to the project management body of knowledge (PMBOK guide)* (7th ed.). Project Management Institute.

Al-Naimi, A. (2021). *Saudi Vision 2030 and Mega-Projects: The Case of NEOM*. Riyadh: Academic Press.

Creswell, J. W., & Creswell, J. D. (2018). *Research design: Qualitative, quantitative, and mixed methods approaches* (5th ed.). Sage publications.

Pallant, J. (2020). *SPSS survival manual: A step by step guide to data analysis using IBM SPSS* (7th ed.). Routledge.

Table of Research Instruments

Table of Research Instruments

This section presents the research instruments that will be used to collect quantitative data. The researcher relies on a structured questionnaire to measure the independent and dependent variables.

Variable	Dimensions	Number of Items (Questions)	Sources
Independent Variable (IV):	Project Risk Management (PRM)	- Risk Identification	

- Risk Assessment

- Risk Mitigation | 9 Items | Adapted from PMI (2021) and previous literature | | **Dependent Variables (DV):** Project Performance & Achieving Objectives | - Time & Cost Constraints

- Quality Standards

- Strategic Objectives | 6 Items | Adapted from standard project management literature | | **Total**
| | **15 Items** | |

Appendix: Questionnaire for Research Variables

Dear Participant,

This questionnaire is designed to collect data for a research study titled *"The Role of Project Risk Management in Improving Project Performance and Achieving Objectives"*. Your responses will be kept strictly confidential and used solely for academic research purposes.

Instructions: Please indicate your level of agreement with the following statements by ticking (✓) the appropriate box using the 5-point Likert scale: (1 = *Strongly Disagree*, 2 = *Disagree*, 3 = *Neutral*, 4 = *Agree*, 5 = *Strongly Agree*)

Part 1: Independent Variable - Project Risk Management (PRM)

No.	Statement
1 2 3 4 5 :--- :--- :--- :--- :--- :---	PRM 1 Our project team regularly identifies potential risks before the project execution phase begins.
	PRM 2 We use formal tools and techniques (e.g., SWOT, brainstorming) to identify project risks.
	PRM 3 Identified risks are comprehensively analyzed and prioritized based on their probability and impact.
	PRM 4 The project team develops clear and actionable risk mitigation plans for high-priority risks.
	PRM 5 Risk responses and contingency plans are effectively implemented when a risk occurs.
	PRM 6 Project risk management is treated as a continuous process throughout the entire project lifecycle.
	PRM 7 Regular meetings are held to monitor and review existing risks and identify new ones.
	PRM 8 Sufficient budget and resources are allocated specifically for managing project risks.
	PRM 9 Team members are well-trained and aware of their roles in project risk management.

Part 2: Dependent Variables - Project Performance & Achieving Objectives

No	Statement	1	2	3	4	5
PP 1	Projects in our organization are approved budget.					
PP 2	Projects are typically finished o deadlines.					
PP 3	The final deliverables of our pro predefined quality standards.					
PP 4	Our completed projects succes value.					
PP 5	The outcomes of our projects a organization's strategic objectiv					
PP 6	Key stakeholders are generally results.					