

Project Title	Cost Control and Quality Assurance in Project Management
Student Name	Faisal Ibrahim Alhindi
Student Code	2021202469
Supervisor	Dr. Mona Elashry
Date	24 – Feb – 2024 G

Prepared by
Faisal Alhindi

Table of contents

1. [Abstract](#)
2. [Introduction](#)
3. [Research Problem](#)
4. [Research Significance](#)
5. [References](#)

1

Abstract:

- This research focuses on the critical intersection of cost control and quality assurance within project management. The overarching purpose of this study is to explore how project managers can effectively balance cost management with quality assurance to optimize project outcomes. The research problem centers on understanding the challenges and opportunities in integrating cost control and quality assurance measures to enhance project success. This paper employs a qualitative research design, utilizing a mix of literature review, case studies, and expert interviews to analyze best practices, strategies, and potential pitfalls in cost control and quality assurance in project management. By examining the symbiotic relationship between cost management and quality assurance, this study aims to provide practical insights and recommendations for project managers to improve project delivery processes and achieve successful project outcomes.

2

Introduction:

- In the dynamic landscape of project management, the dual objectives of cost control and quality assurance play pivotal roles in determining the success of projects. Efficient cost control strategies ensure projects stay within budget constraints, while quality assurance measures guarantee that project deliverables meet or exceed stakeholder expectations. This research aims to delve into the intricacies of balancing cost management with quality assurance in project settings, exploring the challenges, best practices, and strategies that can enhance project outcomes.

3

Research Problem:

- The research problem in this study revolves around the effective integration of cost control and quality assurance measures in project management. Key questions to consider include how project managers can optimize cost control without compromising quality, the impact of poor cost management on project outcomes, and the role of quality assurance in ensuring project success.

4

Research Significance:

- This research is significant as it addresses a critical aspect of project management that directly influences project success. By examining the interplay between cost control and quality assurance, this study aims to offer practical insights and recommendations for project managers to enhance their project delivery processes and achieve better outcomes.

5

References:

1. Kerzner, H. (2017). Project management: a systems approach to planning, scheduling, and controlling.
2. Crawford, L., & Pollack, J. (2004). Hard and soft projects: a framework for analysis. International Journal of Project Management.
3. Pinto, J. K. (2016). Project management: achieving competitive advantage.
4. Smith, N. J., & Merna, T. (2013). Managing risk in construction projects.
5. Schwalbe, K. (2015). Information technology project management.



Thank You