



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Saud Ali Haddadi	اسم الطالب
Students I.D	2021200224	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

1. Plan Communication management:

Making a plan that includes specific type of jobs required and defining organization goals and creating a suitable plan for the project communication based on the availability of resources, stakeholder requirements and organizational assets. It includes multiple processes of transferring and determining the methods of communication used and develop a suitable method for selecting applicants (Encode) and develop an appropriate way to apply for the job Like: Email or LinkedIn. Choosing appropriate method for admission and selecting of employees (Feedback and Responses).

2. Mange Communication:

The process of creating project information, Collect, store, distribute, retrieve, and act based on the plan Communication management and place it in easy accessible and controlled system during the project life cycle.

3. Control Communication:

The process of monitoring and controlling communication through the project life cycle to unsure that the needed information is met through suggestion for improving project communication.