



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Project (Spring 2021)

Student Name	Ahmed Basouny	اسم الطالب
Students I.D	2021200358	الرقم الجامعي

Section

Master

Date

08 / 05 / 2021.

Course Code

(PMG510)

Project Risk Management

Instructions:

- اخر موعد للتسليم هو يوم السبت 2021-05-08 في تمام الساعة ٩ مساءً.
- الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية باللغة الانجليزية.
- يتم تسليم المشروع في صيغة ملف . pdf مع الالتزام نموذج الجامعة ولن تقبل أي مستندات أخرى.
- يجب مراعاة أقسام البحث الرئيسية (مقدمة Introduction، دراسات علمية سابقة Literature Review، طريقة البحث Methodology، النتائج والمناقشة Results and Discussion ، وأخيراً المراجع References . وان كان هناك ملحقات Appendices يتم إضافتها)
- يجب الالتزام بـ Theme موحد كما يلي:
- حجم الخط 12.
- نوع الخط Arial.
- لون الخط أسود.
- المسافة بين الأسطر 1.5 line spacing
- عدد صفحات البحث (لا يقل عن ثلاث صفحات ولا يزيد عن ست صفحات).

Instructor's Name: Eng. Mosaab M. Hamed

Project:

Risk Identification and Analysis (Based on the project you chose in APM)

The objective of this report is to identify project risks, prepare a risk probability matrix, and carry out an analysis of selected risks. Referring to the project you select in **Advanced projects management APM course**, your task is to prepare a risk management plan that identifies potential risks in **the selected stage of the project** and identify risk management strategies.

From the course content and readings, you know that the overall purpose of risk planning is to anticipate possible risk events and be ready to take appropriate action when risk events occur—to eliminate or reduce negative impacts on the project.

You may wish to begin this exercise with a brainstorming about potential risks to get candidate risks “on the table” for consideration. And then identify and refine that wording for risks that have some realistic chance of occurring in this stage. For example, potential weather problems present a real obstacle to completing field data collection by the planned completion date. It is also an issue that the project manager will ultimately have to plan for, as opposed to other issues such as a major disaster (e.g., your office burning down), is not a high-enough probability event that requires much time in planning. As described below, you will select several of the identified risks and carry out a risk analysis.

You will use the distilled list of risks to make a risk probability/impact matrix. The matrix will have at least three categories (high/medium/low) for probability and impact.

Remember that it is important to name risks effectively—use words that describe the risk event and point to the impact on the project (e.g., “injury of field technician disrupts data installation work”).

After completion of the risk matrix, document a risk analysis for the selected risks. This detailed documentation for that selected risk will include:

- a description of the risk and potential impacts (schedule, quality of work, cost, etc.) on the project.
- indicators or triggers that would be monitored to help identify the risk as early as possible.
- specific risk response strategies to take.

Using probability and impact matrix calculate the **Expected Monetary Value (EMV)** for all risks that have the impact in terms of cost \$\$.

Best of luck...

المشروع:

التعرف على المخاطر وتحليلها (بحث مبني على مشروعك الذي اخترته في مادة ادارة المشاريع المتقدمة)

الغرض من هذا التقرير هو التعرف على المخاطر المحيطة بالمرحلة التي تختارها المرحلة من مراحل مشروعك (نفس المرحلة التي اخترت التطرق لها في مشروعك لمادة إدارة المشاريع المتقدمة Advanced project management) حيث أن مهمتك هي تحضير خطة متكاملة لإدارة المخاطر تشمل التعريف بالمخاطر المحتملة التي تحيط بتلك المرحلة وتحضير مصفوفة احتمالية المخاطر ومن ثم القيام بالتحليل لهذه المخاطر المختارة وتحديد استراتيجيات إدارة المخاطر المناسبة لكل خطر على حدة.

من محتويات المقرر والمصادر الأخرى المتاحة أصبحت تعلم الآن أن الغرض العام لمرحلة التخطيط للمخاطر هي توقع أحداث المخاطر المحتملة والتجهز لاتخاذ ردة الفعل المناسبة عند وقوع الخطر - لمنع أو تقليل الآثار السلبية على المشروع.

قد تحبذ بداية هذا البحث بعصف ذهني عن ماهية المخاطر التي قد تحيط بتلك المرحلة من مراحل مشروعك, وذلك للحصول على قائمة بتلك المخاطر. ومن ثم تحديد وتصفية هذه القائمة للوصول إلى قائمة مختصرة بالمخاطر التي لها فرصة واقعية أكبر في الحدوث. على سبيل المثال: المشاكل الجوية المتوقعة والتي تمثل عقبة حقيقية أمام اكتمال جمع البيانات من المواقع في أو قبل الوقت المحدد، هذه تعتبر مشكلة على مدير المشاريع أن يضعها في الحسبان. من ناحية أخرى، فإن المخاطر غير الواقعية مثل الكوارث الطبيعية والأعاصير (تلك التي تسبب حريقاً بمكتبك وفقدان الأوراق المهمة) ليست لها احتمالية وقوع عالية وبالتالي لاتستدعي تضيق الكثير من الوقت في التخطيط لها. كما سيتبين لك، سنقوم باختيار عدة مخاطر من تلك التي قمت بالتعرف عليها لتحليلها.

سنقوم باستخدام هذه القائمة المختصرة لعمل مصفوفة المخاطر (الاحتمالية/الأثر). المصفوفة ستحتوي على الأقل على ثلاث تصنيفات (عالي/متوسط/منخفض) للإحتمالية والأثر.

لاتنس استخدام أسماء تصف طبيعة المخاطر بصورة فعالة - قم باستخدام كلمات تصف الحادثة الخطرة وتشير الى أثرها على المشروع (مثل: إصابة أحد الفنيين في الموقع مما يؤثر على أعمال التركيب).

بعد انتهاءك من مصفوفة المخاطر، قم بتوثيق تحليلك للمخاطر المختارة. هذا التسجيل المفصل للمخاطر يجب أن يتضمن:

- وصف للخطر واثاره المحتملة (الجدولة، جودة العمل، التكلفة، الخ)
- المؤشرات والمحفزات التي يجب مراقبتها للمساعدة في التعرف على هذا الخطر قبل وقوعه
- تفصيل للاستجابة المقترحة للتصدي لهذا الخطر

باستخدام مصفوفة الاحتمالات والتأثير ، احسب القيمة النقدية المتوقعة (EMV) لجميع المخاطر التي لها تأثير من حيث التكلفة \$\$.

مع تمنياتي بالتوفيق..

Firm type variation in the cost of risk management

Introduction

In theory, firms can use capital markets to efficiently manage the price risk of inputs such as steel, corn, and oil. There is evidence that large, sophisticated firms make use of these markets (Campello et al., 2011; Rampini et al., 2014; Gilje and Taillard, 2017). Yet we know little about how small, privately owned firms manage input price risk. Whether small, private firms manage risk efficiently is important, as they are responsible for about half of U.S. GDP (Kobe, 2012). This paper offers the first firm-level study of risk management among privately owned firms, and the first comparison of the cost of risk management across firm types, including variation in firm ownership (public, private, family), size, industry diversification, and credit rating. The results shed light on the degree to which information, collateral, and other frictions affect the cost of risk management among small businesses.

Institutional context

This section first explains how highway procurement auctions operate (Section 2.1), explains how firms manage risk in practice (Section 2.2), and then describes the insurance policy in Kansas that is used for identification (Section 2.3).

Data used in Main analysis

This paper primarily relies on comprehensive, detailed data on Iowa and Kansas DOT auctions and payments between 1998 and 2012. The sample is restricted to asphalt road paving projects, which are bitumen-intensive. The primary outcome variable in the analysis is the unit item bitumen bid, which is the per ton bitumen bid within the larger total project bid. A secondary outcome variable is the total bid for the paving project per ton of required bitumen, which accounts for the possibility that

Estimation approach

This section first presents the estimation strategy (Section 4.1). It then discusses potential concerns; specifically, whether Iowa and Kansas were on similar paths before the policy, and whether selection into projects or the fact that the policy was not necessarily a surprise might bias the results (Section 4.2).

Insurance policy effect on risk pass-through

Estimates from Eq. (1) of the insurance policy's on average risk pass-through are shown in Table 4. The coefficient of -0.14 in column 1 means that a one standard deviation increase in volatility, or a 14% increase, decreases bids in Kansas relative to Iowa by 2%, relative to their pre-policy difference. Since paving firms in Kansas faced zero oil price risk after implementation of the policy, the difference between Iowa and Kansas is the pass through of risk management costs. The implied

Heterogeneity in risk pass-through

This section contains the paper's main contribution, which is to assess heterogeneity across firm types in the cost of risk management. Section 6.1 presents predictions from the theoretical literature. The first empirical approach uses sample splits (Section 6.2). The second uses the alternative risk measure to compare types of firms within a single regression (Section 6.3). Mechanisms are discussed in Section 6.4.

Real effects of the insurance policy

The final analysis in this paper assesses the policy's effect on Kansas' bitumen procurement. This serves two purposes. First, if the policy did not affect project costs, it likely did not reduce firms' cost of risk management (abstracting from any costs to Kansas of administering it). Therefore, this exercise helps to confirm the plausibility of the main results. Second, it is relevant to policymakers to understand whether the policy was effective. The section first presents an empirical

Conclusion

In a highway procurement setting, this paper shows that government-provided insurance against oil price risk significantly reduces procurement costs as well as the pass-through of risk to product market prices. Financial constraints and costly distress best explain why some firms find value in relaxing constraints on risk management. The results are relevant to settings where there is a question of risk allocation among parties in a transaction. For example, a related policy question is capital