



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Project (Spring 2021)

Student Name	Sultan Saeed Alghamdi	اسم الطالب
Students I.D	2021202775	الرقم الجامعي

Section

Master

Date

Thursday

18 / 03 / 2021.

Course Code

(PMG510)

Project Risk Management

Instructions:

- اخر موعد للتسليم هو يوم السبت 08-05-2021 في تمام الساعة 9 مساءً.
- الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية باللغة الانجليزية.
- يتم تسليم المشروع في صيغة ملف pdf مع الالتزام نموذج الجامعة ولن تقبل أي مستندات أخرى.
- يجب مراعاة أقسام البحث الرئيسية (مقدمة Introduction، دراسات علمية سابقة Literature Review، طريقة البحث Methodology، النتائج والمناقشة Results and Discussion، وأخيراً المراجع References. وان كان هناك ملحقات Appendices يتم إضافتها)
- يجب الالتزام بـ Theme موحد كما يلي:
- حجم الخط ١٢.
- نوع الخط Arial.
- لون الخط أسود.
- المسافة بين الأسطر 1.5 line spacing
- عدد صفحات البحث (لا يقل عن ثلاث صفحات ولا يزيد عن ست صفحات).

Instructor's Name: Eng. Mosaab M. Hamed

Project:

Risk Identification and Analysis (Based on the project you chose in APM)

The objective of this report is to identify project risks, prepare a risk probability matrix, and carry out an analysis of selected risks. Referring to the project you select in **Advanced projects management APM course**, your task is to prepare a risk management plan that identifies potential risks in **the selected stage of the project** and identify risk management strategies.

From the course content and readings, you know that the overall purpose of risk planning is to anticipate possible risk events and be ready to take appropriate action when risk events occur—to eliminate or reduce negative impacts on the project.

You may wish to begin this exercise with a brainstorming about potential risks to get candidate risks “on the table” for consideration. And then identify and refine that wording for risks that have some realistic chance of occurring in this stage. For example, potential weather problems present a real obstacle to completing field data collection by the planned completion date. It is also an issue that the project manager will ultimately have to plan for, as opposed to other issues such as a major disaster (e.g., your office burning down), is not a high-enough probability event that requires much time in planning. As described below, you will select several of the identified risks and carry out a risk analysis.

You will use the distilled list of risks to make a risk probability/impact matrix. The matrix will have at least three categories (high/medium/low) for probability and impact.

Remember that it is important to name risks effectively—use words that describe the risk event and point to the impact on the project (e.g., “injury of field technician disrupts data installation work”).

After completion of the risk matrix, document a risk analysis for the selected risks. This detailed documentation for that selected risk will include:

- a description of the risk and potential impacts (schedule, quality of work, cost, etc.) on the project.
- indicators or triggers that would be monitored to help identify the risk as early as possible.
- specific risk response strategies to take.

Using probability and impact matrix calculate the **Expected Monetary Value (EMV)** for all risks that have the impact in terms of cost \$\$.

Best of luck...

المشروع:

التعرف على المخاطر وتحليلها (بحث مبني على مشروعك الذي اخترته في مادة ادارة المشاريع المتقدمة)

الغرض من هذا التقرير هو التعرف على المخاطر المحيطة بالمرحلة التي تختارها المرحلة من مراحل مشروعك (نفس المرحلة التي اخترت التطرق لها في مشروعك لمادة إدارة المشاريع المتقدمة Advanced project management) حيث أن مهمتك هي تحضير خطة متكاملة لإدارة المخاطر تشمل التعريف بالمخاطر المحتملة التي تحيط بتلك المرحلة وتحضير مصفوفة احتمالية المخاطر ومن ثم القيام بالتحليل لهذه المخاطر المختارة وتحديد استراتيجيات ادارة المخاطر المناسبة لكل خطر على حدة.

من محتويات المقرر والمصادر الأخرى المتاحة أصبحت تعلم الان أن الغرض العام لمرحلة التخطيط للمخاطر هي توقع أحداث المخاطر المحتملة والتجهز لاتخاذ ردة الفعل المناسبة عند وقوع الخطر – لمنع أو تقليل الآثار السلبية على المشروع.

قد تحبذ بداية هذا البحث بعصف ذهني عن ماهية المخاطر التي قد تحيط بتلك المرحلة من مراحل مشروعك، وذلك للحصول على قائمة بتلك المخاطر. ومن ثم تحديد وتصفية هذه القائمة للوصول إلى قائمة مختصرة بالمخاطر التي لها فرصة واقعية أكبر في الحدوث. على سبيل المثال: المشاكل الجوية المتوقعة والتي تمثل عقبة حقيقية أمام اكتمال جمع البيانات من المواقع في أو قبل الوقت المحدد، هذه تعتبر مشكلة على مدير المشاريع أن يضعها في الحسبان. من ناحية أخرى، فإن المخاطر غير الواقعية مثل الكوارث الطبيعية والأعاصير (تلك التي تسبب حريقاً بمكتبك وفقدان الأوراق المهمة) ليست لها احتمالية وقوع عالية وبالتالي لاتستدعي تضيق الكثير من الوقت في التخطيط لها. كما سيتبين لك، ستقوم باختيار عدة مخاطر من تلك التي قمت بالتعرف عليها لتحليلها.

ستقوم باستخدام هذه القائمة المختصرة لعمل مصفوفة المخاطر (الاحتمالية/الأثر). المصفوفة ستحتوي على الأقل على ثلاث تصنيفات (عالي/متوسط/منخفض) للإحتمالية والأثر.

لاتنس استخدام أسماء تصف طبيعة المخاطر بصورة فعالة – قم باستخدام كلمات تصف الحادثة الخطرة وتشير الى أثرها على المشروع (مثل: إصابة أحد الفنيين في الموقع مما يؤثر على أعمال التركيب).

بعد انتهاءك من مصفوفة المخاطر، قم بتوثيق تحليلك للمخاطر المختارة. هذا التسجيل المفصل للمخاطر يجب أن يتضمن:

- وصف للخطر واثاره المحتملة (الجدولة، جودة العمل، التكلفة، الخ)
- المؤشرات والمحفزات التي يجب مراقبتها للمساعدة في التعرف على هذا الخطر قبل وقوعه
- تفصيل للاستجابة المقترحة للتصدي لهذا الخطر

باستخدام مصفوفة الاحتمالات والتأثير ، احسب **القيمة النقدية المتوقعة (EMV)** لجميع المخاطر التي لها تأثير من حيث التكلفة \$\$.

مع تمنياتي بالتوفيق..

1. Introduction:

In my report for the Advance Project Management Course, I have talk about how to maintain the project records. This process will have some risk that may affect the project negatively or might positively in case of opportunities.

In the result and discussion section, I will list all the identified risk in this process with detailed plan for it.

2. Literature Review:

In this report, I completed a brainstorming exercise to identify the risks associated with the retention of the project records process. Then I filtered the result to list only the realistic risks and make analysis for them.

3. Methodology:

There are 11 risks identified from the brainstorming exercise. 5 of them considered as realistic risks that has chance to occur.

Then a risk matrix developed with 5 categories (very low, low, medium, high, and very high) in impact and probabilities. Them a risk register developed which identifies the risks and potential impact with triggers and specific response strategy to deal with them.

Also the Expected Monetary Value (EVM) has been calculated based on assumed estimated values.

4. Results And Discussion:

4.1 Initial list of risks Identified based on the brainstorming:

- Damages to servers which will lead to permanent or temporary loss of data.
- Loss of internet connection which will stop document system.
- Shortage of the document control staff due to annual leaves.
- Loss of power supply due to electrical problem.
- Absence of the Project Manager which will delay the distribution of documents.
- Steal the document from the archiving room.
- Fire in the archiving room which may burn all the documents.
- Lazy employee who don't file some of the documents which make it difficult to restore lately.
- Submitted data through the internet not received by other party which cause dispute.

- Cyber Attack which may lead to lose some of the data.
- Damaged electronics files due to system error.

4.2 Realistic list which may have chance to occur.

- Damages to servers which will lead to permanent or temporary loss of data.
- Loss of internet connection which will stop document system.
- Fire in the archiving room which may burn some of the documents.
- Cyber Attack which may lead to lose some of the data.
- Damaged electronics files due to system error.

4.3 Risk Matrix:

Risk	Probability	Impact
Damages to Servers	Low	High
Loss of internet connection	High	Very low
Fire accident	Very low	Very high
Cyber Attack	Very low	High
Damaged Electronic files	Very low	Very low

4.4 Risk Register:

Risk	Potential Impact	Trigger	Response strategy
Damages to Servers	Loss of some data	Not able to retrieve a document	Make a backup data, substitute the lost documents from the backed up data
Loss of internet connection	Delay the distribution of document	Not able to connect with the system	Provide an offline process to handle the data. Active the process once the risk occur.
Fire accident	Loss of some data	Fire alarm system	Equipped the room with special firefighting system, store back up data in another room, once a fire occur, the lost data will be stored from the back-up room.
Cyber Attack	Loss of data	notification from anti-virus program	Activate the IT department plan to block the attack, activate the offline process till the network is safe
Damaged files	Loss of data	An able to open file	Retrieve the damage files from the backed up data. Run checkup process for the whole files.

4.5 Expected Monetary Value

Risk	Probabilities	Impact (cost)	Contingency
Damages to Servers	0.4	100,000 SR	40,000 SR
Loss of internet connection	0.8	1,000 SR	800 SR
Fire accident	0.2	500,000 SR	100,000 SR
Cyber Attack	0.2	150,000 SR	30,000 SR
Damaged files	0.2	1,500 SR	300 SR