



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Mohammed Fadhil A Awal	اسم الطالب
Students I.D	2021200185	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

As a project manager hired at a local mail distribution center, my responsibilities are to plan and manage the task of recruiting new employees within three months. First of all, I would start by writing down a plan with anything I can think of. Then, I would organize my plan, eliminate unnecessary points, as well as making the milestones more efficient. Great plan makes even greater execution. Second, as a project manager, I would set up a meeting with the team members to divide all the tasks accordingly. Moreover, I would pass along a hard and soft copy of my plan to all team members for a better understanding and easy access. Third, I would hold a semiweekly meeting to ensure deliverables are met. Also, to follow up with progress rather than only communicating via email. To conclude, we should achieve all milestones on time with extra time for error margin.

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية مدير المشروع.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق