



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Project (Spring 2021)

Student Name	 مروي علي الزين.....	اسم الطالب
Students I.D	2021201859.....	الرقم الجامعي

Section

Master

Date

Thursday

18 / 03 / 2021.

Course Code

(PMG510)

Project Risk Management

Instructions:

- اخر موعد للتسليم هو يوم السبت 2021-05-08 في تمام الساعة ٩ مساءً.
- الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية باللغة الانجليزية.
- يتم تسليم المشروع في صيغة ملف . pdf مع الالتزام نموذج الجامعة ولن تقبل أي مستندات أخرى.
- يجب مراعاة أقسام البحث الرئيسية (مقدمة Introduction، دراسات علمية سابقة Literature Review، طريقة البحث Methodology، النتائج والمناقشة Results and Discussion ، وأخيراً المراجع References . وان كان هناك ملحقات Appendices يتم إضافتها)
- يجب الالتزام بـ Theme موحد كما يلي:
- حجم الخط 12.
- نوع الخط Arial.
- لون الخط أسود.
- المسافة بين الأسطر line spacing 1.5
- عدد صفحات البحث (لا يقل عن ثلاث صفحات ولا يزيد عن ست صفحات).

Instructor's Name: Eng. Mosaab M. Hamed

Project:

Risk Identification and Analysis (Based on the project you chose in APM)

The objective of this report is to identify project risks, prepare a risk probability matrix, and carry out an analysis of selected risks. Referring to the project you select in **Advanced projects management APM course**, your task is to prepare a risk management plan that identifies potential risks in **the selected stage of the project** and identify risk management strategies.

From the course content and readings, you know that the overall purpose of risk planning is to anticipate possible risk events and be ready to take appropriate action when risk events occur—to eliminate or reduce negative impacts on the project.

You may wish to begin this exercise with a brainstorming about potential risks to get candidate risks “on the table” for consideration. And then identify and refine that wording for risks that have some realistic chance of occurring in this stage. For example, potential weather problems present a real obstacle to completing field data collection by the planned completion date. It is also an issue that the project manager will ultimately have to plan for, as opposed to other issues such as a major disaster (e.g., your office burning down), is not a high-enough probability event that requires much time in planning. As described below, you will select several of the identified risks and carry out a risk analysis.

You will use the distilled list of risks to make a risk probability/impact matrix. The matrix will have at least three categories (high/medium/low) for probability and impact.

Remember that it is important to name risks effectively—use words that describe the risk event and point to the impact on the project (e.g., “injury of field technician disrupts data installation work”).

After completion of the risk matrix, document a risk analysis for the selected risks. This detailed documentation for that selected risk will include:

- a description of the risk and potential impacts (schedule, quality of work, cost, etc.) on the project.
- indicators or triggers that would be monitored to help identify the risk as early as possible.
- specific risk response strategies to take.

Using probability and impact matrix calculate the **Expected Monetary Value (EMV)** for all risks that have the impact in terms of cost \$\$.

Best of luck...

المشروع:

التعرف على المخاطر وتحليلها (بحث مبني على مشروعك الذي اخترته في مادة ادارة المشاريع المتقدمة)

الغرض من هذا التقرير هو التعرف على المخاطر المحيطة بالمرحلة التي تختارها المرحلة من مراحل مشروعك (نفس المرحلة التي اخترت التطرق لها في مشروعك لمادة إدارة المشاريع المتقدمة Advanced project management) حيث أن مهمتك هي تحضير خطة متكاملة لإدارة المخاطر تشمل التعريف بالمخاطر المحتملة التي تحيط بتلك المرحلة وتحضير مصفوفة احتمالية المخاطر ومن ثم القيام بالتحليل لهذه المخاطر المختارة وتحديد استراتيجيات ادارة المخاطر المناسبة لكل خطر على حدة.

من محتويات المقرر والمصادر الأخرى المتاحة أصبحت تعلم الآن أن الغرض العام لمرحلة التخطيط للمخاطر هي توقع أحداث المخاطر المحتملة والتجهز لاتخاذ ردة الفعل المناسبة عند وقوع الخطر – لمنع أو تقليل الآثار السلبية على المشروع.

قد تحبذ بداية هذا البحث بعصف ذهني عن ماهية المخاطر التي قد تحيط بتلك المرحلة من مراحل مشروعك, وذلك للحصول على قائمة بتلك المخاطر. ومن ثم تحديد وتصفية هذه القائمة للوصول إلى قائمة مختصرة بالمخاطر التي لها فرصة واقعية أكبر في الحدوث. على سبيل المثال: المشاكل الجوية المتوقعة والتي تمثل عقبة حقيقية أمام اكتمال جمع البيانات من المواقع في أو قبل الوقت المحدد، هذه تعتبر مشكلة على مدير المشاريع أن يضعها في الحسبان. من ناحية أخرى، فإن المخاطر غير الواقعية مثل الكوارث الطبيعية والأعاصير (تلك التي تسبب حريقاً بمكتبك وفقدان الأوراق المهمة) ليست لها احتمالية وقوع عالية وبالتالي لاتستدعي تضيق الكثير من الوقت في التخطيط لها. كما سيتبين لك، ستقوم باختيار عدة مخاطر من تلك التي قمت بالتعرف عليها لتحليلها.

ستقوم باستخدام هذه القائمة المختصرة لعمل مصفوفة المخاطر (الاحتمالية/الأثر). المصفوفة ستحتوي على الأقل على ثلاث تصنيفات (عالي/متوسط/منخفض) للإحتمالية والأثر.

لاتنس استخدام أسماء تصف طبيعة المخاطر بصورة فعالة – قم باستخدام كلمات تصف الحادثة الخطرة وتشير الى أثرها على المشروع (مثل: إصابة أحد الفنيين في الموقع مما يؤثر على أعمال التركيب).

بعد انتهاءك من مصفوفة المخاطر، قم بتوثيق تحليلك للمخاطر المختارة. هذا التسجيل المفصل للمخاطر يجب أن يتضمن:

- وصف للخطر واثاره المحتملة (الجدولة، جودة العمل، التكلفة، الخ)
- المؤشرات والمحفزات التي يجب مراقبتها للمساعدة في التعرف على هذا الخطر قبل وقوعه
- تفصيل للاستجابة المقترحة للتصدي لهذا الخطر

باستخدام مصفوفة الاحتمالات والتأثير ، احسب **القيمة النقدية المتوقعة (EMV)** لجميع المخاطر التي لها تأثير من حيث التكلفة \$\$.

مع تمنياتي بالتوفيق..

Introduction

The current situation which the world is facing change the thought about going to the markets and shop there. Many people start to shop online. In addition, Saudi Arabia support everybody selling products online by issuing Maroof certificate to increase the trust between the seller and the customer.

As an owner and project manager who is going through the planning of the project step I believe that designing clothes and selling them online is very hard to reach the customer satisfying as everybody likes different type of clothes material. So our goal is to convince customer to buy it.

Risk management is a process of managing, discovering the risks which threat the business and the organization. There are different types of risks and every risk maintains different characteristics which require certain way of management or assessment. Risks are split into four divisions which are compliance risks (mandatory), hazard risks (pure), control risks (uncertainty) and opportunity risks (speculative)

risk management plan is very important to be implemented before the risks occur, it helps the organization to save money and protect their outcomes. The risk management plan develop to establish for the organization procedures to avoid the threats and minimize their impact on the organization. The risks management plant also generate for staff and customers a secure and safe work environment. In addition, it improves the stability of the business operations.

Literature review

In 2006, the Medical Centre of Virginia Mason in Seattle in Washington integrated their risk management procedure into their department of patients' safety, ultimately creating the Virginia Mason Production System (VMPS) management methods. The VMPS focuses on the improving the patient safety system continuously by growing the transparency in risk mitigation, discovery and reporting. Since they implement this

system, this medical centre has faced a significant decrease in the hospital payments and a significant increase in the reporting culture.

Methodology

Firstly, we will go through brainstorming which is the way to identify the possible risks and defines the risks which might negatively impact the project.

1. Making mistakes in the clothes designs
2. Not meeting customer satisfaction
3. Fire or damage of the store
4. Tailor amend the deadline agreement

Identification of prevention

1. Always keep enough time in case of making mistakes
2. Always be flexible with customers to meet their stratification
3. Always make sure to have smoking alarm and fire prevention equipment's. In addition, regular inspection should be made with enough training of all staffs.
4. Have a good relationship with the tailor and have pack up plan for the case of sickness of the tailor

In this research we will use the 8Rs and 4Ts method for the response control we will start with recognition of risks as we identified before

1. Rating of risk
2. Ranking against risk
3. Responding of risks: tolerate, treat, transfer, terminate
4. Resourcing control
5. Reaction plan

Risk matrix

Determining the impact and probability

Risk	probability	Impact
Making mistakes in the clothes designs	40%	SR 80
Not meeting customer satisfaction	15%	SR 150
Fire or damage of the store	8%	SR 200
Tailor amend the deadline agreement	2%	SR 20

Calculating the EMV

Risk	probability	Impact	EMV
Making mistakes in the clothes designs	40%	SR 80	32
Not meeting customer satisfaction (will give 50% discount for coming order)	15%	SR 150	22.5
Fire or damage of the store (to instal smoke deducted)	8%	SR 200	160
Tailor amend the deadline agreement (give bounse for every order 2%)	2%	SR 20	4

Total EMV to make sure all the risks covered: SR 218.5

Results and discussion

It is very important to establish the risk matrix and calculate all the risks EMV to make sure all risks are covered. In addition to give average outcome of all identified risk and their costs.

It effect positively in my business and all risk are their cost are known and it dose not cost much so this money are available in the project account.

References

risk management. (2000). Risk Mangment.

<https://searchcompliance.techtarget.com/definition/risk-management>

risk management. (2000). Risk Mangment.

<https://www.clearrisk.com/what-is-risk-management>