

Proposal

Risk Management Strategies in Remote Area Construction Projects

Introduction:

Construction works are complex in nature and they are also susceptible to all kinds of risks which may jeopardize the success of the project (Zhiyuan & Lina, 2025). Such risks can be caused by logistical issues, financial constraints, weather risks and risks like accident or political instability. Where construction projects are located in remote or isolated areas, the risks are even aggravated due to more challenges involved such as limited resources, lack of infrastructure and externalities that may not be under the control of project managers (Wang et al., 2004). The availability of skilled workforce, reliable material and technology is a problem in remote locations and this makes the management of risk very challenging. This means that construction managers and organizations ought to adopt good risk management strategies in order to make sure that they address these unique circumstances.

The construction projects located in remote areas are also characterized by geographical location in those areas, which cannot be reached easily (Usman & Ibrahim, 2015). This may include areas that are not just in the rural areas, the mountainous areas or areas that are sensitive ecologically where the infrastructure of construction has not been developed or is non-existent. The physical remoteness of these places also inflicts significant impacts on the cost, quality and duration of the project due to logistical problems (Uher & Toakley, 1999). The supply of materials, access to skilled work force and reaction time in case of emergencies become difficult to manage and because of this even slightest vagaries can have a disproportionate impact on the timelines and costs of the projects.

In addition to the logistical and operational problems, the construction project in remote locations is normally exposed to the erratic weather conditions. The adverse weather can entail the presence of over rains, severe weather conditions, or even snows, which can interfere with the construction schedule and can lead to destruction of materials increasing the chances of delays and cost increase (Lin, 2011). The construction projects in such places should also consider the environmental sustainability and sensitivity. To give an example, development activities in environmentally sensitive sites must bear the environmental impact implication in mind; therefore, it will be much regulated and controlled by laws that will affect the construction program.

The aspect of geopolitics also contributes greatly to construction projects in remote areas especially in conflict-prone areas. This can lead to the suspension or even canceling of

the construction projects due to political instability, war and local conflicts. Moreover, such regions are likely to experience problems in terms of governance and application of the legal systems, which can make the risk management even more challenging (Al-Mhdawi, 2022; Banaitiene & Banaitis, 2012).

Due to the variety of difficulties which occur in the construction of remote areas, there is no overestimation of risk management. Risk management strategies are effective because they keep the construction projects on course, notwithstanding the many uncertainties. The regular identification of potential risks, their impact evaluation and the subsequent implementation of relevant mitigation strategies allow the construction managers to minimize the risks of project delays, cost overruns, and other adverse events (Banaitiene & Banaitis, 2012; Iqbal et al., 2015).

The risk management strategies play a number of important roles in remote construction projects. Identification of potential risks is the initial stage of any risk management plan. At remote locations, the scope of possible risks may be broad and it is important that project teams are able to detect them in advance. This involves weather, transport, political issues, environmental issues and even social and cultural issues which can come up with the local communities (Lin, 2011).

After identification of risks, it is necessary to evaluate their possible impact. Risk quantification enables the construction managers to rank them according to their severity and the probability of an occurrence. This is possible by using many of the models including the Monte Carlo models which give the probability picture of the risks that may influence the project. The quantitative method assists in making sound decisions on resource distribution and scheduling. The construction managers are able to form contingencies plans with a full knowledge of the risks involved. The plans formulate alternative course of action in case the identified risks occur. As an example contingency planning can involve provision of time buffers or access to emergency resources in the event of extreme weather delays (Usman & Ibrahim, 2015).

An efficient resource management, which should consist of human resource, is essential in the mitigation of risk in remote area construction. Since remote places do not have the skilled local workforce, there is a need to deploy the experienced administrative staff and the project managers at the home base to control the working process in the field. Such practice keeps the

quality standards intact and offers a trained person of contact to deal with the issues that come up during troubleshooting. One of the main risks in far-off construction work is poor communication and involvement of stakeholders. Local communities are in most instances in conflict of interest like with regard to land ownership or the issue of environmental sustainability. To curb social and cultural risks, effective communication and stakeholder management strategies are very essential. Project legitimacy issues can be addressed by ensuring that local stakeholders are consulted during the planning process so as to limit the resistance to the project by local communities (Banaitiene & Banaitis, 2012; Iqbal et al., 2015).

Technology is an important element of risk management in the modern age. Building Information Modeling (BIM) is gaining more and more significance in construction projects, where the model helps the project managers visualize the construction process, pinpoint possible conflicts, facilitate the decision-making process. The use of digital platforms will also assist in monitoring the construction in real-time in the case of remote locations which will act as a means of forecasting risks and working towards averting them as they appear (Lin, 2011; Uher & Toakley, 1999).

In order to mitigate the peculiar risks of remote construction, there are diverse measures that can be implemented. These projects are so complex that they need a multidimensional approach to risk management which involves technology, human resources, stakeholder engagements, and progressive modeling techniques. As said above, methods such as Monte Carlo simulations and influence diagrams can enable construction managers to evaluate uncertainties and make decisions as efficiently as possible. The use of these systems-based approaches in construction risk management systems (CRMS) has been successfully used in quantifying the risk and being able to make better decisions (Lin, 2011).

Since skilled local workers are not available in remote locations, it is imperative to send experienced administrators and project managers back at the home base to head the operations at the location. The practice gives a guarantee of quality maintenance standards and a place of contact where to call when experiencing some troubleshooting issues. The construction activities in remote locations, particularly those that take place in ecologically sensitive zones, should focus on environmental risk management. To avoid the risk connected to the regulatory compliance and ecological disturbance, it is advisable to develop and follow a comprehensive environmental impact assessment (EIA). Optimization models involving simulation can be used to determine optimum risk mitigation strategies through assessing various risk situations

and their consequences. These models help in efficient management of resources, costs (Cooper, 2005; Firdausy & Isvara, 2023).

Cultural and community-related risks should be dealt with when it comes to remote projects. The social friction can be minimized by using participatory planning models that involve local communities in the process of developing the project and makes sure that the construction project meets the needs and values of the locals (Sidawi, 2012; Sweeney, 2017). The process of risk management in the sphere of building of remote areas is more complicated and difficult in comparison with the process of risk management in the city. These projects are likely to be exposed to a lot of risks due to the unpredictability of weather, transportation logistics, shortage of preferred labor, or even the geopolitical factors (Cooper, 2005; Galih et al., 2025). Nevertheless, through effective risk management measures including identification of risks in advance, resources management, technology adoption and stakeholder participation, construction managers can counter these risks and enable projects to be completed in remote areas successfully. As the planet keeps expanding into increasingly remote and environmentally sensitive areas, the requirements to develop successful risk management strategies in remote construction will only increase, and project managers should pursue the systems-based approach to risk management.

Problem of the Study:

The issue of the study is the fact that construction projects that are located in remote areas are characterized by unique and increased risks. The major challenges that these projects experience are logistical limitations, poor availability of skilled labor, unstable weather conditions, shortage of resources, and geopolitical uncertainties. These variables render risk management to be very critical as a slight interference is enough to cause significant delays, budget overruns and project failure. Although the significance of controlling such risks is great, a lot of remote construction projects continue to fail to put in place proactive measures that would deal with the unique issues presented by their remote locations. This paper will discuss and analyze risk management options, which can make construction undertakings in remote locations successful.

Significance of the Study:

This study will be of value because it can enhance risk management strategy effectiveness in the construction projects in remote areas. By determining and assessing the

risks that were peculiar to these projects, the paper can give information that can aid project managers, contractors, and policy makers to design more efficient and proactive measures to overcome the challenges that include logistical limitations, weather conditions that are unpredictable, scarcity of labour, and geopolitical uncertainty. Risk management is essential in order to successfully complete projects within time, budget and meet safety and quality requirements. Findings of this study may also be used to minimize delays, cost overruns, and project failure that could lead to greater success of overall construction activities in remote and isolated areas. Secondly, the study can also shape the formulation of policies and good practices that can guide sustainable and effective construction activities in such environments.

Objectives of the Study:

- To establish the major risks related to the construction projects in remote locations, paying attention to logistical, environmental, and geopolitical issues.
- To assess the effectiveness of the existing risk management strategies that are applied in construction projects in remote areas.
- To gauge the effect of human resource distribution and technological devices on risk reduction in off-site construction environments.
- To investigate the correlation between project success and early identification of risks associated with construction projects in the remote areas.

Research Questions:

1. Which are the major logistical, environmental, and geopolitical risks of construction projects in remote regions?
2. How well are the current risk management strategies working towards solving the challenges encountered by construction projects in remote areas?
3. What are the effects of human resource allocation and application of technological tools (e.g., the BIM) on the success of risk mitigation strategies in off-site construction projects?
4. How do early risk identification and overall success (e.g. cost, time, quality) of construction projects in remote areas relate to one another?

Hypotheses of the Study:

H1: The greatest challenges encountered by any construction projects in remote places are logistical, environmental and geopolitical risks.

H2: The existing risk management practices being applied in remote areas construction projects are not effective enough in averting the peculiarities of the remote areas.

H3: The allocation of human resources and technological tools (e.g., BIM) are the key factors that greatly contribute to the effectiveness of the risk mitigation strategies in remote construction projects.

H4: The early identification of risk is positively correlated with the success (time, cost and quality) of the construction projects in the remote areas.

Previous Studies:

Various other studies have been conducted on risks and risk managing strategies in construction projects particularly those aspects of risks that are inherent with complexities of working in problematic places like remote regions. An example is that, Zhang (2006) notes that identification and assessment of risks are important in the risk prevention strategy with regard to the construction projects in order to mitigate the project risks and avoid losses (*Top 27 Optimization of Capital Construction Papers Published in 2006*, n.d.). This paper highlights the need to have an effective risk management system to withstand the unexpected adversities in construction.

As analyzed critically by Onyeri (2007), the researchers used the study to examine the low level of awareness and use of advanced risk management tools among construction professionals in Nigeria and found that lack of sufficient risk management practices leads to distressing of projects and abandonment (Asadi & Rao, 2018). One of the main reasons, which was specifically mentioned in the study, was the absence of modern approaches, including risk response strategies, as one of the main reasons why large-scale construction projects fail so often.

Al-Ajmi and Makinde (2018) provide information on the risk management processes in construction projects and point out that a good risk management plan minimizes differences between contractors and clients as well as minimizes the risks of time, costs, and quality. They underline the necessity of the early determination and investigation of risks and the formulation of the response plans, dependent on various project phases, such as the execution and commissioning risks (Al-Ajmi & Makinde, 2018).

Sharma (2018) introduces a very broad method of risk analysis in construction works, emphasising the importance of a systematic risk management process to find hazards, evaluate

their effects, and establish proper response measures. This framework assists in the adequate management of risks during the project lifecycle which results in improved project performance (Sharma, 2018).

Kaur and Singh (2018) also carry on with the discussion of the risk handling strategies in construction projects, claiming that proper management of risks can directly affect the attainment of project goals. Their research reveals the importance of proactive risk management approach and application of influence diagrams and Monte Carlo simulations that are useful in enhancing the process of decision-making and risk reduction (Kaur & Singh, 2018).

Klemetti (2006) presents a network governance model to risk management in construction project networks. The research examines informal, collaborative risk management techniques that extend into the legally binding contracts and emphasis the importance of collaboration among the project stakeholders in decreasing risks and enhancing project performance (Klemetti, 2006).

All these works indicate the utmost need of a complete-developed risk management in construction projects especially in the remote areas where the risks are even more evident due to geographical, environmental and logistical factors. In order to ensure that such projects are successful in the challenging environments, there is need to deploy effective risk identification, risk assessment and response strategies.

Theoretical Framework of the Study:

This theoretical framework of the study is premised upon the key theories and models of risk management that are significant to the analysis of the details of construction projects, primarily those ones which are in remote areas. The essence of this framework is the Risk Management Theory that aims at systematic identification of risks, their assessment and mitigation in a systematic manner. The theory suggests that appropriate risk management may minimize the uncertainties affecting the project outcomes such as cost overrun, time slippage, and safety hazard (Kaur & Singh, 2018). It is even more necessary to apply the structured methods of risk management when conducting construction projects in remote places where dangers are often supplemented by both geographical inaccessibility and poor weather conditions along with resource shortage.

Risk Identification and Assessment Model is one of the most outstanding models within this framework. This model is characterized by Al-Ajmi and Makinde (2018) as an attempt to find all risks possible in the most comprehensive way and then evaluate the probability of such

risks and their consequences. In the remote area projects where the location is volatile, and the resources are limited, the identification of risks is a highly important process to be able to foresee the difficulties in the domain of logistics, the availability of workers, and the threats in the environment. The model also underlines the importance of qualitative and quantitative risk analysis, which will enable the project managers to arrange the risks in line of their severity and probability, which would enable easy resource allocation as well as mitigation strategy.

Moreover, Risk Response Strategy Model is also a highly important part of the theory. This model gives various ways of addressing identified risks such as avoidance, transfer, mitigation, and acceptance (Sharma, 2018). Issues of this nature are especially relevant in remote construction project where the risk response plans are expected to be flexible and dynamic because any political instabilities, natural disasters as well as supply chain interruption can happen. The choice of the strategy is normally dependent on the nature of the risk, the extent of the project and resources. As an example, the mitigation measures may include the application of advanced prediction tools or having backup arrangements in the case of unexpected delays due to extreme weather conditions.

The theoretical framework of the research also encompasses such Systemic Risk Management Approaches as Monte Carlo Simulation (Klemetti, 2006), Risk Networks etc. The methods signify complicated interdependences between different risks and allow simulating a variety of risk scenarios to be aware of the potential cumulative effects of risks on the project. In the distant construction projects where risks tend to be interrelated and difficult to foresee, the use of such sophisticated strategies provides project managers with the entire image of how various factors can influence the end outcomes of the whole project.

The Stakeholder Theory will be required in the remote area projects because the social risks in the form of local community and environmental problems may significantly affect the project success. Klemetti (2006) also believes that communication and engagement of the stakeholders is needed as much as possible to reduce the social and cultural risks and to make sure that the local community is informed about the project, involved in it and in favour of it. The project legitimacy can be enhanced and collaboration can be achieved through management of good stakeholders and thus eliminating the conflicts which may arise in the construction process.

The theoretical framework of this study has integrated the theory and models of risk management that involve the traditional and the unique risk of the remote area construction projects. With the help of these theoretical views, the research will have the opportunity to provide the most sufficient explanation of the way in which construction managers can analyze,

identify and reduce the risks to maximize the chances of successful project completion in a tough and remote environment.

Methodology and Research Methods:

The quantitative research study design applied in this study is a cross-sectional survey. The main idea is to collect information about the risk management strategies used in the construction projects in a remote area, the difficulties experienced and the use of the existing strategies. The primary method of data collection is involved in a questionnaire-based survey that will allow to collect a variety of insights of the professionals engaged in construction initiatives in rural locations. A questionnaire will have a structured data collection and the ability to analyse certain variables in regard to risk management practices and how they influence the outcomes of the project.

Data Collection

Data will be collected through structured questionnaires, which will be distributed among construction managers, project engineers, contractors, etc., who are among the most important stakeholders in remote areas construction projects. The questionnaire will allow both quantitative and qualitative data to be gathered, closed questions will collect the information related to the level of usage of particular risk management strategies, and open questions will give the respondents more opportunities to elaborate on their experience.

Sample Size and Sampling Technique

The sample size of 200 participants has been chosen to conduct this study, and the respondents will be selected among different construction organizations involved in the projects in remote areas. The sampling method is a stratified random sampling method, which guarantees that the sample has a wide range of respondents including respondents with various positions in construction projects (managers, engineers and contractors). Stratified sampling is useful in the sense that it may help to give sufficient representation of each subgroup, which gives more valid and generalisable findings of the whole construction industry.

Data Analysis

After the data has been gathered, statistical measures will be used to analyze the data including descriptive statistics and inferential statistics. Descriptive statistics will give the general picture of the most important trends and patterns in the risk management practice in various remote area projects. Regression analysis will be carried out using inferential statistics to analyze the connections between variables, like the influence of certain risk management strategies on the success of the project in terms of time, costs, and quality of the results. Such approaches will enable the research to determine the important predictors of effective risk management in remote area construction projects.

Validity and reliability

To achieve the validity and reliability of the study questionnaire a smaller sample of respondents will be used to pilot study before actual survey is conducted on the large scale. This will aid in detecting any problems with the wording of questions, and also determine whether questionnaire is measuring the desired constructs. The Cronbach Alpha, a popular indicator of internal consistency will be used to make sure that the questions in the questionnaire provoke the same results.

Ethical Considerations

The methodology is based on ethical aspects. The potential participants will be told about the purpose of the study, and their participation will be voluntary. The confidentiality will be guaranteed by anonymizing the responses and safe storing of the obtained data. Also, the study will not imply any consequences in case of withdrawal by the participants. All ethics of conducting research on human subjects will be respected during the study.

The approach will make the study rigorous and comprehensive and will be of great value in understanding how risk management strategies can be effective in remote construction projects. The outcomes will enhance a wider perspective on how construction projects in remote locations can be managed in a better way to reduce the risk and generate successful results.

Study Tools:

In order to answer the research questions and achieve the research objectives, this research adopts different data collection, analysis and validation tools. Major instruments to be

used include statistical analysis software, questionnaires, and pilot testing procedures. The tools will make the data collected in this study accurate, reliable, and profound.

Questionnaire

Questionnaire is the main instrument that is going to be used to collect data and this instrument is aimed at collecting both quantitative and qualitative data of construction professionals. The questionnaire will be designed in such a way that it will contain both closed-ended and open-ended questions as it will be possible to retrieve measurable data, but it will also have the space where detailed first-hand information can be retrieved. The closed-ended questions will be related to a particular feature of risk management, e.g., frequency and the effectiveness of a specific risk mitigation strategy, whereas the open-ended questions will enable the respondents to share their personal experiences and offer more detail accounts of risk management in remote area projects.

The questionnaire will be divided into several sections, including:

- **Demographic Information:** This part will involve basic demographic data of the respondents, which will include their involvement in the project, the level of experience, and the nature of projects they have been involved in.
- **Risk Identification:** Questions in this section will be aimed at evaluating the effectiveness with which the construction professionals identify risks in remote locations as well as the tools applied in the identification of risks.
- **Risk Mitigation Strategies:** This paragraph will assess the different methods that were used by the respondents to curtail risks both the traditional and modern methods.
- **Effect of Risk Management:** The questions will be geared towards evaluating the effect of risk management on project outcomes including the cost, time and quality of projects especially in instances of remote construction projects.
- **Challenges and Barriers:** In this section, the challenges and difficulties of the construction professionals in embracing risk management strategies in remote areas will be discussed.

Statistical Analysis Software

When the data has been collected, interpretation and analysis of the data will be conducted with the help of statistical analysis software like SPSS (Statistical Package for the Social Sciences) or R. They will be used to compute the descriptive statistics, i.e. means, frequencies, and percentages to summarize the data. Further, inferential statistics such as regression analysis and correlation analysis shall be conducted to establish the association between risk management practices and project success (time, cost and quality). Statistical software will help to make sure that the information is analyzed correctly and that it would provide useful decisions.

Pilot Testing

The questionnaire will be piloted with a small sample of the participants prior to the actual survey. This is a requisite process to make sure that the questions are clear and pertinent to capture the required data in an effective manner. Pilot testing will also assist in knowing the possible problems of the questionnaire format, that is, ambiguous questions, response options that could cause confusion to the respondent. The pilot group will provide feedback that will allow correcting the questionnaire and strengthening their reliability and validity.

Validity and Reliability Tests

In order to guarantee reliability and validity of the data collected, the internal consistency of the questionnaire shall be tested by Cronbachs Alpha. The measure will aid in determining how well the items in each section of the questionnaire are homogeneous in the measures of the intended constructs. Moreover, to determine the content validity, expert reviews will be carried out to make sure that the questionnaire encompasses all the pertinent points of risk management in remote area construction project.

Information storage and protection

All the gathered information will be stored in a password-protected database. To avoid any kind of identification of the participants, anonymity of participants will be guaranteed and data will only be used in research. This will make it ethical and will guarantee the privacy of the respondents.

These research instruments such as questionnaire, statistical software, pilot testing, and reliability tests, play an important role in the robustness of the study and the validity of the results.

Scope of the Study:

This study is limited to the consideration of risk management strategies of construction projects in remote and isolated regions. It is aiming specifically to the construction professionals such as project managers, engineers, contractors and other principal stakeholders in remote area projects. The research will examine the different kinds of risks, such as logistical, environmental, geopolitical, and labor challenges, and determine the way the risks are determined, assessed, and mitigated. The projects to be researched will be restricted to the projects in the rural, mountainous, and ecologically sensitive areas where the risks are more significant because of such aspects as poor infrastructure, inadequate resources, and uncontrollable external conditions. The results of the given research are expected to give considerable information on the subject of the efficacy of existing risk management methodology and to propose the way of enhancing risk reduction in such demanding conditions.

References:

- Al-Ajmi, H., & Makinde, E. (2018). Risk Management in Construction Projects. *Journal of Advanced Management Science*, 113–116. <https://doi.org/10.18178/joams.6.2.113-116>
- Al-Mhdawi, M. K. S. (2022). *Risk management of construction projects under extreme conditions: A case study of Iraq* [PhD Thesis, University of Southampton]. <https://eprints.soton.ac.uk/471288/>
- Asadi, S. S., & Rao, V. E. (2018). An integrated approach to a critical analysis of risk management in construction projects. *International Journal of Civil Engineering and Technology*, 9, 20–28.
- Banaitiene, N., & Banaitis, A. (2012). Risk management in construction projects. *Risk Management-Current Issues and Challenges*, 429–448.
- Cooper, D. (2005). *Project risk management guidelines*. John Wiley & sons, Inc. <http://edl.emi.gov.et/jspui/bitstream/123456789/1098/1/Project%20Risk%20Management%20Guidelines%20Managing%20Risk%20in%20Large%20Projects%20and%20Complex%20Procurements-Cooper%20%28%20PDFDrive%20%29.pdf>
- Firdausy, F., & Isvara, W. (2023). Risk Analysis And Recommendations To Improve The Logistics Cost Performance Of The EPC Project At Remote Area. *Journal Research of Social Science, Economics, and Management*, 2(10), 2428–2448.

- Galih, S. K., Mubarak, M., Saleh, S. M., Fachrurrazi, F., Oktaviani, C. Z., & Ziana, Z. (2025). Risks associated with the implementation of road infrastructure projects in remote areas of Aceh Province, Indonesia. *IOP Conference Series: Earth and Environmental Science*, 1444(1), 012016.
<https://iopscience.iop.org/article/10.1088/1755-1315/1444/1/012016/meta>
- Iqbal, S., Choudhry, R. M., Holschemacher, K., Ali, A., & Tamošaitienė, J. (2015). RISK MANAGEMENT IN CONSTRUCTION PROJECTS. *Technological and Economic Development of Economy*, 21(1), 65–78.
<https://doi.org/10.3846/20294913.2014.994582>
- Kaur, M., & Singh, R. (2018). Risk and Risk-Handling Strategies in Construction Projects. *International Journal of Management Studies*, 5, 01.
[https://doi.org/10.18843/ijms/v5i1\(4\)/01](https://doi.org/10.18843/ijms/v5i1(4)/01)
- Klemetti, A. (2006). Risk Management in Construction Project Networks. 951-22-8146-5.
- Lin, K.-L. (2011). Human Resource Allocation for Remote Construction Projects. *Journal of Management in Engineering*, 27(1), 13–20. [https://doi.org/10.1061/\(asce\)me.1943-5479.0000032](https://doi.org/10.1061/(asce)me.1943-5479.0000032)
- Sharma, M. (2018). Risk Analysis in Construction Projects. *International Journal for Research in Applied Science and Engineering Technology*, 6, 2649–2656.
<https://doi.org/10.22214/ijraset.2018.3591>
- Sidawi, B. (2012). Remote Construction Projects“ Problems and Solutions: The Case of Sec. 48th ASC Annual International Conference Proceedings, Birmingham, UK.
<http://ascpro0.ascweb.org/archives/cd/2012/paper/CPRT114002012.pdf>
- Sweeney, M. (2017). Terrain and geohazard challenges for remote region onshore pipelines: Risk management, Geoteams and Ground Models. *Quarterly Journal of Engineering Geology and Hydrogeology*, 50(1), 13–52. <https://doi.org/10.1144/qjegh2016-074>
- Top 27 Optimization of Capital Construction papers published in 2006. (n.d.). SciSpace - Journal. Retrieved 24 July 2025, from <https://scispace.com/journals/optimization-of-capital-construction-hmqxbmvr/2006>
- Uher, T. E., & Toakley, A. R. (1999). Risk management in the conceptual phase of a project. *International Journal of Project Management*, 17(3), 161–169.
- Usman, N., & Ibrahim, A. M. (2015). Challenges associated with remote sites project management. *Project Management*, 2(6).
<https://www.academia.edu/download/81422547/JMESTN42350820.pdf>

- Wang, S. Q., Dulaimi, M. F., & Aguria, M. Y. (2004). Risk management framework for construction projects in developing countries. *Construction Management and Economics*, 22(3), 237–252. <https://doi.org/10.1080/0144619032000124689>
- Zhiyuan, H., & Lina, Q. (2025). Clinical Efficacy of Sun's Abdominal Acupuncture Combined with CBTI in Treating Chronic Insomnia with Anxiety. *Alternative Therapies in Health and Medicine*, 31(1), 326–332.

Data Collection Tool

Questionnaire: Risk Management Strategies in Remote Area Construction Projects

Dear Respondent,

This questionnaire is part of a study on risk management strategies in remote area construction projects. The objective of this study is to understand the various risks associated with construction projects in remote areas and how these risks are managed to ensure project success. Your responses will provide valuable insights to improve risk management practices in such environments. All responses will remain confidential, and participation is voluntary.

Section 1: Demographic Information

Please answer the following questions about your role and experience.

1. What is your role in the construction project?

- ☐ Project Manager
- ☐ Engineer
- ☐ Contractor
- ☐ Quantity Surveyor
- ☐ Architect
- ☐ Other (please specify): _____

2. How many years of experience do you have in the construction industry?

- ☐ Less than 5 years
- ☐ 5–10 years
- ☐ 10–15 years
- ☐ 15+ years

3. How many construction projects have you worked on in remote areas?

- ☐ 1–2 projects
- ☐ 3–5 projects
- ☐ 6–10 projects
- ☐ More than 10 projects

4. What type of remote areas have you worked in?

- ☐ Rural areas
- ☐ Mountainous regions
- ☐ Ecologically sensitive areas
- ☐ Conflict zones
- ☐ Other (please specify): _____

Section 2: Risk Identification

Please indicate how often the following risks are identified in your remote construction projects.

5. Logistical Risks

- ☐ Very Often
- ☐ Often
- ☐ Occasionally
- ☐ Rarely
- ☐ Never

6. Environmental Risks (e.g., extreme weather, natural disasters)

- ☐ Very Often
- ☐ Often
- ☐ Occasionally
- ☐ Rarely
- ☐ Never

7. Geopolitical Risks (e.g., political instability, conflict)

- ☐ Very Often
- ☐ Often
- ☐ Occasionally
- ☐ Rarely
- ☐ Never

8. Supply Chain Risks (e.g., delays in material delivery)

- ☐ Very Often
- ☐ Often
- ☐ Occasionally
- ☐ Rarely
- ☐ Never

9. Labor Risks (e.g., availability of skilled labor)

- ☐ Very Often
- ☐ Often
- ☐ Occasionally
- ☐ Rarely
- ☐ Never

10. Legal and Regulatory Risks

- Very Often
- Often
- Occasionally
- Rarely
- Never

11. Technological Risks (e.g., failure of construction technology or equipment)

- Very Often
- Often
- Occasionally
- Rarely
- Never

Section 3: Risk Mitigation Strategies

Please indicate the effectiveness of the following strategies in managing risks in your remote construction projects.

12. Contingency Planning (e.g., setting aside budget/time for unforeseen risks)

- Very Effective
- Effective
- Moderately Effective
- Ineffective
- Very Ineffective

13. Use of Advanced Technology (e.g., BIM, GPS tracking, drones for monitoring)

- Very Effective
- Effective
- Moderately Effective
- Ineffective
- Very Ineffective

14. Experienced Personnel Allocation (e.g., sending experienced project managers or technical experts to the site)

- Very Effective
- Effective
- Moderately Effective
- Ineffective

- Very Ineffective

15. Stakeholder Engagement (e.g., involving local communities or government bodies in decision-making)

- Very Effective
- Effective
- Moderately Effective
- Ineffective
- Very Ineffective

16. Regular Risk Assessments (e.g., periodic risk reviews and updates to risk management plans)

- Very Effective
- Effective
- Moderately Effective
- Ineffective
- Very Ineffective

17. Use of Simulation Models (e.g., Monte Carlo simulations for assessing risk impact)

- Very Effective
- Effective
- Moderately Effective
- Ineffective
- Very Ineffective

18. Collaboration with Local Suppliers and Contractors

- Very Effective
- Effective
- Moderately Effective
- Ineffective
- Very Ineffective

Section 4: Impact of Risk Management

Please assess the impact of risk management on the following aspects of your remote construction projects.

19. Impact on Project Timeliness (e.g., adherence to deadlines and schedules)

- Significant Positive Impact
- Moderate Positive Impact
- No Impact
- Moderate Negative Impact
- Significant Negative Impact

20. Impact on Cost Control (e.g., staying within the budget)

- Significant Positive Impact
- Moderate Positive Impact
- No Impact
- Moderate Negative Impact
- Significant Negative Impact

21. Impact on Quality of Work (e.g., meeting the required standards)

- Significant Positive Impact
- Moderate Positive Impact
- No Impact
- Moderate Negative Impact
- Significant Negative Impact

Section 5: Challenges and Barriers

Please indicate the challenges you face when implementing risk management strategies in remote area construction projects.

22. Lack of Skilled Labor

- Major Barrier
- Moderate Barrier
- Minor Barrier
- No Barrier

23. Limited Technological Infrastructure

- Major Barrier
- Moderate Barrier
- Minor Barrier
- No Barrier

24. Geopolitical Instability

- Major Barrier

- Moderate Barrier
- Minor Barrier
- No Barrier

25. Unpredictable Weather Conditions

- Major Barrier
- Moderate Barrier
- Minor Barrier
- No Barrier

26. Limited Stakeholder Engagement

- Major Barrier
- Moderate Barrier
- Minor Barrier
- No Barrier

27. Regulatory and Legal Challenges

- Major Barrier
- Moderate Barrier
- Minor Barrier
- No Barrier

28. Other Challenges (Please specify): _____

Thank you for your participation.