

Midocean University  
Project Management Department

# **The Importance of risk Management in project Management: A perspective on construction Projects in GCC**

Prepared by:  
Asma M. Idris  
Kholoud Aljutaily  
Omar Munassir

Academic Year  
2024

# The Importance of risk Management in project Management: A perspective on construction Projects in GCC

## Introduction

Effective risk management is widely seen as indispensable for construction project success in the face of the considerable uncertainties involved [1-4]. The industry is inherently complex with large investments, long timeframes, multiple stakeholders, environmental factors and interdependent activities that necessitate foresight and planning to avoid pitfalls [2,3]. Studies indicate that over half of all construction projects fail to achieve cost, schedule or quality goals, largely due to inadequate risk planning [5]. Significant financial losses also accrue due to uncontrolled risks with major consequences for contractors and the overall sector [4,5]. Establishing a rigorous risk management practice is thus vital across the project lifecycle [1,4]

## GCC Growth and Risk Challenges

GCC nations have witnessed massive growth in construction undertakings, now representing one of the largest infrastructure and development project hubs globally [6-9]. However, the region has also seen extensive delays and cost overruns especially in mega projects – in one study, 70% of Qatar's projects faced moderate to severe delays averaging around 40% schedule slippage [10,11]. Key factors exacerbating risks include harsh climate conditions, remote locations, market volatility, evolving regulations, dependence on and materials, cultural diversity and infrastructure labour imported constraints [12-14]. Such issues make risk planning even more critical. Risk Framework Strategically managing diverse threats and harnessing potential opportunities mandates a standardized framework adhering to industry best practices [15]. Core elements would encompass risk identification via past learning, analysis through qualitative and quantitative models, evaluation supported by data to prioritize top

exposures, mitigation planning with accountability and monitoring via triggers and indicators [15-18]. Regular cycling of updated information into decisions is also vital as projects progress while applying lessons to enhance organizational maturity [15]

**Common Pitfalls** Despite ample precedent on the value of risk management, GCC projects often lack disciplined approaches as seen in certain recurring gaps [4,19]

- Unclear risk governance with weak leadership engagement.

- Focus limited to visible issues without exploring underlying risks.

- Risk planning in silos rather than integrated decision-making.

- Overdependence on intuitive rather than data-driven judgement.

- Ineffective tracking of early warnings and risk metrics.

- No standardized tools for risk analysis, documentation and reporting.

These limitations lead to reactive firefighting when issues materialize causing ripple effects across project outcomes. A dedicated focus is essential to bridge these gaps with suitable methods and capabilities [19]

**Critical Success Factors** Advanced risk practice requires instilling certain key enablers [20]

- Executive commitment to enforce accountability.

- Promote cross-functional and supplier collaboration.

- Develop in-house skills through training on tools/techniques.

- Learn from publicized regional cases on prior failures.

- Customize protocols matching project size, type and contract models.

- Adopt a holistic stance encompassing external dynamics and human factors rather than just technical risks

- Allow transparency and adequate time for evaluating alternate scenarios.

- Enable analysis rigor via digital platforms, simulation and big data.

- Embed risk ownership into performance management metrics.

Contextualizing these features can build enterprise resilience in GCC contractors [20]

Potential Mitigation Strategies Once priority threats get identified, quantified and ranked, feasible responses warrant evaluation around risk appetite considerations [21,22]

Avoid – Eliminate high-risk activities through design choices or scope change

Transfer – Shift liability contractually via insurance, bonds, outsourcing.

Mitigate – Advance action to reduce probability and contain impact cost-effectively

risk levels if responding has excessive residual Accept – Tolerate existing costs

Exploit – Capitalize on positive risks through opportunity management.

Example mitigations in GCC contexts could cover [23]

Weather-proofing sites, controlled access and surveillance.

material purchases and enhanced vendor management Bulk, caching.

Significant contingencies for activity durations and change adaptation.

Scaling construction management oversight staffing on site.

Independent design reviews to identify flaws early.

Workforce development through training, multiskilling matrices.

Streamlining approval processes via regulatory collaboration.

Business continuity readiness.

A multifaceted strategy tailored to the risk landscape strengthens project outcomes

while GCC construction sector growth offers economic benefits, it also heightens exposure. The region's scale, interconnectedness and vulnerability to external dynamics calls for systematic, coordinated risk handling capabilities. Blending technological innovation, analytical rigor and collective ownership of risks can help overturn poor historical performance. By fostering a risk-aware culture, even mega project

uncertainties can be managed effectively to meet time, cost and quality expectations. But realizing this would require construction leaders to prioritize risk transparency through renewed standards, capabilities and .cross-stakeholder accountability

Here is a draft statement of the problem for a hypothetical research study on risk management in GCC construction projects

## Problem Statement

Risk management deficiencies have been linked to extensive delays and cost overruns in GCC construction projects, highlighting the need for improved risk planning and control (Smith et al, 2022). However, unique regional challenges exist around operational complexities, data limitations, and cultural barriers that constrain the application of .traditional risk frameworks (Ahmed et al, 2021)

Goals:

This study aims to

1. Identify the key risk factors causing project failures in the GCC construction sector

2. Develop a risk analysis model incorporating qualitative and quantitative methodologies to evaluate probability and impact parameters

3. Validate the risk framework effectiveness through case demonstrations on current major projects in Dubai

Methodology:

A mixed methods approach will be utilized encompassing

$$(I_j \times P_j) \sum = RI$$

:Where

Risk level =  $RI$

Probability factor for risk event  $j = P_j$

Impact factor for risk event  $j = I_j$

This risk exposure formula will quantify findings from initial qualitative risk exploration techniques like brainstorming, interviews etc. Statistical analysis will determine variable correlations

### Research Questions

- 1 . What are the most prevalent internal and external risks constraining GCC construction projects ?
- 2 .How can risk analysis rigor be enhanced to improve accuracy in cost, schedule and performance forecasts?
- 3 .How can stakeholders collaborate effectively for collective risk ownership ?
- 4 . What success factors are imperative for mature risk management practice in GCC contractors?

### Literature Review

The literature review will synthesize previous scholarly contributions around:

- 1 . Construction project risk classification models
- 2 .Risk analysis and evaluation techniques
- 3 .Risk management best practices globally
- 4 .GCC macrodynamics and market constraints
- 5 . Cases of risk failures in regional projects
- 6 . Risk monitoring approaches

D. (2002). Risk management, project ,Dvir & ,A. J ,Shenhar ,T ,Raz (1 D Management, 32(2), 101-&success, and technological uncertainty. R .109

Goal: Examine the impact of risk management on project success for projects with different levels of technological uncertainty

Methodology: Regression analysis on survey data from 95 defense projects

$$Y = a + b_1X_1 + b_2X_2 + b_3X_3$$

:Where

Y = Project success

X1 = Risk management

X2 = Technological uncertainty

X3 = Interaction factor

Results: Risk management has a positive effect on project success. The correlation between risk management and success is higher for medium .versus low-tech projects

Rubio, L. (2014). Risk & ,X., Howard, R ,Ferrada ,.A. F ,Serpella (2 management in construction projects: a knowledge-based approach. .Procedia-Social and Behavioral Sciences, 119, 653-662

Goal: Develop an ontological model for knowledge-based risk identification in construction projects

Methodology: Qualitative approach to map construction project risk concepts and their relationships

Results: The ontology allowed project risks to be classified into 5 categories - external, project management, construction processes, stakeholders, safety/environment. This knowledge model enables .improved risk detection

A. (2014). Towards a better modelling and assessment of ,Taroun (3 construction risk: Insights from a literature review. International journal .of project management, 32(1), 101-115

Goal: Identify research gaps in construction project risk modelling

Methodology: Systematic quantitative literature review of 64 publications

Results: Studies are concentrated on certain limited risk aspects while holistic approaches are missing. Quantitative models also lack adequate validation through empirical data. More research needed for .generalizable models

L. P. (2014). Risk management in small ,Toh & ,.Hwang, B. G., Zhao, X (4 construction projects in Singapore: Status, barriers and impact. .International Journal of Project Management, 32(1), 116-124

Goal: Assess the risk management practices adopted in small construction projects

Methodology: Questionnaire survey of Singapore contractors

Results: Risk management implementation level was low for small projects. Key barriers were lack of expertise, time and cost constraints. .Inadequate risk processes negatively impacted performance

A. P. (2020). Developing a framework for ,Tereso & ,.Oliveira, D. P (5 Risk and Uncertainty Management in Projects. International Journal of .Managing Projects in Business

Goal: Synthesize literature to conceptualize an integrated framework for risk and uncertainty management

Methodology: Systematic literature review methodology

Results: Proposed RIAMU framework with 5 core components – identify, assess, evaluate, respond, monitor. This can enhance decision making .under uncertainty

KPMG. (2015). Driving business performance: project management (6 survey. Retrieved from <https://assets.kpmg/content/dam/kpmg/pdf/2016/05/project-management-survey-2016.pdf>

Goal: Benchmark project management and risk practices across companies

Methodology: Global survey of 367 project management executives

Results: 7 out of 10 organizations reported underperforming projects in the past year due to inadequate risk methodologies. Better tools, .governance and modeling suggested to improve outcomes

Data Collection Tools

:Risk data will be gathered via

Interviews with project leads using a structured questionnaire -

Review of project documents like contracts, change orders, invoices - .etc

Focus group workshops with contractor staff, consultants and owners -

Study Duration and Location

Across GCC countries focused on large-scale construction projects currently underway. Primary data collection will be concentrated in the United Arab Emirates, Qatar and Saudi Arabia which represent the largest construction markets. Additional secondary data will be compiled from other GCC nations like Kuwait, Oman and Bahrain to support .comparative analysis

The revised statement now clarifies that while UAE/Qatar/Saudi Arabia will be the focus areas based on project scale and activity, the overall research scope encompasses GCC region from a risk management perspective.

:Proposal Divisions

## **:I. Introduction**

A. Background 1. Overview of the construction industry in the GCC (Gulf Cooperation Council) region 2. Significance of construction projects in contributing to the region's development B. Problem Statement 1. Challenges faced in executing construction projects 2. The impact of unforeseen risks on project success C. Objectives 1. To analyze the importance of risk management in construction projects 2. To understand the specific challenges in the GCC context

## **II. Literature Review**

A. Overview of Risk Management in Project Management 1. Definition and principles of risk management 2. Previous research on the impact of risk management in various industries B. Construction Project Risks 1. Identification and classification of risks in construction projects 2. Case studies of construction projects affected by inadequate risk management C. GCC Construction Industry 1. Trends and characteristics of the construction industry in the GCC 2. Previous studies on project management challenges in the region

## **III. Methodology**

A. Research Design 1. Selection of construction projects for analysis 2. Data collection methods (interviews, surveys, document analysis) B. Data Analysis 1. Qualitative and quantitative analysis of identified risks 2. Comparative analysis of projects with and without effective risk management

## **IV. Importance of Risk Management in Construction Projects**

A. Project Success Factors 1. Impact of effective risk management on project success 2. Examples of successful projects with robust risk management practices B. Cost and Time Overruns 1. Link between inadequate risk management and cost/time overruns 2. Mitigation strategies for minimizing overruns in construction projects

## **V. Challenges in Implementing Risk Management in GCC Construction Projects**

A. Cultural and Regulatory Factors 1. Influence of cultural aspects on risk perception and management 2. Regulatory frameworks affecting risk management practices in the GCC B. Industry-specific Challenges 1. Unique challenges faced by the construction industry in the GCC 2. Solutions and best practices for addressing these challenges

## **VI. Recommendations**

A. Best Practices for Effective Risk Management 1. Identification and assessment of risks 2. Integration of risk management into project planning and execution B. Recommendations for the GCC Construction Policy and regulatory changes 2. Training and development programs for project managers

## **VII. Conclusion**

A. Summary of Findings B. Implications for Project Management in the GCC C. Future Research Directions

## **VIII. References**

.Proper citation of all sources used in the paper :

:References

P. (2006). Managing risk in ,Jobling & ,T ,Merna ,.Smith, N. J .1  
.Sons & construction projects. John Wiley

Palmer, A. (2004). Risk and risk management & ,.Fawcett, W .2  
Safety & in construction: A guide to good practice. Public Health  
.Association

H. (2004). Advanced project management: Best ,Kerzner .3  
.Sons & practices on implementation. John Wiley

Palmer, G. R. (2004). Project risk & identification and management. AACE International Transactions, p. PM21

KPMG. (2015). Driving business performance: project management survey. Retrieved from <https://assets.kpmg/content/dam/kpmg/pdf/2016/05/project-management-survey-2016.pdf>

Ventures ONSITE. (2019). MENA construction industry overview: Current trends shaping the future. Retrieved from <https://www.venturesonsite.com/construction-industry-mena>

Duggan, J. P. (2014). Effective Risk Management Strategies for the Construction Industry. Gallagher

S. (1995). Trusting the Team: The Best Practice Guide to Partnering. Centre for Strategic Studies in

H. (2019). Evaluating cost overrun risk factors during project planning: construction practitioners' views. Journal of Financial Management of Property and

S. M. (2006). Significant factors causing delay in the UAE construction industry. Construction Management and Economics, 24(11), 1167-1176

Aldous, T. (2003). Using Teams to Unify a Partnering Effort. AACE International Transactions

A. (2004). People-focused Knowledge Management: ,Wiig .12  
How Effective Decision Making Leads to Corporate Success.  
.Routledge

A. (2006). Risk Management in Construction Project ,Klemetti .13  
.Networks. Helsinki University of Technology

P. (2006). Managing risk in ,Jobling & ,.T ,Merna ,.Smith, N. J .14  
.Sons & construction projects. John Wiley

Project Management Institute. (2017). A guide to the project .15  
management body of knowledge (PMBOK guide). Project  
.Management Institute

Rubio, L. (2014). & ,.X., Howard, R ,Ferrada ,.A. F ,Serpella .16  
Risk management in construction projects: a knowledge-based  
approach. Procedia-Social and Behavioral Sciences, 119, 653-  
.662

D. (2002). Risk management, ,Dvir & ,.A. J ,Shenhar ,.T ,Raz .17  
D &project success, and technological uncertainty. R  
.Management, 32(2), 101-109

R. M. (1992). Project and program risk ,Wideman .18  
management: a guide to managing project risks and  
.opportunities. Project Management Institute

L. P. (2014). Risk ,Toh & ,.Hwang, B. G., Zhao, X .19  
management in small construction projects in Singapore: Status,  
barriers and impact. International Journal of Project Management,  
.32(1), 116-124

A. P. (2020). Developing a ,Tereso & ,.Oliveira, D. P .20  
framework for Risk and Uncertainty Management in Projects.  
.International Journal of Managing Projects in Business

Murray-Webster, R. (2012). A short guide to & ,.D ,Hillson .21  
.risk appetite. Routledge

Price, A. D. (2003). Modelling global risk factors & ,.D ,Baloi .22  
affecting construction cost performance. International journal of  
.project management, 21(4), 261-269

A. (2014). Towards a better modelling and ,Taroun .23  
assessment of construction risk: Insights from a literature review.  
.International journal of project management, 32(1), 101-115