

An abstract graphic consisting of several thin, white, parallel lines that originate from the bottom left and extend towards the top right corner of the slide. The lines are slightly curved and vary in length, creating a sense of movement and depth against the solid blue background.

The Intersection of Deep Learning Intelligence and Project Management

Date. August 1, 2024

About Author

Mohamed Riyah Ahmed Alaff embarked on his research journey into the realm of “The Intersection of Deep Learning Intelligence and Project Management”.

Over the years, he has shared his insights on this compelling, impressive career. He has more than 15 years of experience in the field of information technology.

Mr. Mohamed actively contributes to the project management field as a seasoned practitioner and management consultant.

works as a consultant for a Mega project and is currently employed by SBM as a senior project manager.

Mr. Mohamed is studying for a master’s in the MIDOCEAN University in artificial intelligence, Entrepreneurship and Technology, along with Project Management Professional (PMP) certified from PMI organization PMI ID: 2776023,

Master’s thesis supervisor Dr. Mohamed Fawzy.

Feel free to connect and follow him <https://www.linkedin.com/in/malaff18582934>

Abstract

The intersection of deep learning intelligence and project management offers a glimpse into the future of how projects will be planned, executed, and controlled. Deep learning,

Transformation of Project Management: Deep learning intelligence is revolutionizing project management by automating tasks, providing data-driven insights, and improving decision-making throughout the project lifecycle.

Benefits of Deep Learning Integration: The abstract would discuss how deep learning can enhance efficiency, accuracy, and overall project success rates. This could involve aspects like risk management, resource allocation, and scheduling optimization.

Shifting Practices: The integration of deep learning necessitates a shift in project management practices. The abstract might touch upon the need for robust data management, potential challenges, and the evolving role of project managers in this AI-powered landscape.

Overall, the abstract would emphasize the exciting potential of deep learning intelligence to transform project management into a more data-driven and intelligent discipline.

CONTENTS

ABOUT AUTHOR	1
ABSTRACT	2
1.0 INTRODUCTION	4
2.0 PMASSISTAT AI.....	4
3.0 GENERAL PROJECT MANAGER PROMPTS	5
3.1. PROJECT INTEGRATION MANAGEMENT	5
3.2. PROJECT SCOPE MANAGEMENT	10
3.3. PROJECT SCHEDULE MANAGEMENT	11
3.4. PROJECT COST MANAGEMENT	12
3.5. PROJECT QUALITY MANAGEMENT	13
3.6. PROJECT RESOURCE MANAGEMENT	14
3.7. PROJECT COMMUNICATION MANAGEMENT	15
3.8. PROJECT RISK MANAGEMENT.....	16
3.9. PROJECT PROCUREMENT MANAGEMENT	17
3.10. PROJECT STAKEHOLDER MANAGEMENT	19
4.0 References.....	20

[The Intersection of Artificial Super Intelligence and Project Management]

1.0 Introduction

Research proposal high level Design objectives refer to the specific goals and outcomes that a researcher aims to achieve through their study of intelligence and Artificial Intelligence. Discussion on Artificial Super Intelligence is carried out to explain how it is related to humanity, what it is, potential scenarios, and when it may happen. With the help of a generic model, the paper presents the relation of Artificial Super Intelligence towards Project Management with examples from risk management and knowledge management. Current leadership models/approaches being observed today are highlighted for discussion before touching upon the fundamentals of survival and development of humanity as a whole and then focusing on Project Management. The paper proceeds with leveraging interpretation of this study and implications, suggestions, and general examples on how Project Management can prepare. The paper ends with a reflection and conclusions.

At the dawn of the twenty-first century, humanity has never enjoyed so much technological power. Equality of opportunities and resources has never been more prominent and pressing. With the advent of the fourth industrial revolution, advances in Artificial Intelligence will be an increasing reality. Despite predictions of future risks from some writers, information regarding negative impacts was still scarce when assessing the current body of knowledge, contradicting the growing importance of Artificial Super Intelligence. This research has the ambition to complement this aspect of Artificial Super Intelligence in the subject of Project Management. (Bradley, 2020)(Neubauer, 2021)(Al-Imam et al.2020)

2.0 PM Assistant.AI

Imagine an AI assistant capable of doing everything you could ever expect from a project management support system (software). Imagine an AI capable of handling approximately 90% of the repetitive and stereotypical tasks typical of project managers and team members in the company that you happen to work or where you had decided to have your own start-up. Without having to perform one single line of programming, imagine the PM assistant evolving like your employees, understanding how things really work inside your business and beginning to think for itself, learning from the accumulated knowledge of the company and its individuals.

This chapter is a result of constant research into how we will work with AI in the future of project management. Gradually, we began imagining scenarios where the

behavior of a PM AI would contribute to improving our daily routine. We named it PM Assistant.AI and decided to write a book chapter dedicated to presenting our vision about this AI. A point to clarify is that we use the term "assistant" instead of "artificial intelligence". In this common use, everyone could have an AI without realizing that it is an AI in its full free will. However, for ethical and philosophical reasons, we need to be aware of what it is and its limitations. Concealing this information means leaving the problem to the government or private companies. And, as with any tool, if it is used incorrectly, there can be catastrophic consequences.

3.0 General Project Manager Prompts

One distinguishing characteristic of project managers is their ability to swiftly grasp the underlying factors of any given situation and adjust course where necessary. This is critical for artificial super intelligence (ASI) because, in the end, it is basically a project. Beliefs are held, goals are supported, and execution of the task ensues. Ongoing projects are tightly connected with management values, but we know that the inherent nature of these values must compress, stretch, and bend, operating only in a flexible and expanding manner. It is the destiny of every evolving member of the project team to adapt earlier perceptions of pre-existing conditions to the weight of new findings available in the now, making it possible to transform the project while continuously forging an adaptation of the appropriate guiding belief toward a different, and hopefully ultimately successful, change in action. Hard charging philosophy should be prepared with an 'end game' belief, regardless of the scale of the projects to be addressed. Since the hallmark of a hard charging, although not overly aggressive, corporation is certainty that they are dedicated to and supportive of the policies in place, the belief must present a course of action that holds management values accountable in a cost-efficient manner. (Nachbagauer, 2022)(Portny & Portny, 2022)(Edin Dahlgren, 2024)

3.1 Project Integration Management

Customize these prompts to explore various aspects of project integration management and leverage expertise of AI Project Management Assistant to effectively plan, monitor, and control

project throughout its lifecycle. This involves coordinating all aspects of the project throughout its lifecycle. This may include developing the project charter, identifying key stakeholders, and creating the project management plan.

Artificial intelligence has been traditionally associated with software engineering, computer science, neuroscience, cognitive science, psychology, and language studies. However, the intersection of artificial superintelligence and project

management is not common. The project manager usually follows the traditional project kick-off approach. He or she must verify with the sponsor, sponsor representative, and original proposed team members if they have any particular items they would like to be added to the agenda and the invitation list. Consequently, it is often more efficient and cost-effective to spend time and resources upfront to clarify what is to be achieved and how the project will be approached. Participants are more motivated when they are involved in conversations and able to contribute to the list of items that they would like to see added to the project kick-off agenda. A number of queries, listed below, can be enhanced and customized in this increasingly integrated global environment dominated by digital transformation, automation, and innovation journey.

As artificial superintelligence becomes more common in the world of project management, questions continue to emerge about the relationship between work and human behavior. Thus, project managers are responsible for managing the project through all its stages, from drafting the project charter to gathering information to close the files. They usually maintain effective communication throughout the project phase of work. The contributions and participation of the project team members guide the successful treatment of all set objectives. Participation during the fallout is very important among the project team members. It is important that significant players from the client or sponsor organization are present when the project manager puts together the project workshop. The project manager must strive to have a large number of people from different areas contribute to the list of items comprising the workshop agenda. The result should be a concrete focus enabling people to get more involved in project activities. Creating arrangements that include the download of previously created project documents will facilitate a view and better clarity of items specific to the project. We consider that the increasing role of artificial superintelligence in project management is an important challenge. Little research has been done in this area regarding quantum computing and project management. There are milestones, and rules for searching for The Intersection of Deep Learning Intelligence and Project Management

1. Project kickoff agenda

Assist me as an AI project manager assistant in creating a project kickoff agenda for << Project name | type | details | objective >> that ensures all stakeholders are on the same page regarding project << goals, timelines, and roles >>. (Niederman, 2021)(Kuusela, 2024)(Nagireddy, 2023)

2. Stakeholder Identification

Every project has stakeholders, those individuals and groups that will have an interest in the outcome of a project. Project managers that fail to identify all the stakeholders and address their individual and collective needs are likely to have difficulty delivering a successful outcome of their projects. In this section of the chapter, we introduce the concept of stakeholders and outline methods for identifying the full set of stakeholders in the project management project.

Stakeholder identification has two stages. The first stage is to identify the individuals and groups that are or will be involved in the completion of a project. The second stage is to determine what interest each and every stakeholder has in the outcome of the project. Stakeholders may be either actively or passively involved in the work of the project. Stakeholders may be internal or external to the organization leading the project (the project manager's organization or the Project Management Office's organization). The first step on the road to identifying active or passive stakeholders is to identify business functions that contribute to the work of the project. After we identify business functions, we associate individual key employees or groups within each business function. Since not every individual within an organization may have an interest in an entire project, we then move to associate interest with the involved employees or groups. (Kerzner, 2022)(Portny & Portny, 2022) Help me as an AI project manager assistant in identifying all relevant stakeholders for the << Project name | type | details | objective >> and their respective roles and interests. Stakeholder identification is a crucial step in project management, especially when it comes to the intersection of artificial super intelligence and its impact on various stakeholders.

3. Drafting a Stakeholder Engagement Strategy

Help me an AI project manager assistant to draft a strategy for engaging and involving stakeholders

throughout the project lifecycle for << Project name | type | details | objective >>. optimal resource allocation and risk management throughout the project lifecycle for large-scale construction projects.

4. Project Charter Process

Guide me as an AI project manager assistant through the process of creating a comprehensive project charter that outlines the project's purpose, scope, objectives, and high-level timeline for a <<Project name | type | details | objective >>.

5. High level Work breakdown Structure

Help me as an AI project manager assistant to create a work breakdown structure that breaks the << Project name | type | details | objective >> into high level manageable tasks.

6. Detailed Work Breakdown Structure

Help me as an AI project manager assistant to create a detailed work breakdown structure that breaks the project into manageable tasks and subtasks based on << following tasks | tasks from the previous prompt >>.

7. Resource Estimation

Guide me as an AI project manager assistant in estimating the resources required for the << Project name | type | details | objective >> based on the << defined scope and goals >>.

8. Creating a Project Schedule

Assist me as an AI project manager assistant in developing a project schedule that outlines the timeline for each << task and milestone | WBS from previous prompt >>, considering dependencies and critical path

9. Budget Estimation

Guide me as an AI project manager assistant in estimating the budget for the << Project name | type | details | objective >> based on the << defined scope and goals >>.

10. Risk Identification

Provide guidance as an AI project manager assistant on identifying potential risks and conducting a preliminary assessment of their impact and likelihood for << Project name | type | details | objective >>.

11. Team Formation

Give me tips as an AI project manager assistant on selecting and assembling a project team with the right skill sets and expertise for successful project execution for << Project name | type | details | objective >>.

12. Scope Management

Provide insights as an AI project manager assistant into how to effectively define the boundaries and scope of the project to avoid scope creep for << Project name | type | details | objective >>.

13. Drafting Communication Plan

Help me as an AI project manager assistant to develop a communication plan that outlines how project updates, status reports, and important information will be shared with stakeholders for << Project name | type | details | objective >>.

14. Selecting Project Management Methodology

Provide insights as an AI project manager assistant to choose the appropriate project management methodology (e.g., Waterfall, Agile or hybrid) for << Project name | type | details | objective >>.

15. Drafting Project Charter

Help me as an AI project manager assistant to draft project charter based on << select previous prompts | Scope Management | Stakeholder identification | Risk Identification | Budget Estimation | Resource Estimation | High level Work breakdown Structure | Risk Identification | others >>.

16. Setting up a Change Management Plan

Provide guidance on developing a plan for managing changes to scope, budget or timelines that may arise during the project, including how to assess and address them for << Project name | type | details | objective >>.

17. Appropriate Approvals

Guide me as an AI project manager assistant through the process of obtaining necessary approvals and sign-offs from stakeholders, sponsors, or decision-makers for << Project name | type | details

18. Draft Project Governance Model

Help me as an AI project manager assistant to draft project governance model based << select

response from previous prompts | Stakeholder identification | Change Management | Appropriate Approvals and others >>

19. Drafting a Procurement Strategy

Help me as an AI project manager assistant to draft a procurement strategy that outlines how external resources or services will be sourced and managed for << Project name | type | details | objective >>.

20. Propose Project Repository Structure

Provide suggestions as an AI project manager assistant on setting up a centralized repository for project documents, for << Project name | type | details | objective >>.

21. Project Document Types

As an AI project manager assistant provide me a list of document types for << Project name | type | details | objective >>.

3.2. PROJECT SCOPE MANAGEMENT

Customize these prompts to explore various aspects of project scope management and leverage expertise of AI Project Management Assistant to effectively plan, monitor, and control project scope throughout the project lifecycle. This intersection presents new challenges and opportunities for project managers throughout the project lifecycle. One of the main challenges is ensuring that the project scope remains aligned with the goals of the artificial super intelligence technology. (Taboada et al., 2023)(El et al.2020)(Hofmann et al.2020)

1. Scope Statement Creation

Help me as an AI project manager assistant to develop a comprehensive project scope statement that defines the project's objectives, deliverables, and boundaries for << Project name | type | details | objective >>.

2. Scope Planning Strategies

Provide insights as an AI project manager assistant on how to effectively plan and define the scope of the project to avoid scope creep for << Select response from previous prompts | Project name | type | details | objective >>.

3. Scope Change Control Process

Guide me as an AI project manager assistant in setting up a process for evaluating, approving, and managing scope changes for << Select response from previous prompts | Project name | type | details | objective >>.

4. Scope Verification Techniques

As an AI project manager assistant provide me techniques for verifying that project deliverables meet the defined scope and requirements for << Select response from previous prompts | Project name | type | details | objective >>.

5. Stakeholder Involvement in Scope Definition

As an AI project manager assistant give me some creative ideas on how to engage stakeholders in the process of defining and confirming project scope for << Select response from previous prompts | Project name | type | details | objective >>.

6. Managing Scope Creep

As an AI project manager assistant help me with strategies to prevent and manage scope creep, ensuring that project boundaries are maintained for << Select response from previous prompts | Project name | type | details | objective >>.

7. Scope Change Impact Assessment

Assist me as an AI project manager assistant in assessing the potential impact of proposed scope changes on the project's timeline, budget, and resources for << Select response from previous prompts | Project name | type | details | objective >>.

8. Scope Validation Process

As an AI project manager assistant guide me to a process for formally accepting and validating completed project deliverables against the scope for << Select response from previous prompts | Project name | type | details | objective >>.

3.3. PROJECT SCHEDULE MANAGEMENT

Customize these prompts to explore various aspects of project schedule management and leverage expertise of AI Project Management Assistant to effectively plan, monitor, and control project schedule. This intersection of AI and project management has the potential to revolutionize the way we plan and schedule. (Taboada et al., 2023)(Fridgeirsson et al., 2021)(Gil et al., 2021)

1. Activity Definition Techniques

Assist me as an AI project manager assistant in identifying techniques for breaking down project work into smaller, manageable activities based on << Select response from previous prompts | Project name | type | details | objective >>.

2. Sequence Dependency Types

Provide insights into different types of dependencies, such as finish-to-start, start-to-start, finish-to finish, and start-to-finish based on << Select response from previous prompts | Project name | type | details | objective >>.

3. Network Diagram Creation

Guide me as an AI project manager assistant through the process of creating a network diagram (PERT or CPM) to visualize task dependencies and critical path based on << Select response from previous prompts | Project name | type | details | objective >>.

4. Milestone identification

Help me as an AI project manager assistant to identify project milestones based on << Select response from previous prompts | Project name | type | details | objective >>.

5. Schedule Lessons Learned

Help me as an AI project manager assistant to identify lessons learned related to project schedule management that can inform future projects based on << Select response from previous prompts | Project name | type | details | objective >>.

3.4. PROJECT COST MANAGEMENT

Customize these prompts to explore various aspects of project cost management and leverage expertise of AI Project Management Assistant to effectively plan, monitor, and control project expenses. This intersection presents unique challenges and opportunities for project managers to navigate expenses. (Gil et al., 2021)(Vial et al.2023)

1. Cost Estimation Techniques

Help me as an AI project manager assistant to identify best techniques for estimating project costs, such as bottom-up, analogous, and parametric estimation based on << Select response from previous prompts | Project name | type | details | objective >>.

2. Cost Management Plan Creation

As an AI project manager assistant assist me in creating a comprehensive cost management plan that outlines how costs will be estimated, budgeted, and controlled based on << Select response from previous prompts | Project name | type | details | objective >>.

3. Cost Change Control Procedures

Help me as an AI project manager assistant to establish procedures for reviewing and approving cost-related changes to the project based on << Select response from previous prompts | Project name | type | details | objective >>.

4. Lessons Learned in Cost Management

Provide examples of lessons learned as an AI project manager assistant related to project cost management that can help save cost based on << Select response from previous prompts | Project name | type | details | objective >>.

3.5. PROJECT QUALITY MANAGEMENT

Customize these prompts to explore various aspects of project quality management and leverage expertise of AI Project Management Assistant to ensure that project deliverables meet the required quality standards. This intersection presents new challenges for maintaining quality standards. It requires project managers to adapt to advanced technological capabilities and develop new strategies for collaboration and communication. (Fridgeirsson et al., 2021)(Taboada et al., 2023)(Gil et al., 2021)

1. Quality Management Plan

Help me as an AI project manager assistant to draft a quality management plan that outlines how quality will be achieved in the project based on << Select response from previous prompts | Project name | type | details | objective >>.

2. Quality Control Processes

Help me as an AI project manager assistant to draft processes for inspecting and verifying project deliverables against quality standards based on << Select response from previous prompts | Project name | type | details | objective >>.

3. Quality Metrics Selection

Assist me as an AI project manager assistant in selecting appropriate quality metrics that align with project objectives and requirements based on << Select response from previous prompts | Project name | type | details | objective >>.

4. Quality Training and Education

Help me as an AI project manager assistant to develop a plan for training team members on quality standards and best practices based on << Select response from previous prompts | Project name | type | details | objective >>.

5. Change Control Procedures for Quality

Help me as an AI project manager assistant to draft procedures for reviewing and approving changes related to project quality based on << Select response from previous prompts | Project name | type | details | objective >>.

6. Quality Lessons Learned

Provide examples as an AI project manager assistant of lessons learned related to project quality management that can inform future projects based on << Select response from previous prompts | Project name | type | details | objective >>.

7. Quality Reporting and Communication

Help me as an AI project manager assistant to establish processes for reporting project quality information to stakeholders based on << Select response from previous prompts | Project name | type | details | objective >>.

3.6. PROJECT RESOURCE MANAGEMENT

Customize these prompts to delve into various aspects of project resource management and leverage expertise of AI Project Management Assistant to optimize resource allocation, foster team collaboration, and ensure successful project execution. This intersection introduces new opportunities for efficiency, collaboration, and ensure successful project execution. (Tarawneh et al.2024)(Shamim2024)(Savio & Ali, 2023)

1. Drafting Resource Plan

Help me as an AI project manager assistant to draft strategies for effectively planning and managing project resources based on << Select response from previous prompts | Project name | type | details | objective >>.

2. Resource Availability and Allocation

Assist me as an AI project manager assistant in managing resource availability and allocating resources to project tasks based on << Select response from previous prompts | Project name | type | details | objective >>.

3. Team Development Strategies

Provide insights as an AI project manager assistant on how to foster team development and improve collaboration among project team members tasks based on << Select response from previous prompts | Project name | type | details | objective >>.

4. Resource Skill Assessment

Assist me as an AI project manager assistant in assessing the skills and competencies of project team members to align them based on << Select response from previous prompts | Project name | type | details | objective >>.

5. Resource Contingency Planning

Help me as an AI project manager assistant develop a plan for managing unexpected changes in resource availability based on << Select response from previous prompts | Project name | type | details | objective >>.

6. Resource Development and Training

Guide me as an AI project manager assistant in creating a plan for developing the skills and competencies of project team members based on << Select response from previous prompts | Project name | type | details | objective >>.

7. Resource Lessons Learned

As an AI project manager assistant provide me lessons learned related to project resource management that can inform future projects based on << Select response from previous prompts | Project name | type | details | objective >>.

3.7. PROJECT COMMUNICATION MANAGEMENT

Customize these prompts to explore various aspects of project communication management and leverage expertise of AI Project Management Assistant to ensure effective communication among stakeholders, leading to successful project outcomes. This intersection presents new opportunities for stakeholders, leading to successful project outcomes. (Fridgeirsson et al., 2021)(Vial et al.2023)

1. Communication Planning Strategies

Help me as an AI Project Management Assistant to develop strategies for planning effective communication throughout the project based on << Select response from previous prompts | Project name | type | details | objective >>.

2. Stakeholder Communication Needs Analysis

Assist me as an AI Project Management Assistant in analyzing the communication needs of different project stakeholders based on << Select response from previous prompts | Project name | type | details | objective >>.

3. Communication Plan Creation

Provide insights and tips as an AI Project Management Assistant on how to create a comprehensive communication plan that outlines who, what, when, and how to communicate based on << Select response from previous prompts | Project name | type | details | objective >>.

4. Status Reporting Frequency and Format

Help me as an AI Project Management Assistant to determine the frequency and format of status reports to keep stakeholders informed based on << Select response from previous prompts | Project name | type | details | objective >>.

5. Escalation Procedures

Help me as an AI Project Management Assistant to draft escalation procedure and how to escalate communication to higher levels of management based on << Select response from previous prompts | Project name | type | details | objective >>.

6. Communication in Crisis Situations

Help me as an AI Project Management Assistant develop a plan for communicating during crisis situations that may impact the project based on << Select response from previous prompts | Project name | type | details | objective >>.

7. Lessons Learned Documentation

Guide me as an AI Project Management Assistant in documenting lessons learned related to project communication for future projects and how to escalate communication to higher levels of management based on << Select response from previous prompts | Project name | type | details | objective >>.

3.8. PROJECT RISK MANAGEMENT

Customize these prompts to explore various aspects to explore various aspects of project risk management and leverage expertise of AI Project Management Assistant to identify, assess, mitigate, and monitor risks for successful project outcomes. Artificial super intelligence can enhance project management by using advanced algorithms to analyze, mitigate, and monitor risks for successful project outcomes. (Niederman, 2021)(Radanliev et al., 2022)(Xu et al.2021)

1. Risk Identification

As an AI Project Management Assistant help me for identifying potential risks that could impact the project based on << Select response from previous prompts | Project name | type | details | objective >>.

2. Risk Trigger Identification

Help me as an AI Project Management Assistant to identify triggers or early warning signs that indicate when a risk event is likely to occur for << Select Risk description from previous prompts | Project name >>.

3. Risk Register Creation Process

Guide me as an AI Project Management Assistant by creating a comprehensive risk register that document identified risks, their likelihood, impact, and response plans based on << Select response from previous prompts | Project name | type | details | objective >>.

4. Qualitative Risk Analysis

As an AI Project Management Assistant Perform qualitative risk analysis by providing probability and impact on << Select Risk description from previous prompts | Project name >>.

5. Quantitative Risk Analysis Techniques

Assist me as an AI Project Management Assistant in using quantitative methods (like Monte Carlo simulation) to analyze the potential impact of identified risks << Select Risk description from previous prompts | Project name >>.

6. Risk Response Planning Strategies

Give me strategies as an AI Project Management Assistant for planning appropriate responses to address identified project risks << Select Risk description from previous prompts | Project name >>.

7. Risk Mitigation Strategies

Help me as an AI Project Management Assistant for to develop risk mitigation strategies for identified project risks << Select Risk description from previous prompts | Project name >>.

8. Risk Ownership Assignment

Give me ideas as an AI Project Management Assistant on how to assign ownership of identified risks to appropriate individuals or teams for << Select Risk description from previous prompts | Project name >>.

9. Risk Communication Plan

Provide me a draft plan and strategies as an AI Project Management Assistant for developing a plan to communicate and escalation risk for << Select Risk description from previous prompts | Project name >>.

10. Risk Lessons Learned

Help me as an AI Project Management Assistant to document lesson learned that should be considered for similar project in future, from the << Select Risk description from previous prompts | Select response from previous prompts | Project name | type | details | objective >>.

3.9. PROJECT PROCUREMENT MANAGEMENT

Customize these prompts to explore various aspects of project procurement management and leverage expertise of AI Project Management Assistant to effectively plan, execute, and manage procurement activities for project success. The

integration of AI in project management can streamline procurement activities for project success. (Althabatah et al., 2023)(Bakker & Laaouar, 2022)(Choquehuanca-Sánchez et al.2024)

1. Procurement Planning Strategies

Help me as an AI Project Management Assistant to draft strategies for planning procurement activities and managing external resources based on << Select response from previous prompts | Project name | type | details | objective >>.

2. Make-or-Buy Analysis

Guide me as an AI Project Management Assistant in conducting a make-or-buy analysis to determine

whether to produce in-house or procure externally based on << Select response from previous prompts | Project name | type | details | objective >>.

3. Vendor Selection Criteria

Provide insights as an AI Project Management Assistant on how to establish criteria for selecting vendors or suppliers for the project based on << Select response from previous prompts | Project name | type | details | objective >>.

4. Procurement Documentation Creation

Assist me as an AI Project Management Assistant in creating procurement documentation, including

<< RFPs, | RFQs, |contracts >> based on << Select response from previous prompts | Project name | type | details | objective >>.

5. Contract Types

Help me as an AI Project Management Assistant in recommending best contract type (Fixed-Price, Time and Material, Cost-Reimbursable) based on << Select response from previous prompts | Project name | type | details | objective >>.

6. Procurement Risk Management

Provide insights as an AI Project Management Assistant on how to manage risks associated with procurement activities and vendor performance based on << Select response from previous prompts | Project name | type | details | objective >>.

7. Procurement Lessons Learned

Based on << Select response from previous prompts | Project name | type | details | objective >> provide me list of lesson learned related to project procurement management that help improve future projects.

3.10. PROJECT STAKEHOLDER MANAGEMENT

Customize these prompts to explore various aspects of project stakeholder management and leverage expertise of AI Project Management Assistant to ensure effective engagement, communication, and collaboration with all project stakeholders. This involves identifying, analyzing, and managing stakeholders throughout the project lifecycle. (Fridgeirsson et al., 2021)(Vial et al.2023)

1. Stakeholder Identification Techniques

Help me as an AI Project Management Assistant in identifying all potential stakeholders involved in the project based on << Select response from previous prompts | Project name | type | details | objective >>.

2. Stakeholder Analysis Matrix

Assist me as an AI Project Management Assistant in creating a stakeholder analysis matrix to categorize stakeholders based on their interest and influence for << Select response from previous prompts | Project name | type | details | objective >>.

3. Stakeholder Engagement Plan

As an AI Project Management Assistant provide insights and help develop a draft a stakeholder engagement plan on how to engage and manage stakeholders throughout the project based on << Select response from previous prompts | Project name | type | details | objective >>.

4. Stakeholder Feedback Collection Methods

Help me as an AI Project Management Assistant to identify creative methods for collecting feedback from stakeholders to improve project outcomes based on << Select response from previous prompts | Project name | type | details | objective >>.

5. Stakeholder Communication Matrix

Help me as an AI Project Management Assistant to provide insights and sample how to create a communication matrix that outlines what, when, and how to communicate with stakeholders based on << Select response from previous prompts | Project name | type | details | objective >>.

6. Stakeholder Influence Strategies

As an AI Project Management Assistant provide insights on how to influence stakeholders and gain their support for the project based on << Select response from previous prompts | Project name | type | details | objective >>.

7. Problem statement objective of the intersection of artificial super intelligence and project management

The purpose of the article is to clarify possible intersections in the future of two significant social phenomena - artificial super intelligence and project management. The central problem is the possibility of identifying directions and trends, the consequent influence of artificial intelligence with human gilding capabilities on the project environment, projects, project teams, project management, and business operations. The goal is the conceptualization of the change that this convergence generates and its practical implications on project teams, organizations, the way of working and operating, traditional models of project and business management. The main research question is: What will be the unforeseen changes and the profound modifications that the convergence of artificial super intelligence capabilities and human gilding could generate in the project area and affect projects and project teams?

The overall objective is, therefore, the representation of the range of futuristic application possibilities of superintelligence, to anticipate the main changes and impacts in the project environment and the consequent risk factors, with a broader and long-term perspective of the previous and the subsequent because today, time is short and it is time to revisit research and look much further to find answers. Since the answers from the literature and the research conducted to date fail to capture and account for it. The purpose is decidedly exploratory. The limitations and strengths, being theoretical and conceptual, are mainly methodological in nature, concerning the collection and evaluation of the textual material and the elaboration of the conceptual framework. Future studies based on the conceptual framework, which would aim to process and analyze the practical implications of the suggested research paths, are recommended. (Pan & Zhang, 2021)(Gil et al., 2021)(Taboada et al., 2023)

Global events of 2020 have brought to the forefront the interconnected relationship of projects with organizational productivity and climate change, thereby making project management a fundamental enabler of the organization's strategic objectives. Artificial Intelligence (AI) is turning out to be one of the key drivers for realizing the strategic benefits of project management. Transformation of the project management processes will also eventually lead to an aspirational thinking of how project management would evolve in a future scenario where project management is driven by an AI "superpower" that can surpass human intelligence.

First, we will discuss the three qualitative focal points of intersection that will exist between Artificial Super Intelligence and Project Management. Second, we will introduce how one would categorize the ASI road towards the superintelligence

future. Third, we will introduce how the build of the ASI will be achieved using software projects and also show how key project management topic areas will be transformed through the use of AI technologies. (Zadeh et al.2024)(Bodea et al.2020)

4.0. References:

Bradley, P. (2020). Risk management standards and the active management of malicious intent i artificial superintelligence. ai & Society. [springer.com](https://www.springer.com)

Neubauer, A. C. (2021). The future of intelligence research in the coming age of artificial intelligence–With a special consideration of the philosophical movements of trans-and Intelligence. [sciencedirect.com](https://www.sciencedirect.com)

Al-Imam, A., Motyka, M. A., & Jędrzejko, M. Z. (2020). Conflicting opinions in connection with digital superintelligence. IAES International Journal of Artificial Intelligence, 9(2), 336. [researchgate.net](https://www.researchgate.net)

Nachbagauer, A. (2022). RESILIENT PROJECT MANAGEMENT.. Journal of Modern Project Management. [researchgate.net](https://www.researchgate.net)

Portny, J. L. & Portny, S. E. (2022). Project management for dummies. dau.edu.vn

Edin Dahlgren, M. (2024). ADAPT OR DIE?: Mindfulness' effect on agility within project management. diva-portal.org

Niederman, F. (2021). Project management: openings for disruption from AI and advanced analytics. Information Technology & People. [\[HTML\]](#)

Kuusela, J. (2024). Artificial Intelligence in Project Management: Project Manager Competence Point of View. theseus.fi

Nagireddy, S. R. (2023). Artificial Intelligence and Its Impacts on Project Management. proquest.com

Kerzner, H. (2022). Project management metrics, KPIs, and dashboards: a guide to measuring and monitoring project performance. hoasen.edu.vn

Taboada, I., Daneshpajouh, A., Toledo, N., & de Vass, T. (2023). Artificial intelligence enabled project management: a systematic literature review. Applied Sciences. mdpi.com

El Khatib, M., Alabdooli, K., AlKaabi, A., & Al Harmoodi, S. (2020). Sustainable Project Management: Trends and Alignment. Theoretical Economics Letters, 10(06), 1276. scirp.org

- Hofmann, P., Jöhnk, J., Protschky, D., & Urbach, N. (2020, March). Developing Purposeful AI Use Cases-A Structured Method and Its Application in Project Management. In *Wirtschaftsinformatik (Zentrale Tracks)* (pp. 33-49). [fim-rc.de](https://www.fim-rc.de)
- Fridgeirsson, T. V., Ingason, H. T., Jonasson, H. I., & Jonsdottir, H. (2021). An authoritative study on the near future effect of artificial intelligence on project management knowledge areas. *Sustainability*. [mdpi.com](https://www.mdpi.com)
- Gil, J., Martinez Torres, J., & González-Crespo, R. (2021). The application of artificial intelligence in project management research: A review. [unir.net](https://www.unir.net)
- Vial, G., Cameron, A. F., Giannelia, T., & Jiang, J. (2023). Managing artificial intelligence projects: Key insights from an AI consulting firm. *Information Systems Journal*, 33(3), 669-691. [wiley.com](https://www.wiley.com)
- Tarawneh, M., AbdAlwahed, H., & AlZyoud, F. (2024, March). Innovating project management: AI applications for success prediction and resource optimization. In *International Conference on Advances in Computing Research* (pp. 382-391). Cham: Springer Nature Switzerland. [researchgate.net](https://www.researchgate.net)
- Shamim, M. M. I. (2024). Artificial Intelligence in Project Management: Enhancing Efficiency and Decision-Making. *International Journal of Management Information Systems and Data Science*, 1(1), 1-6. [globalmainstreamjournal.com](https://www.globalmainstreamjournal.com)
- Savio, R. D. & Ali, J. M. (2023). Artificial Intelligence in Project Management & Its Future. *Saudi J Eng Technol*. [saudijournals.com](https://www.saudijournals.com)
- Radanliev, P., De Roure, D., Maple, C., & Ani, U. (2022). Super-forecasting the 'technological singularity' risks from artificial intelligence. *Evolving Systems*. [springer.com](https://www.springer.com)
- Xu, Y., Liu, X., Cao, X., Huang, C., Liu, E., Qian, S., ... & Zhang, J. (2021). Artificial intelligence: A powerful paradigm for scientific research. *The Innovation*, 2(4). [cell.com](https://www.cell.com)
- Althabatah, A., Yaqot, M., Menezes, B., & Kerbach, L. (2023). Transformative procurement trends: Integrating industry 4.0 technologies for enhanced procurement processes. *Logistics*. [mdpi.com](https://www.mdpi.com)
- Bakker, S. & Laaouar, N. (2022). An exploratory case study on the opportunities of how Artificial Intelligence can contribute to reduce the communication gap and streamline the distribution of [unit.no](https://www.unit.no)
- Choquehuanca-Sánchez, A. M., Kuzimoto-Saldaña, K. D., Muñoz-Huanca, J. R., Requena-Manrique, D. G., Trejo-Lozano, R. A., Vasquez-Martinez, J. I., ... & Rodriguez, W. J. M. (2024). Emerging technologies in information systems project management. *EAI Endorsed Transactions on Scalable Information Systems*, 11(4). [eudl.eu](https://www.eudl.eu)

Pan, Y. & Zhang, L. (2021). Roles of artificial intelligence in construction engineering and management: A critical review and future trends. *Automation in Construction*. [usp.br](https://doi.org/10.1016/j.autcon.2021.103502)

Zadeh, E. K., Khoulenjani, A. B., & Safaei, M. (2024). Integrating AI for Agile Project Management: Innovations, Challenges, and Benefits. *International Journal of Industrial Engineering and Construction Management (IJIECM)*, 1(1), 1-10. [ijiecm.com](https://doi.org/10.24018/ijiecm.1.1.1)