



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	علاء الدين موسى عبدالمطلب احمد	اسم الطالب
Students I.D	2021202517	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Once I have been authorized as a project manager, on planning stage I started with developing communication management plan which is necessary for managing stakeholder's expectation and keep them aligned. I conducted several stakeholder identification meetings to uncover all external and external stakeholders. I make sure that I captured all stakeholders expectation, their level of interest and their level of affect. I keep on stakeholder identification process as it's an iterative activity to maintain updated stakeholder register. The register also included stakeholders' roles, responsibilities and their contact information which will be valuable input for stakeholder classification. I believed that not all stakeholder can be managed direct but their expectation can be, so I worked on stakeholder engagement strategy accordingly.

I also setup reporting system like dashboard so all stakeholders will have transparent information regard the project progress. The communication management plan was clearly showing the report types, collection & distribution mechanism & list of recipients.

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق