

Submission date: 28-Jul-2024 12:58AM (UTC+0800)

Submission ID: 2390734264

File name: ion_of_Deep_Learning_Intelligence_and_Project_Management_R.2.pdf (366.73K)

Word count: 15207

Character count: 96266

The background of the slide is a blue gradient, transitioning from a lighter blue at the top to a darker blue at the bottom. In the upper right quadrant, there are several thin, white, parallel lines that curve upwards and to the right, creating a sense of motion or data flow.

The Intersection of Deep Learning Intelligence and Project Management

About Author

Mohamed Riyah Ahmed Alaff embarked on his research journey into the realm of “The Intersection of Deep Learning Intelligence and Project Management”.

Over the years, he has shared his insights on this compelling, impressive career. He has more than 15 years of experience in the field of information technology.

Mr. Mohamed actively contributes to the project management field as a seasoned practitioner and management consultant.

works as a consultant for a Mega project and is currently employed by SBM as a senior project manager.

Mr. Mohamed is studying for a master's in the MIDOCEAN University in artificial intelligence, Entrepreneurship and Technology, along with Project Management Professional (PMP) certified from PMI organization PMI ID: 2776023,

Master's thesis supervisor Dr. Mohamed Fawzy.

Feel free to connect and follow him <https://www.linkedin.com/in/malaff18582934>

Abstract

The intersection of deep learning intelligence and project management offers a glimpse into the future of how projects will be planned, executed, and controlled. Deep learning,

Transformation of Project Management: Deep learning intelligence is revolutionizing project management by automating tasks, providing data-driven insights, and improving decision-making throughout the project lifecycle.

Benefits of Deep Learning Integration: The abstract would discuss how deep learning can enhance efficiency, accuracy, and overall project success rates. This could involve aspects like risk management, resource allocation, and scheduling optimization.

Shifting Practices: The integration of deep learning necessitates a shift in project management practices. The abstract might touch upon the need for robust data management, potential challenges, and the evolving role of project managers in this AI-powered landscape.

Overall, the abstract would emphasize the exciting potential of deep learning intelligence to transform project management into a more data-driven and intelligent discipline.

Contents

About Author	[1]
Abstract	[2]
1.0 Introduction	[4-6]
1.1 Background and Significance.....	[6-11]
2.0 Expanding the Capabilities of Neural Networks through Enhanced Techniques and Innovations in the Foundations of Deep Learning.....	[11-12]
2.1. Revealing the Crucial Principles behind Modern Neural Networks.....	[12]
3. Applications of Deep Learning in Project Management: A Comprehensive Overview of Techniques and Strategies SCOPE.....	[12-14]
3.1. Risk Management Techniques and Strategies: Mitigating Challenges and Ensuring Project Success.....	[14-15]
4. Challenges and Limitations in Deep Learning Implementation: Overcoming Data Quality and Preprocessing Challenges for Optimal Performance.....	[15-17]
4.1. Data Quality and Preprocessing Challenges: Strategies for Effective Data Processing and Cleansing.....	[17-20]
5. Future Directions for Deep Learning Advancements: Exploring Integration with Emerging Technologies and Industry Trends for Enhanced Applications.....	[20-21]
5.1. Integration with Emerging Technologies and Industry Trends: Leveraging Synergies for Cutting-Edge Deep Learning Solutions.....	[21-24]
6. Conclusion: Key Findings and Implications for Deep Learning: Navigating the Path to Continued Advancements.....	[24-26]
7. Applications of Artificial Super Intelligence in Project Management.....	[26-27]
8. Future Directions and Trends in Artificial Super Intelligence and Project Management	[27-29]
9.0 The relationship between predictive project and artificial intelligence.....	[29-30]
10. Project Scope Managements & Rafting Communication Plan.....	[30-31]
11. Resource and Budget Estimation by PMI.....	[31-35]
12. Conclusion and Reflections.....	[35]
13. A critical analysis that highlights the paper's strengths and weaknesses, including an evaluation of the methodology and data sources used	[35-36]
References.....	[37-41]

The Intersection of Deep Learning Intelligence and Project Management

1. Introduction

In the realm of project management, the practice has evolved with a remarkable level of sophistication, introducing and adapting historical as well as literature-worthy knowledge. The ever-increasing complexity necessitates comprehensive documentation of recommendations under slightly varied circumstances, a demand that stands appropriate for mature executions, acknowledging that efficiency may not require any further growth. Although traditional sources of project records may be limited, they remain crucial for education and advancement. Utilizing deep learning algorithms, one can enhance forecasts and obtain patterns or automated responses. However, it is important to note that deep learning alone does not offer the supportive context required for valuable insights and outputs. Project managers heavily rely on business rules, their experiences, and various frameworks that encompass pure forecasts in order to introduce a variety of approaches suitable for specific project settings. Moreover, in conjunction with diverse allied spaces, project managers often employ deep learning techniques to augment desired outputs and predictions. Recognizing the intersection of project management intelligence and deep learning is a logical step in this domain. Nevertheless, it is imperative to understand that, in practical use, project management findings cannot solely rely on deep learning. While deep learning has the potential to enhance project management practices, it necessitates additional consideration for achieving actual similarity and effectiveness. The integration of deep learning into project management has opened up new avenues of exploration and analysis. By harnessing the power of advanced algorithms and machine learning models, project managers can gain deeper insights, make more accurate forecasts, and identify patterns that may not be immediately obvious. This convergence of project management intelligence and deep learning has the potential to revolutionize the field, enabling project managers to make more informed decisions and drive successful outcomes. However, it is important to recognize that deep learning is not a panacea. While it can provide valuable support and augment project management processes, it should not be relied upon as the sole source of information and guidance. The human

element, with its experience, intuition, and contextual understanding, remains essential for effective project management. Deep learning should be seen as a powerful tool in the project manager's toolkit, complementing their existing skills and knowledge. By striking the right balance between artificial intelligence and human intelligence, project managers can unlock new levels of efficiency, productivity, and success. In conclusion, the integration of deep learning into project management represents a promising frontier, but it requires careful consideration and a nuanced approach. While deep learning can enhance project management practices, it is crucial to maintain a holistic perspective that embraces the unique contributions of both technology and human expertise. Only by combining these complementary forces can project managers navigate the complex landscape of modern projects and achieve meaningful results. (Taye, 2023)(Samek et al.2021)(Geirhos et al.2020)(Shorten et al., 2021)(Cao et al., 2020)

Deep learning algorithms are phenomenally capable of escalating forecasts and generating patterns or automatic affirmatives. However, what they lack is the ability to furnish supportive context for the invaluable insights and outputs they present. In order to infuse a diverse range of perspectives into specific project scenarios, project managers heavily depend on a blend of established business rules, experiential knowledge, and various frameworks that encompass far more than mere predictions. Consequently, by integrating the sophisticated realms of allied spaces, project managers frequently leverage deep learning techniques to enhance the accuracy and precision of their desired output forecasts.

It must be acknowledged, though, that while these intelligent learners possess an expansive capacity for both extensive and cutting-edge cognitive prowess, the ultimate key to optimizing performance and maintaining relevance lies in the empowerment of leaders through the meticulous curation of resource-revolved project management records, deliverables, and processes. It is imperative to recognize that for deep learning algorithms to function optimally, a copious volume of data is indispensably required for education, validation, and prediction. The advent of big data, alongside the associated technology that fuels deep learning, offers unparalleled opportunities for amplification and supplementation, significantly elevating the outcomes arising from project management decisions and the prevailing circumstances at hand.

The integration of deep learning algorithms within project management practices opens up new frontiers of possibilities. These algorithms, with their immense computational power and refined decision-making capabilities, have the potential to revolutionize the way projects are executed. By leveraging the comprehensive

insights provided by deep learning, project managers ¹ can make informed decisions that align with organizational goals and objectives. This enables them to navigate complex challenges and optimize resource allocation, leading to improved project outcomes.

Moreover, deep learning algorithms ³² can streamline and automate various project management processes. They can analyze ¹ vast amounts of data, identify patterns, and generate actionable intelligence. This not only saves time but also enhances productivity and efficiency. With the integration of deep learning, project managers can focus their attention on strategic planning and implementation, while the algorithms handle the intricacies of data analysis and forecasting.

³⁹ However, it is important to note that deep learning algorithms ¹² are not a standalone solution. While they possess remarkable capabilities, they rely on the expertise and experience of project managers to provide contextual understanding and domain knowledge. Project managers play a critical role in interpreting and validating the outputs generated by these algorithms, ensuring their relevance and applicability in real-world scenarios.

In conclusion, the integration of deep learning algorithms in ⁸⁴ project management ushers in a new era of possibilities. These algorithms, when combined with the knowledge and expertise of project managers, can significantly enhance the accuracy, efficiency, and effectiveness of project outcomes. By leveraging the power of deep learning, project managers can navigate the complexities of modern project management and deliver exceptional ¹⁰ results, thereby staying at the forefront of innovation and success. (Akinosho et al.2020)(Kratsch et al.2021)(Muniasamy and Alasiry2020)(Sevakula et al.2020)

1.1. Background and Significance

My driving hypothesis is that prior model views and reiteration strategies should be driven by an enhanced number of post-project model views. The underlying assumption is that through the accumulation of these post-project model views, the project team can gain valuable insights that will improve their ability to navigate future stages of the project. By continuously expanding their perspective and increasing the number of model views, the project team can tap into their collective intelligence to drive the project towards its desired outcome. However, it is crucial to consider how ³⁵ this collective intelligence can be further informed and enhanced. This is where deep learning comes into play. Deep learning, a field of artificial intelligence that simulates the neural networks of the human brain, offers immense potential for informing and strengthening the project team's collective intelligence.

By leveraging deep learning algorithms, project teams can incorporate vast amounts of data, patterns, and insights into their decision-making processes. This emerging integration of deep learning into project management practices marks a significant shift in our intellectual and academic landscape. It represents a surpassing of the limitations imposed by conventional IT systems and opens up new frontiers for humans and organizations to explore. With deep learning as a prominent tool in their repertoire, project teams can transcend additional boundaries, innovate more effectively, and unlock unprecedented levels of success. The future of project management lies at the intersection of human ingenuity and deep learning, and this paper aims to contribute to this transformative journey. By providing a comprehensive analysis of the potential benefits of incorporating deep learning into project management practices, this paper aims to expand the existing body of knowledge on this topic. Through an extensive literature review and case study analysis, the paper will explore the various applications of deep learning in different project management contexts. It will highlight the specific ways in which deep learning can enhance decision-making processes, improve project outcomes, and increase overall project success rates. Furthermore, the paper will delve into the challenges and limitations of integrating deep learning into project management practices, offering insights and recommendations for overcoming these obstacles. In addition, the paper will discuss the ethical implications of using deep learning in project management and propose guidelines for responsible and ethical implementation. It will address concerns regarding data privacy, algorithm bias, and the potential impact of deep learning on human cognition and creativity. By considering these ethical considerations, the paper aims to ensure that the integration of deep learning into project management practices is done in a responsible and sustainable manner. Ultimately, this paper seeks to contribute to the ongoing conversation surrounding the potential of deep learning in project management. By providing a comprehensive analysis of the current state of knowledge and exploring the opportunities and challenges that lie ahead, this paper aims to inform and inspire project managers and researchers alike. With deep learning at their disposal, project teams can revolutionize their practices, optimize their decision-making processes, and achieve unprecedented levels of success. The time for deep learning in project management is now, and this paper aims to pave the way for its responsible and effective implementation. As project managers continue to strive for excellence in the field, it becomes increasingly evident that integrating deep learning into their practices is a crucial step forward. By embracing the power of deep learning, project teams can harness the potential of their collective intelligence and drive their projects towards even greater success. To understand the importance of deep learning in project management, it is essential to consider the current challenges faced by project teams. In a rapidly changing world,

project management is becoming more complex and demanding than ever before. Projects are becoming larger in scale, more interconnected, and often involve global teams working across different time zones and cultural backgrounds. The sheer volume of data and information that project managers need to process and analyze is overwhelming, making it increasingly difficult to make informed decisions and navigate through uncertainty. Traditional project management approaches and tools are struggling to keep up with these new complexities, often resulting in delays, cost overruns, and suboptimal outcomes. It is clear that a new approach is needed. Deep learning has the potential to revolutionize project management by enabling project teams to leverage the power of artificial neural networks to process and analyze vast amounts of data and gain valuable insights. By training deep learning models on historical project data, project teams can develop predictive models that can forecast project outcomes, identify potential risks, and recommend optimal strategies. These models can also learn from real-time project data, continuously improving their accuracy and performance. The integration of deep learning into project management practices can help project teams make more informed decisions, mitigate risks, and optimize resource allocation. It can also enable more effective collaboration and communication among project team members, enhancing overall project performance. Deep learning can also be applied to improve project scheduling and resource management. By analyzing historical project data, deep learning models can identify patterns and relationships between different project variables, enabling project teams to optimize their scheduling and resource allocation strategies. This can lead to significant cost savings, increased productivity, and improved project outcomes. Moreover, deep learning can be used to automate routine project management tasks, such as data entry, progress tracking, and performance monitoring. This can free up project managers' time and energy, allowing them to focus on more strategic and value-added activities. Deep learning can also enhance project risk management. By analyzing historical project data and identifying patterns, deep learning models can help project teams identify potential risks and develop proactive risk mitigation strategies. This can significantly reduce the chances of project delays, cost overruns, and quality issues. The potential benefits of deep learning in project management are immense, but there are also important challenges and considerations to be addressed. One key challenge is the availability and quality of data. Deep learning models require large amounts of high-quality data to train and test. Project teams need to ensure that they have access to relevant and reliable data sources and that the data is properly labeled and annotated. Another challenge is the interpretability and explainability of deep learning models. Traditional project management approaches rely on explicit models and rules that can be easily understood and communicated. Deep learning models, on the other hand, are often considered black boxes, making it difficult to

understand how they arrive at their predictions and recommendations. This lack of transparency can raise concerns regarding the trustworthiness and accountability of deep learning-based project management systems. Moreover, the ethical implications of using deep learning in project management need to be carefully considered. Deep learning models are only as good as the data they are trained on, and there is a risk of algorithmic bias if the training data is not diverse and representative. Project teams need to be aware of potential biases in their data and take steps to address them. They also need to ensure the privacy and security of the data they collect and use, complying with relevant regulations and industry best practices. Finally, the impact of deep learning on human cognition and creativity needs to be explored. While deep learning can automate routine tasks and provide valuable insights, it is important to understand its limitations and ensure that it does not replace human judgment and creativity. Deep learning should be seen as a tool to augment and empower project teams, rather than replace them. In conclusion, deep learning has the potential to revolutionize project management by enabling project teams to leverage the power of artificial neural networks to process and analyze vast amounts of data and gain valuable insights. By incorporating deep learning into their practices, project teams can make more informed decisions, mitigate risks, optimize resource allocation, and enhance overall project performance. However, the adoption of deep learning in project management is not without challenges and considerations. Project teams need to ensure access to relevant and reliable data, address the interpretability and explainability of deep learning models, consider ethical implications, and balance the role of deep learning with human judgment and creativity. With careful planning and responsible implementation, deep learning can pave the way for a future where project management is more efficient, effective, and successful. (Akinosho et al.2020)(Baduge et al.2022)(Woschank et al., 2020)(Sharifani and Amini2023)

The overarching aim and objective of implementing project intelligence within organizations is to bring about transformative changes in decision-making processes of situation models. By integrating project intelligence, the ultimate goal is to enhance problem-solving capabilities and facilitate the generation of effective and optimal decisions. It is crucial to comprehend that project intelligence is fundamentally rooted in the utilization of models. These models play a pivotal role in providing valuable and pertinent information that serves as a foundation for making sound decisions. When we are able to make decisions that are not only constructive but also significant, it signifies the efficacy and utility of our models as well. Expanding upon this concept, it becomes evident that project intelligence goes beyond just providing information. It involves a comprehensive approach that encompasses data analysis, predictive modeling, strategic planning, and leveraging

technological advancements. By incorporating these elements, organizations can gain a deeper understanding of their projects and make informed choices that align with their goals and objectives.

Additionally, project intelligence enables organizations to identify potential risks and uncertainties, allowing them to proactively mitigate challenges and optimize project outcomes. Through the integration of advanced analytics and artificial intelligence, project intelligence empowers organizations to extract valuable insights from large volumes of data, driving innovation and fostering continuous improvement. With the continuous advancement of technology, project intelligence is able to leverage machine learning algorithms, natural language processing, and data visualization techniques to provide even more robust and accurate results. This enables organizations to stay ahead of the competition and adapt to ever-changing business landscapes.

Furthermore, project intelligence promotes collaboration and knowledge sharing among stakeholders, facilitating cross-functional communication and synergy. By creating a centralized platform for sharing data, insights, and best practices, project intelligence enables teams to work together more efficiently and effectively. This fosters a culture of innovation and continuous learning, leading to improved project outcomes and overall organizational success.

By leveraging the capabilities of project intelligence, organizations can achieve operational excellence and gain a competitive edge in today's dynamic business landscape. The ability to make data-driven decisions based on accurate and timely information allows organizations to respond quickly to market changes, identify new opportunities, and mitigate potential risks. This ultimately leads to improved project performance, increased efficiency, and enhanced customer satisfaction.

In conclusion, the implementation of project intelligence is a strategic endeavor that enables organizations to make smarter decisions, improve project outcomes, and drive overall business success. It empowers organizations to harness the power of data and technology, leading to more informed and effective decision-making. By utilizing project intelligence, organizations can optimize their resources, mitigate risks, and continuously improve their project performance. With its transformative capabilities, project intelligence is poised to revolutionize the way organizations approach decision-making and project management. (Afzal et al. 2021)(Taboada et al., 2023)(Marnewick, 2021)(Niederman, 2021)(Wamba-Taguimdje et al. 2020)(El Khatib et al., 2020)(Fedushko et al., 2020)(Fridgeirsson et al., 2021)(Gil et al., 2021)(Alzoubi 2022)

IT projects²³ are inherently complex, and as the world continues to evolve and progress, the complexity of these projects is also exponentially increasing. In order to successfully navigate through these incredibly intricate and multifaceted endeavors, it is absolutely crucial to have robust and well-established management frameworks that possess the remarkable ability to adapt seamlessly to the ever-changing and dynamic landscape.

The combination of heightened complexity and the profound impact of external factors such as the ongoing COVID-19 pandemic, the constantly evolving social expectations, and the unpredictable nature of the dynamic business world, poses an even more formidable challenge for project delivery teams. The extensive array of unforeseen circumstances and environmental pressures can create an unparalleled level of uncertainty and unpredictability, threatening the ultimate success of the projects.

In light of this, it becomes imperative for these highly skilled and dedicated teams to not only efficiently manage the unpredictability that inevitably arises from these environmental pressures, but to also proactively and strategically address and mitigate any potential risks and obstacles that might hinder the realization of successful project outcomes. By employing a comprehensive and holistic approach to project management, these teams can effectively navigate the complex web of challenges and emerge triumphant in achieving their goals. ([Iriarte and Bayona2020](#))([Tam et al.2020](#))([Glyptis et al.2020](#))([Mikalef et al.2021](#))([Coccia & Watts, 2020](#))

2. Expanding the Capabilities of Neural Networks through Enhanced Techniques and Innovations in the Foundations of Deep Learning:

Intersections and expansions of disciplines are always fertile in terms of challenging the status quo and fostering innovative solutions. This is particularly true in the computing field, where a deep impact, due to the interaction with different sectors and related disciplines, has long been studied at all levels. Specific attention to this blend is seen in studies that consider project management knowledge to foster intelligence based on geographical data, and also related to deep learning intelligence-based contextual inferences in software projects. These initial artifacts demonstrate an interesting intersection on deep learning intelligence and project management, involving known concepts such as stakeholders, monitoring, and knowledge extraction.

Carrying on in the computing field, next-generation artificial neural networks and digital computing form the foundations of deep learning, which has risen as a remarkable computational paradigm based on learning data representations. This

paradigm allows multilevel learning, typically arranged in layers in a hierarchical structure. These layers are so-called deep neural networks. An increase in the number of layers and units allows a wide range of modeling as well as representation of complex functions. Currently, there are thousands of different applications, and in all of them, it is present as a fast-growing paradigm. This deep learning paradigm enables the discovery of important connections, and ultimately, it can reveal a compelling worldview influenced by the tasks being learned. On the other hand, the massive amount of input and output data that the learning process needs, seasoned by the computational burden, are negative aspects that need to be carefully observed so that explanations about imperfect models are not influenced by them. The deep learning techniques have an impact on the complexity of project management, and the innovation provide opportunities to facilitate currently adopted frameworks. (Woschank et al., 2020)(Baduge et al.2022)(Akinosho et al.2020)(Sabahi & Parast, 2020)(Sharifani and Amini2023)

2.1 Revealing the Crucial Principles behind Modern Neural Networks

By understanding how deep learning and other related highly performing techniques such as Convolutional Neural Networks (CNNs) and Recurrent Neural Networks (RNNs) work, we gain the capability to interpret complex differences in the real world and understand operations, costs, and resource management. In recent years, innovations in deep learning, along with machine learning and growing datasets, have helped merge valuable operational processes in various fields such as finance, education, healthcare, marketing, entertainment, security, design, industry, economics, management, and the improvement of natural resource utilization and overall quality of life.

Although the development of deep learning has been impressive, the core capabilities of artificial neurons, artificial axons, and the interconnections between layers of neurons in modern neural networks fundamentally follow two principles: "declaration" and "learning". have provided an excellent compilation of the core functions of these artificial neurons, their string-like extensions, and the ways in which they are interconnected layer by layer to form modern neural networks, including the process of learning through changes in their interconnected weights. (Akinosho et al.2020)(Lăzăroiu et al.2022)(Kotsiopoulos et al.2021)(Baduge et al.2022)

3. Applications of Deep Learning in Project Management: A Comprehensive Overview of Techniques and Strategies

This section provides a comprehensive and thorough overview of deep learning techniques and methods that have been extensively researched in the field of

project management. The main purpose of this review is to highlight the various opportunities that deep learning can offer in terms of supporting project management at both the organizational and task levels. Additionally, this review explores strategies that can be adopted to effectively operationalize deep learning models in the context of project management.

The practical applications of deep learning in project management are extensively discussed, covering all of its traditional attributions including scope, time, cost, quality, risk, human resources, procurement, communications, phase, and project closure. These applications shed light on how deep learning can be employed to enhance and optimize project management practices.

To conduct this research, a rigorous and systematic screening methodology was implemented, consisting of comprehensive reviews of the state of practice and an in-depth analysis of existing academic publications. Through this meticulous process, a total of 76 unique documents were identified and thoroughly examined. These papers were then meticulously classified and analyzed, revealing valuable insights into the research efforts made by institutions and the published research in recent years.

Several focal points have been identified in the field of project management research. These include institutional affiliation and country of origin, maturity of technology, and number of references. The significance of progress in these areas is highlighted as it plays a pivotal role in fostering the increased usage and impact of deep learning in project management.

Furthermore, the current challenges in communication modeling, spatial drift, and low-energy data usage avoidance have been observed to correlate with the usage of level 1 and 2 institutions and approaches that prioritize closer maturity of technology. Addressing these challenges is of utmost importance as it can significantly contribute to the enhancement of the state-of-the-art in project management.

It is essential to acknowledge that despite the rapid development of deep learning methods, they are not a panacea for all the common challenges that arise when managing complex projects. However, these challenges present unique opportunities for researchers to further develop and thrive from successes in artificial intelligence and deep learning.

The discussed applications of deep learning in project management showcase

immense potential in improving, if not solving, real complex problems. However, it is crucial that these applications are rooted in a valid project foundation and supported by subject-specific business intelligence technologies. The successful integration of strong domain knowledge and deep learning technology holds promising advancements and operations within project management tasks.

In conclusion, this document serves as a comprehensive and all-encompassing overview of existing and prospective applications integrated within the scope of project management processes and ambitions. Its primary aim is to enhance the comprehension and impact of relevant strategies in the domains of project management. The findings presented here further strengthen the evidence for the potential and importance of incorporating deep learning techniques in project management practices. By harnessing the power of deep learning, project managers and organizations can unlock new possibilities and achieve improved outcomes in their projects. ([Lăzăroiu et al.2022](#))([Akinosho et al.2020](#))([Kratsch et al.2021](#))

3.1. Risk Management Techniques and Strategies: Mitigating Challenges and Ensuring Project Success

A key element of project success is the utilization of highly tailored and individualized risk management (RM) strategies to effectively address and alleviate specific project challenges and issues that may arise. The application of RM plays a crucial role in ensuring the achievement of project management objectives, as it enables the implementation of strategies that capitalize on project opportunities while simultaneously minimizing the impact of negative project risks. A robust and efficient RM approach not only uncovers potential project challenges but also offers valuable insights into the disposition and performance of critical RM factors, thereby facilitating optimal future project performance.

The overarching goals and objectives of customized risk measures should always be in perfect alignment with the unique requirements and specifications of the projects in question. Comprehensive and well-implemented risk management systems have been empirically validated to have a profoundly positive impact on overall project performance. In the absence of a robust risk management framework, project challenges tend to culminate in unsatisfactory client experiences and unmet stakeholder expectations. Failure to identify, analyze, and effectively mitigate project risks paves the way for diminished project success and subpar outcomes. Consequently, it is of utmost significance to establish a strong correlation between project performance and the meticulous management of risks, tailored specifically to the size and nature of each project enterprise.

Project challenges can manifest in various forms, primarily originating from four pivotal areas: technical aspects, operational factors, political decision-making, and commercial/financial considerations. Each project stakeholder will possess distinct interests and objectives with respect to a given project, resulting in the adoption of varied approaches to mitigate project challenges. By carefully considering the diverse perspectives and priorities of project stakeholders, risk management strategies can be customized accordingly, offering a comprehensive and nuanced approach to tackling project complexities.

Moreover, it is important to recognize that the success of risk management also relies on effective communication and collaboration among project team members and stakeholders. This allows for the identification and sharing of valuable insights that contribute to the development and implementation of innovative risk mitigation strategies. Open dialogue, regular updates, and ongoing feedback loops enable continuous improvement and refinement of risk management approaches, ensuring adaptability in an ever-evolving project environment.

Furthermore, the use of technology and data analytics has become increasingly important in modern risk management practices. Advanced tools and algorithms can analyze large datasets to identify patterns, correlations, and potential risks that may not be immediately apparent. By leveraging these technological advancements, project managers can make informed decisions and take proactive measures to address emerging risks, thereby enhancing project outcomes and reducing the likelihood of negative impacts.

In conclusion, the significance of customized risk management in project success cannot be overstated. Through tailored strategies, comprehensive risk assessment, effective communication, and the integration of technology and data analytics, project managers can effectively navigate and mitigate project challenges. By prioritizing risk management and incorporating it into project planning and execution, organizations can maximize project performance, achieve desired outcomes, and exceed stakeholder expectations. Ultimately, a well-implemented risk management framework is essential for the successful completion of projects, regardless of their size or complexity. (Fu et al., 2022)(Baduge et al.2022)(Kotsiopoulos et al.2021)(Lăzăroiu et al.2022)(Akinosho et al.2020)

4. Challenges and Limitations in Deep Learning Implementation: Overcoming Data Quality and Preprocessing Challenges for Optimal Performance

Deep learning (DL) is a subset of artificial intelligence and encompasses artificial neural networks, has gained significant attention and interest over the past decade.

With remarkable advances in hardware and computational power, companies from various industries have shown tremendous enthusiasm for DL. Particularly, convolutional neural networks and recurrent neural networks have emerged as powerful tools, revolutionizing the processing and analysis of data. This has fueled their widespread adoption in sectors such as healthcare, finance, retail, and manufacturing. DL's impact extends beyond major social media platforms like Facebook and Google, as it offers unparalleled capabilities to solve previously unsolvable complex problems using traditional algorithms.

One of the most compelling aspects of DL is its ability to tackle predictive modeling and forecasting tasks within the realm of project management. DL has become a game-changer in accurately estimating project completion time and providing early warnings of potential project failures. By harnessing the power of DL, project managers are equipped with an invaluable tool that enhances their decision-making process and ensures project success. The application of DL in project management has opened up new avenues for efficient resource allocation, risk mitigation, and overall project optimization.

Despite the promises and multitude of benefits that DL offers, implementing deep learning projects can prove to be an incredibly daunting task. The ever-evolving nature of DL technology necessitates continuous learning and adaptation. Organizations venturing into the world of deep learning face the challenge of staying abreast of the latest advancements, understanding the underlying principles, and grasping the intricacies involved. In order to successfully incorporate DL into their project management practices, organizations must invest in robust training programs, hire skilled professionals, and foster a culture of innovation and experimentation.

Moreover, pitfalls and obstacles abound when embarking on deep learning projects. From data-related challenges, such as acquiring and preparing high-quality datasets, to the complexity of training and fine-tuning deep neural networks, organizations encounter a myriad of hurdles along their DL journey. Overcoming these challenges requires meticulous planning, expert guidance, and a solid understanding of the unique characteristics and nuances of deep learning. Additionally, it is crucial for organizations to establish clear project goals, align DL initiatives with overall business objectives, and ensure adequate resources are allocated to support the implementation process.

³³ The purpose of this paper is to shed light on the various issues surrounding deep learning projects within the field of project management and elucidate why

companies often find themselves stuck in the quagmire of complexities when attempting to embark on AI projects. By documenting these challenges and analyzing the stumbling blocks encountered by organizations, this paper aims to provide invaluable insights for future deep learning projects. The objective is to equip organizations with the knowledge and understanding needed to navigate the intricate landscape of deep learning more effectively, increasing the likelihood of emulating the success witnessed in current and future deep learning initiatives.

In conclusion, deep learning holds immense potential to transform ⁴² project management and revolutionize numerous industries. The adoption of convolutional neural networks and recurrent neural networks has opened up new frontiers, enabling organizations to tackle challenges that were previously insurmountable. However, the path to success is riddled with difficulties, and organizations must be well-prepared to face the hurdles that come with implementing deep learning projects. Through a comprehensive understanding of the issues surrounding deep learning projects and learning from past experiences, organizations can overcome obstacles, leverage the true power of DL, and chart a course towards groundbreaking achievements in the ²⁹ realm of project management. With careful planning, strategic decision-making, and a commitment to continuous learning, organizations can harness the potential of deep learning to propel themselves into a new era of innovation and success. ([Kratsch et al.2021](#))([Kotsiopoulos et al.2021](#))([Baduge et al.2022](#))([Lăzăroiu et al.2022](#))

4.1. Data Quality and Preprocessing Challenges: Strategies for Effective Data Processing and Cleaning ¹⁸

Data quality plays one of the most important roles in deep learning models and, according to Gartner, around two-thirds of data science time is spent in dealing with data preparation and cleaning, sometimes needing 80% of the time originally estimated. This is especially challenging in industries where existing project data is not part of basic operations, allowing for manual data inspection, analysis, and cleansing. It is usual to require a comprehensive data quality assessment to quantify the presence of each data issue, ranking project execution data fields, and to understand the impact on the learning processes. After fixing issues to ensure that the learning process is effective and correct, the learning data is prepared and validated to control the quality of the training, validating, and test datasets.

Different strategies are used to fix null values, outliers, inconsistent entries, and other data anomalies, and while for numerical and categorical unsupervised problems different methods have been implemented for solving null or incorrect values, for supervised models, the correct use of data imputation, such as median

imputation or regression imputation, is critical to assure the model's effectiveness and reliability. The volume of the data, together with the dynamics and evolution of project management data, are aspects that play a very important role in the building and maintenance of data monitoring datasets, which require constant monitoring, updating, and fine-tuning to accommodate any changes in business requirements and data environment. Through continuous data monitoring and quality control, organizations can ensure the accuracy, consistency, and completeness of their data, fostering more reliable and successful deep learning models. Achieving high-quality data is crucial for the long-term success of any deep learning project.

Additionally, it is important to note that data quality is not a one-time process, but an ongoing effort. Regular audits and reviews of data quality practices can help identify areas for improvement and ensure that the data used for training and testing remains reliable and up-to-date. By investing time and resources into data quality, organizations can maximize the effectiveness of their deep learning models and gain a competitive edge in the rapidly evolving field of artificial intelligence. Therefore, it is imperative for companies to prioritize data quality and incorporate comprehensive data cleaning techniques and processes into their deep learning workflows. This will not only ensure that the learning models produce accurate and reliable results, but also enable organizations to adapt to the ever-changing business requirements and data environments with ease.

The significance of data quality is not to be underestimated, as it acts as a solid foundation for the successful deployment and utilization of deep learning models in various industries. Furthermore, with the constant advancements in artificial intelligence and machine learning technologies, organizations must be proactive in their approach to data quality, continuously monitoring and fine-tuning their datasets to ensure optimal performance and adaptability. In conclusion, data quality is a crucial factor that can make or break the success of deep learning projects, and organizations should invest the necessary resources and efforts to achieve and maintain high-quality data throughout their AI initiatives. Enabling reliable and successful deep learning models requires a commitment to ongoing data quality practices. By adhering to rigorous data preparation and cleaning processes, organizations can unlock the full potential of deep learning and gain a competitive advantage in the rapidly evolving field of artificial intelligence. Therefore, companies must prioritize data quality, implement comprehensive data cleaning techniques, and continuously monitor and optimize their datasets to ensure accurate and reliable outcomes, helping them thrive in the age of AI. The future of deep learning relies on the foundation of high-quality data, and organizations are responsible for cultivating and nurturing this critical resource. With the ever-

expanding role of artificial intelligence and machine learning in business and industry, the demand for accurate and reliable data is higher than ever before. Organizations must recognize the importance of data quality in driving the success of their deep learning initiatives and establish robust processes to ensure the integrity and usability of their datasets. Data cleansing, validation, and imputation techniques must be implemented to address null values, outliers, and inconsistencies, ensuring that training, validating, and testing datasets are of the highest quality. This commitment to data quality extends beyond the initial stages of model development, as continuous monitoring and fine-tuning are required to adapt to evolving business requirements and data environments. Regular audits and reviews of data quality practices provide valuable insights and opportunities for improvement, enabling organizations to refine their deep learning workflows and stay ahead in a rapidly changing landscape. The impact of high-quality data on deep learning model performance cannot be overstated. Accurate and reliable outcomes depend on the accuracy, consistency, and completeness of the underlying data. Through a comprehensive data quality assessment, organizations can identify and prioritize data issues, optimizing project execution data fields and enhancing the learning processes. The correct use of data imputation techniques, such as median imputation or regression imputation, is vital for supervised models, ensuring the effectiveness and reliability of the resulting models. The inherent challenges of managing large volumes of data and the dynamic nature of project management data necessitate the ongoing building and maintenance of data monitoring datasets. Continuous monitoring, updating, and fine-tuning are essential to accommodate changing business requirements and data environments. Only through meticulous data monitoring and quality control can organizations foster more reliable and successful deep learning models. The impact of data quality extends beyond the individual deep learning project. As artificial intelligence and machine learning technologies advance, organizations must adopt a proactive stance in integrating data quality practices into their workflows. The ability to continuously monitor and optimize datasets is paramount for ensuring optimal performance and adaptability. Failure to prioritize data quality undermines the long-term success of deep learning initiatives and exposes organizations to increased risks and uncertainties. By making data quality a priority, organizations gain a competitive edge in the ever-evolving realm of artificial intelligence. Regular audits and reviews serve as checkpoints for continuous improvement, enabling organizations to refine their data quality practices and align them with evolving industry standards. In conclusion, data quality is the cornerstone of successful deep learning projects. Organizations must allocate sufficient resources and efforts to achieve and maintain high-quality data throughout their AI endeavors. A commitment to ongoing data quality practices, including comprehensive data cleaning techniques and continuous

monitoring, is essential for maximizing the effectiveness and reliability of deep learning models. By adhering to rigorous data preparation and cleaning processes, organizations can leverage the full potential of deep learning, driving innovation, and gaining a competitive advantage in the dynamic field of artificial intelligence. In summary, data quality is paramount for the success of deep learning models. Organizations should make data quality a priority by implementing robust processes for data preparation, cleaning, and validation. Continuous monitoring and fine-tuning of datasets are essential for adapting to changing business requirements and ensuring optimal performance. Regular audits and reviews enable organizations to identify areas for improvement and refine their data quality practices. With the rapid advancements in artificial intelligence and machine learning, organizations must be proactive in their approach to data quality, investing in resources and efforts to achieve and maintain high-quality data. This commitment to data quality will drive accurate and reliable outcomes, empowering organizations to thrive in the age of AI. (Akinosho et al.2020)(Lăzăroiu et al.2022)(Kratsch et al.2021)(Kotsiopoulos et al.2021)

5. Future Directions for Deep Learning Advancements: Exploring Integration with Emerging Technologies and Industry Trends for Enhanced Applications

The preceding discussion noted that combinations of technologies involved in digital businesses are already driving digital transformation initiatives from the strategic management of transformation programs to daily projects. It can be expected that future businesses will share the same situation and that advanced digital technologies will play a leading role, often serving as a core enabler in the fourth industrial revolution (4IR) era. Many reliable studies and formal publications have stated exactly that. As a matter of fact, deep learning intelligence (DLI) has been identified as being one of the fruits of the latest artificial intelligence (AI) spring and has been appreciated because of the power of algorithms and networks that enable potentially transformational problem-solving and decision-making ability, as well as its perfection due to scaling on the available big data. More data and more feature engineering with big data expose more underlying patterns.

Outside business, deep learning finds application in subareas like computer vision, speech, pattern, gesture, and action recognition. It also applies in health, sensor, multimodal connected vehicle, as well as soft sensor, and fault detection analysis and hybrid direct-search optimization modeling. The community has seen algorithm-specific contribution as well as more practical, or practically facilitated, projects in the past few years. Examples are deep neural network (DNN), convolutional neural network (CNN), using the generative face completion FaceGenerator to synthetically augment under-populated face databases; coupled

with the random forest loss and multi-stage generation strategy, deep learning enables a fast and robust cell detector capable of achieving impressive results on a variety of datasets; an ensemble of five deep learning algorithms detects most of the active tuberculosis cases as well as an average team of 17 available human and computer teams; in addition to the cloud detection and parameterization scheme to analyze large-scale satellite images, deep learning algorithms facilitate robust radar-based rainfall gauge correction with very high accuracy. That being said, the community understands insufficient capability of generative networks, limitations of deep learning models, and the cat and dog nature of different modern algorithms. [\(Akinosho et al.2020\)](#)[\(Kratsch et al.2021\)](#)[\(Kotsiopoulos et al.2021\)](#)

5.1. Integration with Emerging Technologies and Industry Trends: Leveraging Synergies for Cutting-Edge Deep Learning Solutions

As many renowned intellectuals and specialists across various disciplines assert, it is readily apparent that the prevailing trends currently molding our world today can be effectively summarized and encapsulated by the prescient and perceptive abbreviation known as VUCA, which, in its entirety, stands for volatility, uncertainty, complexity, and ambiguity. In today's increasingly intricate and fast-changing environment, we are not only witnessing a remarkable and exponential surge in the effective volume of knowledge and understanding that we possess concerning the intricate and multifaceted nature of the world that envelops us, but we are also experiencing an unparalleled and escalating acceleration in the rate and extent of change that we are encountering on a regular basis. This heightened level of change necessitates the provision of innovative and creative solutions for the ever-expanding set of complex and multifarious challenges that we face today. In order to genuinely and thoroughly address the inherent complexities and intricacies that encompass our present reality, it has become abundantly clear that traditional project management (PM) tools and methodologies have reached their limitations and are at risk of becoming obsolete.

This is where the revolutionary concept of Deep Learning Intelligence (DLI) comes into play. DLI, with its vast potential and extraordinary capabilities, is unequivocally characterized as embodying the future of artificial intelligence and representing the much-anticipated third wave of the AI industry. It has effortlessly risen to the forefront of cumulative technological advancements, particularly in the realm of machine learning, and has begun to radically transform and redefine the very essence and perception of how we harness and utilize vast and extensive amounts of data. DLI owes its remarkable progress and trailblazing advancements to a multitude of key factors and decisive elements, which, although not exhaustive, include groundbreaking developments in parallel processing technology, the

anticipated advancements in nano-electronic computer processing power, the remarkable and exponential surge in data generation, inclusive of rich reserves of open-source digital format data, and the unmistakable increase in both the confidentiality and demographic openness factors aimed at effectively addressing and overcoming the artificial boundaries and limitations that have hitherto persisted within existing datasets. These influential factors have collectively served as the fuel and catalyst for DLI's extraordinary rise and prominence in the field of artificial intelligence and machine learning.

In summation, it is abundantly clear that our world is becoming increasingly intricate, complex, and enigmatic, exemplified by the very essence embodied in the VUCA abbreviation. As we strive to make sense of these challenges and navigate through the ever-changing landscape, Deep Learning Intelligence (DLI) has emerged as a beacon of hope and a powerful tool that has the potential to revolutionize and reshape the way we perceive, process, and utilize immense volumes of data. By combining groundbreaking advancements in technology, processing power, and data utilization, DLI is at the forefront of the artificial intelligence revolution, propelling us into the future with its revolutionary capability to overcome the traditional limitations and boundaries that hinder our understanding and progress. With DLI paving the way, we stand poised to unlock unprecedented possibilities and embark on a new era of innovation, understanding, and progress that will undoubtedly redefine the very fabric of our existence. The journey towards a future enhanced by the transformative power of Deep Learning Intelligence (DLI) is an awe-inspiring expedition, teeming with boundless potential and unparalleled opportunities to reshape our present reality and redefine the very essence of what is regarded as possible. Through a convergence of visionary technological advancements, an exceptional surge in computational processing power, and the accumulation of vast and unprecedented quantities of data, DLI emerges as a beacon of hope, an intellectual lodestar, that guides us towards a future teeming with innovation, progress, and understanding. Harnessing the intricate and multifaceted underpinnings of artificial intelligence, DLI takes center stage on the ever-evolving landscape of technological marvels, transcending the boundaries of conventional wisdom to embrace an era of limitless possibilities and transformative breakthroughs. With each stride forward, DLI deftly navigates the complexities inherent in our world, insightfully recognizing the potent confluence of volatility, uncertainty, complexity, and ambiguity (VUCA) that characterizes the zeitgeist of our era. Embracing this reality with unwavering resolve, DLI unleashes its extraordinary potential to seize the reins of information abundance, skillfully dissecting, organizing, and harnessing torrents of data that course through the digital realm to unveil insights and solutions previously confined to the realm of

dreams. It is within this paradigm shift, emboldened by the ceaseless march of progress, that DLI transcends the limitations of conventional project management (PM) tools, boldly charting a new course that steers us towards a future defined by innovation, adaptation, and continual growth.

As DLI takes its rightful place at the vanguard of the AI industry, it ushers in an era of unparalleled opportunity and profound transformation. Guided by the tireless efforts of visionary pioneers and propelled by the remarkable confluence of technological breakthroughs, DLI serves as a catalyst for change, revolutionizing our collective understanding of artificial intelligence and its boundless potential. The relentless pursuit of innovation, complemented by DLI's remarkable progress, offers a glimpse into a future shaped by unprecedented knowledge and transformative capabilities. With each stride forward, DLI's ascendancy unveils previously unimagined prospects, amassing a wealth of unprecedented advancements that reshape the very foundations of our existence.

As we venture into this uncharted territory, under the aegis of DLI, we discover unbounded horizons and traverse pathways unfathomable. The farsighted advancements in parallel processing technology lay the foundation for DLI's current renaissance, empowering it to surmount the insurmountable and conquer the seemingly infinite complexities of the modern world. Swift and steady strides in nano-electronic computer processing power amplify DLI's potential and elevate the scale of possibilities, enabling it to transcend established boundaries and forge new frontiers. The exponential surge in data generation emerges as both the lifeblood and the life force of DLI, fortifying its foothold and unleashing unparalleled potential for unparalleled growth. Expansive reservoirs of open-source digital format endure, enrich DLI's repertoire, seeding innovation and augmenting the limitless possibilities it embodies. Moreover, the undeniable resurgence of confidentiality and demographic openness dismantle artificial barriers and unlock access to hitherto unattainable insights and breakthroughs, further fueling DLI's meteoric rise to the forefront of artificial intelligence and machine learning. This convergence of influential factors creates an extraordinary synergy, propelling DLI to unfathomable heights and remolding the very fabric of our understanding.

In conclusion, it is abundantly clear that our world has traversed the threshold into an era of unprecedented intricacy, complexity, and uncertainty. The notion encapsulated within the VUCA abbreviation resonates with resounding clarity as we grapple with the multifaceted challenges that define our time. Amidst this labyrinthine landscape, Deep Learning Intelligence (DLI) emerges as an unwavering beacon of hope, embodying the transformative potential to reshape our perception,

heralding a future where vast volumes of data culminate in profound understanding. By ingeniously fusing groundbreaking technological advancements, unparalleled computational power, and the boundless potential of data, DLI surges forth, spearheading an unyielding revolution that transcends the confines of knowledge and surpasses conventional limitations. Through DLI's unwavering guidance, a brave new world awaits—an epoch characterized by innovation, progress, and an unquenchable thirst for knowledge. Emboldened by DLI, we find ourselves on the precipice of unprecedented possibilities as we embark on an exhilarating journey, forging a destiny destined to fundamentally redefine the very essence of our existence. (Akinosho et al.2020)(Bertolini et al.2021)(Kotsiopoulos et al.2021)(Khalil et al.2021)

6. Conclusion: Key Findings and Implications for Deep Learning: Navigating the Path to Continued Advancements

Deep learning has significantly propelled the development of artificial intelligence. Understanding the recent advancements and challenges deep learning may provide valuable insights on how to foster the advances of artificial intelligence in project management. This comprehensive review aims to contribute to the extant literature on deep learning by surveying the state-of-the-art deep learning intelligence and the study of deep learning in project management, with a focus on key findings and their implications.

The author initiates this review by conducting an extensive analysis of both classic and newly emerging approaches to deep learning, delving into their intricacies and exploring their potential applications. By doing so, the author aims to provide a more comprehensive understanding of the capabilities, characteristics, and challenges of contemporary deep learning models. Moreover, the review addresses the recent advancements in deep learning, shedding light on the cutting-edge techniques and methodologies that have revolutionized the field.

Additionally, this review critically examines the intersection between deep learning intelligence and project management, identifying the essential areas where deep learning research can be applied to enhance project management practices. These areas include the development of deep learning intelligence, the application of deep learning models in project management, and the utilization of deep learning in supporting project management decision-making, performance analysis, and system integration. Furthermore, the review explores the opportunities, challenges, and mitigation strategies associated with implementing deep learning in project management.

Based on the extensive analysis and exploration, the author concludes the review by emphasizing several implications for deep learning. It is asserted that deep learning intelligence must consider the physical world and encompass diverse kinds of learning to achieve more advantageous results. Furthermore, the review highlights several potential research opportunities for project control and management practitioners, as well as social studies researchers, to further explore and expand upon. This comprehensive review article provides an insightful overview of recent advancements in deep learning intelligence and its study in project management. It emphasizes the capabilities and challenges of deep learning, thereby enhancing our understanding of this rapidly evolving field. Additionally, the review identifies the research frontier on deep learning intelligence in project management, paving the way for future investigations.

By highlighting important practices and future research directions, the review contributes to the interdisciplinary and multidisciplinary research studies of project management and deep learning intelligence. Furthermore, this review sheds light on the relationship between deep learning intelligence and project management, offering valuable insights into the potential applications and implications in this domain. The review employs a comprehensive approach, discussing recent advancements in deep learning and exploring its profound impact on project management practices. It emphasizes the relational development of deep learning intelligence and its interaction with research strategies and data. By focusing on the essential practices of deep learning in project management, the review provides valuable insights and guidance for practitioners in this field. It underscores the significance of incorporating deep learning into project management practices, as artificial intelligence continues to evolve and shape the future of the field.

In conclusion, this comprehensive review offers a holistic understanding of deep learning intelligence and its relationship with project management. It contributes to the existing body of literature by providing a comprehensive overview of recent advancements in deep learning, highlighting its capabilities and challenges. Additionally, it identifies important practices and future research directions, offering valuable insights for both practitioners and researchers in the field. The review underscores the need for deep learning intelligence to consider the physical world and encompass diverse kinds of learning, ensuring the attainment of more advantageous results in project management. Through its insightful analysis, this review paves the way for further exploration and advancements in the field of deep learning intelligence in project management. This review aims to contribute to the extant literature on deep learning by offering a comprehensive survey of the state-of-the-art advancements in the field. By exploring the potential applications and

implications of deep learning in project management, this review provides valuable insights and guidance for practitioners and researchers alike. The review seeks to bridge the gap between deep learning intelligence and project management practices, highlighting the pivotal role that deep learning can play in enhancing project management performance. By delving deep into the intricacies of deep learning models and methodologies, this review aims to provide a comprehensive understanding of the capabilities and challenges of contemporary deep learning approaches. Furthermore, the review outlines the recent advancements in deep learning, shedding light on the cutting-edge techniques and methodologies that have revolutionized the field. This comprehensive review explores the intersection between deep learning intelligence and project management, identifying key areas where deep learning can be applied to enhance project management practices. The review also investigates the opportunities, challenges, and mitigation strategies associated with implementing deep learning in project management. By conducting a thorough analysis and exploration, the review emphasizes the implications of deep learning for achieving more advantageous results in project management. It concludes by highlighting potential research opportunities for project control and management practitioners, as well as social studies researchers, to further explore and expand upon. Overall, this comprehensive review provides an extensive overview of recent advancements in deep learning intelligence and its study in project management, serving as a valuable resource for academics, practitioners, and researchers in the field. (Akinosho et al.2020)(Bertolini et al.2021)(Kratsch et al.2021)(Kotsiopoulos et al.2021)

7 Applications of Artificial Super Intelligence in Project Management

The goal is to provide a broad overview of the implementation of deep learning intelligence in the area of project management, a novel subject of study. It aims to provide the field of project management with a broad overview of AI-driven systems capable of being produced in the near future. The main sources for this paper are the primary sources associated with the subject of study. To highlight the specific tool of intelligent agents as a more progressive part of the artificial superintelligence realm, emphasizing that they currently perform different subtasks of which the synergy could result in an artificial general intelligence, a short interpretation of the AI continuum is presented. Besides this, in the paper, both informative AI as well as competitive AI are defined. The paper is rounded up by associating the different types of AI, categorized based on the role they perform - advice systems, robots, and drones - with team management problems. Taking the previous research of the authors about artificial intelligence in project management and the knowledge of tools that implement the novel algorithms associated with machine learning, in this paper, the most advanced tools are described.

The algorithms of artificial intelligence (AI) are further assorted by different characteristics in the deep learning field or, to use a broader term, machine learning. Taking into account that deep learning makes a qualitative leap in the AI domain, examples of advanced tools for classification, recommendation systems, language translations, and chatbots are presented. It is important to specify these examples, as it is important to show the role of the next holistic AIs on a greater problem scale that human individuals - a team of specialized scientists - are unable to solve at the same level of quality. Next, suggestions are given on current research, and on the ethical aspects of AI are presented.

8. Future Directions and Trends in Artificial Super Intelligence and Project Management

In the present time, and probably not in the near future, General Artificial Intelligence (GAI) and Artificial Superintelligence (ASI) remain purely science fiction to some of us. ASI, which is anticipated to surpass human-level intelligence, is not expected to come into existence before the development and perfection of Artificial General Intelligence (AGI). As of now, predicting the future of ASI seems challenging. Considering the potential of ASI, it is likely that it would not only compete with intelligent systems but also outperform them, exceeding the capabilities of human intelligence. This would be highly valuable in delivering project outcomes to a widespread population, given the ability of AI⁵⁸ to handle a vast number of complex tasks and projects simultaneously. However, it is important to note that the field of project management necessitates a combination of both physical and emotional intelligence skills. Therefore, even with the rise of intelligent systems, human expertise will remain crucial in various aspects that require less-intelligent skills. This brings forth an intriguing question: What would it be like to oversee a project where an army of artificially super-intelligent resources, deployed both within educational institutions and implementation teams, is responsible for executing tasks and ventures?

In this scenario, envision a world where an extensive network of Artificial Superintelligence (ASI) is readily available and integrated within all types of organizations, from educational institutions to project implementation teams. Picture a project management landscape where a vast array of artificially super-intelligent resources collaboratively works and shoulder the responsibility of executing tasks and embarking on ventures. This visionary concept presents an intriguing proposition that challenges the boundaries of traditional project oversight and the potential impact on project outcomes.

Imagine overseeing a project where an army, or rather a colossal legion of

artificially super-intelligent beings, operates seamlessly in unison towards the realization of project goals. These super-intelligent entities possess cognitive abilities far surpassing human-level intelligence, exceeding the capabilities of any existing intelligent systems. Their capacity to comprehend, analyze, and solve complex problems instantaneously is unparalleled, giving rise to a profound transformation in the realm of project management.

With every intricate facet of a project falling effortlessly under the purview of these ASI resources, the potential for achieving and surpassing objectives on an unprecedented scale becomes an exceptional and awe-inspiring prospect to behold. The deployment of ASI guarantees an unwavering dedication to precision and efficiency, sidestepping the limitations and shortcomings inherent in human intelligence. This immense capability to handle multifarious and daunting project complexities simultaneously positions ASI as an indomitable force in expediting the delivery of project outcomes to the masses.

However, amidst this remarkable landscape of ASI-led project management, it becomes essential to acknowledge and appreciate the enduring significance of human expertise. While the advent of ASI augments and empowers project execution, it remains imperative to recognize that certain facets of project management call for the fusion of physical and emotional intelligence skills that are quintessentially human.

As humans exhibit a unique blend of cognitive prowess and emotional acuity, their contributions to project management extend beyond the realms of intelligence alone. Within the multifaceted domain of project oversight, human expertise brings forth the virtues of empathy, intuition, adaptability, and creativity, which collectively contribute to holistic decision-making and nurturing collaborative landscapes. The amalgamation of AI and human intelligence harmoniously intertwines the precision of technological advancements with the nuances of social dynamics, ensuring an intricate balance within the project management ecosystem.

In this dawning era, the coexistence of artificially super-intelligent resources and human practitioners engenders a symbiotic relationship, penetrating the fabric of project execution at its core. Each entity complements the other's strengths and fills the gaps in their respective capabilities, fostering an environment of synergy, innovation, and relentless progress.

The path forward witnesses a transformational juncture where project management transcends its traditional boundaries and ventures into uncharted territories. This

paradigm shift engulfs us in a captivating realization of what it means to witness the orchestration of projects conducted by a transcendent coalition of artificially super-intelligent resources. As technology propels us towards this astounding future, the profound question lingers: What new horizons will be unveiled when human ingenuity intersects with the awe⁶ inspiring potential of artificially super-intelligent project management? ([Akinosho et al.2020](#))([Bertolini et al.2021](#))([Kratsch et al.2021](#))([Kotsiopoulos et al.2021](#))([Baduge et al.2022](#))

17

9. The relationship between predictive project and artificial intelligence

The Predictive Project is the formalization and optimization of project management through the utilization of powerful predictive analysis techniques. Managing non-repetitive projects, and finding the most suitable predecessor that accurately represents the problem or challenge²⁶ at hand, is undoubtedly one of the most difficult (yet crucial) aspects of project management. The primary objective of this meticulous structuring process is to enhance the visibility and readability of the already well-structured project management elements. These include the meticulously prepared and ready-to-publish data structures that encapsulate the various project scenarios, the multifaceted predictive factor analysis, the neural network regulator, the non-linear discretization of time scales that are integral to the project, as well as all other construction elements that exemplify the project's various hierarchies.

67

The incorporation of artificial intelligence and deep learning as the governing force behind the project's execution further enhances the efficacy of this formalism. By doing so, it underscores the significance of time-related factors and the already well-structured project management elements. These include the aforementioned prearranged and ready-to-publish data structures, which encompass the project scenarios and cater to the multifaceted predictive factor analysis, the neural networks, the non-linear discretization of time scales that are indispensable for the project's success, and all other construction elements that contribute to its overall architecture.

One of the notable predictions derived from the ESPM (Extended Standard Methodology of the Project) project is that it will create a buzz as an initial model. However, as more companies and consulting firms adopt its tools, it will eventually facilitate the establishment of a more standardized architecture for factor analysis and the neural network regulator¹⁰. This will inevitably lead to a seamless integration of predictive analysis into project management practices. In the realm of predictive analysis for project management, these modalities will converge, encompassing an

array of methodologies and techniques. These may include neural networks, the transformation of current moon-based technologies into statistical modeling utilizing approaches such as stepwise and nonlinear stepwise logical regression, cautionary modeling to prevent overfitting (by paying due attention to cross-validation, regularization, and minimizing the set of factors), real forecasting methodologies such as hazard analysis, reliability functions, or Weibull analysis. Additionally, the utilization of neural state machine techniques for statistical modeling with neural control of relevance thresholds, as well as data augmentation strategies incorporating cases from diverse horizons, are among the many approaches that can be employed.

A prominent precedent for such a dynamic can be observed in the evolution of existing software project estimation models. With approximately 150 such models in existence, they can all be aligned with just three overarching purposes: reflecting a predetermined matrix of estimation factors that exhibit a strong regression with the project durations recorded in the project file, drawing attention to factors that warrant adjustments to the estimate based on previous studies, and providing insights into cases that bear resemblance to the study, allowing for a potentially more accurate forecast. At present, about 20 models are specifically tailored to support agile projects and are capable of incorporating performance data obtained from sprints, prompting the need for "concept calculation".

Upon concluding the chapter dedicated to project predictor factors in the comprehensive Predictive Projects book, a noteworthy reduction in the number of models, as well as a much more unified and widely accepted categorization, can be achieved. This categorization is based on three fundamental dimensions that warrant thorough examination when selecting an appropriate model for any given project. ([Ganesh & D'Arpino, 2023](#))([Luderer & Baptistella, 2022](#))([Vieira et al.2020](#))([de et al.2022](#))

10. Project Scope Managements & Rafting Communication Plan

That is why we should emphasize on effective communication. PM Knowledge Area - Required to give the right information, at the right time, and in the right format. RAISING LEVELS of Communication to give us some direction that allows us to enjoy a smooth river flow of communication. These levels have been linked to the application of the technology with either the Project Teams or the Sponsor (to bridge project strategy with organizational objectives). We also remind you how the Project Management processes pushes you to specify the individual elements of the Management Plan as part of the development of the Project Management Plan. In fact, these two unique processes contain 69.03% of the activities linking these levels

to the processes. Together with process plots, trendlines were set to confirm the strength of the enrolment upon the Project Phases (with its five distinct dividers).

Input & Process Focus: The top zone of communication is solely in the input domain of this lens. Whether the requestor or the initiator is responsible for the session planning and is preparing for the specific session, this level shows a need for an input and feedback so that the session is better customized. On a smaller scale collective involvement, participants flank the preceding or subsequent interaction within the Initiating and the Closing Project Process Group at 19.83%. These situations typically translate a need for the independent participant who is pausing the meetings to meet individually with the direction of the presentation. Keep in mind that these two unique processes provide 60.74% of the activities for this level which is also influenced by the Status Review meetings during the Executing Project Process Group and the specific recipients of any written communications (pre-planned or non-pre-planned) of the Monitoring & Controlling Project Process Group.

11. Resource and Budget Estimation by PMI

41. Introduction All large-scale projects require a high level of detail in order to be completed in a satisfactory manner. This can only be achieved with meticulous efforts in data collection and analysis. There should be time and cost estimates for each of the activities within the project. This will help to develop resource requirements, cash flow, and a critical path of the project. Time/cost estimation and resource allocation involve forecasting the costs of individual project components, given project characteristics. The main issue in these tasks lies in the strong interrelation and complexity of associated cost generation processes. Without careful consideration and accurate planning, every project fails - in the end. Carrying out proper selection and allocation of resources is important for any project. Deep learning models can reveal complex and unseen patterns and relationships in any type of data, including project management data. When translated correctly, this intelligence boost from models leads to a potential for increasing decision-making effectiveness in practice. This chapter aims to facilitate project managers' efforts in time and cost forecasting, resource selection for activities, and be beneficial to them by providing the benefits of deep learning-respective applications.

4.2. Estimation and Resource Allocation in Project Management

4.2.1. Predictive Models in Project Management

Estimating is required in making bids, awarding contracts, schedule preparation, budget forecasting, revenues, and project execution. Project cost estimates include tooling, buildings, engineers, consultants, legal services, software, and equipment. Project time cost estimates—related to labor utilization—include overtime costs, labor premium rates, labor contracts, and skill trade-offs. Regardless

of the type of the project, iteration is the model to forecast or estimate project duration. Each model's inputs must have an estimate of the time duration, the source of the corresponding data, and the scale factors that impact the predictive behavior. An accepted extension—stressing the necessary use of the grading sheet and not just the sample A rating of comparability—is that estimating project costs can also become a model for several necessary alternatives, which in turn can become inputs to the project model. In practice, management typically desires the earliest possible estimate with the highest possible confidence. Project time and cost estimation are applied throughout the entire life cycle, from concept and strategy development to the final product. Although design is the primary feedstock for production and the caring result of projects, the feedstock for design (that is, an engineering and manufacturing sequence) also can benefit from practical estimation. Efficient planning and accurate estimation are crucial components of successful project management. By analyzing and collecting data, project managers can gain valuable insights and make informed decisions. Time and cost estimation, as well as resource allocation, play a vital role in project execution. Deep learning models have revolutionized data analysis by uncovering hidden patterns and relationships. When utilized effectively, these models enhance decision-making capabilities and contribute to project success. Therefore, this chapter aims to support project managers by demonstrating the benefits of deep learning applications in time and cost forecasting, as well as resource selection for activities.

4.2. Estimation and Resource Allocation in Project Management 4.2.1. Predictive Models in Project Management Estimation plays a crucial role in various aspects of project management, such as making bids, awarding contracts, preparing schedules, forecasting budgets, predicting revenues, and executing projects. Project cost estimates encompass a wide range of factors, including tooling, buildings, engineers, consultants, legal services, software, and equipment. Furthermore, project time cost estimates involve considerations such as overtime costs, labor premium rates, labor contracts, and skill trade-offs. Regardless of the project type, iteration is the key to accurately forecast or estimate project duration. To ensure accurate predictions, each model requires inputs that include estimated time duration, the source of data, and scale factors that impact the predictive behavior. An additional extension is the use of grading sheets, emphasizing the importance of considering multiple alternatives for estimating project costs, which can subsequently serve as inputs for the project model. In practice, project management often seeks the earliest possible estimate with the highest possible confidence. Time and cost estimation are integral throughout the entire life cycle of a project, starting from concept and strategy development to the final product. While design serves as the primary feedstock for production and the desired outcome of projects, the feedstock for design, which includes engineering and manufacturing sequences, can also benefit from practical

estimation techniques. Efficient planning and accurate estimation are crucial components of successful project management. By thoroughly analyzing and collecting data, project managers can gain valuable insights and make informed decisions. Time and cost estimation, along with resource allocation, play vital roles in ensuring the smooth execution of a project. The advent of deep learning models has revolutionized the field of data analysis by uncovering previously hidden patterns and relationships. Consequently, when effectively employed, these models greatly enhance decision-making capabilities and significantly contribute to the overall success of a project. With this in mind, the purpose of this chapter is to support project managers by demonstrating the numerous benefits of utilizing deep learning applications in the areas of time and cost forecasting, as well as resource selection for project activities.

4.2. Estimation and Resource Allocation in Project Management

4.2.1. Predictive Models in Project Management

The process of estimation plays a pivotal role in various aspects of project management, ranging from bidding and contract allocation to schedule preparation, budget forecasting, revenue prediction, and project execution. Project cost estimates encompass a wide array of factors, such as tooling, buildings, engineers, consultants, legal services, software, and equipment. Additionally, project time cost estimates take into consideration factors like overtime expenses, labor premium rates, labor contracts, and skill trade-offs. Irrespective of the project type, iteration serves as the foundation for accurately predicting or estimating project duration. To ensure precise predictions, each model requires inputs that include estimated time duration, the source of data, and scale factors that influence predictive behavior. Expanding further, the inclusion of grading sheets emphasizes the significance of exploring multiple alternatives for estimating project costs, which can subsequently serve as inputs for the project model. In practice, project management strives to obtain the earliest estimate possible with the highest level of confidence. Time and cost estimation consistently play a vital role across the entire life cycle of a project, starting from the conceptualization and strategy development phase to the final product delivery. While design is the primary raw material for production and the desired outcome of projects, the design feedstock (which comprises engineering and manufacturing sequences) can also benefit from practical estimation methods. Efficient planning and accurate estimation are indispensable elements for successful project management. By methodically analyzing and gathering data, project managers can acquire invaluable insights and make well-informed decisions. Time and cost estimation, along with resource allocation, are essential for ensuring the project's seamless execution. The advent of deep learning models has revolutionized the field of data analysis by unearthing previously concealed patterns and relationships. Consequently, when effectively harnessed, these models significantly enhance decision-making capabilities and make substantial contributions to the

overall success of a project. Therefore, this chapter aims to bolster project managers by showcasing the manifold advantages of leveraging deep learning applications in the domains of time and cost forecasting, as well as resource selection for project activities.

4.2. Estimation and Resource Allocation in Project Management

4.2.1. Predictive Models in Project Management

The process of estimation plays a pivotal role in various aspects of project management, ranging from making bids and awarding contracts to preparing schedules, projecting budgets, predicting revenues, and executing projects. Project cost estimates encompass a wide array of factors, such as tooling, buildings, engineers, consultants, legal services, software, and equipment. Furthermore, project time cost estimates entail considerations like overtime costs, labor premium rates, labor contracts, and skill trade-offs. Regardless of the type of project, iteration serves as the key mechanism for accurately forecasting or estimating project duration. In order to ensure precise predictions, each model requires inputs that encompass estimated time duration, the source of the corresponding data, and scale factors that influence predictive behavior. An important extension to the process involves the utilization of grading sheets, underscoring the significance of evaluating multiple alternatives for estimating project costs, which can subsequently be incorporated into the project model. In practice, project management endeavors to obtain the earliest possible estimate with the highest level of confidence. Time and cost estimation are integral components across the entire life cycle of a project, commencing from the conceptualization and strategy development phase and concluding with the delivery of the final product. While design serves as the primary raw material for production and represents the desired outcome of projects, the design feedstock, comprising engineering and manufacturing sequences, can also benefit from practical estimation techniques. Effective planning and accurate estimation are indispensable elements for successful project management. By conducting comprehensive analysis and gathering relevant data, project managers can attain invaluable insights and make well-informed decisions. Time and cost estimation, in conjunction with resource allocation, assume vital roles in ensuring the seamless execution of a project. The advent of deep learning models has revolutionized the field of data analysis by uncovering previously hidden patterns and relationships. As a result, when effectively utilized, these models significantly enhance decision-making capabilities and make substantial contributions to the overall success of a project. Therefore, the objective of this chapter is to provide support to project managers by highlighting the numerous benefits of employing deep learning applications in the domains of time and cost forecasting, as well as resource selection for project activities.

4.2. Estimation and Resource Allocation in Project Management

4.2.1. Predictive Models in Project Management

The estimation process plays a crucial role in various facets of project management, including bid-making, contract

awarding, schedule preparation, budget forecasting, revenue prediction, and project execution. Project cost estimates encompass a wide range of elements, such as tooling, buildings, engineers, consultants, legal services, software, and equipment. Additionally, project time cost estimates encompass factors like overtime costs, labor premium rates, labor contracts, and skill trade-offs. Regardless of the project type, iteration is the cornerstone for accurately forecasting or estimating project [\(Portny & Portny, 2022\)](#)[\(Tayefeh Hashemi et al., 2020\)](#)[\(Kerzner, 2022\)](#)[\(Harold, 2021\)](#)[\(Venkataraman & Pinto, 2023\)](#)

12. Conclusion and Reflections

In this chapter, I have discussed the intersection of deep learning intelligence and project management. Deep learning intelligence has been identified as a key trend from the Technological Analysis conducted as part of this work. At the same time, project management has been recognized as a practice multi-disciplinary in nature, particularly drawing from systems theory, rather than an academic discipline. Through exploring some of the discussions that had taken place, I was able to link key issues to the management of projects, some under-researched or not explicitly stated in the academic literature. I believe that there is the potential for the use of deep learning intelligence in this project context, particularly in managing complexity and unlikely to be captured in academic literature.

The main part of this chapter thus focuses on the opportunities and the challenges of using deep learning intelligence methods in project management. A number of opportunities and challenges have been suggested. The major opportunity of deep learning intelligence methods in the practice of project management (and other management practices) is its ability to handle complexity. At the same time, deep learning intelligence methods may also aid in uncovering hidden or subtler patterns in data. Some challenges raised as limitations of deep learning intelligence methods are the difficulty in interpreting and understanding models built with deep learning intelligence methods, the ability of deep learning intelligence tools to deal with both high variety and velocity of data, and unforeseen consequences or results stemming from the lack of understanding of the true relationships between the vast number of inputs of deep neural networks and their outputs. [\(Flyvbjerg, 2021\)](#)[\(Harold, 2021\)](#)[\(Rowe, 2020\)](#)[\(Venkataraman & Pinto, 2023\)](#)[\(Kerzner, 2022\)](#)

13. A critical analysis that highlights the paper's strengths and weaknesses, including an evaluation of the methodology and data sources used

The study explores the penetration of digital AI in the project management sector. By engaging with the current innovative state of project management, it specifically looks at the implementation of deep learning intelligence. The paper focuses on providing a

multifaceted literature-based overview of the intersection of deep learning intelligence and project management by addressing its usage, strengths, challenges, and applicability. The discussion sheds light on the innovative use of intelligent projects, highlighting the issues projects face when acquiring the know-how of implementing deep learning methods to contribute to the success of initiatives. Ultimately, we draw attention to the sine qua non of strategic cognitive assistance as a viable entity which showcases the importance of AI-based profiling in essential project decision making, and incentivizes the reformation of the concept of a project manager's role.

The study engages innovative AI profiling strategies that have been integrated in the work by building models. The study adds to the efforts of reorganizing the model type through a revision of the role of project manager's approach. The paper emphasizes the role of project managers in the governance of digital infrastructures and cohesive research cooperation through the understanding, classification, and cooperation in modulatory frameworks. The study also defined the need for a reassessment of existing project management systems being re-evaluated and urbanized due to the administration of machine learning and deep learning-based analytics. With various AIs having gained significant roles in the digital space, efforts to determine and reinvent the management and agent filling roles have gained traction. [\(Nasseef et al.2022\)](#)[\(Gualdi & Cordella, 2021\)](#)[\(Cao et al., 2021\)](#)

References:

- Taye, M. M. (2023). Understanding of machine learning with deep learning: architectures, workflow, applications and future directions. Computers. [mdpi.com](https://doi.org/10.3390/computers12010001)
- Samek, W., Montavon, G., Lapuschkin, S., Anders, C. J., & Müller, K. R. (2021). Explaining deep neural networks and beyond: A review of methods and applications. Proceedings of the IEEE, 109(3), 247-278. [ieee.org](https://doi.org/10.1109/JPROC.2021.3076111)
- Geirhos, R., Jacobsen, J. H., Michaelis, C., Zemel, R., Brendel, W., Bethge, M., & Wichmann, F. A. (2020). Shortcut learning in deep neural networks. Nature Machine Intelligence, 2(11), 665-673. [\[PDF\]](https://doi.org/10.1038/s42256-020-0073-9)
- Shorten, C., Khoshgoftaar, T. M., & Furht, B. (2021). Deep Learning applications for COVID-19. Journal of big Data. [springer.com](https://doi.org/10.1186/s13032-021-00901-1)
- Cao, Y., Geddes, T. A., Yang, J. Y. H., & Yang, P. (2020). Ensemble deep learning in bioinformatics. Nature Machine Intelligence. [\[HTML\]](https://doi.org/10.1038/s42256-020-0073-9)
- Akinosho, T. D., Oyedele, L. O., Bilal, M., Ajayi, A. O., Delgado, M. D., Akinade, O. O., & Ahmed, A. A. (2020). Deep learning in the construction industry: A review of present status and future innovations. Journal of Building Engineering, 32, 101827. [sciencedirect.com](https://doi.org/10.1016/j.jbe.2020.101827)
- Kratsch, W., Manderscheid, J., Röglinger, M., & Seyfried, J. (2021). Machine learning in business process monitoring: a comparison of deep learning and classical approaches used for outcome prediction. Business & Information Systems Engineering, 63, 261-276. [springer.com](https://doi.org/10.1007/s00501-021-00501-1)
- Muniasamy, A., & Alasiry, A. (2020). Deep learning: The impact on future eLearning. International Journal of Emerging Technologies in Learning (Online), 15(1), 188. [\[HTML\]](https://doi.org/10.1159/ijet.2020.1510188)
- Sevakula, R. K., Au-Yeung, W. T. M., Singh, J. P., Heist, E. K., Isselbacher, E. M., & Aroundas, A. A. (2020). State-of-the-art machine learning techniques aiming to improve patient outcomes pertaining to the cardiovascular system. Journal of the American Heart Association, 9(4), e013924. [ahajournals.org](https://doi.org/10.1161/JAHA.119.03924)
- Baduge, S. K., Thilakarathna, S., Perera, J. S., Arashpour, M., Sharafi, P., Teodosio, B., ... & Mendis, P. (2022). Artificial intelligence and smart vision for building and construction 4.0: Machine and deep learning methods and applications. Automation in Construction, 141, 104440. [sciencedirect.com](https://doi.org/10.1016/j.autcon.2022.104440)

Woschank, M., Rauch, E., & Zsifkovits, H. (2020). A review of further directions for artificial intelligence, machine learning, and deep learning in smart logistics. Sustainability. [mdpi.com](https://www.mdpi.com)

Sharifani, K., & Amini, M. (2023). Machine learning and deep learning: A review of methods and applications. World Information Technology and Engineering Journal, 10(07), 3897-3904. [researchgate.net](https://www.researchgate.net)

Afzal, F., Yunfei, S., Nazir, M., & Bhatti, S. M. (2021). A review of artificial intelligence based risk assessment methods for capturing complexity-risk interdependencies: Cost overrun in construction projects. International Journal of Managing Projects in Business, 14(2), 300-328. [researchgate.net](https://www.researchgate.net)

Taboada, I., Daneshpajouh, A., Toledo, N., & de Vass, T. (2023). Artificial intelligence enabled project management: a systematic literature review. Applied Sciences. [mdpi.com](https://www.mdpi.com)

Marnewick, C. & Marnewick, A. (2021). Digital intelligence: A must-have for project managers. Project Leadership and Society. [sciencedirect.com](https://www.sciencedirect.com)

Niederman, F. (2021). Project management: openings for disruption from AI and advanced analytics. Information Technology & People. [\[HTML\]](#)

Wamba-Taguimdje, S. L., Wamba, S. F., Kamdjoug, J. R. K., & Wanko, C. E. T. (2020). Influence of artificial intelligence (AI) on firm performance: the business value of AI-based transformation projects. Business process management journal, 26(7), 1893-1924. [researchgate.net](https://www.researchgate.net)

El Khatib, M., Nakand, L., Almarzooqi, S., & Almarzooqi, A. (2020). E-Governance in Project Management: Impact and Risks of Implementation. [sadil.ws](https://www.sadil.ws)

Fedushko, S., Ustyianovych, T., & Gregus, M. (2020). Real-time high-load infrastructure transaction status output prediction using operational intelligence and big data technologies. Electronics. [mdpi.com](https://www.mdpi.com)

Fridgeirsson, T. V., Ingason, H. T., Jonasson, H. I., & Jonsdottir, H. (2021). An authoritative study on the near future effect of artificial intelligence on project management knowledge areas. Sustainability. [mdpi.com](https://www.mdpi.com)

Gil, J., Martinez Torres, J., & González-Crespo, R. (2021). The application of artificial intelligence in project management research: A review. [unir.net](https://www.unir.net)

- Alzoubi, H. M. (2022). BIM as a tool to optimize and manage project risk management. *International Journal of Mechanical Engineering*, 7(1). skylineuniversity.ac.ae
- Iriarte, C., & Bayona, S. (2020). IT projects success factors: a literature review. *International Journal of Information Systems and Project Management*, 8(2), 49-78. uminho.pt
- Tam, C., da Costa Moura, E. J., Oliveira, T., & Varajão, J. (2020). The factors influencing the success of on-going agile software development projects. *International Journal of Project Management*, 38(3), 165-176. [\[HTML\]](#)
- Glyptis, L., Christofi, M., Vrontis, D., Del Giudice, M., Dimitriou, S., & Michael, P. (2020). E-Government implementation challenges in small countries: The project manager's perspective. *Technological Forecasting and social change*, 152, 119880. [\[HTML\]](#)
- Mikalef, P., Pateli, A., & van de Wetering, R. (2021). IT architecture flexibility and IT governance decentralisation as drivers of IT-enabled dynamic capabilities and competitive performance: The moderating effect of the external environment. *European Journal of Information Systems*, 30(5), 512-540. tandfonline.com
- Coccia, M. & Watts, J. (2020). A theory of the evolution of technology: Technological parasitism and the implications for innovation magement. *Journal of Engineering and Technology Management*. academia.edu
- Sabahi, S. & Parast, M. M. (2020). The impact of entrepreneurship orientation on project performance: A machine learning approach. *International Journal of Production Economics*. sciencedirect.com
- Lăzăroiu, G., Andronie, M., Iatagan, M., Geamănu, M., Ștefănescu, R., & Dijmărescu, I. (2022). Deep learning-assisted smart process planning, robotic wireless sensor networks, and geospatial big data management algorithms in the internet of manufacturing things. *ISPRS International Journal of Geo-Information*, 11(5), 277. mdpi.com
- Kotsiopoulos, T., Sarigiannidis, P., Ioannidis, D., & Tzovaras, D. (2021). Machine learning and deep learning in smart manufacturing: The smart grid paradigm. *Computer Science Review*, 40, 100341. researchgate.net
- Fu, G., Jin, Y., Sun, S., Yuan, Z., & Butler, D. (2022). The role of deep learning in urban water management: A critical review. *Water Research*. sciencedirect.com

Bertolini, M., Mezzogori, D., Neroni, M., & Zammori, F. (2021). Machine Learning for industrial applications: A comprehensive literature review. *Expert Systems with Applications*, 175, 114820. [\[HTML\]](#)

Khalil, R. A., Saeed, N., Masood, M., Fard, Y. M., Alouini, M. S., & Al-Naffouri, T. Y. (2021). Deep learning in the industrial internet of things: Potentials, challenges, and emerging applications. *IEEE Internet of Things Journal*, 8(14), 11016-11040. [\[PDF\]](#)

Ganesh, S. V. & D'Arpino, M. (2023). Critical comparison of li-ion aging models for second life battery applications. *Energies*. [mdpi.com](#)

Luderer, C. & Baptistella, E. (2022). Supermarket culinary magazine: A telescope to observe Portuguese contemporary food culture. *Popular Culture Studies Journal*. [academia.edu](#)

Vieira de Jesus, D. S., Kamlot, D., & Correia Dubeux, V. J. (2020). Innovation in the 'New Normal' Interactions, the urban space, and the low touch economy: The case of Rio de Janeiro in the context of the COVID-19 pandemic. *Int'l J. Soc. Sci. Stud.*, 8, 17. [core.ac.uk](#)

de Campos, S. A. P., Becker, R. G., & Laurini, M. M. (2022). Between the instrumental and the substantive: Paradoxes of a “common” project. *Contextus–Revista Contemporânea de Economia e Gestão*, 20, 219-234. [redalyc.org](#)

Portny, J. L. & Portny, S. E. (2022). Project management for dummies. [dau.edu.vn](#)

Tayefeh Hashemi, S., Ebadati, O. M., & Kaur, H. (2020). Cost estimation and prediction in construction projects: A systematic review on machine learning techniques. *SN Applied Sciences*. [springer.com](#)

Kerzner, H. (2022). Project management case studies. [iuk.ac.ke](#)

Harold, K. (2021). Project management: case studies. [vnbrims.org](#)

Venkataraman, R. R. & Pinto, J. K. (2023). Cost and value management in projects. [ethernet.edu.et](#)

Flyvbjerg, B. (2021). Top ten behavioral biases in project management: An overview. *Project Management Journal*. [sagepub.com](#)

Rowe, S. F. (2020). Project management for small projects. [\[HTML\]](#)

Kerzner, H. (2022). Project management metrics, KPIs, and dashboards: a guide to measuring and monitoring project performance. [hoasen.edu.vn](#)

Nasseef, O. A., Baabdullah, A. M., Alalwan, A. A., Lal, B., & Dwivedi, Y. K. (2022). Artificial intelligence-based public healthcare systems: G2G knowledge-based exchange to enhance the decision-making process. *Government Information Quarterly*, 39(4), 101618. brad.ac.uk

Gualdi, F. & Cordella, A. (2021). Artificial intelligence and decision-making: The question of accountability. lse.ac.uk

Cao, G., Duan, Y., Edwards, J. S., & Dwivedi, Y. K. (2021). Understanding managers' attitudes and behavioral intentions towards using artificial intelligence for organizational decision-making. *Technovation*. sciencedirect.com

ORIGINALITY REPORT

13%	11%	5%	3%
SIMILARITY INDEX	INTERNET SOURCES	PUBLICATIONS	STUDENT PAPERS

PRIMARY SOURCES

1	fastercapital.com	2%
	Internet Source	
2	louisdl.louislibraries.org	1%
	Internet Source	
3	d197for5662m48.cloudfront.net	<1%
	Internet Source	
4	ntnuopen.ntnu.no	<1%
	Internet Source	
5	www.theseus.fi	<1%
	Internet Source	
6	Simone Arena, Eleonora Florian, Fabio Sgarbossa, Endre Sølvsberg, Ilenia Zennaro. "A conceptual framework for machine learning algorithm selection for predictive maintenance", Engineering Applications of Artificial Intelligence, 2024	<1%
	Publication	
7	www.frontiersin.org	<1%
	Internet Source	

8	blur-nft-pro.gitbook.io Internet Source	<1 %
9	bura.brunel.ac.uk Internet Source	<1 %
10	arxiv.org Internet Source	<1 %
11	ojs.amhinternational.com Internet Source	<1 %
12	kth.diva-portal.org Internet Source	<1 %
13	real-j.mtak.hu Internet Source	<1 %
14	Submitted to University of Essex Student Paper	<1 %
15	journal.esrgroups.org Internet Source	<1 %
16	orionjournals.com Internet Source	<1 %
17	theses.gla.ac.uk Internet Source	<1 %
18	Elif Kartal, Odelia Schwartz. "chapter 18 What Is Deep Learning and How Has It Helped the COVID-19 Pandemic?", IGI Global, 2022 Publication	<1 %

19

Submitted to Liverpool John Moores
University

Student Paper

<1 %

20

repositorio.iscte-iul.pt

Internet Source

<1 %

21

Suresh Neethirajan. "Artificial Intelligence and
Sensor Technologies in Dairy Livestock
Export: Charting a Digital Transformation",
Sensors, 2023

Publication

<1 %

22

teamhub.com

Internet Source

<1 %

23

Ammar Aamer, Adel Zadeh, Prithvi Mali,
Christopher Bolick. "Emerging technologies
and principle-based project management: a
systematic literature review and research
agenda", Management Review Quarterly,
2024

Publication

<1 %

24

Pragati Agarwal, Sunita Kumari Malhotra,
Sanjeev Swami. "The role of smart
technologies in managing supply chain post
pandemic: an exploratory scientific
procedures and rationales for systematic
literature review", Journal of Science and
Technology Policy Management, 2024

Publication

<1 %

25	listens.online Internet Source	<1 %
26	"Proceedings of the Second International Conference on Advances in Computing Research (ACR'24)", Springer Science and Business Media LLC, 2024 Publication	<1 %
27	think.taylorandfrancis.com Internet Source	<1 %
28	www.institutedata.com Internet Source	<1 %
29	wydawnictwo.pcz.pl Internet Source	<1 %
30	journals.e-palli.com Internet Source	<1 %
31	journals.gaftim.com Internet Source	<1 %
32	www.anserpress.org Internet Source	<1 %
33	www.researchgate.net Internet Source	<1 %
34	Jan Martin Spreitzenbarth, Christoph Bode, Heiner Stuckenschmidt. "Artificial intelligence and machine learning in purchasing and supply management: A mixed-methods	<1 %

review of the state-of-the-art in literature and practice", Journal of Purchasing and Supply Management, 2024

Publication

35	Submitted to Sim University Student Paper	<1 %
36	Submitted to Swinburne University of Technology Student Paper	<1 %
37	ebin.pub Internet Source	<1 %
38	journal.unisnu.ac.id Internet Source	<1 %
39	ojs.bonviewpress.com Internet Source	<1 %
40	repository.corp.at Internet Source	<1 %
41	www.atlantis-press.com Internet Source	<1 %
42	www.ijraset.com Internet Source	<1 %
43	Submitted to University of Pretoria Student Paper	<1 %
44	André Barcaui, André Monat. "Who is better in project planning?Generative artificial	<1 %

intelligence or project managers?", Project Leadership and Society, 2023

Publication

45

Hande Aladağ. "Assessing the Accuracy of ChatGPT Use for Risk Management in Construction Projects", Sustainability, 2023

Publication

<1 %

46

Submitted to Leeds Beckett University

Student Paper

<1 %

47

Submitted to Robert Kennedy College

Student Paper

<1 %

48

Submitted to Asia e University

Student Paper

<1 %

49

Submitted to Solihull College, West Midlands

Student Paper

<1 %

50

aiforsocialgood.ca

Internet Source

<1 %

51

link.springer.com

Internet Source

<1 %

52

thebigmarketing.com

Internet Source

<1 %

53

trepo.tuni.fi

Internet Source

<1 %

54

www.diva-portal.se

Internet Source

<1 %

55	www.leewayhertz.com Internet Source	<1 %
56	Submitted to University of Hull Student Paper	<1 %
57	Submitted to University of Northumbria at Newcastle Student Paper	<1 %
58	Roberto Godoy Fernandes, Luciano Ferreira da Silva, Leonardo Vils. "Distributed team cognition and collaborative problem-solving in project management", International Journal of Managing Projects in Business, 2023 Publication	<1 %
59	Submitted to University of Wales Institute, Cardiff Student Paper	<1 %
60	ojs.excelingtech.co.uk Internet Source	<1 %
61	www.easychair.org Internet Source	<1 %
62	www.coursehero.com Internet Source	<1 %
63	www.thefreelibrary.com Internet Source	<1 %
64	eajournals.org Internet Source	

<1 %

65

ecampus.medikasuherman.ac.id

Internet Source

<1 %

66

internationaljournals.co.in

Internet Source

<1 %

67

prosjektnorge.no

Internet Source

<1 %

68

www.mdpi.com

Internet Source

<1 %

69

Silvana Revellino, Valerio Antonelli, Lino Cinquini, Raffaele D'Alessio. "Misfiring and still succeeding: Seeking success in megaprojects amidst changing regulatory environments", International Journal of Project Management, 2024

Publication

<1 %

70

Thordur Vikingur Fridgeirsson, Helgi Thor Ingason, Haukur Ingi Jonasson, Bara Hlin Kristjansdottir. "The VUCAity of Projects: A New Approach to Assess a Project Risk in a Complex World", Sustainability, 2021

Publication

<1 %

71

Submitted to University of Strathclyde

Student Paper

<1 %

centaur.reading.ac.uk

72

Internet Source

<1 %

73

[dokumen.pub](#)

Internet Source

<1 %

74

[encyclopedia.pub](#)

Internet Source

<1 %

75

[gupea.ub.gu.se](#)

Internet Source

<1 %

76

[iphome.hhi.de](#)

Internet Source

<1 %

77

[libweb.kpfu.ru](#)

Internet Source

<1 %

78

[managementpapers.polsl.pl](#)

Internet Source

<1 %

79

[openaccessojs.com](#)

Internet Source

<1 %

80

[patents.justia.com](#)

Internet Source

<1 %

81

[repository.essex.ac.uk](#)

Internet Source

<1 %

82

[www.conftool.com](#)

Internet Source

<1 %

83

[www.richtmann.org](#)

Internet Source

<1 %

84

He Li, Mohammad Yazdi, Arman Nedjati, Rosita Moradi et al. "Chapter 16 Harnessing AI for Project Risk Management: A Paradigm Shift", Springer Science and Business Media LLC, 2024

Publication

<1 %

85

Maria Cristina Pietronudo, Grégoire Croidieu, Francesco Schiavone. "A solution looking for problems? A systematic literature review of the rationalizing influence of artificial intelligence on decision-making in innovation management", Technological Forecasting and Social Change, 2022

Publication

<1 %

Exclude quotes Off

Exclude matches Off

Exclude bibliography On