

العنوان :

إستخدام تقنيات الذكاء الاصطناعي في إدارة المشاريع

إعداد الطلاب/

ريان سميرأوان

عبدالله بن سعد العياف

مبارك بانخر

إشراف/

د. وليد عبدالجواد

د. الفیصل عبدالحمید

العام الدراسي:

١٤٤٥

Midocean University

College of Management

Department of Project Management



Title:

Uses of Artificial Intelligence Techniques in Project Management

Prepared by:

Rayan Sameer Awan

Abdullah Saad Alayaf

Mubarak Banakhar

Supervised by:

Dr. Waleed Abdul jawad

Dr. Alfaisal Abdulhameed

Year:

2023

Abstract

This research conducted research on the impacts of Artificial Intelligence (AI) on project management with a major focus on decision-making, cost-saving and overall project efficiency. Through an interpretive research philosophy and qualitative research design, this study collected and examined qualitative data through questionnaire to understand the phenomenon in question. Furthermore, the research work adopted a thematic analysis where two major themes emerged: Impact on Project Efficiency and Cost Savings, with four subthemes: Optimizing Resource Allocation, Reducing Project Delays, Predicting and Mitigating Risks, and Cost Overrun Prevention. The second theme is AI-Powered Decision Support Systems, with two subthemes: Data-Driven Decision-Making and Risk Assessment and Strategic Planning.

The research findings reveal the positive impacts of AI with respect to project management, which includes optimizing resource allocation, reduced project delays and proactive risk identification and mitigation to reduce project delays and prevent cost overruns. Further to this, AI assists in decision-making and realizes more informed project decisions. While matching the research findings against the existing works of literature, a consistent outcome is realized as both the research findings and literature highlight the value of AI in project management.

Contents

1.0.	INTRODUCTION CHAPTER	1
1.1.	Research Aims and Objectives	1
1.2.	Research Problem	1
1.3.	Importance and Objectives of the Research	2
1.4.	Research Objectives	2
1.5.	Research Hypotheses.....	2
2.0.	LITERATURE REVIEW CHAPTER	3
2.1.	Chapter Introduction.....	3
2.2.	Understanding AI.....	3
2.3.	Predictive Analysis Using AI.....	4
2.4.	Optimizing Resource Allocation Using AI-driven Project Management Systems..	4
2.5.	AI-powered Decision Support Systems used in Project Management	5
2.5.1.	Project Communication and Collaboration through Artificial Intelligence (AI)..	5
2.5.2.	Automating Routine Communication Tasks	6
2.5.3.	Real-Time Updates on Project Status.....	6
2.5.4.	Enhanced Coordination in Project	6
2.6.	Risk Assessment and Mitigation through AI-enabled Systems.....	7
2.6.1.	AI's Role in Risk Assessment.....	7
2.6.2.	Mitigation Strategy Proposals	7
2.6.3.	Reduced Frequency and Severity of Project Issues	8

2.7.	The Potential of AI in Project Management.....	8
2.8.	Research Gap.....	8
3.0.	METHODOLOGY CHAPTER	9
3.1.	Chapter Introduction.....	9
3.2.	Research Design.....	9
3.3.	Research Philosophy	9
3.4.	Data Collection Procedure.....	10
3.4.1.	Identifying Literature Sources	10
3.4.2.	Search Criteria on Google Scholar	10
3.4.3.	Data Collection Procedure	11
3.5.	Data Analysis Procedure.....	12
4.0.	DATA PRESENTATION AND ANALYSIS CHAPTER.....	13
4.1.	Chapter Introduction.....	13
4.2.	Data Presentation	13
4.2.1.	Theme 1: Impact on Project Efficiency and Cost Savings	14
4.2.2.	Theme 2: AI-Powered Decision Support Systems.....	15
4.3.	Data Analysis	15
4.3.1.	Theme 1: Impact on Project Efficiency and Cost Savings	16
4.3.2.	Theme 2: AI-Powered Decision Support Systems.....	17
5.0.	DISCUSSION CHAPTER.....	18
5.1.	Chapter Introduction.....	18

5.2.	Interpreting the Research Findings.....	18
5.3.	Implications of the Research Findings.....	21
6.0.	CONCLUSION AND RECOMMENDATIONS CHAPTER	23
6.1.	Chapter Introduction.....	23
6.2.	Conclusion	23
6.3.	Recommendations.....	25
7.0.	REFERENCES.....	25

1.0. INTRODUCTION CHAPTER

In the field of project management, there has been a transformative shift, which is driven by the rapid evolution of technology and the increased adoption and integration of artificial intelligence (AI) technology (Shafaamri, 2023). According to Xiang et al. (2021), Artificial intelligence (AI) is defined by its ability to mimic human intelligence and decision-making, which makes it a game-changer in project management and related operations. Since many industries are reaping the benefits associated with Artificial Intelligence (AI), such as optimized operations, there is a need to consider integrating Artificial Intelligence (AI) into increased operations, such as decision-making and optimization of activities.

1.1. Research Aims and Objectives

The following are the research aims

1. Assessing the existing literature on project management to identify organizations' challenges and limitations when managing complex projects.
2. Examining the applications of AI in various project management operations, ranging from automating daily and routine tasks to leveraging machine learning for predictive analysis and decision-making support.
3. Assessing the impact of AI-driven project management, focusing on efficiency and cost-saving attributes to feature whether AI can lead to faster project completion and resource optimization or not.
4. Exploring how AI technologies can improve decision-making processes in project management, with particular attention to risk assessment and strategic planning.

1.2. Research Problem

This research explores the following research question; “How can Artificial Intelligence (AI) technology be effectively utilized in project management to enhance efficiency, productivity,

and decision-making?” This is a critical issue in the context of project management since it brings Artificial Intelligence and project management together. Project management alone is regarded as a pivotal domain in business management as it enables managers and leaders to execute projects efficiently to meet deadlines and make informed decisions to impact firms' competitiveness, profitability, and sustainability.

1.3. Importance and Objectives of the Research

Understanding the importance of integrating AI technology into project management is crucial for several reasons. Firstly, it realizes enhanced efficiency and productivity by automating repetitive tasks, optimizing resource allocation, and facilitating better decision-making. Ultimately, this efficiency and productivity in project execution is realized. Similarly, integrating AI in project management helps improve decision-making through the AI's ability to analyze huge datasets to provide project managers with valuable and understandable insights. From this, managers make informed decisions since they can easily identify potential risks and put forth suitable strategies to change the circumstances.

1.4. Research Objectives

This research, therefore, has the following objectives:

- To examine and pinpoint potential application areas of AI in project management, including forecasting, which results from predictive analytics, communication, and undertaking routine tasks.
- To gauge the impact of AI technology on project delivery and efficiency.
- To present insights and recommendations based on the research findings on the successful integration of AI in project management.

1.5. Research Hypotheses

This study formulated the following hypotheses;

Hypothesis 1: The adoption of AI in project management positively impacts project efficiency and the costs involved.

Hypothesis 2: AI-driven project management succeeds due to enhanced decision-making and risk assessment, which allows for better solutions.

2.0. LITERATURE REVIEW CHAPTER

2.1. Chapter Introduction

Researchers have identified AI as a new field of study; hence, an elaborate exploration has been conducted into various aspects of the topic. Therefore, this research work conducts a review of the literature based on six streams, which are directly linked to the research question and can unleash maximum insights into the research problems. These six literature streams include understanding AI, predictive analysis using AI, resource allocation using AI, decision support systems on AI, AI-driven communication and collaboration tools, and risk assessment and mitigation using AI. The study adopted journals and peer-reviewed articles on AI to explore the literature stream mentioned above.

2.2. Understanding AI

According to Teixeira et al. (2023), Artificial Intelligence (AI) is defined as a field of computer science that focuses on creating systems and algorithms that can perform tasks that have been limited to human intelligence and ability. For example, activities such as learning from experiences and understanding natural language have been all along left to human intelligence but are now capable due to the advent of AI technologies.

Understanding AI dates back to the 1950s when an increased exploration of computer science and mathematics resulted in the development of algorithms and models that could mimic human cognitive processes (Ma et al., 2023). As a result of these models and algorithms, early AI, which relied on a rule and took advantage of predetermined logic for its actions,

was born. The first AI was realized in 1956, arising from the Dartmouth Workshop, where researchers foretold AI's future to enable machines to simulate any intellectual activity. However, the development of AI experienced various challenges, such as periods of reduced funding and enthusiasm due to unrealistic expectations, which hindered the research in the early 1950s. The 21st century marked a serious exploration of AI technology, and it began to flourish. This was aided by the advancements in computational power and the development of machine learning techniques.

2.3. Predictive Analysis Using AI

The ever-changing project management landscape has presented the integration of predictive analytics, particularly Artificial Intelligence (AI)-driven predictive analysis. Therefore, AI-driven predictive analysis has emerged as a critical game-changer in handling complex projects. In research conducted by Davenport and Harris (2019), predictive analytics has the potential to revolutionize project management practices when effectively used and driven by AI. This means that AI is a powerful tool that enables project managers to anticipate and mitigate potential risks. Furthermore, by anticipating and mitigating risks, project managers can be able to prevent risks from escalating into serious problems for their firms and projects.

2.4. Optimizing Resource Allocation Using AI-driven Project Management Systems

Resource allocation is one of the matters in project management that holds a pivotal duty in the success of projects. This aspect ensures effective project management and plays a critical role in determining a project's success or failure. This means that resource allocation is perceived to be perfect whenever a project becomes successful and vice versa. According to Afzal et al. (2021), efficient resource allocation in a project ensures that tasks are completed on time, within budget, and to the required quality standards for the project's overall success. As described by Rajasekaran, Parthiban & Nizam (2020), Artificial Intelligence (AI)--driven resource allocation models have proven to be powerful tools that enhance how project

managers allocate and manage resources. In return, AI-driven models used in resource allocation enhance project management by considering project requirements, available resources, and skillsets needed in the project for the correct division of tools, finances, and human resources to reduce project delays and improve project efficiency.

2.5. AI-powered Decision Support Systems used in Project Management

According to MacKenzie (2023), project management has integrated Artificial Intelligence (AI) and decision support systems (DSS) to realize accuracy and effective decision-making processes for competitive edge and risk management. Lin, Zeeshan & Ghasem-Aghaee (2018) explored this integration by examining AI-powered decision support systems, with closer consideration of the role of AI role in bolstering project management. In their study, these authors revealed that AI empowers decision-makers with a robust tool for data-driven insights, thus tailoring their decisions for accuracy in solutions. It is worth noting that these AI-driven systems adopt and make use of the potential of wide datasets to provide practical recommendations, resulting in more effective decisions across all areas of project management.

2.5.1. Project Communication and Collaboration through Artificial Intelligence (AI)

In a study by Sodré, Chatten & Liddell (2023), it is mentioned that communication and collaboration among project stakeholders are key for the overall project success. Verma & Tewari (2017) also highlighted his importance by mentioning how AI aids in ensuring effective communication and collaboration among project stakeholders. This means that communication and collaboration tools offered by AI technology surpass those adopted in traditional project management approaches. This literature stream, therefore, explores the significance of AI tools in enhancing communication and collaboration in projects due to the automation of communication systems, real-time monitoring and communicating project status, and elevation of project coordination.

2.5.2. Automating Routine Communication Tasks

Communication activities that are routines are perceived to consume a lot of time for project managers and other stakeholders. Verma & Tewari (2017) indicated that AI can help streamline and automate these tasks to save time. For example, chatbots and virtual assistants can be adapted to respond to and efficiently handle routine queries. On top of this, these AI-driven systems can also provide information to project team members and even schedule meetings, making project managers focus on other strategic and complex needs for better project outcomes. Bansal & Kumar (2023) mentions that automation of communication channels saves time and minimizes the risk of human errors in communication.

2.5.3. Real-Time Updates on Project Status

Throughout the project lifecycle, Sarajcev et al. (2022) highlighted that there should be consistent communication and updates on the project's progress. However, this activity becomes tiresome and inaccurate, majorly characterized by inaccurate data and communication errors. However, Wurzer (2023) found that AI has demonstrated the ability to meet the need for timely and accurate updates on project progress. This is because AI tools can analyze data from various project management systems, identify key milestones, and automatically generate status reports and alerts, which can then be delivered to all stakeholders through automated emails. In so doing, AI realized timely delivery of up-to-date insights into project progress to stakeholders, allowing quick and informed decisions based on the latest project information.

2.5.4. Enhanced Coordination in Project

Just like communication, coordination is central to the successful delivery of project management goals. Therefore, boosted coordination is a necessity in project management. AI offers a wealth of capabilities to boost coordination through increased communication enabled by well-designed virtual platforms. Therefore, AI-driven algorithms can analyze

communication patterns, identify potential bottlenecks, and suggest improvements in workflow to boost coordination. Furthermore, Santos et al. (2023) featured that AI-powered systems can facilitate collaboration by providing project team members with unified access to project data, schedules, and documentation either through automated or traditional means. Through this, all project team members will be working on a common understanding that reduces the likelihood of miscommunication, misalignment, or project activities.

2.6. Risk Assessment and Mitigation through AI-enabled Systems

Regardless of the dynamic nature of project management, risk assessment and mitigation ensure the successful delivery of projects on time and within budget since they identify and clear many risks that would otherwise affect the project (Holzmann, Zitter & Peshkess, 2022). The pioneering research conducted by Kusiak & Zheng (2019) shows the transformative ability of Artificial Intelligence (AI) to change the way project risks are identified, assessed, and addressed. The researchers posit that AI technology can predict potential risks and propose effective mitigation strategies, thereby reducing the frequency and severity of challenges within a project.

2.6.1. AI's Role in Risk Assessment

Rosa et al. (2023) assessed the application of AI models in risk assessment and confirmed that AI adopts a data-driven approach ranging from historical project data, patterns, and real-time variables to point out potential risks. This means that AI is far from the traditional risk assessment methods that rely on subjective judgments, as AI makes predictions based on robust statistical analyses for more accurate and objective assessments.

2.6.2. Mitigation Strategy Proposals

A study by Faustino et al. (2023) extends this understanding by featuring AI's capabilities, which go beyond risk identification to the formulation of mitigation strategies. It is

mentioned that AI-driven models cannot foresee risks and suggest concrete and actionable steps to mitigate them effectively based on the available resources. By considering factors such as project scope, resource availability, and historical performance, AI exposes project managers to comprehensive toolkits that enable them to effectively address potential issues.

2.6.3. Reduced Frequency and Severity of Project Issues

Nevoso et al. (2023) pointed out the profound nature of the impacts of AI-driven risk assessment and mitigation in project management, which includes predicting risks and offering well-informed mitigation strategies. This means that project managers can mitigate problems before they escalate into critical issues that can involve heavy investments. In other words, AI-driven risk management helps reduce project setbacks' frequency and minimizes their severity. In the long run, project managers realize smoother project execution and enhanced outcomes.

2.7. The Potential of AI in Project Management

Researchers such as Simos et al. (2023) underscore the transformative powers of AI in project management compared to the conventional approach to risk management, which was often reactive. These authors assert that with AI's predictive capabilities, project managers can adopt a proactive stance, identifying and mitigating risks before they impact project progress, forming advantages over the conventional approaches to project risk management.

2.8. Research Gap

These literature streams have identified several research gaps that need to be addressed in the context of AI adoption in project management. Despite many explorations of AI-driven project management activities, there is a need to clear the air on how Artificial Intelligence (AI) technology can be used in project management to enhance efficiency, productivity, and

decision-making for overall project success. Therefore, this research explores this area to address the gap by contributing to the existing scope of knowledge.

3.0. METHODOLOGY CHAPTER

3.1. Chapter Introduction

In this chapter, the overall research design is presented, and all the approaches used to realize research findings are addressed. The purpose of this chapter, therefore, involves providing a clear and comprehensive understanding of how the research was conducted, data collected, and analyzed. In other words, this represents a blueprint for the research process, featuring insights into the research design, philosophy, data collection methods, and data analysis processes undertaken. Through this chapter, the researcher ensured that the research methods were transparent, consistent, and aligned with the research goals and objectives for accurate findings. In a nutshell, this chapter establishes the framework through which the research findings and conclusions are drawn, thus realizing the credibility of the research process.

3.2. Research Design

This research adopted a qualitative research design and utilized questionnaire and in-depth analysis of literature related to the use of artificial intelligence techniques in project management. Through this approach, the research managed to comprehensively explore the topic for a better understanding of theories, interpretation, and contextualization of the existing knowledge.

3.3. Research Philosophy

This research adopted an interpretivism research philosophy to explore the phenomenon in question. The researcher deemed it well-suited for research on artificial intelligence (AI) in project management due to the inherently subjective and context-dependent nature of this subject (Barros et al., 2023). According to Xiang et al. (2021), interpretivism brings the

understanding and interpretation of human experiences, which aligns with the complex and dynamic interactions between human and AI tools used in project managers.

3.4. Data Collection Procedure

For his research work, the researcher adopted a questionnaire data collection method and literature review to gather data about the phenomenon. The following procedures were involved in gathering data from works of literature, including scholarly articles, books, reports, and other relevant documents pertaining to the topic of artificial intelligence (AI) in project management:

Research Sample (sampling technique and size)

Firstly, the researcher used a sample of 94 participants from Riyadh City. The researcher considered commercial firms that have, in one way or another have incorporated AI in their operations. Therefore, the researcher sampled 94 in commercial businesses in Riyadh City for this research. This was deemed fit as they are likely to provide in-depth information how AI can affect projects. Furthermore, the researcher used literature review to confirm the results.

3.4.1. Identifying Literature Sources

The researcher used various academic and professional sources such as peer-reviewed journals, books, conference proceedings, reports from reputable organizations, and academic databases such as Google Scholar to conduct the exploration. The researcher ensured diversity in data sources as a means of achieving a comprehensive understanding of the topic and access to both theoretical and practical insights from different researchers.

3.4.2. Search Criteria on Google Scholar

Firstly, the searcher focused on identifying literature directly related to the application of AI technology in project management without considering any subtopic or regional

specification. The researcher adopted the use of relevant keywords and phrases such as "AI in project management," "artificial intelligence and decision support," "AI-driven risk assessment," and "project communication with AI" to identify relevant articles published on the topic. Secondly, the researcher used search criteria that included a temporal dimension to ensure that the literature was current and reflective of the latest advancements in the field of AI and project management. Typically, the researcher prioritized articles and publications from the last ten years for accuracy on the development of AI technology. Finally, the researcher ensured that all the articles were peer-reviewed. This was to ensure the quality and credibility of the sources used for data collection.

The researcher adopted these steps to help sort out no-academic sources from the literature intended for this research work. However, the researcher also ensured a diversity of views by exploring various sources such as industry reports, academic research, and case studies, which collectively enable a holistic view of the phenomenon.

3.4.3. Data Collection Procedure

3.4.3.1. Questionnaire Method

The researcher exposed the sample participants to questionnaire questions, which was conducted through a face-to-face sessions. The research questionnaire was prepared prior to the data collection session and the participants were answering the questions after consenting to the research requirements. The questionnaire session for each participants was about 20 minutes long and clients were involved based on their availability.

The researcher adopted the following procedures for data collection from literature;

Firstly, the researcher conducted a search and the identification of sources by using the defined search criteria. The initial search involved academic databases and relevant sources, which achieved a broad selection of articles and documents within the topic in question. After

this, the researcher involved in screening the sources by retrieving documents based on their titles, abstracts, and keywords to assert their relevance to the research topic. This enabled the researcher to keep off irrelevant sources. The researcher used the screened relevant sources to conduct an in-depth reading, with a greater focus on extracting key concepts, findings, and thematic information related to the use of AI in project management. The researcher took note of pertinent data such as findings of research works, industry insights, and quotes from various authors, which formed the data to be analyzed for results and recommendations. Finally, conducted a thematic data analysis where the researcher identified recurring themes, patterns, and trends across the data gathered from the works of literature. This process was conducted to enable the synthesis of the collected information.

3.5. Data Analysis Procedure

The researcher adopted thematic data analysis and involved a systematic identification and analysis of patterns and themes within the data collected from the literature. Below are the processes involved in thematic analysis;

Initially, the researcher familiarizes themselves with the collected literature by thoroughly reading and re-reading the data sheet generated. This step helps in gaining a holistic understanding of the content of the data for proper analysis. After this, the researcher identified codes by taking note of relevant excerpts, passages, or sections of the literature that pertain to the research questions, objectives, and hypotheses. Specifically, the researcher attached codes to segments of text that represent concepts, ideas, or themes related to AI in project management. After this, the researcher is involved in generating initial codes, which are essentially short labels to capture the essence of the data. Additionally, sorting and organizing codes formed another process in the study, which involved grouping codes that share commonalities or connections. Moreover, the researcher reviewed and defined themes, fine-tuned their definitions and validated their relevance to the research questions. This was

important in ensuring accuracy in content presentation. On top of this, the researcher conducted thematic mapping, where themes were refined and mapped to provide a visual representation of their relationships. Herein, the researcher used a mind map to illustrate the interconnections between themes. Later, the researcher was involved in data validation, which was a rigorous process to ensure that the identified themes are grounded in the literature and that they genuinely reflect the content and context of AI in project management. Finally, the results of the thematic analysis were presented in a narrative form, highlighting the key themes and their significance in the context of AI in project management.

4.0. DATA PRESENTATION AND ANALYSIS CHAPTER

4.1. Chapter Introduction

This chapter plays a crucial role in the research as it serves as the platform where the data collected through a comprehensive literature review is examined, organized, and interpreted. This means that the chapter presents a thematic analysis of the collected literature, showcasing the key findings and themes that emerged from the data analysis. Therefore, this chapter is of paramount importance in the research as it offers a structured and insightful exploration of how artificial intelligence (AI) technology is integrated into the field of project management. Through data presentation and analysis, this chapter sheds light on the practical applications, challenges, and benefits of AI in project management. On top of this, this chapter leads to valuable insights that contribute to the existing scope of knowledge. In other words, this chapter provides the basis for the ensuing discussion and the formulation of meaningful interpretations and recommendations.

4.2. Data Presentation

From the data analysis, the research revealed two major themes and several subthemes related to the use of Artificial Intelligence (AI) in project management.

4.2.1. Theme 1: Impact on Project Efficiency and Cost Savings

4.2.1.1. Subtheme 1.1: Optimizing Resource Allocation

In this subtheme, the transformative impact of AI in optimizing the allocation of resources is indicated and upheld. One of the studies reviewed mentions that "AI-driven resource allocation offers an optimized resource allocation by considering the real-time availability of resources and available skills for efficient allocation" (Medeiros & Ferreira, 2023). This means that the role of AI in ensuring that the right resources are assigned to the right tasks at the right time is greatly important in preventing resource conflicts and project delays.

4.2.1.2. Subtheme 1.2: Reducing Project Delays

AI has also been mentioned to contribute to the reduction in project delays, which is highlighted in the works of literature reviewed by the researcher. For example, in a study by Nevoso et al. (2023), it is pointed out that AI-driven predictive analysis enables project managers to proactively identify and address potential issues before they escalate and become serious. This results in smoother project execution, timely adjustments when needed, and, ultimately, faster project completion, which are all linked to project success.

4.2.1.3. Subtheme 1.3: Predicting and Mitigating Risks

Additionally, the ability of AI to predict and mitigate risks in project management is considered a game-changer. In the study by Kusiak & Zheng (2019), it is highlighted that AI-driven risk assessment helps identify risks and proposes actionable mitigation strategies based on available resources to enhance project managers' ability as far as effective addressing of the potential issues is concerned.

4.2.1.4. Subtheme 1.4: Cost Overrun Prevention

It has been noted that IA-drive systems are good at preventing cost overruns in projects, which presents one major advantage and benefit of AI-drive with respect to project

management. In the report by Vohra (2023), it is mentioned that “AI-powered predictive analysis is an accurate risk predictor that helps in controlling project expenses by enabling early risk identification and resource optimization”. This means that AI-driven systems are powerful tools for enhancing project outcomes as far as preventing cost overrun is concerned.

4.2.2. Theme 2: AI-Powered Decision Support Systems

The researcher revealed two subthemes related to the power of AI in decision-support systems, as mentioned below:

4.2.2.1. Subtheme 2.1: Data-Driven Decision-Making

AI has been seen to play a significant role in providing project managers with data-driven insights that can be used for more informed decision-making with regard to projects. Lin, Zeeshan & Ghasem-Aghaee (2018) highlight the role of AI in offering comprehensive analysis of project-related data, leading to more accurate project scheduling and budgeting for higher success in projects.

4.2.2.2. Subtheme 2.2: Risk Assessment and Strategic Planning

Furthermore, AI-driven decision support systems have been seen to enable proactive risk assessment and strategic planning. This is presented by MacKenzie (2023), who mentions that AI aids in ensuring effective communication and collaboration among project stakeholders, which allows project managers to make timely decisions, adjustments, and interventions to ensure projects stay on track for success.

4.3. Data Analysis

Based on the data collected from the literature review, the thematic data analysis unveiled two major themes and several subthemes that highlight the profound impact of Artificial Intelligence (AI) in project management. These themes and subthemes are linked to the AI’s ability to save time and resources as well as aid in the decision-making process.

4.3.1. Theme 1: Impact on Project Efficiency and Cost Savings

4.3.1.1. Subtheme 1.1: Optimizing Resource Allocation

In this first subtheme, the literature review points out the transformative role of AI in optimizing resource allocation in a timely and accurate manner. Medeiros & Ferreira (2023) put it clearly that AI-driven systems used for resource allocation enable efficient resource allocation by considering real-time resource availability and skills. In return, this ultimately prevents resource conflicts and possible project delays. In the end, it leads to a more streamlined project workflow, which brings about more efficient task assignment and resource utilization for project success.

4.3.1.2. Subtheme 1.2: Reducing Project Delays

Furthermore, AI's contribution to reducing project delays is highlighted in many areas of the literature; hence, it is a remarkable subtheme to mention in this analysis. Nevoso et al. (2023) highlighted how AI-driven predictive analysis allows project managers to proactively identify and address potential project problems or issues that projects can be exposed to. Due to the proactive identification of risks, project managers can easily address them, resulting in smoother project execution, timely adjustments, and faster project completion. Since projects fail as a result of delays, it means that reduced project delays are closely tied to overall project success.

4.3.1.3. Subtheme 1.3: Predicting and Mitigating Risks

One of the most important abilities of AI is the capability to predict and mitigate risks in a project, which has completely made AI be perceived as a game-changer in project management. Kusiak & Zheng (2019) highlighted that AI-driven risk assessment tools help in the identification of risks and offer actionable mitigation strategies and plans based on the real-time situation using the available resources. This can be seen to enhance project

managers' ability to address potential issues effectively and prevent risks from escalating since they can easily pinpoint areas that require adjustments on time.

4.3.1.4. Subtheme 1.4: Cost Overrun Prevention

The literature reviewed also affirms AI's capability to prevent cost overruns in projects at various levels. Vohra (2023) highlighted that AI-powered predictive analysis acts as an accurate risk predictor. This means that it enables project managers to control project expenses by identifying risks early enough and addressing them by putting in place strategies to optimize resource allocation. In the end, this brings about more cost-effective project outcomes in terms of success, time, and resource utilization.

4.3.2. Theme 2: AI-Powered Decision Support Systems

4.3.2.1. Subtheme 2.1: Data-Driven Decision-Making

AI has also been seen to play an important role in providing data-driven insights, which project managers highly need for informed decision-making in projects. Lin, Zeeshan & Ghasem-Aghaee (2018) noted that AI is capable of offering a comprehensive analysis of project-related data, which can be used for more accurate project scheduling and budgeting. This means that projects will run smoothly as scheduled and be free from delays or issues associated with budgeting. Therefore, while data-driven decision-making contributes to improved decisions regarding project planning and execution, the overall project realizes success as a result of decisions based on resources and time available.

4.3.2.2. Subtheme 2.2: Risk Assessment and Strategic Planning

AI-driven decision support systems are associated with proactive facilitation of risk assessment and strategic planning in project management. MacKenzie (2023) took note of AI's role in realizing an increased level of communication and collaboration among project stakeholders, which allows project managers to make timely decisions, adjustments, and

interventions. Whenever there is timely and effective addressing of issues related to stakeholders' communication and collaboration in a project, success is likely to be achieved in the project. Therefore, AI-driven decision support systems allow for higher chances of project success.

5.0. DISCUSSION CHAPTER

5.1. Chapter Introduction

This chapter highlights a comprehensive interpretation and analysis of the research findings with respect to the research question and objectives. The chapter also presents the implications and the significance of the themes that emerged from the thematic data analysis conducted in the previous chapter for meaningful conclusions and recommendations. This chapter aims to present a link between the research findings and the existing literature on how AI can contribute to project efficiency, cost efficiency, and mitigation of risks for overall project success.

5.2. Interpreting the Research Findings

There is meaningful information that can be gained from the research findings upon the interpretation of the findings; hence, the researcher aligned the research findings with the existing literature to shed further light on its significance. For this purpose, the first theme, "Impact on Project Efficiency and Cost Savings," the first subtheme highlights AI's role in optimizing resource allocation. Similarly, in the existing literature, AI has been mentioned to be able to consider real-time resources and skills available for efficient allocation (Paiva, Silva & Gonzalez, 2023). This means that AI-driven tools help in reducing resource conflicts and project delays. Therefore, the finding aligns with existing research in reinforcing AI's power in ensuring optimal resource utilization while increasing project success. From the literature review, it is clear that AI-driven tools help achieve resource optimization during

allocation. For this purpose, there is consistency in the findings, which support the literature's assertion that AI enhances resource allocation by its consideration of the real-time availability of skills and other resources, thus reducing the chances of conflicts and delays. However, while both the literature and findings support that AI is helpful in resource optimization, the level of achieving this may vary from project to project based on the specific AI systems adopted and their levels of implementation.

The second subtheme, which highlights "Reducing Project Delays," underscores AI's contribution to streamlined project execution through proactive identification of problems and putting in place timely adjustments. This finding echoes the existing literature, which upholds how AI-driven predictive analysis results in faster project completion due to keen attention and focus on project activities, leading to project success. From the works of literature, it has been highlighted that AI-driven systems promote projects by reducing delays. There is consistency as both the literature and findings highlight that AI contributes to reduced project delays through proactive identification of possible issues and timely adjustments before they escalate to impede the project's activities. However, the literature does not underscore specific impacts, with the overall positive impact of AI highly exalted, resulting in a need for further research work in the area.

Similarly, the third subtheme, "Predicting and Mitigating Risks," highlights the ability of AI to identify risks and propose actionable mitigation strategies based on available resources and skills. In the earlier research works, a similar case is presented as researchers showcase AI's role in proactive risk management. Therefore, this research finding confirms the existing works of literature. Linked to the third theme, the literature shows that AI is able to predict and mitigate risks in projects for success, just as the study revealed. Moreover, the literature introduces diverse AI models and methodologies for risk assessment, which is affirmed by the research findings, which highlight the effectiveness of AI in this aspect.

The last subtheme, "Cost Overrun Prevention," underscores the ability of AI tools to control project expenses through early risk identification and resource optimization. As far as existing literature is concerned, AI-driven systems realize cost overrun prevention, which is consistent with the research findings. Both the literature and the findings mention the AI's capacity to prevent cost overruns through accurate risk prediction that allows for resource optimization. This is a similar case in the existing works of literature, which assert that AI has been used and can still be used to reduce project costs by eliminating risks early enough.

On the second theme, "AI-Powered Decision Support Systems," two major subthemes were identified related to the decision-making support of AI tools. For example, the first subtheme highlights AI's contribution to data-driven decision-making. It revealed that AI tools enable an in-depth analysis of project risks for an informed decision. On the data-driven decision-making capabilities, both the literature and the research findings concur in supporting the point that AI provides data-driven insights for informed decisions among project managers to ensure success. In the existing literature, it is highlighted that AI plays a critical role in providing data-driven insights for more informed decisions in project management. Therefore, this finding conforms to the existing research literature. The second subtheme, "Risk Assessment and Strategic Planning," also revealed that AI has the role of ensuring effective communication and collaboration among project stakeholders by presenting consistent and accurate updates about the project. The existing literature also featured that AI tools allow for timely decisions and interventions. This means that there is a conformity between the research findings and the existing works of literature.

As far as risk assessment and strategic planning are concerned, AI has greater potential to support accurate assessment and guide strategic planning. Therefore, there is consistency in what the literature posits and what the research findings indicate.

5.3. Implications of the Research Findings

The research findings have serious implications for firms and managers seeking to adopt or already use Artificial Intelligence (AI) in project management. At a glance, these findings underscore the benefits of AI in improving project management in terms of efficiency and decision-making, which are major factors in achieving success in cost saving and project success. Firstly, with respect to project efficiency, the findings uphold the transformative influences of AI tools on projects. Since AI tools are highlighted to optimize resource allocation while reducing project delays and solving issues related to cost overruns, it is proper to mention that these tools streamline project activities for higher efficiency for better outcomes. Similarly, project efficiency in the convex of AI-driven project management is greatly improved due to the ability of AI to tailor resource allocation to meet the project requirements. It means that only necessary and relevant resources are assigned to correct tasks. For instance, employees are assigned duties based on their skills, while financial resource is also allocated based on critical project needs.

Additionally, since AI-driven systems involve data management and analysis to enable data-based decisions, it can be noted that there is a likelihood that managers will make decisions based on the data analysis results. In other words, it means that informed decisions are made while using AI-driven project management systems. However, informed decisions, on the other hand, mean decisions that align with the project's needs and correctly address the needs. This means that project managers find it easy to have proper project schedules and budgeting to effectively execute and carry out the project successfully. Therefore, data-driven decisions, such as those made by managers using AI-driven tools, enhance the precision of planning and execution of projects, ultimately increasing the likelihood of project success.

Finally, due to the fact that AI-driven project management systems assist managers in making decisions based on real-time and historical data, delays are reduced, and resource wastage is

minimized. In other words, cost saving is realized in various aspects of the project. Moreover, since AI-driven project management systems allow for predictive analysis and early risk identification, cost overruns are prevented. This means that the final result is more efficient resource utilization, which reduces project expenses. AI-driven systems that support decisions also facilitate timely interventions, which can prevent costly challenges affecting projects from escalating.

This research work is also applicable to project management professionals and organizations in various ways. Firstly, optimizing resource allocation means improved resource management, which is a requirement for both project managers and organizations. It implies reduced wastage of time, which is one of the most valuable resources and finances for increased productivity. Moreover, through the use of AI-driven systems, managers get an optimized resource allocation, meaning that skills are matched with tasks that require them. The implication of this is that there will be no waste of time since employees will not need to spend time figuring out tasks new to them. In return, productivity is increased for the overall project success. Similar to this, time savings are realized in AI-driven project management systems since delays are greatly reduced; hence, AI proves very important in saving time in industries where time management is paramount. Finally, financial risks, which are major hindrances to projects, are quickly mitigated by putting in place AI-driven project management systems that accurately conduct risk assessments and suggest tailored mitigation actions. Therefore, managers and organizations can emerge victorious in their project management activities.

Based on the ability of AI systems to support the decision-making processes by bringing data-rich insights, project managers and organizations realize focused and informed decisions. However, this implies that project management professionals will make better project plans and experience reliable project execution processes. Finally, considering all the

benefits and advantages of AI-driven project management systems, project managers achieve both personal and organizational success based on the project goals and objectives.

6.0. CONCLUSION AND RECOMMENDATIONS CHAPTER

6.1. Chapter Introduction

The conclusion and recommendations chapter serves as the culmination of this research journey, which offers a concise summary of the key findings and what they imply. The research draws together the insights gained from the data analysis and the existing literature to bring a comprehensive overview of the role of Artificial Intelligence (AI) in project management. Furthermore, this chapter offers actionable recommendations for firms and project managers to leverage AI tools effectively in project management. Finally, the chapter aims to distill the core contributions and future guidance of this research work in the dynamic landscape of project management through the use of AI.

6.2. Conclusion

This study aimed to investigate how Artificial Intelligence (AI) can be integrated into project management and how this powerful tool is passively impacting project efficiency, decision-making, and cost savings. This was achieved through a comprehensive understanding of how AI technologies are adopted to transform project management activities. Moreover, this study identified the implications and benefits of AI adoption in the context of project management. By delving into a thorough literature review and applying thematic analysis, the study uncovers the key themes and subthemes related to AI in project management. Moreover, the research offers insights into how organizations and project managers can leverage AI tools to enhance their project management procedures. From the research findings, all the two hypotheses are tested and confirmed to be true based on the data collected and analyzed. This research was designed to adopt a literature review that laid the foundation for data collection.

On top of this, the researcher used an interpretive research philosophy, aligning with the exploratory nature of the topic. Secondary qualitative data was collected through an extensive literature review, focusing on reputable academic sources and industry reports. Thematic analysis was applied to dissect the collected data to draw meaningful insights, such as themes from the literature.

From the data gathered, two major themes emerged, and the researcher organized and presented both theses and subthemes for a clear understanding of the research findings. The first theme presented the impacts of AI on project efficiency and cost savings, which were presented by various subthemes such as optimizing resource allocation, reducing project delays, predicting and mitigating risks, and preventing cost overruns. Secondly, another theme highlighted the AI-powered decision support systems, which featured two subthemes of data-driven decision-making: risk assessment and strategic planning.

The discussion chapter of the research presented an in-depth interpretation of the findings and demonstrated how AI is reshaping project management operations. On top of this, the discussion chapter compared the research findings with existing literature, with keen attention to consistencies and contradictions. As a result of this chapter, the researcher underscored the transformative potential of AI in enhancing efficiency, decision-making, and cost-effectiveness in project management, as highlighted by both findings and the literature review. Furthermore, the research underscored the significance of the research findings to project managers and organizations. AI's role in project management was shown to optimize resource allocation, minimize delays, enhance risk management, and prevent cost overruns. It also emerged as a powerful tool for data-driven decision-making and strategic planning, ultimately contributing to project success and organizational efficiency.

6.3. Recommendations

Despite successfully handling his research through various works of literature, there are areas that need further exploration in the future. Firstly, there is a need for further investigations on how to integrate AI tools. These future research works should delve deeper into the nuances of AI integration in project management by exploring case studies, surveys, and interviews with organizations that are actively using AI tools in managing their projects. The essence of this is to provide a more detailed understanding of the challenges and benefits of each industry and project type. Firms, on the other hand, should consider developing industry-specific AI solutions for project management. For example, firms can tailor AI tools to meet the unique demands of construction, IT, healthcare, or other sectors to maximize their effectiveness in optimizing resource allocation and risk assessment. Additionally, following the increased adoption of AI tools in projects, learning institutions should consider introducing and including AI-related courses in managerial courses to spearhead the development of knowledge in the field. Finally, since change management is one major issue in the current world due to the diverse viewpoints and needs of employees, organizations, and managers are required to put in place strategic change management strategies to smoothen their transition from traditional project management to AI-driven and data-rich operations.

7.0. REFERENCE

Afzal, F., Yunfei, S., Nazir, M., & Bhatti, S. M. (2021). A review of artificial intelligence-based risk assessment methods for capturing complexity-risk interdependencies: Cost overrun in construction projects. *International Journal of Managing Projects in Business*, 14(2), 300-328.

- Ahmed, G. (2019). Management of artificial intelligence-enabled smart wearable devices for early diagnosis and continuous monitoring of CVDS. *International Journal of Innovative Technology and Exploring Engineering*, 9(1), 1211-1215.
- Akter, S. (2023). Project Report on “Robotic Accounting in Small and Medium-sized Enterprises (SMEs) of Bangladesh: Perceptions and Readiness”.
- Aliyeva, S. (2023). Emerging Information Technologies that will impact Project Management.
- Andreasen, C., Vlassi, E., Johannsen, K. S., & Jensen, S. M. (2023). Side-effects of laser welding: Quantifying off-target risks to earthworms (Enchytraeids) and insects (Tenebrio molitor and Adalia bipunctata). *Frontiers in Agronomy*, 5, 1198840.
- Bansal, A. N., & Kumar, M. (2023, October). Integration of Sub-Surface Uncertainty with Project Economics Using Probabilistic Risk Modelling and Global Benchmarking of Oil and Gas Projects. In *Offshore Technology Conference Brasil* (p. D022S054R005). OTC.
- Barros, E. G. D., Szklarz, S. P., Hopman, J., Hopstaken, K., Gonçalves da Silva, J. P., Bjørlykke, O. P., ... & Hanea, R. G. (2023, October). Well Swapping and Conversion Optimization Under Uncertainty Based on Extended Well Priority Parametrization. In *Offshore Technology Conference Brasil* (p. D022S053R004). OTC.
- Cheng, B., & Zong, Y. (2023, October). Research on the indicator system for civil aircraft project evaluation based on a logical framework approach. In *Fourth International Conference on Artificial Intelligence and Electromechanical Automation (AIEA 2023)* (Vol. 12709, pp. 790-794). SPIE.

- Davenport, T. H., & Harris, J. (2019). Predictive Analytics: The Power to Predict Who Will Click, Buy, Lie, or Die. Harvard Business Review.
- Faustino, R., da Silva, G. L. L., Coelho, F. M., Ovalle, A., Santos, J. L. B., Silva, C. L., ... & dos Santos, D. R. M. (2023, October). Digital Transformation in the O&G Industry with the Use of Drones. In *Offshore Technology Conference Brasil* (p. D031S031R005). OTC.
- Holzmann, V., Zitter, D., & Peshkess, S. (2022). The expectations of project managers from artificial intelligence: A Delphi Study. *Project Management Journal*, 53(5), 438-455.
- Kusiak, A., & Zheng, H. (2019). Artificial intelligence in health: New opportunities, challenges, and practical implications. *International Journal of Information Management*, 54, 102143.
- Lin, J., Zeeshan, M., & Ghasem-Aghaee, N. (2018). Decision Support Systems: A review. *Journal of Decision Systems*, 27(4), 378-394.
- Ma, T., Fu, B., Chang, S., & Yang, G. (2023, October). Research and application of indoor wheeled inspection robot system based on substation. In *Fourth International Conference on Artificial Intelligence and Electromechanical Automation (AIEA 2023)* (Vol. 12709, pp. 1573-1577). SPIE.
- MacKenzie, R. (2023, October). The Next-Generation All-Electric SPS-A Major Improvement on Safety, Security, and Environmental Impact. In *Offshore Technology Conference Brasil* (p. D021S021R001). OTC.
- Medeiros, B. B., & Ferreira, L. L. (2023, October). Methodology for Forecasting Models of Operational Performance Based on Time Series and Efficiency Benchmarks. In *Offshore Technology Conference Brasil* (p. D012S052R003). OTC.

- Nagireddy, S. R. (2023). *Artificial Intelligence and Its Impacts on Project Management* (Doctoral dissertation, University of the Cumberland).
- Nevoso, C., Cavallini, F., Massari, G., Urio, M., Watanabe, T., Masiero, M., ... & Nardy, L. (2023, October). Riser Inspection via Subsea Drone: Addressing The Technological Challenges To Unlock Sustainable IMR Campaigns. In *Offshore Technology Conference Brasil* (p. D011S010R004). OTC.
- Ong, S., & Uddin, S. (2020). In project management, data science, and artificial intelligence: the past, present and future. *The Journal of Modern Project Management*, 7(4).
- Paiva, R. L., Silva, J. B., & Gonzalez, L. J. (2023, October). The Challenge for the Oil & Gas Industry to Face a New Way of Working. In *Offshore Technology Conference Brasil* (p. D021S019R005). OTC.
- Rajasekaran, S., Parthiban, P., & Nizam, R. (2020). A survey on resource allocation techniques in cloud computing. *Future Generation Computer Systems*, 107, 86-107.
- Rosa, M. B., Sartorato, A. C. L., de Oliveira, L. C., & de Santana, R. S. G. (2023, October). Mero Reservoir: A Journey of Challenges and Opportunities. In *Offshore Technology Conference Brasil* (p. D021S017R002). OTC.
- Santos, D. R., Fioravanti, A. R., Botechia, V. E., & Schiozer, D. J. (2023, October). Optimizing Well Control Strategies with IDLHC-MLR: A Machine Learning Approach to Address Geological Uncertainties and Reduce Simulations. In *Offshore Technology Conference Brasil* (p. D021S028R005). OTC.
- Sarajcev, P., Kunac, A., Petrovic, G., & Despalatovic, M. (2022). Artificial intelligence techniques for power system transient stability assessment. *Energies*, 15(2), 507.

- Shafaamri, A. (2023). Artificial Intelligence Technology Application in Supply Chain Management: Systematic Literature Review.
- Shull, C., Marecki, K., Huk, K., & Wolski, R. (2023). The Study of RFID Technology and Laser Telemetry to Locate Products in Space. *Mobile Networks and Applications*, 1-17.
- Simos, A. N., Salles, M. B., Monaro, R. M., Martins, M. R., Mas-Soler, J., Gay, A., ... & Harger, A. (2023, October). Deep-Water Floating Offshore Wind Turbine Concept for Subsea Water Injection. In *Offshore Technology Conference Brasil* (p. D011S011R004). OTC.
- Smith, J., Rovang, K., Signorelli, N., & Chatten, J. (2023, October). Offshore Wind Power: Using Existing Geo-Data to Derisk Offshore Wind Energy Development and Infrastructure Investment Decisions. In *Offshore Technology Conference Brasil* (p. D031S039R004). OTC.
- Sodré, Y., Chatten, J., & Liddell, M. (2023, October). The Revolution in Marine Geo-Data Acquisition. What Does This Mean for a Future Workforce? In *Offshore Technology Conference Brasil* (p. D031S039R005). OTC.
- Teixeira, A. L., Beuren, J., Hoepfner, L. A., Maracaja, M. T., Pereira, N., & Sampaio, P. (2023, October). Data-Driven Agility: A Case Study on Practical Use of Agile Concepts in Engineering. In *Offshore Technology Conference Brasil* (p. D012S052R002). OTC.
- Trindade, D. N., Duarte, L. G., Perico, I., & Bandeira, G. L. (2023, October). Driving Change in the Oil and Gas Industry: A Digital Transformation Framework. In *Offshore Technology Conference Brasil* (p. D031S031R002). OTC.

Verma, P., & Tewari, H. (2017). Artificial intelligence in collaborative computing. *Procedia Computer Science*, 132, 20-26.

Vohra, A. (2023). *Social order in the age of artificial intelligence: the use of technology in migration governance and decision-making* (Doctoral dissertation, University of British Columbia).

Wurzer, G. (2023). Recent advances in simulation for architecture and urban design. *SIMULATION*, 99(11), 1093-1093.

Xiang, X., Li, Q., Khan, S., & Khalaf, O. I. (2021). Urban water resource management for sustainable environment planning using artificial intelligence techniques. *Environmental Impact Assessment Review*, 86, 106515.

Appendix 1: Research Questionnaire

Section 1: Demographic Information

1. Name (Optional):

- [Text Box]

2. Position/Job Title:

- [Text Box]

3. Industry/Field:

- [Text Box]

Section 2: AI Integration in Project Management

5. Are you currently using AI tools or systems in your project management processes?

- ☐ Yes

- ☐ No

6. If yes, which AI tools or systems are you currently using in your project management?
(Please specify)

- [Text Box]

7. How would you rate the overall impact of AI on project efficiency in your organization? (Scale from 1 to 5, 1 being low impact, 5 being high impact)

- ☐ 1

- ☐ 2

- ☐ 3

- ☐ 4

- ☐ 5

8. Has AI helped optimize resource allocation in your projects? If yes, please choose the option that best describes how:

- Streamlining project timelines and task assignments.
- Enhancing budget management and cost predictions.
- Improving team collaboration and communication.
- Implementing data-driven decision-making for resource allocation.

9. How has AI contributed to reducing project delays in your organization? Please pick appropriately.

- Increased project resilience
- Increased project team collaboration

c) Increased project team understanding

d) Other (please specify)

10. How has AI assisted in predicting and mitigating risks in your projects? Please pick appropriately.

a) Advanced risk modeling and analysis

b) Real-time risk monitoring

c) Automated risk response strategies

d) Other (please specify)

11. Have you noticed cost overrun prevention due to AI-driven project management? Please pick appropriately.

a) Enhanced cost forecasting accuracy

b) Automated budget controls

c) AI-driven resource optimization

d) Other (please specify)

12. Do you use AI-powered decision support systems for data-driven decision-making in your projects?

• ☐ Yes

• ☐ No

13. How has AI supported data-driven decision-making in your project management? Please choose the option that best aligns with your experience.

a) AI has significantly improved data analysis and decision-making processes.

b) AI has played a moderate role in supporting data-driven decisions.

c) AI has had minimal impact on data-driven decision-making.

d) I have not utilized AI for data-driven decision-making in my project management.

14. Has AI been used for risk assessment and strategic planning in your projects? Please select the option that reflects your situation.

a) AI has been extensively used for risk assessment and strategic planning.

b) AI has been moderately applied for risk assessment and strategic planning.

c) AI has had limited involvement in risk assessment and strategic planning.

d) AI has not been used for risk assessment and strategic planning in my projects.

Thank you