

Final Project 1

Code: MGM 496-PMG496

Project Template

Faculty of Management
Midocean University

Midocean University

Faculty of Management

Department/ Specialization



Project title

**The Impact of Effective Change Management
Strategies on Project Success**

Student name

Abeer birka

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor

Dr.

Faculty member- Faculty of management- Midocean University

Date of submission – number of Semester

Table of Contents

1. Chapter 1: Introduction	3
1.1. Research Background.....	4
1.2. Research Problem.....	5
1.2.1. Theoretical Gaps	5
1.2.2. Practical Gaps	5
1.3. Research Significance	6
1.3.1. At the theoretical level	6
1.3.2. At the practical level	6
1.4. Research Questions	7
1.5. Research Objectives	7
1.6. Research Hypotheses.....	7
1.7. Research Model.....	8
1.8. Research Methodology.....	8
1.9. Scope of The Study	8
1.10. The Suggested Project Structure.....	8
2. Chapter 2: Literature Review	9
2.1. Introduction	10
2.2. The independent variable	10
2.3. The dependent variable	10
2.4. The relationship between the independent and the dependent variables	10
2.5. Conclusion.....	11
References.....	11

1. Chapter 1: Introduction

In the rapidly evolving landscape of the modern global economy, project management has emerged as a cornerstone of organizational success and strategic implementation. However, the execution of projects is rarely a linear process; it is often fraught with uncertainties, evolving requirements, and dynamic challenges. Change is an inherent characteristic of any project lifecycle, whether driven by technological advancements, shifting stakeholder expectations, or unforeseen environmental factors. Consequently, the ability to manage these modifications effectively—known as Change Management—is no longer merely an optional skill but a critical determinant of project viability. This research explores the mechanisms of change management within projects, highlighting how structured approaches to handling alterations can mitigate risks and ensure the delivery of value despite the inevitability of change.

1.1. Research Background

The discipline of project management has undergone a significant paradigm shift over the past few decades, moving from rigid, plan-centric models to more agile and adaptive frameworks.

Historically, deviations from the initial project plan were often viewed strictly as failures of preparation. However, contemporary standards, such as those outlined in the Project Management Body of Knowledge (PMBOK), recognize that change is inevitable in today's Volatile, Uncertain, Complex, and Ambiguous (VUCA) business environment.

In the context of this research, change is defined as any modification to the project's agreed-upon scope, schedule, costs, or quality requirements. These changes typically arise from various sources, including external market pressures, regulatory updates, or the progressive elaboration of client needs. The background of this study focuses on the transition from "avoiding change" to "controlling change." Without a formal Integrated Change Control process, projects are highly susceptible to "Scope Creep"—the uncontrolled expansion of project boundaries without corresponding adjustments to resources. This phenomenon is widely cited in academic literature and industry reports as a primary cause of project failure, necessitating a deeper investigation into effective management strategies.

1.2. Research Problem

Despite the availability of robust frameworks and standards for managing projects, a significant percentage of projects continue to fail or exceed their budgets and deadlines. The core of this problem often lies in the inability to handle changes effectively during the execution phase.

Many organizations lack a formal mechanism to filter and assess change requests. Instead, changes are often accepted informally to please clients or stakeholders without analyzing the impact on the "Triple Constraint" (Time, Cost, and Scope). This research addresses the issue of how the absence or poor implementation of Change Management processes leads to project degradation and failure.

1.2.1. Theoretical Gaps

While there is extensive literature defining what project management is, there are notable gaps regarding the specific dynamics of change management:

Most existing research focuses on the technical aspect of change (forms and processes) but overlooks the human and behavioral factors (resistance to change by the project team).

There is a lack of recent studies that link specific change management methodologies (like Agile vs. Waterfall) to project success rates

Existing models often address large enterprises, leaving a gap in understanding how Small and Medium Enterprises (SMEs) handle project changes with limited resources.

1.2.2. Practical Gaps

In the practical field (the industry), the following issues are observed:

Scope Creep: Project managers frequently struggle with undocumented changes that accumulate over time, destroying the project budget.

Lack of Documentation: In many [Construction/IT] projects, changes are agreed upon verbally, leading to disputes upon project delivery.

Ineffective Impact Analysis: Organizations often approve changes without fully understanding the "ripple effect" they will have on the project schedule and risk profile.

Disconnect: There is a gap between the theoretical best practices (PMI/ISO standards) and the actual, chaotic reality of how changes are handled on-site.

1.3. Research Significance

The importance of this study stems from the critical role that change management plays in the sustainability and success of projects. This research contributes to both the academic community and the professional industry.

1.3.1. At the theoretical level

This research will enrich the existing body of knowledge by providing a detailed analysis of the relationship between formal change control processes and project success criteria.

It aims to bridge the identified theoretical gaps by proposing a clearer understanding of how change dynamics affect the project lifecycle.

It will serve as a reference for future researchers interested in the field of Project Governance and Risk Management.

1.3.2. At the practical level

For Project Managers: The study will provide recommendations and a practical checklist for handling change requests efficiently to avoid scope creep.

For Organizations: It will highlight the financial benefits of investing in a formal Change Control Board (CCB) and proper documentation tools.

For Stakeholders: It will demonstrate how structured change management increases transparency and stakeholder satisfaction by ensuring that all modifications are justified and tracked.

1.4. Research Questions

1.5. Research Objectives

1.6. Research Hypotheses

1.7. Research Model

1.8. Research Methodology

1.9. Scope of The Study

1.10. The Suggested Project Structure

2.Chapter 2: Literature Review

2.1. Introduction

Brief introduction for the chapter

2.2. The independent variable

2.3. The dependent variable

2.4. The relationship between the independent and the dependent variables

2.5. Conclusion

References

