



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	نوره محمد زيد القناص.....	اسم الطالب
Students I.D	2021201122.....	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الانجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

As a project manager to develop a system within the cost and time frame has to definite beginning and ending date. Then he has to set with the stakeholder to collect there requirement and the needed skills for the new staff. After that, he has to decide which project management structure to use also the roles and responsibilities have to be cleared because this will avoid the conflict. Then he should build the team after completing the interviews and hiring. The project manager required to make an effective meeting and run it professionally. In addition, the Communication between the employee and stakeholders should be effective because the poor ccommunication will effect in project execution or outcome. Moreover, in order to solve the problems between the teams it is required to have an effective negotiation. The project team have to work together on a project to achieve its objectives and the project manager should monitor and control the process.