



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Abdulkarim Hussain Ali	اسم الطالب
Students I.D	2021203759	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

As in any project, defining stockholders at the beginning is key, so working with the project's team members, a list of those who can affect or are affected by this project will be prepared, in this case they will be:

- Mail center owners.
- Other supervisors who will manage the new staff directly.
- Team members who might be hired to work on developing the new staff recruitment selection process "if any".
- HR managers.
- New job applicants. External stakeholders:
- Websites, hiring agencies, newspapers." where job ads will be posted"

The next step is to develop a strategy to ensure communication is effective for stakeholders, considering the need to tailor that based on their language, knowledge, and location, which can be done by kicking off the project with a presentation, following that with meeting "to which meeting agendas has to be communicated ahead" then agreeing on how often, and on what they need to be updated, which mostly takes the form of weekly and monthly reports sent via email.

Project schedule, objectives and outcomes are also made sure they are achievable and fully agreed by all involved, and budget is approved. The result of plan communication management must be revised throughout the project to ensure continued applicability.