

Final Project 1
Code: MGM 496-PMG496
Project Template

Faculty of Management
Midocean University

Midocean University

Faculty of Management

Department/ Specialization: Project Management



Project title

**The Impact of Risk Management Practices on Project
Success in the Construction Sector**

Student name

Hussain Ali AL Muhammad Ali

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor

Dr.

Faculty member- Faculty of management- Midocean University

Date of submission – number of Semester

29/06/2025 – Semester 3

Table of Contents

1. Chapter 1: Introduction	3
1.1. Research Background.....	4
1.2. Research Problem.....	6
1.2.1. Theoretical Gaps	6
1.2.2. Practical Gaps	6
1.3. Research Significance	8
1.3.1. At the theoretical level	8
1.3.2. At the practical level	8
1.4. Research Questions	8
1.5. Research Objectives	8
1.6. Research Hypotheses.....	9
1.7. Research Model.....	9
1.8. Research Methodology.....	9
1.9. Scope of The Study	9
1.10. The Suggested Project Structure.....	9
2. Chapter 2: Literature Review	10
2.1. Introduction	11
2.2. The independent variable	11
2.3. The dependent variable	11
2.4. The relationship between the independent and the dependent variables	11
2.5. Conclusion.....	12
References.....	13

1. Chapter 1: Introduction

1.1. Research Background

The construction industry is one of the most dynamic and risk-prone sectors globally, where the complexity of projects and the involvement of multiple stakeholders often lead to uncertainties. Issues such as cost overruns, delays, safety hazards, and resource shortages frequently threaten project success. As these risks become more evident, effective risk management practices have evolved from being optional to essential tools for ensuring project success.

Risk management involves identifying, assessing, and responding to project risks in a structured and strategic way. In the construction sector, poor risk handling can lead to major failures, while effective risk management enhances predictability, cost control, schedule adherence, and stakeholder satisfaction. Despite this importance, many construction projects still suffer from the inconsistent or reactive application of risk management practices.

Project success itself is a multidimensional concept, typically measured in terms of scope, time, cost, and quality. However, other success indicators such as client satisfaction, safety performance, and team morale are gaining importance in recent literature. This broader view of success requires a more sophisticated approach to risk, not just as a compliance requirement, but as a strategic advantage.

Scholarly research has emphasized that proactive risk management significantly contributes to achieving project goals. For example, studies by Zou et al. (2007) and Hillson (2009) point out that construction firms with formalized risk management systems are more likely to complete projects within budget and on schedule. Moreover, these organizations are better equipped to handle unforeseen challenges such as changes in regulations, labor shortages, and supply chain disruptions.

Despite the known benefits, there exists a gap in how risk management is practically implemented on construction sites. Many organizations either lack a dedicated risk management team or do not allocate sufficient resources for training and monitoring. As a result, risk assessments are often treated as formalities rather than active components of project planning and execution.

In the context of rapidly growing economies, such as the Gulf region, construction projects are often executed on a large scale and under tight deadlines. Mega-projects in Saudi Arabia, for instance, like NEOM and the Riyadh Metro, illustrate how crucial structured risk management can be in avoiding major financial and operational setbacks. These projects often face risks related to regulatory changes, geopolitical conditions, and labor market dynamics, which require robust and proactive risk handling systems.

Furthermore, many construction firms in emerging markets face limitations in adopting global risk management frameworks due to a lack of awareness, training, or organizational support. In many cases, project managers rely on past experience or informal risk handling, which may not be effective in complex, high-stake projects. The gap between theory and practice makes it essential to investigate how structured risk management practices can be better integrated into local construction contexts, to improve both performance and sustainability.

This research seeks to explore the relationship between formal risk management practices and project success within the construction sector. The study focuses on identifying how structured risk processes affect performance indicators like cost, time, and quality. Additionally, it aims to examine the contextual factors—such as organizational culture, project complexity, and team experience—that influence the effectiveness of risk management.

By examining real-world practices and outcomes, the research aims to offer valuable insights for practitioners and academics alike. It will provide data-driven recommendations to improve decision-making processes and promote a culture of continuous risk awareness. These insights can contribute to refining existing risk frameworks or developing new tools tailored to the construction environment.

As the construction sector continues to evolve with the integration of new technologies, sustainability goals, and stakeholder expectations, the role of risk management is expanding beyond traditional boundaries. It is no longer confined to financial or operational concerns but also encompasses reputational, environmental, and technological risks. This broadening of scope highlights the need for construction professionals to develop a more comprehensive risk perspective that aligns with modern project demands.

Additionally, the increasing reliance on international partnerships and subcontractors adds another layer of complexity to construction projects. These collaborations often involve differences in language, legal systems, work cultures, and technical standards, all of which introduce new categories of risk. Understanding and managing these diverse risks effectively is essential for maintaining quality, compliance, and coordination across project phases.

Ultimately, the findings of this research are expected to support better project planning and execution strategies in the construction field. Highlighting the critical role that risk management plays in driving success in complex environments, this study aspires to serve as a guide for construction professionals aiming to enhance the efficiency and reliability of their projects.

1.2. Research Problem

Despite the recognized importance of risk management in construction projects, there remains a considerable gap in its consistent and effective application, particularly in developing economies. Many construction firms continue to adopt reactive approaches to risk, treating it as a secondary concern rather than an integral part of strategic planning. This leads to significant issues such as budget overruns, missed deadlines, and compromised quality—factors that undermine project success. While global frameworks and standards for risk management exist, their practical implementation within local construction settings is often inadequate or poorly understood.

Moreover, the lack of a unified understanding of what constitutes "project success" adds to the confusion. Some organizations focus solely on time and cost, while others consider a broader range of indicators such as client satisfaction, team morale, and long-term impact. Without a clear and measurable connection between risk management practices and these success factors, many construction managers struggle to justify investments in risk processes.

1.2.1. Theoretical Gaps

The academic literature offers a rich variety of models and frameworks for managing risk in construction. However, most of these are conceptual in nature and lack practical validation in real-world project environments, especially in the context of emerging economies. There is also a noticeable lack of studies that integrate risk management with modern definitions of project success that go beyond the traditional "iron triangle" of time, cost, and scope. As such, there is a theoretical gap in linking structured risk practices with a more holistic and updated view of project success.

1.2.2. Practical Gaps

On the practical side, construction companies often fail to allocate sufficient resources, training, or authority to their risk management processes. Risk assessments, if conducted at all, are often superficial or treated as check-the-box exercises. Moreover, there is a disconnect between those who identify risks (engineers, project managers) and those who are responsible for responding to them (executives, financial managers). This misalignment results in delayed or ineffective responses to threats that could have been prevented or mitigated with better planning and integration.

Additionally, many firms operate without dedicated risk management software or data collection practices, relying instead on informal communication and intuition. This lack of structure makes it difficult to learn from past mistakes or to forecast and respond to future risks effectively.

To what extent do structured risk management practices influence project success in the construction sector, particularly in terms of cost, time, quality, and stakeholder satisfaction?

1.3. Research Significance

1.3.1. At the theoretical level

This research contributes to academic literature by bridging the gap between structured risk management frameworks and project success within the construction sector. It expands existing theories by integrating modern success metrics such as stakeholder satisfaction and long-term project sustainability. Furthermore, the study adds empirical evidence to support the theoretical relationship between risk planning and improved project outcomes, especially in developing economies where research is limited.

1.3.2. At the practical level

From a practical perspective, this research offers valuable insights for construction managers, engineers, and policymakers. It highlights real-world challenges and proposes actionable strategies for implementing effective risk management practices. The findings can support better decision-making, enhance project reliability, and reduce losses associated with unmanaged risks. Practitioners can use the results to develop or refine risk assessment tools tailored to the local construction context.

1.4. Research Questions

1.5. Research Objectives

1.6. Research Hypotheses

1.7. Research Model

1.8. Research Methodology

1.9. Scope of The Study

1.10. The Suggested Project Structure

2.Chapter 2: Literature Review

2.1. Introduction

Brief introduction for the chapter

2.2. The independent variable

2.3. The dependent variable

2.4. The relationship between the independent and the dependent variables

2.5. Conclusion

References

- Alsadi, N., & Zakuan, N. (2021). The impact of risk management practices on the performance of construction projects in Oman. *Eastern Mediterranean Economics & Business*, 39(4), 1–16. <https://doi.org/10.25115/eea.v39i4.4164>
- Zwikael, O., & Ahn, M. (2011). The effectiveness of risk management: An analysis of project risk planning across industries and countries. *Risk Analysis*, 31(1), 25–37. <https://doi.org/10.1111/j.1539-6924.2010.01470.x>
- Bukar, A. A., & Ibrahim, U. A. (2021). Investigating the impact of risk management on project performance in construction industry: Evidence from Nigeria. *Science Journal of Business and Management*, 9(3), 224–230. <https://doi.org/10.11648/j.sjbm.20210903.20>
- Song, J., & Sarfo, P. A. (2025). Examining the impact of risk management practices on sustainable project performance in the construction industry: The role of stakeholder engagement. *Frontiers in Built Environment*, 11, Article 1575827. <https://doi.org/10.3389/fbuil.2025.1575827>
- Ahmed, R., Kayis, B., & Amornsawadwatana, S. (2007). A review of techniques for risk management in projects. *Benchmarking: An International Journal*, 14(1), 22–36. <https://doi.org/10.1108/14635770710730919>
- Khosravi, S., & Afshari, H. (2011). A success measurement model for construction projects. *International Journal of Project Management*, 29(8), 946–956. <https://doi.org/10.1016/j.ijproman.2010.09.001>