

Midocean University

Faculty of Management

Bachelor's Project Management



The Impact of Team Communication on Project Timelines in Chemical Plant Construction in Industrial Jubail City

Alaa Ali Alsmhod

2021201820

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor

Dr. Mona Moustafa Elashry

Faculty member- Faculty of Management- Midocean University

2nd semester – 2/07/2024

Table of Contents

1. Chapter 1: Introduction.....	2
1.1. Research Background	2
1.2. Research Problem	5
1.2.1. Theoretical Gaps	5
1.2.2. Practical Gaps	6
1.3. Research Significance	6
1.3.1. At the theoretical level.....	6
1.3.2. At the practical level	7
1.4. Research Questions	Error! Bookmark not defined.
1.5. Research Objectives.....	Error! Bookmark not defined.
1.6. Research Hypotheses	Error! Bookmark not defined.
1.7. Research Model	Error! Bookmark not defined.
1.8. Research Methodology	Error! Bookmark not defined.
1.9. Scope of The Study	Error! Bookmark not defined.
1.10. The Suggested Project Structure	Error! Bookmark not defined.
2. Chapter 2: Literature Review	Error! Bookmark not defined.
2.1. Introduction.....	Error! Bookmark not defined.
2.2. The independent variable	Error! Bookmark not defined.
2.3. The dependent variable	Error! Bookmark not defined.
2.4. The relationship between the independent and the dependent variables	Error! Bookmark not defined.
2.5. Conclusion	Error! Bookmark not defined.
References	Error! Bookmark not defined.

1. Chapter 1: Introduction

1.1. Research Background

Since 1980, Saudi government has decided to diversify its industry by processing the oil into downstream products to score higher profit margin. To accomplish this vision, the government established Jubail industrial city. Jubail industrial city is in the eastern region of Saudi Arabia. It is located near one of the biggest oil reserves in the world. The industrial area was made ready for Chemical plants. Since 1980, chemical plants were constructed in the industrial area like Sabic chemical compounds and Sadara. The industrial area of Jubail is still expanding every year with new chemical plants projects. Construction of new chemical plants requires effective team communication for successful project delivery and adherence to timelines. Effective team communication plays a crucial role in ensuring that all stakeholders are aligned with the project goals and timelines. Clear and open communication enables the project team to address challenges promptly, share critical information, and make informed decisions. In the context of chemical plant construction, the coordination between engineers, construction workers, safety inspectors, and project managers is essential for the successful execution of tasks and the adherence to project timelines. Furthermore, clear communication can help

in the early identification of potential issues, which can prevent delays and cost overruns. Therefore, fostering a culture of effective communication among team members is imperative in ensuring the smooth progress and timely completion of chemical plant construction projects. Effective team communication is not only essential for preventing delays and cost overruns but also for ensuring the safety of the construction workers and the surrounding environment. In the context of chemical plant construction, where strict adherence to safety protocols and regulations is paramount, clear and continuous communication can significantly mitigate the risk of accidents and facilitate the swift resolution of any safety concerns that may arise.

There is a statistically significant relationship between team communication and project success. Effective team communication is not only essential for preventing delays and cost overruns but also for ensuring the safety of the construction workers and the surrounding environment. In the context of chemical plant construction, where strict adherence to safety protocols and regulations is paramount, clear and continuous communication can significantly mitigate the risk of accidents and facilitate the swift resolution of any safety concerns that may arise. Furthermore, a culture of open communication fosters a sense of accountability among team members, encouraging them to proactively report and address safety hazards, ultimately creating a safer work environment.

Research has shown that a lack of effective communication can lead to misunderstandings, errors, and even accidents at construction sites. By contrast, projects where team communication is prioritized tend to experience reduced safety incidents and improved overall project performance. It's also worth noting that effective communication not only encompasses verbal exchanges but also written documentation, visual aids, and regular meetings to ensure that all team members are on the same page regarding project goals, plans, and safety

requirements.[\(Galli, 2021\)](#) Additionally, effective communication enables better coordination and collaboration among team members [\(Tong, 2022\)](#). This promotes efficient resource allocation, reduces rework, and minimizes delays in the construction process. The impact of team communication on project timelines in chemical plant construction in Industrial Jubail City is significant.

In fact, fostering a culture of effective communication can also lead to improved employee satisfaction, as team members feel heard, valued, and supported in their roles. This, in turn, can contribute to higher productivity levels and better teamwork, positively impacting the project's timeline and outcomes. Therefore, investing in communication training and continuously reinforcing the importance of effective communication within the construction team are critical steps in ensuring the success of chemical plant construction projects in Industrial Jubail City.

Moreover, team communication goes beyond just exchanging information; it also encompasses building trust and fostering a collaborative environment. When team members feel comfortable communicating openly and honestly with one another, they are more likely to share their expertise, raise potential issues, and collaboratively problem-solve, ultimately leading to more effective and efficient project execution. In addition, effective communication can also positively impact the quality of work and the overall project outcomes. When all stakeholders are on the same page and have a clear understanding of their roles and responsibilities, the likelihood of errors and rework is reduced, leading to improved project quality and client satisfaction.

As Industrial Jubail City continues to witness growth and development in the chemical plant construction sector, the role of team communication becomes even more critical. With increasingly complex projects and diverse teams, the ability to

communicate effectively across various departments, disciplines, and hierarchical levels becomes a key determinant of project success.

1.2. Research Problem

In the context of ongoing expansion and development in Industrial Jubail City's chemical plant construction sector, what are the specific communication challenges faced by project teams, and how do these challenges impact project timelines, safety outcomes, and overall project success?

1.2.1. Theoretical Gaps

1. Understanding Communication Dynamics in Construction Projects:

There is a gap in theoretical understanding regarding the specific communication dynamics within construction projects, especially in the context of chemical plant construction in industrial settings. Existing literature may not sufficiently address the unique challenges and requirements of communication in such complex and safety-critical environments.

2. Impact of Communication on Project Success Metrics:

Theoretical research often lacks comprehensive insights into how communication practices directly influence project timelines, safety outcomes, and overall project success in the specific context of chemical plant construction.

3. Integration of Communication Theory with Construction Management:

The intersection of communication theory and construction management practices, particularly in high-risk industrial environments, requires further exploration. Theoretical frameworks that effectively integrate communication theories with project management principles specific to chemical plant construction are limited and often random.

1.2.2. Practical Gaps

1. **Identification of specific communication challenges:** There is a gap in identifying and categorizing the specific communication challenges faced by project teams in chemical plant construction. Understanding these challenges is crucial for developing targeted communication strategies.
2. **Evaluation of communication strategies:** Practical insights into which communication strategies are most effective in mitigating challenges and improving project outcomes are lacking.
3. **Implementation of Communication Best Practices:** Despite theoretical knowledge, there is often a gap between recommended communication best practices and their practical implementation in construction projects.

According to the above, the main question is;

What is the impact of team communication on project timelines for chemical plant construction in industrial Jubail City?

1.3. Research Significance

1.3.1. At the theoretical level

- **Advancement of Knowledge:** The research contributes to advancing theoretical understanding of communication dynamics in complex industrial settings, particularly within the context of chemical plant construction in Jubail City which is witnessing continuous new projects.
- **Interdisciplinary Integration:** It promotes the integration of communication theories with disciplines such as engineering, safety staff, and management.

- **Development of Frameworks:** The research may lead to the development of new theoretical frameworks or the refinement of existing ones that specifically address communication challenges in industrial construction projects. These frameworks can guide future researchers and highlight the its importance.

1.3.2. At the practical level

- **Industry Impact:** Direct benefits to the chemical plant construction industry in Jubail City. Implementing research findings can improve project management practices, enhance safety protocols, and optimize resource allocation. This leads to cost savings, improved project timelines, and enhanced competitiveness in the global market.
- **Policy and Standards Development:** Practical outcomes influence the development of industry standards, policies, and guidelines related to communication practices in chemical plant construction. This includes recommendations for integrating communication technologies, establishing training programs, and promoting collaborative communication across stakeholders.
- **Implementation Strategies:** Research findings will produce actionable methods for enhancing communication effectiveness within project teams. These methods may involve the adoption of communication technologies, organizational policies, training initiatives, and procedural improvements aimed at optimizing project outcomes and stakeholder satisfaction.