

Final Project 1

Code: MGM 496-PMG496

Project Template

Faculty of Management
Midocean University

Midocean University

Faculty of Management

Department/ Specialization



The Impact of Project Governance on Project Success

Hussain Helal Hejazi

.....

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor

Dr.

Faculty member- Faculty of management- Midocean
University

Date of submission – number of Semester

Table ofContents

1.	Chapter 1 : Introduction	3
1.1.	Research Background.....	4
1.2.	Research Problem	5
1.2.1.	Theoretical Gaps.....	5
1.2.2.	Practical Gaps.....	5
1.3.	Research Significance.....	5
1.3.1.	At the theoretical level.....	5
1.3.2.	At the practical level.....	5
1.4.	Research Questions	6
1.5.	Research Objectives	6
1.6.	Research Hypotheses.....	6
1.7.	Research Model	6
1.8.	Research Methodology	7
1.9.	Scope of The Study.....	7
1.10.	The Suggested Project Structure	7
2	Chapter 2: Literature Review.....	8
21.	Introduction	9
22	The independent variable	9
23	The dependent variable	9
24	The relationship between the independent and the dependent variables.....	9
25	Conclusion	10
	References	10

1. Chapter 1: Introduction

Projects have become essential tools for organizations seeking to achieve strategic objectives, improve operational performance, and maintain competitiveness in dynamic business environments. However, the increasing complexity of projects has created significant challenges related to decision-making, accountability, risk management, and stakeholder coordination. As a result, organizations have recognized the importance of establishing effective project governance frameworks to ensure that projects are properly directed, monitored, and controlled throughout their life cycle. Project governance provides the structures, processes, and mechanisms required to align project activities with organizational strategies while promoting transparency, accountability, and effective decision-making. Strong governance practices help organizations improve project performance, manage risks efficiently, and increase the likelihood of project success. This chapter introduces the concept of project governance and examines its role in achieving successful project outcomes. It presents the research background, identifies the research problem and existing gaps in the literature, explains the significance of the study, and provides the foundation for investigating the relationship between project governance and project success.

Research Background

In today's highly competitive and rapidly changing business environment, organizations increasingly rely on projects to implement strategic initiatives, improve operational efficiency, develop innovative products and services, and achieve sustainable competitive advantages. As projects continue to grow in size, complexity, and strategic importance, organizations face increasing challenges in ensuring that projects are completed successfully and deliver the expected benefits. Consequently, the concept of project governance has gained considerable attention from both academics and practitioners as an essential mechanism for improving project performance and organizational success.

Project governance can be defined as the framework of policies, structures, processes, roles, responsibilities, and decision-making mechanisms used to direct, manage, and control projects throughout their life cycle. It provides the link between organizational strategy and project execution by ensuring that projects remain aligned with business objectives, stakeholder expectations, and organizational priorities. Effective project governance establishes accountability, transparency, oversight, and control mechanisms that support informed decision-making and responsible project management.

The growing importance of project governance is largely driven by the increasing complexity of modern projects. Organizations frequently operate in dynamic environments characterized by technological advancement, globalization, regulatory requirements, resource constraints, and changing stakeholder expectations. These factors increase uncertainty and create additional risks that can negatively affect project outcomes. As a result, organizations require governance frameworks that provide strategic direction, facilitate effective decision-making, and ensure that projects remain aligned with organizational goals.

Although project governance and project management are closely related concepts, they serve different purposes within an organization. Project management focuses primarily on planning, executing, monitoring, and controlling project activities to achieve specific objectives within defined constraints such as time, cost, and scope. In contrast, project governance provides the strategic framework within which project management activities are conducted. Governance determines who has authority to make decisions, how project performance is monitored, how risks are managed, and how accountability is maintained throughout the project life cycle.

One of the most important functions of project governance is establishing effective decision-making processes. Projects require numerous strategic and operational decisions throughout their life cycle, and poor decision-making can significantly affect project outcomes. Effective governance frameworks ensure that decisions are made by appropriate individuals or committees based on reliable information, organizational priorities, and stakeholder interests. Structured decision-making processes help organizations respond quickly to emerging challenges while maintaining alignment with strategic objectives.

Accountability is another fundamental component of project governance. Successful project delivery depends on clearly defined roles, responsibilities, and reporting relationships. Governance frameworks identify the responsibilities of project sponsors, steering committees, project managers, and team members, ensuring that individuals are accountable for their actions and decisions. Strong accountability mechanisms contribute to improved transparency, better communication, and enhanced organizational control over project activities.

Risk management also plays a central role in project governance. Projects are inherently exposed to various uncertainties that may influence their cost, schedule, quality, and overall success. Governance structures establish processes for identifying, assessing, monitoring, and responding to project risks throughout the project life cycle. Effective risk governance enables organizations to proactively manage threats and opportunities, thereby increasing the likelihood of achieving project objectives.

Furthermore, stakeholder management has become increasingly important in contemporary project environments. Modern projects involve diverse stakeholder groups, including customers, investors, suppliers, regulatory authorities, employees, and community representatives. Each stakeholder group may have different expectations, interests, and levels of influence over project outcomes. Effective governance frameworks ensure that stakeholder concerns are appropriately addressed while maintaining alignment with organizational strategies and project objectives. Strong stakeholder engagement contributes to improved communication, reduced conflicts, and greater project acceptance.

The concept of project success has evolved significantly over the past decades. Traditionally, project success was measured primarily by the ability to complete projects within budget, on

schedule, and according to technical specifications. However, modern perspectives recognize that project success extends beyond these traditional criteria to include stakeholder satisfaction, strategic alignment, organizational value creation, benefits realization, sustainability, and long-term business impact. Consequently, organizations increasingly view project governance as a critical factor influencing overall project success.

Several empirical studies have highlighted the positive relationship between effective project governance and successful project outcomes. Research suggests that organizations with mature governance frameworks are more likely to achieve project objectives, improve resource utilization, manage risks effectively, and deliver greater value to stakeholders. Conversely, weak governance structures often contribute to project failures, cost overruns, schedule delays, stakeholder dissatisfaction, and the inability to realize expected benefits.

Despite the recognized importance of project governance, many organizations continue to face challenges in implementing effective governance practices. Common issues include unclear authority structures, inadequate executive support, ineffective communication channels, insufficient accountability mechanisms, and weak risk management processes. These challenges frequently undermine project performance and reduce the probability of project success.

Given the increasing strategic importance of projects and the growing emphasis on governance practices, it is essential to understand how project governance contributes to successful project outcomes. Therefore, this study investigates the impact of project governance on project success by focusing on key governance dimensions, including decision-making, accountability, and risk control. The findings of this study are expected to provide valuable insights for organizations seeking to improve project performance and achieve sustainable competitive advantages through effective governance practices.

Research Background

In today's highly competitive and rapidly changing business environment, organizations increasingly rely on projects to implement strategic initiatives, improve operational efficiency, develop innovative products and services, and achieve sustainable competitive advantages. As projects continue to grow in size, complexity, and strategic importance, organizations face increasing challenges in ensuring that projects are completed successfully and deliver the expected benefits. Consequently, the concept of project governance has gained considerable attention from both academics and practitioners as an essential mechanism for improving project performance and organizational success.

Project governance can be defined as the framework of policies, structures, processes, roles, responsibilities, and decision-making mechanisms used to direct, manage, and control projects throughout their life cycle. It provides the link between organizational strategy and project execution by ensuring that projects remain aligned with business objectives, stakeholder expectations, and organizational priorities. Effective project governance establishes accountability, transparency, oversight, and control mechanisms that support informed decision-making and responsible project management.

The growing importance of project governance is largely driven by the increasing complexity of modern projects. Organizations frequently operate in dynamic environments characterized by technological advancement, globalization, regulatory requirements, resource constraints, and changing stakeholder expectations. These factors increase uncertainty and create additional risks that can negatively affect project outcomes. As a result, organizations require governance frameworks that provide strategic direction, facilitate effective decision-making, and ensure that projects remain aligned with organizational goals.

Although project governance and project management are closely related concepts, they serve different purposes within an organization. Project management focuses primarily on planning, executing, monitoring, and controlling project activities to achieve specific objectives within defined constraints such as time, cost, and scope. In contrast, project governance provides the strategic framework within which project management activities are conducted. Governance determines who has authority to make decisions, how project performance is monitored, how risks are managed, and how accountability is maintained throughout the project life cycle.

One of the most important functions of project governance is establishing effective decision-making processes. Projects require numerous strategic and operational decisions throughout their life cycle, and poor decision-making can significantly affect project outcomes. Effective governance frameworks ensure that decisions are made by appropriate individuals or committees based on reliable information, organizational priorities, and stakeholder interests. Structured decision-making processes help organizations respond quickly to emerging challenges while maintaining alignment with strategic objectives.

Accountability is another fundamental component of project governance. Successful project delivery depends on clearly defined roles, responsibilities, and reporting relationships. Governance frameworks identify the responsibilities of project sponsors, steering committees, project managers, and team members, ensuring that individuals are accountable for their actions and decisions. Strong accountability mechanisms contribute to improved transparency, better communication, and enhanced organizational control over project activities.

Risk management also plays a central role in project governance. Projects are inherently exposed to various uncertainties that may influence their cost, schedule, quality, and overall success. Governance structures establish processes for identifying, assessing, monitoring, and responding to project risks throughout the project life cycle. Effective risk governance enables organizations to proactively manage threats and opportunities, thereby increasing the likelihood of achieving project objectives.

Furthermore, stakeholder management has become increasingly important in contemporary project environments. Modern projects involve diverse stakeholder groups, including customers, investors, suppliers, regulatory authorities, employees, and community representatives. Each stakeholder group may have different expectations, interests, and levels of influence over project outcomes. Effective governance frameworks ensure that stakeholder concerns are appropriately addressed while maintaining alignment with organizational strategies and project objectives. Strong stakeholder engagement contributes to improved communication, reduced conflicts, and greater project acceptance.

The concept of project success has evolved significantly over the past decades. Traditionally, project success was measured primarily by the ability to complete projects within budget, on

schedule, and according to technical specifications. However, modern perspectives recognize that project success extends beyond these traditional criteria to include stakeholder satisfaction, strategic alignment, organizational value creation, benefits realization, sustainability, and long-term business impact. Consequently, organizations increasingly view project governance as a critical factor influencing overall project success.

Several empirical studies have highlighted the positive relationship between effective project governance and successful project outcomes. Research suggests that organizations with mature governance frameworks are more likely to achieve project objectives, improve resource utilization, manage risks effectively, and deliver greater **value to stakeholders**. Conversely, **weak** governance structures often contribute to project failures, cost overruns, schedule delays, stakeholder dissatisfaction, and the inability to realize expected benefits.

Despite the recognized importance of project governance, many organizations continue to face challenges in implementing effective governance practices. Common issues include unclear authority structures, inadequate executive support, ineffective communication channels, insufficient accountability mechanisms, and weak risk management processes. These challenges frequently undermine project performance and reduce the probability of project success.

Given the increasing strategic importance of projects and the growing emphasis on governance practices, it is essential to understand how project governance contributes to successful project outcomes. Therefore, this study investigates the impact of project governance on project success by focusing on key governance dimensions, including decision-making, accountability, and risk control. The findings of this study are expected to provide valuable insights for organizations seeking to improve project performance and achieve sustainable competitive advantages through effective governance practices

1.2. Research Problem

Despite significant advancements in project management methodologies, standards, and technologies, many projects continue to experience budget overruns, schedule delays, scope changes, and failure to achieve their intended strategic objectives. Research indicates that one of the primary reasons behind these challenges is the absence of effective project governance frameworks. While organizations increasingly recognize the importance of governance, many still struggle to establish clear structures for decision-making, accountability, risk management, and performance monitoring. Consequently, project performance may be negatively affected, reducing the likelihood of project success. Therefore, it is essential to investigate the role of project governance in improving project outcomes and organizational performance.

1.2.1. Theoretical Gaps

Although project governance has received increasing attention in project management literature,

several theoretical gaps remain. First, previous studies have often focused on individual governance components rather than examining the combined influence of governance dimensions on project success. Second, existing research provides inconsistent findings regarding the extent to which governance practices affect project performance. Third, there is limited empirical evidence explaining how decision-making quality, accountability mechanisms, and risk control collectively contribute to successful project outcomes. These gaps highlight the need for further research to strengthen theoretical understanding of the relationship between project governance and project success.

1.2.2. Practical Gaps

From a practical perspective, many organizations continue to face difficulties in implementing effective project governance frameworks. In many cases, project roles and responsibilities are not clearly defined, decision-making processes are inefficient, and risk management practices are inadequately integrated into project activities. Furthermore, weak communication channels and insufficient stakeholder involvement often contribute to project delays, budget overruns, and performance deficiencies. As a result, organizations require a better understanding of governance practices that can improve project performance and increase project success rates.

Main Research Question

How does project governance influence project success through decision-making, accountability, and risk control?

1.3. Research Significance

This study is important because it contributes to both academic knowledge and professional practice in the field of project management. The significance of the study can be explained at the theoretical and practical levels.

1.3.1 .At the theoretical level

This study contributes to the growing body of knowledge related to project governance and project success. It enhances understanding of how governance mechanisms influence project performance and provides a theoretical foundation for examining the relationship between governance practices and successful project outcomes. Furthermore, the study may serve as a valuable reference for future researchers interested in project governance, organizational effectiveness, and project success factors.

1.3.2. At the practical level

The practical significance of this study lies in its potential to assist organizations, project managers, executives, and stakeholders in improving project performance. The findings can help organizations design and implement more effective governance frameworks, strengthen accountability systems, improve decision-making processes, and enhance risk management capabilities.

Ultimately, these improvements can contribute to higher project success rates, better resource utilization, increased stakeholder satisfaction, and greater organizational value creation.

1.4. Research Questions

Based on the research problem and the study objectives, the following research questions have been developed:

Main Research Question

- How does project governance influence project success?

Sub-Research Questions:

1. How does effective decision-making contribute to project success?
2. What is the relationship between accountability and project success?
3. How does risk control affect project performance?
4. To what extent does project governance improve organizational project outcomes?
5. What governance practices have the greatest impact on achieving successful project delivery?

1.5 Research Objectives

The main objective of this study is to examine the impact of project governance on project success.

The specific objectives are:

1. To examine the relationship between project governance and project success.
2. To evaluate the impact of decision-making on project success.
3. To investigate the influence of accountability on project performance.

4. To assess the effect of risk control on project success.
5. To provide recommendations for improving project governance practices within organizations.

1.6 Research Hypotheses

Based on the research objectives and previous literature, the following hypotheses are proposed:

H1: Project governance has a significant positive impact on project success.

H2: Effective decision-making has a significant positive impact on project success.

H3: Accountability has a significant positive impact on project success.

H4: Risk control has a significant positive impact on project success.

1.7 Research Model

Independent Variable (IV)

Project Governance

Dimensions:

- Decision-Making
- Accountability
- Risk Control

Dependent Variable (DV)

Project Success

Conceptual Framework

Project Governance

- Decision-Making
- Accountability
- Risk Control

↓

Project Success

The conceptual framework assumes that effective project governance, represented by decision-making quality, accountability, and risk control, positively influences project success. The study will empirically examine the strength of these relationships.

1.8 Research Methodology

This study will adopt a quantitative research approach to investigate the relationship between project governance and project success. A descriptive and analytical research design will be employed to examine the influence of governance practices on project performance.

Primary data will be collected using a structured questionnaire distributed to project managers, project coordinators, engineers, and professionals involved in project management across different industries. The collected data will be analyzed using appropriate statistical techniques to determine the relationships between the independent and dependent variables.

The independent variable is Project Governance, represented by decision-making, accountability, and risk control, while the dependent variable is Project Success.

1.9 Scope of the Study

This research focuses on examining the impact of project governance on project success across organizations implementing projects in different sectors. The study specifically investigates three governance dimensions: decision-making, accountability, and risk control. The target population includes project managers, project team members, and professionals involved in project planning, execution, monitoring, and governance.

1.10 The Suggested Project Structure

The research is organized into five chapters.

Chapter One presents the introduction, research background, research problem, research significance, research questions, objectives, hypotheses, conceptual framework, methodology, scope of the study, and project structure.

Chapter Two reviews the literature related to project governance, project success, governance dimensions, and previous empirical studies.

Chapter Three explains the research methodology, including the research design, population, sampling techniques, data collection methods, measurement instruments, and data analysis procedures.

Chapter Four presents the analysis of the collected data, hypothesis testing, interpretation of findings, and discussion of the research results.

Chapter Five provides the conclusions, recommendations, study limitations, and suggestions for future researches.

Chapter 2: Literature Review

2.1 Introduction

Project governance has become an increasingly important area of research within the field of project management. As organizations rely more heavily on projects to achieve strategic objectives, effective governance is required to ensure that projects are properly directed, monitored, controlled, and aligned with organizational priorities. Project governance provides a framework through which responsibilities are assigned, decisions are made, risks are controlled, and project performance is monitored.

The purpose of this chapter is to review the theoretical and empirical literature related to project governance and project success. The chapter focuses on the main variables of the study and establishes the theoretical foundation for examining the relationship between them. Project governance represents the independent variable and is examined through three key dimensions: decision-making, accountability, and risk control. Project success represents the dependent variable and is considered from both traditional and broader strategic perspectives.

The chapter first discusses the concept and importance of project governance and its major dimensions. It then examines project success and the different criteria used to evaluate successful project outcomes. Subsequently, previous studies investigating the relationship between project governance and project success are reviewed. The chapter concludes by summarizing the main findings from the literature and demonstrating how they support the proposed research framework.

2.2 The Independent Variable: Project Governance

Project governance refers to the structures, processes, roles, responsibilities, policies, and mechanisms through which projects are directed and controlled within organizations. It provides a framework that connects project-level activities with organizational governance and strategic objectives. Governance determines how authority is distributed, who is responsible for major decisions, how project performance is monitored, and how accountability is maintained throughout the project life cycle.

Müller (2009) emphasized that project governance provides an organizational framework for directing projects and defining relationships among the different actors involved in project delivery. Effective governance creates clarity regarding responsibilities and authority while supporting the alignment of project objectives with broader organizational strategies.

Too and Weaver (2014) presented project governance as an important component of the broader management of projects. Their conceptual framework emphasized the need for an integrated governance system capable of linking organizational strategy, portfolio management, project sponsorship, and project management. This perspective demonstrates that governance should not be treated merely as an administrative control mechanism but as an important strategic function.

Project governance also provides oversight throughout the project life cycle. Governance structures may include project sponsors, project owners, steering committees, project management offices, senior executives, and project managers. Each of these actors has specific responsibilities in relation to strategic direction, approval, monitoring, escalation, and decision-making.

Effective governance should therefore create an appropriate balance between organizational control and the flexibility required by project teams. Excessive control can slow decision-making and reduce project responsiveness, whereas insufficient control can result in unclear responsibilities, unmanaged risks, and poor strategic alignment.

The current study focuses on three important dimensions of project governance: decision-making, accountability, and risk control.

2.2.1 Decision-Making

Decision-making is a fundamental component of effective project governance. Projects require continuous decisions concerning resources, schedules, budgets, risks, priorities, scope changes, stakeholder requirements, and strategic direction. The quality and speed of these decisions can significantly influence project performance.

A well-designed governance framework establishes clear decision-making authority. It specifies which decisions can be made by the project manager, which require approval from the project sponsor or steering committee, and which should be escalated to senior management. Such clarity can prevent unnecessary delays and reduce conflicts among project stakeholders.

Effective decision-making also depends on the availability of accurate, relevant, and timely information. Governance mechanisms such as progress reports, performance indicators, review meetings, risk registers, and escalation procedures provide decision-makers with information required to evaluate project performance and respond to emerging problems.

Decision-making within project governance should also consider organizational strategy. Project decisions should not be based exclusively on immediate operational considerations; they should support the strategic objectives and expected benefits for which the project was originally initiated.

Therefore, effective decision-making is expected to contribute positively to project success by increasing responsiveness, improving resource allocation, reducing uncertainty, and maintaining strategic alignment.

2.2.2 Accountability

Accountability refers to the obligation of individuals and organizational bodies to accept responsibility for their decisions, actions, and project outcomes. It is one of the fundamental principles of effective governance.

Within a project governance framework, accountability begins with clearly defined roles and responsibilities. Project sponsors, project owners, steering committees, project managers, and project team members should understand their authority and responsibilities throughout the project life cycle.

The project sponsor or project owner generally plays an important governance role by ensuring that the project remains aligned with organizational objectives and that expected benefits are achieved. The project manager, in contrast, is primarily responsible for managing project activities and delivering agreed project outputs.

Clear accountability reduces ambiguity and makes it easier to identify responsibility when important decisions or corrective actions are required. It also promotes transparency because project performance can be reviewed against clearly established responsibilities and expectations.

Accountability is particularly important when projects experience difficulties. When responsibility is unclear, issues may remain unresolved, decisions may be delayed, and stakeholders may shift responsibility to others. Strong governance structures reduce these problems by creating explicit reporting relationships and escalation mechanisms.

Consequently, effective accountability is expected to improve project performance by strengthening responsibility, transparency, communication, and organizational oversight.

2.2.3 Risk Control

Risk is inherent in virtually every project. Projects operate under conditions of uncertainty and may face financial, technical, operational, strategic, contractual, regulatory, and stakeholder-related risks. Effective governance therefore requires mechanisms through which significant project risks can be identified, assessed, monitored, escalated, and controlled.

Risk control within project governance involves more than the operational management of individual risks. Governance establishes the authority, responsibilities, reporting requirements, and oversight mechanisms that determine how important project risks are managed.

Project managers may be responsible for managing risks within their delegated authority, while major risks may require escalation to project sponsors, steering committees, or senior management. This ensures that risks with significant organizational consequences receive appropriate attention.

Zwikaël and Smyrk (2015) emphasized the importance of balancing control and trust within project governance, particularly when organizations deal with risk. Their research highlights the importance of project owners and project managers as central governance roles and indicates that governance approaches should respond appropriately to environmental conditions.

Effective risk control can help organizations reduce unexpected losses, respond to emerging threats, manage uncertainty, and protect expected project benefits. For this reason, risk control is considered an important dimension of project governance and is expected to have a positive relationship with project success.

2.3 The Dependent Variable: Project Success

Project success is one of the most extensively discussed concepts within project management research. Traditionally, projects were considered successful when they were completed on time, within budget, and according to predetermined specifications. These three measures are commonly associated with the traditional project management triangle of time, cost, and scope or quality.

However, researchers increasingly recognize that these measures alone do not provide a complete assessment of project success. A project may meet its budget and schedule while failing to satisfy customers, achieve organizational objectives, or deliver expected benefits. Conversely, a project that experiences schedule or budget deviations may ultimately create significant strategic or commercial value.

Shenhar, Levy, and Dvir (1997) proposed a multidimensional approach to project success. Their research identified dimensions including project efficiency, impact on the customer, direct and business success, and preparation for the future. This perspective demonstrates that project success should be evaluated from different stakeholder perspectives and across different time periods.

Similarly, later research emphasized that project success can involve efficiency, customer satisfaction, team outcomes, organizational benefits, and future opportunities. Therefore, contemporary approaches consider project success as a multidimensional concept rather than a single measure.

For the purpose of this study, project success refers to the extent to which a project achieves its planned objectives while creating satisfactory outcomes for the organization and relevant stakeholders. It can be reflected through factors such as adherence to time and budget requirements, achievement of quality and performance objectives, stakeholder satisfaction, achievement of expected benefits, and contribution to organizational objectives.

This broader definition is particularly appropriate when studying project governance because governance operates at both operational and strategic levels. Effective governance should not only contribute to efficient project delivery but should also help ensure that projects remain aligned with organizational objectives and generate the expected value.

2.4 The Relationship Between the Independent and Dependent Variables

The relationship between project governance and project success has received increasing attention in project management research. Effective governance is expected to improve project outcomes by establishing appropriate structures for decision-making, accountability, oversight, stakeholder engagement, risk management, and strategic alignment.

Too and Weaver (2014) argued that effective governance provides an important connection between organizational strategy and project delivery. Their framework suggests that governance supports successful project outcomes by ensuring that projects receive appropriate direction and oversight.

Joslin and Müller (2016) empirically examined the relationship between project governance and project success using data collected through a worldwide survey. Their findings demonstrated that stakeholder-oriented project governance was associated with project success. The study also indicated that different governance orientations can influence different dimensions of project success.

These findings are important because they demonstrate that project governance is not simply an administrative process. The way an organization governs its projects can influence whether those projects ultimately achieve successful outcomes.

Project Governance and Decision-Making

Effective governance improves project decision-making by establishing clear authority and escalation mechanisms. When project teams understand who has authority to make particular decisions, issues can be addressed more efficiently. Timely decisions can reduce delays, prevent unresolved problems from escalating, and improve resource allocation.

Decision-making also contributes to strategic alignment. Governance bodies can evaluate whether proposed project changes remain consistent with organizational objectives and expected benefits. Therefore, effective decision-making is expected to positively influence project success.

Project Governance and Accountability

Accountability contributes to project success by establishing clear responsibility for project activities and outcomes. When roles and responsibilities are clearly defined, project participants are more likely to understand their obligations and performance expectations.

Accountability also strengthens monitoring and transparency. Governance bodies can evaluate performance, identify deviations, assign corrective actions, and ensure that responsible individuals address important project issues. Consequently, stronger accountability is expected to contribute positively to successful project delivery.

Project Governance and Risk Control

Risk control provides another important mechanism linking governance with project success. Projects frequently encounter uncertainties that can influence schedule, cost, quality, stakeholder satisfaction, and organizational benefits.

Effective governance establishes procedures for escalating major risks and ensures that decision-makers have sufficient information to respond appropriately. Appropriate risk control can therefore reduce the probability and impact of adverse events while improving organizational preparedness.

Overall, the literature indicates that project governance can contribute to project success through several complementary mechanisms. Decision-making improves responsiveness and strategic alignment, accountability clarifies responsibility and strengthens oversight, and risk control improves organizational responses to uncertainty. These relationships provide theoretical support for the research model developed in this study.

2.5 Conclusion

This chapter reviewed the literature related to project governance and project success. Project governance was identified as an important organizational framework that establishes structures for directing, controlling, and monitoring projects. The literature demonstrates that governance involves multiple mechanisms, including decision-making, accountability, risk management, stakeholder engagement, and strategic alignment.

The chapter examined decision-making, accountability, and risk control as the three principal governance dimensions used in this study. Effective decision-making provides clarity and supports timely responses to project challenges. Accountability establishes clear responsibilities and strengthens transparency and oversight. Risk control enables organizations to identify and respond to uncertainties that may affect project objectives.

The literature also demonstrated that project success should be considered as a multidimensional concept. Traditional measures such as time, cost, and quality remain important; however, contemporary approaches also consider stakeholder satisfaction, organizational benefits, strategic alignment, and future value.

Previous theoretical and empirical research provides support for a positive relationship between project governance and project success. Effective governance can improve project performance by strengthening organizational oversight, facilitating appropriate decisions, establishing accountability, and improving risk control.

Therefore, the literature reviewed in this chapter provides a theoretical foundation for examining the proposed relationship between project governance and project success. The findings also support the research hypotheses and conceptual model developed in Chapter One.

Author(s) / Year	Main Focus	Method / Context	Key Findings	Relevance to Current Study
Müller (2009)	Project governance	Conceptual and project governance research	Governance establishes structures, roles and mechanisms for directing and controlling projects.	Provides a theoretical foundation for the independent variable, Project Governance.
Too & Weaver (2014)	Project governance framework	Conceptual study	Effective governance connects organizational strategy, portfolio management, sponsorship and project management.	Supports the importance of governance in improving project outcomes.
Zwikael & Smyrk (2015)	Governance, control, trust and risk	Project governance research	Appropriate balance between control and trust is important, and project owner and project manager roles are central to governance.	Supports the Risk Control and Accountability dimensions.
Joslin & Müller (2015)	Project methodology, governance and success	Empirical study	Project governance context influences the relationship between project management methodology and project success.	Supports the relationship between governance and success.
Joslin & Müller (2016)	Project governance and project success	Worldwide survey; 254 usable responses	Stakeholder-oriented governance was positively related to project success.	Provides direct empirical support for the main relationship examined in this study.
Shenhar, Levy, & Dvir (1997)	Dimensions of project success	127 projects	Project success is multidimensional and includes efficiency, customer impact, business success and future preparedness.	Supports measurement and conceptualization of the dependent variable.
Shenhar et al. (2001)	Strategic and multidimensional project success	Qualitative and quantitative research	Project success should be evaluated through several dimensions and over different time horizons.	Supports the broader definition of Project Success adopted in this study.
Lipovetsky et al. (1997)	Relative importance of project success dimensions	110 defense projects	Customer benefits and achievement of design goals were particularly important success dimensions.	Demonstrates that success extends beyond schedule and budget.

References

- Association for Project Management. (2021). Governance of project management. APM Publishing.
- Garland, R. (2009). Project governance: A practical guide to effective project decision making. Kogan Page.
- Joslin, R., & Müller, R. (2015). Relationships between a project management methodology and project success in different project governance contexts. *International Journal of Project Management*, 33(6), 1377–1392.
- Project management: A systems approach to planning, scheduling, and controlling (13th ed.). Wiley.
- Müller, R. (2009). Project governance. Gower Publishing.
- OECD. (2023). G20/OECD principles of corporate governance. OECD Publishing.
- Project Management Institute. (2021). A guide to the project management body of knowledge (PMBOK® Guide) (7th ed.). Project Management Institute.
- Williams, T. (2017). Identifying success factors in construction projects: A project governance perspective. Routledge.
- Crawford, L., Cooke-Davies, T., Hobbs, B., Labuschagne, L., Remington, K., & Chen, P. (2008).
- Governance and support in the sponsoring of projects and programs.
- *Project Management Journal*, 39(S1), S43–S55.
- PMI. (2021). The Standard for Project Management.
- Project Management Institute.
- Müller, R., Drouin, N., & Sankaran, S. (2019).
- Organizational Project Management: Theory and Implementation.
- Edward Elgar Publishing
- Joslin, R., & Müller, R. (2016). The relationship between project governance and project success. *International Journal of Project Management*, 34(4), 613–626.
- Lipovetsky, S., Tishler, A., Dvir, D., & Shenhar, A. (1997). The relative importance of project success dimensions. *R&D Management*, 27(2), 97–106.
- Shenhar, A. J., Levy, O., & Dvir, D. (1997). Mapping the dimensions of project success. *Project Management Journal*, 28(2), 5–13.
- Shenhar, A. J., Dvir, D., Levy, O., & Maltz, A. C. (2001). Project success: A multidimensional strategic concept. *Long Range Planning*, 34(6), 699–725.