



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Mohammad ashour	محمد عاشور.	اسم الطالب
Students I.D	2021201839	٢٠٢١٢٠١٨٣٩	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

Plan

planning period can vary weekly or frequently as stakeholder's information need and requirements and organizational assets, resources given the project duration 3 months Comms plan should include the following to guide the projects communication (description distribution format project schedule access methods editing methods stakeholders' coms analysis)

Mange

executive process This will enables an efficient and effective communications flow between project stakeholders. The inputs, tools, techniques, an effective communication create a bridge between diverse stakeholders that will show a great outcome.

Control

monitoring phase should be for entire life Sytle of controlling phase as this will ensure the goal of the project needs are met. in this period needs to run the meetings effectively and will face a conflict will lead to slip to improve it he should encage and handling the conflict in confronting or smoothing or compromise as well as withdrawal and forcing, and develop a better coms skill.