

Midocean University

Faculty of Administration

Division of Master of Business Administration

Research Title:

"Project Management Practices and Their Contribution in Successful Implementation of Molecular Diagnostic Technologies in Saudi Arabian Genomics Laboratories."

Prepared By:

Abdelrahman Ahmed Mahany Mahgoub

261000488

Supervised By:

Dr. Alfaisal Abdelhameed Mohamed

Dr. Fayez Ali Garad

Academic Year:

2026

Table of Contents

Introduction	3
Statement of the Problem	4
Significance of the study	5
Research Objectives	5
Research Questions	6
Research Propositions	6
Literature Review	7
Research Gap	7
Theoretical Framework	8
Research Methodology	8
Study Population and Sample	8
Data Collection Instruments	9
Statistical Analysis Methods	9
Scope and Limitations of the Study	9
References	10

Introduction

The healthcare sector has experienced a rapid transformation over the past decade, driven by advances in biotechnology, digital health, and precision medicine. Among these advancements, molecular diagnostic technologies—including Next-Generation Sequencing (NGS), Polymerase Chain Reaction (PCR), digital PCR, and other genomics-based platforms—have become essential tools for disease diagnosis, genetic testing, infectious disease surveillance, and personalized medicine.

In Saudi Arabia, the healthcare system is undergoing substantial modernization as part of the Kingdom's Vision 2030 and Healthcare Transformation Program. Significant investments have been made to strengthen laboratory infrastructure, expand precision medicine initiatives, and integrate advanced molecular diagnostic technologies into clinical practice. Consequently, hospitals, research centers, and specialized laboratories are increasingly implementing complex genomics laboratory projects that require the installation of sophisticated equipment, laboratory workflow redesign, information technology integration, regulatory compliance, quality assurance, and comprehensive staff training.

The implementation of molecular diagnostic technologies is not solely a technical process; rather, it is a multidisciplinary project that requires effective project management throughout its lifecycle. Successful implementation depends on careful planning, stakeholder engagement, risk management, communication, resource allocation, procurement coordination, quality management, and continuous monitoring. Failure to manage these project activities effectively may result in implementation delays, budget overruns, workflow disruptions, insufficient user adoption, and reduced return on investment.

Project Management Practices (PMPs) have been widely recognized as critical determinants of project success across various industries, including construction, manufacturing, information technology, and healthcare. However, while extensive research has examined project management in general healthcare and information technology projects, relatively limited attention has been given to the implementation of molecular diagnostic technologies within genomics laboratories. These projects possess unique characteristics, including strict regulatory requirements, laboratory accreditation standards, complex instrument validation procedures,

multidisciplinary stakeholder involvement, and the integration of advanced bioinformatics and laboratory information systems.

As Saudi Arabia continues to expand its genomics and precision medicine capabilities, understanding how project management practices contribute to the successful implementation of molecular diagnostic technologies becomes increasingly important. Identifying the practices that strongly influence project success can help healthcare organizations improve implementation efficiency, optimize resource utilization, reduce project risks, and enhance operational performance.

Therefore, this study aims to investigate the impact of project management practices on the successful implementation of molecular diagnostic technologies in Saudi Arabia, using genomics laboratory projects as the context for analysis. The findings are expected to contribute to both the project management and healthcare management literature while providing practical recommendations for laboratory managers, project managers, healthcare organizations, and biotechnology companies involved in planning and implementing molecular diagnostic technologies.

Statement of the Problem

Despite the increasing implementation of molecular diagnostic technologies in Saudi Arabia, many genomics laboratory projects continue to face challenges related to planning, stakeholder coordination, resource management, risk management, training, and system integration. These challenges can negatively affect project outcomes by causing delays, increased costs, operational inefficiencies, and reduced implementation success.

Although project management practices are recognized as critical factors for project success, limited research has specifically examined their impact on the implementation of molecular diagnostic technologies in Saudi genomics laboratories. This gap highlights the need to identify the project management practices that contribute most significantly to successful implementation and to provide evidence-based recommendations for improving future genomics laboratory projects.

Significance of Study

This study contributes to the existing literature by examining the relationship between project management practices and the successful implementation of molecular diagnostic technologies in Saudi Arabia, an area that has received limited research attention. It also extends the application of project management principles to genomics laboratory implementation projects within the healthcare sector. From a practical perspective, the findings are expected to support project managers, laboratory directors, healthcare organizations, and biotechnology companies in identifying effective project management practices that improve implementation success. The study may also assist decision-makers in enhancing project planning, resource utilization, and the successful deployment of molecular diagnostic technologies in alignment with Saudi Arabia's healthcare transformation initiatives.

Research Objectives

General Objectives

To examine the impact of project management practices on the successful implementation of molecular diagnostic technologies in genomics laboratory projects in Saudi Arabia.

Specific Objectives

- To identify the project management practices commonly applied in molecular diagnostic technology implementation projects.
- To evaluate the relationship between project management practices and project implementation success.
- To identify the critical success factors and major challenges affecting genomics laboratory projects.
- To provide recommendations for improving the management and implementation of future molecular diagnostic technology projects in Saudi Arabia.

Research Questions

Main Research Question

How do project management practices influence the successful implementation of molecular diagnostic technologies in genomics laboratory projects in Saudi Arabia?

Sub-Research Questions

- What project management practices are commonly used in genomics laboratory projects?
- Which factors contribute to the successful implementation of molecular diagnostic technologies?
- What are the major challenges affecting the implementation of these projects?
- How do project management practices affect project implementation success?
- What recommendations can improve the management of future genomics laboratory projects in Saudi Arabia?

Research Propositions

- P1: Effective project management practices contribute to the successful implementation of molecular diagnostic technologies in genomics laboratory projects.
- P2: Project planning, communication, stakeholder engagement, and risk management are key factors influencing implementation success.
- P3: Organizational and technical challenges affect the implementation of molecular diagnostic technologies and require appropriate project management practices.

Literature Review

It will examine previous studies related to project management practices, project success, and the implementation of healthcare technologies, with particular emphasis on molecular diagnostic and genomics laboratory projects. It will review key project management frameworks, as well as research on healthcare technology implementation and organizational project management. The review will also analyze recent studies on molecular diagnostic technologies, implementation challenges, and best practices in healthcare projects to establish the theoretical foundation of the study and identify existing research gaps.

Research Gap

I will highlight two examples of literature reviews with highlighting the search gap:

Dendere R, Janda M, Sullivan C. Are we doing it right? We need to evaluate the current approaches for implementation of digital health systems. *Aust Health Rev.* 2021 Dec;45(6):778-781. doi: 10.1071/AH20289. PMID: 34488938. Although the study provides valuable insights into project management in healthcare technology implementation, it is limited to digital health information systems and does not examine genomics laboratories or molecular diagnostic technologies. Furthermore, it is a literature-based evaluation rather than an empirical investigation, limiting its ability to identify project-specific success factors.

Cremers HP, Theunissen L, Hiddink J, Kemps H, Dekker L, van de Ven R, Monroy M, van Waes L, Scheele K, van Veghel D. Successful implementation of healthcare interventions: Development of an ehealth implementation guideline. *Health Serv Manage Res.* 2021 Nov;34(4):269-278. doi: 10.1177/0951484821994421. Epub 2021 Feb 16. PMID: 33590794.

The reviewed studies demonstrate that project management plays a critical role in healthcare technology implementation, yet they leave several gaps that they don't focus on molecular genomics studies.

Theoretical Framework

This study is based on the Project Management Body of Knowledge (PMBOK® Guide) developed by the Project Management Institute, which provides a structured framework for managing projects through practices such as planning, communication, risk management, resource management, quality management, and stakeholder engagement. These practices are widely recognized as key factors influencing project success.

The framework assumes that the effective application of project management practices positively influences the successful implementation of molecular diagnostic technologies in genomics laboratory projects. Accordingly, project management practices represent the independent variable, while successful project implementation represents the dependent variable.

Research Methodology

This study will adopt a qualitative research approach using a multiple case study design to explore how project management practices influence the successful implementation of molecular diagnostic technologies in genomics laboratory projects in Saudi Arabia. Data will be collected from secondary sources, including published literature, organizational reports, project documentation, and other relevant records, and analyzed using qualitative content analysis to identify key themes, implementation challenges, and critical success factors.

Study Population and Sample

The study population consists of genomics laboratory projects involving the implementation of molecular diagnostic technologies in Saudi Arabia. A purposive sample of selected projects and relevant documents will be used to ensure the inclusion of cases that provide comprehensive information on project management practices and implementation outcomes.

Data Collection Instruments

The study will utilize a document review checklist to systematically collect data from relevant secondary sources, including published research articles, organizational reports, project documentation, technical reports, and official publications related to genomics laboratory projects in Saudi Arabia. The collected data will be used to examine project management practices, implementation processes, challenges, and project outcomes.

Statistical Analysis Methods

As this study adopts a qualitative research approach, the collected data will be analyzed using qualitative content analysis. The analysis will involve coding, categorizing, and comparing data to identify recurring themes, project management practices, implementation challenges, and critical success factors across the selected genomics laboratory projects.

Scope and Limitations of the Study

This study is limited to genomics laboratory projects involving the implementation of molecular diagnostic technologies in Saudi Arabia. It focuses on examining project management practices and their role in successful project implementation through qualitative analysis of selected projects and relevant secondary data. The findings may be limited in their generalizability due to the study's focus on a specific healthcare sector and geographical context.

References (APA 7th Edition)

1. Alami, H., Gagnon, M. P., & Fortin, J. P. (2020). Digital health and the challenge of health systems transformation. *Healthcare Management Forum*, 33(4), 172–176.
2. Cremers, H. P., Theunissen, L., Hiddink, J., et al. (2021). Successful implementation of eHealth interventions in healthcare: Development of an eHealth implementation guideline. *Health Services Management Research*, 34(4), 269–278.
3. Dendere, R., Janda, M., & Sullivan, C. (2021). Are we doing it right? We need to evaluate the current approaches for implementation of digital health systems. *Australian Health Review*, 45(6), 778–781.
4. Kerzner, H. (2022). *Project Management: A Systems Approach to Planning, Scheduling, and Controlling* (13th ed.). Wiley.
5. Meredith, J. R., Shafer, S. M., & Mantel, S. J. (2022). *Project Management: A Strategic Managerial Approach* (11th ed.). Wiley.
6. Project Management Institute. (2021). *A Guide to the Project Management Body of Knowledge (PMBOK® Guide)* (7th ed.). Project Management Institute.
7. Shirley, D. (2024). *Project Management for Healthcare* (3rd ed.). CRC Press.
8. Too, E. G., & Weaver, P. (2024). The management of project management: A conceptual framework for project governance. *International Journal of Project Management*.
9. Turner, J. R. (2023). *The Handbook of Project-Based Management* (6th ed.). McGraw-Hill.
10. Burtis, C. A., & Bruns, D. E. (2019). *Tietz Fundamentals of Clinical Chemistry and Molecular Diagnostics* (8th ed.). Elsevier.
11. Mackay, I. M. (Ed.). (2024). *Molecular, Clinical and Diagnostic Virology*. Cambridge University Press.
12. World Health Organization. (2021). *Global Genomic Surveillance Strategy 2022–2032*.
13. Saudi Ministry of Health. (2024). *Health Sector Transformation Program Annual Report*.
14. Saudi Health Council. (2023). *Annual Report*.
15. National Transformation Program. (2023). *Vision 2030 Health Transformation Initiatives Report*.

16. Illumina, Inc. (2024). *Next-Generation Sequencing for Clinical Laboratories: Best Practices Guide*.
 17. Thermo Fisher Scientific. (2023). *Implementation Guide for Molecular Diagnostic Laboratories*.
 18. Rifai, N., Horvath, A. R., & Wittwer, C. T. (2023). *Tietz Textbook of Laboratory Medicine* (7th ed.). Elsevier.
-