

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	OMAR ALI AL-GHAMDI.....	اسم الطالب
Students I.D	2021201734.....	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الانجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

As project manager:

The Communication plan I will create based on the information we have and the expected output (analyzing the needs of the stakeholders for the new staff recruitment and selection process) of the project to Know where we have to focus to manage and control efficiently all the risks that could be faced. The plan will describe ways of:

- ✚ Collecting and storing information.
- ✚ Distribution structure of information.
- ✚ Time for producing information.
- ✚ Methods of obtaining and updating information.

Moreover, Managing and Controlling will be through using the available methods of communicating effectively and proactively, making effective meetings to take decisions, using templates for project communication, monitor all the progress of the project, and manage the conflicts when it occurs immediately to prevent it from affecting the project progress. Also, provide a performance report periodically to inform and get the feedback of the stakeholders for any update regarding the project.