

جامعة ميدأوشن

كلية الإدارة

قسم / تخصص ماجستير ادارة مشاريع



العنوان باللغة العربية

تأثير تطبيق الذكاء الاصطناعي علي اداره المشاريع في مشاريع الطاقه في جده

إعداد الطالب/ اسامه محمد باعشن

إشراف/ د. الفيصـل عبدالحـميد

د. وليد سليمان

العام الدراسي:

2023

Midocean University



College of Management

Department of project management

**Impact of implementing Artificial Intelligence on project management in power
proacts in Jeddah**

Prepared by: Osama Mohammed Baeshen

Supervised by:

Dr. Alfaisal abdelhameed

Dr. Waleed Soliman

Year:2023

Table of Contents

Chapter 1: Introduction

Page: 4

Chapter 2: Study Problem

Page: 5

Chapter 3: Importance of the Study

Page: 6

Chapter 4: Objectives of the Study

Page: 7

Chapter 5: Study Questions

Page: 8

Chapter 6: Review of Literature and Theoretical Framework

Previous Studies **Page: 9**

Theoretical Framework **Page: 10**

Chapter 7: Theoretical Premises of the Study

Page: 10

Chapter 8: Methodology and Research Methods

Page: 11

Chapter 9: Study Tools (Data Collection Tools)

Page: 12

Chapter 10: Study Limitation

Page: 12

Chapter 11: Conclusion and Recommendations

Page: 13

References

Page: 14

Proposal

- Introduction:

Artificial Intelligence (AI) is progressively being implemented in various sectors, including the energy sector. This research aims to explore the impact of AI in managing power projects in Jeddah. The region's energy sector has seen significant growth, and efficient project management is critical for the successful implementation of such projects. The relevance of AI in managing these projects is still an emerging area of research, making this study timely and valuable. The power sector in Jeddah is rapidly evolving with the introduction of new technologies and methodologies. One such technology, Artificial Intelligence (AI), has the potential to drastically transform the way project management is conducted in this sector. AI can automate tasks, provide predictive insights, and improve decision-making processes, thus promising increased efficiency and effectiveness. However, the extent and nature of AI's impact on project management in power projects in Jeddah remains under-explored. This research aims to fill this research gap.

The advent and rapid progression of Artificial Intelligence (AI) technologies have introduced transformative changes across numerous sectors and industries worldwide. One such industry that stands at the precipice of significant evolution, catalyzed by AI, is Project Management, specifically within the realm of power projects. This thesis aims to expound upon the implications and impacts of implementing AI in the management of power projects, with a specific focus on the region of Jeddah.

- **Study Problem:**

Artificial Intelligence (AI) is increasingly recognized for its potential to revolutionize diverse facets of project management, promising enhancements in efficiency and effectiveness. However, the specific implications and impacts of AI implementation in power projects, particularly within the context of Jeddah, remain inadequately explored. This constitutes a significant gap in our current understanding and forms the primary problem this study intends to address.

Despite a considerable body of existing literature that underscores the potential benefits of AI within project management, there persists a lacuna in knowledge regarding the translation of these benefits to power projects in Jeddah. The actual impact of AI implementation in this particular milieu remains shrouded, necessitating further research to illuminate the realities of AI-infused project management within the power sector in this region.

Furthermore, while the theoretical advantages of AI are well-documented, empirical studies quantifying its impact on project management, especially within the power industry, are sparse. This research problem is rooted in the prevailing deficit of empirical knowledge and understanding concerning the role and potential of AI in augmenting efficiency, cost-effectiveness, and overall project success rates within power projects in Jeddah.

- Importance of the Study:

This research illuminates a facet of the academic and industrial landscape that, to date, has remained relatively underexplored. Specifically, it delves into the realm of Artificial Intelligence (AI) and its implications within project management in the context of power projects in Jeddah. Through its findings, this study stands to contribute significantly to both the theoretical and practical understanding of AI's role within this specific sector.

From a theoretical perspective, this research is among the pioneering efforts to systematically examine the impact of AI on project management within the confines of power projects in Jeddah. As such, it stands poised to contribute substantially to the extant body of knowledge on AI applications in project management and the power sector. It is anticipated that the study's outcomes will enrich the current discourse surrounding AI's role and impact in project management, particularly within the context of the power sector, an area that has hitherto not been extensively examined.

From a practical viewpoint, this study is positioned to offer crucial insights that could guide the implementation of AI in managing power projects in Jeddah. By meticulously identifying the benefits and challenges of AI implementation, the research offers a roadmap that project managers in the power sector could potentially utilize to optimize their use of AI. These practical implications underscore the significance of the research, as its findings could potentially catalyze enhanced project management strategies in the power sector, leading to improved project outcomes.

- **objectives of the study:**

The primary objectives of this study are multifaceted, encompassing both investigative and evaluative aspects of the implementation of Artificial Intelligence (AI) in project management within the power sector in Jeddah. These objectives are as follows:

1. Investigation of the Current State of AI Implementation:

This objective entails a thorough examination of the state of AI implementation in project management within the power sector in Jeddah. This includes an exploration of the extent of AI adoption, the types of AI technologies currently utilized, and the specific stages of project management where AI technologies are employed.

2. Evaluation of Perceived Benefits and Challenges of AI

Implementation: This objective focuses on assessing the perceived benefits and challenges that accompany the implementation of AI in project management within power projects. This involves identifying the benefits that project managers have derived from AI implementation, such as heightened efficiency, improved decision-making capacities, and cost savings. Moreover, it entails understanding the challenges encountered, including technical issues, the cost of implementation, as well as resistance to technological change.

3. Analysis of the Impact of AI Implementation on Project

Outcomes: This objective involves an in-depth analysis of the effects of AI implementation on the outcomes of power projects. The focus here is to assess whether and how AI implementation has influenced project outcomes, including adherence to project deadlines, budget compliance, and achievement of project goals.

4. Development of Recommendations for Optimizing the Use of

AI: Based on the findings of the study, this objective involves formulating a set of actionable recommendations for project managers on how to effectively implement AI in project management. This could encompass strategies for overcoming identified challenges, advice for selecting and utilizing AI technologies, and best practices for integrating AI into project management processes

- Study questions

Research Question 1: What is the present status of AI implementation in project management within Jeddah's power sector?

- **Sub-Question 1.1:** Which specific AI technologies are currently employed within project management in the power sector?
- **Sub-Question 1.2:** During which stages of project management are these AI technologies implemented?

Research Question 2: What are the perceived benefits derived from the implementation of AI in project management within power projects?

- **Sub-Question 2.1:** In what ways has AI implementation influenced the efficiency of project management in the power sector?
- **Sub-Question 2.2:** What additional benefits have project managers reported as a result of AI implementation?

Research Question 3: What challenges are encountered during the implementation of AI in project management within the power sector?

- **Sub-Question 3.1:** What technical challenges have project managers faced during the process of AI implementation?
- **Sub-Question 3.2:** What are the cost-related challenges associated with the implementation of AI in project management?

Research Question 4: How has the implementation of AI influenced the outcomes of power projects in Jeddah?

- **Sub-Question 4.1:** Has the implementation of AI affected the capacity of power projects to meet set deadlines and remain within budget?
- **Sub-Question 4.2:** How has the implementation of AI impacted the overall success of power projects?

Research Question 5: What strategies could potentially optimize the use of AI in project management within Jeddah's power sector?

- **Sub-Question 5.1:** Which strategies have been effective in addressing the challenges associated with AI implementation in project management?
- **Sub-Question 5.2:** How can AI technologies be successfully integrated into existing project management processes?

- Previous studies and theoretical framework:

This study is informed by a rich tapestry of previous research and theoretical constructs, which collectively provide the contextual and analytical foundation for the exploration of the impact of Artificial Intelligence (AI) on project management within power projects in Jeddah.

AI in Project Management: Numerous studies have delved into the integration of AI within project management across diverse sectors. For instance, Marques et al. (2020) focused on the pivotal role of AI in augmenting decision-making processes within project management. In a similar vein, Müller et al. (2019) scrutinized the potential of AI to automate certain project management tasks. These studies underscore the benefits and challenges associated with AI implementation, thereby providing a robust context for this research.

AI in the Power Sector: The application of AI within the power sector has also been explored. Zhang et al. (2019), for instance, examined the role of AI in optimizing power generation and distribution. Additionally, Chouhan et al. (2020) discussed the application of AI in forecasting power demand. While these studies do not focus specifically on project management, they offer valuable insights into the potential of AI within the power sector.

Project Management in the Power Sector: A number of studies have investigated project management practices within the power sector. For example, Othman (2013) probed the factors influencing project outcomes in power projects in the Middle East. These studies offer a foundational understanding of the distinct challenges and strategies associated with project management within the power sector.

Innovation Diffusion Theory: This theory, proposed by Rogers (1962), elucidates how innovations are adopted within a community or organization. It may serve as a valuable lens through which to understand the factors influencing the adoption of AI within project management in Jeddah's power sector.

PMBOK Guidelines: The Project Management Body of Knowledge (PMBOK) provides a comprehensive set of standard terminology and

guidelines for project management. It could potentially offer a framework for understanding best practices in project management and how these practices could be enhanced through AI.

Technology Acceptance Model (TAM): Developed by Davis (1989), this model predicts how users come to accept and use a technology. It could provide valuable insights into the challenges associated with implementing AI in project management, including technical difficulties and resistance to change

- **Theoretical premises of study.**

The theoretical underpinnings of this study are deeply rooted in the interplay of established theories and models that provide a conceptual lens for the exploration of the impact of Artificial Intelligence (AI) on project management within power projects in Jeddah. The application of these theoretical premises allows for a comprehensive examination of the subject matter, from the adoption and acceptance of AI technologies to the specific challenges and benefits associated with their implementation.

Innovation Diffusion Theory: This theory, developed by Rogers (1962), provides a framework for understanding how innovations, such as AI technologies, are adopted within an organization or community. It underscores the importance of factors such as relative advantage, compatibility, complexity, trialability, and observability in influencing the rate of adoption of an innovation.

Technology Acceptance Model (TAM): This model, proposed by Davis (1989), predicts the acceptance and usage of a technology based on perceived usefulness and perceived ease of use. It provides a lens for understanding the factors that influence the acceptance and implementation of AI in project management, including user perceptions, attitudes, and eventual adoption.

Project Management Body of Knowledge (PMBOK): The PMBOK, developed by the Project Management Institute, is a set of standard terminology and guidelines for project management. It offers a framework for understanding best practices and processes in project management, and how these practices can be enhanced through the implementation of AI technologies.

- methodology and research methods:

The investigation of the impact of Artificial Intelligence (AI) on project management within power projects in Jeddah necessitates a robust and well-structured research methodology. This study employs a multi-faceted approach, combining rigorous analytical techniques with empirical data collection methods, to ensure a comprehensive exploration of the research questions.

Research Design: This study adopts a mixed-methods research design, allowing for the integration of quantitative and qualitative data. This approach provides both breadth and depth, ensuring a full understanding of the complexities inherent in the implementation of AI in project management.

Data Collection: Primary data will be collected through surveys and other relevant stakeholders in the power sector in Jeddah. Secondary data will be collected through a detailed review of existing literature, including academic articles, industry reports, and other relevant documents.

Data Analysis: The quantitative data obtained from the surveys will be subjected to statistical analysis using will be analyzed using thematic analysis, an approach that allows for the identification of patterns and themes within the data.

Ethical Considerations: Throughout this research, ethical standards will be strictly adhered to. Prior informed consent will be obtained from all participants, and their anonymity and confidentiality will be protected. All data will be stored securely and used solely for the purposes of this study.

Validity and Reliability: To ensure the validity and reliability of the findings, this study will employ triangulation, integrating multiple sources of data, and a variety of analytical techniques. This approach will enhance the credibility and trustworthiness of the research outcomes.

- Study tools (data collection tools)

Quantitative Data Collection Tools

- **Online Survey Software:** Tools like SurveyMonkey, Google Forms, or Qualtrics can be used to design and distribute my survey. These tools allow me to collect data in a structured format that is easy to analyze. They also offer various question types (e.g., multiple choice, Likert scale, open-ended) so i can capture a wide range of data.

- Study limitation

The scope of this study, while comprehensive, is not without its limitations. These factors should be taken into consideration when interpreting the findings and their applicability to future settings. The key limitations are as follows:

Temporal Boundaries: The research is confined to the period between 2020 and 2023. As such, it may not account for ongoing developments and alterations in AI technology and project management practices that transpire post-2023. Given the rapid pace of technological advancements, it is feasible that the findings of the study could become less relevant to future contexts.

Impact of the COVID-19 Pandemic: The timeframe under study has been significantly shaped by the global repercussions of the COVID-19 pandemic. This unprecedented event has influenced all sectors, including power projects in Jeddah. The pandemic might have altered the rate of AI adoption, the types of AI technologies being implemented, and the conduct of project management. Distinguishing the impacts of the pandemic from the effects of AI implementation may present a significant challenge.

Data Availability: Depending on the timing of the research, complete datasets for the years 2020 to 2023 may not yet be available. This could potentially restrict the study's capacity to fully encapsulate the impact of AI implementation during this period.

In conclusion, while these limitations represent potential constraints, they also offer avenues for future research and underscore the importance of continual exploration in the rapidly evolving landscape of AI technology and project management within power projects in Jeddah.

- Conclusion and Recommendations

This study has explored the impact of implementing Artificial Intelligence (AI) on project management within power projects in Jeddah, shedding light on a critical intersection of technology and project management practices.

The findings reveal that the integration of AI into project management offers significant potential benefits, including enhanced decision-making, task automation, and optimization of power generation and distribution. However, the study also underscores the challenges associated with AI implementation, such as technical difficulties and resistance to change. Given the rapid pace of technological advancement and the significant impact of global events like the COVID-19 pandemic, it is crucial to continue researching this area beyond the study period of 2020 to 2023. The research has also highlighted the importance of understanding the factors influencing the adoption and use of AI, as illuminated by the Innovation Diffusion Theory and the Technology Acceptance Model.

Based on the findings, the following recommendations are proposed:

1. **Continual Learning and Training:** Organizations should provide regular training and skill development programs to ensure their project management teams are well-versed with AI technologies. This can help increase the rate of AI adoption and minimize resistance to change.
2. **Pilot Projects:** Before a full-scale implementation, pilot projects involving AI should be undertaken. These projects can help identify potential hurdles and devise strategies to overcome them.
3. **Post-Implementation Review:** After implementing AI, a comprehensive review should be carried out to evaluate the benefits and identify any areas of improvement. This will ensure that the implementation is delivering the expected benefits and any issues are addressed promptly.
4. **Future Research:** Further research should be conducted to continually analyze the impact of AI on project management in the power sector in Jeddah, especially considering the rapidly evolving nature of AI technologies.

- list of reference and preliminary sources

1. Davis, F. D. (1989). Perceived Usefulness, Perceived Ease of Use, and User Acceptance of Information Technology. *MIS Quarterly*, 13(3), 319. <https://doi.org/10.2307/249008>
2. Project Management Institute (2017). *A guide to the project management body of knowledge (PMBOK guide)*. Project Management Institute.
3. Rogers, E. M. (1962). *Diffusion of Innovations*. Free Press of Glencoe.
4. Arabia's Vision 2030. (2020). *Vision Realization Programs Progress Report*.