

# **Final Project 1**

Code: MGM 496-PMG496

## **Project Template**

Faculty of Management  
Midocean University

**Midocean University**

**Faculty of Management**

**Department/ Specialization .....**



**Project title**

**The Role of Risk Management in Project Success in Oil  
and Gas Projects**

**Student name**

**Radi Ali Sulail**

**Graduation Project – 1**

**Faculty of Management - Midocean University**

**Supervisor**

**Dr. Abdulrahman Nadir**

**Faculty member- Faculty of management- Midocean University**

**August 20, 2025**

**Date of submission – number of Semester**

## Table of Contents

|                                                                                 |    |
|---------------------------------------------------------------------------------|----|
| 1. Chapter 1: Introduction .....                                                | 3  |
| 1.1. Research Background.....                                                   | 4  |
| 1.2. Research Problem.....                                                      | 7  |
| 1.2.1. Theoretical Gaps .....                                                   | 7  |
| 1.2.2. Practical Gaps .....                                                     | 7  |
| 1.3. Research Significance .....                                                | 8  |
| 1.3.1. At the theoretical level .....                                           | 8  |
| 1.3.2. At the practical level .....                                             | 8  |
| 1.4. Research Questions .....                                                   | 8  |
| 1.5. Research Objectives .....                                                  | 9  |
| 1.6. Research Hypotheses.....                                                   | 9  |
| 1.7. Research Model.....                                                        | 10 |
| 1.8. Research Methodology.....                                                  | 10 |
| 1.9. Scope of The Study .....                                                   | 10 |
| 1.10. The Suggested Project Structure.....                                      | 11 |
| 2. Chapter 2: Literature Review .....                                           | 13 |
| 2.1. Introduction .....                                                         | 13 |
| 2.2. The independent variable .....                                             | 14 |
| 2.3. The dependent variable .....                                               | 15 |
| 2.4. The relationship between the independent and the dependent variables ..... | 15 |
| 2.5. Conclusion.....                                                            | 16 |
| References.....                                                                 | 17 |

# **1. Chapter 1: Introduction**

## 1.1. Research Background

The oil and gas industry are widely recognized as one of the most complex and challenging industries in the world. It operates in an environment characterized by high levels of uncertainty, volatility, and risk. From exploration to production, companies involved in oil and gas projects constantly face numerous technical, operational, financial, and environmental risks that could significantly impact project outcomes. As a result, managing these risks has become a critical element in ensuring the success of projects within this sector. Risk management is no longer seen as an optional process but rather as a core component of project management strategies aimed at minimizing uncertainties and enhancing the likelihood of project success.

Over the past few decades, the global energy sector has witnessed significant transformations driven by technological advancements, environmental regulations, and geopolitical dynamics. Oil and gas projects, particularly in upstream exploration and drilling activities, involve massive financial investments, stringent health and safety requirements, and complex logistical operations. In addition to these factors, projects are often conducted in remote locations under harsh environmental conditions, further increasing the risk exposure. Any failure in effectively managing risks can result in project delays, budget overruns, safety incidents, and sometimes even complete project failure. Therefore, understanding how risk management influences project success has become an increasingly relevant and essential area of study.

Despite the availability of various risk management frameworks and methodologies, many oil and gas projects continue to suffer from unexpected challenges that negatively impact performance. While some companies have integrated risk management into their organizational culture, others still approach it as a compliance requirement rather than a proactive management tool. This gap between theory and practice raises critical questions about the real effectiveness of risk management processes in driving successful project outcomes. Furthermore, while much of the existing literature on project management addresses risk management from a general perspective, there is a limited focus on the unique nature of risks

in the oil and gas sector, especially in regions like the Middle East, where operational conditions, regulatory environments, and geopolitical factors present distinctive challenges.

Risk management in project management is typically structured into several key stages: risk identification, risk analysis, risk response planning, and risk monitoring and control. Each of these stages plays a vital role in ensuring that potential threats are properly understood and addressed before they can escalate into major issues. Risk identification involves recognizing potential internal and external risks that may affect the project. Risk analysis assesses the likelihood and potential impact of each risk, prioritizing them based on their severity. Risk response planning focuses on developing strategies to mitigate, transfer, accept, or avoid risks. Finally, risk monitoring ensures that identified risks are tracked throughout the project lifecycle, and any emerging risks are promptly addressed.

The failure to properly execute any of these stages can jeopardize the entire project. For example, if certain risks are not identified during the planning phase, they may cause unexpected disruptions later in the execution phase. Similarly, if risk responses are inadequately planned or implemented, the project could face serious cost overruns or safety incidents. Therefore, effective risk management is directly linked to achieving project success, which is typically measured in terms of delivering the project within the defined scope, budget, schedule, and quality standards while maintaining safety and stakeholder satisfaction.

In the context of the oil and gas industry, project success is particularly critical due to the high stakes involved. The failure of a single drilling project can lead to millions of dollars in financial losses, reputational damage, environmental harm, and even legal consequences. For instance, historical cases like the Deepwater Horizon disaster serve as stark reminders of what can go wrong when risk management is insufficient or poorly executed. Although not every project carries risks of that magnitude, even routine drilling operations face challenges such as equipment failure, well control issues, cost escalation, logistical delays, and fluctuating market conditions.

The importance of risk management has been further amplified by recent global challenges, including supply chain disruptions, fluctuating oil prices, and the push towards sustainable energy transitions. Companies are under increasing pressure to optimize operational efficiency while maintaining

stringent safety and environmental standards. As a result, effective risk management is not only about preventing negative outcomes but also about creating value by enabling better decision-making, improving stakeholder confidence, and enhancing the overall resilience of projects.

This study seeks to contribute to the ongoing discourse on the role of risk management in project success, focusing specifically on oil and gas projects. By examining how risk management practices influence key project performance indicators—such as cost, time, quality, and safety—this research aims to bridge the gap between theoretical models and practical applications in the field. Furthermore, this study will highlight the importance of embedding a risk-aware culture within organizations, where risk management is viewed as an integral part of project planning and execution rather than a reactive process.

Additionally, this research is particularly relevant to the Middle East region, where the oil and gas industry plays a pivotal role in the economy. Projects in this region are often characterized by unique operational challenges, including extreme weather conditions, remote work sites, cross-border logistics, and evolving regulatory landscapes. Despite the wealth of experience in the region's oil and gas sector, there is limited academic research that specifically examines how risk management practices contribute to project success within this context. Therefore, this study seeks to fill that gap by providing empirical insights that can inform both practitioners and scholars.

In summary, the increasing complexity of oil and gas projects necessitates a comprehensive approach to risk management that goes beyond compliance and documentation. Effective risk management should be seen as a strategic enabler of project success, contributing not only to risk mitigation but also to enhancing overall project performance. This research aims to explore the extent to which risk management practices—particularly risk identification, analysis, response, and monitoring—directly influence the success of oil and gas projects. The findings are expected to offer practical recommendations for improving project outcomes, fostering a risk-aware culture, and ultimately ensuring the long-term sustainability and profitability of projects within this critical industry.

## **1.2. Research Problem**

Although risk management is widely recognized as a critical component of project management, many oil and gas projects continue to experience failures due to poor risk management practices. There is often a gap between the theoretical frameworks of risk management and their practical application in real projects.

### **1.2.1. Theoretical Gaps**

Existing literature emphasizes risk management models but often lacks empirical studies specific to the oil and gas sector, particularly in regions like the Middle East where operational risks are unique

### **1.2.2. Practical Gaps**

In practice, project managers may not fully implement risk management processes due to lack of training, resources, or organizational support. This leads to unforeseen challenges affecting the success of projects in terms of cost, time, and safety

- **Main Research Problem:**

To what extent does effective risk management influence the success of oil and gas projects?

### **1.3. Research Significance**

#### **1.3.1. At the theoretical level**

This study contributes to the existing body of knowledge by providing empirical evidence on the relationship between risk management and project success in the oil and gas sector

#### **1.3.2. At the practical level**

The findings will benefit project managers, engineers, and decision-makers in the oil and gas industry by offering practical insights into how risk management can improve project outcomes.

### **1.4. Research Questions**

1. How does risk identification affect the success of oil and gas projects?

2. How does risk analysis contribute to better project outcomes?
3. What is the impact of risk response planning on project performance?
4. How does continuous risk monitoring influence project success?


## **1.5. Research Objectives**

- To examine the relationship between risk identification and project success.
- To assess how risk analysis influences project outcomes.
- To evaluate the impact of risk response planning on project performance.
- To analyze the role of risk monitoring in achieving project success.

## **1.6. Research Hypotheses**

- H1: Risk identification has a significant positive impact on project success.
- H2: Risk analysis significantly contributes to project performance.
- H3: Risk response planning positively affects project success.
- H4: Risk monitoring has a significant effect on the success of oil and gas projects.

## 1.7. Research Model



## 1.8. Research Methodology

This study will use a quantitative research approach by distributing questionnaires to project managers, engineers, and supervisors in oil and gas companies. The data collected will be analyzed using statistical tools (e.g., SPSS) to test the hypotheses and answer the research questions.

## 1.9. Scope of The Study

- Geographical Scope: Oil and gas projects in Saudi Arabia and the Gulf region.
- Sector Scope: Upstream and downstream oil and gas operations.

- Time Scope: Projects executed between 2020 and 2025

## **1.10. The Suggested Project Structure**

### **1. Introduction**

- Background and Context
- Problem Statement
- Research Questions and Objectives
- Significance of Study

### **2. Literature Review**

- Overview of Key Concepts
- Theoretical Framework
- Review of Previous Studies
- Gap in Literature

### **3. Research Methodology**

- Research Design
- Population and Sampling
- Data Collection Methods
- Data Analysis Techniques

### **4. Data Analysis and Results**

- Presentation of Findings
- Statistical Interpretation
- Discussion in Relation to Objectives

## **5. Conclusions and Recommendations**

- Summary of Key Findings
- Practical and Theoretical Implications
- Recommendations for Future Research

## **2.Chapter 2: Literature Review**

### **2.1. Introduction**

The literature review provides a foundation for understanding the role of risk management in achieving project success, particularly in oil and gas projects. This chapter critically analyzes previous research, concepts, and theoretical frameworks related to risk management practices and their impact on project performance. The purpose is to identify what is already known, uncover gaps in literature, and justify the need for the current study. Key concepts such as risk identification, risk analysis, risk response planning, and risk monitoring are explored as independent variables, while project success is discussed as the dependent variable. The review also highlights the interrelationships between these variables, emphasizing the practical and theoretical contributions to the field of project management.

## **2.2. The independent variable**

- **Risk Identification**

Risk identification is the first step in the risk management process and involves detecting potential risks that may affect the project's success. According to Hillson (2009), identifying risks early allows the project team to be proactive rather than reactive. In oil and gas projects, risks can stem from geological uncertainties, equipment failures, weather conditions, and regulatory issues. The literature stresses that risk identification should be continuous throughout the project life cycle and involve input from cross-functional teams.

- **Risk Analysis**

Risk analysis involves assessing the likelihood and impact of identified risks. This process helps prioritize which risks need more attention and resources. Chapman and Ward (2011) argue that qualitative and quantitative analysis tools—such as risk matrices, Monte Carlo simulations, and sensitivity analysis—help project managers make informed decisions. In complex projects like offshore drilling or exploration, risk analysis is vital due to the high costs of failure.

- **Risk Response Planning**

Once risks are identified and analyzed, organizations must plan appropriate responses. These responses can include risk avoidance, mitigation, transfer, or acceptance. Kerzner (2013) emphasizes that effective response planning can significantly reduce the impact of risks. For example, in drilling operations, having contingency plans and additional equipment on standby is a form of mitigation. The literature supports that response planning improves both cost control and schedule reliability.

- **Risk Monitoring**

Risk monitoring is a continuous process that ensures risk plans are implemented, and emerging risks are managed. Project Management Institute (2017) highlights that ongoing monitoring helps detect deviations and allows for real-time adjustments. In oil and gas projects, where conditions can change rapidly, monitoring plays a key role in maintaining safety and operational integrity.

### **2.3. The dependent variable**

Project success is often evaluated based on the "iron triangle" time, cost, and quality — but modern literature expands this to include stakeholder satisfaction, safety, and sustainability. Aven (2015) explains that in high-risk industries like oil and gas, project success also depends on managing risks effectively. Success is no longer just delivering on time and on budget; it also includes managing health, safety, and environmental (HSE) risks, which can have long-term impacts on a company's reputation and performance.

### **2.4. The relationship between the independent and the dependent variables**

Numerous studies have shown a positive correlation between effective risk management and project success. Hillson (2009) and Chapman & Ward (2011) both argue that strong risk identification and response strategies lead to fewer

surprises during execution and better control over scope, schedule, and budget. Risk analysis supports better decision-making, while monitoring ensures adaptive control throughout the project life cycle. In the oil and gas sector, this relationship is even more critical due to the high costs of failure and the need for compliance with strict regulatory standards.

Empirical studies also indicate that organizations with mature risk management practices achieve higher project success rates. The Project Management Institute (2017) found that high-performing organizations are twice as likely to meet original goals and business intent compared to low performers. This reinforces the importance of integrating risk management into the project management process, especially in technically complex and capital-intensive industries.

## **2.5. Conclusion**

This chapter reviewed the theoretical and empirical literature on risk management and project success. The key independent variable risk identification, risk analysis, risk response planning, and risk monitoring—were explored in relation to their influence on the dependent variable, project success. The literature confirms a strong connection between robust risk management practices and positive project outcomes. However, there is still a need for more sector-specific studies, particularly in the oil and gas industry, to understand how these concepts are applied in practice and what factors enhance or hinder their effectiveness. This study aims to address that gap.

## References

1. Aven, T. (2015). *Risk Analysis*. Wiley.
2. Chapman, C., & Ward, S. (2011). *How to Manage Project Opportunity and Risk: Why Uncertainty Management Can Be a Much Better Approach than Risk Management*. Wiley.
3. Hillson, D. (2009). *Managing Risk in Projects*. Gower Publishing.
4. Kerzner, H. (2013). *Project Management: A Systems Approach to Planning, Scheduling, and Controlling*. Wiley.
5. Project Management Institute. (2017). *A Guide to the Project Management Body of Knowledge (PMBOK Guide) – 6th Edition*. Project Management Institute.

