

Final Project 1
Code: MGM 496-PMG496
Project Template

Faculty of Management
Midocean University

Midocean University

Faculty of Management

Department/ Specialization: Project Management



Project Title

**The Impact of Risk Management Practices on Project
Success in the Construction Sector**

Student Name

Mohammed Ali Bu Shafia

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor Dr.

Faculty Member- Faculty of Management - Midocean University

Date of Submission – Number of Semester

28/10/2025 – Semester 3

Table of Contents

2. Chapter 2: Literature Review	3
2.1. Introduction	4
2.2. The independent variable	5
2.3. The dependent variable.....	6
2.4. The relationship between the independent and the dependent variables.....	7
2.5. Conclusion.....	8
References	8

2.Chapter 2: Literature Review

2.1. Introduction

Risk management has become a crucial factor in determining the success of projects, particularly in the construction sector where uncertainty is high and projects are often complex and resource-intensive. Several studies have highlighted that effective risk management practices contribute to minimizing delays, reducing costs, and improving overall project performance (PMI, 2021; Zou et al., 2019). The construction industry, in particular, faces unique challenges such as design changes, resource availability, environmental conditions, and safety concerns that significantly affect project outcomes.

According to Hillson (2017), risk management is not only about identifying potential threats but also about recognizing opportunities that can enhance project value. Implementing systematic processes such as risk identification, risk assessment, and risk response planning has been shown to improve decision-making and stakeholder confidence. Furthermore, projects that embed risk management into their organizational culture tend to achieve higher levels of sustainability and resilience (Al-Bahar & Crandall, 1990).

Several researchers have emphasized the relationship between risk management maturity and project success. For instance, Carvalho and Rabechini (2015) argue that organizations with structured and proactive risk management frameworks are better equipped to handle uncertainties and achieve strategic objectives. In construction projects, this translates into higher predictability of costs, improved scheduling accuracy, and enhanced safety performance.

Moreover, studies in emerging economies such as Saudi Arabia have shown that construction projects often suffer from delays and cost overruns due to weak risk management practices (Enshassi et al., 2009; Albogamy et al., 2013). These findings underline the importance of adopting comprehensive risk management strategies to improve efficiency and competitiveness within the sector.

In summary, the literature indicates that risk management is an essential driver of project success in the construction industry. However, despite its acknowledged importance, many construction projects still struggle with consistent application of risk management practices. This gap presents an opportunity to further explore how risk management practices specifically influence project outcomes in the construction sector.

2.2. The independent variable

The independent variable in this research is risk management practices, which represent the structured processes and strategies used to identify, assess, and respond to risks throughout the project life cycle. According to the Project Management Institute (PMI, 2021), risk management involves a systematic approach that enhances decision-making, reduces uncertainties, and improves the likelihood of project success. In the construction industry, risk management practices are particularly vital due to the sector's complexity, resource intensity, and exposure to both internal and external uncertainties.

Risk management practices can be divided into three main dimensions: risk identification, risk assessment, and risk mitigation. *Risk identification* focuses on recognizing potential threats and opportunities that may affect project objectives (Hillson, 2017). *Risk assessment* involves analyzing the probability and impact of risks to prioritize them effectively (Carvalho & Rabechini, 2015). *Risk mitigation* refers to the development and implementation of strategies to reduce the likelihood or consequences of identified risks (Al-Bahar & Crandall, 1990).

Several studies have shown that effective risk management practices contribute to minimizing project delays, controlling costs, and improving safety performance (Zou et al., 2019; Alsadi & Zakuan, 2021). Additionally, integrating risk management into organizational culture fosters proactive planning and enhances stakeholder confidence. For construction firms in emerging economies such as Saudi Arabia, adopting structured risk management practices is essential to handle the uncertainties associated with largescale infrastructure projects and to ensure alignment with national development initiatives like Vision 2030.

In this study, risk management practices are examined as the independent variable influencing project success in the construction sector. By focusing on risk identification, assessment, and mitigation, the research seeks to measure how these practices impact key project performance indicators, including cost, time, quality, and stakeholder satisfaction.

2.3. The dependent variable

The dependent variable in this research is project success, which reflects the extent to which a construction project achieves its intended objectives. Traditionally, project success has been measured by the “iron triangle” of time, cost, and quality (Atkinson, 1999). However, modern research emphasizes that success in construction projects goes beyond these three dimensions, incorporating broader criteria such as client satisfaction, safety performance, environmental sustainability, and long-term organizational benefits (Turner & Zolin, 2012).

In the construction sector, defining project success is particularly challenging due to the involvement of multiple stakeholders, complex supply chains, and diverse project environments. According to Pinto and Slevin (1988), project success should not only be assessed at the completion stage but also evaluated throughout the project life cycle. More recent studies argue that success must also consider intangible outcomes such as knowledge transfer, innovation, and alignment with strategic goals (Joslin & Müller, 2016).

In the context of Saudi Arabia, where large-scale infrastructure and mega-projects are central to Vision 2030, project success has additional implications. Beyond delivering projects on time and within budget, success includes meeting regulatory requirements, achieving international quality standards, and enhancing national competitiveness (Albogamy et al., 2013). Therefore, project success in this study is defined as a multidimensional construct that captures both traditional and modern indicators of performance.

For the purpose of this research, project success will be measured using four main dimensions: *time, cost, quality, and stakeholder satisfaction*. These dimensions provide a balanced view of performance, capturing both tangible outcomes (e.g., budget adherence and schedule compliance) and intangible outcomes (e.g., client and stakeholder confidence). By adopting this holistic perspective, the study aims to evaluate the true impact of risk management practices on achieving successful project outcomes in the construction sector.

2.4. The relationship between the independent and the dependent variables

The relationship between risk management practices (independent variable) and project success (dependent variable) has been a central theme in project management literature. Numerous studies highlight that the effective implementation of risk management directly contributes to improved project performance in terms of time, cost, quality, and stakeholder satisfaction (Zwikael & Ahn, 2011; Zou et al., 2019). Projects that actively integrate risk identification, assessment, and mitigation into their processes are better equipped to anticipate challenges, allocate resources efficiently, and maintain control over project outcomes.

Risk identification ensures that potential threats and opportunities are recognized early, thereby reducing the likelihood of unforeseen disruptions. Risk assessment provides a systematic approach to evaluate the severity and probability of risks, enabling project managers to prioritize responses and allocate resources effectively (Carvalho & Rabechini, 2015). Risk mitigation, in turn, translates these evaluations into proactive strategies that minimize adverse effects and maximize opportunities, ultimately enhancing project outcomes (Hillson, 2017).

Research has consistently shown a positive correlation between structured risk management practices and project success. For example, Alsadi and Zakuan (2021) found that construction projects with mature risk management frameworks demonstrated higher rates of schedule compliance and budget control. Similarly, Song and Sarfo (2025) emphasized the role of stakeholder engagement in linking risk management to sustainable project performance, suggesting that inclusive risk practices contribute to long-term success.

In the Saudi construction industry, this relationship is particularly significant. Large-scale infrastructure projects under Vision 2030 are highly exposed to regulatory, financial, and environmental uncertainties. Effective risk management not only improves traditional success indicators but also strengthens organizational resilience and competitiveness in a rapidly changing environment (Albogamy et al., 2013). Therefore, examining the link between risk management practices and project success provides valuable insights into how construction firms can achieve strategic objectives and sustain growth.

In this study, the relationship is conceptualized as a direct influence of risk management practices (risk identification, risk assessment, and risk mitigation) on project success dimensions (time, cost, quality, and stakeholder satisfaction). The assumption is that higher levels of risk management maturity will lead to more consistent and successful project outcomes.

2.5. Conclusion

This chapter has reviewed the existing literature related to the independent variable, risk management practices, and the dependent variable, project success, within the construction sector. The discussion highlighted that risk management practices—specifically risk identification, assessment, and mitigation—play a crucial role in minimizing uncertainties and improving project outcomes. On the other hand, project success was shown to be a multidimensional concept, extending beyond the traditional measures of time, cost, and quality, to include broader aspects such as stakeholder satisfaction and sustainability.

The literature indicates a strong positive relationship between structured risk management practices and project success. Studies across different contexts consistently suggest that proactive and systematic risk management enhances efficiency, strengthens stakeholder confidence, and contributes to long-term organizational resilience. In emerging economies such as Saudi Arabia, where large-scale projects are central to national development initiatives, this relationship becomes even more critical.

In summary, while previous research underscores the importance of integrating risk management into construction projects, gaps still remain in understanding how these practices are applied in practice, particularly in the Saudi context. This study seeks to address these gaps by empirically examining the extent to which risk management practices influence project success in the construction sector. The findings are expected to provide both theoretical contributions to the academic literature and practical implications for improving project outcomes.

References

Al-Bahar, J. F., & Crandall, K. C. (1990). Systematic risk management approach for construction projects. *Journal of Construction Engineering and Management*, 116(3), 533–546. [https://doi.org/10.1061/\(ASCE\)0733-9364\(1990\)116:3\(533\)](https://doi.org/10.1061/(ASCE)0733-9364(1990)116:3(533)).

Albogamy, A., Scott, D., Dawood, N., & Dean, J. (2013). Addressing construction delays in the Kingdom of Saudi Arabia. *International Proceedings of Economics Development and Research*, 59(1), 12–16. Retrieved from https://www.academia.edu/3031852/Addressing_Construction_Delays_in_the_Kingdom_of_Saudi_Arabia.

Alsadi, N., & Zakuan, N. (2021). The impact of risk management practices on the performance of construction projects in Oman. *Eastern Mediterranean Economics & Business*, 39(4), 1–16. <https://doi.org/10.25115/eea.v39i4.4164>.

Ahmed, R., Kayis, B., & Amornsawadwatana, S. (2007). A review of techniques for risk management in projects. *Benchmarking: An International Journal*, 14(1), 22–36. <https://doi.org/10.1108/14635770710730919>.

Bukar, A. A., & Ibrahim, U. A. (2021). Investigating the impact of risk management on project performance in construction industry: Evidence from Nigeria. *Science Journal of Business and Management*, 9(3), 224–230. <https://doi.org/10.11648/j.sjbm.20210903.20>.

Carvalho, M. M., & Rabechini, R. (2015). Impact of risk management on project performance: The importance of soft skills. *International Journal of Production Research*, 53(2), 321–340. <https://doi.org/10.1080/00207543.2014.919423>.

Enshassi, A., Mohamed, S., & Abushaban, S. (2009). Factors affecting the performance of construction projects in the Gaza Strip. *Journal of Civil Engineering and Management*, 15(3), 269–280. <https://doi.org/10.3846/1392-3730.2009.15.269-280>.

Khosravi, S., & Afshari, H. (2011). A success measurement model for construction projects. *International Journal of Project Management*, 29(8), 946–956. <https://doi.org/10.1016/j.ijproman.2010.09.001>.

Song, J., & Sarfo, P. A. (2025). Examining the impact of risk management practices on sustainable project performance in the construction industry: The role of stakeholder engagement. *Frontiers in Built Environment*, 11, Article 1575827. <https://doi.org/10.3389/fbuil.2025.1575827>.

Zwikael, O., & Ahn, M. (2011). The effectiveness of risk management: An analysis of project risk planning across industries and countries. *Risk Analysis*, 31(1), 25–37. <https://doi.org/10.1111/j.1539-6924.2010.01470.x>.