

Everyone's Smart University

Project (Spring 2021)

Student Name	Fahad Makki.....	اسم الطالب
Students I.D	2021201443.....	الرقم الجامعي

Section	Date	Course Code
Master	Thursday	
Project Risk Management	06 / 05 / 2021.	(PMG510)

Instructions:

- اخر موعد للتسليم هو يوم الخميس 2021-05-20 في تمام الساعة 9 مساءً.
- الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية باللغة الانجليزية.
- يتم تسليم المشروع في صيغة ملف pdf . مع الالتزام نموذج الجامعة ولن تقبل أي مستندات أخرى.
- يجب مراعاة أقسام البحث الرئيسية (مقدمة Introduction، دراسات علمية سابقة Literature Review، طريقة البحث Methodology، النتائج والمناقشة Results and Discussion، وأخيراً المراجع References . وان كان هناك ملحقات Appendices يتم إضافتها)
- يجب الالتزام بـ Theme موحد كما يلي:
- حجم الخط 12.
- نوع الخط Arial.
- لون الخط أسود.
- المسافة بين الأسطر line spacing 1.5
- عدد صفحات البحث (لا يقل عن ثلاث صفحات ولا يزيد عن ست صفحات).

Instructor's Name: Eng. Mosab Hamed

Project: Risk Identification and Analysis (Based on the project you chose in APM)

The objective of this report is to identify project risks, prepare a risk probability matrix, and carry out an analysis of selected risks. Referring to the project you select in **advanced projects management APM course**, your task is to prepare a risk management plan that identifies potential risks in **each stage of the project and identify** risk management strategies.

From the course content and readings, you know that the overall purpose of risk planning is to anticipate possible risk events and be ready to take appropriate action when risk events occur to eliminate or reduce negative impacts on the project.

You may wish to begin this exercise with a brainstorming about potential risks to get candidate risks “on the table” for consideration. And then identify and refine that wording for risks that have some realistic chance of occurring in this project. For example, potential weather problems present a real obstacle to completing field data collection by the planned completion date. It is also an issue that the project manager will ultimately have to plan for, opposed to other issues such as a major disaster (e.g., your office burning down), is not a high-enough probability event that requires much time in planning. As described below, you will select several of the identified risks and carry out a risk analysis.

You will use the distilled list of risks to make a risk probability/impact matrix. The matrix will have at least three categories (high/medium/low) for probability and impact.

Remember that it is important to name risks effectively—use words that describe the risk event and point to the impact on the project (e.g., “injury of field technician disrupts data installation work”).

After completion of the risk matrix, document a risk analysis for the selected risks. This detailed documentation for that selected risk will include:

- a description of the risk and potential impacts (schedule, quality of work, cost, etc.) on the project.

- Indicators or triggers that would be monitored to help identify the risk as early as possible.
- Specific risk response strategies to take. Using probability and impact matrix calculate the Expected Monetary Value (EMV) for all risks that have the impact in terms of cost \$\$.

Introduction:

Saudi Arabia's improve reforms in doing great local & international business , make its commitment to fulfilling a major pillar of its Vision 2030: a thriving economy, "Easing the business climate for local entrepreneurs to thrive as well as foreign Business men & investors to work & invest in the Kingdom shows a forward path to creating sustainable, We are knowledgeable and experienced in all facets of exportation and importation, assisting with customs processing and attending to all shipping requirements.

Then in pandemic situation thing are changed to be better or very worse and bad.

This situation is exacerbated by the high complexity associated with the projects characterized by massive investment, extensive execution processes, numerous resources, and stakes in unstable economic and political environments, in several industries such as construction and information and communication technology. Risk assessment and control during all phases of a project is a strong necessity. A range of definitions and approaches have resulted from different perceptions, attitudes and requirements.

Project risk means potential loss or injury. Project risk is an uncertain occurrence or condition that has an impact on at least one project goal if this occurs.

Lecture review:-

Venture Vulnerability Administration In truth, three micro phases might be summarized. The primary steps of these forms are to get it and plan

the hazard administration exertion by deciding the project's level, degree and objective. The mid-term steps are planned to recognize chance nearby its causes, impacts and how they relate to each other, to assess their likelihood of event and affect, to prioritize risk reaction procedures and to set up plans for possibility.

	Success factors of implementing SCM in AHACO	Effectiveness %
1	Stake holder's participation	20
2	Senior management embracement	15
3	Clear business goals	15
4	Good program selection	15
5	An expert project manager	10
6	Small objectives	5
7	System needs	5
8	Competitive staff	5
9	Proper planning	5
10	Project owner	5
	Total	100 %

Many studies have been trying to determine the relationship between the efficient implementation of SCM systems and the degree of beneficiaries' satisfaction, especially, in the governmental organization. While this study aims at discovering some of the adequate SCM implementation benefits, which can be summarized

Methodology:

Based on our experience in the field, collecting data from the market the old studies

SCM in AHACO applications can be provided by:

- 1- In-house Application Development: The mean by which all institution's needs are collected and passed to those in charge of the development of the proper applications inside and outside the institution.
- 2- Ready Mode Applications: The method in which applications are previously developed based on the ideal practices. These ready applications are usually exposed to special modifications commensurate with the special institution's needs.


This method has been considered as the best, for several advantages like follows:

- a- Best international practices application.
- b- The ability to keep up with all developments using licenses.
- c- The availability of technical support for these applications via their licenses.
- d- Avoiding most applications' problems (Applications Bugs).
- e- The availability of flexible pre-made data templates based on pre-made database.
- f- Providing pre-made reports and forms.

Strategy:

Should include the Venture group , partner from hint to dodge the max hazard can happen afterward , All dangers were recognized and recognized, and a countermeasure was recognized for each hazard. Staff will make each exertion to guarantee that steps are taken to

- Completed schedule



Risk Matrix includes the following:

Risk	Likelihood	Severity	Likelihood multiplied by severity	Priority and risk numbering group
Website , Apps and IT HD services shutdown due to technical problems	Unlikely (2)	Delay	2	Low Priority
Delay in delivering the service to investor , storage failure	Possible (3)	Losing Customers	6	Medium Priority
Breakdown of most of the fleet vehicles	Possible (3)	Financial Loss	9	Medium Priority
Employer getting infected by new novel Coronavirus or any dangerous disease	Possible (3)	penalties & detentions	15	Urgent Action
Delivering the project late	Probable (4)	Bankruptcy & Losing Business	16	Urgent Action

Evaluate or Rank the Risk:

Likelihood	Severity				
	Delay	Losing Customers	Financial Loss	penalties & detentions	Bankruptcy & Losing Business
Highly Unlikely	1	2	3	4	5
Unlikely	2	4	6	8	10
Possible	3	6	9	12	15
Probable	4	8	12	16	20
Certain	5	10	15	20	25

1- Urgent Action - (Risk no 15 - 25)

2- High Priority - (Risk no 10 - 12)

3- Medium Priority - (Risk no 5 - 9)

4- Low Priority - (Risk no 2 - 4)

1- Very Low Priority - No Action Required (Risk no 1)

Treat the Risk & Risk contingency plan:

#	RISK	TREATMENT
1	Website , Apps and IT HD services shutdown due to technical problems	make an agreement & get accounts with 3th party to use his tracking system with our shipments
2	Delay in delivering the service to investor , storage failure	Make a rental agreement with 3th party to use the warehouse
3	Breakdown of most of the fleet vehicles	Bank loans by other source and make a rental agreement with 3th party for fleet transportation

4	Employer getting infected by new novel Coronavirus or any dangerous disease	Hire an expert employees know to do the same scope temporary
5	Delivering the project late	we will rent the customs clearance & shipping license while we finish our and deliver the project to start the services immediately

Monitor and Review the risk:

- We will keep tracking and monitoring the progress to enhance the quality of the deliverable projects. Also, we will try to avoid any financial problem to protect the project from any delay.

Weaknesses	Threats
1- Organization does not have contingency funding for over payments situations especially once we have an overdue payment not yet paid from the clients. 2- AHACO Team does not have necessary skills to build a website & Portal for the organization and we because of that we will hire the experts and App Engineers. 3- Drawbacks of the project: ☐ Profits may not be enough to satisfy if the shipments fails. ☐ There will be a lot of competition in the future from the local market	1- Team members are difficult to replace. Each one of AHACO team members has a specific role in the Supply Chain project and they expert in particular scoop & they had been preparing the workflow of the project since the initial Phase. 2- New technology of booking and ordering model has not been tested yet The competitors in the market: 1-Kuehne+Nagel. 2- Maersk Shipping Solutions.

Business owners and International investors may not agree to some terms and roles by the customs.

Summary:

Extend hazard investigation and administration is an progressing prepare that can start at any organize of the project cycle and can final and proceed until the costs of its utilize gotten to be more than its potential advantage that can be picked up. The venture advances, the dangers diminish and hence the adequacy of utilizing hazard examination and management tends to decrease so it is advisable to utilize it within the early stages of the venture life cycle. There is no extend that does not have dangers, but all ventures have risks, and analyzing these dangers after identifying them and after that overseeing them is an indispensably portion of extend administration, and without that the project will be subject to disappointment.

Thanks & Br,

FMakki