



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Project (Spring 2021)

Student Name	Norah Abdulrahman AlShaikhmubarak	اسم الطالب
Students I.D	2021200493	الرقم الجامعي

Advanced Project Management

Instructions:

- اخر موعد للتسليم هو يوم الخميس 2021-05-20 في تمام الساعة 9 مساءً.
- الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية باللغة الانجليزية.
- يتم تسليم المشروع في صيغة ملف . pdf مع الالتزام نموذج الجامعة ولن تقبل أي مستندات أخرى.
- يجب مراعاة أقسام البحث الرئيسية (مقدمة Introduction، دراسات علمية سابقة Literature Review، طريقة البحث Methodology، النتائج والمناقشة Results and Discussion، وأخيراً المراجع References . وإن كان هناك ملحقات Appendices يتم إضافتها)
- يجب الالتزام بـ Theme موحد كما يلي:
- حجم الخط 12.
- نوع الخط Arial.
- لون الخط أسود.
- المسافة بين الأسطر 1.5 line spacing

Home Bakery Business - Project

1. Introduction

The project is establishing a small bakery in my house. As I am a passionate in baking and cooking, I have decided to start a small business as a beginning of my dream to have a well-known bakery in the town. I want to start this business in the beginning in home due to the lack of budget, experience, and time as I am a full-time employee. In the beginning, I will take a fixed number of orders and it will be in the weekends to manage my schedule and maintain the quality and the number of orders will be increased gradually. I need this business to have additional income to help establishing a big bakery in the future. The equipment will be suitable for a home business such as the oven, the mixers, fridge and so on within the budget and the space I have. I will start with an Instagram account only and managing the orders through the WhatsApp. First, I have search for all equipment and materials I need within the budget I have. The project is currently in the initiation Phase. Since I am the project manager, I will be responsible for the project quality which will affect the exaction phase.

2. Literature Review


The importance of the planning phase is impeded in comparing it with relevant projects to understand more about the project field [1]. Furthermore, during this phase many values being added to the project which will affect it to be implemented successfully [1]. Focusing on the time, quality, cost, scope and recourse to be evaluated in a successful project management [2]. There are many critical success factors have been identified, in my case project mission is defined as “initial clarity of goals and general directions” [3], this is very important to understand my mission and goals of starting the bakery from home as a small business prior of opening a large bakery. In this phase the success is very important as it will affect the continuity of the main project, and since there is a relationship between the success of the project

and the project efficiency. The traditional dimension of the project efficiency: time, budget and scope. [4]. Scope is being most effective role since it has a significant impact on the customer and their satisfaction [4]. Project manager have to using the assessment during the planning on many aspects of the planning and during all the project phases. [4].

3. Methodology

Since the project at the beginning stage, the Gantt Chart is very useful during the planning, scheduling, and project management [5]. To start the planning, I have listed some tasks I think the project based on them as basis and I will add more in the future as shown below in the graph. The planning process will be as simple as the tasks listed with as specific start date and end date [5].

GANTT CHART TEMPI



4. Results ad Discussion

The planning is helping during this stage to list the tasks to help as a successful factor in the project management. Gantt Chart has been used to help list out the tasks and focusing on the three project constraints time, money and scope. I need to focus on the budget also during the planning and go more deeply in the scope since is it one of the most important constraints that affect the project. [4][5].

References

- [1] GRIESEL, H. (2004). Thought processes during the project initiation phase. International Platinum Conference 'Platinum Adding Value', The South African Institute of Mining and Metallurgy.
- [2] Risk Management Of Integrated Structures In The Hotel And Restaurant. (2016). Jel Classification: Z310. Published.
https://Er.Knutd.Edu.Ua/Bitstream/123456789/13298/1/Management_2016_Issue24_P192-202.Pdf
- [3] Pinto, J. K. & Slevin, D. P. (1988). Critical success factors across the project life cycle: definitions and measurement techniques. Project Management Journal, 19(3), 67–75.
- [4] Hillson, D., & Simon, P. (2020). Practical project risk management: The ATOM methodology. Berrett-Koehler Publishers.
- [5] Kumar, P.P.. (2005). Effective use of gantt chart for managing large scale projects. 47. 14-21.