



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	MUSAAD IBRAHIM ALOMAR	اسم الطالب
Students I.D	2021200045	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الانجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

Answer as follow:

When it comes to project management, communication style/plan has to acquire the needed processes in place and have them completed on timely mannered. Project Manager needs to develop the communication plan and the used methodology, in order to have the proper planning, collection, storage, control and monitoring. Communication plan mostly has to have engagement of stakeholder, also, the content, format, language, and details. Eventually each member of the team would know the exact responsibility/duty.

After setting up the communication plan properly, we move forward to execution stage, this could have specific reporting format, weekly/monthly meetings, and phone conversations. Nevertheless, stakeholders should acquire latest updates and information.

Final step before closing the assigned project, during execution stage, a control plan of communication has to be ensured as well by monitoring every step of the project in order to deliver the proper results/information to stakeholders in order to make the right decisions, change of plans or approve.

Preliminary proposal for communication plan project.

Signed by Project Manager