



Midocean University

College of Management

Major: Project management

Research Title

**The Impact of Risk Management on the Success of High-Rise
Signage Projects – A Case Study of Mismar Al Arabia**

Prepared by:

Abrar Hassan Albakri

Supervised by:

Dr.Faisa Abdul Hamid

Dr.Fayez Jarad

Academic year:

2025/2026

Table of Contents

3.....	<i>Introduction</i>
4.....	<i>Study problem</i>
5.....	<i>Importance of the Study</i>
6.....	<i>Objectives of the Study</i>
6.....	<i>Study Questions</i>
7.....	<i>Theoretical Framework</i>
8.....	<i>Theoretical Premises of the Study</i>
9.....	<i>Research Methodology</i>
9.....	<i>Research Design</i>
10.....	<i>Sampling Strategy</i>
10.....	<i>Data Sources</i>
10.....	<i>Measurement Framework</i>
11.....	<i>Data Analysis</i>
11.....	<i>Rationale</i>
12.....	<i>Study Tools</i>
13.....	<i>Fields of Study</i>
14.....	<i>List of References and Preliminary Resources</i>

Introduction

High-rise signage projects stand at the intersection of creative design, advanced engineering, and strategic project management. They demand exceptional precision, safety, and coordination, particularly when implemented in dense urban environments and at significant heights. These projects carry high financial exposure and complex logistical challenges, involving multiple stakeholders such as developers, façade contractors, and municipal authorities. As a result, effective Project Risk Management (PRM) becomes not merely a supportive tool, but a decisive factor that determines the project's success in terms of cost, time, quality, and stakeholder satisfaction.

In Saudi Arabia, the rapid urban expansion driven by Vision 2030 has accelerated the need for compliant, durable, and aesthetically integrated high-rise signage. This evolution has made risk management a central component of project sustainability and safety. Despite the growing number of such projects, empirical studies that focus specifically on signage-related risks remain limited, even though the construction field provides abundant frameworks and theories in PRM.

This research aims to bridge these gaps by examining how structured risk management practices affect the performance and success of high-rise signage projects in Riyadh, with a particular focus on the company Mismar Al-Arabia as a case study. The study explores how PRM principles can be practically adapted to signage projects, where environmental conditions, installation safety, and stakeholder coordination are critical variables. Ultimately, this research seeks to contribute to the body of knowledge in project management by linking theoretical PRM frameworks to real-world applications, offering actionable insights for construction and signage firms operating within the Gulf region.

Study problem

Although high-rise signage projects have become increasingly common across Saudi Arabia's rapidly urbanizing landscape, many continue to suffer from persistent challenges such as schedule delays, cost overruns, and safety incidents. These issues often originate from the absence of a systematic and context-specific approach to Project Risk Management (PRM). Despite the widespread availability of international frameworks such as ISO 31000 and the PMBOK Guide, the practical application of risk management principles within the signage sector remains fragmented and inconsistent.

In complex high-rise environments, where projects demand precise coordination among developers, façade contractors, equipment suppliers, and municipal authorities, even minor coordination failures, such as delayed façade penetrations, late crane permits, or incomplete site clearances, can cascade into major disruptions, rework, and financial losses. This indicates a critical gap between the theoretical understanding of PRM and its actual implementation on-site.

This study therefore addresses the gap between prescribed PRM frameworks and their real-world practice within high-rise signage projects in Riyadh. By examining Mismar Al-Arabia's project management approach, the research seeks to determine how structured, proactive risk management systems can mitigate uncertainties, enhance safety and quality outcomes, and improve overall project performance. Ultimately, bridging this gap can support more resilient and sustainable practices aligned with Saudi Arabia's Vision 2030 development objectives.

Importance of the Study

The significance of this study lies in its dual academic and practical contribution to the evolving field of construction and project management in Saudi Arabia. From an academic standpoint, the research enriches existing knowledge on Project Risk Management (PRM) by extending its theoretical foundations into the specialized domain of high-rise signage projects. These projects, which merge architectural design, engineering precision, and elevated installation complexity, present distinctive risk profiles rarely explored in scholarly literature. The study therefore bridges a critical gap by adapting conventional risk management principles (as defined in ISO 31000 and the PMBOK Guide) to the contextual realities of signage construction, façade interface, and vertical installation environments.

From a practical standpoint, this study develops a structured and context-specific framework that enables signage contractors, project managers, and stakeholders to operationalize PRM effectively on complex, high-altitude worksites. It translates abstract theory into actionable guidance, helping organizations anticipate risks, reduce rework, and enhance performance across dimensions of cost, time, quality, safety, and client satisfaction. Furthermore, it introduces measurable indicators that can be used to assess PRM maturity and forecast project success with greater precision.

Beyond academia and industry, the research also holds strategic relevance for national development goals. By aligning its recommendations with Saudi Arabia's Vision 2030, the study supports efforts to strengthen construction governance, elevate safety culture, and promote innovation-driven efficiency in infrastructure projects. It thus contributes both to scholarly advancement and to the sustainable transformation of the Kingdom's urban landscape.

Objectives of the Study

The primary aim of this research is to examine how structured Project Risk Management (PRM) practices influence the success and performance of high-rise signage projects in Riyadh, with a particular focus on Mismar Al-Arabia. To achieve this, the study seeks to:

1. Identify and categorize the key risks associated with high-rise signage projects, including technical, safety, logistical, regulatory, environmental, and financial risks.
2. Evaluate the effectiveness of current risk management practices implemented by Mismar Al-Arabia in managing project-related risks and determine how these practices contribute to achieving project success in terms of cost, time, quality, safety, and stakeholder satisfaction.
3. Examine the relationship between PRM practices and project success factors, specifically cost efficiency, schedule adherence, quality assurance, safety performance, and client satisfaction.
4. Benchmark Mismar Al-Arabia's PRM maturity to identify internal gaps, recurring challenges, and opportunities for improvement in its project delivery process.
5. Develop a tailored implementation roadmap and establish measurable Key Performance Indicators (KPIs) to strengthen risk management integration and improve overall project resilience in high-rise signage works across Riyadh.

Study Questions

- 1) What categories of risk most significantly affect Mismar Al-Arabia's high-rise signage projects in Riyadh, and how are these risks currently identified and classified?
- 2) How does Mismar Al-Arabia approach risk assessment and mitigation throughout the different phases of its project lifecycle?

- 3) In what ways do Mismar Al-Arabia's risk management practices influence project outcomes such as cost control, schedule performance, quality standards, safety, and client satisfaction?
- 4) How does the company's level of Project Risk Management maturity reflect its ability to address recurring challenges and optimize project performance?
- 5) What practical framework or performance measures can be established to help Mismar Al-Arabia strengthen its risk management integration and enhance the resilience of future high-rise signage projects?

Theoretical Framework

This study is grounded in a process-based understanding of Project Risk Management (PRM), emphasizing the structured identification, analysis, and control of risks throughout all project phases. The theoretical foundation draws primarily from the Project Management Institute (PMI) framework, which defines PRM as an integrated and iterative process encompassing the following key stages:

- a) Risk Identification
- b) Qualitative and Quantitative Risk Analysis
- c) Risk Response Planning
- d) Risk Monitoring and Control

Within this framework, project success is viewed as a multi-dimensional construct that is measured through cost performance, schedule adherence, quality standards, safety outcomes, and stakeholder satisfaction. The central theoretical proposition of this study is that higher levels of PRM maturity lead to more proactive recognition of risks, improved mitigation strategies, and consequently stronger project performance.

Furthermore, the study integrates insights from the Risk Management Maturity Model (RMMM), which emphasizes the evolution of organizational behavior in risk management, from reactive, compliance-based responses to proactive, learning-oriented practices. This theoretical lens allows the study to position Mismar Al-Arabia's risk management system within a maturity model, evaluating how structured PRM practices contribute to minimizing uncertainties and enhancing the sustainability of high-rise signage projects in Riyadh.

Theoretical Premises of the Study

This study is grounded in the premise that effective Project Risk Management (PRM) plays a decisive role in achieving project success, especially within complex and high-risk environments such as high-rise signage works. The research assumes that a structured and proactive approach to PRM that encompasses risk identification, assessment, response planning, and monitoring can significantly enhance performance outcomes across dimensions of cost, time, safety, and quality.

Building on prior construction management theories, the study proposes the following premises:

P1. In high-rise signage projects, risk exposure is dynamic and highly dependent on project conditions; early identification of potential hazards reduces downstream rework, cost escalation, and schedule delays.

P2. The integration of PRM processes into procurement and design coordination, such as shop drawings, façade penetrations, and access logistics, enhances schedule reliability and minimizes operational conflicts.

P3. Safety-critical controls, including work-at-height systems, lifting plans, and environmental thresholds (e.g., wind speed limits), represent essential preconditions for project success in vertical installations.

P4. Organizations that institutionalize PRM roles, checklists, and key performance indicators (KPIs) demonstrate higher performance consistency and outperform ad-hoc teams in achieving project objectives related to time, cost, and quality.

Furthermore, the study assumes that organizational culture and leadership commitment act as mediating factors influencing the effectiveness of PRM implementation. A culture that values foresight, collaboration, and accountability enables proactive decision-making and sustained improvement in managing project risks.

Research Methodology

This study adopts an explanatory mixed-methods approach that integrates both quantitative and qualitative research designs to ensure a comprehensive and triangulated understanding of how Project Risk Management (PRM) practices influence the success of high-rise signage projects in Riyadh. The methodological design aligns with the study's dual objectives: to measure the correlation between PRM maturity and project outcomes, and to interpret the contextual mechanisms shaping these relationships within Mismar Al-Arabia.

Research Design

The research follows a sequential explanatory design, where quantitative findings are supported and deepened by qualitative insights.

The quantitative phase involves a structured survey of approximately 20 to 30 completed high-rise signage projects executed in Riyadh between 2021 and 2025. This phase aims to statistically assess the relationship between PRM maturity and success

indicators such as cost performance, schedule reliability, safety, quality, and client satisfaction.

The qualitative phase complements this by conducting semi-structured interviews with project managers, site engineers, and HSE officers. These interviews will explore practical experiences, implementation challenges, and perceived impacts of PRM systems within Mismar Al-Arabia's operations.

Sampling Strategy

The study employs purposive sampling, selecting projects that represent diverse signage types, including façade-mounted branding, wayfinding pylons, rooftop structures, and high-access installations. This ensures variation in project complexity, environmental conditions, and risk exposure.

Data Sources

Primary Data: Collected through surveys and in-depth interviews to capture both measurable and experiential dimensions of PRM implementation.

Secondary Data: Extracted from project documentation, including safety audits, risk registers, progress reports, and performance assessments maintained by Mismar Al-Arabia.

Measurement Framework

To evaluate PRM effectiveness, the study utilizes a composite PRM Maturity Index, encompassing:

- Policy and procedural robustness
- Application of risk identification and response tools
- Competency of project teams
- Integration of PRM into scheduling and cost control systems

- Safety performance indicators (e.g., TRIR, lost-time incidents)
- Quality conformance and stakeholder satisfaction metrics

Data Analysis

Quantitative data will be analyzed using descriptive statistics, correlation, and regression modeling to establish statistical associations between PRM maturity and project success variables.

Qualitative data will undergo thematic analysis, allowing for the identification of recurring patterns and emergent themes related to organizational culture, leadership influence, and operational practices.

Rationale

This methodological design enables the study not only to quantify the effectiveness of PRM practices but also to interpret why and how certain strategies yield better results in the context of high-rise signage projects. It ensures that both the empirical rigor and the practical realities of Mismar Al-Arabia's risk management environment are accurately represented and critically analyzed.

Study Tools

To ensure comprehensive data collection, this study will employ a combination of quantitative and qualitative research instruments designed to capture both measurable and contextual aspects of Project Risk Management (PRM) in high-rise signage projects. The following tools will be utilized:

1. Structured Survey Instrument

Used to quantitatively measure PRM maturity and its relationship with project performance indicators such as cost, time, safety, quality, and client satisfaction.

2. Risk Register and Assessment Matrix Templates:

Tailored specifically to the signage industry, these templates assist in identifying, categorizing, and prioritizing risks across technical, logistical, safety, and regulatory dimensions.

3. Interview Guides for Key Stakeholders:

Semi-structured interview frameworks developed for project managers, site engineers, and HSE officers to collect in-depth qualitative insights on the practical application of PRM strategies and the organizational culture surrounding risk management.

4. Document Review Checklist:

A systematic checklist used to review relevant project documentation—such as method statements, lifting plans, permits, inspection reports, and safety audits—to validate data accuracy and triangulate findings across multiple sources.

5. Project Performance Evaluation Forms:

Standardized tools designed to assess project success metrics through quantifiable indicators (e.g., schedule adherence, cost variance, safety performance, and quality compliance).

Collectively, these instruments allow for triangulated data collection, ensuring both statistical precision and contextual depth in understanding how structured PRM practices affect the performance and sustainability of high-rise signage projects in Riyadh.

Fields of Study

This study is situated within the broad discipline of Project Management, intersecting with the fields of Construction Management, Industrial Design, and Occupational Safety. It synthesizes concepts from risk management, safety engineering, and organizational behavior to examine how structured and proactive Project Risk Management (PRM) frameworks contribute to the success, safety, and sustainability of high-rise signage projects.

In the context of Riyadh's rapidly transforming urban environment, driven by Saudi Arabia's Vision 2030, the study focuses on the specialized sub-sector of signage fabrication, façade integration, and heavy-lifting operations, areas that demand precision, safety compliance, and effective inter-organizational coordination. These intersections highlight the unique challenges of managing projects that combine creative design with engineering complexity and operational risk.

By bridging insights from management science and applied engineering, the study seeks to develop a holistic understanding of how PRM maturity, leadership practices, and organizational culture influence project outcomes. Ultimately, the research positions Mismar Al-Arabia as a representative case model for how structured risk management and innovation can shape excellence in the Saudi signage and construction industries, contributing to a safer and more efficient built environment.

List of References and Preliminary Resources

Project Management Institute (PMI). (2021). A Guide to the Project Management Body of Knowledge (PMBOK® Guide) (7th ed.). Project Management Institute.

Hillson, D. (2017). Practical Project Risk Management: The ATOM Methodology (3rd ed.). Management Concepts Press.

Chapman, C., & Ward, S. (2011). How to Manage Project Opportunity and Risk: Why Uncertainty Management Can Be a Much Better Approach than Risk Management (2nd ed.). John Wiley & Sons.

Smith, N. J., Merna, T., & Jobling, P. (2014). Managing Risk in Construction Projects (3rd ed.). Wiley Blackwell.

Relevant company reports, safety assessments, and project documentation from Mismar Al-Arabia (2021–2025).

Aven, T. (2016). Risk assessment and risk management: Review of recent advances on their foundation. *European Journal of Operational Research*, 253(1), 1–13.

<https://doi.org/10.1016/j.ejor.2015.12.023>

Hillson, D. (2017). Practical project risk management: The ATOM methodology (3rd ed.). Management Concepts Press.

Institute of Project Management (PMI). (2021). A Guide to the Project Management Body of Knowledge (PMBOK® Guide) (7th ed.). Project Management Institute.

ISO. (2018). ISO 31000: Risk management – Guidelines. International Organization for Standardization.

Loosemore, M., Raftery, J., Reilly, C., & Higgon, D. (2018). Risk management in projects (3rd ed.). Routledge.

Mhetre, K., Konnur, B., & Landage, A. (2016). Risk management in construction industry. *International Journal of Engineering Research*, 5(1), 153–155.

Project Management Institute. (2023). Standard for Risk Management in Portfolios, Programs, and Projects. PMI Global.

Rahman, M. M., & Kumaraswamy, M. M. (2020). Proactive risk management in construction projects: Drivers, practices, and benefits. *Journal of Construction Engineering and Management*, 146(9), 04020100.

Smith, N. J., Merna, T., & Jobling, P. (2014). *Managing risk in construction projects* (3rd ed.). John Wiley & Sons.

Zou, P. X. W., Zhang, G., & Wang, J. (2019). Understanding the key risks in construction projects in China. *International Journal of Project Management*, 37(5), 839–851.

<https://doi.org/10.1016/j.ijproman.2019.01.01>