

Final Project 1
Code: MGM 496-PMG496
Project Template

Faculty of Management
Midocean University

Midocean University

Faculty of Management

Department/ Specialization



Project title

**The Impact of Effective Change Management
Strategies on Project Success**

Student name

Abeer birka

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor

Dr.

Faculty member- Faculty of management- Midocean University

Date of submission – number of Semester

Table of Contents

1. Chapter 1: Introduction	3
1.1. Research Background.....	4
1.2. Research Problem.....	5
1.2.1. Theoretical Gaps	5
1.2.2. Practical Gaps	5
1.3. Research Significance	6
1.3.1. At the theoretical level	6
1.3.2. At the practical level	6
1.4. Research Questions	7
1.5. Research Objectives	8
1.6. Research Hypotheses.....	8
1.7. Research Model.....	9
1.8. Research Methodology.....	9
1.9. Scope of The Study	10
1.10. The Suggested Project Structure.....	11
2. Chapter 2: Literature Review	12
2.1. Introduction	13
2.2. The independent variable	13
2.3. The dependent variable	13
2.4. The relationship between the independent and the dependent variables	13
2.5. Conclusion.....	14
References.....	14

1. Chapter 1: Introduction

In the rapidly evolving landscape of the modern global economy, project management has emerged as a cornerstone of organizational success and strategic implementation. However, the execution of projects is rarely a linear process; it is often fraught with uncertainties, evolving requirements, and dynamic challenges. Change is an inherent characteristic of any project lifecycle, whether driven by technological advancements, shifting stakeholder expectations, or unforeseen environmental factors. Consequently, the ability to manage these modifications effectively—known as Change Management—is no longer merely an optional skill but a critical determinant of project viability. This research explores the mechanisms of change management within projects, highlighting how structured approaches to handling alterations can mitigate risks and ensure the delivery of value despite the inevitability of change.

1.1. Research Background

The discipline of project management has undergone a significant paradigm shift over the past few decades, moving from rigid, plan-centric models to more agile and adaptive frameworks.

Historically, deviations from the initial project plan were often viewed strictly as failures of preparation. However, contemporary standards, such as those outlined in the Project Management Body of Knowledge (PMBOK), recognize that change is inevitable in today's Volatile, Uncertain, Complex, and Ambiguous (VUCA) business environment.

In the context of this research, change is defined as any modification to the project's agreed-upon scope, schedule, costs, or quality requirements. These changes typically arise from various sources, including external market pressures, regulatory updates, or the progressive elaboration of client needs. The background of this study focuses on the transition from "avoiding change" to "controlling change." Without a formal Integrated Change Control process, projects are highly susceptible to "Scope Creep"—the uncontrolled expansion of project boundaries without corresponding adjustments to resources. This phenomenon is widely cited in academic literature and industry reports as a primary cause of project failure, necessitating a deeper investigation into effective management strategies.

1.2. Research Problem

Despite the availability of robust frameworks and standards for managing projects, a significant percentage of projects continue to fail or exceed their budgets and deadlines. The core of this problem often lies in the inability to handle changes effectively during the execution phase.

Many organizations lack a formal mechanism to filter and assess change requests. Instead, changes are often accepted informally to please clients or stakeholders without analyzing the impact on the "Triple Constraint" (Time, Cost, and Scope). This research addresses the issue of how the absence or poor implementation of Change Management processes leads to project degradation and failure.

1.2.1. Theoretical Gaps

While there is extensive literature defining what project management is, there are notable gaps regarding the specific dynamics of change management:

Most existing research focuses on the technical aspect of change (forms and processes) but overlooks the human and behavioral factors (resistance to change by the project team).

There is a lack of recent studies that link specific change management methodologies (like Agile vs. Waterfall) to project success rates

Existing models often address large enterprises, leaving a gap in understanding how Small and Medium Enterprises (SMEs) handle project changes with limited resources.

1.2.2. Practical Gaps

In the practical field (the industry), the following issues are observed:

Scope Creep: Project managers frequently struggle with undocumented changes that accumulate over time, destroying the project budget.

Lack of Documentation: In many [Construction/IT] projects, changes are agreed upon verbally, leading to disputes upon project delivery.

Ineffective Impact Analysis: Organizations often approve changes without fully understanding the "ripple effect" they will have on the project schedule and risk profile.

Disconnect: There is a gap between the theoretical best practices (PMI/ISO standards) and the actual, chaotic reality of how changes are handled on-site.

1.3. Research Significance

The importance of this study stems from the critical role that change management plays in the sustainability and success of projects. This research contributes to both the academic community and the professional industry.

1.3.1. At the theoretical level

This research will enrich the existing body of knowledge by providing a detailed analysis of the relationship between formal change control processes and project success criteria.

It aims to bridge the identified theoretical gaps by proposing a clearer understanding of how change dynamics affect the project lifecycle.

It will serve as a reference for future researchers interested in the field of Project Governance and Risk Management.

1.3.2. At the practical level

For Project Managers: The study will provide recommendations and a practical checklist for handling change requests efficiently to avoid scope creep.

For Organizations: It will highlight the financial benefits of investing in a formal Change Control Board (CCB) and proper documentation tools.

For Stakeholders: It will demonstrate how structured change management increases transparency and stakeholder satisfaction by ensuring that all modifications are justified and tracked.

1.4. Research Questions

Based on the research problem and the identified gaps, this study seeks to answer the following main question: To what extent do change management strategies impact the success of projects?

From this main question, the following sub-questions are derived:

How does the implementation of a formal Integrated Change Control process affect project adherence to the schedule and budget (Time and Cost)?

What is the relationship between uncontrolled Scope Creep and the rate of project failure in the IT sector?

Does the existence of a Change Control Board (CCB) significantly improve the quality of decision-making regarding change requests?

To what extent does proper documentation of changes influence stakeholder satisfaction upon project delivery?

1.5. Research Objectives

The primary objective of this research is to investigate the correlation between effective change management practices and project success criteria. Specifically, the study aims to:

Analyze the impact of change management strategies on maintaining the project's "Triple Constraint" (Scope, Time, and Cost).

Identify the root causes of scope creep and ineffective change handling within organizations.

Evaluate the role of the Change Control Board (CCB) and impact analysis tools in mitigating project risks.

Propose a practical framework and recommendations for project managers to handle change requests efficiently without compromising project quality.

1.6. Research Hypotheses

To achieve the research objectives, the study will test the following hypotheses:

H1: There is a significant positive relationship between the application of formal Change Management Strategies and Project Success.

H1a: Effective Impact Analysis positively affects adherence to the project budget.

H1b: The presence of a formal Approval Process (CCB) positively affects adherence to the project schedule.

H2: There is a significant negative relationship between Scope Creep and Stakeholder Satisfaction.

1.7. Research Model

The research model conceptualizes the framework of the study, illustrating the relationship between the independent and dependent variables.

Independent Variable (IV): Change Management Strategies

Dimensions: Change Identification, Impact Analysis (Time/Cost), Approval Process (CCB), and Documentation/Communication.

Dependent Variable (DV): Project Success

Dimensions: Schedule Compliance, Budget Adherence, Quality of Deliverables, and Stakeholder Satisfaction.

1.8. Research Methodology

This study adopts a Descriptive Analytical Approach, which is suitable for describing the phenomenon of change management and analyzing the relationship between variables.

Data Collection Sources:

Secondary Sources: Books, academic journals, and previous studies (Literature Review) to build the theoretical framework.

Primary Sources: A structured Questionnaire (Survey) will be designed and distributed to Project Managers, Team Leaders, and Engineers to gather quantitative data.

Data Analysis: The collected data will be processed using statistical software (such as SPSS) to test the hypotheses using validity tests, reliability tests, and correlation analysis.

1.9. Scope of The Study

The boundaries of this research are defined as follows:

Subject Scope: The study focuses strictly on "Project Change Management" processes (managing changes to scope, time, and cost) and does not cover "Organizational Change Management" (HR and culture shifts).

Geographical Scope: The study is conducted within organizations operating in the company

Human Scope: The target population includes Project Managers, Project Coordinators, and Team Members involved in project execution.

Time Scope: The study is conducted during the academic semester of 2025 first

1.10. The Suggested Project Structure

This graduation project is organized into five main chapters to ensure a logical flow of information:

Chapter 1: Introduction: Covers the research background, problem statement, objectives, significance, and hypotheses.

Chapter 2: Literature Review: Provides a theoretical background on Project Management and Change Management, and reviews previous related studies.

Chapter 3: Research Methodology: Details the research design, population and sample, data collection tools, and statistical methods used.

Chapter 4: Data Analysis and Results: Presents the analysis of the survey data and the interpretation of the findings.

Chapter 5: Conclusion and Recommendations: Summarizes the main conclusions and offers practical recommendations for the industry and future research.

2.Chapter 2: Literature Review

2.1. Introduction

Brief introduction for the chapter

2.2. The independent variable

2.3. The dependent variable

2.4. The relationship between the independent and the dependent variables

2.5. Conclusion

References