



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Project (Spring 2021)

Student Name	Alhanouf Saeed Aldossari	اسم الطالب
Students I.D	2021202709	الرقم الجامعي

Section

Master

Date

Thursday

18 / 03 / 2021.

Course Code

(PMG506)

Advanced project Management

Instructions:

- آخر موعد للتسليم هو يوم الخميس 2021-05-20 في تمام الساعة ٩ مساءً.
- الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية باللغة الانجليزية.
- يتم تسليم المشروع في صيغة ملف pdf مع الالتزام نموذج الجامعة ولن تقبل أي مستندات أخرى.
- يجب مراعاة أقسام البحث الرئيسية (مقدمة Introduction، دراسات علمية سابقة Literature Review، طريقة البحث Methodology، النتائج والمناقشة Results and Discussion، وأخيراً المراجع References. وإن كان هناك ملحقات Appendices يتم إضافتها)
- يجب الالتزام بـ Theme موحد كما يلي:
- حجم الخط 12.
- نوع الخط Arial.
- لون الخط أسود.
- المسافة بين الأسطر line spacing 1.5
- عدد صفحات البحث (لا يقل عن ثلاث صفحات ولا يزيد عن ست صفحات).

Instructor's Name: Eng. Amaal Aburumman

Project:

You are required to document your role in administering a project. The project may be set in a business, social, sporting, or family environment but must be of a significant size and scale. If you do not have an actual project to write about you may complete the project hypothetically. **This report will be between three to six pages in length**. This is a significant research project.

Your report must address each of the following issues:

1. Identify and describe the purpose, scope, and objectives of the project. **Display this information using an appropriate tool.**
2. Describe how the team is given an outline of the project.
3. Describe the strategies that are going to be set up to maintain communication with the team members.
4. Describe the tools that are going to be used to monitor the goals, time frames or milestones.
5. Identify project milestones and activities. **Display this information using an appropriate tool.**
6. Create a budget and link the costs to the key milestones for a project.
7. Describe how you are going to divide tasks and resources amongst a project team. **Display this information using an appropriate tool.**
8. Briefly describe how the progress will be monitored.
9. How are current project records maintained? Who has responsibility for this? provide some recommendations on how this process could be improved.
10. Describe the current procedure for finalizing projects. Create your own procedure and identify how you will evaluate the success of the project.
11. Legislation that may affect the project including health and safety, and anti-discrimination legislation.

Best of luck...

المشروع:

مطلوب منك توثيق دورك في إدارة مشروع. قد يتم تعيين المشروع في بيئة تجارية أو اجتماعية أو رياضية أو عائلية ولكن يجب أن يكون بحجم مناسب. إذا لم يكن لديك مشروع فعلي لتكتب عنه ، فيمكنك إكمال المشروع افتراضياً. سيتمكنون هذا التقرير من ثلاث إلى ست صفحات .

يجب أن يعالج تقريرك كل من القضايا التالية:

1. تحديد ووصف الغرض والنطاق والأهداف من المشروع. اعرض هذه المعلومات باستخدام أداة مناسبة.
2. صف كيف يتم إعطاء الفريق مخططاً تفصيلياً للمشروع.
3. وصف الاستراتيجيات التي سيتم وضعها للحفاظ على التواصل مع أعضاء الفريق.
4. صف الأدوات التي سيتم استخدامها لرصد الأهداف أو الأطر الزمنية أو المعالم.
5. تحديد معالم المشروع والأنشطة. اعرض هذه المعلومات باستخدام أداة مناسبة.
6. إنشاء ميزانية وربط التكاليف بالمعالم الرئيسية للمشروع.
7. صف كيف ستقوم بتقسيم المهام والموارد بين فريق المشروع. اعرض هذه المعلومات باستخدام أداة مناسبة.
8. صف بإيجاز كيف سيتم رصد التقدم.
9. كيف يتم الاحتفاظ بسجلات المشروع الحالية؟ من المسؤول عن هذا؟ تقديم بعض التوصيات حول كيفية تحسين هذه العملية.
10. وصف الإجراء الحالي لإنهاء المشاريع. قم بإنشاء الإجراء الخاص بك وحدد كيفية تقييم نجاح المشروع.
11. التشريعات التي قد تؤثر على المشروع بما في ذلك الصحة والسلامة ، وتشريعات مكافحة التمييز.

مع تمنياتي بالتوفيق..

Introduction :

Marriage is a social condition that brings together a married couple in order to form a family. It is also a natural, basic condition required by the Creator for the continuity of the human race, the permanence of life and the common sex. The human life of human beings is a gift that cannot be surrounded, and it is necessary to perpetuate it and spread it in a positive way, which is the highest bond. Like other matters of life, marriage needs to be examined, thought, and set up the sound foundations on which this company is right and continues until it does not constitute a source of misery or harm to the husband, wife, or children in the near future. From this standpoint, the choice of a life partner should be appropriate, carefully and willing to change for the better and make some concessions. The social and religious compatibility must be taken into account. And also the medical compatibility, which was not of interest in the past, as it is one of the most important factors that affect family life, whether positively or negatively.

Literature Review:

Work was divided using the “WBS” structure to successfully plan project management.

Lots of published studies on WBS development methodologies and tools suitable for projects, and those available are limited to specific areas of construction such as residential building construction and manufacturing. This research focuses on developing a methodology with a high generalization capacity, which has the potential to be customized for very difficult projects. To address such problems, a new methodology has been introduced that uses hierarchical networking to develop WBS for complex projects. This methodology has been applied to many studies and it has been shown that for a real project, the model is capable of creating a WBS and its activities that can be compared to those created by the project planner. Thus, it is concluded that these modeling methods have the potential to significantly improve WBSs for complex projects and improve key project tasks, such as workload planning, cost estimation, schedule, and time.

And I will apply WBS to the marriage project.

Methodology:

Content analysis is a research technique used to make reproducible and valid conclusions through interpretation and coding of textual material. Through the systematic evaluation of texts (such as documents, oral communication, and drawings), qualitative data can be converted into quantitative data. Although the method is used frequently in the social sciences, it has recently become more popular among organizational researchers. Content analysis is valuable in organizational research because it allows researchers to retrieve and examine the nuances of organizational behaviors, stakeholder perceptions, and societal trends. It is also an important bridge between pure quantitative and qualitative research methods.

Results and Discussion :

Using the Work Break Down Structure method. One of the most important uses of the WBS Matrix is to improve interface management in projects. (WBS) is a work breakdown structure, diagram, or document used to organize project work into a list of work packages (for activities and tasks) so that all work continues on the right track to achieve project goals. The (WBS) has been developed to clarify the project's features and activities as it helps all project participants, stakeholders or stakeholders, to understand how the project is going, understand the tasks assigned to them, arrange them, and their dependence on the tasks and activities that precede them in the organization and where I think they are suitable for my project because of their complete clarity. I see that it is an easy-to-understand organizational tool that helps divide the work between the work team by clarifying all the points that will be intertwined with each other when not using such a tool.

Discussion :

As it appears in the (WBS) that the marriage project will be based on what is shown in the drawing of the work organization structure that has been done.

Through it:

The project was divided into five sections (wife, hall, invitations, food, wedding day). Under each section there are a number of divisions that clarify the task of each person and what his work is, and often the tasks or activities are related to me as the project manager because marriage is linked to me only and the future wife as most of the marriage matters take place through the husband, who is in this case (project manager) For example, but not limited to, to clarify the method of this tool for the tasks and its clarity for the person responsible for it, we note the task assigned to the coordinator of marriage, which is (preparing food and delivering it to the hall).

References :

ASCE Library (Journal of Construction Engineering and Management)

The Authors:

David K. Chua, M.ASCE; and

Associate Professor, Dept. of Civil Engineering, National Univ. of Singapore,
Singapore 119260. Email: cvedavid@nus.edu.sg

Myriam Godinot Research Scholar, Dept. of Civil Engineering, National Univ. of
Singapore, Singapore 119 260