



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Mohammed Khalid Almutairi	اسم الطالب
Students I.D	2021202609	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من ١٣٠ إلى ١٥٠ كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

I will talk about how to manage and monitor communication with the team members and to plan the communication between the members of my team, it is necessary to define the points of contact between the official stakeholders and the e-mail and the phone because it is easy to use, and as the project manager I will make sure to follow the escalation mechanism in case there is any delay or any A problem that is identified through the high probability of affecting the project and the impact of this selection on the control. Easy and easy to take and receive data from and from this data. Reports are prepared and the data transmission mechanism must be ensured in an excellent way to prepare error-free reports, so there must be a department in which it can be For many employees to track the source of the data and the mechanism for sending it to ensure that it arrives and is not affected and respond when the data is delayed for escalation and when parcels exit, external stakeholders are contacted to ensure that the request is closed when the customer receives the parcel and to ensure communication with the customer There is a form for evaluation by the customer after receiving the request To be effective, return to be corrected in the future. It is important to have performance reports in place to assist in project management.