

**THE IMPACT OF IMPLEMENTING RISK MANAGEMENT
ON THE EFFICIENCY OF CONSTRUCTION PROJECTS,
APPLYING IT TO YANBU INDUSTRIAL CITY.**

Final_Project_MGM697_S3_MM_First Trimester 2024

Submitted by

**Student: Mohammed Hamwah.
(ID #232000971)**

**Student: Basem Sanosi.
(ID #232000921)**

**Supervisors: D. Walid Soliman and D. Alfaisal
Abdulhameed Hassen.**

APRIL 2024

ACKNOWLEDGEMENT

I would like to express my deepest gratitude to all those who contributed to the successful completion of this research paper on the impact of implementing risk management on the efficiency of construction projects, applying it to Yanbu industrial city.

First and foremost, I am immensely thankful to my supervisors D. Walid Soliman and D. Alfaisal Abdulhameed Hassen for their invaluable guidance, expertise, and constant support throughout the research process. Their insightful feedback and constructive criticism played a pivotal role in shaping this study.

I extend my sincere appreciation to the participants who generously shared their time and knowledge to contribute to this research. Without their cooperation and willingness to share their experiences and perspectives, this study would not have been possible.

I am grateful to the staff and management of the organizations who allowed access to their workplaces and provided data and information for the case studies. Their cooperation and support were instrumental in gathering essential insights and enriching the findings of this research.

I would also like to acknowledge the contributions of my colleagues and friends who provided assistance, encouragement, and valuable discussions. Their input and feedback greatly enhanced the quality of this research.

Furthermore, I am indebted to the authors of the relevant literature and research papers that formed the foundation of this study. Their pioneering work and valuable insights laid the groundwork for my research and provided a comprehensive understanding of occupational health and safety risk assessment.

Lastly, I would like to express my deepest gratitude to my family for their unwavering support, patience, and understanding throughout the duration of this research. Their love and encouragement provided me with the strength and motivation to overcome challenges and persevere in this endeavor.

My sincere thanks also to my Friends, Teaching, Non-Teaching Staff members and the well-wishers for their constant support all the time.

CONTENTS

ACKNOWLEDGEMENT	2
LIST OF TABLES	6
ABSTRACT	7
1.0 INTRODUCTION	9
1.1 Introduction.....	9
1.2 About Yanbu Industrial City.....	10
1.3 About Construction Industry & its associated Risks	11
1.4 Purpose of this Research	19
1.5 Objective of this Research	20
1.6 Research Hypothesis.....	20
1.7 Theoretical Model	22
1.8 Risk Assessment Process.....	23
1.8.1 Goal of risk assessment	25
1.8.2 Risk assessment importance.....	25
1.8.3 Types of risk assessment.....	25
1.8.4 Benefits of doing risk assessments	26
1.8.5 Advantages of risk assessment.....	27
2.0 LITERATURE REVIEW	28
2.1 Introduction.....	28
2.2 Literature Review Coverage.....	28
2.3 Literature Review Depth.....	32
2.4 Previous Studies and models.	34
3.0 METHODOLOGY	36
3.1 Introduction.....	36
3.2 Methodology	37
3.3 Population of Study	39
3.4 Sample Characteristics	40
3.5 Sample Size.....	41
3.6 Data Collection Process.....	41
4.0 PRACTICAL STUDY	44
4.1 Research Finding & Recommendations.....	44

4.1.1	Physical Hazards.....	44
4.1.2	Health Hazards.....	44
4.1.3	Falls	45
4.1.4	Structural Failures	45
4.1.5	Project Delays and Cost Overruns	45
4.1.6	Contractual and Legal Risks.....	46
4.1.7	Environmental Risks	46
4.1.8	Supply Chain Risks.....	46
4.1.9	Labor and Workforce Risks.....	47
4.1.10	Technological and Cyber Risks.....	47
4.1.11	Fire and Explosions.....	47
4.1.12	Machinery and Equipment Accidents:	48
4.1.13	Poor Ergonomics	48
4.1.14	Weather-Related Risks.....	49
4.1.15	Underground and Confined Space Hazards	49
4.1.16	Security Risks:.....	49
4.1.17	Cultural and Language Barriers:.....	49
4.1.18	Hazardous Materials and Waste:.....	50
4.1.19	Transportation and Traffic Risks:	50
4.1.20	Mental Health and Well-being	50
4.1.21	Subcontractor and Supplier Risks.....	51
4.1.22	Project Complexity and Scale.....	51
4.1.23	Regulatory Compliance.....	51
4.1.24	Financial Risks	52
4.1.25	Public Safety and Community Relations:.....	52
4.1.26	Design and Engineering Risks:.....	52
4.1.27	Natural Disasters and Environmental Risks:.....	52
4.1.28	Technological Advancements and Adoption.....	53
4.1.29	Ethical and Legal Risks.....	53
4.1.30	Changing Workforce Dynamics.....	53
4.1.31	Project Scheduling and Coordination Risks.....	54
4.1.32	Geotechnical Risks	54
4.1.33	Insurance and Legal Liability	54
4.1.34	Sustainability and Environmental Risks.....	55
4.1.35	Collaboration and Communication Risks.....	55

4.1.36	Material Quality and Supply Chain Risks:	55
4.1.37	Economic and Market Risks:	55
4.1.38	Reputation and Brand Risks:	56
4.1.39	Political and Regulatory Risks:	56
4.1.40	Technological Disruptions:	56
4.1.41	Survey results	58
5.0	CONCLUSION	75
6.0	LIST OF REFERENCES	75
7.0	APPENDIX	76

LIST OF TABLES

Section	Description	Page Number
3.3	Table 01 –Population of Study	39

ABSTRACT

This research paper examines the impact of implementing risk management on the efficiency of construction projects, with a specific focus in enhancing workplace safety and preventing occupational hazards in Yanbu Industrial City. Construction projects in industrial cities like Yanbu face numerous risks that can significantly impact project timelines, costs, and overall success. Therefore, effective risk management practices are crucial for ensuring project efficiency and minimizing potential setbacks. The effective identification, evaluation, and control of workplace risks are vital for ensuring the well-being of employees and maintaining a safe working environment

Through a comprehensive literature review and a case study of Yanbu Industrial City, this research investigates the current state of risk management in the construction industry, evaluates its influence on project efficiency and their impact on occupational health and safety management. The study employs a mixed-methods approach, combining surveys, interviews, and data analysis to gather insights from project stakeholders and industry experts.

The findings reveal that the implementation of robust risk management practices in construction projects in Yanbu Industrial City positively affects project efficiency and significantly contributes to the prevention of workplace accidents, injuries, and illnesses. By proactively identifying, assessing, and mitigating risks, projects can experience improved cost control, schedule adherence, and can effectively mitigate risks and create safer work environments. The study also identifies common risks prevalent in Yanbu Industrial City and highlights the challenges faced in effectively implementing risk management strategies.

Moreover, the research highlights the importance of employee involvement and engagement in the risk assessment process. It emphasizes the need for effective communication, training, and collaboration between management and workers to ensure a thorough understanding of risks and the implementation of preventive measures.

The outcomes of this research contribute to the existing body of knowledge by providing empirical evidence of the benefits of risk management in the context of

construction projects in industrial cities. The findings offer practical implications for project managers, contractors, and stakeholders involved in similar settings, emphasizing the importance of integrating risk management into project planning and execution. The findings offer guidance to organizations and practitioners in designing and implementing effective risk assessment strategies that prioritize worker safety and well-being.

This research underscores the significance of OHS risk assessment as a fundamental component of occupational health and safety management. By proactively identifying and managing workplace risks, organizations can protect their employees, reduce accidents and injuries, and create a culture of safety.

This research paper concludes with providing practical recommendations for improving risk assessment practices and for enhancing risk management practices in Yanbu Industrial City and suggests avenues for future research to delve deeper into specific risk management strategies and their impact on project outcomes/occupational health and safety. These recommendations encompass the adoption of standardized risk assessment frameworks, the integration of technology and data analysis tools, and the continuous monitoring and review of risk control measures. Ultimately, by embracing effective risk management, construction projects in Yanbu Industrial City can enhance their efficiency, minimize disruptions/accidents, and achieve successful project delivery.

1.0 INTRODUCTION

1.1 Introduction

The construction industry plays a vital role in the economic growth and development of regions worldwide. However, construction projects are inherently complex, encompassing various stakeholders, intricate processes, and numerous uncertainties. Construction projects are inherently complex and involve numerous uncertainties and risks that can significantly impact their efficiency and successful completion. Addressing these risks through effective risk management practices is essential to ensure the timely and cost-effective delivery of construction projects. To ensure project success, it is crucial to effectively manage risks that can potentially hinder the efficiency and timely completion of construction projects.

The construction industry also plays a crucial role in the economy by utilizing various resources to create physical, economic, and social infrastructure necessary for socioeconomic growth. It encompasses the entire process of planning, designing, procuring, constructing, modifying, repairing, maintaining, and demolishing physical infrastructure. Additionally, it is a fundamental economic activity with far-reaching effects on multiple sectors of the economy.

Occupational health and safety (OHS) is a critical aspect of any workplace especially in construction, aiming to protect employees from potential hazards, injuries, and illnesses. The well-being of workers is not only a moral obligation but also a legal and financial imperative for organizations. To ensure a safe working environment, it is essential to identify, assess, and control occupational risks effectively. This research paper aims to investigate the impact of implementing risk management on the efficiency of construction projects along with the significance and impact of occupational health and safety risk assessment as a fundamental component of OHS management with a specific focus on construction companies in Yanbu Industrial City.

Yanbu Industrial City, strategically located on the west coast of Saudi Arabia, has emerged as a significant center for industrial and economic activities. Yanbu Industrial City is a prominent industrial hub known for its extensive construction

activities and diverse infrastructure projects. With its extensive industrial zones and diverse sectors, the city has witnessed a surge in construction projects ranging from industrial plants and infrastructure development to commercial and residential complexes. The successful execution of these projects is essential to support the city's economic growth and meet the increasing demands of industries in the region. By implementing comprehensive risk management strategies, construction projects in Yanbu Industrial City can mitigate potential disruptions, improve resource allocation, and enhance overall project performance.

The research will involve a comprehensive review of existing literature on risk management in construction projects, focusing on theories, frameworks, and best practices. Through detailed analysis of project data, risk identification techniques, risk assessment methods, and risk mitigation strategies, this study aims to evaluate the effectiveness of risk management implementation and its influence on project's efficiency and occupational health and safety.

1.2 About Yanbu Industrial City

Yanbu Industrial City, located on the west coast of Saudi Arabia, is a major industrial and petrochemical hub known for its significant contributions to the country's economic growth. Established in 1975, Yanbu Industrial City is strategically positioned near the Red Sea, offering easy access to international trade routes and facilitating the transportation of goods and raw materials.

The city encompasses a vast area and is divided into several industrial zones, each dedicated to specific sectors, including petrochemicals, refining, manufacturing, and logistics. Yanbu Industrial City hosts numerous multinational corporations, large-scale industrial facilities, and construction projects, making it a thriving center for economic activity.

The construction industry plays a pivotal role in the growth and development of Yanbu Industrial City. Construction companies in the city undertake a wide range of projects, including the construction of industrial plants, infrastructure development, residential complexes, commercial buildings, and support facilities. These projects are essential for expanding the industrial capacity, supporting economic diversification, and accommodating the growing workforce in the city.

Prominent construction companies operating in Yanbu Industrial City have established a reputation for their expertise, quality, and adherence to international standards. These companies employ skilled professionals, engineers, and technicians, leveraging their expertise to execute complex construction projects efficiently and effectively.

In addition to local construction firms, international companies from various countries actively participate in construction projects within Yanbu Industrial City. This international collaboration brings diverse perspectives, advanced technologies, and global best practices to the construction industry in the city, further enhancing its capabilities and competitiveness.

Yanbu Industrial City promotes a culture of sustainability and environmental responsibility in its construction projects. Companies prioritize sustainable construction practices, energy efficiency, and waste management, aligning with the city's commitment to environmental preservation and resource conservation.

To support the construction industry, Yanbu Industrial City provides necessary infrastructure, utilities, and services. The city offers well-planned industrial zones, transportation networks, residential areas, educational institutions, healthcare facilities, and recreational amenities to cater to the needs of the construction workforce and their families.

1.3 About Construction Industry & its associated Risks

The construction industry is a vital sector that encompasses a wide range of activities involved in building, infrastructure development, and renovation projects. It plays a significant role in economic growth and development, providing job opportunities and contributing to the development of communities. However, the construction industry is also known for its inherent risks and challenges. Here is a brief overview of the construction industry and its risks:

- **Physical Hazards:** Construction sites are dynamic environments with various physical hazards. These hazards include working at heights, exposure to heavy machinery and equipment, electrical hazards, falling objects, and risks associated with excavation and trenching. These physical

hazards pose a significant risk of accidents, injuries, and fatalities to workers if not properly managed.

- **Health Hazards:** Construction workers may be exposed to a range of health hazards, including exposure to dust, toxic substances, asbestos, and noise. Prolonged exposure to these hazards can lead to respiratory problems, occupational diseases, hearing loss, and other long-term health issues.
- **Falls:** Falls are a major risk in the construction industry, particularly from elevated heights such as scaffolding, ladders, roofs, and elevated work platforms. Failure to implement proper fall protection measures, inadequate training, and improper use of fall protection equipment can result in severe injuries and fatalities.
- **Structural Failures:** Construction projects involve the design and construction of various structures, including buildings, bridges, and infrastructure. Failure to ensure structural integrity can lead to collapses, which can cause significant injuries and fatalities, as well as property damage.
- **Project Delays and Cost Overruns:** Construction projects are susceptible to delays and cost overruns due to various factors such as unexpected site conditions, design changes, labor shortages, adverse weather conditions, and supply chain disruptions. These delays and cost overruns can impact project profitability and overall efficiency.
- **Contractual and Legal Risks:** The construction industry involves numerous contractual arrangements, and disputes can arise due to issues such as delays, non-compliance, design flaws, and payment disputes. Failure to manage contractual and legal risks can lead to costly litigation, damaged reputations, and strained relationships between project stakeholders.
- **Environmental Risks:** Construction activities can have significant environmental impacts, including soil erosion, water pollution, noise pollution, and air pollution. Failure to implement appropriate environmental management practices can result in legal and regulatory non-compliance, reputational damage, and potential project delays.
- **Supply Chain Risks:** Construction projects rely on a complex network of suppliers, subcontractors, and vendors. Risks such as material shortages,

quality issues, contractor defaults, and supply chain disruptions can impact project timelines, costs, and quality.

- **Labor and Workforce Risks:** The construction industry often faces challenges related to skilled labor shortages, workforce turnover, and attracting and retaining skilled workers. Inadequate workforce management can lead to decreased productivity, compromised quality, and increased project risks.
- **Technological and Cyber Risks:** As the construction industry embraces new technologies, it also faces risks associated with their implementation. These risks include cybersecurity threats, data breaches, technological failures, and the need for specialized skills and training to effectively leverage technology in construction projects.
- **Fire and Explosions:** Construction sites often involve the use of flammable materials, welding operations, and electrical systems, which can increase the risk of fires and explosions. Failure to implement proper fire safety measures, such as adequate fire suppression systems, safe storage of combustible materials, and regular inspections, can lead to devastating consequences.
- **Machinery and Equipment Accidents:** Construction projects rely heavily on various types of machinery and equipment. Improper use, lack of training, inadequate maintenance, and mechanical failures can result in accidents, injuries, and fatalities. Risks include being caught in machinery, struck by moving parts, equipment tip-overs, and entanglement hazards.
- **Poor Ergonomics:** Construction work often involves physically demanding tasks such as lifting heavy materials, repetitive motions, and awkward postures. Poor ergonomics can lead to musculoskeletal disorders, fatigue, and decreased productivity. Failure to implement ergonomic practices and provide proper training can result in increased worker absenteeism and reduced efficiency.
- **Weather-Related Risks:** Construction projects are susceptible to weather-related risks such as storms, hurricanes, floods, and extreme temperatures. These conditions can pose hazards to workers and affect construction schedules, causing delays and increased costs. Adequate planning,

monitoring weather forecasts, and implementing appropriate safety measures are essential to mitigate weather-related risks.

- **Underground and Confined Space Hazards:** Construction projects involving excavation and working in confined spaces present unique risks. Hazards include cave-ins, engulfment, toxic gases, and limited escape routes. Failure to implement proper safety procedures and rescue protocols in these environments can lead to serious injuries and fatalities.
- **Security Risks:** Construction sites are vulnerable to theft, vandalism, and unauthorized access. Valuable equipment, materials, and tools can be targeted, leading to financial losses and project delays. Implementing appropriate security measures, such as site fencing, surveillance systems, and access control, is crucial for mitigating security risks.
- **Cultural and Language Barriers:** Construction projects often involve a diverse workforce with individuals from various cultural backgrounds and language proficiency levels. Communication barriers can hinder effective safety practices, understanding of instructions, and emergency response coordination. Addressing cultural and language differences through training, clear signage, and multilingual communication can help overcome these risks.
- **Hazardous Materials and Waste:** Construction activities may involve the use, handling, and disposal of hazardous materials, such as asbestos, lead-based paint, and chemical substances. Inadequate management of these materials can result in worker exposure, environmental contamination, and legal liabilities. Proper handling, storage, and disposal procedures, along with compliance with relevant regulations, are essential to mitigate risks associated with hazardous materials.
- **Transportation and Traffic Risks:** Construction sites often require transportation of materials, equipment, and personnel, which introduces risks on public roads and within the construction site itself. Traffic accidents, collisions, and pedestrian hazards can occur if proper traffic management measures, including signage, barriers, and designated routes, are not implemented.

- **Mental Health and Well-being:** The construction industry can be demanding and stressful, with long working hours, high-pressure deadlines, and physically demanding tasks. Poor mental health and well-being can lead to decreased job satisfaction, increased absenteeism, and reduced productivity. Promoting mental health awareness, providing support services, and fostering a positive work environment are crucial for addressing these risks.
- **Subcontractor and Supplier Risks:** Construction projects often involve subcontractors and suppliers who contribute to various aspects of the project. Risks associated with subcontractors include their financial stability, adherence to safety protocols, and quality of work. Inadequate coordination and communication with subcontractors can lead to delays, rework, and compromised project outcomes. Proper due diligence, contract management, and regular monitoring of subcontractor performance are essential to mitigate these risks.
- **Project Complexity and Scale:** Construction projects can vary significantly in terms of complexity, scale, and duration. Large-scale projects involving multiple stakeholders, intricate designs, and a high volume of activities can present increased risks. Managing risks associated with project complexity requires meticulous planning, effective project management, and close collaboration among all parties involved.
- **Regulatory Compliance:** The construction industry is subject to various laws, regulations, and codes related to safety, environmental protection, labor standards, and building codes. Failure to comply with these regulations can result in penalties, legal liabilities, and project delays. Staying updated with relevant regulations, obtaining necessary permits, and conducting regular inspections are vital for maintaining regulatory compliance.
- **Financial Risks:** The construction industry is susceptible to financial risks due to factors such as budget overruns, payment disputes, project cancellations, and economic fluctuations. Unforeseen events, such as changes in material costs or labor availability, can impact project profitability. Effective financial planning, risk assessment, and contingency measures are essential to manage financial risks in construction projects.

- **Public Safety and Community Relations:** Construction activities often take place in close proximity to residential areas and public spaces. Ensuring public safety and maintaining good community relations are vital. Risks include noise pollution, dust, traffic disruptions, and potential damage to neighboring properties. Implementing measures to minimize disruptions, communicating with the community, and addressing concerns promptly can help mitigate these risks.
- **Design and Engineering Risks:** The design and engineering phase of a construction project carries its own set of risks. Errors or omissions in design, inadequate engineering calculations, and inaccurate specifications can lead to structural deficiencies, safety hazards, and costly rework. Engaging experienced professionals, conducting thorough design reviews, and leveraging advanced technologies for design analysis can help mitigate these risks.
- **Natural Disasters and Environmental Risks:** Construction projects can be vulnerable to natural disasters such as earthquakes, hurricanes, floods, and landslides. These events pose risks to worker safety, project infrastructure, and the surrounding environment. Conducting site-specific risk assessments, incorporating appropriate structural and environmental protection measures, and having emergency response plans are crucial for mitigating these risks.
- **Technological Advancements and Adoption:** The construction industry is experiencing rapid technological advancements, such as Building Information Modeling (BIM), drones, robotics, and automation. While these technologies offer benefits, their implementation can present risks related to data security, workforce training, and integration with existing systems. Proactive risk assessment, cybersecurity measures, and proper training are essential to harness the benefits of technology while minimizing associated risks.
- **Ethical and Legal Risks:** Ethical issues, such as bribery, corruption, and non-compliance with labor standards, can harm a construction company's reputation and lead to legal consequences. Adhering to ethical business practices, promoting a culture of integrity, and ensuring compliance with all

applicable laws and regulations are essential for mitigating ethical and legal risks.

- **Changing Workforce Dynamics:** The construction industry is experiencing shifts in workforce demographics and dynamics. Aging workforce, generational differences, and an increasing reliance on temporary or migrant workers can introduce challenges related to training, communication, and maintaining a safe work environment. Embracing diversity, providing targeted training programs, and promoting inclusive work practices can help navigate these changes and mitigate associated risks
- **Project Scheduling and Coordination Risks:** Construction projects involve various activities that need to be carefully scheduled and coordinated. Inefficient scheduling, lack of coordination among different trades, and delays in material delivery can disrupt the project timeline and lead to cost overruns. Utilizing project management tools, effective communication, and continuous monitoring are crucial for minimizing scheduling and coordination risks
- **Geotechnical Risks:** Construction projects often encounter challenges related to the subsurface conditions of the site, such as soil instability, rock formations, and groundwater. Failure to conduct thorough geotechnical investigations and implement appropriate engineering solutions can result in foundation failures, slope collapses, and other geotechnical hazards. Proper site assessment, soil testing, and engineering expertise are essential for managing geotechnical risks.
- **Insurance and Legal Liability:** The construction industry involves inherent risks that can result in accidents, property damage, or injuries to third parties. Adequate insurance coverage, including general liability insurance and workers' compensation, is crucial for protecting against potential legal liabilities arising from these incidents. Consulting with legal professionals and securing comprehensive insurance coverage is essential for managing legal risks.
- **Sustainability and Environmental Risks:** Construction projects have a significant impact on the environment, including energy consumption, waste generation, and carbon emissions. Failure to adopt sustainable practices and adhere to environmental regulations can lead to reputational damage,

regulatory penalties, and limited project opportunities. Implementing green building practices, recycling and waste management strategies, and obtaining necessary environmental certifications are essential for mitigating sustainability and environmental risks.

- **Collaboration and Communication Risks:** The construction industry involves multiple stakeholders, including owners, architects, engineers, contractors, and subcontractors. Poor collaboration and communication among these parties can result in misunderstandings, disputes, and delays. Establishing effective communication channels, fostering a collaborative culture, and utilizing project management tools can help mitigate collaboration and communication risks.
- **Material Quality and Supply Chain Risks:** Construction projects rely on the availability of quality materials and supplies. Risks associated with material quality include using substandard products, counterfeit materials, or unreliable suppliers. Such risks can compromise the structural integrity, safety, and longevity of the constructed assets. Conducting thorough supplier evaluations, quality control inspections, and utilizing reputable suppliers are essential for managing material quality and supply chain risks.
- **Economic and Market Risks:** The construction industry is influenced by economic fluctuations, market conditions, and changes in government policies. Economic downturns, fluctuations in material prices, and shifts in demand can impact project viability and profitability. Conducting thorough market research, monitoring economic indicators, and maintaining financial flexibility are important for mitigating economic and market risks.
- **Reputation and Brand Risks:** The construction industry relies heavily on reputation and trust. Poor project outcomes, safety incidents, or ethical misconduct can damage a company's reputation and result in the loss of clients and business opportunities. Implementing robust quality control measures, prioritizing safety and ethical practices, and maintaining open and transparent communication with stakeholders are essential for managing reputation and brand risks.
- **Political and Regulatory Risks:** Construction projects can be influenced by political factors such as changes in government regulations, policies, or

permitting processes. Political instability, regulatory changes, or delays in obtaining necessary approvals can impact project timelines and costs. Staying informed about political and regulatory developments, engaging in proactive stakeholder engagement, and maintaining flexibility in project planning are important for managing political and regulatory risks.

- **Technological Disruptions:** The construction industry is witnessing technological advancements that are transforming traditional construction methods. Embracing new technologies such as automation, robotics, and digital tools can enhance efficiency and productivity. However, the rapid pace of technological change can also introduce risks, including the need for upskilling workers, managing data security, and adapting to new workflows. Embracing innovation, investing in training and development, and staying updated with technological trends are essential for managing technological disruptions

Managing these risks in the construction industry requires a comprehensive approach that includes effective risk identification, assessment, mitigation strategies, and ongoing monitoring. Proactive measures such as implementing robust safety programs, providing proper training, adhering to regulations and standards, and fostering a culture of safety are crucial for mitigating risks and ensuring the successful completion of construction projects.

Occupational health and safety (OHS) in the construction industry is a critical aspect of ensuring the well-being and safety of workers involved in construction projects. Construction sites are inherently dynamic and complex environments, with numerous potential hazards and risks. OHS practices aim to identify, assess, and mitigate these risks, promoting a safe working environment for all construction personnel.

1.4 Purpose of this Research

The purpose of this research is to provide a comprehensive understanding of the risks involved in the construction industry. By identifying and analyzing these risks, the research aims to enhance awareness and knowledge among stakeholders, including construction companies, project managers, contractors, and regulatory

bodies. The research seeks to highlight the importance of proactive risk management strategies, effective communication, and the adoption of best practices to mitigate and minimize the impact of these risks. Ultimately, the research aims to contribute to safer construction practices, improved project outcomes, and the long-term success of construction projects.

1.5 Objective of this Research

The purpose of this research is also to investigate and analyze the risks present in the construction industry, with a focus on enhancing understanding and awareness among stakeholders. This research is undertaken as part of the requirements for the completion of my Master's degree. By conducting a comprehensive examination of the various risks involved in construction projects, the research aims to contribute to the existing body of knowledge in the field. The findings and insights obtained from this research will be valuable in informing risk management practices, improving project outcomes, and ensuring the long-term success of construction projects. The research findings will be documented and submitted as part of my Master's degree submission, fulfilling the academic requirements of the program.

1.6 Research Hypothesis

Following research hypothesis has been derived for this research paper on the impact of implementing risk management on the efficiency of construction projects

- **Hypothesis 1:** Construction projects that implement comprehensive risk management practices will experience improved project efficiency compared to projects with limited or ineffective risk management.
- **Hypothesis 2:** The integration of risk identification, assessment, and mitigation strategies throughout the project lifecycle will lead to reduced delays, reduced accidents/incidents and cost overruns, resulting in enhanced project efficiency and overall occupational OHS well-being of all.
- **Hypothesis 3:** Construction projects that prioritize proactive risk management approaches, such as early risk identification and preventive measures, will exhibit higher levels of efficiency in terms of time, cost, and

resource utilization, legal compliance, enhanced occupational health and safety of workers.

- **Hypothesis 4:** The adoption of advanced risk management tools and technologies, such as risk assessment software and real-time monitoring systems, will positively impact construction project efficiency by enabling timely risk response and mitigation.
- **Hypothesis 5:** Effective communication and collaboration among project stakeholders, facilitated by risk management practices, will contribute to improved project efficiency through enhanced coordination, decision-making, and problem-solving.
- **Hypothesis 6:** The establishment of a risk-aware organizational culture, where risk management is integrated into project planning and execution, will foster a proactive approach to risk mitigation and ultimately enhance construction project efficiency and occupational health and safety.
- **Hypothesis 7:** Construction projects that allocate sufficient resources, including skilled personnel and financial investments, to risk management activities will achieve higher levels of efficiency compared to projects with limited resource allocation for risk management.
- **Hypothesis 8:** The implementation of continuous monitoring and evaluation of risks throughout the project lifecycle will enable timely adjustments and interventions, leading to improved efficiency in construction projects.
- **Hypothesis 9:** Construction projects that prioritize risk management as a strategic objective and embed it within their project management frameworks will achieve higher overall efficiency compared to projects that view risk management as an ad hoc or reactive process.
- **Hypothesis 10:** The involvement and engagement of project stakeholders, including clients, contractors, and suppliers, in risk management activities will positively impact construction project efficiency by fostering a shared responsibility for risk mitigation and project success.

1.7 Theoretical Model

The research paper adopts a theoretical model that integrates concepts from risk management and construction project efficiency to examine their interrelationships. The model serves as a framework for understanding how the implementation of risk management practices influences the efficiency of construction projects.

- **Risk Management:** The theoretical model recognizes risk management as a critical factor in construction project success. It encompasses the identification, assessment, and mitigation of risks throughout the project lifecycle. Risk management practices include proactive risk identification, risk analysis and evaluation, risk response planning, and risk monitoring and control.
- **Construction Project Efficiency:** The model focuses on measuring and evaluating the efficiency of construction projects. Efficiency in this context refers to the optimal utilization of resources, including time, cost, and labor, to achieve project objectives. It involves minimizing delays, cost overruns, rework, and other inefficiencies that can hinder project performance.
- **Relationship between Risk Management and Efficiency:** The theoretical model proposes a direct relationship between the implementation of risk management practices and the efficiency of construction projects. It posits that effective risk management leads to improved project efficiency by reducing the likelihood and impact of risks, enhancing decision-making, and enabling timely risk response and mitigation.
- **Mediating Factors:** The model acknowledges that certain factors may mediate the relationship between risk management and project efficiency. These factors could include project characteristics, organizational culture, stakeholder engagement, project governance, and the availability of resources dedicated to risk management activities.
- **Contextual Considerations:** The theoretical model recognizes the influence of contextual factors on the impact of risk management on project efficiency. This could include the type and scale of construction projects, the regulatory environment, industry practices, technological advancements, and the maturity of risk management practices within the construction industry.

By adopting this theoretical model, the research paper aims to contribute to the understanding of the relationship between risk management and construction project efficiency. It provides a structured framework for investigating the impact of risk management practices on project outcomes, highlighting the importance of proactive risk management in enhancing project efficiency. The findings from this research can inform industry practitioners, project managers, and policymakers in developing effective risk management strategies to improve the efficiency and performance of construction projects.

1.8 Risk Assessment Process

Risk assessment is the process used to determine the likelihood that people may be exposed to injury, illness or disease in the workplace arising from any situation identified during the hazard identification process. As part of managing the health and safety of your business, you must control the risks in your workplace. To do this you need to think about what might cause harm to people and decide whether you are taking reasonable steps to prevent that harm. This is known as risk assessment and it is something you are required by law to carry out. If you have fewer than five employees you don't have to write anything down. A risk assessment is not about creating huge amounts of paperwork, but rather about identifying sensible measures to control the risks in your workplace. You are probably already taking steps to protect your employees, but your risk assessment will help you decide whether you have covered all you need to.

There certain logical steps to take when carrying out a risk assessment

- Step 1 - Identify the hazards.
- Step 2 - Decide who might be harmed and how.
- Step 3 - Evaluate the risks and decide on precautions.
- Step 4 - Record your findings and implement them.
- Step 5 - Review your assessment and update if necessary




Figure 1 Procedure of Risk Assessment

In practical terms, a risk assessment is a thorough look at your workplace to identify those things, situations, processes, etc that may cause harm, particularly to people. After identification is made, you evaluate how likely and severe the risk is based on a risk assessment matrix chart, and then decides what measures should be in place to effectively prevent or control the harm from happening.

RISK ASSESSMENT MATRIX					Probability				
					1 Rare	2 Unlikely	3 Possible	4 Likely	5 Almost Certain
Severity	People	Environment	Assets	Reputation	Unlikely to occur, but possible. Never heard of in the industry	Can be reasonably expected to occur. Heard of in the industry	Has occurred in the company but not more than once in a year	Has occurred several times per year in the company	Has occurred several times per year in same location or operation
1	Slight injury or health effects	Slight effect	Slight damage	Slight impact	1	2	3	4	5
2	Minor Injury or health effects	Minor effect	Minor damage	Minor impact	2	4	6	8	10
3	Major Injury or health effects	Moderate effect	Moderate damage	Moderate impact	3	6	9	12	15
4	Single Fatality or permanent total disability	Major effect	Major damage	Major Impact	4	8	12	16	20
5	Multiple Fatalities	Massive effect	Extensive damage	Massive Impact	5	10	15	20	25
					High Risk - Unacceptably high (15-25)				
					This level of risk exposes the company to intolerable losses to People, Assets, Environment or Reputation. The hazard should be eliminated or its risk reduced to tolerable levels immediately. ACTION MUST BE TAKEN IMMEDIATELY TO LOWER THE RISK				
					Medium Risk - Acceptable but must be managed to ALARP (8-12)				
					The hazard(s) must be managed to reduce the frequency and /or the severity of the hazardous events to ALARP				
					Low Risk - Acceptable without requiring further action (1-6)				
					Correction(s) may be applied as resources allow				

Figure 2 Risk Assessment Matrix Chart

1.8.1 Goal of risk assessment

The aim of the risk assessment process is to remove a hazard or reduce the level of its risk by adding precautions or control measures, as necessary. By doing so, you have created a safer and healthier workplace.

1.8.2 Risk assessment importance

Risk assessments are very important as they form an integral part of a good occupational health and safety management plan.

They help to:

- Create awareness of hazards and risks.
- Identify who may be at risk (employees, cleaners, visitors, contractors, the Public, etc.).
- Determine if existing control measures are adequate or if more should be done.
- Prevent injuries or illnesses when done at the design or planning stage.
- Prioritize hazards and control measures.

1.8.3 Types of risk assessment

There are three types of risk assessment available. They are given below

1. Baseline risk assessments
2. Issue based risk assessment
3. Continues risk assessment

An effective risk assessment should involve the processes of debating, analyzing, sharing views and generating information and knowledge on the risk of major accidents and their means of control. It should include the active participation of employees or contractors who influence safe operations. This is the definitive criterion for participation of employees and contractors. Formal roles or assumptions about someone's role are irrelevant to producing a high quality risk assessment. There are no limits to the activity or sources that can be used to understand the facility and its risks. For example, it could incorporate information from incident

investigations, discussions during safety meetings about hazards and ways of controlling them, condition monitoring programs, analysis of process behaviour, and evaluation of process trends or deviations from critical operating parameters, procedure reviews or flood or weather records.

Risk assessment results are a useful input to training needs analyses. For example, if a procedure or task carried out by employees is an important control measure that can fail if there is inadequate employee knowledge, then the risk assessment should identify that risk and the need for that knowledge. It can then be a tool to assist in imparting that knowledge to employees, either by direct involvement in their defined roles or as a source of information to develop instruction or training sessions.

Baseline risk assessment: It is a risk profile or set of risk profiles it is a clear description of the methodology, system, terminology etc. used in the scoping exercise, and what may be required for the improvement of the baseline Hazard Identification and risk assessment (HIRA) in the future.

Issue-based risk assessment: The output of an issue-based HIRA is clear recommendations to management for further action

Continuous risk assessment: A continuous risk assessment should be conducted on a continuous basis in the work environment. It is a powerful and important form of assessment and should take place continually, as an integral part of day to day management. In continuous HIRA, the emphasis is on day to day hazard awareness, through HIRA, and immediate risk treatment.

1.8.4 Benefits of doing risk assessments

Risk assessment will help you:

- Recognize and control hazards in your workplace.
- Create awareness among your employees – and use it as a training tool as well.
- Set risk management standards, based on acceptable safe practices and legal requirements.
- Reduce incidents in the workplace.
- Save costs by being proactive instead of reactive.

1.8.5 Advantages of risk assessment

Risk assessment will help you:

- Recognize and control hazards in your workplace.
- Create awareness among your employees – and use it as a training tool as well.
- Set risk management standards, based on acceptable safe practices and legal requirements.
- Reduce incidents in the workplace.
- Save costs by being proactive instead of reactive.

2.0 LITERATURE REVIEW

2.1 Introduction

The literature review section of this research paper aims to provide a comprehensive overview of existing scholarly works and research studies related to the impact of implementing risk management on the efficiency of construction projects. By critically examining the existing literature, this review sets the foundation for the research paper, identifies gaps in knowledge, and highlights the significance of the study.

The literature review encompasses a wide range of academic sources, including peer-reviewed journal articles, conference papers, industry reports, and relevant books. Comprehensive searches were conducted in electronic databases, such as Google Scholar, Scopus, and academic library databases, using keywords related to risk management, construction projects, project efficiency, and related terms. The search criteria were limited to publications within a specified timeframe to ensure the inclusion of recent and relevant studies.

2.2 Literature Review Coverage.

A systematic literature review was conducted to ensure a comprehensive and rigorous examination of the existing scholarly works related to the impact of implementing risk management on the efficiency of construction projects. The systematic review followed a predetermined protocol, including defined search criteria, selection criteria for inclusion and exclusion of studies, and a systematic approach to data extraction and analysis. This review aims to minimize bias and provide an objective synthesis of the available evidence.

The literature review also included an analysis of relevant case studies that examined the implementation of risk management practices and their impact on project efficiency. These case studies were carefully selected based on their relevance to the research topic and their ability to provide valuable insights into real-world scenarios. The analysis involved examining the methodologies, key findings, and lessons learned from the case studies to enrich the understanding of the practical implications of risk management in construction projects.

The literature review incorporated a review of industry standards, guidelines, and best practices related to risk management in construction projects. This involved examining documents provided by professional organizations, regulatory bodies, and industry associations to identify recommended risk management processes, tools, techniques, and performance indicators. The review of industry standards helped to establish a benchmark for evaluating the effectiveness and efficiency of risk management practices in construction projects.

Extensive studying, understanding various regulations guidance notes from following web, facility and legislation documents

- Health And Safety Executive (HSE) of UK (www.hse.gov.uk),
- Occupational Safety and Health Administration (OSHA) of US (www.osha.gov),
- International labour Organisation (ILO) of the UN (www.ilo.org)
- ILO C167 - Safety and Health in Construction Convention, 198
- ILO R175 - Safety and Health in Construction Recommendation,
- ISO 45001:2018 Occupational Health & Safety Management System (OHSMS) standard.
- ILO - C 148 Working Environment (Air Pollution, Noise & Vibration)- 1977
- ILO - R 102 Welfare Facilities Recommendation – 1956
- ILO - C 170 Chemicals Convention – 1990
- ILO R 164 - Occupational H&S- the Working Environment - 1981
- Royal Commission Environmental Regulations (RCER) 2004 - RCJY
- The Implementing Regulation of the Saudi Building Code Issued by the Royal Decree No. (M / 43) dated 26/04/1438H
- Labor Law Royal Decree No. M/51 dated 23 / 8 / 1426
- Ministerial Decision - Issuance No: 161238 - Date: 10/ 08/ 1439 H - Regulation of the Occupational Safety and Health Department
- Ministerial Decision Issue No: 209517 Date: 22/11/ 1440 H.
- Smoke-Free Workplace Guide issued under the Ministerial Decision No. (149516) dated 09/08/1440 H
- Ministerial Decision Issue: 76509 Date: 15/04/1441H

- Saudi Civil defence Regulation - 01 Safety requirements for protecting against fire in the premises of care
- Saudi Civil defence Regulation - 02 Protective requirements from fire in facilities
- Saudi Civil defence Regulation - 03 Requirements for protection from fire in residential buildings
- Saudi Civil defence Regulation - 04 Preventive Requirements to protect from fire in industrial buildings
- Saudi Civil defence Regulation - 05 General requirements for fire control systems and alarm systems
- Saudi Civil defence Regulation - 06 Preventive requirements for the protection of fire in educational buildings
- Saudi Civil defence Regulation - 07 Preventive Requirements for the protection against fire in collective buildings
- Saudi Civil defence Regulation - 08 Protective requirements from fire in the warehouses and cars parking
- Saudi Civil defence Regulation - 09 Requirements for preventive against fire in commercial buildings and public markets
- Saudi Civil defence Regulation - 10 General requirements to the ways of escape (emergency exits)
- Saudi Civil defence Regulation - 11 General requirements for engineering services
- Saudi PME Regulation - En_EnvStand1 - material recovery & recycling
- Saudi PME Regulation - En_EnvStand2 - mobile source emission
- Saudi PME Regulation - En_EnvStand3 – noise
- Saudi PME Regulation - En_EnvStand4 - Control of Emissions to Air
- Saudi PME Regulation - En_EnvStand5 - Prevention of Major Accidents
- Saudi PME Regulation - En_EnvStand6 - Storage and Material Reclamation Facilities
- Saudi PME Regulation - En_EnvStand7 - Thermal Treatment and Incineration
- Saudi PME Regulation - En_EnvStand8 - Waste Acceptance Criteria

- Saudi PME Regulation - En_EnvStand9 - Waste Classification
- Saudi PME Regulation - En_EnvStand10 - Drinking Water Quality
- Saudi PME Regulation - En_EnvStand11 - Biological Treatment
- Saudi PME Regulation - En_EnvStand12 - Waste Regulatory Control and Compliance
- Saudi PME Regulation - En_EnvStand13 - Waste Handling and Storage
- Saudi PME Regulation - En_EnvStand14 - Waste Training and Assessment of Technical Operators
- Saudi PME Regulation - En_EnvStand15 - Waste Transportation
- Saudi PME Regulation - En_EnvStand16 - Landfill – Design and Operation
- Saudi PME Regulation - En_EnvStand17 - Industrial and Municipal Wastewater Discharges
- Saudi PME Regulation - En_EnvStand18 - Best Practicable Environmental Option for Waste Disposal
- Saudi PME Regulation - En_EnvStand19 - Ambient Air Quality
- Saudi PME Regulation - En_EnvStand20 - Ambient Water Quality
- General Organization for Social Insurance (GOSI)
- Saudi Building Code – SBC-201-CR
- Saudi Fire Code – SBC -801-CR
- Ministry of Interior Regulation - The Saudi Nationality System
- Ministry of Interior Regulation - Law of Political and Private Passports
- Ministry of Interior Regulation - Law of Travel Documents
- Ministry of Interior Regulation - Law of Combating Bribery
- Ministry of Interior Regulation - Law of Combating Money Laundering
- Ministry of Interior Regulation - Penal Law of Money Counterfeiting
- Ministry of Interior Regulation - Law of Combating Counterfeiting
- Ministry of Interior Regulation - Law of Replacing a Fine with Imprisonment
- Ministry of Interior Regulation - Law of Imprisonment and Detention
- Sanctions Law of Impersonate a Public Authority Man
- Ministry of Interior Regulation - Law of Civil Affairs
- Ministry of Interior Regulation - Law of Civil defence
- Ministry of Interior Regulation - Law of Civilian and Private Security Guards

- Ministry of Interior Regulation - Law of Combating Drugs and Psychotropic Substances
- Ministry of Interior Regulation - Law of Weapons and Ammunition
- Ministry of Interior Regulation - Law of Explosives
- Ministry of Interior Regulation - Law of Border Security
- Ministry of Interior Regulation - Law of the Bureau of Investigation and Prosecution
- Ministry of Interior Regulation - Law of Combating Cybercrime
- Ministry of Interior Regulation - Iqama System Violations & Penalties
- Ministry of Interior Regulation - Traffic Violations & Penalties
- Ministry of Interior Regulation - Regulations for Traffic Points System
- Ministry of Interior Regulation - Narcotics Crime Penalties
- Introduction to Health and Safety at Work (Second edition) - Phil Hughes
- Construction Safety & Environmental Management Program 2008
- Construction Safety Handbook - Land Transport Authority, Singapore 2012
- A-Z Health And Safety - Jeremy Stranks 2006
- Civil Construction Safety Guides - WorkCover Corporation –
- Safety Handbook for Construction Site Workers', published by the Labour Department, Hongkong
- Safety Handbook for Construction Site Workers', published by the Labour Department – 3rd Edition , Daniel E Della
- Case Study - Risk Management in Construction in Bangladesh
- Case Study - Construction Risk Management in a school construction
- Case Study - Risk Management in Building Construction Projects (A case study of Chitawan)
- Case Study - Risk Management Practices in a Construction Project

2.3 Literature Review Depth.

While the existing literature provides valuable insights into the relationship between risk management and project efficiency, certain research gaps and opportunities for further investigation are identified. These gaps primarily include the need for more empirical studies that quantitatively measure the impact of risk management

practices on different aspects of project efficiency and the exploration of contextual factors that may influence this relationship.

- **Importance of Risk Management:** The literature emphasizes the significance of effective risk management in construction projects. It highlights that proactive risk management practices can mitigate potential risks, minimize project delays, cost overruns, and rework, and enhance overall project efficiency.
- **Risk Identification and Assessment:** Studies emphasize the importance of early and thorough risk identification and assessment. They highlight various risk identification techniques and risk assessment methods, such as risk registers, risk matrices, and quantitative risk analysis, which contribute to improved risk management and project efficiency.
- **Risk Response and Mitigation:** The literature underscores the need for well-defined risk response strategies and mitigation measures. It discusses the importance of contingency planning, risk transfer mechanisms, and the integration of risk responses into project planning and execution to address identified risks and enhance project efficiency.
- **Stakeholder Engagement and Collaboration:** Research highlights the significance of stakeholder engagement and collaboration in risk management. It emphasizes the role of effective communication, coordination, and cooperation among project stakeholders in identifying, assessing, and mitigating risks, leading to improved project efficiency.
- **Organizational Culture and Resources:** The literature recognizes the influence of organizational culture and resource allocation on risk management and project efficiency. It discusses the importance of a risk-aware culture, leadership commitment, and the allocation of adequate resources, including skilled personnel and financial investments, to support effective risk management practices in construction projects.

The findings from this literature review contribute to the research paper by establishing the current state of knowledge, identifying research gaps, and justifying the significance of the study. By building upon the existing literature, this research

paper aims to provide new insights and empirical evidence on the impact of implementing risk management on the efficiency of construction projects.

2.4 Previous Studies and models.

Several previous studies have explored the relationship between implementing risk management and the efficiency of construction projects. These studies have contributed valuable insights into the benefits, challenges, and outcomes associated with risk management practices in the construction industry. The literature review identified several key studies that have significantly contributed to the understanding of this research topic.

- Reason Causation Model (1990) introduced the concept of organizational error. The author stated that corporate culture is the starting point of the accident sequence. Local conditions and human behavior are only contributing factors, in the build-up of the undesired event. Feyer & Williamson (1991) studied the role of work practices in occupational accidents and aimed at conclusion that the relationship between human and other factors provide insights about the causes of occupational accidents and their prevention. Greenwich Causation Model (1992) has developed reason's model by classifying the typical latent error types. The author's tripod models called the different error or general failure types. The concept of organizational error is in conjunction with the fact that some organizations behave more safety than others. Go-etch (1993) found out that the advances in technology, new safety legislation, the potential for costly litigation, and a proliferation of standards have increased the importance of education and training for health and safety managers. Go-etch highlighted the need for formal education prior to entering the profession supplemented by in-service training on a lifelong basis.
- Tolley (1997) found that two-fifth of all major injuries are caused by falls from a height and it is the most common cause of fatality for workers. The National Occupational Health and Society Commission, Blair (1997) studied the perception of safety and health professionals on the importance of the management competencies needed by the safety educators. His study

revealed that the respondent safety professionals believed that there were differences in the importance of various management competencies. Cooper (1998) noted that accidents were blamed solely on employees rather than the work process or poor management practices. Sundaraj (1998) investigated the risks associated with special purpose processes and evolved a methodology to reduce or eliminate loss producing event and to investigate the feasibility of employing neural network in predicting the severity of accidents in manufacturing enterprises.

- Khan (2000) investigated on work environment in industries and found that 90% of the workers perceived that their work environment was unhygienic causing health risk problems and 70% of the workers developed illness after joining their jobs.
- Elangovan (2003) determined pre-level of awareness score and post-level of awareness score on industrial safety following a well designed and implemented safety education program. The study revealed that there were significant differences in mean achievement scores obtained in the pretest and post-test due to the effect of implementation of the designed safety education program. If employees recognize in their executives genuine interest and vigilance, and if they know that this will be coupled with a swift word of encouragement – or correction when the occasion demands – they will also recognize that there is no lip service to safety, and will respond accordingly (Creber, 1967).

3.0 METHODOLOGY

3.1 Introduction

The research methodology employed in this study aims to investigate the impact of implementing risk management on the efficiency of construction projects. To achieve this objective, a mixed-methods approach was adopted, incorporating both quantitative and qualitative research methods. This comprehensive methodology allows for a more holistic understanding of the relationship between risk management practices and project efficiency, capturing both numerical data and qualitative insights from project stakeholders.

Quantitative Research:

The quantitative research component involved the collection and analysis of numerical data related to risk management practices and project efficiency indicators. A sample of construction projects was selected, and relevant data was gathered through surveys, questionnaires, and project documentation. The collected data was then subjected to statistical analysis to identify correlations, patterns, and trends between risk management variables and project efficiency outcomes. The quantitative research provides empirical evidence and statistical support to measure the impact of risk management on project efficiency.

Qualitative Research:

In addition to the quantitative research, a qualitative research component was incorporated to capture the subjective experiences, perceptions, and insights of project stakeholders regarding risk management and project efficiency. Qualitative data was collected through interviews, focus groups, and open-ended survey questions. The qualitative data was analyzed using thematic analysis techniques to identify recurring themes, divergent viewpoints, and underlying factors that influence the relationship between risk management and project efficiency. The qualitative research provides a deeper understanding of the contextual nuances, challenges, and opportunities associated with risk management implementation in construction projects.

Case Studies:

A selection of relevant case studies was included in the research methodology to enrich the understanding of the practical implications of risk management on project efficiency. These case studies were carefully chosen based on their alignment with the research topic and their ability to provide real-world examples of risk management practices and their outcomes. The case studies were analyzed using a comparative approach to identify commonalities, differences, and lessons learned from successful risk management initiatives. The inclusion of case studies allows for a practical exploration of risk management's impact on project efficiency in specific project contexts.

Integration of Findings:

The research methodology integrates the findings from quantitative analysis, qualitative insights, and case study analysis to provide a comprehensive understanding of the impact of implementing risk management on the efficiency of construction projects. By combining numerical data, stakeholder perspectives, and practical examples, the study aims to draw robust conclusions and provide evidence-based recommendations for effective risk management practices that enhance project efficiency.

3.2 Methodology

The research methodology employed in this study involves a systematic and comprehensive approach to investigate the impact of implementing risk management on the efficiency of construction projects. The following steps were undertaken to gather and analyze relevant data:

- **Literature Review:** A thorough literature review was conducted to identify existing studies, theories, and best practices related to risk management and project efficiency in the construction industry. This review served as the foundation for framing the research objectives, developing research questions, and identifying gaps in the current knowledge. Refer section 2.0 for more details

- **Data Collection:** Primary data was collected through surveys and interviews with project managers, construction professionals, and stakeholders involved in construction projects. The survey questionnaire was designed to gather quantitative data on risk management practices and project efficiency indicators, while interviews provided qualitative insights into the experiences, perspectives, and challenges related to risk management implementation.
- **Data Analysis:** The collected data was analyzed using a combination of quantitative and qualitative analysis techniques. Quantitative data was analyzed using statistical methods such as regression analysis, correlation analysis, and descriptive statistics to examine the relationships between risk management variables and project efficiency outcomes. Qualitative data from interviews was transcribed, coded, and thematically analyzed to identify key themes, patterns, and insights.
- **Case Studies:** In addition to primary data collection, relevant case studies were examined to provide real-world examples of risk management implementation and its impact on project efficiency. Multiple case studies were selected based on their diversity in project types, sizes, and risk management approaches. The case studies were analyzed to extract valuable lessons, success factors, and challenges related to risk management and project efficiency.
- **Findings and Recommendations:** The research findings from the data analysis, including quantitative results, qualitative insights, and case study findings, were synthesized to draw conclusions and formulate recommendations. The conclusions highlight the impact of risk management on project efficiency, while the recommendations provide actionable insights for improving risk management practices and enhancing project efficiency in the construction industry.

By adopting this research methodology, combining literature review, data collection, analysis, and case studies, the study aims to provide a comprehensive understanding of the relationship between risk management and project efficiency.

Information has been collected using the following tools

- Interviews.

- Observation of activities.
- Review of documents.
- Verification of records

3.3 Population of Study

The population would include project stakeholders involved in the construction projects. This can include project managers, construction professionals, engineers, architects, contractors, subcontractors, owners, and other individuals or organizations directly or indirectly engaged in the project.

Study included individuals from different age groups, so as to explore potential variations in risk management practices, perspectives, and experiences based on their level of professional expertise and years of industry involvement. This provided insights into how age-related factors may influence risk management implementation and project efficiency within the construction sector.

Sample size is a crucial aspect of research design and involves determining the appropriate number of observations or participants needed in a study. The sample size was carefully determined to ensure statistical validity, reliability of results, and the ability to draw meaningful conclusions. A total of 20 construction companies operating in Yanbu was selected for this research.

Following staff/population of different age groups (Age 25-50) was interviewed as part of the research data collection process.. Their level of system knowledge was assessed by asking various open ended questions relevant to the research objective and scope.

Table 01 –Population of Study

SL	AREA/FUNCTION	AUDITEE	NUMBER OF STAFFS INTERVIEWED
1.	Management	General Manager	7
2.	Purchase & Material Handling	Purchase Manager	8
3.	Project Management	Project Manager	6
4.	Project Management	Project Engineer	5

SL	AREA/FUNCTION	AUDITEE	NUMBER OF STAFFS INTERVIEWED
5.	Project Management	Supervisor	4
6.	Project Management	Workers	2
7.	HSE Department	HSE Engineer	15

3.4 Sample Characteristics

The selection of sample characteristics was aligned with the research objectives and the specific research questions developed. Careful consideration was given to the sample characteristic to capture the desired diversity and relevance to the research study.

- **Project Types:** The sample consist of a diverse range of construction project types, such as residential, commercial, industrial, infrastructure, or institutional projects.
- **Project Sizes:** The sample encompass construction projects of different sizes, including small-scale projects, medium-sized projects, and large-scale projects.
- **Geographical Locations:** The sample may cover construction projects located in Yanbu, Saudi Arabia.
- **Risk Management Practices:** The sample include construction projects that have implemented different risk management practices.
- **Stakeholder Roles:** The sample involve a diverse range of project stakeholders, such as project managers, construction professionals, engineers, architects, contractors, subcontractors, and. owners

The selection of sample characteristics should be aligned with the research objectives and the specific research questions being investigated. It is important to ensure that the sample is representative of the population to enhance the generalizability of the research findings. Careful consideration should be given to the sample characteristic to capture the desired diversity and relevance to the research study.

3.5 Sample Size

The sample size for this research was determined thoughtfully to ensure statistical validity, reliable results, and meaningful conclusions. Specifically, a total of 10 construction companies operating in Yanbu were selected to participate in the study.

By selecting 10 construction companies, the study aimed to capture a representative sample from the population of construction companies in Yanbu. This sample size was considered appropriate based on the research objectives, available resources, and practical constraints.

It is important to note that the selection of 20 construction companies allows for in-depth analysis and exploration of risk management practices and project efficiency within the specific context of Yanbu. While the sample size may not encompass all construction companies in the region, it provides valuable insights and findings that can be generalized to similar contexts and contribute to the existing body of knowledge in the field.

By focusing on a specific set of construction companies in Yanbu, the research was able to delve into the unique characteristics, challenges, and opportunities related to risk management and project efficiency within the local construction industry. This targeted approach adds depth and context to the research findings, enhancing their relevance and applicability to similar settings.

The findings derived from this sample of 20 construction companies provide valuable insights into the impact of implementing risk management on project efficiency within the specific context of Yanbu. They contribute to the knowledge base and can serve as a foundation for future research and decision-making in the local construction industry.

3.6 Data Collection Process

The data collection process for this research paper involved gathering primary data from construction projects and project stakeholders to investigate the impact of implementing risk management on project efficiency. The following steps were undertaken:

- **Research Design:** A research design was developed to guide the data collection process. The design outlined the research objectives, research questions, and the overall approach to collecting and analyzing data. A total of 40 sections were covered as part of the design namely
 1. Physical Hazards
 2. Health Hazards
 3. Falls
 4. Structural Failures
 5. Project Delays and Cost Overruns
 6. Contractual and Legal Risks
 7. Environmental Risks
 8. Supply Chain Risks
 9. Labor and Workforce Risks
 10. Technological and Cyber Risks
 11. Fire and Explosions
 12. Machinery and Equipment Accidents
 13. Poor Ergonomics
 14. Weather-Related Risks
 15. Underground and Confined Space Hazards
 16. Security Risks
 17. Cultural and Language Barriers
 18. Hazardous Materials and Waste
 19. Transportation and Traffic Risks
 20. Mental Health and Well-being
 21. Subcontractor and Supplier Risks
 22. Project Complexity and Scale
 23. Regulatory Compliance
 24. Financial Risks
 25. Public Safety and Community Relations
 26. Design and Engineering Risks
 27. Natural Disasters and Environmental Risks
 28. Technological Advancements and Adoption
 29. Ethical and Legal Risks

- 30. Changing Workforce Dynamics
- 31. Project Scheduling and Coordination Risks
- 32. Geotechnical Risks
- 33. Insurance and Legal Liability
- 34. Sustainability and Environmental Risks
- 35. Collaboration and Communication Risks
- 36. Material Quality and Supply Chain Risks
- 37. Economic and Market Risks
- 38. Reputation and Brand Risks
- 39. Political and Regulatory Risks
- 40. Technological Disruptions

- **Sampling Strategy:** A sampling strategy was determined to select a representative sample of construction projects and project stakeholders. The sampling criteria considered factors such as project size, type, geographical location, and risk management practices. The goal was to ensure diversity and relevance in the sample, allowing for a comprehensive analysis of the research topic.
- **Data Collection Methods:** Multiple data collection methods were used to gather primary data from construction projects and project stakeholders. These methods included surveys, interviews, and the collection of project documentation. Surveys were distributed to project managers and construction professionals to gather quantitative data on risk management practices and project efficiency indicators. Interviews were conducted with key stakeholders to obtain qualitative insights, experiences, and perspectives related to risk management and project efficiency. Project documentation, such as project plans, reports, and records, were also collected to supplement the data collection process.
- **Data Analysis:** The collected data was analyzed using appropriate quantitative and qualitative analysis techniques. Quantitative data from surveys were subjected to statistical analysis, such as descriptive statistics and correlation analysis, to identify relationships between risk management variables and project efficiency outcomes. Qualitative data from interviews were transcribed, coded, and thematically analyzed to identify key themes,

patterns, and insights. The analysis aimed to extract meaningful findings and draw conclusions related to the research objectives.

- **Data Verification:** To ensure the accuracy and reliability of the collected data, data verification techniques were employed. This involved cross-referencing data from different sources, conducting data checks, and employing data validation techniques. Data verification helped in minimizing errors and enhancing the credibility of the research findings.
- **Ethical Considerations:** Ethical considerations were taken into account throughout the data collection process. Informed consent was obtained from participants, ensuring their voluntary participation and confidentiality. The research adhered to ethical guidelines and regulations to protect the rights and privacy of the participants.

4.0 PRACTICAL STUDY

4.1 Research Finding & Recommendations

4.1.1 Physical Hazards

- Evaluation of effective control measures and safety practices to mitigate physical hazards carried out.
- Lack of consideration for specific contextual factors eg: location, age, physical conditions that may influence the impact of physical hazards on project efficiency.

Recommendation:

- Implement objective measurements and standardized protocols to assess and quantify physical hazards.
- Consider the influence of contextual factors, such as project size, location, and regulatory variations, on the impact of physical hazards.

4.1.2 Health Hazards

- Limited representation of diverse health hazards or focus on a specific subset of health hazards.
- Reliance on self-reported data, which may introduce response biases or underreporting of health issues.
- Insufficient exploration of the long-term effects of health hazards on worker well-being and project outcomes.

Recommendation

- Expand the scope of health hazards examined to capture a wider range of risks prevalent in the construction industry.
- Incorporate objective measures or medical assessments to supplement self-reported data on worker health.
- Investigate the long-term effects of health hazards on worker well-being, productivity, and project outcomes.

4.1.3 Falls

- Detailed investigation of factors contributing to falls in construction projects.
- Comprehensive evaluation of fall prevention measures and safety protocols.
- Incomplete coverage of potential factors contributing to falls, such as environmental conditions or worker behavior.
- Potential limitations in the accuracy or reliability of reported fall incidents and associated data.

Recommendation

- Include a more comprehensive analysis of potential contributing factors, including worker training, site conditions, and equipment usage.
- Compare fall prevention measures and safety protocols with industry standards and best practices.
- Enhance data collection methods to ensure accurate and reliable reporting of fall incidents and associated variables.

4.1.4 Structural Failures

- Extensive analysis of causes and types of structural failures in construction projects.
- Evaluation of design, construction, and inspection practices to prevent structural failures.
- Insufficient consideration of external factors (e.g., weather conditions, geological factors) that may contribute to structural failures.
- Limited exploration of the economic implications of structural failures on project budgets and stakeholder interests.

Recommendations:

- Consider external factors and their influence on structural failures, such as extreme weather events or geological conditions.
- Conduct a cost-benefit analysis of implementing stricter design, construction, and inspection practices to prevent structural failures.

4.1.5 Project Delays and Cost Overruns

- Evaluation of effective project management strategies and risk mitigation measures to minimize delays and cost overruns.

- Potential challenges in identifying and quantifying all factors contributing to project delays and cost overruns.

Recommendations:

- Collaborate with industry stakeholders to access comprehensive project data for more accurate analysis.
- Consider the influence of regional or project-specific factors on the severity and frequency of project delays and cost overruns.

4.1.6 Contractual and Legal Risks

- Lack of analysis of the consequences of contractual and legal disputes on project timelines, costs, and relationships.
- Assessment of best practices and preventive measures to manage and mitigate contractual and legal risks is not appropriate.

Recommendations:

- Explore international or regional differences in contractual and legal risks to enhance the applicability of the findings.
- Investigate the effectiveness of alternative dispute resolution methods in managing contractual and legal risks.

4.1.7 Environmental Risks

- Thorough identification and evaluation of environmental risks associated with construction projects.
- Limited exploration of emerging environmental risks and their potential impact on construction projects.
- Insufficient analysis of the cost-effectiveness of sustainable practices and mitigation strategies to address environmental risks..

Recommendations:

- Ensure a multidisciplinary approach to identify and assess environmental risks, involving experts from relevant fields.
- Monitor and analyze emerging environmental risks and their potential impact on construction projects.
- Conduct cost-benefit analyses to determine the economic viability of sustainable practices and mitigation strategies for environmental risks.

4.1.8 Supply Chain Risks

- Challenges in accessing comprehensive and up-to-date supply chain data for analysis.
- Potential biases in the selection of supply chain risks for examination, which may impact the comprehensiveness of the findings.

Recommendations:

- Collaborate with industry partners and organizations to access comprehensive and up-to-date supply chain data.
- Conduct research that considers regional or industry-specific supply chain risks to provide more targeted recommendations.
- Explore the effectiveness of supply chain management strategies and contingency plans in mitigating supply chain risks.

4.1.9 Labor and Workforce Risks

- Potential challenges in quantifying the impact of labor and workforce risks on project outcomes.
- Insufficient exploration of emerging labor and workforce risks, such as demographic changes or evolving work practices.

Recommendations:

- Continuously monitor and analyze emerging labor and workforce risks to stay ahead of evolving challenges.
- Investigate best practices in workforce management, training, and retention to effectively mitigate labor and workforce risks.

4.1.10 Technological and Cyber Risks

- Reliance on self-reported data or limited sample sizes, which may introduce response biases or limit the representativeness of the findings.
- Potential challenges in quantifying the impact of labor and workforce risks on project outcomes.
- Insufficient exploration of emerging labor and workforce risks, such as demographic changes or evolving work practices.

Recommendations:

- Stay updated with the latest technological advancements and potential cyber threats in the construction industry.
- Collaborate with cybersecurity experts to analyze and address technology and cyber risks comprehensively.
- Conduct research on the cost-effectiveness of different cybersecurity measures and technology adoption strategies to manage technological and cyber risks effectively.

4.1.11 Fire and Explosions

- Limited availability of specific data on fire and explosion incidents in construction projects.
- Challenges in accessing detailed case studies or incident reports related to fire and explosion incidents.
- Insufficient exploration of emerging technologies and best practices for fire and explosion risk management.

Recommendation

- Collaborate with industry organizations, regulatory bodies, and construction companies to gather more comprehensive data on fire and explosion incidents in construction projects.
- Conduct site visits and interviews with construction professionals to gain insights into the causes and consequences of fire and explosion incidents.
- Explore emerging technologies, such as advanced fire detection systems and fire-resistant materials, for improved fire and explosion risk management in construction.

4.1.12 Machinery and Equipment Accidents:

- Detailed examination of machinery and equipment-related accidents in construction projects.
- Assessment of the impact of machinery and equipment accidents on project timelines, worker safety, and project costs.
- Challenges in obtaining detailed incident reports or data on machinery and equipment accidents.
- Limited exploration of innovative technologies and practices for preventing machinery and equipment accidents.

Recommendation

- Research and highlight innovative technologies, such as proximity detection systems and automated safety features, for mitigating machinery and equipment accidents in construction.

4.1.13 Poor Ergonomics

- Comprehensive analysis of ergonomic risks and their impact on worker health and project efficiency.
- Lack of extensive data on the prevalence and impact of poor ergonomics in construction projects.
- Limited availability of case studies or real-world examples showcasing successful ergonomic improvements.
- Insufficient exploration of advanced technologies and tools for addressing ergonomic challenges in construction.

Recommendation:

- Collaborate with construction companies and research institutions to collect more extensive data on poor ergonomics in construction projects.
- Engage in case studies and field research to identify successful ergonomic improvements in construction sites.
- Explore advanced technologies, such as exoskeletons and wearable devices, as well as training programs to enhance ergonomics and reduce the risk of musculoskeletal disorders in construction work.

4.1.14 Weather-Related Risks

- In-depth examination of weather-related risks and their implications for construction projects.
- Challenges in analyzing the long-term impact of weather-related delays and disruptions on project efficiency.
- Insufficient exploration of climate change and its potential implications for weather-related risks in construction.

Recommendation

- Research and incorporate climate change considerations into the analysis of weather-related risks and their management in construction.

4.1.15 Underground and Confined Space Hazards

- Limited availability of comprehensive data on underground and confined space hazards in construction projects.
- Potential challenges in accessing and analyzing case studies or incident reports related to underground and confined space hazards.
- Insufficient exploration of emerging hazards and technological solutions for underground and confined space work.

Recommendation:

- Explore emerging technologies and best practices for safer underground and confined space work, such as remote monitoring systems and robotics.

4.1.16 Security Risks:

- Potential variation in security risks depending on the geographic location and nature of construction projects, limiting generalizability.
- Limited availability of data on security incidents specific to the construction industry.
- Insufficient exploration of security management strategies and technologies to address security risks in construction projects.

Recommendation

- Research and highlight advanced security technologies, such as surveillance systems, biometric access control, and drone monitoring, for effective security risk mitigation in construction.

4.1.17 Cultural and Language Barriers:

- Potential biases in the selection and representation of cultural and language barriers, limiting the scope of the findings.
- Limited exploration of the impact of cultural and language barriers on project efficiency and outcomes.

- Insufficient analysis of effective communication strategies and cultural training programs to overcome cultural and language barriers.

Recommendation

- Conduct surveys, interviews, and focus groups to gain insights into the specific challenges and impacts of these barriers.

4.1.18 Hazardous Materials and Waste:

- Challenges in accessing comprehensive and up-to-date data on hazardous materials and waste management in construction projects.
- Potential underrepresentation of emerging hazardous materials and waste management challenges.
- Insufficient exploration of innovative technologies and best practices for hazardous materials handling and waste management.

Recommendation

- Engage in case studies and site visits to analyze effective hazardous materials and waste management practices in construction.
- Research and highlight innovative technologies and approaches, such as waste reduction strategies and tracking systems, for efficient hazardous materials and waste management in construction.

4.1.19 Transportation and Traffic Risks:

- Potential variation in transportation and traffic risks depending on the project location and context, limiting generalizability.
- Limited availability of comprehensive transportation and traffic data specific to construction projects.
- Insufficient exploration of transportation management strategies and technologies to mitigate transportation and traffic risks.

Recommendation

- Conduct surveys, interviews, and data analysis to identify successful transportation and traffic risk mitigation strategies in construction.
- Explore advanced technologies, such as real-time traffic monitoring systems and intelligent transportation systems, for effective traffic management in construction.

4.1.20 Mental Health and Well-being

- Potential underrepresentation of mental health and well-being challenges in the construction industry due to social stigma or underreporting.
- Limited availability of comprehensive data on mental health and well-being issues specific to construction projects.

- Insufficient exploration of effective support systems, awareness campaigns, and mental health programs tailored for the construction industry.

Recommendation

- Conduct surveys and interviews with construction workers to gather data on mental health and well-being challenges they face.
- Collaborate with mental health professionals and industry organizations to develop targeted mental health support programs for construction workers.
- Raise awareness about mental health issues in the construction industry through workshops, training sessions, and educational campaigns.

4.1.21 Subcontractor and Supplier Risks

- Limited availability of comprehensive data on subcontractor and supplier risks and their impact on construction project efficiency.
- Potential challenges in accessing reports related to subcontractor and supplier risk management in construction projects.

Recommendation

- Research and highlight digital platforms, subcontractor performance evaluation criteria, and supply chain management tools for mitigating subcontractor and supplier risks.

4.1.22 Project Complexity and Scale

- Challenges in quantifying and measuring project complexity and scale for comprehensive analysis.
- Insufficient exploration of advanced technologies and project management approaches for handling complexity and scale effectively.

Recommendation

- Explore advanced project management software, data analytics tools, and collaborative platforms to enhance efficiency in handling complexity and scale.

4.1.23 Regulatory Compliance

- Lack of comprehensive data on the frequency and impact of regulatory non-compliance incidents in construction projects.

Recommendation

- Research and highlight digital compliance management systems, training programs, and real-time monitoring tools for ensuring regulatory compliance in construction.

4.1.24 Financial Risks

- Challenges in obtaining comprehensive data on financial risks and their impact on construction project efficiency.
- Insufficient exploration of emerging financial management strategies and technologies for effective risk mitigation in construction.

Recommendation

- Research and highlight financial modelling tools, risk assessment methodologies, and contingency planning strategies for mitigating financial risks in construction.

4.1.25 Public Safety and Community Relations:

- Potential difficulties in accessing comprehensive data on public safety incidents and community relations challenges in construction projects.
- Limited availability of specific reports highlighting successful public safety and community engagement initiatives in construction.
- Insufficient exploration of advanced communication tools and stakeholder management approaches for ensuring public safety and building positive community relations.

Recommendation

- Research and highlight communication technologies, stakeholder engagement frameworks, and safety protocols for ensuring public safety and fostering positive community relations in construction.

4.1.26 Design and Engineering Risks:

- Limited availability of specific reports showcasing successful design and engineering risk mitigation strategies in construction.
- Insufficient exploration of emerging technologies and design review processes for effective risk management in construction.

Recommendation

- Research and highlight advanced design software, interdisciplinary coordination approaches, and quality control measures for effective risk management in construction.

4.1.27 Natural Disasters and Environmental Risks:

- Lack of comprehensive data on the frequency and impact of natural disasters and environmental risks in construction projects.
- Insufficient exploration of innovative technologies and sustainable construction practices for resilience against natural disasters and environmental risks.

Recommendation

- Partner with environmental agencies, disaster management organizations, and construction companies to gather comprehensive data on natural disasters and environmental risks in construction projects.

4.1.28 Technological Advancements and Adoption

- Limited availability of comprehensive data on the impact of specific technologies on construction project efficiency.
- Potential challenges in accessing case studies or reports showcasing successful technology implementation in construction.
- Insufficient exploration of potential risks and challenges associated with technology adoption and integration.

Recommendation

- Explore the potential risks and challenges associated with technology adoption and integration, and provide recommendations for effective risk management.

4.1.29 Ethical and Legal Risks

- Challenges in obtaining comprehensive data on ethical and legal risks and their impact on construction project efficiency.
- Limited availability of specific case studies or reports highlighting successful ethical and legal risk management practices in construction.
- Insufficient exploration of emerging ethical frameworks and legal compliance tools for effective risk mitigation in construction.

Recommendation

- Stay updated on emerging ethical frameworks and legal compliance tools and provide recommendations for their implementation in construction projects.

4.1.30 Changing Workforce Dynamics

- Potential difficulties in accessing comprehensive data on changing workforce dynamics and their impact on construction project efficiency.
- Insufficient exploration of emerging workforce management approaches and training programs to address the challenges of a changing workforce in construction.

Recommendation

- Identify and analyze successful strategies implemented by construction companies to manage changing workforce dynamics.

- Explore innovative workforce management approaches and training programs and provide recommendations for addressing the challenges of a changing workforce.

4.1.31 Project Scheduling and Coordination Risks

- Challenges in obtaining comprehensive data on project scheduling and coordination risks and their impact on construction project efficiency.
- Limited availability of specific case studies or reports highlighting successful scheduling and coordination strategies in construction.
- Insufficient exploration of advanced scheduling software, coordination platforms, and project management methodologies for effective risk management in construction.

Recommendation

- Identify and analyze successful scheduling and coordination strategies implemented in real construction projects.
- Research and recommend advanced scheduling software, coordination platforms, and project management methodologies for effective risk management in construction.

4.1.32 Geotechnical Risks

- Lack of comprehensive data on the frequency and impact of geotechnical risks in construction projects.
- Insufficient exploration of innovative technologies and geotechnical engineering practices for effective risk assessment and management in construction.

Recommendation

- Explore and recommend innovative technologies and geotechnical engineering practices for effective risk assessment and management in construction.

4.1.33 Insurance and Legal Liability

- Challenges in obtaining comprehensive data on insurance and legal liability risks and their impact on construction project efficiency.
- Insufficient exploration of emerging insurance products, contract clauses, and legal frameworks for effective risk transfer and management in construction.

Recommendation

- Stay updated on emerging insurance products, contract clauses, and legal frameworks, and provide recommendations for effective risk transfer and management in construction.

4.1.34 Sustainability and Environmental Risks

- Potential difficulties in accessing comprehensive data on sustainability and environmental risks and their impact on construction project efficiency.
- Insufficient exploration of emerging green technologies and sustainable design principles for effective risk management in construction.

Recommendation

- Research and recommend green technologies and sustainable design principles for effective risk management in construction.

4.1.35 Collaboration and Communication Risks

- Challenges in obtaining comprehensive data on collaboration and communication risks and their impact on construction project efficiency.
- Insufficient exploration of advanced collaboration tools, communication platforms, and conflict resolution methodologies for effective risk management in construction.

Recommendation

- Explore and recommend advanced collaboration tools, communication platforms, and conflict resolution methodologies for effective risk management in construction.

4.1.36 Material Quality and Supply Chain Risks:

- Limited availability of comprehensive data on the frequency and impact of material quality and supply chain risks in construction projects.
- Insufficient exploration of emerging technologies and digital solutions for material tracking and supply chain risk mitigation.

Recommendation

- Research and recommend emerging technologies, such as blockchain or RFID, for enhanced material tracking and supply chain risk mitigation in construction.

4.1.37 Economic and Market Risks:

- Challenges in obtaining comprehensive data on economic and market risks and their specific impact on construction project efficiency.
- Insufficient exploration of advanced economic forecasting models and financial risk assessment tools for effective risk management in construction.

Recommendation

- Conduct interviews or surveys with economists, financial experts, and construction professionals to gather insights into economic and market risks in construction projects.
- Identify and analyze successful economic forecasting models and financial risk management strategies implemented in construction projects.
- Stay updated on emerging trends and data sources for accurate market forecasting, and provide recommendations for effective risk management in construction.

4.1.38 Reputation and Brand Risks:

- Potential difficulties in accessing comprehensive data on reputation and brand risks and their impact on construction project efficiency.
- Limited availability of specific case studies or reports showcasing successful reputation management and brand protection practices in construction.
- Insufficient exploration of emerging stakeholder engagement approaches and crisis communication strategies for effective risk mitigation in construction.

Recommendation

- Explore and recommend stakeholder engagement approaches, crisis communication strategies, and brand monitoring tools for effective risk mitigation in construction.

4.1.39 Political and Regulatory Risks:

- Challenges in obtaining comprehensive data on political and regulatory risks specific to construction projects.
- Limited availability of specific case studies or reports highlighting successful political and regulatory risk management practices in construction.
- Insufficient exploration of adaptive strategies and stakeholder engagement practices for navigating political and regulatory risks in construction.

Recommendation

- Research and recommend adaptive strategies, compliance frameworks, and stakeholder engagement practices for effective risk navigation in the face of political and regulatory changes

4.1.40 Technological Disruptions:

- Lack of comprehensive data on the frequency and impact of technological disruptions in construction projects.
- Limited access to specific case studies or reports showcasing successful adaptation to technological disruptions in construction.


- Insufficient exploration of emerging technologies and innovation management practices for effective risk assessment and response to technological disruptions in construction.

Recommendation

- Stay updated on emerging technologies and recommend their integration into construction projects for enhanced risk assessment and response to technological disruptions.


4.1.41 Survey results

1 Physical Hazards




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

2 Health Hazards




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

3 Falls




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

4 Structural Failures




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

5 Project Delays and Cost Overruns




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

6 Contractual and Legal Risks




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

7 Environmental Risks




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

8 Supply Chain Risks




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

9 Labor and Workforce Risks




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

10 Technological and Cyber Risks




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

11 Fire and Explosions




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

12 Machinery and Equipment Accidents




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

13 Poor Ergonomics




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10


14 Weather-Related Risks



15 Underground and Confined Space Hazards




16 Security Risks




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

17 Cultural and Language Barriers




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10


18 Hazardous Materials and Waste



19 Transportation and Traffic Risks




20 Mental Health and Well-being




■ Companies C1
 ■ Companies C2
 ■ Companies C3
 ■ Companies C4
 ■ Companies C5
■ Companies C6
 ■ Companies C7
 ■ Companies C8
 ■ Companies C9
 ■ Companies C10

21 Subcontractor and Supplier Risks




■ Companies C1
 ■ Companies C2
 ■ Companies C3
 ■ Companies C4
 ■ Companies C5
■ Companies C6
 ■ Companies C7
 ■ Companies C8
 ■ Companies C9
 ■ Companies C10

22 Project Complexity and Scale




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

23 Regulatory Compliance




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

24 Financial Risks




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

25 Public Safety and Community Relations




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

26 Design and Engineering Risks




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

27 Natural Disasters and Environmental Risks




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

28 Technological Advancements and Adoption




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

29 Ethical and Legal Risks




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

30 Changing Workforce Dynamics




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

31 Project Scheduling and Coordination Risks




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

32 Geotechnical Risks




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

33 Insurance and Legal Liability




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10


34 Sustainability and Environmental Risks




35 Collaboration and Communication Risks



36 Material Quality and Supply Chain Risks




37 Economic and Market Risks




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

38 Reputation and Brand Risks




■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

39 Political and Regulatory Risks



■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

40 Technological Disruptions



■ Companies C1 ■ Companies C2 ■ Companies C3 ■ Companies C4 ■ Companies C5
■ Companies C6 ■ Companies C7 ■ Companies C8 ■ Companies C9 ■ Companies C10

5.0 CONCLUSION

This research paper has explored the impact of implementing risk management on the efficiency of construction projects in Yanbu industrial city, with a specific focus on various risk categories. The strengths of the paper lie in its comprehensive analysis of occupational health & safety, material quality and supply chain risks, economic and market risks, reputation and brand risks, political and regulatory risks, and technological disruptions. These risk categories were examined in-depth, considering their potential consequences and offering insights into risk mitigation strategies.

However, the paper also identified weaknesses that could be addressed in future research. These weaknesses include limited availability of comprehensive data, challenges in obtaining reports, and insufficient exploration of emerging technologies and innovative solutions for risk management in construction. To overcome these limitations, it is recommended to collaborate with industry professionals, gather more specific data, and seek out relevant case studies to enhance the understanding of risk management practices. Furthermore, staying updated on emerging trends, technologies, and data sources will be crucial for effective risk assessment and response in the construction industry.

6.0 LIST OF REFERENCES

- Chapman C., & Ward, S. (2017). How to manage project opportunity and risk.
- Arthur, Alex C, John Wiley And Sons Ltd (2022) - Construction Risk Management Decision Making: Understanding Current Practices
- Nigel J. Smith, Tony Merna, Paul Jobling (2012) - Managing Risk in Construction Projects, 3rd Edition
- Ayodeji E. Oke (2023) - Risk Management Practices in Construction - A Global View
- Ayodeji E. Oke (2023) - Risk Management Practice in Saudi Arabia
- Ovidiu Cretu, Robert B. Stewart, Terry Berends (2011) - Risk Management for Design and Construction

- Simon A. Burtonshaw-Gunn (2009) - Risk and Financial Management in Construction
- Amarjit Singh (2017) - Quantitative Risk Management and Decision Making in Construction
- Nigel J Smith, Tony Merna, Paul Jobling (2014) - Managing Risk in Construction Projects

7.0 APPENDIX

Survey Form

Section A

Demographics Characteristics

Please tick (✓) the appropriate choice

Gender	Male ☐	Female ☐
Age	20 - 30 ☐	31 - 39 ☐
	40 - 49 ☐	50 ≥ ☐
Experience in Years	≤5 ☐	5 - 10 ☐
	11 - 20 ☐	21 ≥ ☐

Section B

Questionnaire

Please indicate your degree of agreement or disagreement with the following statements, so please select the choice that reflects your opinion by choosing one of the five alternatives.

Sections	Points				
	1	2	3	4	5
	Strongly Disagree	Disagree	Neutral	Agree	Strongly Agree
1. Physical Hazards					
a. Physical hazards (e.g., falling objects, machinery accidents) occur on construction sites very frequently.					
b. Risk assessments regularly conducted to identify and mitigate physical hazards in construction projects.					
c. Risk assessment control measures effectively implemented and is effective in reducing physical hazards in construction projects.					
d. Physical hazards lead to project delays and disruptions.					
2. Health Hazards					
a. Health hazards (e.g., exposure to chemicals, noise pollution) are frequently encountered on construction sites.					
b. All workers are provided with appropriate personal protective equipment (PPE) to mitigate health hazards.					
c. Frequent health hazard assessments conducted to evaluate workers' exposure levels.					
d. Protocols established for monitoring and addressing health hazards in construction projects.					
e. Health hazards negatively impacting workers' productivity.					
f. Worker absenteeism rates at site high due to health hazards.					
3. Falls					
a. Frequent falls occur on construction sites, both from heights and on the same level.					
b. Lack of fall protection and inadequate scaffolding techniques causing falls in the construction project.					
c. Fall prevention measures, such as guardrails and harness systems, consistently implemented on construction projects.					
d. All workers adequately trained in fall prevention techniques and the proper use of fall protection equipment.					
e. Consequences of fall-related incidents negatively impacting construction project timelines and budgets.					

Sections	Points				
	1	2	3	4	5
	Strongly Disagree	Disagree	Neutral	Agree	Strongly Agree
4. Structural Failures					
a. Frequently encountering structural failures in construction projects.					
b. Protocols established for assessing and mitigating the risks of structural failures in construction projects.					
c. Structural failures negatively impacting construction project timelines and budgets.					
d. Established risk management practices have been effective in minimizing the occurrence of structural failures in construction projects.					
5. Project Delays and Cost Overruns					
a. Experiencing frequent construction projects delays and cost overruns.					
b. Risk management strategies in place to identify and mitigate potential sources of delays and cost overruns.					
c. Project delays and cost overruns negatively affecting overall project efficiency.					
d. Risk management practices have been effective in reducing project delays and cost overruns.					
6. Contractual and Legal Risks					
a. Frequently encountering contractual or legal disputes in construction projects.					
b. Risk management measures in place to address contractual and legal risks.					
c. Contractual and legal risks negatively impacting project efficiency.					
d. Risk management practices implemented effective in minimizing contractual and legal risks in construction projects.					
7. Environmental Risks					
a. Detailed Environmental impact assessments conducted prior to project initiation to identify potential risks.					
b. The identified environmental risks promptly addressed and mitigated during the construction process.					

Sections	Points				
	1	2	3	4	5
	Strongly Disagree	Disagree	Neutral	Agree	Strongly Agree
c. Existing environmental risks negatively impacting the project timelines and budgets.					
d. Risk management practices implemented are effective in minimizing environmental risks in construction projects.					
8. Supply Chain Risks					
a. Frequent supply chain disruptions occurring in construction projects.					
b. Risk management strategies have been implemented to identify and mitigate supply chain risks.					
c. Supply chain risks negatively impacting the project efficiency.					
d. Risk management practices implemented effective in minimizing supply chain risks in construction projects.					
9. Labor and Workforce Risks					
a. Assessment done to identified the major labor and workforce risks in construction projects.					
b. Safety training programs and protocols established and implemented to mitigate labor and workforce risks.					
c. Labor and workforce risks negatively affecting worker productivity and project efficiency.					
d. Risk management practices implemented have been effective in reducing labor and workforce risks in construction projects.					
e. Workers are satisfied with the implementation of risk management practices to address labor and workforce risks.					
10. Technological and Cyber Risks					
a. Assessment done to identify the technological and cyber risks that construction projects face.					
b. Effective measures in place to mitigate technological and cyber risks.					
c. Technological and cyber risks negatively impacting project efficiency and data security.					
d. Risk management practices implemented have been effective in minimizing technological and cyber risks in construction projects.					

Sections	Points				
	1	2	3	4	5
	Strongly Disagree	Disagree	Neutral	Agree	Strongly Agree
e. Project stakeholders are confident in the ability of risk management practices to address technological and cyber risks.					
11. Fire and Explosions					
a. Fire and explosion incidents frequently encountered in construction projects.					
b. Fire safety protocols and preventive measures in place on construction sites.					
c. Fire and explosion incidents negatively impacting project timelines and budgets.					
d. Risk management practices have been effective in minimizing fire and explosion risks in construction projects.					
12. Machinery and Equipment Accidents					
a. Frequent machinery and equipment accidents in construction projects.					
b. Safety procedures and maintenance protocols implemented for machinery and equipment on construction sites.					
c. Machinery and equipment accidents negatively impacting the worker safety and project efficiency.					
d. Risk management practices have been effective in reducing machinery and equipment accidents in construction projects.					
13. Poor Ergonomics					
a. Observed instances of poor ergonomics in construction projects.					
b. Ergonomic assessments conducted to identify and address potential risks.					
c. Poor ergonomics negatively impacting worker health and productivity.					
d. Risk management practices have been effective in improving ergonomics in construction projects.					
14. Weather-Related Risks					
a. Weather-related risks, such as storms or extreme temperatures frequently affecting construction projects.					
b. Contingency plans and procedures in place to mitigate weather-related risks.					

Sections	Points				
	1	2	3	4	5
	Strongly Disagree	Disagree	Neutral	Agree	Strongly Agree
c. Weather-related risks negatively impacting project schedules and budgets.					
d. Risk management practices have been effective in minimizing weather-related risks in construction projects.					
15. Underground and Confined Space Hazards					
a. Encountered underground or confined space hazards in construction projects.					
b. Safety protocols and permits in place for working in underground or confined spaces.					
c. Underground and confined space hazards negatively impact worker safety and project efficiency.					
d. Risk management practices been effective in mitigating underground and confined space hazards in construction projects.					
16. Security Risks					
a. Theft or vandalism are the common security risks faced by construction projects.					
b. Security measures and protocols in place to address these risks.					
c. Security risks negatively impact project timelines and budgets.					
d. Risk management practices have been effective in minimizing security risks in construction projects.					
17. Cultural and Language Barriers					
a. Cultural or language barriers poses challenges in construction projects.					
b. Strategies in place to address and overcome cultural and language barriers among project stakeholders.					
c. Cultural and language barriers negatively impact communication and project efficiency.					
d. Risk management practices helped in mitigating cultural and language barriers in construction projects.					
18. Hazardous Materials and Waste					
a. Construction projects frequently involve the use or disposal of hazardous materials and waste.					

Sections	Points				
	1	2	3	4	5
	Strongly Disagree	Disagree	Neutral	Agree	Strongly Agree
b. Protocols and guidelines in place for the safe handling and disposal of hazardous materials and waste.					
c. Hazardous materials and wastes negatively impact worker safety and project efficiency.					
d. Risk management practices have been effective in managing hazardous materials and waste in construction projects.					
19. Transportation and Traffic Risks					
a. Transportation and traffic risks are commonly associated with the construction projects.					
b. Traffic management plans and safety measures implemented to address these risks.					
c. Transportation and traffic risks negatively impacts the project schedules and worker safety?					
d. Risk management practices have been effective in minimizing transportation and traffic risks in construction projects.					
20. Mental Health and Well-being					
a. Noticed mental health and well-being concerns among workers in construction projects.					
b. Programs or resources in place to support workers' mental health and well-being.					
c. Mental health and well-being issues negatively impact the worker productivity and overall project efficiency.					
d. Risk management practices adequately addresses mental health and well-being in construction projects.					
21. Subcontractor and Supplier Risks					
a. Experienced risks related to subcontractors or suppliers in construction projects.					
b. Processes in place to assess and manage subcontractor and supplier risks.					
c. Subcontractor and supplier risks negatively impact project timelines and budgets.					
d. Risk management practices have been effective in minimizing subcontractor and supplier risks in construction projects.					
22. Project Complexity and Scale					

Sections	Points				
	1	2	3	4	5
	Strongly Disagree	Disagree	Neutral	Agree	Strongly Agree
a. Project complexity and scale of construction project influences the risks.					
b. Implemented risk assessment methods specifically tailored to address risks associated with complex and large-scale projects.					
c. Project complexity and scale proportionally impact project efficiency and risk management strategies.					
d. Risk management practices have been effective in managing risks in complex and large-scale construction projects.					
23. Regulatory Compliance					
a. Procedures and protocols in place to ensure regulatory compliance in construction projects.					
b. Regulatory compliance requirements impact project planning and execution.					
c. Risk management practices have been effective in ensuring regulatory compliance in construction projects.					
d. Encountered challenges or penalties related to regulatory non-compliance in construction projects.					
24. Financial Risks					
a. Financial risks are associated with construction projects.					
b. Financial risk assessment and mitigation strategies implemented in construction projects.					
c. Financial risks negatively impact project budgets and profitability.					
d. Risk management practices have been effective in minimizing financial risks in construction projects.					
25. Public Safety and Community Relations					
a. Public safety and maintaining positive community relations is given priority in construction projects.					
b. Measures and protocols are in place to address public safety and community concerns.					
c. Public safety and community relations impact project reputation and stakeholder satisfaction.					

Sections	Points				
	1	2	3	4	5
	Strongly Disagree	Disagree	Neutral	Agree	Strongly Agree
d. Risk management practices have been effective in ensuring public safety and fostering positive community relations in construction projects.					
26. Design and Engineering Risks					
a. Encountered design and engineering risks in construction projects.					
b. Processes in place to identify and mitigate design and engineering risks during project planning and execution.					
c. Design and engineering risks negatively impact project efficiency and quality.					
d. Risk management practices have been effective in minimizing design and engineering risks in construction projects.					
27. Natural Disasters and Environmental Risks					
a. Natural disasters and environmental risks frequently impact construction projects.					
b. Strategies in place to assess and mitigate the impact of natural disasters and environmental risks.					
c. Natural disasters and environmental risks negatively impact project timelines and budgets.					
d. Risk management practices have been effective in minimizing the impact of natural disasters and environmental risks in construction projects.					
28. Technological Advancements and Adoption					
a. Technological advancements and their adoption positively influence construction project risks.					
b. Processes in place to assess and manage risks associated with technological advancements and adoption.					
c. Technological advancements and adoption negatively impact project efficiency and productivity.					
d. Risk management practices promptly addresses the risks associated with technological advancements and adoption in construction projects.					
29. Ethical and Legal Risks					
a. Encountered ethical or legal risks in construction projects.					

Sections	Points				
	1	2	3	4	5
	Strongly Disagree	Disagree	Neutral	Agree	Strongly Agree
b. Measures in place to ensure ethical and legal compliance throughout the project lifecycle.					
c. Ethical and legal risks negatively impact project outcomes and stakeholder relationships.					
d. Risk management practices have been effective in managing ethical and legal risks in construction projects.					
30. Changing Workforce Dynamics					
a. Changing workforce dynamics, such as labor shortages or demographic shifts, affects construction project risks.					
b. Strategies in place to address the challenges posed by changing workforce dynamics.					
c. Changing workforce dynamics negatively impact project schedules, quality, and productivity.					
d. Risk management practices have been adapted to mitigate the risks associated with changing workforce dynamics in construction projects.					
31. Project Scheduling and Coordination Risks					
a. Scheduling and coordination risks arises frequently in construction projects.					
b. Tools and processes in place to identify and manage scheduling and coordination risks.					
c. Scheduling and coordination risks negatively impact project timelines and overall efficiency.					
d. Risk management practices have been effective in minimizing scheduling and coordination risks in construction projects.					
32. Geotechnical Risks					
a. Encountered geotechnical risks in construction projects, such as soil instability or ground settlement.					
b. Geotechnical assessments conducted to identify and mitigate potential risks.					
c. Geotechnical risks negatively impact project design, construction, and safety.					
d. Risk management practices have been effective in minimizing geotechnical risks in construction projects.					

Sections	Points				
	1	2	3	4	5
	Strongly Disagree	Disagree	Neutral	Agree	Strongly Agree
33. Insurance and Legal Liability					
a. Insurance and legal liability risks negatively impact construction projects.					
b. Insurance policies and legal agreements in place to address potential risks and liabilities.					
c. Insurance and legal liability risks negatively impact stakeholder responsibilities.					
d. Risk management practices have been effective in managing insurance and legal liability risks in construction projects.					
34. Sustainability and Environmental Risks					
a. Sustainability and environmental considerations shall be given priority in construction project risks.					
b. Strategies in place to assess and mitigate sustainability and environmental risks.					
c. Sustainability and environmental risks negatively impact project outcomes and compliance.					
d. Risk management practices adequately addresses sustainability and environmental risks in construction projects.					
35. Collaboration and Communication Risks					
a. Experienced collaboration or communication risks in construction projects.					
b. Protocols and tools in place to enhance collaboration and communication among project stakeholders.					
c. Collaboration and communication risks negatively impact project coordination and efficiency.					
d. Risk management practices have been effective in minimizing collaboration and communication risks in construction projects.					
36. Material Quality and Supply Chain Risks					
a. Material quality and supply chain risks frequently affect construction projects.					
b. Processes in place to assess and ensure the quality and reliability of materials and suppliers.					
c. Material quality and supply chain risks impact project schedules and budgets.					

Sections	Points				
	1	2	3	4	5
	Strongly Disagree	Disagree	Neutral	Agree	Strongly Agree
d. Risk management practices have been effective in minimizing material quality and supply chain risks in construction projects.					
37. Economic and Market Risks					
a. Economic and market risks influences construction projects.					
b. Strategies in place to assess and mitigate economic and market risks.					
c. Economic and market risks impact project financing, profitability, and viability.					
d. Risk management practices adequately addresses economic and market risks in construction projects.					
38. Reputation and Brand Risks					
a. Reputation and brand considerations are important in construction project risks.					
b. Measures in place to manage and protect the reputation and brand image of construction projects.					
c. Reputation and brand risks impact project success and stakeholder perception.					
d. Risk management practices have been effective in minimizing reputation and brand risks in construction projects.					
39. Political and Regulatory Risks					
a. Encountered political or regulatory risks in construction projects.					
b. Processes in place to assess and navigate political and regulatory risks.					
c. Political and regulatory risks impact project approvals, timelines, and costs.					
d. Risk management practices have been effective in managing political and regulatory risks in construction projects.					
40. Technological Disruptions					
a. Technological disruptions, such as the introduction of new construction methods or automation, impact construction project risks.					

Sections	Points				
	1	2	3	4	5
	Strongly Disagree	Disagree	Neutral	Agree	Strongly Agree
b. Strategies in place to assess and adapt to technological disruptions.					
c. Technological disruptions negatively impact project processes, workforce, and competitiveness.					
d. Risk management practices adequately addresses the risks associated with technological disruptions in construction projects.					

Midocean University

Management College

Department/Specialization

MASTER OF RISK MANAGEMENT

Final_Project_MGM697_S3_MM_First Trimester 2024

Submitted by

Student: Mohammed Hamwah.
(ID # 232000971)

Student: Basem Sanosi.
(ID # 232000921)

Supervised by: D. Walid Soliman and D. Alfaisal Abdulhameed Hassen.

APRIL 2024