



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Abdulhamid Ismail Mathkur	اسم الطالب
Students I.D	2021200653	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الانجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية مدير المشروع.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

The answer to the question below.

There are many tasks that should be considered as well, while we manage this issue. First of all, as a project manager, I should take all departments in my consideration to do forecasting for the new employees and why we want to hire them, how much the salary we should to spent if we hire them.

Secondly, the cost and the number of employees should be determined. Then, the training for the employees if we select fresh graduate. As we know in distribution area, we call it logistic and supply chain strategy.

Finally, planning and controlling the project should be made and Coordinated in the development and ongoing assessment of corporate projects, included assessments, assisting in planning initiatives with an ongoing review/progress report on status. In addition, using cost control strategy to reduce the cost and increase the profit for organization.