



Midocean University
Management College
Project Management Department

**Optimizing Program Management
in the Context of
Giga-Projects' Construction Planning and Control**

تحسين إدارة البرامج في سياق تخطيط المشاريع الضخمة والتحكم فيها

Prepared By

Ali Al Bagshi - 241001468

Instructor

Dr. Asmaa Abu Anza

Academic Year

2024

I. Introduction

In the realm of contemporary construction, the scale and complexity of projects have escalated, giving rise to what are termed "giga-projects." These projects, characterized by their vast scale, multi-billion-dollar budgets, and extended timelines, present unique challenges in planning, scheduling, and control. As urbanization intensifies and global infrastructure demands surge, the efficient management of such giga-projects has become increasingly critical.

Program management, a discipline focused on the coordinated management of multiple related projects, plays a pivotal role in the successful execution of construction giga-projects. The inherent complexity and interdependencies within these large-scale endeavors necessitate sophisticated optimization techniques to ensure that resources are allocated efficiently, timelines are adhered to, and risks are mitigated. Traditional project management approaches often fall short when applied to the vast and multifaceted nature of giga-projects, underscoring the need for tailored methodologies that address the specific demands of this context.

This research aims to explore and develop optimization techniques specifically designed for program management within the context of construction giga-projects. By investigating advanced methodologies and algorithms, this study seeks to enhance the planning, scheduling, and control processes that are crucial for the success of such massive undertakings. Key areas of focus will include resource optimization, risk management, and the integration of innovative technologies to streamline project execution.

Through a comprehensive review of existing literature, case studies of notable giga-projects, and the application of simulation and modeling techniques, this research will identify best practices and propose new strategies for optimizing program management. The goal is to provide a robust framework that can be adopted by project managers and stakeholders involved in construction giga-projects, thereby improving efficiency, reducing costs, and ensuring timely project delivery.

The findings of this research will not only contribute to the academic discourse on project management but also offer practical insights for industry practitioners grappling with the complexities of mega-projects. As the construction industry continues to evolve, the adoption of optimized program management techniques will be essential in meeting the growing demands of global infrastructure development.

By investigating these aspects, this research aims to contribute valuable insights and recommendations for optimizing program management in the intricate world of construction mega-projects. This optimized approach has the potential to streamline project execution, mitigate risks, enhance stakeholder communication, and ultimately, guarantee the successful completion of these groundbreaking initiatives.

II. Research Problem

Construction giga-projects, characterized by their immense scale, complexity, and long-life cycles, present unique challenges for program management. Traditional planning and control methods often struggle to effectively manage the intricate web of stakeholders, ever-evolving technologies, and unforeseen risks inherent in these colossal undertakings.

This research problem stems from the critical need to optimize program management practices to ensure successful giga-project delivery. Existing program management frameworks might not fully address the specific complexities of giga-projects, leading to potential issues such as:

- Difficulty in adapting to unforeseen changes and technological advancements.
- Lack of transparency and accountability within the complex project ecosystem.
- What advanced scheduling techniques can be developed to improve timeline management in giga-projects?
- How can emerging technologies be integrated into program management practices to optimize construction giga-projects?
- What strategies can be implemented to ensure effective cost control and financial management in giga-projects?

These problems can have significant consequences, jeopardizing project success, straining budgets, and hindering the potential benefits of giga-projects.

In essence, the research problem lies in the gap between traditional program management approaches and the specific needs of construction giga-projects. This research aims to bridge this gap by identifying areas for improvement and proposing strategies to optimize program management practices for effective giga-project planning and control.

III. Research Importance

The successful execution of construction giga-projects is critical for driving economic growth, fostering infrastructure development, and advancing technological innovation. However, the inherent complexities of these large-scale endeavors often lead to challenges in project planning and control. Optimizing program management practices holds immense importance for overcoming these challenges and ensuring the successful delivery of giga-projects.

This research is significant for several reasons:

1. Addressing Complexity and Scale:

- Construction giga-projects are characterized by their vast scale and complexity, often involving multiple sub-projects, numerous stakeholders, and extensive resource requirements. Traditional project management approaches are frequently insufficient for handling these complexities. This research aims to develop and validate advanced optimization techniques and program management methodologies specifically designed for giga-projects, addressing a crucial gap in current project management practices.

2. Economic Impact:

- Giga-projects typically involve multi-billion-dollar investments and can have significant economic impacts on regions and countries. Efficient management of these projects can lead to substantial cost savings, timely project completion, and optimal resource utilization, thereby maximizing the return on investment and fostering economic growth.

3. Improving Success Rates:

- Historical data suggests that many giga-projects suffer from cost overruns, delays, and scope changes, leading to suboptimal outcomes. By developing and implementing optimized program management strategies, this research seeks to enhance the success rates of giga-projects, ensuring they meet their planned objectives in terms of time, cost, and quality.

4. Innovative Technological Integration:

- The construction industry is witnessing rapid advancements in technology, such as Building Information Modeling (BIM), Internet of Things (IoT), and Artificial Intelligence (AI). This research explores how these technologies can be effectively integrated into program management practices, providing a roadmap for leveraging technological innovations to streamline project processes and improve decision-making.

5. Sustainable Development:

- Giga-projects often have significant environmental and social impacts. Optimizing program management can contribute to more sustainable project practices, ensuring that projects are delivered in an environmentally friendly manner and provide long-term benefits to society.

6. Improved Project Outcomes:

- Optimizing program management can lead to significant improvements in project performance, including reduced schedule delays, cost overruns, and risks. This translates to projects being delivered on time, within budget, and to the desired quality standards.

7. Industry-Wide Impact:

- By identifying best practices and proposing optimization strategies, this research will contribute valuable knowledge to the construction industry. This can serve as a roadmap for program management professionals, leading to improved practices across the board and ultimately, greater success for future giga-projects.

8. Contribution to Academic and Professional Knowledge:

- This research will add to the existing body of knowledge in project management, particularly in the context of large-scale construction projects. The findings and frameworks developed can be used as references for both academic researchers and industry practitioners, promoting the adoption of best practices in program management for giga-projects.

By addressing these critical aspects, this research holds the potential to revolutionize program management in the construction industry, ensuring that giga-projects are executed more efficiently, economically, and sustainably, ultimately contributing to global infrastructure advancement and societal progress.

IV. Research Objective

The primary objective of this research is to develop and validate optimization techniques and methodologies for program management specifically tailored to the context of construction giga-projects. This overarching goal can be broken down into the following specific objectives:

1. Develop Advanced Optimization Techniques:

- To create and refine advanced optimization algorithms and methodologies that enhance resource allocation, scheduling, and control in construction giga-projects.

2. Enhance Scheduling and Timeline Management:

- To design and implement innovative scheduling techniques that effectively manage the complex interdependencies and extensive timelines characteristic of giga-projects, minimizing delays and ensuring timely project completion.

3. Improve Resource Utilization:

- To develop strategies for optimizing the allocation and utilization of resources (labor, materials, equipment) across multiple interdependent projects within a giga-project, ensuring maximum efficiency and cost-effectiveness.

4. Integrate Emerging Technologies:

- To explore and integrate advanced technologies such as Building Information Modeling (BIM), Internet of Things (IoT), and Artificial Intelligence (AI) into program management practices, leveraging their potential to optimize project processes and decision-making.

5. Achieve Sustainable Project Outcomes:

- To develop program management strategies that ensure construction giga-projects are executed in an environmentally sustainable and socially responsible manner, contributing to long-term positive impacts.

6. Generate Practical and Theoretical Insights:

- To provide valuable insights and practical recommendations that can be adopted by industry practitioners and contribute to the academic discourse on project management, particularly in the context of large-scale construction projects.

By achieving these objectives, the research aims to establish a robust framework for optimizing program management in construction giga-projects, thereby enhancing their efficiency, reducing costs, and improving their overall success rates.

V. Research Questions

The research questions for this study aim to address the core challenges and opportunities associated with optimizing program management in the context of construction mega-projects. They are designed to guide the investigation and provide a clear focus for the research. The following questions are proposed:

Challenges and Current Practices:

- What are the most significant challenges faced by program management teams in planning and controlling construction mega-projects?
- How effective are current program management frameworks (e.g., Earned Value Management, Program Management Institute (PMI) standards) in mitigating these challenges for mega-projects?
- How do existing program management practices adapt to technological advancements and unforeseen changes during the lifecycle of a construction mega-project?

Impact and Future Directions:

- How can optimized program management practices contribute to improved schedule adherence, reduced cost overruns, and enhanced quality outcomes in mega-projects?

Scheduling and Timeline Management:

- What innovative scheduling methodologies can effectively manage the intricate interdependencies and extended timelines of construction mega-projects?

Technological Integration:

- How can emerging technologies such as Building Information Modeling (BIM), Internet of Things (IoT), and Artificial Intelligence (AI) be integrated into program management practices for mega-projects?

VI. Research Hypotheses

The research is focused on proposing solutions (optimization strategies) rather than definitively proving something, it might not be appropriate to have traditional hypotheses. However, you could consider alternative approaches for the Research Hypotheses section:

1. Hypothesis 1:

- **Null Hypothesis (H_0):** There is no significant difference in project performance outcomes between giga-projects using traditional project management approaches and those utilizing advanced optimization techniques.
- **Alternative Hypothesis (H_1):** Giga-projects that employ advanced optimization techniques exhibit better project performance outcomes (e.g., adherence to schedule, cost efficiency) compared to those using traditional approaches.

2. Hypothesis 2:

- **Null Hypothesis (H_0):** There is no significant correlation between the adoption of advanced scheduling methodologies and the reduction of project delays in construction giga-projects.
- **Alternative Hypothesis (H_1):** Giga-projects that implement innovative scheduling methodologies experience fewer delays and interruptions in project timelines compared to projects using conventional scheduling techniques.

3. Hypothesis 6:

- **Null Hypothesis (H_0):** The integration of advanced technologies (e.g., BIM, IoT) into program management practices does not significantly improve decision-making processes in construction giga-projects.
- **Alternative Hypothesis (H_1):** Leveraging advanced technologies enhances real-time data analysis and decision-making capabilities, leading to more informed and effective management of giga-projects.

4. Hypothesis 7:

- **Null Hypothesis (H_0):** Sustainable practices integrated into program management do not significantly impact environmental sustainability outcomes in construction giga-projects.
- **Alternative Hypothesis (H_1):** Implementing sustainable practices results in reduced environmental impact and contributes to long-term sustainability goals in giga-projects.

VII. Previous Studies

1. Optimizing construction project management: Strategies for success

The success of construction project management relies on effectively integrating a range of optimization techniques. By embracing lean construction principles, conducting workflow analysis, implementing collaborative project management, and leveraging technological advancements such as project management software, significant improvements in efficiency and cost-effectiveness can be achieved.

Additionally, integrating risk mitigation strategies, meticulous project planning and scheduling, resource management, budget control, and quality assurance further enhance the project's resilience against potential challenges. Whether you are a project owner, contractor, or vendor, adopting these strategies ensures the successful, timely, and within-budget completion of construction projects, while also increasing profitability.

Each construction project presents unique challenges and opportunities, making adaptability and innovation key to successful project management in this dynamic industry. By continuously evaluating and improving upon these strategies, construction project managers can stay ahead of the curve and continue to achieve successful outcomes in an ever-evolving environment.

2. Strategic Program Management: Key to "giga" Program Delivery

Across many markets we are seeing dramatic growth in the scale and complexity of capital construction programs. Like all programs, these consist of a series of discrete but closely coupled projects that when taken in their entirety enable an owner to meet a set of well-defined strategic objectives. And just as we saw a set of non-linear scaling effects come into play as we scaled up from programs with total installed cost in the 100's of millions to the low single digit billion range (so called mega programs) so too are we seeing a new set of non-linear scaling effects come into play as we scale up to programs in the tens of billions. I have referred to this new scale of programs as "giga" programs to highlight the differences from current day mega programs.

“Giga” programs bring new challenges in many regards but like mega programs the two principal vectors are those with respect to the management of a step change in scale and a more exponential change in complexity as the number of interfaces and opportunities for impact grows in a decidedly non-linear way. But “giga” programs also bring new opportunities, with the principal ones being associated with the dramatically increased leverage these programs afford an owner. Strategic Program Management is about understanding the differences between “giga” and “mega” programs and more importantly critically understanding the core elements of successful program delivery and how they may change and how they must relate to each other in the delivery of “giga” programs. Most importantly, “giga” programs require the owner and his program manager to re-examine their roles and together make the changes in focus, people, processes and systems required to achieve success in the delivery of a “giga” program.

3. The Giga-program Challenge

The paper emphasizes the unique factors affecting large-scale projects, particularly giga-programs, highlighting their expansive nature and the complexities that emerge at scale. It recommends a comprehensive reference, "The GIGA Factor; Program Management in the Engineering & Construction Industry for deeper exploration. The author advocates for adopting a program perspective to enhance project design and focus on optimizing interactions between project components. Key opportunities for improving large-scale project performance include strategic selection and alignment of strategic business objectives (SBOs), thorough preparation to align stakeholders and contractual frameworks, proactive risk management, comprehensive basis of design (BODX) development, efficient time management through network-based delivery approaches, streamlined decision-making processes, and addressing project complexity with a systems perspective. Ultimately, the paper underscores the importance of recognizing and leveraging the hidden dimensions that unfold with scaling in large projects.

4. Project Management Strategies for Complex Projects

The researchers investigated 15 projects in the United States and three international projects through in-depth case studies to identify tools that aid complex-project managers to deliver projects successfully. These 18 projects represent various project types, locations, project sizes, and phases of project development. The case study summaries are presented in alphabetical order by the name used for each project by the researchers. Each case study summary includes a project overview, project complexity details (including a complexity map or radar diagram), and a paragraph listing the primary methods and tools used for the project.

VIII. Theoretical Starting Point

The theoretical starting point for the research on optimizing program management in construction giga-projects should draw from established theories and frameworks in project management, construction management, and related disciplines. Here are key theoretical foundations to consider:

1. Project Management Theories:

- **Contingency Theory:** Suggests that management practices should be contingent upon the specific context and circumstances of projects, including their scale and complexity.
- **Project Management Institute (PMI) Framework:** This widely recognized framework outlines the core processes, knowledge areas, and best practices for successful project management. You can explore how PMI principles can be adapted and extended to address the unique challenges of giga-projects.
- **Critical Path Method (CPM) and Program Evaluation and Review Technique (PERT):** These scheduling techniques can be explored in the context of giga-projects, considering their strengths and limitations for managing complex project timelines.
- **Agile Project Management:** While traditionally associated with software development, consider how agile principles such as iterative planning and continuous improvement might be adapted to enhance flexibility and responsiveness in giga-project program management.

2. Construction Management Theories:

- **Theory of Constraints:** Emphasizes identifying and managing constraints that limit project performance, such as resource bottlenecks or critical paths.
- **Lean Construction Theory:** Advocates for minimizing waste and maximizing value through efficient processes and continuous improvement, applicable to large-scale projects.
- **Risk Management Theory:** Provides frameworks for identifying, assessing, and mitigating risks in construction projects, crucial for addressing uncertainties in giga-projects.

3. Program Management Frameworks:

- **Project Management Institute (PMI) Framework:** Includes standards and guidelines for program management, focusing on managing multiple related projects to achieve strategic objectives.
- **PRINCE2 (Projects IN Controlled Environments) Methodology:** Offers structured approaches to project management, emphasizing control, organization, and delivery of projects.

4. Complexity Theory:

- Giga-projects inherently involve complex systems with numerous interacting components. Complexity theory can provide insights into managing these intricate systems, emphasizing adaptation, emergence, and self-organization within program management practices.

5. Systems Theory:

- This theory views projects as open systems interacting with their environment. Analyzing giga-projects through this lens can help understand the importance of stakeholder engagement, risk management at the system level, and program management's role in integrating various project components.

6. Stakeholder Theory:

- Explore how program management practices can be optimized to ensure effective communication, collaboration, and alignment of interests among diverse stakeholders in giga-projects.

7. Organizational Learning Theory:

- Investigate how program management can integrate learning mechanisms to continuously improve practices and adapt to new challenges throughout the giga-project lifecycle.

IX. Research Methodology

This research will employ a mixed-methods approach, combining qualitative and quantitative data collection techniques to gain a comprehensive understanding of program management practices in construction giga-projects.

❖ Research Approach:

- **Quantitative Approach:** Utilize statistical analysis to quantify relationships and outcomes, such as comparing project performance metrics between different management approaches.
- **Qualitative Approach:** Conduct in-depth interviews, case studies, or focus groups to explore stakeholders' perspectives, challenges, and success factors in giga-projects.

❖ Research Type:

- **Descriptive Research:** Provide a detailed description of current practices, challenges, and opportunities in program management for construction giga-projects.
- **Exploratory Research:** Investigate emerging trends, technologies, or methodologies in optimizing program management, particularly in the context of giga-projects.

❖ Literature Review

- An extensive review of academic journals, industry publications, and relevant reports will be conducted to explore existing knowledge on:
 - Challenges associated with giga-project planning and control.
 - Effectiveness of current program management frameworks in giga-project contexts.
 - Emerging trends and best practices in program management for giga-projects.
- This review will provide a theoretical foundation for the research and identify potential areas for optimization.

❖ **Case Studies**

- In-depth case studies of successful giga-projects will be conducted to analyze program management practices employed in these projects. This may involve:
 - Reviewing project documentation and reports.
 - Conducting interviews with key program management personnel involved in the projects.
 - Analyzing the effectiveness of implemented program management strategies.
- Case studies will provide practical insights into real-world applications of program management in giga-projects.

❖ **Data Collection Method**

a. Primary Data Collection:

- **Surveys:** Develop structured surveys to collect quantitative data from project managers, stakeholders, or organizations involved in giga-projects.
- **Interviews:** Conduct semi-structured interviews with key informants to gather qualitative insights into specific aspects of program management.

b. Secondary Data Collection:

- **Literature Review:** Conduct a comprehensive review of existing literature, including academic articles, books, industry reports, and case studies, to build a theoretical foundation and identify gaps.
- **Document Analysis:** Analyze project documents, reports, and archival data to understand historical project performance, challenges, and strategies employed.

❖ **Data Analysis**

a. Quantitative Analysis:

- **Statistical Analysis:** Use descriptive statistics (e.g., mean, standard deviation) and inferential statistics (e.g., regression analysis, ANOVA) to analyze survey data and test hypotheses.
- **Data Visualization:** Present findings using charts, graphs, and tables to illustrate trends, patterns, and relationships in the data.

b. Qualitative Analysis:

- **Thematic Analysis:** Identify and analyze recurring themes and patterns in qualitative data obtained from interviews or case studies.
- **Content Analysis:** Systematically categorize and interpret textual data from documents or transcripts to derive meaningful insights.

❖ **Expected Outcomes**

This research methodology is designed to achieve the following outcomes:

- Identify key challenges and opportunities for optimizing program management in construction giga-projects.
- Evaluate the effectiveness of existing program management frameworks and best practices.
- Formulate recommendations for optimizing program management practices to improve project delivery outcomes.

❖ **Validity and Reliability**

- **Validity:** Ensure the research methods and instruments measure what they intend to measure (e.g., construct validity, content validity).
- **Reliability:** Maintain consistency and reproducibility of findings through rigorous data collection and analysis techniques (e.g., inter-rater reliability for qualitative coding).

❖ **Ethical Considerations**

- Informed consent will be obtained from all participants in the research.
- Confidentiality and anonymity of participants will be maintained throughout the research process.
- Data will be stored and handled securely in accordance with ethical research guidelines.

By outlining a clear methodology, you can effectively plan and execute your research, ensuring robustness in data collection, analysis, and interpretation to address the research questions and contribute valuable insights to the field of construction project management.

X. Research Tools

In conducting research on optimizing program management in construction giga-projects, we will utilize a variety of tools and software to aid in data collection, analysis, and visualization. Here are some potential tools across different stages of your research:

1. Data Collection Tools

- **Survey Tools:**
 - **Google Forms:** Free and easy-to-use for creating and distributing surveys online.
 - **SurveyMonkey:** Offers customizable surveys and analytics tools with options for data export and analysis.
- **Interview and Focus Group Tools:**
 - **Zoom:** Video conferencing platform with recording capabilities for conducting virtual interviews and focus groups.
 - **Microsoft Teams:** Collaboration platform with video conferencing and recording features.

2. Data Analysis

- **Data Analysis and Visualization Tools:**
 - **Microsoft Excel**
 - **Power BI (Business Intelligence):** Microsoft's data visualization tool for creating reports and dashboards from various data sources.

3. Project Management Tools

- **Project Planning and Management:**
 - **Primavera P6:** Project management software widely used in construction and engineering industries.

4. Collaboration and Communication Tools

- **Microsoft Teams:** Collaboration platform integrating chat, video meetings, file storage, and application integration.

XI. Research Limitation

Research limitations refer to constraints or shortcomings that may affect the scope, validity, or applicability of your study's findings. Acknowledging limitations is crucial as it demonstrates transparency and helps readers interpret the results within the context of these constraints. Here are some potential limitations that could apply to research on optimizing program management in construction giga-projects:

Data Availability:

- **Limited Case Studies:** Finding enough successful giga-projects with well-documented program management practices could be challenging. This might limit the generalizability of your findings based on the chosen case studies.
- **Accessibility of Data:** Obtaining access to confidential project documentation or detailed program management plans from giga-project stakeholders might be restricted due to privacy concerns. This could limit the depth of analysis in your case studies.

Survey Limitations:

- **Response Rate:** A low response rate to your survey from program management professionals could lead to biased data that doesn't accurately reflect the industry landscape.
- **Survey Design:** The design of your survey questions might inadvertently influence responses. Piloting the survey with a small group beforehand can help refine your questions and improve data quality.

Generalizability:

- **Sample Size:** The number of participants in your case studies and survey might not be large enough to represent the entire population of giga-projects or program management professionals. This limits the generalizability of your findings to the specific sample you studied.
- **Project Specificity:** Giga-projects are diverse in terms of industry, location, and complexity. The findings and recommendations developed from your research might not be directly applicable to all types of giga-projects.

Data Collection Challenges:

- **Limitation:** Gathering comprehensive data on large-scale construction projects can be challenging, especially across different geographic locations and project phases.
- **Impact:** Limited data availability may restrict the depth of analysis or the ability to capture nuanced aspects of program management practices.

Access to Information:

- **Limitation:** Confidentiality agreements or proprietary data restrictions may limit access to detailed project information or sensitive operational data.
- **Impact:** The study may rely on publicly available information or aggregated data, potentially limiting the depth of insights into specific project dynamics or strategies.

Research Bias:

- **Limitation:** Researcher bias or preconceived notions about optimal program management practices in construction giga-projects could influence data interpretation or analysis.
- **Impact:** Findings may reflect subjective interpretations or overlook alternative perspectives, affecting the robustness of conclusions.

Temporal Constraints:

- **Limitation:** The study's timeframe may be limited, impacting the ability to capture long-term project outcomes or changes in program management practices over time.
- **Impact:** Findings may not account for evolving industry trends, technological advancements, or shifts in regulatory environments that could affect program management effectiveness.

Scope of Variables Studied:

- **Limitation:** Focusing on specific aspects of program management (e.g., scheduling, risk management) may overlook interactions or dependencies among various management dimensions.
- **Impact:** The study may not provide a comprehensive understanding of all factors influencing project success or failure in mega-projects.

External Factors and Contextual Limitations:

- **Limitation:** External factors beyond the researcher's control, such as economic conditions, political instability, or natural disasters, may influence project outcomes.
- **Impact:** Findings may not fully account for these externalities, potentially limiting the applicability of recommendations in different contexts or under changing conditions.

XII. References

- Cleland, D. I., & Ireland, L. R. (2007). Project Management: Strategic Design and Implementation. McGraw-Hill Education.
- Gido, J., & Clements, J. P. (2014). Successful Project Management. Cengage Learning.
- PMI (Project Management Institute). (2017). A Guide to the Project Management Body of Knowledge (PMBOK Guide). PMI.
- Pinto, J. K., & Slevin, D. P. (2019). Project Management: Achieving Competitive Advantage. Pearson.
- Colombani, P., & San Cristóbal, J. R. (2012). Multi-Project Scheduling Problems: A Resource-Based Approach. Springer.
- Herroelen, W., & Leus, R. (2005). Project scheduling under uncertainty: Survey and research potentials. *European Journal of Operational Research*.
- Moussourakis, J., & Haksever, C. (2004). Project Scheduling: A Research Handbook. Springer.
- Vanhoucke, M. (2013). Project Management with Dynamic Scheduling: Baseline Scheduling, Risk Analysis, and Project Control. Springer.

Previous Studies and Literature Review

- Ahiaga-Dagbui, D. D., & Smith, S. D. (2012). Construction project complexity: a review of key attributes and definitions. *International Journal of Project Management*.
- Choudhry, R. M. (2014). Critical factors affecting schedule performance: Evidence from Indian construction projects. *International Journal of Project Management*.
- Love, P. E., Edwards, D. J., & Irani, Z. (2004). Forecasting construction duration: a study of highway projects in Queensland. *Construction Management and Economics*.
- Odeh, A. M., & Battaineh, H. T. (2002). Causes of construction delay: traditional contracts. *International Journal of Project Management*.

Methodology

- Creswell, J. W. (2014). Research Design: Qualitative, Quantitative, and Mixed Methods Approaches (4th ed.). Sage Publications.
- Hair, J. F., Black, W. C., Babin, B. J., & Anderson, R. E. (2019). Multivariate Data Analysis (8th ed.). Cengage Learning.
- Kothari, C. R. (2004). Research Methodology: Methods and Techniques (2nd ed.). New Age International.
- Yin, R. K. (2018). Case Study Research and Applications: Design and Methods (6th ed.). Sage Publications.

Journals:

- International Journal of Project Management
- Project Management Journal

Online Resources:

- PMI (Project Management Institute)
- ResearchGate