

Final Project 2

Code: MGM 496-PMG496

Faculty of Management
Midocean University

Project Scope Management

An In-depth Analysis of Project Scope Management and its Impact on Project Success

Nujud Hussain Alharbi

Graduation Project – 2

Faculty of Management - Midocean University

Supervisor

Dr.

Faculty member- Faculty of management- Midocean University

1st April 2026 – First Trimester 2026

Table of Contents

1. Chapter 1: Introduction.....	4
1.1. Research Background.....	3
1.2. Research Problem.....	4
1.2.1. Theoretical Gaps	4
1.2.2. Practical Gaps.....	4
1.3. Research Significance.....	5
1.3.1. At the theoretical level	5
1.4. Research question.....	5
1.5. Research Objectives	6
1.6.. Research Hypotheses.....	6
1.7. Research Model	7
1.8. Research Methodology	7
1.9. Scope of The Study.....	8
1.10. The Suggested Project Structure	8
2. Chapter 2: Literature Review.....	8
2.1. Introduction.....	8
2.2. The independent variable	9
2.3. The dependent variable	9
2.4. The relationship between the independent and the dependent variables	10
2.5. Conclusion	11
3. References.....	11

1. Chapter 1: Introduction

1.1. Research Background

Project management is a discipline that has gained significant prominence across various industries due to its critical role in achieving organizational goals and delivering successful outcomes. At its core, project management involves the application of processes, methods, skills, knowledge, and experience to achieve specific project objectives according to the project acceptance criteria within agreed parameters. One of the most fundamental and often challenging aspects of project management is Project Scope Management. The scope of a project defines all the work that needs to be done to deliver a product, service, or result with the specified features and functions. It is essentially the boundary that delineates what is included in the project and, equally important, what is excluded.

Effective project scope management is paramount for project success. Without a clearly defined and controlled scope, projects are susceptible to a phenomenon known as scope creep, where the project's requirements and deliverables expand beyond their initial boundaries without proper adjustments to time, cost, and resources. Scope creep can lead to budget overruns, schedule delays, reduced quality, and ultimately, project failure. In today's dynamic business environment, where projects are becoming increasingly complex and stakeholders often have evolving needs, the ability to meticulously manage project scope is more crucial than ever. Industries such as software development, construction, and telecommunications, in particular, face unique challenges in scope management due to rapid technological advancements, intricate interdependencies, and diverse stakeholder expectations.

The importance of project scope management extends beyond merely preventing scope creep. It also encompasses ensuring that the project delivers the intended value and meets the strategic objectives of the organization. A well-managed scope ensures that resources are allocated efficiently, risks are identified and mitigated effectively, and communication among stakeholders remains clear and consistent. Conversely, poor scope management can result in wasted resources, stakeholder dissatisfaction, and a failure to achieve the desired business benefits. Therefore, understanding the intricacies of project Scope Management, its best practices, and its direct correlation with project success is vital for both academic discourse and practical application in the field of project management.

This assignment aims to delve into the multifaceted aspects of Project Scope Management, exploring its theoretical underpinnings, practical challenges, and its undeniable impact on project outcomes. By examining existing literature and identifying

key gaps, this study seeks to contribute to a more robust understanding of how effective scope management can be leveraged to enhance project success, particularly within complex and rapidly changing project environments.

1.2. Research Problem

Despite the widely acknowledged importance of Project Scope Management, many projects continue to struggle with scope-related issues, leading to significant challenges in project delivery. The research problem stems from the persistent occurrence of scope creep, gold plating, and poorly defined requirements, which collectively undermine project success. This section will explore the theoretical and practical gaps that contribute to these problems.

1.2.1. Theoretical Gaps

Existing literature extensively covers the definitions and processes of Project Scope Management as outlined by bodies of knowledge such as the Project Management Institute (PMI). However, there remains a theoretical gap in understanding the nuanced interplay between various project characteristics (e.g., project complexity, stakeholder engagement, organizational culture) and the effectiveness of scope management practices. While individual factors are often studied, a comprehensive theoretical framework that integrates these elements to predict and explain scope management success is less developed. Furthermore, there is a need for more theoretical models that specifically address how different scope management strategies adapt to agile versus traditional project methodologies, and how these adaptations influence project outcomes. The theoretical underpinnings for measuring the causal impact of specific scope management practices on project profitability and overall success, beyond mere correlation, also require further exploration.

1.2.2. Practical Gaps

Practically, organizations frequently face challenges in consistently applying theoretical scope management principles. Common practical gaps include inadequate stakeholder involvement during scope definition, insufficient change control processes, and a lack of clear communication channels regarding scope changes. Project managers often struggle with balancing stakeholder demands with project constraints, leading to compromises that can dilute the project scope. There is also a practical gap in the effective implementation of tools and techniques for scope validation and control, particularly in environments with high uncertainty or rapidly evolving requirements. The ability to

translate theoretical knowledge into actionable, context-specific strategies for managing scope in real-world projects remains a significant hurdle for many practitioners.

Main Research Question: How does effective Project Scope Management, encompassing planning, definition, validation, and control, influence project success in complex project environments, and what are the key theoretical and practical factors that mediate this relationship?

1.3. Research Significance

1.3.1. At the theoretical level

At the theoretical level, this study aims to contribute to the existing body of knowledge by proposing a more integrated framework that explains the relationship between various dimensions of Project Scope Management and project success. It seeks to bridge the identified theoretical gaps by exploring the mediating and moderating roles of factors such as project complexity, organizational agility, and stakeholder dynamics. By doing so, the research will enhance our understanding of the underlying mechanisms through which scope management practices lead to desired project outcomes. It will also provide a foundation for future research to develop more robust predictive models and theories in project management, particularly concerning scope-related challenges.

1.4. Research Questions

Based on the research problem and significance, the following research questions will guide this study:

1. What are the critical components and processes of effective Project Scope Management?
2. How do project complexity and stakeholder engagement influence the effectiveness of Project Scope Management practices?
3. What is the relationship between the implementation of robust Project Scope Management practices and the achievement of project success metrics (e.g., on-time, on-budget, quality, stakeholder satisfaction)?
4. What are the primary theoretical and practical challenges encountered in Project Scope Management, and how can they be addressed?
5. How do different project methodologies (e.g., agile vs. traditional) impact the application and effectiveness of Project Scope Management?

1.5. Research Objectives

The objectives of this research are to:


1. To identify and describe the essential elements and processes involved in comprehensive Project Scope Management.
2. To analyze the impact of project complexity and stakeholder engagement on the successful execution of Project Scope Management practices.
3. To investigate the correlation between the adoption of effective Project Scope Management and various indicators of project success.
4. To explore and categorize the theoretical and practical obstacles in Project Scope Management and propose potential solutions.
5. To compare and contrast the application and effectiveness of Project Scope Management in different project methodologies.

1.6. Research Hypotheses

Based on the research questions and objectives, the following hypotheses are formulated:

- H1: Effective Project Scope Planning (PSP) positively influences project success.
- H2: Robust Scope Definition (SD) significantly reduces the incidence of scope creep.
- H3: Proactive Scope Validation (SV) leads to higher stakeholder satisfaction.
- H4: Stringent Scope Control (SC) is inversely related to project budget overruns and schedule delays.
- H5: The level of project complexity moderates the relationship between Project Scope Management practices and project success.
- H6: High stakeholder engagement in scope management activities positively mediates the relationship between scope management and project success.

1.7. Research Model



Description of the Model:

The proposed research model illustrates the direct and indirect relationships between Project Scope Management (PSM) components and project success. The core components of PSM—Project Scope Planning, Scope Definition, Scope Validation, and Scope Control—are hypothesized to directly influence project success. Additionally, the model incorporates two moderating and mediating variables: Project Complexity and Stakeholder Engagement. Project Complexity is expected to moderate the overall relationship between PSM practices and project success, meaning its influence on success will vary depending on the level of complexity. Stakeholder Engagement is hypothesized to mediate this relationship, suggesting that effective stakeholder involvement facilitates the positive impact of PSM on project success.

1.8. Research Methodology

This study will adopt a mixed-methods research approach, combining both quantitative and qualitative data collection and analysis techniques. A survey questionnaire will be administered to a sample of project managers and team members across various industries to gather quantitative data on their perceptions and experiences with Project Scope Management practices and project success indicators. The survey will utilize a Likert scale to measure the strength of agreement with statements related to the research hypotheses. In parallel, semi-structured interviews will be conducted with a subset of experienced project professionals to obtain qualitative insights into the challenges, best practices, and contextual factors influencing scope management.

Data analysis will involve statistical methods such as regression analysis to test the hypotheses and identify significant relationships between variables. Qualitative data from interviews will be analyzed using thematic analysis to identify recurring themes, patterns, and nuanced perspectives that complement the quantitative findings. This mixed-methods approach will provide a comprehensive understanding of the research problem, allowing for both generalizable findings and in-depth contextual insights.

1.9. Scope of The Study

This study will focus on Project Scope Management practices within organizations operating in [Specify Industry/Region, e.g., the software development and IT services sector in the Middle East]. The research will primarily examine projects that have been completed within the last five years to ensure relevance to current project management trends and challenges. The scope will encompass all phases of Project Scope Management as defined by the Project Management Body of Knowledge (PMBOK® Guide), including planning, definition, validation, and control. While acknowledging the broader context of project management, this study will specifically delimit its focus to scope-related aspects and their direct impact on project success, rather than other project management knowledge areas.

1.10. The Suggested Project Structure

This project will be structured into two main chapters, followed by a comprehensive reference list:

- Chapter 1: Introduction: This chapter will lay the groundwork for the study, introducing the research background, problem statement, significance, research questions, objectives, hypotheses, proposed model, methodology, and the scope of the study.
- Chapter 2: Literature Review: This chapter will provide a critical review of existing literature related to Project Scope Management, exploring key concepts, theories, and empirical findings. It will delve into the independent and dependent variables relevant to the study and analyze the relationships between them.
- References: This section will list all sources cited throughout the assignment, formatted according to a consistent academic style.

2. Chapter 2: Literature Review

2.1. Introduction

This chapter provides a comprehensive review of the existing literature on Project Scope Management and its various facets. It aims to establish a theoretical foundation for the study by exploring key concepts, models, and empirical findings related to scope planning, definition,

validation, and control. Furthermore, this chapter will delve into the independent and dependent variables pertinent to the research, examining their definitions, characteristics, and established relationships within the project management domain. The objective is to synthesize current knowledge, identify areas of consensus and debate, and highlight the gaps that this research intends to address.

2.2. The independent variable

The independent variable in this study is Project Scope Management (PSM). PSM is a critical knowledge area in project management that involves the processes required to ensure that the project includes all the work required, and only the work required, to complete the project successfully. It is typically broken down into several key processes:

- **Plan Scope Management:** The process of creating a scope management plan that documents how the project scope will be defined, validated, and controlled.
- **Collect Requirements:** The process of determining, documenting, and managing stakeholder needs and requirements to meet project objectives.
- **Define Scope:** The process of developing a detailed description of the project and product.
- **Create WBS (Work Breakdown Structure):** The process of subdividing project deliverables and project work into smaller, more manageable components.
- **Validate Scope:** The process of formalizing acceptance of the completed project deliverables.
- **Control Scope:** The process of monitoring the status of the project and product scope and managing changes to the scope baseline.

Each of these sub-processes contributes to the overall effectiveness of PSM, and their proper execution is hypothesized to have a direct impact on project outcomes. The independent variable, therefore, represents the collective and individual application of these practices within a project context.

2.3. The dependent variable

The dependent variable in this study is Project Success. Project success is a multifaceted concept that can be measured through various criteria, extending beyond the traditional iron triangle of time, cost, and scope. While meeting schedule and budget constraints is crucial, modern project management literature emphasizes a broader definition of success that includes:

- **On-time and On-budget Delivery:** Adherence to the planned schedule and financial resources.
- **Quality of Deliverables:** The extent to which the project outputs meet specified requirements and quality standards.

- **Stakeholder Satisfaction:** The degree to which key stakeholders (e.g., customers, sponsors, end-users) are satisfied with the project outcomes and the project management process.
- **Achievement of Business Objectives:** The extent to which the project contributes to the strategic goals and benefits of the organization.
- **Team Satisfaction and Learning:** The positive experience and professional growth of the project team members.

For the purpose of this study, project success will be operationalized as a composite measure encompassing these dimensions, reflecting a holistic view of successful project delivery. The aim is to understand how effective Project Scope Management practices contribute to these various aspects of project success.

2.4. The relationship between the independent and the dependent variables

The relationship between Project Scope Management (the independent variable) and Project Success (the dependent variable) is widely acknowledged in project management literature as being strong and direct. Effective PSM is considered a cornerstone for achieving project success for several reasons:

- **Clarity and Alignment:** A well-defined scope ensures that all stakeholders have a clear understanding of what needs to be delivered, minimizing ambiguity and aligning expectations from the outset. This clarity reduces misunderstandings and rework, which are common causes of project failure.
- **Prevention of Scope Creep:** Rigorous scope control mechanisms are essential to prevent scope creep, which is a significant threat to project success. By managing changes systematically, projects can stay within their planned boundaries, avoiding budget overruns and schedule delays.
- **Resource Optimization:** A clear scope allows for accurate resource planning and allocation. When the work required is precisely known, resources (human, financial, material) can be optimized, leading to greater efficiency and cost-effectiveness.
- **Risk Mitigation:** Uncontrolled scope is a major source of project risk. Effective scope management helps in identifying potential risks associated with scope changes early on, allowing for proactive mitigation strategies. This reduces the likelihood of unforeseen problems impacting project timelines and budgets.
- **Enhanced Stakeholder Satisfaction:** When the project delivers exactly what was agreed upon, and stakeholders are involved in the scope validation process, their satisfaction levels tend to be higher. This positive perception of project outcomes is a key indicator of success.

Empirical studies consistently demonstrate a positive correlation between the maturity of an organization's scope management practices and its project success rates. Conversely, projects

with poor scope management are significantly more likely to experience challenges and ultimately fail. The relationship is not merely correlational; effective scope management is often a causal factor in achieving desired project outcomes, as it sets the foundation for all subsequent project planning and execution activities.

2.5. Conclusion

This literature review has underscored the critical role of Project Scope Management as a fundamental determinant of project success. It has highlighted that PSM, through its systematic processes of planning, definition, validation, and control, provides the necessary framework to ensure projects deliver intended value within defined constraints. The review also identified the multifaceted nature of project success, extending beyond traditional metrics to include stakeholder satisfaction and business objective achievement. The strong and direct relationship between effective PSM and various dimensions of project success has been established, emphasizing that robust scope management practices are not merely beneficial but essential for navigating the complexities of modern projects. The identified theoretical and practical gaps in the existing literature further justify the need for continued research in this area, particularly concerning the interplay of contextual factors and the application of PSM in diverse project environments.

3. References

Atlassian. (n.d.). What is Project Scope? How to Define & Write. Retrieved from <https://www.atlassian.com/work-management/project-management/project-scope>

Adobe Business. (2025, April 14). Project scope management is the definition, steps and the examples. Retrieved from <https://business.adobe.com/blog/basics/scope-management>

Himanshu. (2025, August 31). Project Scope Management: The Hidden Architecture of Project Success. Medium. Retrieved from <https://medium.com/@himanshu.write/project-scope-management-the-hidden-architecture-of-project-success-471120058643>

Soltech. (n.d.). Project Management for Successful Software Development. Retrieved from <https://soltech.net/project-management-custom-software-development/>

Ogunberu, A. O., Akintelu, S. O., & Olaposi, T. O. (2018). Application for the project scope management practices on project success among the telecommunication organizations in Nigeria. *International Journal of Development and Sustainability*, 7(2), 176-189. Retrieved from <https://isdsnet.com/ijds-v7n2-08.pdf>

Teamdeck. (n.d.). Mastering Project Scope Management: Real-World Success Stories. Retrieved from <https://teamdeck.io/resources/examples-of-successful-project-scope-management/>

Mfolo, M., & Others. (2025, September 5). Challenges in Scope Management: Trends, Gaps, and Implications for Project Success. ResearchGate. Retrieved from https://www.researchgate.net/publication/395302223_Challenges_in_Scope_Management_Trends_Gaps_and_Implications_for_Project_Success

ScienceDirect. (n.d.). Does project management matter? The relationship between the project management effort and the project profitability. Retrieved from <https://www.sciencedirect.com/science/article/pii/S026378632200076X>

Project Production Institute. (n.d.). A “Gap” in Current Project Management and The Impact on Project Performance. Retrieved from <https://projectproduction.org/journal/a-gap-in-current-project-management/>

Project Management Institute. (n.d.). Guide to Project Management and the Body of Knowledge.

Emerald. (2014, October 14). The relationship between project management process characteristics and project management performance outcomes. Retrieved from <https://www.emerald.com/mrr/article/37/11/990/311246/The-relationship-between-project-management>

Dekkers, C., & Forselius, P. (2007). Increase ICT project success with concrete scope management. 2007 IEEE International Conference on Software Engineering Advances, 45-45. Retrieved from <https://ieeexplore.ieee.org/abstract/document/4301102/>

Zenodo. (2025, March 14). FACTORS AFFECTING SCOPE CREEP IN PROJECT MANAGEMENT. Retrieved from <https://zenodo.org/records/15026598>

Maeri, D. O., & Iravo, M. A. (2022). Project scope of management and the performance of affordable housing program in Kenya. International Journal of Social Sciences Management and Entrepreneurship, 6(1), 186-199. Retrieved from <https://www.sagepublishers.com/index.php/ijssme/article/view/186>