

Final Project 1

Code: MGM 496-PMG496

Faculty of Management
Midocean University

Midocean University

Faculty of Management

Department/ Specialization



The impact of effective project planning on project success in modern organization

Dalila Abdulla Ali Alhosani

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor Dr. Abdulrahim Nader

Faculty member- Faculty of management- Midocean University

First Trimester 2026

Table of Contents

1. Chapter 1: Introduction	3
1.1. Research Background.....	4
1.2. Research Problem.....	5
1.2.1. Theoretical Gaps	5
1.2.2. Practical Gaps	5
1.3. Research Significance	5
1.3.1. At the theoretical level.....	5
1.3.2. At the practical level	5
1.4. Research Questions	6
1.5. Research Objectives	6
1.6. Research Hypotheses.....	6
1.7. Research Model.....	6
1.8. Research Methodology.....	7
1.9. Scope of The Study	7
1.10. The Suggested Project Structure.....	7
2. Chapter 2: Literature Review	8
2.1. Introduction	9
2.2. The independent variable	9
2.3. The dependent variable	9
2.4. The relationship between the independent and the dependent variables	9
2.5. Conclusion.....	10
References.....	10

1. Chapter 1: Introduction

Project management has become an essential discipline in modern organizations due to increasing competition, limited resources, and the need to achieve strategic goals efficiently. One of the most critical phases of project management is project planning, as it provides a clear roadmap for project execution, monitoring, and control.

Effective project planning involves defining objectives, setting timelines, allocating resources, identifying risks, and establishing communication strategies. Without proper planning, projects are more likely to experience delays, cost overruns, poor quality outcomes, and stakeholder dissatisfaction .

In today's fast-changing business environment, organizations rely heavily on structured planning techniques to improve performance and ensure project success. Therefore, understanding the role of effective project planning in achieving successful project outcomes is essential for both project managers and organizations.

This research aims to examine how project planning influences project success and to identify key planning practices that contribute to improved project performance .

1.1. Research Background

Project management plays a vital role in helping organizations achieve their strategic objectives through structured planning, execution, and control of projects. With globalization and rapid technological advancement, organizations increasingly rely on projects to introduce new products, improve services, and maintain competitive advantage. However, many projects continue to face challenges such as delays, budget overruns, scope changes, and failure to meet stakeholder expectations

One of the most critical factors influencing project performance is effective project planning. Project planning provides a foundation for defining project goals, allocating resources, scheduling activities, identifying risks, and establishing communication among stakeholders. According to the Project Management Institute (PMI), proper planning helps reduce uncertainty and improves decision-making throughout the project life cycle

Despite the availability of standardized project management methodologies and tools, research shows that many organizations still underestimate the importance of detailed planning. Poor planning practices often lead to unclear objectives, inefficient resource utilization, and increased project risks. As a result project success rates remain inconsistent across industries .

Therefore, understanding how effective project planning contributes to project success is essential. This study focuses on examining the relationship between planning practices and successful project outcomes in modern organizations

1.2. Research Problem

Despite the widespread adoption of project management practices, many projects still fail to meet their objectives in terms of time, cost, and quality. One major reason for these failures is

ineffective or insufficient project planning

The problem this research addresses is :

How does the effectiveness of project planning influence the success rate of projects in organizations?

1.3. Research Significance

This research is important for several reasons :

For Project Managers: It helps them understand how proper planning improves project outcomes

For Organizations: It highlights the importance of investing time and resources in the planning phase.

For Students: It provides academic insight into the relationship between planning and project success.

For Future Research: It contributes knowledge that can support improved project management practices.

1.3 References list

Kerzner, H. (2017). Project management: A systems approach to planning, scheduling, and controlling (12th ed.). Wiley

PMI (Project Management Institute). (2021). A guide to the project management body of knowledge (PMBOK Guide) (7th ed.). PMI

Turner, J. R. (2016). Gower handbook of project management (5th ed.). Routledge

Schwalbe, K. (2019). Information technology project management (9th ed.). Cengage Learning
Project management: A systems approach to planning, scheduling, and controlling (12th ed.).



1.4. Research Questions

1. How does effective project planning influence project success in modern organizations?

Sub-Research Questions:

2. What are the key components of effective project planning in modern organizations?

3. How does project planning impact project performance in terms of time, cost, and quality?

4. What is the relationship between project planning and stakeholder satisfaction?

5. How do risk management and resource allocation within the planning phase affect project success?

6. What challenges do organizations face when implementing effective project planning practices?

7. How can organizations improve their project planning processes to achieve better outcomes?

1.5. Research Objectives

General Objective:

- To examine the impact of effective project planning on project success in modern organization

Specific Objectives:

1. To identify the key components of effective project planning such as scope definition, scheduling, resource allocation, and risk management.
2. To evaluate the relationship between project planning and project success in terms of time, cost, and quality performance.
3. To assess the influence of project planning on stakeholder satisfaction and overall project outcomes.
4. To analyze the role of risk management and resource allocation within the planning phase in improving project performance.
5. To identify the challenges organizations face in implementing effective project planning practices.
6. To propose recommendations for improving project planning processes to enhance project success rates.

1.6. Research Hypotheses

Main Hypothesis:

- H1: Effective project planning has a significant positive impact on project success.

Sub-Hypotheses:

- H1a: Clear project scope definition positively affects project success.
- H1b: Proper scheduling and time management improve project success.
- H1c: Risk management planning significantly enhances project outcomes.
- H1d: Stakeholder involvement during planning positively influences project success.

Null Hypothesis:

- H0: Effective project planning has no significant impact on project success.

1.7. Research Model

The research model of this study is designed to examine the relationship between effective project planning and project success in modern organizations, while incorporating mediating and moderating variables to provide a comprehensive understanding of this relationship.

7	Independent variables (IV)	Dependent variable (DV)
1	Project scope planning	
2	Time / schedule planning	
3	Risk management planning	Project success
4	Stakeholder engagement	
5	Resource planning	

1.7.1. Suggested Industry/Organization for Empirical Study (Brief)

The empirical study can be conducted within the construction or IT sector, as these industries heavily rely on structured project planning.

For example, a construction company in the UAE (e.g., Abu Dhabi-based firms) would be ideal due to:

- High complexity of projects
- Strict deadlines and budgets
- Heavy stakeholder involvement

Alternatively, an IT services company can be selected due to:

- Dynamic project environments
- Agile and traditional planning practices
- Frequent project delivery challenges

These sectors provide practical insights into how planning directly impacts project outcomes.

1.8. Research Methodology

Research Design:

- Quantitative research approach
- Descriptive and explanatory design

Data Collection Method:

- Primary data: Structured questionnaire
- Secondary data: Journals, books, and reports

Target Population:

- Project managers, team leaders, and employees involved in projects

Sampling Technique:

- Convenience sampling or purposive sampling

Sample Size:

- 100–200 respondents

Data Analysis Techniques:

- Descriptive statistics (mean, standard deviation)
- Correlation analysis
- Regression analysis

Tools:

- SPSS or Excel

7. Suggested Structure of the Project

1. Chapter 1: Introduction
2. Chapter 2: Literature Review
3. Chapter 3: Research Methodology
4. Chapter 4: Data Analysis and Findings
5. Chapter 5: Discussion and Conclusion
6. Recommendations
7. References
8. Appendices

8. Table of Contents

1. Introduction

1.1 Background of the Study

1.2 Problem Statement

1.3 Research Questions

1.4 Research Objectives

1.5 Significance of the Study

2. Literature Review

2.1 Concept of Project Planning

2.2 Project Success Factors

2.3 Theoretical Framework

2.4 Previous Studies

3. Research Methodology

3.1 Research Design

3.2 Data Collection Methods

3.3 Sampling Technique

3.4 Data Analysis Methods

4. Data Analysis and Findings

5. Discussion

6. Conclusion and Recommendations

7. References

8. Appendices

9. References (Sample List – Harvard Style)

- Kerzner, H. (2017). Project Management: A Systems Approach to Planning, Scheduling, and Controlling. Wiley.
- PMI (2021). A Guide to the Project Management Body of Knowledge (PMBOK Guide). Project Management Institute.
- Turner, J.R. (2014). Handbook of Project-Based Management. McGraw-Hill.
- Schwalbe, K. (2015). Information Technology Project Management. Cengage Learning.
- Meredith, J.R. & Mantel, S.J. (2012). Project Management: A Managerial Approach. Wiley.

