

Final Project 1

Code: MGM 496-PMG496

Project Template

Faculty of Management
Midocean University

Midocean University

Faculty of Management

Department/ Specialization



Project title

**Integrating Artificial Intelligence into Project
Management Applications and Impact on Risk Reduction
and Efficiency**

Student name

Mohammed ahmed ismail abed

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor

Dr.

Faculty member- Faculty of management- Midocean University

Date of submission – number of Semester

Table of Contents

1. Chapter 1: Introduction	3
1.1. Research Background.....	4
1.2. Research Problem.....	4
1.2.1. Theoretical Gaps	5
1.2.2. Practical Gaps	5
1.3. Research Significance	6
1.3.1. At the theoretical level.....	6
1.3.2. At the practical level	6
1.4. Research Questions	6
1.5. Research Objectives	7
1.6. Research Hypotheses.....	7
1.7. Research Model.....	7
1.8. Research Methodology.....	7
1.9. Scope of The Study	8
1.10. The Suggested Project Structure.....	8
2. Chapter 2: Literature Review	9
2.1. Introduction	9
2.2. The independent variable	10
2.3. The dependent variable	10
2.4. The relationship between the independent and the dependent variables	10
2.5. Conclusion.....	10
References.....	11

1. Chapter 1: Introduction

In the contemporary era, technological advancements have become the cornerstone of progress across various industries. Among these innovations, artificial intelligence (AI) has emerged as a transformative force, capable of reshaping traditional practices and introducing new paradigms of efficiency and effectiveness. AI's ability to analyze large datasets, learn from patterns, and make autonomous decisions has opened up promising opportunities for sectors that rely heavily on complex, dynamic processes. One such sector is project management, where the integration of AI has the potential to revolutionize the way projects are planned, executed, and monitored.

Historically, project management has depended on manual efforts, experience, and static planning tools. While these methods have served as the foundation for managing projects, they often face challenges such as unpredictable risks, resource limitations, and the need for real-time decision-making. As projects grow in complexity, the limitations of traditional approaches become increasingly evident. Consequently, organizations are seeking innovative solutions that can provide predictive insights, automate routine tasks, and support proactive decision-making to improve project outcomes.

Recent advancements in AI technologies have begun to address these challenges by offering tools that can analyze project data, forecast potential risks, and optimize resource allocation. For example, machine learning algorithms can predict project delays or cost overruns based on

historical data, while natural language processing facilitates better communication and documentation. Despite the promising potential, the adoption of AI in project management remains relatively nascent, hindered by concerns regarding implementation costs, reliability, and ethical considerations. This underscores the importance of conducting comprehensive research to understand how AI can be effectively integrated into project management processes.

1.1. Research Background

The rapid advancement of technology in recent years, particularly in the field of artificial intelligence (AI), has significantly transformed various industries, including project management. AI's ability to analyze large datasets, predict potential risks, and automate routine tasks offers promising opportunities to improve project planning, execution, and decision-making. Traditionally, project management relied heavily on manual processes and experience, which often faced challenges such as unforeseen delays, resource misallocation, and limited real-time insights. The integration of AI aims to address these issues by providing more accurate forecasts, enhancing efficiency, and enabling proactive management. Despite its potential, the adoption of AI in this field is still in its early stages, with obstacles related to cost, technical expertise, and ethical considerations. Understanding how AI can be effectively utilized to optimize project outcomes is crucial for organizations striving to stay competitive in an increasingly dynamic environment. This research seeks to explore these developments, benefits, and challenges to better inform future applications of AI in project management.

1.2. Research Problem

Identifying the core challenges and gaps within the existing body of knowledge and practice is essential to advancing understanding and implementation of artificial intelligence in project management. This section aims to highlight the key issues that have yet to be fully addressed, both from a theoretical perspective and in practical applications. By exploring these gaps, the research seeks to clarify the areas in need of further investigation and development, ultimately contributing to more effective integration of AI technologies in managing projects.

1.2.1. Theoretical Gaps

Despite the growing interest in integrating artificial intelligence into project management, there remains a lack of comprehensive theoretical frameworks that explain how AI can be effectively adopted and utilized within this field. Existing models often overlook critical factors such as organizational readiness, stakeholder acceptance, and the ethical implications of AI deployment. Furthermore, there is limited understanding of how AI influences decision-making processes and project outcomes from a theoretical standpoint. Addressing these gaps is essential to developing robust theories that can guide successful AI integration in project management practices.

1.2.2. Practical Gaps

On the practical side, many organizations face significant challenges in implementing AI-driven solutions for project management, including high costs, lack of technical expertise, and resistance to change among staff. Additionally, there is often a disconnect between the potential benefits of AI and the actual outcomes achieved in real-world settings, partly due to insufficient understanding of best practices for deployment. These practical gaps highlight the need for empirical studies and case analyses to identify effective strategies, tools, and frameworks that organizations can adopt to harness AI's full potential in managing projects efficiently and effectively.

1.3. Research Significance

Understanding the significance of this research is crucial for appreciating its contribution to both academic knowledge and real-world applications. This study aims to bridge existing gaps by providing valuable insights into the integration of artificial intelligence within project management. Its findings are expected to offer theoretical advancements and practical solutions that can benefit stakeholders across various industries.

1.3.1. At the theoretical level

At the theoretical level, this research contributes to the development of comprehensive frameworks and models that explain the role and impact of AI in project management. It enhances understanding of the underlying mechanisms, decision-making processes, and organizational factors influencing successful AI adoption. By addressing the identified theoretical gaps, the study advances academic discourse and lays a foundation for future research in AI and project management integration.

1.3.2. At the practical level

Practically, this study offers valuable insights and actionable recommendations for organizations seeking to implement AI-driven solutions in their project management processes. It provides empirical evidence and best practices that can guide decision-makers, project managers, and practitioners in overcoming implementation challenges, optimizing AI tools, and achieving improved project outcomes. Ultimately, the research aims to facilitate more effective and efficient use of AI technologies in real-world project management scenarios.

1.4. Research Questions

1.5. Research Objectives

1.6. Research Hypotheses

1.7. Research Model

1.8. Research Methodology

1.9. Scope of The Study

1.10. The Suggested Project Structure

2.Chapter 2: Literature Review

2.1. Introduction

Brief introduction for the chapter

2.2. The independent variable

2.3. The dependent variable

2.4. The relationship between the independent and the dependent variables

2.5. Conclusion

References

- 1- Mohite, R., Kanthe, R., Kale, K. S., Bhavsar, D. N., Murthy, D. N., & Murthy, R. D. (2024). Integrating artificial intelligence into project management for efficient resource allocation. *International Journal of Intelligent Systems and Applications in Engineering*, 12(4s), 420-431.
- 2- Taboada, I., Daneshpajouh, A., Toledo, N., & De Vass, T. (2023). Artificial intelligence enabled project management: a systematic literature review. *Applied Sciences*, 13(8), 5014.
- 3- Shoushtari, F., Daghighi, A., & Ghafourian, E. (2024). Application of Artificial Intelligence in Project Management. *International journal of industrial engineering and operational research*, 6(2), 49-63.
- 4- Zadeh, E. K., Khoulenjani, A. B., & Safaei, M. (2024). Integrating AI for agile Project Management: Innovations, challenges, and benefits. *International Journal of Industrial Engineering and Construction Management (IJIECM)*, 1(1), 1-10.
- 5- Vergara, D., del Bosque, A., Lampropoulos, G., & Fernández-Arias, P. (2025). Trends and applications of artificial intelligence in project management. *Electronics*, 14(4), 800.
- 6- Savio, R. D., & Ali, J. M. (2023). Artificial intelligence in project management & its future. *Saudi Journal of Engineering and Technology*, 8(10), 244-248.
- 7- Auth, G., JokischPavel, O., & Dürk, C. (2019). Revisiting automated project management in the digital age—a survey of AI approaches. *Online Journal of Applied Knowledge Management (OJAKM)*, 7(1), 27-39.

- 8- Levitt, R. E., & Kunz, J. C. (1987). Using artificial intelligence techniques to support project management. *AI EDAM*, 1(1), 3-24.