



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Project (Spring 2021)

Student Name	ضياء احمد يحيى حليبي	اسم الطالب
Students I.D	2021202091	الرقم الجامعي

Section

Master

Date

Thursday

18 / 03 / 2021.

Course Code

(PMG510)

Project Risk Management

Instructions:

- اخر موعد للتسليم هو يوم السبت 2021-05-08 في تمام الساعة ٩ مساءً.
- الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية باللغة الانجليزية.
- يتم تسليم المشروع في صيغة ملف pdf مع الالتزام نموذج الجامعة ولن تقبل أي مستندات أخرى.
- يجب مراعاة أقسام البحث الرئيسية (مقدمة Introduction، دراسات علمية سابقة Literature Review، طريقة البحث Methodology، النتائج والمناقشة Results and Discussion، وأخيراً المراجع References. وان كان هناك ملحقات Appendices يتم إضافتها)
- يجب الالتزام بـ Theme موحد كما يلي:
- حجم الخط 12.
- نوع الخط Arial.
- لون الخط أسود.
- المسافة بين الأسطر 1.5 line spacing
- عدد صفحات البحث (لا يقل عن ثلاث صفحات ولا يزيد عن ست صفحات).

Instructor's Name: Eng. Mosaab M. Hamed

Project:

Risk Identification and Analysis (Based on the project you chose in APM)

The objective of this report is to identify project risks, prepare a risk probability matrix, and carry out an analysis of selected risks. Referring to the project you select in **Advanced projects management APM course**, your task is to prepare a risk management plan that identifies potential risks in **the selected stage of the project** and identify risk management strategies.

From the course content and readings, you know that the overall purpose of risk planning is to anticipate possible risk events and be ready to take appropriate action when risk events occur—to eliminate or reduce negative impacts on the project.

You may wish to begin this exercise with a brainstorming about potential risks to get candidate risks “on the table” for consideration. And then identify and refine that wording for risks that have some realistic chance of occurring in this stage. For example, potential weather problems present a real obstacle to completing field data collection by the planned completion date. It is also an issue that the project manager will ultimately have to plan for, as opposed to other issues such as a major disaster (e.g., your office burning down), is not a high-enough probability event that requires much time in planning. As described below, you will select several of the identified risks and carry out a risk analysis.

You will use the distilled list of risks to make a risk probability/impact matrix. The matrix will have at least three categories (high/medium/low) for probability and impact.

Remember that it is important to name risks effectively—use words that describe the risk event and point to the impact on the project (e.g., “injury of field technician disrupts data installation work”).

After completion of the risk matrix, document a risk analysis for the selected risks. This detailed documentation for that selected risk will include:

- a description of the risk and potential impacts (schedule, quality of work, cost, etc.) on the project.
- indicators or triggers that would be monitored to help identify the risk as early as possible.
- specific risk response strategies to take.

Using probability and impact matrix calculate the **Expected Monetary Value (EMV)** for all risks that have the impact in terms of cost \$\$.

Best of luck...

المشروع:

التعرف على المخاطر وتحليلها (بحث مبني على مشروعك الذي اخترته في مادة ادارة المشاريع المتقدمة)

الغرض من هذا التقرير هو التعرف على المخاطر المحيطة بالمرحلة التي تختارها المرحلة من مراحل مشروعك (نفس المرحلة التي اخترت التطرق لها في مشروعك لمادة إدارة المشاريع المتقدمة Advanced project management) حيث أن مهمتك هي تحضير خطة متكاملة لإدارة المخاطر تشمل التعريف بالمخاطر المحتملة التي تحيط بتلك المرحلة وتحضير مصفوفة احتمالية المخاطر ومن ثم القيام بالتحليل لهذه المخاطر المختارة وتحديد استراتيجيات ادارة المخاطر المناسبة لكل خطر على حدة.

من محتويات المقرر والمصادر الأخرى المتاحة أصبحت تعلم الان أن الغرض العام لمرحلة التخطيط للمخاطر هي توقع أحداث المخاطر المحتملة والتجهز لاتخاذ ردة الفعل المناسبة عند وقوع الخطر – لمنع أو تقليل الاثار السلبية على المشروع.

قد تحبذ بداية هذا البحث بعصف ذهني عن ماهية المخاطر التي قد تحيط بتلك المرحلة من مراحل مشروعك, وذلك للحصول على قائمة بتلك المخاطر. ومن ثم تحديد وتصفية هذه القائمة للوصول إلى قائمة مختصرة بالمخاطر التي لها فرصة واقعية أكبر في الحدوث. على سبيل المثال: المشاكل الجوية المتوقعة والتي تمثل عقبة حقيقية أمام اكتمال جمع البيانات من المواقع في أو قبل الوقت المحدد، هذه تعتبر مشكلة على مدير المشاريع أن يضعها في الحسبان. من ناحية أخرى، فإن المخاطر غير الواقعية مثل الكوارث الطبيعية والأعاصير (تلك التي تسبب حريقاً بمكتبك وفقدان الأوراق المهمة) ليست لها احتمالية وقوع عالية وبالتالي لا تستدعي تضيق الكثير من الوقت في التخطيط لها. كما سيتبين لك، ستقوم باختيار عدة مخاطر من تلك التي قمت بالتعرف عليها لتحليلها.

ستقوم باستخدام هذه القائمة المختصرة لعمل مصفوفة المخاطر (الاحتمالية/الأثر). المصفوفة ستحتوي على الأقل على ثلاث تصنيفات (عالي/متوسط/منخفض) للإحتمالية والأثر.

لاتنس استخدام أسماء تصف طبيعة المخاطر بصورة فعالة – قم باستخدام كلمات تصف الحادثة الخطرة وتشير الى أثرها على المشروع (مثل: إصابة أحد الفنيين في الموقع مما يؤثر على أعمال التركيب).

بعد انتهاءك من مصفوفة المخاطر، قم بتوثيق تحليلك للمخاطر المختارة. هذا التسجيل المفصل للمخاطر يجب أن يتضمن:

- وصف للخطر واثاره المحتملة (الجدولة، جودة العمل، التكلفة، الخ)
- المؤشرات والمحفزات التي يجب مراقبتها للمساعدة في التعرف على هذا الخطر قبل وقوعه
- تفصيل للاستجابة المقترحة للتصدي لهذا الخطر

باستخدام مصفوفة الاحتمالات والتأثير ، احسب **القيمة النقدية المتوقعة (EMV)** لجميع المخاطر التي لها تأثير من حيث التكلفة \$\$.

مع تمنياتي بالتوفيق..

Programing and Software System Est.

Introduction:

Security is about managing risks. The moment you connect your computer to the Internet, you are exposing your computer to all kinds of attacks and risks from the Internet. The most secure computer is one that is never switched on and always locked up in a box and buried 200,000 meters under the seabed of the Atlantic Ocean. But this does not work in reality as today's world has become heavily dependent on information technology and communications to process, store and transmit information and deliver services to the people. In order to set up an infrastructure that is operational and secure, not only must one understand the business requirements, he must also know what are the risks and how to best secure them with the assigned budget. This would require a proper information security risk assessment to be conducted

Methodology:

As the saying goes, there is more than one way to skin a cat. This section looks at different methodologies that can be used for risk assessment. Security practitioners will have to decide the most suitable methodology based on their need and operating environment. Asset Audit The asset audit approach towards risk assessment looks at the assets the organization has and determines if each asset is being protected adequately. Typically, an asset audit process will include the following steps: - a. Information asset identification – Identifying all the data that the system being assessed stores, processes, transmits or has access to. The data can include program source code, backup tapes and customer information. b. Data flow – Determines the means by which each information asset identified arrives and leaves the system. c. Threat analysis – Determines the different threat mechanisms that can be used to acquire the information as the data · Enters the system · Is stored on the system · Leaves the system d. Likelihood of threat occurrence – determines how likely each threat mechanism identified will happen e. Impact Analysis – Assess the impact of data being disclosed, corrupted or destroyed or unavailable for a certain period of time f. Safeguard identification – Selects the relevant safeguards or controls that needs to be implemented to protect the organization's information assets. These controls can be technical (e.g. install personal firewalls on all remote users' computers) or non-technical (e.g. acceptable use policy or security awareness programs)

Risk Matrix:

		Consequence				
		Negligible 1	Minor 2	Moderate 3	Major 4	Catastrophic 5
Likelihood	5 Almost certain	Moderate 5	High 10	Extreme 15	Extreme 20	Extreme 25
	4 Likely	Moderate 4	High 8	High 12	Extreme 16	Extreme 20
	3 Possible	Low 3	Moderate 6	High 9	High 12	Extreme 15
	2 Unlikely	Low 2	Moderate 4	Moderate 6	High 8	High 10
	1 Rare	Low 1	Low 2	Low 3	Moderate 4	Moderate 5

Risk Example:

Risk	probability	Impact	Score
Data loses	2	1	2
Shortage of customer	2	2	4
Lock down because of Covid19	4	4	16
Update the system	1	2	2

EMV Calculation:

Risk	Probability	Impact	EMV
1	20%	6000	1200
2	10%	4000	400
3	30%	8000	2400
4	10%	5000	500

EMV= 4500

3. Probability of Risk Occurrence

- High probability – ($80\% \leq x \leq 100\%$)
- Medium-high probability – ($60\% \leq x < 80\%$)
- Medium-Low probability – ($30\% \leq x < 60\%$)
- Low probability ($0\% < x < 30\%$)

4. Risk Impact

- High – Catastrophic (Rating A – 100)
- Medium – Critical (Rating B – 50)
- Low – Marginal (Rating C – 10)

Discussion:

Based on the content analysis, we found that all the programs we studied had a positive attitude toward risk management. In fact, risk management was considered an important part of program management. All 12 programs had a well-defined risk management process. The primary objectives of the process are (1) to identify critical areas and risk events, both technical and non-technical, and take necessary action to handle them before they become serious cost, schedule, or performance problems; and (2) to ensure that all participants (including the customers and subcontractors) remain aware of program risks and their potential consequences so that they can be continuously monitored and effectively mitigated. In the corporate level, program risk management has been recognized and has been integrated into the corporate procedure or culture to ensure that risk management is practiced in every program by everyone.

References:

- 1- A Craftsman-led Approach, By Dr David F. C. Brewer
- 2- Modeling security threats, Bruce Schneier, Dr Dobb's Journal, December 1999
- 3- Chapman, C. & Ward, S. (2000). Estimation and evaluation of uncertainty: A minimalist first pass approach. International Journal of Project Management, 18(6), 369.