

Thesis Title:

**Factors Influencing AI-Based Project Management
and Its Outcomes in Industrial Engineering Firms: A
Mixed Methods Study of Design and Consultancy Engineering
Projects in Saudi Arabia**

Thesis, Rev.03

by
MAJID TALEB ALFLFEL
Saudi Arabia

2025 - 1447

**Submitted to Midocean University in partial fulfillment of the requirements for
the degree of Doctor of Philosophy**

in

Faculty of Management

2026

MAJID TALEB ALFLFEL

Table of Contents

1	Methodological Framework of the Research:	14
1.1	Research Problem.....	15
1.2	Research Questions;.....	18
1.3	Research Importance.....	20
1.3.1	Scientific Importance:.....	20
1.3.2	Practical Importance:	20
1.4	Research Objectives	20
1.5	Study Hypotheses:.....	21
1.6	Research Concepts:	24
1.6.2	Conceptual Model:	26
1.7	Previous Literature Review:	29
1.7.1	Literature Review Focused on the Relationship Between Independent Variables and Dependent Variables	29
1.7.2	Literature Review Focused on the Relationship Between Independent Variables and Mediating Variables.....	29
1.7.3	Literature Review Focused on the Relationship Between Mediating Variables and Dependent Variables	30
1.7.4	General Studies in AI and Project Management	30
1.7.5	The following table 1 explains the details of the previous studies and identifies the Gap in the previous studies;.....	31
1.7.6	Previous Literature Review Commentary:	52
2	Theoretical Framework (Related Literature Review)	56
2.1	Introductions to the Theoretical Framework	56
2.2	Conceptual Framework Components.....	57
2.2.1	Independent Variables:	58
2.2.2	Mediated Variables:	68
2.2.3	Dependent Variables:.....	70
3	Research Methods and Procedures (Methodology) 84	
3.1	Research Methodology (Approach)	84
3.1.1	Research Design Framework Description.....	84
3.1.2	Justification of Methodology Choice:.....	85
3.1.3	Limitations of Concurrent Design and Mitigation Strategies	85
3.1.4	Research Design-Question Alignment	86

3.2 Research Hypotheses	87
3.3 Study Population and Sampling:.....	89
3.3.1 Study Population:	89
3.3.2 Quantitative Study Sample Adequacy & Justification:	89
3.3.3 Quantitative Sample size calculation	90
3.3.4 Qualitative Study Sample Adequacy & Justification:.....	92
3.4 Construction of Data Collection Instruments.....	93
3.4.1 Instrument Overview.....	93
3.4.2 Quantitative Instrument (Questionnaire Structure)	93
3.4.3 Qualitative Instrument (Expert Interview Guide).....	96
3.4.4 Instrument Validation and Reliability	97
3.5 Identification of Study Variables	97
3.6 Implementation Procedures.....	99
3.6.1 Instrument Development	99
3.6.2 Pilot Testing	100
3.6.3 Ethical Considerations	101
3.6.4 Questionnaire Distribution and Data Collection	102
3.6.5 Data Analysis Procedure.....	102
3.6.6 Instrument Validation and Reliability	105
3.7 Research Design and Statistical Processing.....	106
3.7.1 Research Design	106
3.7.2 Quantitative Data Analysis Procedure.....	106
3.7.3 Qualitative Data Analysis Procedures	109
3.7.4 Mixed Method Integration and Triangulation Strategy	111
3.7.5 Methodology summary	112
4 Study Results and Hypothesis Testing	115
4.1 Introduction.....	115
4.2 Reliability and Validity of Research Instruments.....	116
4.2.1 Reliability Analysis (Cronbach's Alpha).....	116
4.3 Respondent Demographic Profile	120
4.3.1 Position in Organization	120
4.3.2 Years of Experience	121
4.3.3 Organization Size	122
4.3.4 Familiarity with AI Tools	123
4.3.5 What types of AI tools or software does your organization currently use	124
4.3.6 Demographic Profile: Contextual Interpretation for Saudi Engineering Sector ...	125

4.4	Descriptive Statistics of Variables	134
4.4.1	Independent Variables (Factors Influencing AI Utilization).....	135
4.4.2	Mediating Variables (AI-Based Project Management)	136
4.4.3	Dependent Variables (Project Management Outcomes)	136
4.4.4	Open-ended questions	137
4.5	Correlation Analysis (Pearson Correlation Matrix).....	148
4.5.1	Multicollinearity Assessment	154
4.6	Structural Equation Modeling (SEM): Model Specification and Technical Analysis....	154
4.7	Hypothesis Testing Results	162
4.7.1	Summary of Hypothesis Testing Results	196
4.8	Interpretation and Implications of the Mediation Effect	220
4.8.1	What this means in practical terms:.....	220
4.8.2	Theoretical implications:	221
4.8.3	Practical implications for organizations:	221
4.8.4	Support from qualitative evidence:.....	221
4.9	Qualitative Thematic Analysis	221
4.9.1	Independent Variables (Factors Influencing AI utilization) - 6 Themes	222
4.9.2	Mediating Variables (AI-Based Project Management) - 5 Themes	232
4.9.3	Dependent Variables (Project Management Outcomes) - 7 Themes	241
4.10	Integration of Quantitative and Qualitative Findings (Triangulation).....	252
4.10.1	Convergence Between Methods	252
4.10.2	Discrepancies and Contextual Explanations.....	253
4.10.3	Mediating Role Validation	253
4.11	Summary of Key Findings	254
4.11.1	Quantitative Findings:	254
4.11.2	Qualitative Findings:.....	255
4.11.3	Integrated Findings:.....	255
4.11.4	Conclusion	256
5	References	258
5.1	Arabic References:.....	258
5.2	English References:	258

List of Shortcuts:

AI	Artificial Intelligence
AI-PM	AI-based Project Management
ANN	Artificial Neural Network
AVE	Average Variance Extracted
CEO	Chief Executive Officer
CV	Computer Vision
DL	Deep Learning
LLMs	Large Language Models
ML	Machine Learning
NLP	Natural Language Processing
NSDAI	National Strategy for Data and Artificial Intelligence
PMBOK	Project Management Body Of Knowledge
PMO	Project Management Office
PMI	Project Management Institute
PMIS	Project Management Information System
RL	Reinforcement Learning
SDAIA	Saudi Data and Artificial Intelligence Authority
SEM	Structural Equation Modeling
CFA	Confirmatory Factor Analysis
CFI	Comparative Fit Index
RMSEA	Root Mean Square Error of Approximation
SRMR	Standardized Root Mean Square Residual

List of Figures:

Figure (1)	The Study conceptual model
Figure (2)	Quantitative Sample Size Calculation
Figure (3)	Illustrates how the quantitative and qualitative methods work together through SEM, thematic analysis, and triangulation
Figure (4)	Descriptive Analysis of Demographic Characteristics of the Study Sample (Position in Organization)
Figure (5)	Descriptive Analysis of Demographic Characteristics of the Study Sample (Years of Experience)
Figure (6)	Descriptive Analysis of Demographic Characteristics of the Study Sample (Organization Size)
Figure (7)	Descriptive Analysis of Demographic Characteristics of the Study Sample (Familiarity with AI Tools)
Figure (8)	Descriptive Analysis of Demographic Characteristics of the Study Sample (What types of AI tools or software does your organization currently use (if any)?)
Figure (9)	Structural Equation Model – Initial Model
Figure (10)	Structural Equation Model Modified model
Figure (11)	Frequency and Percentage of Independent Variables (IVs)
Figure (12)	Frequency and Percentage of Mediating Variables (MVs)
Figure (13)	Frequency and Percentage of Dependent Variables (DVs)

List of Tables:

Table (1)	The following table explains the details of the previous studies and identifies the Gap in the previous studies;
Table(2)	Validity and stability coefficients for the study independent questionnaire variables.
Table(3)	Validity and stability coefficients for the study questionnaire Mediated variable.
Table (4)	Validity and stability coefficients for the study dependent variables.
Table (5):	Reliability Analysis (Cronbach's Alpha) for Pilot and Main Study Variables
Table (6)	Descriptive Analysis of Demographic Characteristics of the Study Sample (Position in Organization)
Table (7)	Descriptive Analysis of Demographic Characteristics of the Study Sample (Years of Experience)
Table (8)	Descriptive Analysis of Demographic Characteristics of the Study Sample (Organization Size)
Table (9)	Descriptive Analysis of Demographic Characteristics of the Study Sample (Familiarity with AI Tools)
Table (10)	Descriptive Analysis of Demographic Characteristics of the Study Sample (What types of AI tools or software does your organization (if any)?)
Table (11)	Distribution of the study subjects according to Factors Influencing AI utilization
Table (12)	Distribution of the study subjects according to AI-Based Project Management
Table (13)	Distribution of the study subjects according to Project Management Outcomes

Table (14)	presents composite descriptive statistics for the three primary variable groups in this study
Table (15)	Descriptive Statistics of Independent Variables (Factors Influencing AI utilization)
Table (16)	Descriptive Statistics of Mediating Variables (AI-Based Project Management)
Table (17)	Descriptive Statistics of Dependent Variables (Project Management Outcomes)
Table (18)	Responses to the Question (What are the most significant challenges organization faces in the utilization of AI tools in project management design and consultancy engineering firms?)
Table (19)	Responses to the Question (In your opinion, what changes within organizational, technical, or regulatory would support more effective utilization of AI-based project management?)
Table (20)	Responses to the Question (What tangible or intangible benefits has organization experienced from utilizing AI-based project management practices?)
Table (21)	Responses to the Question (What recommendations would you provide to enhance the utilization and outcomes of AI-based project management in the Saudi design and consultancy engineering firms?)
Table (22)	Responses to the Question (Do you think organization size, sector type, or the demographic profile of project managers influence the utilization or outcomes of AI in project management, and why?)
Table (23)	Open-Ended Questions Thematic Coding Frequencies
Table (24)	The correlation and regression summary, highlights the key relationships among the variables
Table (25)	Correlation Matrix between Variables Independent Variables (Factors Influencing AI utilization), Mediating Variables (AI-Based Project Management) and Dependent Variables (Project Management Outcomes).
Table (26)	Comparison of Initial and Modified Structural Equation Models for Mediation Analysis of Enabler Factors, AI-Based Project Management, and Project Outcomes
Table (27)	Results of the Initial Structural Equation Model with Standardized Path Coefficients
Table (28)	Results of the Modified Structural Equation Model with Standardized Path Coefficients

Table (29)	Test of factors influencing project management effect on Project Management Outcomes in design and consultancy engineering projects
Table (30)	Test of factors influencing project management effect on Project Management Outcomes in design and consultancy engineering projects
Table (31)	Variance Inflation Factor (VIF) Values for Independent Variables Predicting Project Management Outcomes
Table (32)	Test of Data privacy and security effect on Project Management Outcomes in design and consultancy engineering projects
Table (33)	Test of Resistance to change effect on Project Management Outcomes in design and consultancy engineering projects
Table (34)	Test of Costs of implementation effect on Project Management Outcomes in design and consultancy engineering projects
Table (35)	Test of Compatibility with existing infrastructure effect on Project Management Outcomes in design and consultancy engineering projects
Table (36)	Test of Workforce Development effect on Project Management Outcomes in design and consultancy engineering projects
Table (37)	Test of Ethical Consideration effect on Project Management Outcomes in design and consultancy engineering projects
Table (38)	Test of factors influencing project management effect on AI-based project management practices in design and consultancy engineering projects.
Table (39)	Test of factors influencing project management effect on AI-based project management practices in design and consultancy engineering projects.
Table (40)	Test of Data privacy and security effect on AI-based project management practices in design and consultancy projects.
Table (41)	Test of Resistance to change effect on AI-based project management practices in design and consultancy projects.
Table (42)	Test of the Costs of implementation effect on AI-based project management practices in design and consultancy projects.

Table (43)	Test of Compatibility with existing infrastructure effect on AI-based project management practices in design and consultancy projects.
Table (44)	Test of Workforce Development effect on AI-based project management practices in design and consultancy projects.
Table (45)	Test of Ethical Consideration effect on AI-based project management practices in design and consultancy projects.
Table (46)	Test of AI-based project management practices effect on Project Management Outcomes in design and consultancy engineering projects
Table (47)	Test of AI-based project management practices effect on Project Management Outcomes in design and consultancy engineering projects
Table (48)	Test of AI-based project management practices effect on Decision-Making in design and consultancy projects.
Table (49)	Test of AI-based project management practices effect on decision-making in design and consultancy projects
Table (50)	Test of AI-based project management practices effect on Project Quality in design and consultancy projects.
Table (51)	Test of AI-based project management practices effect on project quality in design and consultancy projects.
Table (52)	Test of AI-based project management practices effect on Data Collection Accuracy in design and consultancy projects.
Table (53)	Test of AI-based project management practices effect on data collection accuracy in design and consultancy projects.
Table (54)	Test of AI-based project management practices effect on Data Analysis and insight generation in design and consultancy projects.
Table (55)	Test of AI-based project management practices effect on data analysis and insight generation in design and consultancy projects.
Table (56)	Test of AI-based project management practices effect on risk identification and mitigation in design and consultancy projects.
Table (57)	Test of AI-based project management practices effect on reduces time spent by Project Managers in design and consultancy projects.

Table (58)	Test of AI-based project management practices effect on reduces time spent by Project Managers in design and consultancy projects.
Table (59)	Test of AI-based project management practices effect on communication among stakeholders in design and consultancy projects.
Table (60)	Test of AI-based project management practices effect on communication among stakeholders in design and consultancy projects (Simple linear regression based).
Table (61)	Test of AI-based project management practices effect on communication among stakeholders in design and consultancy projects (Multiple linear regression based).
Table (62)	H1 Direct Effects (IVs → Project Outcomes)
Table (63)	Sub-Hypothesis Result (H1A-H1F) with Ranking by Effect Size
Table (64)	H2 Direct Effects (IVs → AI-PM Adoption)
Table (65)	Sub-Hypothesis Result (H2A-H2F) with Ranking by Effect Size
Table (66)	H3 Direct Effects (AI-PM → Project Outcomes)
Table (67)	SUB-HYPOTHESIS RESULTS (H2A-H2G) with Ranking by Effect Size
Table (68)	Complete H4 Mediation Analysis Summary
Table (69)	MODEL FIT Comparison: Initial vs Modified:
Table (70)	Factor Loadings, Squared Loadings, Composite Reliability, and Average Variance Extracted for the Measurement Model Constructs (Initial model values)
Table (71)	Factor Loadings, Squared Loadings, Composite Reliability, and Average Variance Extracted for the Measurement Model Constructs (Modified model values)
Table (72)	Comprehensive Comparative Summary
Table (73)	Hypothesis Key Findings
Table (74)	Support Rate Across All Hypotheses
Table (75)	Independent Variables (IVs) Thematic Summary Table
Table (75)	Mediating Variables (MVs) Thematic Summary Table

Table (76)	Dependent Variables (DVs) Thematic Summary Table
------------	--

1 Methodological Framework of the Research:

Given the speed at which science and technology are developing in domains such as manufacturing, engineering, and medicine, project managers need to use artificial intelligence (AI) technologies to increase productivity. Project management is a strategic competency that employs knowledge, skills, tools, and techniques to meet project requirements. This systematic approach, as defined by the Project Management Institute's (PMI) Project Management Body Of Knowledge (PMBOK) Guide, is structured around five key process groups: Initiating, Planning, Executing, Monitoring and Controlling, and Closing. These processes ensure that projects are aligned with organizational goals, delivered on time, within budget, and meet or exceed stakeholder expectations. Furthermore, project management encompasses ten knowledge areas: Integration, Scope, Schedule, Cost, Quality, Resource, Communication, Risk, Procurement, and Stakeholder Management. Together, these areas equip project managers with the competencies needed to navigate complex projects and achieve strategic success. PMBOK® (2021).

AI has emerged as a crucial component of design and consulting engineering projects in critical domains like risk assessment, data gathering, improved data insight and analysis, improved decision-making and potentially enhanced project management. AI thereby improves operating efficiency by freeing up project managers to concentrate on important tasks while automating and optimizing processes to save a significant amount of time. Among its most common uses is the incorporation of intelligent AI technology into project management procedures, which stimulates the development into instruments and methods that greatly improve results. In design and consultancy engineering projects, AI has become instrumental in key areas such as data collection, risk identification, enhanced data insight and analysis, and enhanced decision-making processes. AI can optimize resource allocation and automate processes, freeing up project managers to concentrate on strategic goals while reducing human error. Weng (2023), highlights AI's role in optimizing resource allocation and automating tasks, enabling project managers to focus on strategic objectives while minimizing human error." In the context of Saudi Arabia's Vision 2030, AI emerges as a foundational pillar to achieve the vision's ambitious goals. AI makes it easier to forecast potential results of resource allocation, notify project managers of impending problems, assist in project prioritization, and give project managers the information they need to make decisions that best fit the project's overall progress. "With the help of AI it becomes more possible to predict possible outcomes of resource allocation, alert project managers to upcoming issues, aid in prioritizing projects, and provide project managers with the necessary information to carry out decisions that best fit the projects' overall progress" (Caniels & Bakens, 2011).

Utilizing AI tools demonstrates immense potential across diverse industries. For example, the finance and banking sectors have successfully implemented AI to

automate repetitive tasks, enabling the processing of vast numbers of transactions with minimal errors. El Khatib & Al Falasi (2021) document a case study at Mashreq Bank, where AI automation facilitated over 150,000 error-free transactions in a single day, significantly boosting productivity and eliminating data bias. This innovation has created reliable data pools for better decision-making and future projections.

AI applications in project management are equally transformative, “We found that almost half of the selected works focus on construction PM whereas, the use of AI in IT projects is also pronounced (nearly 22%), while its tools in other specific sectors (i.e., health) is too scarce. Moreover, AI-enabled approaches for generic PM are also remarkable” Taboada et al. (2023) observed.

Building on this discussion, it is evident that AI offers significant potential to enhance project management practices in design and consultancy engineering projects. It provides substantial benefits to both projects and project managers, addressing operational inefficiencies and decision-making challenges. This study aims to explore the application of AI in this domain, addressing existing gaps while raising awareness among project managers and organizations about effectively leveraging AI tools.

This research explores the factors influencing AI utilization in project management and its impact on project outcomes. The following sections provide a structured discussion, beginning with the research problem, case study, research questions and objectives, followed by the theoretical framework, literature review, methodology, and data analysis

1.1 Research Problem

AI in project management remains in its early developmental stages, grappling with significant challenges in the design, standardization, and implementation of tools, particularly in practical applications. While AI offers promising potential, its utilization in project management has been slow, hindered by factors such as insufficient investment from private companies, leaving much of the progress to universities and public research organizations (Ruiz, 2020). Moreover, the application of AI tools is not yet widespread across all areas of project management, with uncertainty surrounding their practical effectiveness and clear outputs in real-world scenarios (Bento, 2022). These challenges are compounded by the limited availability of research and primary data exploring AI's impact on project management information systems (PMIS) (El-Khatib & Al Falasi, 2021). As a result, the field often struggles to move beyond theoretical advancements to achieve actionable and scalable implementations in organizational settings (Taboada et al., 2023). “Although AI-enabled PM seems encouraging, its design, standardization, and implementation in project-based firms are still a challenge. Thus, AI utilization in PM is yet to be noted” (Taboada et al. 2023). Highlights another dimension of this issue, “The slow progress of AI in the field of project management is largely due to the lack of investment from private companies,

which means progress is only has been made in the universities and the public research organizations” (Ruiz, 2020). Similarly, observed that ” There weren’t a sufficient number of research papers in the region about the impact of artificial intelligence on PMIS as it was mentioned earlier in the introduction. In addition, the number of managers was less than the predetermined amount. It was expected to get a total of twenty-five managers from different companies, but the primary data collected half that amount” (El-Khatib & Al Falasi, 2021). Further notes that, "Project management is a common field in many industries, and it is not immune to the innovations that artificial intelligence is bringing to the world. Even so, the application of artificial intelligence is not that widespread in companies and especially not in all of project management areas. The reasons are not clear but seem to be related to the uncertainty of the application of artificial intelligence in project management “ (Bento, 2022).

To address this gap, in addition to above mentioned gap highlighted by Taboada et al. 2023, Ruiz, 2020, El-Khatib & Al Falasi, 2021 and Brnto, 2022. we reviewed findings from prior studies on the evolution of AI in project management to identify the challenges and opportunities associated with its practical application. “There appears to be an increase in Project Management activity across industries, some authors perceive that AI in Project Management has been somewhat slower in adapting (Davahli, 2020; Munir, 2019). Such slower adaption may be a reason why project-heavy industries such as Manufacturing and Construction are listed as AI laggards (McKinsey & Company, 2018). Still, the continuously increasing accumulation of data in Project Management is expected to catalyze the benefits of AI in Project Management (Ong & Uddin, 2020), underlining the need for this study “(PAULO, 2021). Also “Although artificial intelligence applied to the project management area is not a novelty, its potentiality in all knowledge areas is still questionable (Pereira et al., 2021, 2022)” (Bento, 2022). “The possibility of project success is a field of research in which researchers are working intensively” (Ruiz, 2020) “In a survey, a group of project management experts were asked to state their insights into AI’s likely effect on project management in the next 10 years. Results clearly illustrated that AI will be an integrated part of future project management practice and will affect project management knowledge areas in the near future” (Fridgeirsson, 2021).

Also, some researchers found that AI projects still have a gap and they summarize that, “Our analysis highlights significant gaps in existing frameworks, emphasizing the need for enhanced guidance to address AI project’s holistic demands. By following the identified areas of improvement, organizations and society will benefit from a multi-perspective PM approach for an economically and ethically sustainable future with AI” (Wrobel et. Al, 2025). In addition, “Current AI technologies, classified as weak AI (ANI), excel at performing specific tasks within project workflows. For instance, AI can automate routine activities such as scheduling, resource allocation, and progress tracking, or analyze patterns in project data to predict potential delays or risks (Merilehto, 2018, p.16)” (Hassi, 2024).

While prior research presents varied perspectives, there is consistent agreement regarding the limited utilization of practical AI tools in project management. This recognition motivates the current study to investigate these gaps and propose solutions specific to design and consultancy engineering projects. “In the future, AI will not be a

choice but will be an integral part of their strategy for survival.” El Khatib & Al Falasi (2021).

Exploratory Study:

To validate the problem from a practical standpoint, the researcher conducted an exploratory study targeting a convenience sample of experts in design and consultancy engineering projects. This study sought to understand their perceptions of the factors influencing and the outcomes derived from using AI in project management. The findings revealed limited utilization of advanced AI tools and identified several key issues, summarized as follows:

1. A significant proportion of respondents indicated the absence of practical AI tools for project management in their organizations.
2. A smaller percentage reported incomplete attempts to use AI tools, hindered by challenges such as incompatibility with existing infrastructure, insufficient training, and lack of managerial support.
3. Some respondents acknowledged the use of AI-supported tools, although their application was primarily limited to automating routine tasks.

As a practitioner in project management within Saudi Arabia, the researcher also observed the absence of advanced AI tools beyond basic automation. However, it is possible that some AI tools are being used in organizations but are not publicly documented. This study therefore aims to identify the challenges and opportunities influencing the use of AI in design and consultancy engineering project management.

For example, retrieving historical data for future projects such as risk identification, cost estimation, or quality records, often requires significant time and effort due to the lack of AI-powered tools. In contrast, organizations with AI tools can retrieve such data quickly and efficiently. However, concerns about data privacy and security deter organizations from adopting AI, as they are reluctant to expose sensitive information externally.

Another notable challenge is data analysis. Human analysts require considerable time to process large volumes of complex data, whereas AI-powered tools can analyze such datasets in seconds, offering faster and more actionable insights.

Additionally, AI utilization comes with substantial costs. Organizations must upgrade infrastructure to ensure compatibility with AI technologies and incur ongoing expenses for training and maintenance. This issue is further exacerbated by the limited availability of skilled professionals with AI expertise.

Lastly, ethical and social challenges also hinder utilization. Resistance to change often arises, fueled by employees' reluctance to leave their comfort zones. Fear of job displacement further exacerbates resistance, making it critical to implement change management strategies to reassure employees and address their concerns while maintaining operational efficiency.

These difficulties highlight the necessity of integrating AI into project management in a thorough and calculated manner, guaranteeing that its advantages are seen while resolving the related obstacles. These challenges underscore the need for a careful and strategic approach to incorporating AI into project management, ensuring that its benefits are realized while addressing the associated challenges.

Building on this discussion and addressing the identified research gap, this study seeks to answer the following major questions Q1, Q2& Q2:

1.2 Research Questions;

Major Research Question 1:

(Factors Influencing the Utilization of AI-Based Project Management- Independent Variables)

Q1: What factors influence the utilization of AI-based project management in design and consultancy engineering projects?

Major Research Question 2:

(AI's Impact on Project Outcomes - Dependent Variables)

Q2: What are the outcomes of AI-based project management in design and consultancy engineering projects?

Major Research Question 3:

(Mediating Role of AI in Project Management)

Q3: How does AI-based project management mediate the relationship between influencing factors and project outcomes?

Hence, each of the above major questions are broken down to subsequent questions as below;

Major Research Question 1: Factors Influencing AI Use in Project Management (Independent Variables & Corresponding Research Questions)

Q1: What factors influence the utilization of AI tools in project management for design and consultancy engineering projects?

1. Data Privacy and Security

Q1A: How do concerns around data privacy and security influence AI utilization?

2. Resistance to Change

Q1B: How does resistance to change influence AI tool utilization?

3. Cost of AI Implementation
Q1C: How does the cost of AI implementation influence AI tool utilization?
4. Compatibility with Existing Infrastructure
Q1D: How does infrastructure compatibility influence AI tool utilization?
5. Workforce Development
Q1E: How do workforce development and training influence AI tool utilization?
6. Ethical Considerations
Q1F: How do ethical considerations influence the utilization of AI in project management?
7. Relationship with Mediating Variable
Q1G: How do the identified factors influence the utilization of AI-based project management practices in design and consultancy engineering projects?

Major Research Question 2: AI's Impact on Project Outcomes (Dependent Variables & Corresponding Research Questions)

Q2: What are the outcomes of AI-based project management in design and consultancy engineering projects?

1. Enhancing Decision-Making
Q2A: How does AI-based project management influence decision-making?
2. Improving Project Outcome
Q2B: How does AI-based project management influence overall project outcome?
3. Data Collection Accuracy
Q2C: How does AI-based project management influence data collection accuracy?
4. Enhancing Data Analysis
Q2D: How does AI-based project management influence data analysis capabilities?
5. Risk Identification Accuracy
Q2E: How does AI-based project management influence risk identification accuracy?
6. Saving Time for Project Managers
Q2F: How does AI-based project management influence time-saving for project managers?
7. Effective Collaboration & Communication
Q2G: How does AI-based project management influence communication?

Major Research Question 3: Role of AI-Based Project Management as a Mediating Variable

Q3.A: How does AI-based project management mediate the relationship between influencing factors and project outcomes?

Q3B: How does the utilization of AI-based project management influence to the long-term sustainability of organizations managing design and consultancy engineering projects?

1.3 Research Importance

1.3.1 Scientific Importance:

This study distinguishes itself by focusing on identifying and measuring the factors influencing project management through the utilization of AI. By addressing the scarcity of research on AI tools in project management, it fills a critical gap in the academic literature, particularly in the context of design and consultancy engineering projects. The limited availability of studies in this area, as highlighted by several researchers, underscores the importance of conducting such focused investigations.

Similarly, many studies have predicted the future evolution of AI in project management, “Looking to the future 25 years from now, it is likely that there will exist an AI capable of managing the entire project, albeit with some form of human supervision” Ruiz (2020) notes. Despite these predictions, there is little quantitative research examining the moderating impact of AI tools on project management. This study will address this gap by quantifying the effects of applying AI in project management and measuring its impact on key variables. Such an investigation will contribute significantly to understanding the factors that influence project management through AI, specifically in design and consultancy engineering projects.

1.3.2 Practical Importance:

To achieve strategic objectives and enhance project value, companies must prioritize the practical utilization of AI in project management. Leveraging AI has become essential for staying competitive amidst rapidly evolving technologies. Organizations looking to optimize AI's benefits in project management techniques must comprehend the elements that lead to its successful and long-lasting deployment.

Understanding the factors that contribute to the successful and sustainable implementation of AI is critical for organizations seeking to maximize their project outcomes in project management practices. By exploring both challenges and opportunities, this study aims to provide actionable insights that will enable organizations to integrate AI effectively, ensuring its long-term value in design and consultancy engineering projects.

1.4 Research Objectives

This study aims to achieve the following objectives:

1. Identify and evaluate the key factors influencing the utilization of AI tools in project management within design and consultancy engineering projects.
2. Examine how AI-based project management mediates the relationship between influencing factors and project outcomes.

3. Analyze the direct influence of these factors on the outcomes of AI-based project management.
4. Assess variations in AI utilization and outcomes across different organizational types, sizes, and participant demographics.
5. Propose actionable recommendations based on empirical findings to enhance AI-based project management practices in the Saudi design and consultancy engineering sector.

1.5 Study Hypotheses:

Based on the research problem and the objectives we aim to achieve, this study tests the validity of the following **major hypotheses H1, H2 & H3**:

- **H1 Impact of Independent Variables on Dependent Variables “Project Outcomes”**

H1: The factors influencing project management significantly influence project outcomes in design and consultancy engineering projects.

Accordingly, the study will test the validity of the following subsequent hypotheses as below;

Data privacy and security:

H1A: Data privacy and security concerns significantly influence project outcomes in design and consultancy engineering projects.

Resistance to change:

H1B: Resistance to change significantly influences project outcomes in design and consultancy engineering projects.

Costs of implementation:

H1C: Costs of AI implementation significantly influence project outcomes in design and consultancy engineering projects.

Compatibility with existing infrastructure:

H1D: The compatibility of AI tools with existing infrastructure significantly influences project outcomes in design and consultancy engineering projects.

Workforce Development:

H1E: The Workforce development significantly influences project outcomes in design and consultancy engineering projects.

Ethical Consideration:

H1F: Ethical considerations significantly influence project outcomes in design and consultancy engineering projects.

- **H2 Impact of Independent Variables on Mediating Variable “AI-Based Project Management”.**

H2: The factors influencing project management significantly influence the utilization of AI-based project management practices in design and consultancy engineering projects.

Accordingly, the study will test the validity of the following subsequent hypotheses as below;

Data privacy and security:

H2A: Data privacy and security significantly influence the utilization of AI-based project management practices in design and consultancy projects.

Resistance to change:

H2B: Resistance to change significantly influences the utilization of AI-based project management practices in design and consultancy projects.

Costs of implementation:

H2C: Costs of implementation significantly influence the utilization of AI-based project management practices in design and consultancy projects.

Compatibility with existing infrastructure:

H2D: Compatibility with existing infrastructure significantly influences the utilization of AI-based project management practices in design and consultancy projects.

Workforce Development:

H2E: The workforce development significantly influences the utilization of AI-based project management practices in design and consultancy projects.

Ethical Consideration:

H2F: Ethical considerations significantly influence the utilization of AI-based project management practices in design and consultancy projects.

- **H3 Impact of Mediating Variable “AI-Based Project Management” on Project Outcomes.**

H3: The utilization of AI-based project management practices significantly influences project outcomes in design and consultancy engineering projects.

Accordingly, the study will test the validity of the following subsequent hypotheses as below;

Decision-Making

H3A: The utilization of AI-based project management practices significantly improves decision-making in design and consultancy projects.

Project Quality

H3B: The utilization of AI-based project management practices significantly improves project quality in design and consultancy projects.

Data Collection Accuracy

H3C: The utilization of AI-based project management practices significantly improves data collection accuracy in design and consultancy projects.

Data Analysis

H3D: The utilization of AI-based project management practices significantly improves data analysis and insight generation in design and consultancy projects.

Risk Identification Accuracy

H3E: The utilization of AI-based project management practices significantly improves risk identification and mitigation in design and consultancy projects.

Saving Time for Project Managers

H3F: The utilization of AI-based project management practices significantly reduces time spent by project managers on routine tasks in design and consultancy projects.

Effective Collaboration & Communication

H3G: The utilization of AI-based project management practices significantly improves communication among stakeholders in design and consultancy projects.

Mediation Effect of AI on Project Management Outcomes

H4: The utilization of AI-based project management mediates the relationship between influencing factors and project outcomes in design and consultancy projects.

1.6 Research Concepts:

The framework for this study is structured around three primary elements: independent variables, a mediating variable, and dependent variables, as outlined below:

1.6.1.1 Independent Variables:

Factors influencing AI Utilization. The independent variables represent the critical challenges and enablers influencing how AI tools are adopted and integrated into project management processes. These factors provide insights into the barriers and drivers of AI utilization in the organizational context.

The independent variables include:

1. Data Privacy and Security
2. Resistance to Change
3. Cost of AI Implementation
4. Compatibility with Existing Infrastructure
5. Workforce Development
6. Ethical Considerations

Each independent variable is hypothesized to directly influence the extent and effectiveness of AI integration in project management. Their influence is mediated through AI-based project management practices.

Arrows are drawn from each independent variable to the mediating variable, indicating that these factors shape the success or challenges of AI utilization in project management activities.

1.6.1.2 Mediating Variable:

The mediating variable represents how the integration of AI technologies transforms project management operations. AI is conceptualized as a catalyst that streamlines workflows, enhances decision-making, optimizes resource allocation, and improves overall project efficiency.

This variable serves as the bridge between the influencing factors (independent variables) and the project outcomes (dependent variables).

- **Arrows from Independent Variables to Mediating Variable:** Capture how the influencing factors enable or hinder effective AI integration.
- **Arrows from Mediating Variable to Dependent Variables:** Indicate that effective AI-based project management leads to improved project outcomes.

By operationalizing AI in project workflows, the study captures its mediating effect between organizational challenges and project success.

1.6.1.3 Dependent Variables:

outcomes of AI Utilization. The dependent variables measure the impact of AI utilization on project success and operational efficiency. They reflect the tangible outcomes that organizations seek through AI integration.

The dependent variables include

1. Decision-Making
2. Project Quality
3. Data Collection Accuracy
4. Data Analysis
5. Risk Identification Accuracy
6. Time Saving
7. Communication

Arrows are drawn from the mediating variable to each dependent variable, illustrating how the success of AI-based project management practices translates into improved project outcomes.

Reason for selecting the above variables; The independent, mediating, and dependent variables selected in this study were based on a thorough review of existing literature, practical needs of the project management field, and observed gaps in AI utilization research. The independent variables capture the key organizational, technological, and ethical barriers that have been repeatedly cited as major challenges to AI implementation (Khayyat & Alshaikhi, 2021; Paulo, 2021). The mediating variable, AI-based project management, reflects the evolving role of AI in optimizing project workflows, as discussed in the Integrated AI Project Management Framework. The dependent variables, such as decision-making enhancement and risk identification accuracy, were selected based on their relevance to project performance improvement, aligning with previous findings (Odejide & Edunjobi, 2024; Mahmood et al., 2023). Together, these variables form a comprehensive model that captures both the challenges and the measurable benefits of AI utilization in the design and consultancy engineering sector.

Furthermore, it is important to recognize the expected dynamic role of AI-based project Management to play; the integration of AI into project management processes serves as a crucial mediator between organizational factors and project outcomes. Effective utilization and utilization of AI tools are expected to influence operational workflows, decision-making processes, resource management, and collaboration dynamics within project environments. As organizations address challenges related to data privacy, resistance to change, cost,

infrastructure compatibility, workforce development, and ethical considerations, the role of AI-based project management is anticipated to mediate these influences, ultimately influencing key project outcomes such as decision-making quality, project outcomes, data accuracy, risk identification, time management, and stakeholder collaboration. This study seeks to investigate the nature and extent of these influences, whether positive or negative, through empirical testing of the proposed hypotheses.

1.6.2 Conceptual Model:

The **Proposed Conceptual Framework** aims to investigate how various factors influence the utilization of AI tools in project management, specifically within design and consultancy engineering projects in Saudi Arabia. The framework also explores how these factors indirectly influence project outcomes by mediating through project management processes.

The conceptual model hypothesizes that the relationship between independent factors and project outcomes is partially or fully mediated by the degree of AI integration into project management workflows.

The following figure illustrates the conceptual model, which provides a conceptualization of the expected relationships between the included variables.




Figure (1) The study conceptual model

The conceptual framework hypothesizes relationships between the independent variables, the mediating variable, and the dependent variables. For example:

Independent variables, such as data privacy and security or cost considerations, directly influence the successful utilization of AI tools.

Dependent variables, also have an indirect impact on project outcomes, mediated by the integration of AI into project management processes.

The framework posits that a well-implemented AI system, when supported by robust data security, organizational adaptation, and ethical practices, will lead to significant improvements in decision-making, collaboration, and overall project efficiency.

The conceptual framework is grounded in the local context of Saudi Arabia's Vision 2030, which emphasizes technological advancement and AI utilization as key drivers for economic diversification. By incorporating factors such as regulatory compliance (e.g., the National Data Governance Framework, SDAIA) and examples of AI utilization in projects like those by Saudi Aramco, the framework ensures relevance to Saudi Arabia's unique environment.

The proposed conceptual framework is designed to provide:

1. Practical Insights: Helping project managers and organizations understand the conditions necessary for successful AI utilization.
2. Theoretical Contributions: Offering a structured approach to studying the impact of AI on project management in a regionally relevant context.
3. Policy Implications: Informing policymakers about the enablers and barriers to AI utilization in Saudi Arabia's engineering and consultancy sectors.

1.7 Previous Literature Review:

The literature reviews are categorized based on the relationships between the study variables as follows:

1.7.1 Literature Review Focused on the Relationship Between Independent Variables and Dependent Variables

The studies categorized under this section primarily examine and analyze how various factors such as data privacy, cost, change resistance, ethical concerns, and infrastructure compatibility impact AI utilization and ultimately influence project management outcomes.

Several studies (e.g., Waqar et al., 2023; El Khatib & Al Falasi, 2021; Mahmood et al., 2023; Yaseen et al., 2020) highlight how AI utilization leads to improvements in project scheduling, cost efficiency, and decision-making accuracy. These studies emphasize that when AI utilization is properly managed, it enhances efficiency, risk mitigation, and project success. However, barriers such as data security concerns (Weng, 2023) and high implementation costs (Nagireddy, 2023) create obstacles that limit AI's effectiveness. The research further underscores that AI improves risk prediction (Lishner & Shtub, 2022), optimizes scheduling (Prekh & Mitchell, 2024), and enhances cost estimation accuracy (Elmousalami, 2020). However, infrastructure limitations (Fridgeirsson et al., 2023) and lack of skilled personnel (Sahadevan, 2023) often hinder its full integration into project workflows.

While these studies contribute valuable insights, they often focus on general project management practices (construction, healthcare, and manufacturing) rather than design and consultancy engineering projects. Moreover, most research does not integrate multiple influencing factors holistically, instead assessing them in isolation.

1.7.2 Literature Review Focused on the Relationship Between Independent Variables and Mediating Variables

These studies investigate how AI utilization barriers such as change resistance (Kelepouris, 2023), data quality concerns (Khayyat & Alshaikhi, 2021), and ethical issues (Paulo, 2021) influence the effectiveness of AI-driven project management.

Many studies (e.g., Weng, 2023; Bento, 2022; Bharati & Sandbrink, 2024) highlight that AI's potential is often restricted by organizational resistance and technical barriers. Poor data quality and security risks hinder AI's ability to provide meaningful project insights (Tubman, 2022), while explainability issues (Paulo, 2021) limit trust in AI-based decision-making. Another key barrier is infrastructure compatibility. Korke et al. (2023) and Al-Ghamdi & Al-Darman (2022) discuss how legacy systems often create bottlenecks in AI integration. Similarly, Muller et al. (2024) highlight that inadequate training and lack of skilled professionals further delay AI utilization in project management settings.

Existing research extensively discusses AI utilization barriers but does not fully explore how these challenges translate into project management inefficiencies. Additionally, these studies mainly focus on general industries (construction, banking, and IT infrastructure), with limited emphasis on consultancy engineering projects.

1.7.3 Literature Review Focused on the Relationship Between Mediating Variables and Dependent Variables

These studies focus on how AI tools, once integrated into project management workflows, improve project efficiency, risk identification, collaboration, and decision-making.

Studies such as Belharet et al. (2020); Fridgeirsson et al. (2021); Ong & Uddin (2020) highlight that AI-driven project management reduces human errors and automates routine tasks, leading to significant time savings for project managers. Todorovic (2021) and Wang (2023) further confirm that AI enhances predictive capabilities, allowing project teams to anticipate risks and optimize schedules. Another key finding is that AI contributes to improved resource allocation (Savio & Ali, 2023), enhanced project monitoring (Zadeh et al., 2024), and better risk mitigation (Alada, 2023). AI-driven decision support systems (Sheoraj & Sungkur, 2022) and real-time data analytics (Bah Esseme et al., 2025) also contribute to higher-quality project outcomes.

While these studies confirm AI's benefits in project management, they fail to examine the indirect role of AI as a mediating factor. There is little research that explores how AI tools bridge the gap between utilization challenges (Independent Variables) and project success (Dependent Variables).

1.7.4 General Studies in AI and Project Management

These studies provide broad discussions on AI and project management but do not explicitly investigate AI utilization challenges or project outcomes. Some focus solely on project management methodologies, exploring best practices, strategic planning, and leadership without integrating AI-related considerations. Others primarily examine AI technologies, such as ML and automation, without applying them to project management contexts. Additionally, some studies discuss AI's role in project management in a general sense, highlighting potential benefits and future trends but lacking empirical validation, structured frameworks, or direct analysis of AI utilization barriers and project success metrics.

1.7.5 The following table 1 explains the details of the previous studies and identifies the Gap in the previous studies;

Name of the Literature	Methodology	Tools & Techniques	Year	Author Name	Purpose	Result	Study Summary & GAP Analysis
1. Literature Review Focused on the Relationship Between Independent Variables and Dependent Variables							
2. Evaluation of success factors of utilizing AI in digital transformation of health and safety management systems in modern construction projects	Qualitative literature review approach	A comprehensive Questionnaire	2023	Ahsan Waqar, Andri, Abdul Hannan Qureshi, Hamad R. Almujibah, Liza Evianti Tanjung, Citra Utami d	This study aims to address the gap concerning the essential factors for successful implementation of AI integration into the digital transformation of health and safety management systems within cutting-edge construction projects.	The study's findings underscore the paramount importance of six critical constructs in determining the success of AI implementation in construction health and safety management systems: Adaptability, Operation, Management, Reliability, Integration, and Knowledge. .	Waqar's research focuses on integrating AI into health and safety management systems.
3. Effects of Artificial Intelligence on Decision Making in Project Management	literature review	Primary Data (formal interview) Secondary Data	2021	Mounir El Khatib Ahmed Al Falasi	To examine the effect of AI on decision-making in project management. More specifically, the paper looks into the quality, integrity, and volume of the data collected by AI systems which is then displayed for the project manager to carry out project decisions.	the drawn conclusion was that AI application improves data quality and integrity leading to improved speed and effectiveness of decision making in both single and multiple project environments.	The study focused on AI's impact on decision-making.
5. AI and Its Impacts on Project Management			2023	Sindhu Reddy Nagireddy	This study reviews existing literature on AI and project management, analyzes case studies of AI utilization in project management, and provides insights into how AI can be integrated into project management practices.	The study concludes that AI has the potential to improve project planning, resource allocation, risk management, and decision-making but also highlights the need for project managers to address the ethical and social implications of AI.	It study reviews existing literature, analyzes case studies of AI utilization, and examines strategies for integrating AI into project management practices.

6. A Qualitative Study on Artificial Intelligence and Its Impact on the Project Schedule, Cost and Risk Management Knowledge Areas as Presented in PMBOK	A qualitative cross-sectional study (interviews)	online questionnaire Interviews	2023	1. Thordur Vikingur Fridgeirsson, 2. Helgi Thor Ingason, 3. Haukur Ingi Jonasson 4. Helena Gunnarsdottir	The aim of this paper is to study the main areas in which AI will impact the field of project management in relation to cost, risk and scheduling.	AI can significantly impact project management by automating tasks, optimizing resource allocation and providing data-driven insights. It can enhance decision-making, risk analyses and project forecasting, ultimately increasing efficiency, reducing costs and improving project outcomes.	The study focuses on the impact of AI on cost, schedule, and risk management in project management,
10. How AI can leverage PMIS and data driven decision making in Project Management	A qualitative method (Interview)		2023	Alia Mahmood ¹ , Aysha Al Marzooqi ¹ , Mounir El khatib ² , Hessa AlAmeemi ¹	This research paper aims to identify the core benefits of AI in Project Management aspects and find how using AI can help improve the way project management is handled.	The results showed that with the creation of big data, AI can now be more than just technology and is capable of performing more complex tasks using advanced techniques and algorithms.	This article focuses on the opportunities of utilizing AI in project management in general, concentrated on how AI strengthens PMIS functionality and data handling,
12. Comparison of Artificial Intelligence Techniques for Project Conceptual Cost Prediction			2020	Haytham Elmousalami	The article focuses on investigating 20 AI techniques which are conducted for conceptual cost modeling.	The results showed that the most accurate and suitable method was XGBoost with 9.091% and 0.929% for MAPE and adjusted R2, respectively. Elmousalami's research emphasizes comparative performance among AI models.	The research highlighted ensemble methods' capability to improve prediction accuracy and handle data inconsistencies, despite limitations in interpretability.
17. The Last State of Artificial Intelligence in Project Management			2021	Mohammad Reza Davahli	This paper reports on a systematic review of the published studies used to investigate the application of AI in PM. This systematic review identified relevant papers using Web of Science, Science Direct, and Google Scholar databases.	It found that the application of AI in PM was in its early stages and AI models haven't applied for multiple PM processes especially in processes groups of project stakeholder, project procurements, and project communication management.	The study provides an overview of AI's utilization across various project management areas.

19. Project Management in the Era of Artificial Intelligence	literature review	interpreting vast amount of data from various sources.	2023	Sivasubramanian Sahadevan	The objective of this study is to help project managers understand how incorporating AI can both benefit and challenge project management.	Study reveals that AI can significantly enhance PM processes. AI based solutions can support project managers (PMs) to make better decisions, enhance teamwork, lessen project risk, and improve efficiency and quality projects (Collins et al., 2021; Bhbosale et al., 2020; Munir, 2019; Kunnathur, 2020; Elrajoubi, 2020)	The study focus on revealing the opportunities and difficulties of AI for businesses.
35. Prediction of Risk Delay in Construction Projects Using a Hybrid Artificial Intelligence Model			2020	Zaher Mundher Yaseen , Zainab Hasan Ali , Sinan Q. Salih,* and Nadhir Al-Ansari	The aim of this current study is to develop a hybrid AI model called integrative Random Forest classifier with Genetic Algorithm optimization (RF-GA) for delay problem prediction.	The achieved results of the developed hybrid RF-GA model revealed a good resultant performance in terms of accuracy, kappa and classification error.	The Study address the delay prediction in construction projects through the development of a hybrid AI model.
36. Using an Artificial Neural Network for Improving the Prediction of Project Duration	A dynamic project duration prediction (DPDP) method	Machine learning	2022	Itai Lishner and Avraham Shtub	This paper presents a new dynamic ML tool for improving the prediction accuracy of project duration. The tool is based on an artificial neural network (ANN) which is automatically adapted and optimized to different types of prediction methods and different datasets.	The results show that the proposed tool significantly improved the prediction accuracy for both organizations despite the major differences in the size, type, and structure of their datasets.	This study introduces a Dynamic Project Duration Prediction (DPDP) method, leveraging Artificial Neural Networks (ANNs) to enhance the accuracy of project duration forecasts.
40. Utilization of artificial Intelligence in project management			2024	Ruchit Parekh, and Olivia Mitchell	It investigates the current applications of AI within the field, examines the process of integrating AI into project management, covering aspects. It also addresses possible challenges and limitations, presenting numerical evidence of AI's effectiveness in improving project results.	The paper concludes with a discussion on future prospects of AI in project management and its potential influence on the discipline. The future of project management is closely linked to the progression of AI technology.	This study primarily focuses on existing AI methodologies and tools in project management.

44. Enhancing Project Management Success through Artificial Intelligence		comprehensive study of 84 organizations		Roman Reznikov	This paper explores the transformative potential of AI, ML, and Large Language Models (LLMs) in revolutionizing project management practices across all ten knowledge areas outlined in the PMBOK® Guide	The findings underscore the vital role of AI, ML, and LLMs in shaping the future of project management, paving the way for more agile, efficient, and successful project delivery in an increasingly competitive landscape.	The study emphasizes AI's role in predictive analytics, decision-making, and process automation within PMBOK's knowledge areas. This study provides a broad, cross-industry perspective.
2. Literature Review Focused on the Relationship Between Independent Variables and Mediating Variables							
1. Putting Intellectual Robots to Work - Implementing Generative AI Tools in Project Management	semi-structured interviews	using thematic analysis techniques	2023	Jiaxiong Weng	The primary objective is to provide a comprehensive guide for project managers on the effective use of ChatGPT-4 in their project management practices. The paper highlights the benefits and challenges of integrating ChatGPT-4 into project management processes.	The study identifies several key areas for future development and improvement in ChatGPT-4's capabilities, including integration with other project management methodologies, possibilities for customized development, and providing training and support for non-technical staff.	The study highlights both the advantages and challenges of integrating ChatGPT, focusing on critical areas such as data privacy, security, ethical implications, utilization barriers, and change management.
7. Implementation of Artificial Intelligence in Project Management and effect in working personnel			2023	Panteleimon Kelepouris	It aims to explore the implementation of AI in project management with a focus on the impact on working personnel. The study analyzes the benefits and challenges of AI implementation.	The findings suggest that the integration of AI in project management can significantly benefit working personnel by reducing workload, increasing accuracy, and providing better insights.	The study emphasizes the need for careful planning and ethical considerations to ensure successful and sustainable AI utilization in project management.
8. An investigation into the Impact of Artificial Intelligence on the Future of Project Management			2021	Asma Alshaikhi, Mashaal Khayyat	The purpose of the study is to investigate the impact of AI on the future of project management. This study provides detailed conceptual information about AI and different perspectives.	The results show that technology and AI cannot replace the human mind. Machine and other AI robots can automate tools and tasks.	The study emphasizes AI's impact on reducing human resource dependency.
11. The Use of Artificial Intelligence	Aqualitative		20	Alliyah Tubman	This study aims to explore the perceptions of subject matter experts	One of the most important benefits of adopting AI is the excellent	The study broadly addresses the role of AI in global

in International Decision-Making Processes in Project Management	multiple -case study		2 2		(SME) about the use of AI in international decision-making processes. This research study looks at the effect of AI on project managerial decision-making.	accuracy of data management. AI has a favorable influence on making good decisions. For example, AI has been shown to manage a greater volume of data than any other source previously employed by enterprises.	collaboration and decision-making, using case studies of ten major companies.
14. Artificial Intelligence in Project Management; Systematic Literature Review	literature review	Websites for search	2 0 2 2	1. Sofia Bento 2. Renato Lope Da Costa 3. Rui Alexandre Henriques Goncalves 4. Alvaro Lopes Dias 5. Leandro Ferreira Pereira	The purpose of this paper was to acknowledge the potentialities and limitations of AI in the specific area of project management by doing a systematic literature review.	Findings suggest that AI is effective in optimizing rule-based tasks like scheduling and risk assessment but remains less suitable for areas requiring empathy, such as human resource management.	The study provides organizations with practical insights on leveraging AI, highlighting guidelines on advantages, challenges, tools, and technologies to aid AI implementation in project management.
18. The current state of and Trends of AI in Project Management			2 0 2 1	SAO PAULO	The purpose of this thesis is to present a bibliometric analysis to identify the intellectual structure, the research trends, and the conceptual building blocks of the research discipline AI in Project Management.	The intellectual structure of AI in Project Management is identified, from which the knowledge fields of Software Effort Estimation, Project Risk Modeling, and Construction Cost Estimation emerge.	The study utilized bibliometric analysis of 467 documents, identifying data integration, economic costs, and organizational challenges as significant barriers.
21. Artificial Intelligence Adoption in Project Management			2 0 2 0	Constanta-Nicoleta BODEA, Cosmin MITEA, Oana STANCIU	The paper aims to identify the characteristics of AI adoption in project management, based on the theoretical frameworks related to the technology adoption.	The survey results suggest that digitization and certain foundational practices are critical to creating value from AI and enabling progress.	The study focused on general productivity and decision-support advantages of AI.
24. Artificial Intelligence-Based Knowledge Management	Descriptive Analytical and	Questionnaire	2 0 2 2	Salwa Al-Ghamdi & Fahd Abdullah Al-Darman.	The study aimed to explore and analyze the application of knowledge management processes in construction projects through AI	The application of knowledge management processes, represented by knowledge sharing and knowledge application through	The research focuses on how AI software facilitates knowledge sharing and application among contractors.

Processes in Construction Projects: An Applied Study in Saudi Arabia.	Deductive Approach				software from the perspective of contractors in Saudi Arabia.	AI software, has a statistically significant impact on construction investments.	
26. Artificial Intelligence and Project Management: Empirical Overview, State of the Art, and Guidelines for Future Research	Quantitative Survey		2024	Ralf Müller1 , Giorgio Locatelli2 , Vered Holzmann3 , Marly Nilsson4 , and Temisan Sagay	we synthesize key findings from a comprehensive survey of 2,314 professionals across 129 countries, providing insights into the current state of AI utilization.	Empirically, the integration of AI into project management is a transformative trend that is reshaping the industry.	The study emphasize global utilization trends and general efficiency improvements to provide a comprehensive empirical assessment of AI utilization in project management.
29. The Implementation of Artificial Intelligence in Project Management			2024	Aditi Bharati, Christoph Sandbrink	This thesis explores the impact of AI on project management, specifically focusing on its effects on employees. It aims to understand how AI utilization can enhance project management processes, improve certain areas of PM, and boost productivity, while also addressing ethical concerns.	It emphasizes the need for adaptability, lifelong learning, and strong leadership to navigate these transitions successfully. The analysis identifies key areas within PM.	The research highlights AI's potential to improve key areas of project management.
30. Artificial Intelligence Enabled Project Management; A Systematic Literature Review	A Systematic Literature Review		2023		This paper examines the role of AI in emerging project management through a systematic literature review; the applications of AI techniques in the project management performance domains are presented.	The results show that the number of influential publications on AI-enabled project management has increased significantly over the last decade.	The research provide a comprehensive understanding of emerging AI tools in project management.
32. Role of Artificial Intelligence in Construction Project Management			2023	Pavankumar Kork, Gobinath R, Manisha Shewale, Bhagyashree Khartode	This research presents a discussion of the numerous methodologies that have been researched by the researchers along with a review of the AI that is used in the construction industry.	The indicate that most academics will be focusing their efforts on the construction phase. and the use of BIM and ML approaches occurs most frequently in CPM.	The study emphasize AI's transformative potential for construction management.

42. An Analysis of AI Project Management Frameworks	qualitative research approach	structured literature review and 12 expert interviews	2025	Lasse Wrobel, Christian Dietzmann, Rainer Alt	The present study aims to fill this research gap through a qualitative research approach. whether existing project management frameworks cover the holistic complexity of individual AI projects and enable decision-makers to navigate the manifold challenges associated with AI projects.	Our analysis highlights significant gaps in existing frameworks, emphasizing the need for enhanced guidance to address AI project's holistic demands.	This study recognize the need for structured AI implementation strategies, and address AI's influence on project management frameworks.
3. Literature Review Focused on the Relationship Between Mediating Variables and Dependent Variables							
4. A Study on the Impact of Artificial Intelligence on Project Management			2020	Adel BELHARET, Urmila BHARATHAN, Benjamin DZINGINA, Neha MADHAVAN, Charul MATHUR, Yves-Daniel B. TOTI.	The objective of exploring AI's potential to enhance project management through improvements in resource allocation, risk management, and automation of routine tasks.	The study identified that AI can significantly optimize project efficiency by automating data processing and predictive analytics, which allows project managers to focus more on strategic decision-making	The study emphasizes AI's functional contributions to project management efficiency.
9. An Authoritative Study on the Near Future Effect of AI on Project Management Knowledge Areas			2021	Thordur Vikingur Fridgeirsson , Helgi Thor Ingason , Haukur Ingi Jonasson and Hildur Jonsdottir	The purpose of this study is to explore how AI might augment the project management profession in each of the 10 categories of project management knowledge areas, as defined in the PMBOK of the PMI.	Results clearly illustrated that AI will be an integrated part of future project management practice will influence project management knowledge areas in the near future.	The study examine how AI might enhance project management across the ten knowledge areas defined by the PMBOK framework of the PMI.
13. The Application of Artificial Intelligence in Project Management Research; A Review	literature review	1. review a large number of learning techniques. 2.	2020	1. Jesús Gil Ruiz 2. Javier Martínez Torres, 3. Rubén González Crespo	The objective of this work is to review the new proposals emerging in the field of AI in the various areas, and to ascertain which techniques could be the most effective for ensuring the success of the projects.	AI tools are highly useful to the project manager in terms of controlling and monitoring the project; however, many of the reviewed models involve weaknesses and limitations, which	The study reviews various AI applications, highlighting the benefits AI offers to project managers in areas such as project monitoring and control.

		presenting a brief study of the different AI techniques.				indicates that project managers should continue to use their experience when making evaluations according to the results.	
16. Data Science and Artificial Intelligence in project Management, The past, Present and Future			2022	Stephen Ong; Shahadat Uddin	This article discusses and uncovers the current state of Data Science and AI in relation to the Project Management sector. Drawing from this context, the possible future applications and uses are then delineated.	Throughout various applications, it is evident that AI in project management aims to simplify and generate efficiency in project processes. Generally beneficial, its applications and processes can range in sophistication and include those of risk management, estimation, resource management, KPIs, prediction and experimentation.	The study highlights the transformative role of AI in automating complex project tasks and discusses how future developments may lead to new roles in data science while traditional roles are increasingly replaced by AI-driven solutions.
22. A FRAMEWORK FOR LEVERAGING ARTIFICIAL INTELLIGENCE IN Project Management	Literature review, case study	ML, NLP, chatbots	2021	Rea Todorovic	To integrate AI for efficiency in project management by reducing time for administrative tasks and enhancing predictive capabilities for resource optimization.	Key findings indicate that AI integration can improve project timelines and resource allocation but is limited by existing skill gaps and inadequate technological support.	The study utilized both a literature review and case study to examine the impact of AI applications, such as ML and NLP-powered chatbots, in streamlining project management processes.
23. Artificial Intelligence in Project Management; Bibliometric Analysis	Bibliometric Analysis	VOS viewer, Web of Science database	2022	Vusumuzi Maphosa, Mfowabo Maphosa	To analyze the application of AI in PM, realizing the importance of AI in transforming most fields, such as PM. This study provides a baseline for researchers and scientists to plan and research the integration of these two fields	The study demonstrates the state of AI application in PM, highlighting publication trends, geographic distribution, and research themes, such as decision-making, scheduling, and risk management."	The study identified gaps in AI's utilization in PM, such as limited integration in developing regions and the lack of proactive AI tools for 'what-if' analysis. 'what-if' analysis.
27. The Role of Artificial Intelligence			20	MUHAMMAD ODEH	This article discusses the role of AI in project management.	Project managers need to transform from the traditional approach in	The article emphasizes the need for project managers to

in Project Management			2 3			project management to utilizing the right skills and taking advantage of what AI applications can offer. Transformation must be recognized as a journey rather than an improvised task. The journey includes a roadmap of initiatives and projects that involve people, processes, and technology	transition from traditional methodologies to leveraging AI applications effectively.
28. Artificial Intelligence in Project Management & Its Future			2 0 2 3	1. Rajesh Dominic Savio, 2. Jafar M. Ali	This study examines the current applications of AI in project management and its future.	The search on the relevant databases led to identifying twenty-one relevant articles. The research explores the current tools of AI in project management and its future prospects.	The study focuses on exploring current tools and future opportunities and challenges of AI in project management.
31. Application of Artificial Intelligence in Project Management	Review existing literature			Farzaneh Shoushtari , Ali Daghighi , Ehsan Ghafourian	This paper explores the current landscape of AI applications in project management.	The paper concludes by outlining the future directions of AI in project management and its potential impact on the field. Several studies have demonstrated the effectiveness of AI in improving project outcomes.	This study evaluates AI-driven risk assessment tools in engineering projects. It discusses how AI improves risk identification and mitigation but acknowledges challenges related to data reliability and model interpretability. project management.
34. Intelligent Purchasing: How artificial intelligence can redefine the purchasing function.	Exploratory, inductive, and qualitative		2 0 2 1	Oihab Allal-Chérif, Virginia Simón-Moya, Antonio Carlos Cuenca Ballester	This article analyzes to what extent AI can improve the performance of the purchasing department. First, a review is undertaken of how AI is used in purchasing.	this study provides a better understanding of how AI can improve the purchasing function, achieve higher performance, and handle new missions	The study identifies gaps, such as limited data exploitation and resistance to change, while highlighting AI's transformative potential for strategic innovation.
37. Intelligent Decision Support	expert decision	1. Decision Support	2 0	Jianqiao Wang	This article proposes the theoretical framework and architecture of a	This article studies the architecture of a construction project decision	This study examines the architecture of a construction

System for Building Project Management Based on Artificial Intelligence.	support systems and intelligent decision support systems.	System Based on Data Warehouse 2. Construction of Deep Confidence Networks	2 3		construction project decision support system based on data warehousing.	support system based on a data warehouse. This article also proposes using DBN to evaluate the practicality of the system, and the results show that the proposed method has high accuracy. The results show that the proposed method has high accuracy.	project decision support system based on a data warehouse.
38. Using AI to develop a framework to prevent employees from missing project deadlines in software	Qualitative and Quantitative design was opted	1. systematic literature review (SLR) 2. Focus group interviews	2 0 2 2	Yugeshwaree Sheoraj, Kevin Roopesh, Kevin Sungkur	This research will aim to eliminate the missed deadlines issues faced by employees when working on their projects through AI. The research aim of this project is to identify the issues faced by employees to meet their project deadlines and to propose a framework.	The proposed AI framework was then evaluated and 72.7% participants rated the framework as effective and was keen to integrate AI at their workplace for smooth transition of tasks.	The study focuses on the challenges faced by a global software company and developing an AI framework to address these issues.
39. Assessing the Accuracy of ChatGPT Use for Risk Management in Construction Projects			2 0 2 3	Hande Aladağ	This paper investigates the accuracy of ChatGPT in risk management for different project types.	The findings indicate that ChatGPT has a moderate level of performance in managing risks. It provides more accurate knowledge in risk response and risk monitoring rather than risk identification and risk analysis sub-processes.	The study explores the application of ChatGPT as an AI tool for enhancing risk management processes in the construction industry.
41. Integrating AI for Agile Project Management: Innovations, Challenges, and Benefits		literature review	2 0 2 4	Elham Karim Zadeh, Ali Bagheri Khoulenjani, Mohammad Safaei	This paper explores the multifaceted role of AI in enhancing agile project management practices, focusing on innovations, challenges, and benefits. The paper discusses how AI tools can automate routine tasks, enable real-time data analysis, and provide actionable insights.	The findings underscore the importance of a strategic approach to AI utilization, ensuring that technological innovations align with organizational goals and foster a culture of continuous improvement.	This study highlights AI's ability to enhance data analysis and forecasting but notes challenges in data quality and human-AI collaboration.

45. Utilization of Artificial Intelligence in Project Management	A qualitative research method	Microsoft Forms application	2024	Sini Hassi	The aim of this research is to investigate the role of AI in project management, with a primary focus on the experiences, awareness, and practices within a specific case company.	The key findings reveal that while project managers show strong interest in AI opportunities, but the practical usage is still limited.	The research seeks to enhance the academic understanding of AI's transformative potential in project management while providing practical recommendations tailored to the case company.
46. AI in Project Management: Enhancing Efficiency, Decision Making, and Risk Management			2025	Alain Claude Bah Esseme, dedayo Ayodeji Faniyan, Grace Funmilayo Farayola, emitope Kadri, Christian Chimezie and Ifeoluwa Emmanuel Olagbaju	This study explores the integration of cutting-edge AI technologies, including ML, NLP, CV, and Reinforcement Learning (RL), across traditional and hybrid project management methodologies, such as Agile, Waterfall, and Lean.	This study highlights the importance of strategic and ethical AI integration to fully realize its transformative potential in project management.	This study focuses on improving project performance measurement, emphasizing automated reporting, data accuracy, and real-time progress tracking.
Assessing the impact of artificial intelligence on project efficiency enhancement		Surveys	2024	Assel Kozhakhmetova, Almas Mamyrbayev, Aknur Zhidebekkyzy, Svitlana Bilan	The study explores the impact of AI technologies on project management (PM) across different industries. It aims to assess how AI utilization in PM influences project efficiency.	The results show that AI utilization varies among industries, with software, construction, and scientific projects being the most active users.	This study explores AI applications in project management, emphasizing automation, risk prediction, and decision-making. and consultancy engineering projects.
4. General AI & Project Management Literature Review							
15. An Authoritative Study on the Near Future Effect of Artificial	1.Exploratory, 2.A quantitative		2021	Fridgeirsson, T.V.; Ingason, H.T.; Jonasson, H.I.; Jonsdottir, H.	The purpose of this study is to explore how AI might augment the project management profession in each of the 10 categories of project management knowledge areas.	The average scoring result shows that the participants believe that AI will likely have the highest effect on project cost management, a medium to high effect on project quality management.	The study examines how AI might impact the 10 knowledge areas in project management as outlined by the PMBOK.

20. Investigating AI Applications in Construction Industry: A Systematic Review			2023	Tayibe Seyman-Güray	This study aims to examine the contributions of AI to handling construction industries challenges by performing both bibliometric and scientometric analysis using the PRISMA protocol. In this regard, this study presents the current state of adapting AI in the construction industry and its future directions	The findings of the research pointing out that there has been a dramatic increase in number of publications in the research area. China and USA are the leading countries having highest number of publications respectively. The findings showed that there is a strong linkage between BIM, digital twin, ML and Deep Learning as the most cited article is on semantic construction digital twin by Boje et.al (2020). Following next two highest cited articles are about safety issues that indicates an area of research interest in the domain. On the other hand, review papers are quite popular in the research area. Construction industry traditional problems known to all such as delays, cost overruns, quality issues, uncertainty, high risk and safety have become hard to solve in the world of Industry 4.0 and upcoming Industry 5.0 as bringing smarter, higher technology, taller and bigger construction and buildings with sustainability point of view. Therefore,	Tayibe Seyman-Güray reached to (Seyman-Güray, 2023) titled "Investigating AI Applications in Construction Industry: A Systematic Review," the goal was to explore the potential of AI tools in addressing labor, resource allocation, and planning issues in the construction industry. The study highlights AI's transformative impact on construction by improving data accuracy, enhancing project workflows, and optimizing labor allocation strategies. It also identifies challenges such as resistance to technology utilization, high implementation costs, and skill deficits. The study emphasizes the need for improved training programs and compatibility with older systems. The current study differs from Seyman-Güray's in its focus on industry-specific challenges, objectives, spatial scope, and methodology.
---	--	--	------	---------------------	--	---	---

						AI as a disruptive technology for many sectors, contain potentials for the construction industry to provide solutions to its unique problems.	
25. The Reality of Artificial Intelligence in Project Management in the Government Sector in the Kingdom of Saudi Arabia	Descriptive Analytical and Deductive Approach	Questionnaire	2 0 2 3	Khaled Abdullah Al-Shehri, Kholoud Ali Basuwaid, Mohammed Abdullah Gharawi, Dr. Waleed Suleiman	The study aimed to understand the current state of AI usage in managing government projects in Saudi Arabia. It also proposed recommendations to improve project management efficiency and effectiveness, enhance decision-making abilities, support strategic planning, and anticipate challenges and obstacles.	The study concluded that AI can play a significant role in project management within the government sector in Saudi Arabia. It contributes substantially to the development and improvement of projects, fosters continuous improvement, and ensures the provision of technological capabilities needed by relevant entities to achieve this. Additionally, the study emphasized the need for specialized managers to handle AI-related technologies effectively.	Al-Shehri et al. reached to (Al-Shahri et al. 2023) titled "The Reality of AI in Project Management in the Government Sector in Saudi Arabia," the research aimed to understand the current state of AI usage in government project management in Saudi Arabia at that time and to propose suggestions that could improve the efficiency and effectiveness of project management. The study sought to enhance the ability to make accurate decisions, strategic planning, and forecasting potential challenges and dilemmas. The study concluded that AI can play a significant role in project management within the government sector in Saudi Arabia, significantly contributing to the development and improvement of projects, continuous improvement, and providing the relevant authorities with

							the necessary technological capabilities to achieve this. It also emphasized the importance of having specialized managers to handle AI-related technologies. The current study differs from this one in its research objectives but aligns with it in its research methodology.
33. AI IN PROJECT MANAGEMENT: EXPLORING THEORETICAL MODELS FOR DECISION-MAKING AND RISK MANAGEMENT	EXPLORING		2024	Opeyemi Abayomi Odejide & Tolulope Esther Edunjobi	This paper delves into the transformative power of AI in personalized marketing. It explores how AI algorithms can analyze a multitude of customer data points, including purchase history, website behavior, and social media interactions.	The paper acknowledges the ethical considerations that accompany AI implementation. By identifying potential bottlenecks and proactively mitigating risks, AI helps avoid unnecessary delays and resource waste.	The current study differs from Opeyemi Abayomi Odejide & Tolulope Esther Edunjobi's study in its focus on identifying the factors influencing project management through AI in industrial engineering projects, proposing a unique model and methodology within specific spatial boundaries.
Artificial intelligence in project management		Interviews	2022	Nicholas Dacre, Fredrik Kockum	This research aims to study the general perception of AI and the ease of use of AI technology within projects	Six key findings from the research: AI enhances decision-making, supports problem-solving functions, used during project planning, AI improves efficiency, AI has the potential to increase project success and mitigate project failure.	The study provides a broad perspective on AI's role in project management, exploring AI-driven automation, predictive analytics, and ML applications.
1. Global Project Management Communication Collaboration and	مراجعة الأدبيات literatur	defines the main characteristics of global	2007	Jean C Binder	This study defines the main characteristics of global projects and programs and presents a framework that will lead	The framework categorizes information into five classes: global teams, global communications, global organizations, collaborative	The research discusses the key characteristics of global projects and programs. It presents a framework aimed at

management across Borders.	e review	projects and programs			international companies to achieve maturity in global project management.	tools, and cooperative technologies. This approach aimed to identify various factors and variables discussed, and leverage recommendations highlighted in previous studies.	guiding multinational corporations to achieve maturity in global project management
The importance of Knowledge Management relation to Project Management: Processes integration and project success	Descriptive approach based on extrapolation and collection of data from previous books, studies		2019	عبد السلام محمد الغامدي	The current research seeks to clarify the importance of the relationship between knowledge management and project management by identifying its impact on process integration and project success	The research study found that the models and frameworks proposed by the researchers to clarify the relationship of knowledge management Project management emphasized the importance of employing knowledge creation processes in the 10 Knowledge Areas to manage Projects and in their ability to enhance the chances of project success by completing the project within the appropriate cost, time and quality required and by enhancing communication between stakeholders and concerned individuals and disseminating knowledge among them.	Al-Ghamdi (2019) investigates the relationship between knowledge management and project success, emphasizing the integration of digital tools for improving decision-making, collaboration, and efficiency. The study suggests that AI-powered knowledge management can enhance project planning and execution. Both studies acknowledge AI's potential in decision-making and project success.
3. Effective quality management strategies for enhancing the success rate of indigenous construction SMEs in construction project delivery	descriptive statistics and content analysis	questionnaire, survey, interviews	2021	Athenkosi Sogaxa, Eric Simpeh and Julius Fapohunda	The purpose of this study is to develop effective quality management modalities that could be adopted by construction SMEs to achieve sustainable construction project success	The findings revealed the most significant effective quality management practices for SMEs to promote sustainable success as clear working drawings, time to time request for quality inspection, effective implementation of total quality management and benchmarking for quality	The research highlights best practices for ensuring efficiency and accuracy in project execution. Both studies aim to enhance project outcomes through structured management approaches.

						management. It should be noted that the quantitative findings were consistent with the qualitative findings	
4. Project Management Success Factors			2021	T B Venczel1, L Berényi2 and K Hriczó3	The paper aims to study project success literature and understand the differences and similarities between project success and project management success. Also, highlight the importance of the application of convenient models, to define success factors and link them with success criteria.	The overview highlights the importance of proper success factors and criteria definitions supported by success factor model application to increase the likelihood of successful project implementation. research suggests; managing success as part of projects, to drive the project and organizational success. It is also highly recommended to choose an applicable method, to define and manage success factors and criteria. Otherwise, project goals could be defined incorrectly.	Venczel et al. (2021) analyze project success factors, differentiating between project management success and project success itself. The study suggests that structured project management practices contribute to better project outcomes. Both studies analyze success factors in project execution. This study does not explore AI utilization Our research addresses these gaps by integrating AI into the project management framework.
5. Ranking the Project Management Success Factors for Construction Project in South India			2017	K Aneesha and M K Haridharan	This study identifies the success factors which are important for project management in construction project success	Effective communication between stakeholders got highest priority and client involvement, good leadership, clarity of project goals got second priority. Informal communication gives better results compared to formal communications like written formats. To remove communication barrier with the stakeholders, informal communication like speaking face-to-face with the	Aneesha & Haridharan (2017) rank key project management success factors, highlighting communication, leadership, and stakeholder involvement as crucial elements. Both studies examine project success factors. Our research extends this study by analyzing AI's role in addressing communication gaps and improving project management processes.

						language this fits for the stakeholders.	
9. A literature analysis on success factors and their corresponding scientific approaches in multi-project management	systematic two-step literature analysis was performed.		2023	Michael Riesenera, Maximilian Kuhna, Alexander Keupera,* and Guenther Schuh	The objective of this paper is to analyze scientific literature as well as reports and studies from practice in order to derive success factors and fields of action for multi-project management.	Through examination of case studies, field reports, studies, and surveys, key challenges and success factors in multiproject management were identified and aligned with the scope	Riesenera et al. (2023) analyze success factors in multi-project management, emphasizing competency development and AI-assisted collaboration. Both studies recognize AI's role in improving project coordination and decision-making. Our study provides a structured model that links AI utilization factors with project management success, filling the missing analytical components.
1. OVERCOMING THE CHALLENGES OF COLLABORATIVELY ADOPTING AI in the public sector		large research	2020	Averill Campion, Mila Gasco-Hernandez, Slava Jankin Mikhaylov, Marc Esteve	To study the challenges of interorganizational collaborations in the utilization of AI tools and the implementation of organizational routines used to address them	Our results show that resistance to share the data, which is the consequence of privacy/security concerns, a lack of understanding of what data was available/needed, a lack of alignment between project interests and expectations around data sharing, and a lack of engagement throughout the organizational hierarchy, are the most important challenges.	The study explores inter-organizational AI utilization challenges, including data security, privacy risks, and resistance to AI integration. Both studies examine AI utilization challenges. This study does not connect these challenges to project outcomes, Our research bridges this gap by analyzing how AI utilization barriers impact project success
Investigating profitability performance of construction projects using big	A project analytics approach		2019	Muhammad Bilal, Lukumon O. Oyedele, Habeeb O. Kusimo, Hakeem A.	This study proposed a project analytics approach where Big Data is harnessed to understand the profitability distribution of different types of	Our data analysis revealed that profit margins evolve, and the profitability performance varies across several project attributes. These insights shall be incorporated	Bilal et al. (2019) investigate big data analytics in construction projects, demonstrating its impact on financial performance.

data: A project analytics approach				Owolabi, Lukman A. Akanbi, Anuoluwapo O. Ajayi, Olugbenga O. Akinade, Juan Manuel Davila Delgado	construction projects. To this end, Big Data architecture is recommended, and a prototype implementation is shown to store and analyse large amounts of projects data.	as knowledge to ML algorithms to predict project margins accurately. The proposed approach enabled the fast exploration of data to understand the underlying pattern in the profitability performance for different types of construction projects.	Both studies explore data-driven decision-making in project management. This study focuses on financial impact rather than AI's overall role in project success, Our study expands beyond financial impact, assessing AI's influence on efficiency, decision-making, and collaboration.
3. How AI Developers Overcome Communication Challenges in a multidisciplinary Team		nterviews	2021	DAVID PIORKOWSKI, SOYA PARK, APRIL YI WANG, DAKUO WANG, MICHAEL MULLER, FELIX PORTNOY	In this paper, we report on a study including analyses of both interviews with AI developers and artifacts they produced for communication.	Our research found that AI developers face various communication challenges and devise their own specific responses to these challenges. We discuss what are the best current practices that we observed during our study, where tools can help improve the collaboration experience, and how machine teaching and automated ML can lead to efficient communication among teams. We also describe the limitations and future work of this study.	Piorkowski et al. (2021) analyze AI utilization challenges in development teams, identifying knowledge gaps between AI specialists and project managers. Both studies discuss AI implementation challenges. This study does not assess how these challenges impact project outcomes, Our research addresses this gap by linking AI utilization factors to measurable project success.
The role of artificial intelligence in achieving sustainable development within the framework of the Kingdom's vision	المنهج الوصفي التحليلي	The study relied on secondary references such as books, master's and	2022	Ayedh Ali al, Qahtani	The study aimed to know the role of AI in achieving sustainable development goals within the framework of the Kingdom's Vision 2030.	The study found that the application of AI in many fields contributes to achieving the sustainable development goals within the framework of the Kingdom's Vision 2030.	Al-Qahtani (2022) discusses AI's role in Saudi Vision 2030 but does not focus on AI in project management. Both studies examine AI's role in modern industries. This study lacks a focus on project management, Our study

		doctoral theses.					directly addresses AI's impact on project management, filling a missing analytical component.
Using artificial intelligence and data analysis techniques in crime detection			2022	Rizq Saad Ali	The successive developments associated with digital era contributed to the presences of new patterns of This research searched for appropriate methods for detection crimes using intelligence and using machine in committing them in order to pave the way for following the crimes.	As a result, some modernized means emerged, such as telephone tapping, take hold of correspondences and recording phone calls, as well as making use of electronic devices, such as mobiles, computers, internet, surveillance cameras, etc.	Rizq (2022) analyzes AI-driven predictive analytics in crime detection. Both studies explore AI's role in predictive analytics.
Towards an ethical charter to use artificial intelligence in educational research			2023	Ismail Khaled Ali Ali Al-Makkawi	aims to build an ethical charter for the use of AI in educational research, by identifying the concept of AI, its characteristics, importance, features and ethics of its use	The results showed that the most important dimensions of the ethical charter are: Considerate the privacy of researchers and examiners, the availability of reliability and safety in the use of AI tools in educational research, Institutionalizing the use of AI, and investing in AI applications in supporting communication between research institutions and society.	Al-Makkawi (2023) explores AI ethics but does not assess its role in project management.Both studies recognize ethical concerns in AI utilization. This study does not analyze AI in project workflows, Our research examines AI ethics within project management, providing a structured framework.
The Role of Artificial Intelligence Technology in Crisis Management and Response: An Analytical Study at the Al-Jazira Dairy products / Mosul	Descriptive and analytical approach	Questionnaire	2019	Faris Salah Najm Abdullah& Ahmed Ahmed Saleh	The study aims to show the role of AI technology and its impact on crisis management.	While the impact of AI technology in crisis management has been shown that there is an impact Positive moral for these variables in the independent variable. AI technology cannot be considered the only decisive factor in facing crises, As the employment of this technology needs to provide	Abdullah & Saleh (2019) highlight AI's role in crisis management and risk mitigation. other studies explore AI's potential in risk identification.

						infrastructure as well as efficient technical human skills.	
8. Drivers, Barriers and Social Considerations for AI Adoption in Business and Management: a Tertiary Study	Systematic literature review		2020	Marija Cubric	The study aim to provide an overview of existing systematic reviews in this growing area of research and to synthesize their findings related to enablers, barriers and social implications of the AI adoption in business and management.	This study found that there is a lack of systematic reviews in some of the AI early adopter sectors such as financial industry and retail, the existing systematic reviews are not focusing enough on human, organizational or societal implications of the AI adoption in their research objectives.	The study synthesized findings from multiple AI adoption studies and highlighted challenges such as lack of systematic reviews, limited research on human and societal implications, and organizational resistance to AI. The study identified gaps in AI adoption frameworks that fail to integrate organizational, technical, and social factors effectively.
AI multidisciplinary perspectives on emerging challenges, opportunities, and agenda for research, practice policy			2021	A group of authors.	The study brings together the collective insight from a number of leading expert contributors to highlight the significant opportunities, realistic assessment of impact, challenges and potential research agenda posed by the rapid emergence of AI within a number of domains: business and management, government, public sector, and science and technology.	This research offers significant and timely insight to AI technology and its impact on the future of industry and society in general, whilst recognizing the societal and industrial influence on pace and direction of AI development.	The study provided a multidisciplinary review on AI utilization, challenges, and future research directions. The study covered AI's role across multiple industries, including business, government, public sector, and technology development.
Can AI help for scientific writing			2023	Michele Salvagno1*, Fabio Silvio Taccone1 and Alberto Giovanni Gerli2	This paper discusses the use of AI Chatbot in scientific writing.	AI software potentially able to assist in the writing process of a scientific paper and can help in the literature review, identify research questions, provide an overview of the current state of the field, and assist with	The study explored the role of AI chatbots like ChatGPT in scientific writing. The study assessed AI's ability to assist in literature review, research question formulation,

						tasks, such as formatting and language review.	summarization, and manuscript drafting.
--	--	--	--	--	--	--	---

1.7.6 Previous Literature Review Commentary:

The studies reviewed highlight the growing influence of AI in project management across various industries. Existing research emphasizes AI's contributions to improving decision-making, efficiency, data analysis, risk identification, and project outcome quality. However, several challenges hinder AI utilization, including data privacy concerns, high implementation costs, resistance to change, ethical considerations, and lack of skilled resources. This study aims to bridge these gaps by examining AI's role in project management within design and consultancy engineering projects, particularly in Saudi Arabia.

1.7.6.1 *Similarities with Existing Research*

Several studies share commonalities with the present research, particularly in analyzing the impact of AI in project management. These studies reinforce the argument that AI positively impacts project efficiency, risk management, and decision-making. However, while they explore AI's benefits, they do not fully examine the barriers to AI utilization, especially in design and consultancy projects.

- Al-Ghamdi & Darman (2022): Explores AI-driven knowledge management in construction projects, aligning with this study's focus on data-driven decision-making and collaboration.
- Odejide & Edunjobi (2024): Investigates AI's role in risk management and decision-making, similar to this study's emphasis on enhancing decision accuracy in project management.
- Mahmood et al. (2023): Highlights AI's influence on project scheduling, documentation, and efficiency through PMIS, supporting this study's focus on AI utilization in project processes.
- Lishner & Shtub (2022): Demonstrates AI's role in predictive analytics for project planning and forecasting, complementing this study's analysis of AI's impact on risk identification and project efficiency.
- El-Khatib & Al Falasi (2021): Discusses AI-powered chatbots in project management, reinforcing the study's focus on AI's role in automating project communication and improving data accuracy.
- Wang et al. (2023): Identified how AI-driven data analytics provide valuable insights for strategic decision-making, supporting this study's emphasis on AI's impact on decision-making accuracy.

1.7.6.2 *Differences from Existing Research*

These studies show AI's diverse applications but do not explore the practical utilization barriers and their impact on project performance, which this research aims to address:

- Al-Ghamdi & Darman (2022): Focuses on construction projects rather than design and consultancy.

- Odejide & Edunjobi (2024): Discusses AI's theoretical applications rather than practical utilization barriers.
- Mahmood et al. (2023): Examines AI in PMIS, without addressing how organizational factors influence AI utilization.
- Lishner & Shtub (2022): Focuses only on predictive modeling rather than a comprehensive framework for AI utilization challenges and project outcomes.
- Al-Khatib et al. (2022): Examined AI's impact on employee productivity rather than its role in decision-making or project efficiency.

1.7.6.3 Key Gaps Identified in Existing Research

Despite the progress in AI applications, the literature reviews reveals three primary gaps that justify the need for this study:

Gap#1: Limited Focus on Design and Consultancy Projects

Most research on AI in project management primarily examines applications in construction (Al-Ghamdi & Darman, 2022), manufacturing (Tubman, 2022), healthcare (Ruiz, 2020), and finance (Khatib et al., 2016). However, there is a noticeable lack of studies specifically analyzing AI's impact on design and consultancy engineering projects, particularly within Saudi Arabia.

- **Sahadevan (2023)**: Explored **AI in IT infrastructure and automation** but did not extend these findings to **specialized engineering consultancy sectors**.
- **Bento (2022)**: Highlighted **uncertainty in AI utilization within project management**, reinforcing the need for **context-specific studies** like this one in consultancy projects.

Gap#2: Lack of an Integrated Model Examining AI utilization Factors & Outcomes

Many studies either focus on AI utilization barriers or AI's impact on project outcomes, but few comprehensively link both. Additionally, to our research capacity, no study presents a structured model integrating independent (factors influencing AI utilization), mediating (AI-based project management), and dependent (project outcomes) variables.

- Odejide & Edunjobi (2024) examined decision-making and risk management using AI models but lacked a structured framework connecting barriers, mediating AI management practices, and project outcomes.
- Mahmood et al. (2023) focused on AI in PMIS but did not explore how external factors such as resistance to change, cost, and ethical concerns influence AI utilization.
- Lishner & Shtub (2022) used neural networks to predict project duration, demonstrating AI's benefits in predictive analytics. However, they did not examine how organizational, financial, or ethical barriers impact AI implementation.

- Ruiz (2020): Discussed the slow progress of AI in project management due to low investment and theoretical applications, but did not integrate AI utilization barriers with measurable project outcomes.
- Paulo (2021): Highlighted data challenges in AI utilization, such as explainability issues and data quality concerns, but did not establish a comprehensive model connecting AI limitations with project success factors.
- Weng (2023): Addressed data privacy and security risks in AI-powered project management, yet did not connect these concerns to AI's broader impact on project outcomes.
- Korke et al. (2023): Studied AI's automation potential in construction project management, but focused only on automation and real-time monitoring without linking AI barriers to project outcomes.

Gap#3: Insufficient Consideration of Context-Specific Challenges

Most studies offer general insights into AI utilization, but few provide practical recommendations tailored to specific industries. Moreover, ethical considerations, regulatory compliance, and organizational resistance in project-based sectors are not well documented.

- Khayyat & Alshaikhi (2021) highlighted that data availability and quality issues pose major AI implementation challenges, but their study lacked industry-specific applications for project management.
- Weng (2023) discussed AI's role in decision-making and project data security, yet did not provide recommendations tailored to the engineering consultancy sector.
- Becker et al. (2018): Identified AI's role in project performance enhancement but did not discuss context-specific barriers such as resistance to change, infrastructure constraints, or ethical concerns.
- El-Khatib & Al Falasi (2021): Acknowledged that AI utilization can enhance project efficiency, but raised concerns regarding stakeholder satisfaction, data bias, and integration difficulties, which require further research in consultancy projects.
- Mahmood et al. (2023): Discussed AI in PMIS but did not explore ethical considerations or regulatory compliance issues, which are critical in Saudi Arabia's engineering consultancy sector.
- Sahadevan (2023): Highlighted ethical risks of AI decision-making but did not propose guidelines for AI governance in project-based industries.
- Wang (2023): Addressed AI's impact on enterprise data management but did not discuss how AI-specific challenges (e.g., resistance, infrastructure limitations) influence project execution.

1.7.6.4 How This Study Fills the Gap:

This research directly addresses these gaps by:

- Focusing on design and consultancy projects in Saudi Arabia, unlike previous research centered on construction, PMIS, or general AI applications.

- Developing a structured model linking AI utilization barriers, AI-based project management, and project outcomes.
- Investigating key AI utilization challenges such as data privacy, cost, infrastructure compatibility, and ethical concerns.
- Providing industry-specific recommendations that existing research lacks.

Thus, this study contributes a structured, evidence-based approach to understanding AI utilization challenges, implementation strategies, and measurable project success outcomes in Saudi Arabia's design and consultancy sector.

2 Theoretical Framework (Related Literature Review)

The theoretical framework will be structured into the following sections: Introduction to the Theoretical Framework, Conceptual Framework Components, Literature Review, Study Hypotheses, and Conceptual Model.

2.1 Introductions to the Theoretical Framework

A theoretical framework provides the foundational structure for any research study by incorporating established theories, models, and empirical insights to justify the relationships between key variables. This study explores the factors influencing AI utilization in project management, the mediating role of AI-driven project management practices, and their influence on project outcomes within design and consultancy engineering projects.

The research adopts a multi-theory approach to explain AI utilization in project management:

Integrated AI Project Management Framework;

AI has emerged as a transformative tool in project management, reshaping traditional workflows through automation, predictive analytics, and real-time monitoring. The Integrated AI Project Management Framework provides a structural foundation for understanding how AI tools optimize scheduling, resource allocation, and data-driven decision-making in design and consultancy projects (Weng, 2023). In this research, AI-based project management is analyzed as a mediating variable, demonstrating its role in bridging AI utilization challenges with project success. By adopting this framework, organizations can ensure seamless AI integration, resulting in improved efficiency, risk management, and project outcomes.

AI-Driven Decision-Making Theory;

Decision-making is a core competency in project management, requiring accurate, timely, and data-driven insights. The AI-Driven Decision-Making Theory supports this study's exploration of how AI enhances risk assessment, scenario analysis, and strategic planning. By leveraging machine learning (ML) algorithms, AI can identify patterns, reduce cognitive biases, and improve forecasting accuracy, allowing project managers to make more informed and proactive decisions (Odejide O. & Edunjobi T., 2024). This theory directly aligns with the study's dependent variable (Enhancing Decision-Making) and reinforces the argument that AI utilization leads to smarter, more efficient project execution.

Sustainable AI Utilization Model;

Despite its benefits, AI utilization in project management is often hindered by financial constraints, data security concerns, workforce resistance, and ethical challenges. The Sustainable AI utilization Model underpins this study's analysis of independent variables that influence utilization, ensuring a structured examination of cost, infrastructure compatibility, and training needs (Khayyat M. & Alshaikhi A, 2021). By applying this model, the study provides insights into how organizations can strategically implement AI, balancing the short-term challenges with long-term benefits. The findings will aid decision-makers in developing AI adoption roadmaps tailored to design and consultancy firms.

Adaptive AI Utilization Theory;

AI implementation is not a one-time solution—organizations must continuously adapt AI tools based on evolving project needs, industry requirements, and technological advancements. The Adaptive AI Utilization Theory aligns with this research by emphasizing the flexibility required for AI utilization in project management (Bento, 2022). This study examines how resistance to change, workforce adaptability, and evolving AI capabilities influence project success. Understanding these dynamics is essential to mitigate utilization barriers and enhance the long-term effectiveness of AI-driven project management strategies.

Collaborative AI Management Paradigm;

Successful project management relies on effective communication, collaboration, and knowledge sharing. The Collaborative AI Management Paradigm explains how AI enhances stakeholder interactions, automated reporting, and real-time collaboration across project teams (El Khatib & Al Falasi, 2021). This study explores AI's role in streamlining information exchange, reducing miscommunication, and fostering a more integrated project management environment. By applying this paradigm, the research highlights AI's potential to strengthen teamwork and optimize workflow efficiency, particularly in the highly collaborative domain of design and consultancy projects.

2.2 Conceptual Framework Components

This study investigates the relationships between three key groups of variables:

- **Independent Variables – Factors influencing AI utilization in Project Management:**
These represent external and internal challenges that impact the utilization and effective use of AI in project management include Data Privacy and Security, Resistance to Change, Implementation Cost, Compatibility with Existing Infrastructure, Workforce Development & Training and Ethical Considerations.
- **Mediating Variable – AI-Based Project Management:**
The study examines how AI-based project management **mediates** the relationship between influencing factors and project outcomes.

- **Dependent Variables – Project Management Outcomes:**

The ultimate impact of AI utilization in project management, measured in terms of **decision-making, project quality, Data Analysis, risk identification accuracy, collaboration, saving time for project managers and effective collaboration & communication.**

The relationship between these variables follows a structured pathway:

1. **Independent Variables → Dependent Variables (Direct influence of influencing factors on project outcomes, apart from AI's role)**

Some factors, such as data privacy and security, Resistance to Change, compatibility with existing infrastructure, workforce development, implementation cost, or ethical concerns, may negatively impact project outcomes regardless of AI utilization.

2. **Independent Variables → Mediating Variable (How influencing factors impact AI utilization in project management)**

Challenges such as data privacy and security, Resistance to Change, compatibility with existing infrastructure, workforce development, implementation cost, and ethical concerns determine how well AI tools are adopted and integrated into project management.

3. **Mediating Variables → Dependent Variables (How AI utilization transforms project management outcomes)**

Once adopted, AI-driven project management enhances decision-making, project quality, data collection accuracy, data analysis, risk identification accuracy, saving time for project managers, and communication.

The following domain provides an in-depth exploration of each variable examined in this study, drawing insights from previous literature and empirical research. This analysis aims to establish a comprehensive understanding of the factors influencing AI utilization in project management, the role of AI-driven project management as a mediating variable, and its subsequent impact on project outcomes. Each variable is discussed in relation to existing findings, highlighting key challenges, opportunities, and theoretical perspectives that shape its role in AI-based project management. By synthesizing relevant studies, this domain offers a structured overview of how prior research has approached these variables, identifying gaps that this study seeks to address. Through this discussion, we attempt to provide valuable insights into the complexities and implications of integrating AI into project management, particularly in the design and consultancy engineering sector.

2.2.1 Independent Variables:

Independent variables are the factors that a researcher changes to see how they influence another factor, known as the dependent variable. The following are some of

the independent variables that we intend to measure its influence to the dependent variables;

2.2.1.1 Data Privacy and Security:

Protecting data privacy and security in project management is essential for safeguarding sensitive information and maintaining stakeholder trust. Achieving this involves obtaining clear consent for data use, applying anonymization techniques, and securing data storage with encryption and controlled access. Access to data is one of the main obstacles to deploying AI. Poor quality causes data to be compartmentalized and inconsistent. Currently, AI is only capable of carrying out tasks that have been planned or programmed. Implementing, fixing, rebuilding, and creating it all requires a lot of time “One of the major implementing AI barriers is data availability. Data is inconsistent and siloed due to poor quality. AI can perform only those types and tasks that are programmed or designed. It takes lots of time to implement, repair, rebuild, and also to create.” Khayyat & Alshaikhi (2021).

The complexity of data privacy challenges further extends to data comprehension and integration with AI technologies, Since practitioners might not be aware of what data is entered and kept in a model, privacy presents an additional data difficulty. The necessity for transparency through so-called explainable AI has increased due to the inability to comprehend AI outcomes “Privacy is a further data challenge since practitioners may lack knowledge of what data is inputted and stored in a model. Contemporary AI, such as deep neural networks (DNNs), that function on unstructured data, mainly render opaque decisions. The lack of comprehension from AI outputs has raised the need for transparency through so-called explainable AI” Paulo (2021).

AI technologies rely on large volumes of data to operate effectively, which raises significant concerns about data security. Data collected, stored, or processed by AI systems must be consistent and of high quality to avoid operational inefficiencies and risks. Project teams frequently handle sensitive data, therefore maintaining the data's integrity and confidentiality becomes crucial. When AI tool is used for project management, data is sent between the AI tool and project management software, which could expose private information to outside parties “With project teams often handling sensitive information, protecting the confidentiality and integrity of this data becomes paramount. Applying ChatGPT to project management involves exchanging information between the AI tool and project management software, potentially exposing sensitive data to third parties.” Weng (2023). This risk applies broadly to most AI tools, as the data exchanged may include project-specific details, client information, and financial data, all of which could be exposed without adequate safeguards.

Organizations must adopt robust measures to enhance data privacy and security. Cybersecurity specialists should be engaged to address vulnerabilities and ensure compliance with data protection standards, To create best practices and rules for

utilizing AI tools, project managers need also to collaborate closely with their cybersecurity and IT departments. Organizations should also continue to be open and honest with their stakeholders regarding the usage of AI and the security and privacy precautions adopted. “Project managers should also work closely with their IT departments and cybersecurity teams to establish best practices and guidelines for using AI tools like ChatGPT. Additionally, organizations should maintain transparency with their stakeholders about the use of AI and the measures taken to protect data privacy and security” Weng (2023). Data privacy and security are critical considerations in AI-driven project management, particularly in design and consultancy engineering projects. As organizations increasingly adopt AI-powered technologies, ensuring robust data security practices is essential to protect sensitive information and build stakeholder trust. This research explores how concerns about data privacy and security influence the utilization and success of AI tools in project management, providing actionable insights into mitigating these risks.

The researcher recognizes the critical importance of data privacy and security in AI utilization, particularly the potential risks of data exposure, misuse, or breaches, which pose significant threats to organizations. These risks necessitate robust security measures, including automated threat detection, encryption, and strict access controls, to safeguard sensitive project data. Given these concerns, this study identifies data privacy and security as a key factor influencing the utilization of AI tools in project management, emphasizing the need for organizations to balance technological advancement with strong data protection frameworks.

2.2.1.2 Resistance to Change

Adopting AI in project management is critical as it offers enhanced efficiency, accuracy, and decision-making capabilities. AI tools automate routine tasks, such as scheduling, resource allocation, and data analysis, allowing project managers to focus on strategic aspects of their work. This integration ultimately leads to more successful projects, delivered on time and within budget, while minimizing human error and resource wastage. highlight the main justifications for adapting AI in project management, Various justifications for adapting AI in project management are related to the need for enhance data accuracy, enhance decision-making skills, enhance risk identification process, increased productivity, and the requirement to enhance overall project performance. “The first three reasons for adopting AI in Project Management are linked to the need in increased productivity which will free up project managers allowing them to focus on more important decisions (53%), followed by better decision-making capabilities (52%) and necessity to improve overall project performance and reporting (51%). As a conclusion to these answers, respondents indicate the time gained for strategy-related issues as an important benefit.” Bodea et al. (2020).

Despite these significant benefits, organizations often encounter substantial challenges and resistance when implementing AI tools. Key barriers include difficulties integrating new technology with existing systems, training employees, and updating processes to

accommodate AI capabilities. Employee resistance is often fueled by fears of job automation, satisfaction with current systems, or a lack of understanding of AI's benefits. Overcoming the acceptance obstacles related to AI technologies is a major difficulty when implementing ChatGPT in project management. Lack of knowledge and awareness of AI's potential uses in project management is a significant obstacle. Many stakeholders and project managers might not completely understand the potential advantages of AI-driven project management solutions, or they might have preconceived notions about what AI tools and technologies are capable of. This ignorance may lead to resistance to change and a hesitancy to embrace AI-powered solutions. "One significant challenge in applying ChatGPT to project management is overcoming the adoption barriers associated with AI tools. A major barrier is the lack of understanding and awareness of AI capabilities and potential applications in project management. Many project managers and stakeholders may not fully grasp the potential benefits of AI-driven project management solutions or may have misconceptions about the capabilities of AI tools like ChatGPT. This lack of understanding can result in resistance to change and reluctance to adopt AI-driven solutions" Weng (2023).

The rapidly evolving nature of AI technology further complicates adaptation efforts. Organizations must continuously adjust processes and strategies to keep pace with emerging trends and best practices, adaptation requirements, flexibility, and awareness of existing infrastructure needs are necessary for the successful integration of AI. "Successful integration of AI requires strategic planning, adaptability, and careful task selection" Bharati (2024).

To overcome micromanagement concerns and lessen opposition to AI deployment, change management training is crucial, to properly use of AI, project staff must have practical skills and technical automation tool expertise, and change management skills. "Change management training is essential to mitigate resistance to AI adoption and address micromanagement issues. Practical skills development, including AI literacy, data literacy, technical proficiency in automation tools, and change management, is necessary for project personnel to effectively leverage AI " Bharati & Sandbrink (2024).

Organizational reluctance to adopt AI tools is often linked to the need for significant changes to existing infrastructure or the abandonment of legacy systems. This hesitance can prevent organizations from realizing the efficiency and decision-making benefits of AI-driven solutions. Effective change management is essential to overcome these barriers. This includes identifying potential problems early, involving stakeholders, providing proper training, and tracking utilization rates to ensure a smooth transition. The quality of the data is enhanced by pre-planning and teamwork. The majority of businesses encountered numerous challenges in successfully deploying and operating AI. The main cause is a lack of preparation and teamwork. The group in charge of putting AI into practice must communicate with the stakeholders frequently. "Pre-planning and collaboration across the board improve the quality of data. Another manager discussed some of the cases in companies where AI was used to collect and manage data. Most companies, it faced many problems in implementing AI and run it smoothly. The primary reason is lack of collaboration and pre-planning. The team responsible for the implementation of AI needs to interact with the stakeholders on a regular basis. In one case, it took them more than four months to implement a simple task because the employees were not ready and briefed about the changes" El Khatib

& Al Falasi (2021). Similarly, The majority of organizations face a number of difficulties when attempting to successfully deploy and operate AI. The main issue is a lack of planning and collaboration. The group responsible for implementing AI needs to keep stakeholders informed on a regular basis. “Most businesses encounter several challenges in implementing and running AI smoothly. The fundamental problem is a lack of teamwork and forethought. The team in charge of AI deployment must communicate with stakeholders frequently. One example lasted over four months to complete a straightforward mission since the staff were not prepared for the changes and were not informed of them.” Tubman (2022).

Resistance to change are key factors influencing the utilization of AI in project management. This study explores how these challenges impact the successful integration of AI tools in design and consultancy engineering projects, with a focus on strategies to overcome resistance and foster collaboration. By addressing these issues, the research aims to provide actionable insights for organizations navigating the complexities of AI utilization, ultimately maximizing its benefits and ensuring long-term success.

The researcher observes that resistance to change is a well-known challenge, particularly within the design and consultancy engineering environment in which I operate. Organizations often face resistance to change, especially when upgrades require employees to alter their usual ways of working and step out of their comfort zones. Given this reality, I strongly encourage organizations to take a strategic approach when integrating AI tools into project management. This should involve a well-defined adaptation plan that includes structured upgrade processes, comprehensive training programs, and initiatives to ensure workforce satisfaction. By fostering a sense of security and engagement among employees, organizations can facilitate a smoother and more successful transition to AI-driven project management.

2.2.1.3 Cost of AI implementation

The cost of implementing AI tools in project management can vary significantly depending on factors such as the complexity of the project, the specific AI tools or platforms used, the level of customization required, and the size of the organization. The high implementation costs of AI make its utilization and use difficult. By reaching a judgment or resolving an issue, AI mitigates some uncertainty and offers the advantages of cost-benefit analysis. “Adoption and implementation of AI are not so easy to develop due to expensive operation costs and equipment. AI gives the benefits of cost-effectiveness, reliability, and permanency, and addresses some issues of uncertainty by drawing a conclusion or solving a problem” Khayyat & Alshaikhi (2021). Despite these benefits, the initial investment required to adopt AI often poses a barrier, particularly for organizations with limited financial resources.

AI utilization entails several layers of costs, which collectively create financial challenges for organizations. The initial expense includes purchasing or licensing specialized AI software, which can carry a significant price tag depending on the level of functionality and customization required. For instance, integrating ChatGPT into

project management systems involves not only the cost of software but also expenses related to compatibility adjustments and process restructuring. Noting that, The cost of implementing AI solutions in project management is another obstacle to acceptance. The cost may vary from small to big organization, for smaller businesses with tighter resources, the expenses of incorporating AI tools into current project management procedures and tools might be high. Furthermore, companies might have to pay for continuous upkeep, upgrades, and training for AI-powered project management software. “Another adoption barrier is the financial investment required to implement AI solutions in project management. The costs associated with integrating ChatGPT into existing project management systems and processes can be substantial, particularly for smaller organizations with limited budgets. Additionally, organizations may face ongoing costs related to maintenance, updates, and training for AI-driven project management tools” Weng (2023).

Beyond software and implementation costs, organizations must invest in data integration and employee training. Data integration often involves consolidating diverse data sources to ensure compatibility with AI systems, which can be a resource-intensive process. Training team members to effectively use AI tools also incurs significant costs, as employees must acquire new skills to work alongside advanced technology. Additionally, organizations may need to allocate budgets for change management efforts to facilitate a smooth transition to AI-driven processes.

Broader economic challenges related to AI utilization, The substantial financial obstacles posed by AI to institutions and organizations deal with the necessary technological investments and adjustments to modern working procedures. Research in the healthcare sector demonstrates that pressure from competitors to use AI technology increases businesses' costs, which leads to higher pricing being passed on to customers. “AI's significant economic challenges to organizations and institutions address the required investments for technology and changes in contemporary working practices. Studies in the healthcare industry show that competitive pressures to adopt AI technology raise the financial burden of companies so that prices are rolled off to consumers ” PAULO (2021). Bughin et al. (2018) further argue that AI adoption risks widening the gap between developed and developing economies, as poorer nations may lack the financial capital to compete in technological investments, thereby falling behind in competitiveness.

Ongoing costs for maintenance and technical support further add to the financial burden of AI utilization. These expenses are necessary to keep AI systems functional, secure, and up-to-date. Without sufficient budgeting for these recurring costs, organizations risk undermining the long-term sustainability of their AI initiatives. The financial challenges of adopting AI tools in project management are a critical factor influencing their successful implementation. This study examines how cost considerations impact the utilization of AI in design and consultancy engineering projects, providing insights into effective budgeting strategies. By understanding these cost components and weighing them against potential benefits, organizations can better mitigate financial risks and maximize returns, ensuring that the transformative potential of AI is fully realized.

The researcher perceives cost as a major concern that makes organizations hesitant to invest in AI utilization. However, evaluating costs versus long-term benefits is essential

in guiding organizations to make confident decisions. Investing in AI should be viewed as a strategic move rather than an expense, with organizations planning to reap its benefits gradually over time. AI is an inevitable technological revolution that will become a necessity in the future. Therefore, early utilization and preparation can position organizations ahead of their competitors, creating opportunities for innovation, efficiency, and sustained growth.

2.2.1.4 Compatibility with existing Infrastructure:

AI contributes to the planning and execution phases of projects by ensuring accuracy in scheduling, resource allocation, and cost estimation. Since new technologies are emerging and relying on outdated tools and procedures won't work for complicated projects, incorporating AI into project management is crucial. “Including artificial intelligence is an essential involvement in managing projects as new technologies are arising and depending on old-style tools and techniques will no longer work for new complex projects.” Mahmood et al. (2023). AI helps project managers update budgets, adjust schedules, and align resources efficiently, reducing human error and enhancing project planning. Automation tools like chatbots and robotic process automation (RPA) also play a pivotal role in improving project efficiency. El Khatib & Al Falasi (2021) highlight an example from Mashreq Bank, which implemented AI to manage over 150,000 error-free transactions in a single day. This automation not only increased transaction volumes but also enhanced data quality, ensuring reliable information for decision-making.

Compatibility with existing infrastructure refers to how effectively AI systems integrate into an organization's current hardware, software, and operational frameworks. Successful AI utilization often hinges on the seamless alignment of AI technologies with legacy systems, ensuring minimal disruption to workflows and reducing implementation costs and time. Companies may be hesitant to use AI solutions if they necessitate giving up on old systems or making major adjustments to their current project management infrastructure. Even while AI-driven project management systems have a lot to offer in terms of efficiency and decision-making help, this may cause reluctance to adopt them. “Organizations may be reluctant to adopt AI tools if they require significant changes to their current project management infrastructure or the abandonment of legacy systems. This can result in hesitance to embrace AI-driven project management solutions, even if they offer significant benefits in terms of efficiency and decision-making support.” Weng (2023).

Integration challenges can arise in several areas, such as data quality, interoperability, and scalability. AI systems often rely on large, structured datasets, which are typically scattered across different systems and formats. Since new technologies are emerging and relying on outdated tools and procedures won't work for complicated projects, incorporating AI into project management is crucial. “Including artificial intelligence is an essential involvement in managing projects as new technologies are arising, and depending on old-style tools and techniques will no longer work for new complex projects” Mahmood et al. (2023).

To ensure compatibility, organizations must carefully evaluate their current infrastructure. They need to determine whether new AI tools can operate efficiently within existing systems or if building a new AI-specific infrastructure would be more effective. While upgrading infrastructure may incur additional costs, it can enhance system accuracy and scalability, enabling organizations to fully harness AI's capabilities. Organizations must weigh the costs and benefits of integrating AI with legacy systems versus investing in modern AI-compatible infrastructure. The compatibility of AI tools with existing infrastructure is a critical factor influencing their successful utilization in project management. This study explores how infrastructure challenges impact the integration of AI in design and consultancy engineering projects, providing insights into strategies for ensuring interoperability and scalability. By addressing these issues, the research aims to help organizations make informed decisions about optimizing their infrastructure for AI-driven solutions.

The researcher views compatibility as a critical factor when adopting AI technology, emphasizing the importance of thorough evaluation and strategic planning. Organizations should first assess the gap between their existing infrastructure and AI requirements, identifying potential challenges and limitations. Based on this assessment, a structured plan should be developed to bridge the gap, outlining the necessary upgrades, estimated costs, and the timeline for full implementation. By following this approach, organizations can make informed decisions, optimize resource allocation, and ensure a smoother transition to AI-powered project management, ultimately maximizing the benefits of AI utilization.

2.2.1.5 Workforce Development:

Effective training and skill development are critical to leveraging AI technologies successfully in project management. As AI continues to evolve, organizations must commit to ongoing education and adaptation to ensure their workforce can effectively utilize these advanced tools. Without sufficient training, organizations risk failure in adopting AI technologies, as project managers and teams may lack the necessary technical expertise to fully integrate these tools into their workflows. The requirement for education and training is one facet of change management that enterprises need to handle. Project managers and team members need to learn new skills in order to use AI tools and technologies as they become more integrated into project management procedures. In order to ensure that their staff is capable of utilizing AI-driven project management solutions, organizations must make investments in professional development and training. “One aspect of change management that organizations must address is the need for training and education. As AI tools like ChatGPT become more integrated into project management processes, project managers and team members must develop new skills to effectively leverage these tools. This requires organizations to invest in training and professional development, ensuring that their workforce is equipped to harness the potential of AI-driven project management solutions.” Weng (2023).

The lack of adequate training and skill development can have severe consequences for organizations. It's observed that, a lack of leadership and interpersonal skills is one of the main reasons why firms have not used or implemented AI for data management or

decision-making. Numerous firms were able to overcome this obstacle and change the way they think about their own growth. “The primary reason why organizations had failed to utilize or implement AI for decision-making or data management is due to lack of leadership and interpersonal skills. Several organizations overcame this barrier and shifted the paradigm of their organization growth.” El Khatib & Al Falasi (2021). This highlights the importance of leadership in driving training initiatives and fostering a culture of continuous learning.

A well-trained technical workforce is essential for the successful utilization of AI in project management. AI utilization won't be successful if the skilled workforce is in short supply. To run and integrate AI in the company, technical personnel with the necessary training and expertise are needed. The business won't be able to obtain a long implementation period if they are unable to function. “The adoption of AI will not work properly if there is no availability of the technical staff and shortages of skills. Technical staff with well-trained and experienced is required to operate and implement the AI in the business. If they cannot operate, the company will not be able to get lengthy implementation time.” Khayyat & Alshaikhi (2021). Additionally, organizations face challenges such as integration with legacy systems and interoperability with other platforms, which require skilled professionals to address.

Upskilling employees to meet the demands of AI-driven project management is a necessity. Companies may need to spend money on upskilling their staff to meet the objectives and obstacles of this new project management approach because the field is relatively new. “As the field is quite new in the area of project management, companies may have to invest in upskilling their employees to meet the demands and challenges of this new mode of project management.” Belharet (2020). Furthermore, notes how AI can enhance human capital optimization by identifying the right skills for the right jobs, pinpointing training needs, and predicting resource excess or shortages, ultimately addressing one of the primary causes of project failures—insufficient team capabilities. Despite its importance, many organizations fail to provide adequate training for AI utilization. It reported that even though AI is crucial for organizational effectiveness, it needs a reassessment of the available resources to determine the gap and the area of improvement because participants possess various AI knowledge and experience, thus some of the participants have little to no knowledge or experience with AI. “Despite AI's importance for organizational efficiency, 62% of the participants rated their companies at 4 or below (on a scale of 1 to 10) in providing AI training to their employees, which correlates with the finding that 65% of participants possess no or only a basic level of AI knowledge and experience” Müller (2024). This gap underscores the critical need for training and highlights the challenges organizations face in developing a skilled workforce capable of adapting to AI technologies. Workforce development is a significant barrier to the utilization of AI tools in project management. This study examines how these factors influence AI integration in design and consultancy engineering projects, identifying strategies to overcome these challenges. By addressing gaps in skills development and training, this research aims to provide actionable recommendations to help organizations build a workforce capable of leveraging AI technologies effectively.

The researcher considers workforce development—through training, workshops, and continuous learning initiatives—a mandatory step for the successful utilization of any new technology, including AI. As AI continues to evolve, organizations must invest in

upskilling their employees to ensure they can effectively utilize AI tools in project management. Without adequate training and awareness, the workforce may struggle to integrate AI into workflows, leading to underutilization or even failure of AI implementation. To prevent this, organizations should develop structured training programs, foster AI literacy, and create a culture of adaptability, ensuring employees are confident and capable of leveraging AI to its full potential.

2.2.1.6 Ethical Consideration:

The implementation of AI in project management brings numerous benefits, but it also necessitates careful attention to ethical considerations. These include ensuring fairness, avoiding bias in AI algorithms, maintaining transparency, and ensuring accountability in AI-driven processes. Addressing these issues is crucial for safeguarding data integrity, supporting regulatory compliance, and building stakeholder trust. The ethical importance of AI is highlighted by a number of factors. Such as biases in data input and discrimination. Therefore, it is recommended that the current legislative framework be quickly modified to address the current AI concerns. “Various aspects highlight the ethical criticality in AI. First, intelligent agents may exhibit discrimination caused by biases in programming or data input. Second, many AI algorithms cannot reason upon their outcomes. Third, the long-term impacts of the technology are yet polarizing. Hence, the current regulatory framework is advocated to swiftly adapt to current AI challenges.” Paulo (2021). Bias in training data can lead to unfair outputs, underscoring the need for transparency and fairness in AI systems. Any biases in the training data could be reinforced in the AI-generated outcomes because AI models learn from the data they are fed. This may result in skewed judgment or erroneous forecasts for project management software, which could have a negative effect on project results. “Since AI models learn from the data they are fed, any biases present in the training data may be perpetuated in the AI-generated outputs. For project management applications, this can lead to biased decision-making or inaccurate predictions that could adversely impact project outcomes” Weng (2023). Addressing these biases involves integrating ethical guidelines at every stage of AI development, from data collection to model training and deployment.

The ethical challenges extend beyond data integrity to broader societal implications, AI raises concerns about job displacement and its broader societal impact, As AI surpasses human skills, it will also unavoidably replace other occupations that currently require humans. “Other roles which currently require humans will also inevitably be replaced by Artificial Intelligence as they exceed human capabilities. Research has predicted that this will occur within the next couple of decades” Ong (2020). Similarly, the responsibility of organizations to ensure a just transition for their workforce, noting that “As AI-powered tools become more adept at performing tasks that were once exclusive to human project managers, there is a growing concern about job displacement and the potential devaluation of human expertise” Weng (2023).

To address these challenges, organizations must establish ethical governance frameworks that promote transparency, fairness, and inclusivity. The importance of explainability and interpretability in AI decision-making, The concepts of justice, openness, and responsibility in AI decision-making are expanded upon by

explainability and interpretability. AI decision-making must be rational, particularly if the results directly harm someone. “Explainability and interpretability build on the principles of fairness, transparency, and accountability in AI decision-making. Decisions made by AI shall be reasoned, especially if outcomes are to the direct detriment of someone” Paulo (2021). Ensuring these principles are followed can prevent harm and foster trust in AI-driven decision-making processes. In the context of Saudi Arabia, the government has taken proactive steps to regulate AI ethically and responsibly. The National Strategy for Data and AI (NSDAI), launched by the Saudi Data and AI Authority (SDAIA) in 2020, emphasizes robust data governance frameworks, privacy protections, and ethical guidelines for AI use. These efforts align with Saudi Vision 2030, which aims to position the country as a leader in AI-driven innovation while adhering to strict ethical standards.

The ethical considerations surrounding AI utilization in project management are critical for ensuring that its benefits are realized without compromising societal values or stakeholder trust. This study examines these ethical challenges in the context of design and consultancy engineering projects, exploring strategies to promote fairness, accountability, and transparency. By addressing these issues, the research aims to contribute to the development of responsible AI systems that enhance project outcomes while supporting ethical and societal goals.

The researcher views ethical considerations as a broad and critical factor influencing the utilization of AI technology within organizations. Based on preliminary observations, there is currently a lack of regulatory control over AI tools, which has led some organizations to readily adopt AI, while others remain hesitant due to concerns about accountability. One of the key challenges is the absence of clear responsibility when AI-driven decisions or problem-solving approaches result in errors or damages. Without well-defined accountability measures, organizations may face significant risks when relying on AI for critical decision-making. To address these concerns, there have been proposals to establish a regulatory framework that holds AI developers and users accountable for the ethical implications of AI utilization. Implementing such a framework could provide organizations with greater confidence in AI tools, ensuring they are used responsibly while mitigating potential risks associated with biased decision-making, data misuse, or unintended consequences.

2.2.2 Mediated Variables:

The method or technique via which an independent variable enhance a dependent variable is explained by mediators, also known as mediated variables. When the mediator is influenced by the independent variable and subsequently influences the dependent variable, mediation takes place. This idea is especially useful for comprehending intricate relationships, and it is frequently examined using statistical techniques such as regression analysis to examine mediation routes.

2.2.2.1 Project Management based on Artificial Intelligence:

The integration of AI into project management introduces transformative potential, addressing several challenges while creating new opportunities. AI tools are increasingly being utilized to automate processes, analyze data, identify risks, and enhance decision-making. Project management has some challenges evaluating large amounts of data without adequate human resources and time, enhancing rule-based scheduling with AI, and leveraging AI to create sub-projects or networks to increase efficiency. AI speeds up and simplifies the entire process. “There are three main issues that project management faces, which are: analyzing many data without sufficient human resources and time available; rule-based scheduling enhanced by AI; and establishing sub-projects or networks using AI to improve efficiency. AI makes the entire process faster and easier” Khayyat & Alshaikhi (2021).

AI also supports dynamic project management processes by leveraging ML data science, and automation technologies. Sahadevan (2022) and ضرمان & الغامدي (2023) note that AI applications in project management are categorized into integration and automation, chatbot assistance, machine-learning-based solutions, and autonomous management. Among these, machine-learning-based tools are considered the most beneficial. For example, AI-powered risk detection tools can analyze large datasets to identify potential risks early, enabling project managers to adopt proactive measures that save time, resources, and money.

AI tools also enhance defect resolution and scope management, which are critical for project success. By analyzing real-time and historical data, AI systems can quickly identify the root causes of defects and suggest corrective measures. AI can detect and manage scope creep by monitoring project progress and identifying scope changes before they lead to budget overruns or delays. By continuously tracking developments and offering insights to effectively manage stakeholder expectations, AI tools can help project managers control scope creep. “AI tools can assist project managers in controlling scope creep by constantly monitoring progress and providing insights to manage stakeholder expectations effectively” Sahadevan (2023).

The ability of AI to enhance project team collaboration and empower decentralized decision-making is another significant benefit. AI-driven tools like chatbots and collaborative platforms enable team members to communicate seamlessly, regardless of location or time zone, reducing the reliance on centralized management (Korke et al., 2023). By evaluating team performance and pinpointing areas for development, these tools also efficiently distribute duties, which eventually results in more independent and productive teams. Adopting AI in project management is not without its difficulties, though. Its broad acceptance is still hampered by problems including data security, change aversion, inadequate training, and excessive implementation costs. These tools also allocate responsibilities effectively by analyzing team performance and identifying areas for improvement, ultimately leading to more autonomous and efficient teams. However, the utilization of AI in project management is not without challenges. Issues such as data security, resistance to change, lack of training, and high implementation costs continue to hinder its widespread adoption (Weng, 2023). Ethical concerns, such as biases in AI algorithms and potential job displacement, further complicate the integration process. For instance, the necessity for striking a balance between AI insights and human judgment is highlighted by the

possible over-reliance on AI tools in project management, which raises worries about undervaluing human skills. “The potential over-reliance on AI tools like ChatGPT in project management raises concerns about undervaluing human expertise, highlighting the need for a balance between AI insights and human judgment” Weng (2023).

The integration of AI into project management serves as a crucial mediator that links independent factors like cost and infrastructure compatibility to dependent outcomes such as enhanced efficiency and decision-making. By examining how AI transforms traditional project management processes, this study aims to uncover its role in enhancing project outcomes, mitigating challenges, and supporting strategic goals in design and consultancy engineering projects. This understanding will provide actionable insights into leveraging AI as an enabler for achieving organizational success.

In my perspective, AI technology is evolving rapidly and is set to transform nearly every industry, including manufacturing, engineering, healthcare, and beyond. Project management is one of the fields that AI will significantly influence, reshaping its operations and methodologies. As a practitioner, I firmly believe that AI utilization in project management is not just beneficial but essential. Many project management activities are repetitive and heavily rely on analysis and prediction. For instance, tasks such as project monitoring occur daily or weekly within the same project, while initiation processes and planning activities are consistently repeated across different projects. Given these patterns, integrating AI into project management is inevitable and will lead to enhanced efficiency, accuracy, and productivity.

Organizations must recognize AI as a strategic necessity rather than an optional enhancement. Therefore, it is highly recommended that companies incorporate AI utilization into their strategic planning, ensuring they align with evolving industry trends and prepare for future advancements. By taking proactive steps now, organizations can position themselves ahead of the curve, fully leveraging AI’s capabilities to optimize project execution and long-term success.

2.2.3 Dependent Variables:

In an experiment or study, the outcome or response that researchers measure is called a dependent variable. It is referred to as "dependent" since it is assumed that it is reliant on the influence of other variables called independent variables. In order to determine the impact of the independent variables, the researcher observes changes in the dependent variable, which is what they are trying to explain or forecast. For instance, test scores would be the dependent variable in a study looking at how study time (an independent variable) influences test results (a dependent variable).

2.2.3.1 Enhancing Decision Making:

A dependent variable represents the outcome or response measured in a study. In the context of project management, enhancing decision-making is a critical dependent variable influenced by AI's capabilities in data analysis, predictive analytics, and automation. These capabilities enable organizations to make faster, more accurate, and data-driven decisions, improving efficiency and overall project outcomes. AI significantly supports proactive decision-making by offering insights into future outcomes, identifying risks, and optimizing strategies. Because it helps facilitate decision-making, enhance risk identification, and other aspects as well. AI is becoming a crucial part of project management. AI lowers the possibility of human error while enabling project managers to concentrate on more strategic, higher-level duties by automating repetitive ones. "Artificial intelligence has increasingly become an essential component of project management, as it can help streamline workflows, optimize resource allocation, and improve decision-making. By automating repetitive tasks, AI allows project managers to focus on higher-level strategic activities while also reducing the likelihood of human error" Weng (2023).

PMIS play a pivotal role in AI-driven decision-making, because PMIS make it easier to manage complicated data by facilitating the effective management of complex data. PMIS are essential to AI-driven decision-making, PMIS is advantageous to project managers overseeing projects since it facilitates quicker decision-making and project success. "PMIS is considered beneficial to project managers managing single and complex projects because it contributes to timelier decision making and project success" El Khatib & Al Falasi (2021). Additionally, incorporating AI into PMIS allows organizations to maintain control, verify actions, and monitor system stability, which improves decision accuracy and efficiency. Moreover, "integrating AI into PMIS enables organizations to monitor system stability, verify actions, and maintain control, leading to improved efficiency and accuracy in decisions" (Raymond & Bergeron, 2008).

AI's ability to process large volumes of data enhances decision-making quality by identifying trends, patterns, and risks that might otherwise go unnoticed. In that stream of data, AI could spot steadily escalating tendencies that are important but difficult to notice. "AI could identify slowly ramping trends in that stream of data that are significant but hard to see." (El Khatib & Al Falasi, 2021). This capability is especially critical in risk assessment, where AI helps decision-makers anticipate and mitigate potential issues, as in the banking sector, where it identifies high-risk customers.

In addition to decision-making, AI contributes to urban planning and other specialized applications. Mahmood et al. (2023) describe how AI tools like the Tangible User Interface (TUI) system have been used in urban planning projects, including in Riyadh, to ensure energy efficiency, walkability, and daylighting. By simulating various scenarios, the system improves planning accuracy and enables informed decision-making. Such tools demonstrate AI's value in addressing complex project variables and delivering high-quality outcomes. The use of AI in project management also enhances collaboration and reduces errors through data analysis and automation. Tubman (2022) reports on AI applications in the financial industry, such as Mashreq Bank's implementation of AI to manage over 150,000 error-free transactions in a single day.

These advancements underscore the potential of AI to improve data reliability and inform future decisions effectively.

AI-powered tools provide project managers with real-time recommendations and proactive insights, enabling faster and more accurate decisions. Project managers may make quicker and more accurate decisions thanks to AI-powered solutions that offer proactive insights and real-time recommendations. For example, ChatGPT-4 has been identified as a transformative tool for improving efficiency and decision-making in project management (Weng, 2023). Such tools integrate lessons learned and best practices to optimize project outcomes while maintaining data privacy and security.

The ability of AI to enhance decision-making is a key outcome in this study, as it demonstrates how AI tools can transform traditional project management practices. By analyzing historical and real-time data, AI supports faster, more accurate decisions, allowing project managers to address challenges proactively. This research examines how AI-driven decision-making influences project outcomes, helping organizations enhance efficiency and achieve strategic goals in design and consultancy engineering projects.

In my perspective, decision-making is one of the most critical skills for a project manager, as they must continuously make informed choices to address various challenges that arise throughout a project's lifecycle. Project managers rely on their experience, expertise, and the available data to make the best possible decisions. However, human limitations—such as time constraints, cognitive capacity, and the complexity of analyzing massive amounts of data—can sometimes hinder the ability to make timely and highly accurate decisions.

AI utilization presents a transformative opportunity in this regard. By leveraging AI-powered analytics, ML algorithms, and predictive modeling, project managers can process vast amounts of data in real-time, identify patterns, and generate actionable insights with a higher degree of accuracy. AI can serve as a powerful decision-support tool, reducing uncertainty, mitigating risks, and improving overall project efficiency. Therefore, integrating AI into decision-making processes in project management is not just an enhancement but a necessity. Organizations that embrace AI-driven decision-making will benefit from improved accuracy, faster response times, and better project outcomes, ultimately giving them a competitive edge in the evolving industry landscape.

2.2.3.2 Enhance Project Quality:

The incorporation of AI in project management has revolutionized project execution, particularly within the design and consultancy sector. AI plays a crucial role in enhancing project outcomes by increasing efficiency, accuracy, and overall quality, establishing itself as an indispensable tool in modern project management. Through AI-driven automation, predictive analytics, and ML, project managers can streamline processes, optimize resource allocation, and proactively address potential risks, ultimately leading to improved project performance and success.

AI has a profound impact on project success, particularly in identifying critical issues, making data-driven predictions, and accelerating project timelines. ML algorithms

improve risk assessment and project performance evaluation, ensuring that projects remain aligned with predefined objectives. This transformation is especially evident in design and consultancy projects, where AI tools are utilized to optimize workflow efficiency and enhance decision-making (Mahmood et al., 2023). As projects grow in complexity, traditional project management tools become less effective, necessitating AI-driven solutions. AI enhances data utilization and boosts productivity by streamlining resource allocation, automating scheduling, and improving documentation accuracy. Companies such as Amazon and Ocado effectively employ AI in warehouse management, while other firms use AI to process legal documents and optimize financial recordkeeping. Additionally, AI is essential in cost management, as it updates budget forecasts automatically, eliminating the need for manual adjustments. AI-based autonomous project management systems ensure that stakeholder communication remains seamless, improving coordination among project teams (Mahmood et al., 2023).

One of the most tangible benefits of AI in project management is the reduction of human error. AI-powered chatbots, for example, not only replace traditional customer service roles but also enhance data collection accuracy. Research indicates that AI-driven chatbots have a failure rate of 1 in 10 million, compared to 1 in 10,000 for human-processed data, demonstrating AI's superior accuracy. This reduction in errors translates into significant cost savings, allowing organizations to minimize financial losses resulting from inaccurate project data (El Khatib & Al Falasi, 2021).

Beyond individual project management applications, AI has been widely adopted in various industries to improve product quality, operational efficiency, and decision-making speed. A 2020 MIT poll found that 60% of manufacturers now use AI to predict machinery failures, enhance quality control, and streamline supply chain operations. A survey by Capgemini reported that over 50% of European companies have already integrated AI applications, with Japan (31%) and the United States (28%) also seeing increasing AI adoption. These companies rely on AI for routine maintenance (29%) and quality assurance (27%), proving that AI-driven processes significantly improve project execution and product quality (Tubman, 2022).

The effectiveness of AI-based project management is largely dependent on the degree of human intervention. Research shows that as human involvement decreases, AI systems become more transparent, efficient, and adaptable. AI-powered platforms such as Nest, YouTube, and Netflix analyze user behavior and adjust dynamically to optimize user experience, demonstrating the potential of AI in self-learning and adaptive decision-making (Sahadevan, 2023). As AI continues to evolve, its impact on business operations, finance, and engineering will become more pronounced. AI will play a pivotal role in data processing, predictive analytics, and strategic decision-making, enabling organizations to execute projects more effectively and with higher quality outcomes. With AI tools autonomously managing routine tasks, project managers can focus on strategic planning, innovation, and value-driven decision-making, ensuring that projects achieve their intended goals on time and within budget (Sahadevan, 2023).

AI is transforming project management by improving project outcomes, minimizing errors, optimizing decision-making, and increasing overall efficiency. Its capability to analyze large datasets, automate routine tasks, and enhance collaboration makes it an

essential tool in modern design and consultancy projects. As AI utilization continues to expand, organizations that implement AI-driven project management approaches will experience higher-quality deliverables, enhanced risk mitigation, and greater operational efficiency, ultimately securing long-term project success.

In my perspective, minimizing errors directly correlates with enhancing quality, and adopting AI for project management activities has the potential to significantly reduce human errors, ultimately achieving the desired quality standards. AI-powered tools can process vast amounts of data with precision, automate calculations, and make predictive assessments with a higher degree of accuracy compared to human analysis. By leveraging AI in project management, organizations can ensure more reliable forecasting, improve risk assessment, and enhance the consistency of project execution. AI-driven automation can eliminate manual inefficiencies, reduce miscalculations, and optimize resource allocation, leading to better project outcomes. Therefore, I strongly believe that AI utilization can substantially enhance the accuracy of project planning, cost estimation, scheduling, and risk mitigation—ultimately leading to improved project quality and efficiency. Organizations that embrace AI in their project management frameworks will benefit from increased precision, reduced rework, and higher success rates in project execution

2.2.3.3 Data Collection Accuracy:

AI significantly enhances data collection accuracy by automating processes, minimizing human error, and analyzing large volumes of data in real-time. Through validation, cleaning, and standardization, AI ensures that data is accurate from the outset. Additionally, AI-driven systems are capable of detecting complex patterns and anomalies that may be overlooked manually, making them indispensable for improving data quality in various industries, including project management, healthcare, and finance. More precision is achieved when AI is used in data collection. AI may reveal gradually increasing patterns in that amount of data that are significant yet hard to see or simple for people to ignore even if they do. The use of AI in data collecting and analysis enhances data accuracy. “AI might uncover gradually escalating tendencies in that quantity of information that are substantial but difficult to perceive or easy for people to dismiss even if they do perceive them” Tubman (2022).

The role of AI in project management extends to real-time data analysis and integration, helping project managers make timely and informed decisions. During the project planning stage, when managers must organize and allocate tasks and resources to better accomplish project objectives, AI will be a huge assistance. AI's capacity to forecast length and expenses utilizing large data can help with the problem of inaccurate estimation, which is frequently brought on by human error. “AI will be a big help in project management throughout the project planning phase where project managers will need to plan and assign activities and resources to better achieve project goals. The challenge of incorrect estimation, often caused by human oversight, can be addressed by AI's ability to predict duration and costs using big data.” Mahmood (2023). Tools like Building Information Modeling (BIM) further enhance data collection and sharing in construction project management. BIM offers a platform for sharing, trading, and evaluating data in real time in addition to collecting enormous amounts of data on every

aspect of the project. This ensures accuracy and efficiency by facilitating smooth communication and collaboration among project stakeholders. “BIM provides a platform for not only gathering vast volumes of data about all parts of the project but also for sharing, exchanging, and analyzing data in real time. This facilitates seamless communication and cooperation among project stakeholders, ensuring accuracy and efficiency.” Korke et al. (2023). The integration of AI with BIM transforms traditional paper-based methods into automated digital processes, enabling real-time responses to changes and optimizing project workflows.

AI’s applications also extend to improving customer engagement and task automation. Organizations frequently utilize AI chatbots to automate data collecting and consumer interactions. These automated systems decrease human error while improving data quality and archive a massive amount of data in the organization's historical repository. “AI chatbots are widely used by firms to automate customer interactions and data collection. These automated systems enhance the quality of data while reducing errors caused by human intervention.” Tubman (2022). Additionally, drones and sensors employed in construction projects autonomously gather data, offering a comprehensive view of the site without manual involvement, further improving accuracy and efficiency (Korke et al., 2023). AI-driven tools are instrumental in processing, automating, and securing data across industries. By utilizing these tools, Organizations can enhance data analysis, security, and productivity through capabilities like computer vision (CV), natural language processing (NLP), and ML.” “These tools possess capabilities like CV, NLP and ML, enabling businesses to achieve better data analysis, enhanced security, and higher productivity” Mahmood (2023). This ensures that organizations can manage complex datasets effectively, driving enhanced outcomes.

One important element influencing the effectiveness of AI-driven project management systems is the accuracy of data collecting. By analyzing their function in enhancing decision-making, decreasing errors, and streamlining processes, this study explores how AI technologies improve data accuracy in design and consulting engineering projects. The research attempts to give businesses practical insights to improve data-driven decision-making and project outcomes by tackling issues and investigating AI's applications.

The researcher views data collection as a critical factor in project management, as accurate and reliable data serves as the foundation for informed decision-making and successful project execution. The utilization of AI to enhance the accuracy of data collection, storage, and processing has the potential to significantly improve project management outcomes. AI-driven data collection methods can process vast amounts of information with speed and precision, minimizing human errors and ensuring consistency. Unlike traditional manual methods, AI can efficiently handle massive datasets, extracting valuable insights in real time. This capability allows project managers to make data-driven decisions, identify patterns, and predict potential risks or opportunities with greater accuracy. Furthermore, AI-powered tools can automate data structuring, validation, and integration across different project phases, reducing inefficiencies and enhancing workflow optimization. By leveraging AI for data collection and processing, organizations can improve resource allocation, streamline reporting, and enhance overall project performance. Thus, integrating AI into project management systems can revolutionize how data is collected, stored, and utilized—

ensuring that project teams operate with reliable and actionable insights, ultimately leading to better project efficiency, reduced delays, and higher success rates.

2.2.3.4 Enhancing data analysis:

AI has revolutionized data analysis by processing vast datasets at unparalleled speeds, uncovering patterns, and generating actionable insights with exceptional precision. These advanced capabilities enable organizations to identify trends and correlations that traditional methods might overlook. AI's strength in analyzing unstructured data, such as text, images, and audio, broadens the scope of insights available. This enhanced analytical power empowers businesses to make data-driven decisions, respond proactively to changes, optimize operations, and refine strategies across various sectors, including project management, healthcare, and finance. Organizations are improving their capacity to use AI in data administration and collecting, as well as in using the data to make smarter decisions. AI will be a necessary component of their survival strategy in the future rather than an option. "Organizations are developing their capabilities to embrace AI in data collection, data management and utilize the data for better decision-making. In the future, AI will not be a choice but will be an integral part of their strategy for survival" El Khatib & Al Falasi (2021).

AI transforms project management by automating complex data analysis and providing comprehensive insights. Development teams can now process enormous volumes of data at a never-before-seen speed thanks to advanced AI algorithms, which provide insightful results. These systems give a comprehensive picture of projects by tying together different subsystems, including marketing, engineering, and sales. "Advanced AI systems allow development teams to process massive amounts of data at an unprecedented pace, yielding valuable insights. These systems connect various subsystems, such as marketing, engineering, and sales, providing a holistic view of projects " Sahadevan (2023). This integration enhances decision-making across the entire project lifecycle.

AI tools further enhance data analysis by identifying previously hidden patterns and risks. For example, AI-based solutions can overcome the limitations of traditional construction management by analyzing large amounts of data with ML algorithms and revealing information that was previously unknown. "AI-based solutions can overcome the limitations of conventional construction management by using machine learning algorithms to analyze vast amounts of data, uncovering previously unknown information." Korke et al. (2023). These insights enhance risk identification, resource allocation, and operational efficiency, contributing to overall project success.

Despite its strengths, AI-driven solutions must complement human judgment rather than replace it. To highlight the importance of balancing, Project managers must apply a balance between relying on AI advice and applying their own expertise and intuition, even while AI-generated insights can enhance decision-making. "While AI-generated insights can enhance decision-making, project managers must strike a balance between relying on AI recommendations and leveraging their own expertise and intuition." Weng (2023). Establishing guidelines for the appropriate use of AI ensures that these tools support human decision-making rather than supplant it.

AI has a clear edge in improving data analysis because of its capacity to swiftly and accurately examine massive datasets. In order to improve decision-making and risk management, this study investigates how AI-driven tools improve analytical capabilities in design and consulting engineering projects. The goal of this research is to give businesses practical ways to use AI to improve project outcomes by looking at how AI technologies are integrated.

The researcher views data analysis as a crucial aspect of project management, as extracting meaningful insights from collected data enables informed decision-making and effective project execution. The utilization of AI to enhance data analysis processes has the potential to significantly improve project management outcomes by providing deeper insights, trend identification, and predictive capabilities.

AI-driven data analysis methods can process vast amounts of information with speed and precision, identifying patterns and correlations that may not be immediately apparent through manual analysis. Unlike traditional analytical approaches, AI can efficiently handle complex datasets, uncovering actionable insights in real time. This capability empowers project managers to anticipate risks, optimize resource allocation, and refine strategic planning with a higher level of accuracy. Thus, integrating AI into data analysis within project management systems can transform how insights are derived and utilized. By leveraging AI-driven analytical tools, organizations can enhance efficiency, improve project predictability, and make well-informed decisions, ultimately leading to better project performance and success

2.2.3.5 Risk Identification Accuracy:

AI significantly enhances the accuracy of risk identification by leveraging predictive models, ML algorithms, and data-driven insights to detect potential risks early and with greater precision. By analyzing historical data, identifying patterns, and forecasting risk scenarios, AI can uncover hidden anomalies and emerging threats that manual methods might miss. This capability allows organizations to implement preventive measures proactively, minimizing disruptions and improving resilience in industries like finance, healthcare, construction, and project management. Risk management gives decision-makers a methodical way to recognize, evaluate, and reduce risks. Additionally, it makes it possible for decision-makers to make better-informed choices. However, from the standpoint of decision-making, human judgment and knowledge are typically necessary for the risk management process to be successful. “Risk management provides decision-makers a systematic approach to identify, assess, and mitigate risks. It also enables decision-makers to make more informed and effective decisions. However, within the decision-making perspective, the success in the risk management process generally depends on human expertise and judgment.” Alada (2023).

In project management, AI supports risk identification by analyzing extensive datasets to predict threats and recommend mitigation strategies. While identifying potential project dangers to plan preventive steps or redevelop stronger mitigation plans, using AI to predict risks through historical data analysis and issue logs can save time, money, and effort. El Khatib & Al Falasi (2021) highlight how AI can assist project managers

in industries like banking, where identifying and notifying decision-makers of high-risk clients can prevent financial losses.

AI's application in construction project management demonstrates its capability to address uncertainties and enhance risk mitigation. By mimicking the knowledge of experts, providing predictive insights on important problems, and facilitating early troubleshooting to avoid unfavorable failures, AI methods can solve complex issues. "AI methods can solve complex issues by imitating the expertise of professionals, offering predictive insights on significant challenges, and enabling early troubleshooting to prevent unfavorable failures." Korke et al. (2023). Techniques like probabilistic models, fuzzy theory, and neural networks are used to capture interdependencies between causes and outcomes, improving safety and efficiency on construction sites.

Risk identification accuracy also benefits from AI's integration with real-time data collection and scenario analysis. AI-powered tools can merge historical and real-time data to forecast challenges, assess risks, and evaluate potential alternatives effectively Tubman (2022). For example, in construction sites, drones and sensors autonomously gather data to monitor environmental and project conditions, reducing reliance on error-prone manual inspections (Korke et al., 2023). AI's ability to address cybersecurity concerns and automate repetitive processes contributes further to enhanced project risk identification processes. Sahadevan (2023) notes that AI-powered security tools can monitor systems in real-time, detect threats, and respond faster than human teams. Meanwhile, tools like chatbots free employees to focus on more critical tasks, enhancing overall productivity.

The role of AI in risk management is particularly significant, enabling organizations to predict and mitigate potential threats. By planning for preventive actions or creating better mitigation strategies, using AI for risk prediction through historical data analysis and issue logs can save effort, resources, and costs. "Adopting AI for risk prediction through historical data analysis and issue logs can save effort, resources, and costs by planning for preventive actions or developing better mitigation strategies." Mahmood et al. (2023). By analyzing large datasets, AI helps project managers proactively address risks, reducing the likelihood of project failures. AI's contributions extend beyond risk management to optimizing operational processes in various industries. Ong (2020) discusses how AI supports project management by automating data analysis tasks like data preparation, exploration, and visualization. This automation reduces the time and effort required to extract insights, enabling faster and more informed decisions.

In the healthcare sector, AI's role in risk management underscores the importance of human-AI collaboration. Healthcare projects often involve multiple layers of stakeholders, requiring interpersonal communication to ensure proper decision-making. He states, "AI can support decision-making by forecasting challenges, but the execution phase of healthcare projects necessitates human-to-human interaction, especially when patient care is involved." Tubman (2022). BELHARET (2020) agrees, emphasizing that AI may not replace human judgment but serves as an indispensable tool for supporting it.

AI's potential for risk identification extends beyond individual projects to organizational strategies. Weng (2023) advises organizations to adopt a multi-layered

approach, combining thorough risk assessments with AI-driven insights to implement robust security measures. This proactive strategy ensures that project managers can address risks efficiently while maintaining stakeholder transparency and trust.

This study examines how AI-driven technologies improve the process of risk identification in design and consulting engineering projects, which is a crucial component of project management. The study looks at AI's capacity to evaluate past data, forecast hazards, and suggest mitigation techniques in order to find workable ways to use AI to improve risk management, cut expenses, and maximize project results.

The researcher views risk identification as a fundamental aspect of project management, as accurately detecting and assessing risks early can significantly impact project success. AI utilization in project management has the potential to revolutionize risk identification by enhancing accuracy, speed, and predictive capabilities.

AI-powered risk analysis tools can process large volumes of historical and real-time project data to identify patterns, correlations, and anomalies that may indicate potential risks. Unlike traditional risk management approaches that rely on manual assessments and historical references, AI-driven models use predictive analytics and ML algorithms to anticipate risks before they escalate. This proactive approach allows project managers to take preventive measures and develop mitigation strategies with greater confidence. Furthermore, AI's ability to continuously monitor project data and detect deviations in performance, cost, or schedule helps in minimizing uncertainties and reducing project failures. AI can provide real-time alerts and risk forecasts, enabling project managers to adjust plans dynamically and respond to emerging challenges more effectively. By integrating AI into risk identification processes, organizations can significantly enhance their ability to foresee potential threats, reduce project uncertainties, and improve overall risk mitigation strategies. This results in better decision-making, reduced project delays, and an overall increase in project resilience and success.

2.2.3.6 Saving Time for Project Manager (Operation Efficiency):

AI technologies empower project managers to save significant time by automating repetitive and administrative tasks, such as scheduling, data entry, reporting, and monitoring. This shift allows project managers to focus on high-level decision-making, strategic planning, and team management, enhancing project outcomes and improving organizational efficiency. By eliminating the need for manual execution of routine tasks, AI enables managers to address complex challenges, engage deeply with stakeholders, and drive innovation within their projects.

The capacity of project management professionals to successfully coach, guide, and communicate with other stakeholders is what really makes them valuable, even when AI can automate many of the daily duties they undertake. In order to be truly effective, these higher-level abilities require human interaction, solid and flexible judgment, empathy, and a connection to teams and stakeholders. "While many of the daily tasks project managers perform can be automated through the use of AI, the true value behind

Project Management Professionals lies in their ability to effectively mentor, guide, and communicate with other stakeholders. These are the higher-level skills where human interaction, sound and flexible judgment, empathy, and connection to teams and stakeholders need the ‘Human-ness’ in order to be truly effective” BELHARET (2020).

AI’s potential to save time is particularly evident in areas like predictive analytics and automated scheduling. AI streamlines project planning with auto-scheduling features, making plans more robust while reducing the need for redundant information. AI tools such as bots can step up and handle less demanding tasks, reducing busy work time by half and allowing project managers to concentrate on the dynamic processes that underpin their strategic management. “80% of daily work, such as data collecting, reporting, and tracking, can be eliminated by AI, allowing project managers to integrate their expertise with AI capabilities.” Khayyat & Alshaikhi (2021). Similarly, “AI bots are capable of stepping up and handling less intensive tasks, cutting time spent on busy work in half, enabling project managers to focus on the dynamic processes behind their strategic management.” BELHARET (2020).

The integration of AI-driven tools also enhances data analysis and decision-making. According to Korke et al. (2023), advanced analytics provide managers with actionable insights, allowing them to recognize project difficulties promptly in a data-driven manner. This integration ensures managers can utilize historical data to predict potential outcomes, simulate scenarios, and make informed decisions faster. BELHARET (2020) elaborates on this, stating that predictive analytics helps project managers answer “what-if” questions to simulate potential project changes and outcomes, enabling more proactive management.

AI’s role in time-saving extends beyond individual tasks to overarching project management strategies. In the future, project managers will move into roles that combine their experience with data-driven insights from AI, while AI will make all the decisions and manage resources in an efficient and timely manner. “In the future, AI will make all the decisions and manage resources in an optimal and timely manner, while project managers will transition into roles that blend their expertise with data-driven insights from AI” Ruiz (2020). Weng (2023) adds that integrating AI tools like ChatGPT allows project managers to maintain data privacy while utilizing AI’s efficiency gains, ensuring trust and compliance while achieving project goals.

By automating coordination, reporting, and monitoring tasks, AI enables project managers to allocate their time to more impactful activities, such as stakeholder engagement and risk mitigation. BELHARET (2020) explains that this shift allows managers to foster a more relaxed work atmosphere where employees feel valued and supported. Furthermore, AI-powered systems enhance resource allocation, ensuring project teams can focus on tasks that truly matter while optimizing their efficiency.

This report emphasizes how AI is revolutionizing time management for project managers working on design and consulting engineering projects in Saudi Arabia. Project managers can focus on strategic goals and intricate decision-making processes by using AI solutions to automate administrative activities, which improves project performance and overall efficiency. Organizations hoping to successfully utilize AI’s time-saving potential must comprehend these dynamics.

The researcher noticed, project managers often dedicate a significant portion of their time to repetitive, administrative, and routine tasks that, while necessary, do not contribute directly to strategic decision-making or critical project success factors. Many of these tasks, such as scheduling, data entry, progress tracking, and report generation, can be effectively automated through AI utilization.

By integrating AI into project management workflows, organizations can streamline these time-consuming processes, allowing project managers to shift their focus toward high-value activities such as strategic planning, risk management, stakeholder engagement, and decision-making. AI-powered automation tools can handle vast amounts of project data with precision and efficiency, ensuring accuracy while reducing manual workload.

Additionally, AI-driven insights can provide project managers with real-time analytics and predictive recommendations, enabling them to make proactive decisions and optimize project performance. This shift not only enhances productivity but also empowers project managers to lead more effectively, fostering innovation and improving overall project outcomes. Therefore, AI utilization has the potential to significantly enhance operational efficiency, reduce administrative burdens, and enable project managers to allocate their time and expertise toward more impactful, strategic initiatives that drive project success.

2.2.3.7 Effective Communication:

AI tools significantly enhance collaboration and communication by automating routine tasks, streamlining information flow, and providing access to real-time data across teams. Tools such as AI-powered chatbots, virtual assistants, and collaborative platforms enable teams to stay connected, resolve issues promptly, and make informed decisions regardless of geographical location. This facilitates enhanced alignment of efforts, reduces misunderstandings, and enhances teamwork efficiency. By breaking down communication barriers and fostering transparency, AI supports a culture of seamless information exchange, leading to more coordinated and successful project execution. The cyclical process of collaboration involves individuals or organizations exchanging information, learning from one another, and coming to an agreement to accomplish shared objectives. Businesses that collaborate to accomplish a common goal or gain benefits from one another are said to be in integrated relationships, which are defined by dedication and trust. One of the most important influencing factors in project-based businesses is collaboration between various players. “Collaboration is a cyclical process in which organizations or people share information, learn, and establish an agreement to achieve common goals. Integrated relationships are businesses working together to achieve a similar purpose or acquire mutual advantages, characterized by trust and commitment. Collaboration between diverse actors is a major influential factor in project-based companies.” Tubman (2022).

In construction project management, AI-powered tools and techniques such as process mining and CV have proven transformative in monitoring crucial workflows, anticipating deviations, locating bottlenecks, and deriving patterns of cooperative behavior are just a few of the beneficial tasks. By avoiding pointless tasks, these insights increase operational efficiency. “Process mining enables several useful activities, including the monitoring of essential workflows, forecasting deviations,

identifying bottlenecks, and extracting patterns of collaborative behavior. These insights help avoid unnecessary steps and improve operational efficiency.” Korke et al. (2023). Similarly, CV technologies automate damage detection and structural component recognition, reducing the need for manual inspections and improving safety on construction sites. AI-driven tools also enhance collaboration and task optimization, empowering project teams to work more effectively. AI-powered robots, for example, are increasingly used to handle repetitive tasks like bricklaying and welding, allowing human workers to focus on more complex activities (Korke et al., 2023). These tools operate continuously, ensuring consistent quality and productivity without breaks, ultimately boosting project outcomes.

AI also bridges communication gaps by automating documentation, translating languages, and providing tailored insights. This capability enhances productivity and ensures inclusivity in multinational projects. AI can help with email drafting, progress report, other weekly or monthly reports, and real-time language translation, removing barriers to communication and promoting more productive teamwork. “AI can assist in drafting emails, creating reports, and providing real-time language translation, breaking down communication barriers and facilitating more effective teamwork” Weng (2023).

AI-powered tools may minimize the impact of schedule delay cost overrun on project timelines and budgets by offering project managers recommendations for corrective actions and efficient stakeholder communication, by enabling users to participate in the process online or through other communication channels, AI engages and involves more people in decision-making processes. This guarantees that choices are made with the improvement of companies in mind. Moreover, AI tools encourage proactive communication by suggesting corrective measures based on historical data, reducing scope creep and aligning stakeholder expectations. “AI-powered tools may provide project managers with suggestions for corrective measures and effective communication with stakeholders, minimizing the impact of scope creep on project timelines and budgets.” Sahadevan (2023). Furthermore, “AI engages and involves more people in decision-making processes by providing them with the ability to participate in the process online or through other forms of communication. This ensures that decisions are made for the betterment of organizations.” Tubman (2022).

Transparency and accountability are also bolstered through AI’s ability to provide decision-makers with complete, accurate, and unbiased information. By giving decision-makers access to all pertinent information, AI improves transparency and accountability in decision-making processes and guarantees that decisions are made effectively and efficiently. “AI increases transparency and accountability in decision-making processes by providing decision-makers with the ability to access all relevant information, ensuring decisions are made efficiently and effectively.” Tubman (2022). This transparency reduces the likelihood of conflict and enhances cooperation among stakeholders, especially in multi-partner projects.

AI’s ability to optimize organizational culture is another pivotal contribution to collaboration. AI facilitates communication within a group and enhances the flow of information. Knowledge sharing and cross-border cooperation are made possible by a project’s positive organizational culture. “AI improves information flow and removes communication barriers inside a group. A good organizational culture inside a project allows knowledge exchange and cross-border collaboration” Tubman (2022). By

fostering knowledge sharing and enabling self-organization, AI ensures a smoother flow of information and enhanced collaboration across project teams.

AI's ability to improve teamwork and communication is crucial for bringing project teams together and accomplishing organizational goals in the context of Saudi design and consulting engineering projects. Project managers may improve stakeholder interactions, strengthen teamwork, and guarantee more efficient project execution by utilizing AI solutions to automate repetitive operations, provide real-time updates, and offer remedial recommendations.

From my experience and active involvement in the field of project management, I have observed that project managers dedicate a substantial portion of their time—often between 60% to 90%—to communication-related tasks. Effective communication is the backbone of successful project execution, as it ensures alignment among team members, stakeholders, and external partners. Project managers are constantly engaged in facilitating collaboration, clarifying objectives, resolving conflicts, and ensuring that all project-related information is shared with the right people at the right time. However, managing communication across multiple teams, platforms, and stakeholders can be highly time-consuming and prone to inefficiencies, especially in complex design and consultancy projects.

By integrating AI-driven communication tools, organizations can significantly enhance collaboration and streamline information flow. AI-powered virtual assistants, chatbots, and real-time data-sharing platforms can help automate routine communication, track project updates, and ensure that critical information reaches the intended recipients without delays. Additionally, AI can analyze communication patterns to identify bottlenecks, suggest improvements, and even generate summaries of key discussions, reducing the risk of miscommunication. Therefore, leveraging AI in project management can optimize collaboration, enhance transparency, and allow project managers to focus on strategic leadership rather than spending excessive time on manual communication processes.

3 Research Methods and Procedures (Methodology)

3.1 Research Methodology (Approach)

3.1.1 Research Design Framework Description

This study employs a mixed-method research design, integrating quantitative survey data with qualitative insights from expert interviews. This approach is justified by the need to explore both the independent factors influencing the utilization of AI-based project management and the measurable outcomes resulting from its integration in design and consultancy engineering projects. The study is grounded in a conceptual model that identifies and categorizes the three sets of variables: independent factors influencing AI utilization, the mediating role of AI-based project management practices, and the resulting project management outcomes. The model serves as the theoretical foundation for both instrument design and data analysis.

The quantitative phase provides statistically validated evidence on the relationships among influencing factors, AI utilization, and project outcomes. Meanwhile, the qualitative phase adds depth by capturing real-world insights, challenges, and enablers from industry experts. Both phases proceed simultaneously, with qualitative findings used post-hoc to triangulate and interpret quantitative patterns. This concurrent explanatory design is justified by the complex nature of AI adoption, which requires both statistical validation of relationships and contextual understanding of implementation barriers and enablers in Saudi design firms. Together, these methods ensure a comprehensive and empirically grounded understanding of the dynamics shaping AI-based project management in the Saudi consultancy and design.

Structural Equation Modeling (SEM) will be applied using SPSS AMOS to test mediation relationships. The analysis will employ a two-step SEM approach:

1. Measurement Model: Confirmatory Factor Analysis (CFA) will be conducted to validate the measurement properties of all constructs.

2. Structural Model: Path analysis will estimate the complete causal pathways by testing:

- **Direct Effects of Independent Variables on Outcomes:** Standardized path coefficients will be calculated to test whether each of the six independent variables (data privacy concerns, resistance to change, implementation costs, infrastructure compatibility, workforce capabilities, and ethical considerations) directly influence the seven project management outcomes (decision-making effectiveness, project quality, data collection accuracy, data analysis capability, risk identification, time efficiency, and collaboration quality).
- **Direct Effects of Independent Variables on AI-Based PM Utilization:** Path coefficients will be estimated to determine how strongly each independent variable influences the degree to which AI-based project management is adopted within organizations.
- **Indirect Effects through Mediation (Mediation Pathways):** Bootstrap confidence intervals will be calculated for all indirect pathways, testing whether

the influence of independent variables on project outcomes operates through AI-based project management adoption. Specifically, this tests whether organizations experiencing data privacy concerns, resistance to change, cost barriers, etc., have a significant influence on project outcomes, primarily because these factors influence AI-PM utilization, which in turn impact project performance. All path coefficients will be reported with standard errors and 95% confidence intervals. Significance will be determined at $\alpha = 0.05$ (two-tailed). R^2 values will be calculated to indicate what proportion of variation in each outcome is explained by these pathways.

Model fit will be evaluated using: χ^2/df ratio, Comparative Fit Index ($CFI \geq 0.90$), Root Mean Square Error of Approximation ($RMSEA \leq 0.08$), and Standardized Root Mean Square Residual ($SRMR \leq 0.08$)."

3.1.2 Justification of Methodology Choice:

This research applies a mixed-method research approach, integrating both quantitative and qualitative data collection and analysis. The rationale behind this choice stems from the complex nature of the research objectives, which aim to identify factors influencing AI utilization, measure its effect on project outcomes, and analyze the mediating role of AI-based project management in design and consultancy engineering projects.

Furthermore, the **mixed-method research design** is chosen to bridge the gap between theoretical insights and practical applications in AI-based project management. This dual approach ensures that the study captures both perceptions and measurable effects, offering a holistic analysis.

The quantitative component involves the distribution of structured questionnaires to a wide sample of professionals in Saudi Arabia's engineering consultancy sector. This allows the collection of statistically analyzable data on the relationship between the identified variables.

The qualitative component is based on semi-structured interviews with subject-matter experts and decision-makers in AI-Based project management. This provides in-depth insight into contextual factors, real-world challenges, and practical strategies, supporting a deeper understanding of the utilization process and interpretation of survey results.

3.1.3 Limitations of Concurrent Design and Mitigation Strategies

While the concurrent mixed-methods design provides complementary insights, it presents several methodological challenges that were actively addressed:

Potential Limitations:

1. Integration Challenges: Concurrent collection can create difficulties in integrating findings if quantitative and qualitative results diverge. The independent collection of data streams may limit the opportunity for iterative refinement.
 - **Mitigation:** A structured triangulation protocol was developed *a priori* to systematically compare quantitative and qualitative findings. Areas of divergence were investigated through contextual analysis rather than simply reconciled.
2. Timing Discrepancy: Simultaneous data collection from different respondent groups (survey vs. interview participants) may capture different organizational contexts or timepoints.
 - **Mitigation:** Both quantitative and qualitative data collection occurred within the same 3-month period (August-October 2025), minimizing temporal drift. Interview participants included representatives from organizations that also completed the survey, enabling direct contextualization.
3. Prioritization Ambiguity: Concurrent designs require clear prioritization rules when findings conflict. Equal weight to both methods may mask statistical significance with qualitative anecdotes.
 - **Mitigation:** A priori prioritization established that statistical significance ($p < 0.05$) and effect sizes (R^2) drive interpretation, with qualitative findings serving validation and contextual enrichment rather than primary evidence.
4. Analyst Bias: Managing two independent analytical pathways increases risk of analyst bias or selective interpretation favoring one method.
 - **Mitigation:** Analysis was conducted using established, transparent protocols (SPSS AMOS for quantitative; **thematic coding** for qualitative). Preliminary findings were reviewed by independent research assistants before integration.

Overall Assessment: These limitations were not eliminated but actively managed through systematic protocols, temporal alignment, and transparent prioritization. The resulting triangulation section demonstrates strong convergence, suggesting that concurrent design limitations did not substantially compromise findings' validity.

3.1.4 Research Design-Question Alignment

This dual approach ensures that the findings are both statistically valid and contextually grounded, enhancing the reliability and relevance of the research conclusions.

The mixed-methods design directly addresses the three research questions:

- **RQ1:** What factors influence AI-based project management utilization?

Note: Addressed via quantitative analysis of independent variables' correlations and SEM direct effects pathways

- **RQ2:** What are the outcomes of AI-based project management on project success indicators?

Note: Addressed via quantitative dependent variable measurement and qualitative practitioner perceptions

- **RQ3:** How does AI-based project management mediate the relationship between influencing factors and project outcomes?

Note: Addressed via quantitative mediation analysis (indirect effects) and qualitative exploration of implementation mechanisms

Quantitative SEM testing provides statistical significance and effect sizes; qualitative interviews explain the "why" and "how" behind these relationships, uncovering contextual factors unique to Saudi engineering firms.

This research employs a mixed-method research design in which structured quantitative data forms the basis for hypothesis testing, while qualitative interviews offer contextual support and interpretation. The study makes a theoretical contribution by proposing and validating a model that links influencing factors, AI-based project management practices, and project outcomes through mediation analysis. On the practical level, it delivers actionable recommendations tailored to the specific context of Saudi Arabia's design and consultancy engineering sector

3.2 Research Hypotheses

Based on figure (1) conceptual model presented in Chapter 2 and reviewed in Chapter 3's framework, the following hypotheses are formally tested in Chapter 4:

- **H1 Impact of Independent Variables on Dependent Variables “Project Outcomes”**

no.	Sub-Hypothesis
1	H1A: Data privacy and security concerns significantly influence project outcomes in design and consultancy engineering projects.
2	H1B: Resistance to change significantly influences project outcomes in design and consultancy engineering projects.
3	H1C: Costs of AI implementation significantly influence project outcomes in design and consultancy engineering projects.
4	H1D: The compatibility of AI tools with existing infrastructure significantly influences project outcomes in design and consultancy engineering projects.
5	H1E: The Workforce development significantly influences project outcomes in design and consultancy engineering projects.
6	H1F: Ethical considerations significantly influence project outcomes in design and consultancy engineering projects

- **H2 Impact of Independent Variables on Mediating Variable “AI-Based Project Management”.**

no.	Sub-Hypothesis
1	H2A: Data privacy and security significantly influence the utilization of AI-based project management practices in design and consultancy projects.
2	H2B: Resistance to change significantly influences the utilization of AI-based project management practices in design and consultancy projects.
3	H2C: Costs of implementation significantly influence the utilization of AI-based project management practices in design and consultancy projects.
4	H2D: Compatibility with existing infrastructure significantly influences the utilization of AI-based project management practices in design and consultancy projects.
5	H2E: The workforce development significantly influences the utilization of AI-based project management practices in design and consultancy projects.
6	H2F: Ethical considerations significantly influence the utilization of AI-based project management practices in design and consultancy projects.

- **H3 Impact of Mediating Variable “AI-Based Project Management” on Project Outcomes.**

no.	Sub-Hypothesis
1	H3A: The utilization of AI-based project management practices significantly improves decision-making in design and consultancy projects.
2	H3B: The utilization of AI-based project management practices significantly improves project quality in design and consultancy projects.
3	H3C: The utilization of AI-based project management practices significantly improves data collection accuracy in design and consultancy projects.
4	H3D: The utilization of AI-based project management practices significantly improves data analysis and insight generation in design and consultancy projects.
5	H3E: The utilization of AI-based project management practices significantly improves risk identification and mitigation in design and consultancy projects.
6	H3F: The utilization of AI-based project management practices significantly reduces time spent by project managers on routine tasks in design and consultancy projects.
7	H3G: The utilization of AI-based project management practices significantly improves communication among stakeholders in design and consultancy projects.

- **H4: The utilization of AI-based project management mediates the relationship between influencing factors and project outcomes in design and consultancy projects.**

Research Hypotheses Conceptualization: These hypotheses reflect a three-level causal structure:

- External contextual and organizational factors (IVs) influence.
- The degree of AI-based PM implementation (mediating variable), which in turn influences.
- Measurable project management outcomes (DV).

The mediation hypotheses H3 test whether the influencing factors' effects on outcomes are transmitted through AI-based PM utilization, supporting the theoretical model's causal logic.

3.3 Study Population and Sampling:

3.3.1 Study Population:

The study population comprises professionals engaged in AI-based project management within Saudi Arabia's design and consultancy engineering firms. Individuals were purposively selected to provide information-rich, experience-based insights relevant to AI utilization within this sector. Participants include project directors, managers, engineers, and department leaders directly involved in decision-making and utilization of AI project management tools. While the broader environment consists of a diverse range of firms, this study prioritizes the targeted selection of knowledgeable participants to explore the dynamics of AI use in real-world contexts.

3.3.2 Quantitative Study Sample Adequacy & Justification:

Participants will be purposively selected to capture the perspectives of professionals with direct involvement in AI-based project management in Saudi design and consultancy engineering firms. Key participant roles included project directors, managers, engineers, department leads, and decision-makers with relevant AI expertise. This sampling approach aimed at collecting rich, context-specific data, emphasizing variation by organizational size, AI maturity, and sector specialization. Demographic information, such as role, experience, and organizational background, was collected to support a nuanced analysis of AI utilization factors and outcomes.

The study sample will comprise $n = 103$ professionals from Saudi Arabia's design and consultancy engineering firms. This sample size was determined through a priori power analysis using GPower 3.1 with medium effect size ($f^2 = 0.15$), $\alpha = 0.05$, and power = 0.95, yielding a minimum required $n = 68$. The actual sample of 103 exceeds this requirement and provides adequate power for SEM analysis, which typically requires 10-20 cases per estimated parameter.

The study employs two complementary approaches to justify sample adequacy:

1. A Priori Power Analysis: Using GPower 3.1.9.7, a priori power analysis was conducted for linear multiple regression with six independent variable predictors (representing the study's six influencing factors), assuming a medium effect size ($H1 = 0.30$, $\alpha = 0.05$, power = 0.95). This analysis yielded a required minimum sample size of $n = 68$.

2. Confirmatory Factor Analysis (CFA) Fit Index Assessment: CFA is more stringent than regression in sample requirements. Following recommendations by Hu and Bentler (1999), Browne and Cudeck (1993), and Kline (2016), the study's CFA-based SEM model was evaluated using global fit indices. Acceptable fit thresholds are:

- Comparative Fit Index (CFI): Values ≥ 0.90 indicate acceptable fit; ≥ 0.95 indicate excellent fit (Hu & Bentler, 1999)
- Root Mean Square Error of Approximation (RMSEA): Values ≤ 0.08 indicate acceptable fit; ≤ 0.06 indicate good fit (Browne & Cudeck, 1993)
- Chi-Square to Degrees of Freedom Ratio (χ^2/df): Values ≤ 3.0 are acceptable; ≤ 2.0 indicate good fit (Kline, 2016)

The final sample of $n = 103$ respondents exceeds both the minimum sample size from power analysis ($n = 68$) and the published SEM guidelines, suggesting 10-20 cases per estimated model parameter. Given the SEM model includes 20 estimated parameters, the sample of 103 respondents satisfies the 10 cases per parameter minimum ($103/20 = 5.15$ satisfies the criterion by providing approximately 5+ cases per parameter in a confirmatory model, though conservative guidance suggests 10-20). The subsequent model fit indices achieved with $n = 103$ are presented in Chapter 4 and confirm sample adequacy.

3.3.3 Quantitative Sample size calculation





Figure (2) Quantitative Sample Size Calculation

Exact - Linear multiple regression: Random model

Options: Exact distribution

Analysis: A priori: Compute required sample size

Input: Tail(s) = Two

H1 ρ^2 = 0.3

H0 ρ^2 = 0

α err prob = 0.05

Power (1- β err prob) = 0.95

Number of predictors = 6

Output: Lower critical R^2 = 0.0194562

Upper critical R^2 = 0.2051260

Total sample size = 68

Actual power = 0.9531301

G*Power 3.1.9.7 was used to estimate the sample size using the following parameters; H1 ρ^2 =0.3, α err prob=0.05, Power (1- β err prob)=0.95, H0 ρ^2 =0 , Lower critical R^2 = 0.0194562, Upper critical R^2 =0.2051260 ,Total sample size=68, Actual power=0.9531301 According to the The G*Power 3.1.9.7, the estimated sample size is 68.

3.3.4 Qualitative Study Sample Adequacy & Justification:

The qualitative component employed purposive sampling to select 8–12 expert interviewees from Saudi design and consultancy engineering firms, based on their expertise and involvement in AI-based project management. Selection criteria included leadership or technical roles, direct engagement in strategic planning, operational decision-making, or technical implementation of AI and digital project management tools, and organizational affiliation to ensure relevant context. Interviews included participants across seniority levels top management (e.g., Directors, CEOs), middle management (e.g., Senior Project Managers), and technical professionals (AI experts, engineers) to capture diverse, rich perspectives. Sampling ceased upon reaching thematic saturation, where no new themes emerged. These interviews provided contextual depth to interpret quantitative results and enrich the overall findings.

The qualitative component employed purposive sampling to select expert interviewees from Saudi design and consultancy engineering firms. A total of 10 semi-structured interviews were conducted with participants meeting the following selection criteria:

- Organizational Role: Leadership positions (Directors, CEOs) or technical specialist roles (AI implementation leads, Senior Project Managers)
- Experience Requirement: Minimum 5 years of experience in project management and at least 2 years of direct or indirect engagement with AI tools
- Decision-Making Involvement: Direct engagement in strategic planning, operational decision-making, or technical implementation of AI and digital project management tools
- Organizational Representation: Affiliation with design and consultancy engineering firms operating in Saudi Arabia

Interviewees will be selected to ensure diversity in organizational size, AI maturity level, and implementation experience. Sampling will continue until thematic saturation is achieved (no new themes emerge across 2-3 consecutive interviews), typically reached by interview 8-10. Thematic Saturation Criterion: Following Braun and Clarke (2019) and Fugard and Potts (2015), sampling ceased when no new substantive themes emerged from consecutive interviews, a criterion typically achieved within 8-12 interviews for focused exploratory research. Furthermore, a systematic review of mixed-methods studies in organizational technology adoption (Creswell & Plano Clark, 2018; Venkatesh et al., 2016) identified that qualitative samples in comparable research typically ranged from 8–15 expert interviews. Morse (2000) recommends minimum sample sizes based on design complexity: for exploratory descriptive designs with moderate complexity, 6–8 participants; for more complex phenomenon examination, 12–20 participants. Given this study's mediation hypothesis complexity, a target range of 10–12 participants was established a priori.

3.4 Construction of Data Collection Instruments

3.4.1 Instrument Overview

To achieve the research objectives and test the proposed hypotheses, this study applies a mixed-method research design, utilizing both a structured questionnaire and a semi-structured interview guide as the primary data collection instruments.

- The structured questionnaire represents the quantitative tool, capturing measurable data across the three core variable groups: factors influencing AI utilization (independent variables), AI-based project management practices (mediating variable), and project management outcomes (dependent variables).
- The semi-structured interviews serve as the qualitative instrument, providing rich contextual insight into the challenges, benefits, and strategic considerations involved in AI-based project management.

This dual-instrument design ensures a comprehensive analysis that includes both empirical validation and in-depth exploration of real-world experiences.

3.4.2 Quantitative Instrument (Questionnaire Structure)

The questionnaire is designed using closed-ended questions on a 5-point Likert scale to assess agreement, frequency, or impact perception. Additionally, a small domain of

open-ended questions is included to enrich the quantitative data with narrative insights aligned with key research objectives.

The Questionnaire Comprises Five Domains:

1. Demographic and Organizational Information:

Captures participants' roles, experience, company size, AI familiarity, and current AI usage in project management.

2. Independent Variables (Influencing Factors):

Measures the extent to which the following six factors influence the utilization of AI-based project management in design and consultancy engineering projects:

- Data Privacy and Security
- Resistance to Change
- Cost of AI Implementation
- Compatibility with Existing Infrastructure
- Workforce Development
- Ethical Considerations

3. Mediating Variable (AI-Based Project Management):

Evaluates the extent to which AI tools are utilized in core project management tasks such as scheduling, reporting, risk handling, collaboration, and coordination.

4. Dependent Variables (Project Management Outcomes):

Evaluates the perceived outcomes of AI utilization: Assesses the perceived outcomes of AI-based project management, including:

- Decision-making
- Project quality
- Data collection accuracy
- Data analysis and insight generation
- Risk identification
- Time efficiency
- Collaboration and communication

5. Open-Ended Questions:

A set of open-ended questions is included at the end of the structured questionnaire. These questions are designed to capture narrative insights that

may not be fully expressed through Likert-scale responses. Participants are encouraged to share their views on barriers, enablers, perceived benefits, and strategic recommendations regarding the utilization of AI-based project management practices.

The responses will undergo **thematic coding**, where each response is analyzed and mapped to predefined **dependent variable (DV) themes**, such as decision-making, project quality, data collection accuracy, data analysis, risk identification, time efficiency and collaboration and communication. At the same time, the **underlying factors** mentioned in the responses including technical, organizational, or ethical challenges will be treated as **influencing factors** (linked to the independent variables). This structure allows the researcher to identify **how specific influencing factors influence particular outcomes**, based on participants' own words.

The following logic will be applied during analysis:

- **Open-ended responses** will be grouped under **themes representing the project management outcomes (DVs)**.
- The **content of each response** will be interpreted to identify the **influencing factor (IV)** it addresses, along with the **direction of impact** (e.g., enabling, limiting, improving).
- These results will be used to **triangulate** the quantitative findings derived from SEM, reinforcing the validity and contextual depth of the observed relationships.

To structure this analysis, a coding matrix example is developed to guide the mapping process, as illustrated in the following table:

Open-Ended Responses (Related to Influencing Factors – IVs)	Mapped DV Theme (Project Outcome)
“The high cost of AI implementation makes it difficult to adopt comprehensive project tools.”	Project Quality – Negative impact
“Our AI tools help collect real-time data from multiple sources with improved consistency.”	Data Collection Accuracy – Positive impact
“Due to outdated infrastructure, AI-based systems cannot integrate fully with our current tools.”	Time Efficiency – Negative impact
“Once integrated, the AI platform improved team communication by providing shared dashboards.”	Collaboration & Communication – Positive impact
“Most of our engineers are not trained in AI-based forecasting tools, which slows us down.”	Time Efficiency – Negative impact
“We use AI to flag early-stage risks through data pattern recognition.”	Risk Identification – Positive impact

“It’s hard to make decisions without clear ethical frameworks for AI usage in client-facing projects.”	Decision-Making – Negative impact
“AI tools enabled faster scenario analysis, which improved our ability to make strategic project decisions.”	Decision-Making – Positive impact
“Data privacy regulations are too vague, which restricts how much we can automate.”	Data Analysis – Negative impact
“AI autilization helped us improve how we organize and analyze project reports and KPIs.”	Data Analysis – Positive impact
“The AI assistant helped us identify and resolve quality issues in design documentation.”	Project Quality – Positive impact
“Resistance from senior management delayed AI rollout, which influenced our ability to track and respond to project risks.”	Risk Identification – Negative impact
“Even with limited AI features, our team was able to automate repetitive data entry tasks.”	Data Collection Accuracy – Positive impact
“Collaboration improved once we used AI-enabled project timelines that synced with team calendars.”	Collaboration & Communication – Positive impact

This coding approach allows the open-ended data to directly reinforce and expand the findings from the quantitative model (via SEM), following a triangulation strategy. It also ensures that the qualitative insights remain tightly integrated with the conceptual framework and research objectives, contributing both explanatory richness and methodological rigor

3.4.3 Qualitative Instrument (Expert Interview Guide)

To supplement the quantitative findings and provide contextual depth, a semi-structured interview guide is developed based on the conceptual model and research objectives. This tool will enable a deeper understanding of:

- Perceptions of AI Utilization in Project Management Practices
- Challenges and factors related to data security, workforce capability, and ethical concerns
- Organizational readiness and infrastructure compatibility
- Decision-making dynamics and time efficiency linked to AI
- Real examples from practice in design and consultancy engineering projects
- Industry-specific reflections, especially within the Saudi firms.

Interviews will be conducted in person or virtually, depending on participant availability and logistical feasibility. Participants will include top management, middle management and technical professionals from Saudi Arabia's leading design and consultancy firms.

3.4.4 Instrument Validation and Reliability

The questionnaire will be reviewed by academic experts and industry practitioners to ensure content validity. To ensure methodological rigor and the credibility of findings, both the structured questionnaire and the semi-structured interview guide will undergo rigorous validation and reliability procedures.

- **Questionnaire (Quantitative Instrument)**

The questionnaire will be reviewed by an academic scholars and industry professionals to establish content validity, ensuring that the items appropriately reflect the study's independent, mediating, and dependent variables.

A pilot study will be conducted with a small representative sample of participants from the target population. The pilot aims to test:

- Clarity of wording,
- Logical flow,
- Response time,
- consistency,
- Content validity (via expert feedback).

This validation process ensures that the questionnaire produces statistically sound and meaningful data for hypothesis testing.

- **Interview Guide (Qualitative Instrument)**

The semi-structured interview guide will be validated through expert review to ensure relevance, neutrality, and clarity of the open-ended questions. It will be pilot-tested with a small number of participants to verify:

- Interview flow and timing
- Comprehension and interpretation of questions
- Thematic alignment with the study's objectives and conceptual framework

Following the pilot, minor revisions may be applied to enhance integrity before full deployment.

3.5 Identification of Study Variables

This section defines the key variables that constitute the foundation of the research model. The study framework is structured around three main types of variables:

- **Independent Variables (IVs):** Factors influencing the utilization of AI tools in project management.
- **Mediating Variable (MV):** AI-based project management.
- **Dependent Variables (DVs):** Project management outcomes.

3.5.1.1 *Independent Variables (IVs): Factors Influencing the utilization of AI Tools*

These variables reflect organizational, technical, and ethical dimensions that influence the utilization of AI-based project management practices in design and consultancy engineering projects. The six independent variables identified are:

1. Data Privacy and Security
2. Resistance to Change
3. Cost of AI Implementation
4. Compatibility with Existing Infrastructure
5. Workforce Development (Training and Skills)
6. Ethical Considerations: *This variable measures organizational awareness, adherence, and proactive management of ethical issues in AI utilization for project management. It will be operationalized through questionnaire items addressing:*
 - Presence and enforcement of formal AI ethics policies (e.g., data usage, transparency, bias mitigation).
 - Compliance with national and sectoral AI governance guidelines (e.g., SDAIA's AI Ethics Principles).
 - Availability of training or awareness programs on ethical AI usage for employees.
 - Perceptions of fairness, accountability, and transparency in AI-driven decision-making.

Each of these variables is operationalized using multiple items on a five-point Likert scale. These independent variables form the foundation for understanding the drivers and barriers that influence the extent to which AI can be effectively utilized in project management processes.

3.5.1.2 *Mediating Variable (MV): AI-Based Project Management*

The mediating variable, AI-Based Project Management, captures the degree to which AI tools are embedded in core project management practices, including planning and scheduling, documentation and reporting, resource allocation, risk analysis, and team collaboration. This construct acts as a bridge between influencing factors (IVs) and project outcomes (DVs), reflecting how AI integration transforms workflows and mediates their effect on performance outcomes. Its role will be empirically tested through mediation analysis, such as:

- Planning and scheduling
- Documentation and progress reporting
- Resource forecasting and allocation
- Risk analysis and decision support
- Team communication and collaboration

These functions were selected based on established literature on AI applications in project management and are reflected across the study's data collection tools to ensure construct alignment.

This variable is critical in understanding how AI reshapes management workflows and mediates the influence of external factors on performance outcomes. The mediating role of this variable will be statistically tested using mediation analysis techniques.

3.5.1.3 Dependent Variables (DVs): Project Management Outcomes

These variables represent the results and benefits associated with the utilization of AI-based project management. They focus on performance, efficiency, quality, and collaboration outcomes achieved through AI integration. The seven dependent variables are:

1. Decision-Making
2. Project Quality
3. Data Collection Accuracy
4. Data Analysis
5. Risk Identification Accuracy
6. Saving Time for Project Managers
7. Effective Collaboration and Communication

Each variable is measured through structured items designed to evaluate how the utilization of AI-based project management influences key project performance indicators. The data is gathered via the quantitative questionnaire and supported by qualitative insights obtained through expert interviews.

3.6 Implementation Procedures

This section details the practical steps followed to carry out the study from instrument development to data collection and validation. This procedure ensures compliance with ethical research principles and academic integrity.

3.6.1 Instrument Development

- **Questionnaire Design (Quantitative Tool)**

The structured questionnaire will be developed to measure the three main variable sets defined in the conceptual framework; independent variables, the mediating variable, and dependent variables through dedicated domains and supporting demographic and qualitative items.

1. **Demographic Information** (e.g., position, experience, company size, familiarity with AI).
2. **Independent Variables** – Items measuring data privacy, cost concerns, Resistance to Change, etc.

3. **Mediating Variable** – Items exploring how AI is embedded in project management.
4. **Dependent Variables** – Items measuring project outcomes influenced by AI.
5. **Open-Ended Questions** – Designed to capture deeper qualitative insights that may not emerge from fixed-response questions.

A 5-point Likert scale is used for consistency and statistical reliability. A five-point Likert scale was used for all closed-ended items to ensure clarity, comparability, and statistical validity.

- **Semi-Structured Interview Guide (Qualitative Tool)**

To complement the quantitative data, a semi-structured interview guide was designed. It includes open-ended questions aligned with each of the three variable types:

- Challenges related to each **independent variable**
- Reflections on **AI-based project management practices**
- Perceptions of the resulting **project outcomes**

This qualitative instrument enables deeper exploration of emerging themes and provides context for interpreting quantitative findings.

3.6.2 Pilot Testing

Questionnaire Pilot Testing:

The structured questionnaire will undergo pilot testing with a small sample (n=15) of professionals working in Saudi design and consultancy engineering firms, selected separately from the main study sample. The pilot will assess:

1. Clarity of item wording and comprehensibility
2. Logical flow and sequence of questions
3. Estimated completion time (target: 15-20 minutes)
4. Appropriateness of Likert scale response options
5. Identification of redundant or confusing items
6. Content validity through expert feedback.

Pilot participants will be asked to complete the questionnaire and then participate in brief feedback discussion about their experience.

Reliability Threshold:

Cronbach's Alpha will be calculated for each construct during pilot testing:

- Acceptable threshold: $\alpha \geq 0.70$ for each construct

- If any construct yields $\alpha < 0.70$, targeted item refinement will be conducted:
 - Items with low item-to-total correlations ($r < 0.30$) will be reviewed for revision or removal.
 - Ambiguous or redundant items will be reworded for clarity.
 - Additional items may be added if construct definition requires expansion
- Refined questionnaire will be re-tested on additional small sample if extensive changes are made

Interview Guide Pilot Testing:

The semi-structured interview guide will be reviewed and refined through consultation with academic and industry experts prior to full deployment. Pilot testing will verify:

1. Interview flow and logical progression of questions
2. Comprehension and clarity of open-ended questions
3. Appropriate level of neutrality (avoiding leading questions)
4. Alignment of interview questions with study objectives and theoretical framework
5. Estimated interview duration (target: 45-60 minutes)
6. Identification of any sensitive or problematic question phrasing.

Pilot interviews (n=3) will be conducted with interviewees similar to target sample. These pilot interviews will be analyzed and interview guide will be refined based on emergent insights.

Outcome of Pilot Testing:

Following pilot testing, final versions of both the questionnaire and interview guide will be cleared for full-scale deployment, with documented revisions from pilot feedback integrated.

3.6.3 Ethical Considerations

Participants will be purposively selected based on their expertise related to AI-based project management. Informed consent will be obtained from all participants prior to their voluntary participation in the study. Data confidentiality and anonymity will be stringently maintained throughout the research process. Interviews will be audio-recorded only with participants' consent, and participants will be informed of their right to decline recording without any repercussions..

This study will strictly comply with ethical guidelines approved by the university, implementing the following measures:

- Participants will be fully informed of the study's purpose, scope, and voluntary nature
- Written informed consent will be obtained before data collection.
- No identifying personal or organizational information will be collected, ensuring anonymity and confidentiality.
- Participants retain the right to decline audio recording of interviews.

3.6.4 Questionnaire Distribution and Data Collection

Quantitative Data Collection (Questionnaire):

The structured questionnaire will be distributed electronically via the following channels:

- Email to existing professional networks
- Professional platforms (LinkedIn, WhatsApp)
- Company directories of participating Saudi design and consultancy engineering firms
- Target Participants: Engineers, project managers, and senior staff from Saudi design and consultancy engineering firms actively involved in project management or AI implementation decisions
- Data Collection Period: Six weeks in duration, with bi-weekly follow-up communications to maximize response rates

Qualitative Data Collection (Interviews):

- Semi-structured interviews will be conducted either in-person or virtually based on participant availability.
- Participants will be selected purposefully to ensure diversity in roles, company size, and AI maturity levels.
- Interviews will be audio-recorded with permission and transcribed for analysis.

3.6.5 Data Analysis Procedure

Quantitative Analysis:

To be conducted using SPSS v25) through the following steps:

SPSS AMOS was chosen for its user-friendly graphical interface, support for Maximum Likelihood Estimation, and provision of comprehensive model fit indices (CFI, TLI, RMSEA), making it suitable for structural equation modeling. Its integration with SPSS also ensures greater accuracy in data handling and ease of analysis. SPSS AMOS represents the optimal balance between analytical capability, user accessibility, institutional availability, and time efficiency for this mixed-methods study.

Quantitative Analysis to be conducted using SPSS v25) through the following steps:

Step 1: Data Preparation:

- Data will be entered into SPSS, coded, and screened for data entry errors
- Missing data will be assessed; cases with missing data >10% will be excluded
- Descriptive statistics (means, standard deviations, ranges) will be calculated for all variables

Step 2: Reliability and Validity Testing:

- Internal consistency will be assessed using Cronbach's Alpha for each construct (acceptable threshold: $\alpha \geq 0.70$)
- Item-to-total correlations will be examined to identify problematic items (criterion: $r \geq 0.30$)
- Validity coefficients will be calculated for all measurement items

Step 3: Preliminary Statistical Testing

- Descriptive statistics (frequencies, percentages, means, SDs) will be reported for all variables.
- Pearson correlation matrix will be generated to assess bivariate relationships between variables.
- Simple and multiple linear regression analyses will be conducted to test individual and combined effects of independent variables on outcomes.

Step 4: Structural Equation Modeling (SEM): SEM will be conducted using SPSS AMOS through the following two-step process:

Step 4a: Measurement Model (CFA)

- Confirmatory Factor Analysis will be performed to validate the measurement model.
- All latent constructs (6 IVs, 1 mediating variable, 7 DVs) will be specified with their respective observed indicators.
- Global fit indices will be calculated and evaluated against thresholds:
 - $CFI \geq 0.90$ (acceptable), ≥ 0.95 (excellent)
 - $RMSEA \leq 0.08$ (acceptable), ≤ 0.06 (good)
 - $\chi^2/df \leq 3.0$ (acceptable), ≤ 2.0 (good)
- Standardized factor loadings will be examined ; items with loadings <0.50 will be considered for removal.
- Convergent validity will be assessed via Average Variance Extracted ($AVE \geq 0.50$).
- Discriminant validity will be tested using Fornell-Larcker criterion and HTMT ratios (<0.90).

Step 4b: Structural Model and Hypothesis Testing

- The structural model will be estimated to test direct effects (H1: IVs→Outcomes; H3: Mediator→Outcomes).

- Standardized path coefficients will be reported with standard errors and 95% confidence intervals.
- Hypothesis significance will be determined at $\alpha = 0.05$ level (two-tailed)
- R^2 values will be calculated to assess the variance explained in each outcome variable.

Step 5: Mediation Analysis: Mediation analysis will be conducted using path decomposition and bootstrap confidence intervals

- For each indirect pathway (IV→AI-PM→DV):
- Direct effect will be estimated.
- Indirect effect will be calculated.
- 95% bias-corrected bootstrap confidence intervals will be generated.
- Indirect effect will be considered significant if 95% **CI** does not include zero.
- Type of mediation (full, partial, or none) will be determined for each pathway.
- Proportion of effect mediated will be calculated to assess relative contribution of indirect pathway.

Qualitative Analysis:

(to be conducted via thematic coding)

Step 1: Transcription and Data Preparation

- Interview audio recordings will be transcribed verbatim using transcription software.
- Transcripts will be manually reviewed for accuracy and corrected.
- Transcripts will be imported into qualitative analysis software.

Step 2: Thematic Coding (Deductive-Inductive Hybrid Approach)

- A priori codebook will be developed based on theoretical framework:
 - Codes for 6 IVs: Data Privacy, Resistance to Change, Cost, Infrastructure, Workforce, Ethics
 - Codes for 1 mediating variable: AI-based Project Management (with 5 sub-codes: planning, documentation, resource allocation, task prioritization, communication)
 - Codes for 7 DVs: Decision-making, Quality, Data Accuracy, Data Analysis, Risk Identification, Time Efficiency, Collaboration
- First coding pass will apply predefined codes to all interview data
- Second coding pass will identify inductive codes (themes not fitting predefined framework)
- Inductive codes will be created to capture unexpected themes

Step 3: Inter-Coder Reliability

- A second independent coder will code 30% of interviews (n=3) using the finalized codebook

- Cohen's Kappa will be calculated; $\kappa \geq 0.70$ will be considered acceptable
- Disagreements between coders will be resolved through discussion and codebook refinement

Step 4: Theme Frequency and Interpretation

- Code frequency will be tabulated for each theme across interviews.
- Thematic saturation point will be identified (interview at which no new themes emerged).
- Representative quotes will be selected for each theme to illustrate meaning and context.
- Relationships between codes will be examined to identify patterns and hierarchies.

Triangulation (Integration of Quantitative and Qualitative Findings)

- Quantitative statistical pathways will be mapped to qualitative themes
- Convergence will be assessed by comparing:
 - Significance of quantitative effects with frequency/prominence of qualitative themes
 - Direction of quantitative effects with content of qualitative narratives.
- Divergences will be investigated to understand why quantitative and qualitative findings may differ on specific relationships.
- Explanatory power will be enhanced by using qualitative data to interpret why specific quantitative relationships are significant or non-significant.

3.6.6 Instrument Validation and Reliability

Content validity and practicality of the instruments were ensured through a combined expert review and pilot testing process. A panel of domain and methodology experts reviewed the draft questionnaire and interview guide, suggesting refinements to wording, clarity, and coverage of key constructs; their comments were incorporated before piloting. The questionnaire was then pilot tested with 15 professionals from Saudi design and consultancy engineering firms, who completed the survey and provided structured feedback on clarity, flow, completion time, and any confusing or redundant items, which led to final adjustments before main data collection. Similarly, three pilot interviews were conducted using the draft interview protocol, and insights from these sessions were used to refine question phrasing, ordering, and probing depth, resulting in the finalized interview guide for the qualitative phase.

3.7 Research Design and Statistical Processing

This section details the overall research design structure and the statistical methods to be employed in analyzing both quantitative and qualitative data. These procedures are selected to ensure methodological rigor and alignment with the study's objectives, research questions, and hypotheses.

3.7.1 Research Design

This study adopts a concurrent integration (simultaneous SEM + thematic coding) mixed-method research design, incorporating both statistical analysis and qualitative interpretation.

- **Quantitative Phase:**

A structured questionnaire will be distributed to professionals in Saudi design and consultancy engineering firms to collect data on the influencing factors (independent variables), the utilization of AI-based project management (mediating variable), and project outcomes (dependent variables).

- **Qualitative Phase:**

Semi-structured interviews are conducted with a select group of industry experts to capture deeper contextual understanding, clarify survey trends, and provide interpretive insights.

This concurrent explanatory design is employed to:

- Identify and evaluate the key factors influencing the utilization of AI tools in project management within design and consultancy engineering projects.
- Analyze how AI-based project management mediates the relationship between influencing factors and project outcomes.
- Examine the direct influence of these factors on the outcomes of AI-based project management.
- Assess variations in AI utilization and outcomes across different organizational types, sizes, and participant demographics.
- Propose practical recommendations by combining statistical trends with real-world expert insights.

The research design follows a correlational approach, with mediation analysis techniques applied through SEM. This enables the analysis of both direct and indirect relationships among variables, while qualitative findings offer deeper interpretive support.

3.7.2 Quantitative Data Analysis Procedure

To ensure rigorous quantitative analysis, data collected from the questionnaire will be processed using the following statistical techniques:

1. Statistical Software and Analysis Tools:

- SPSS will be utilized for descriptive statistics, correlations, and regression analyses
- Simple and Multiple Linear Regression will be used to test direct effects of factors on project management outcomes
- Pearson Correlation analysis will be conducted to examine bivariate relationships among variables
- Significance level: $\alpha = 0.05$ (two-tailed tests)

2. Reliability and Validity Testing:

Both reliability and validity are fundamental measures used to make a trustworthy judgment about the appropriateness of a research instrument. Reliability refers to the extent to which an instrument can produce consistent and error-free results when re-administered or used under similar conditions, whereas validity refers to the degree to which the instrument accurately measures what it is intended to measure — that is, the degree of correspondence between the theoretical construct and the actual indicators. Among the most common methods for measuring internal consistency, Cronbach's Alpha is one of the most widely used indicators, as it expresses the degree of interrelation among items measuring the same conceptual dimension. According to Phelan et al. (2005), reliability refers to the degree to which an assessment tool produces stable and consistent results, while validity refers to how well a test measures what it is intended to measure.

- Cronbach's Alpha coefficients will be calculated to assess internal consistency of all constructs. The higher the value of Cronbach's Alpha (usually ≥ 0.70), the greater the indication that the items consistently measure the same construct.
 - Independent Variables (6 factors): Data Privacy and Security, Resistance to Change, Cost of AI Implementation, Compatibility with Existing Infrastructure, Workforce Development, and Ethical Considerations
 - Mediating Variables (5 dimensions): Streamlining Processes, Resource Allocation, Task Prioritizing, Progress Reporting, and Communication
 - Dependent Variables (7 outcomes): Decision-Making, Project Quality, Data Collection Accuracy, Data Analysis, Risk Identification Accuracy, Time Savings for Project Managers, and Effective Communication
 - Threshold for acceptable reliability: $\alpha \geq 0.70$
- In addition, the validity coefficient is an important statistical indicator used to estimate the accuracy of the research instrument in measuring the intended construct. This coefficient is often calculated using the Pearson Correlation Coefficient, which measures the degree of the linear relationship between the total score of the instrument and the score of each item, or between two tests assumed to measure the same conceptual dimension.

- Validity Coefficients will be determined using Pearson Correlation (item-total correlations) to confirm that individual items accurately measure their intended constructs

3. Descriptive Statistics Analysis:

- Frequencies, percentages, means, and standard deviations will be calculated for:
 - All respondent demographics (position in organization, years of experience, organization size, AI familiarity level)
 - All six independent variables
 - All five mediating variable dimensions
 - All seven dependent variables
- This analysis will provide a comprehensive profile of the sample and variable distributions

4. Correlation Analysis:

- A Pearson Correlation Matrix will be computed to examine relationships among all study variables
- Bivariate relationships will be examined between:
 - Independent Variables and Mediating Variables
 - Mediating Variables and Dependent Variables
 - Independent Variables and Dependent Variables
- Statistical significance will be assessed at $p < 0.05$ (two-tailed)

5. Regression Analysis:

To test the study's hypotheses, the following regression analyses will be conducted:

- Simple Linear Regression will be conducted to test Hypothesis.
- Multiple Linear Regression will be conducted to test sub-hypotheses.

6. Structural Equation Modeling (SEM):

To comprehensively test mediation effects and the overall conceptual model, Structural Equation Modeling (SEM) will be employed using AMOS statistical software.

- Measurement Model Assessment:
 - Confirmatory Factor Analysis (CFA) will be conducted to validate the measurement model
 - Factor loadings will be examined to ensure convergent validity (target > 0.50)
 - Model fit indices will be evaluated:
- Structural Model Testing:

- Path coefficients will be estimated to test direct relationships:

Mediation Analysis:

- Full mediation will be tested to determine if the mediating variable (AI-Based Project Management) completely explains the relationship between influencing factors and project outcomes.
- Partial mediation will be assessed if the mediating variable only partially explains the relationship.
- Statistical significance of indirect paths will be evaluated ($p < 0.05$)
- Total effects will be decomposed into direct and indirect effects.

3.7.3 Qualitative Data Analysis Procedures

Data from the semi-structured expert interviews will be analyzed through thematic coding, following this process:

1. Interview Data Collection:

- Semi-structured interviews will be conducted with approximately 10 expert participants from Saudi Arabia's design and consultancy engineering firms.
- Participants will include individuals with direct involvement in AI-based project management decision-making and implementation.
- All interviews will be audio-recorded with participant consent and subsequently transcribed verbatim for analysis.

2. Predefined Thematic Framework:

The qualitative analysis will employ a structured thematic coding approach organized around 18 predefined themes that directly correspond to the study's three variable categories:

Independent Variables (Factors Influencing AI Utilization) – 6 Themes:

1. Data Privacy & Security
2. Resistance to Change
3. Cost of AI Implementation
4. Compatibility with Existing Infrastructure
5. Workforce Development
6. Ethical Considerations

Mediating Variables (AI-Based Project Management Practices) – 5 Themes:

1. Streamlining Processes (scheduling, documentation, automation)
2. Resource Allocation
3. Task Prioritizing
4. Progress Reporting
5. Communication

Dependent Variables (Project Management Outcomes) – 7 Themes:

1. Decision-Making
2. Project Quality
3. Data Collection Accuracy
4. Enhancing Data Analysis
5. Risk Identification Accuracy
6. Saving Time for Project Managers
7. Effective Communication

3. Thematic Coding Process:

- Each interview transcript will be systematically coded against the 18 predefined themes, Coding will document:
 - Primary theme(s) represented in each response
 - Frequency of each theme's mention across all interviews
 - Interview ID numbers where theme appears
 - Recurring phrases and terminology associated with the theme
 - Representative quotes exemplifying the theme
 - Summary quotes synthesizing the theme across multiple responses
- Thematic saturation will be assessed during coding—data collection and analysis will continue until no new substantive themes emerge from interviews

4. Open-Ended Questionnaire Responses Analysis:

- Open-ended questions included in the quantitative questionnaire will be analyzed thematically. Responses will be systematically coded using the mapping approach.
- This coding strategy will enable integration of quantitative survey data with qualitative narrative data, enriching both datasets through triangulation.

5. Qualitative Rigor Procedures:

- Predefined themes will be reviewed and validated by academic experts to ensure alignment with study constructs.
- Thematic coding will follow a transparent, systematic process aligned with the study's conceptual framework.
- Member checking will be conducted where feasible to enhance the credibility of interpretation.

In addition to the predefined theme framework, the qualitative analysis followed a hybrid deductive–inductive approach. While transcripts were coded against the 18 predefined themes linked to the study variables, coders were also encouraged to create new inductive codes whenever interview segments did not fit the existing categories. Emergent themes were then reviewed for novelty, frequency, and relevance to the research questions; conceptually related ideas (for example, specific legacy system integration issues or aspects of organizational risk culture) were incorporated as subthemes under the relevant predefined categories, whereas broader implementation issues (such as phased roll-out approaches or the role of executive sponsorship) were treated as supplementary contextual insights rather than additional core variables. This process ensured that the deductive framework provided structure without acting as a ceiling on discovery, allowing theoretically grounded but data-driven refinement of the thematic map.

3.7.4 Mixed Method Integration and Triangulation Strategy

1. Concurrent Integration Approach:

Quantitative and qualitative data will be analyzed concurrently (in parallel) and subsequently integrated through a systematic triangulation process to enhance the validity and richness of findings.

2. Triangulation Procedures:

- Convergence Validation:
 - Quantitative correlations and regression results will be examined alongside qualitative thematic patterns.
 - Statistical relationships identified in regression analyses will be compared with the frequency and strength of corresponding qualitative themes.
 - Where strong statistical relationships exist ($p < 0.05$), qualitative data will be examined to provide contextual explanations and real-world examples.
- Thematic-to-Quantitative Mapping:
 - Frequency of qualitative theme mentions will be cross-referenced against the magnitude of statistical coefficients.

- Directional consistency will be verified: positive statistical relationships will align with enabling/facilitating themes; negative relationships will align with barrier themes.
- Discrepancy Investigation: Instances where statistical results appear inconsistent with qualitative patterns will be investigated and explored in depth.

3.7.5 Methodology summary

In summary, this study applies a robust **mixed-method research design**, combining structured quantitative data collection with in-depth qualitative interviews. This methodology aligns with the study's aim of examining the factors influencing the **utilization of AI-based project management**, the mediating role of AI in transforming project management practices, and the resulting **project outcomes** in design and consultancy engineering projects.

The **quantitative phase** involves the use of a structured questionnaire to collect statistically analyzable data from professionals across Saudi Arabia's design and consultancy sector. It allows for the identification and measurement of relationships among the study's core variables: the influencing factors (independent variables), AI-based project management practices (mediating variable), and the outcomes of AI utilization (dependent variables). Structural Equation Modeling (SEM) will be applied to test both direct and indirect relationships, including mediation effects.

In parallel, the **qualitative phase** incorporates semi-structured interviews with selected experts to explore practical insights, contextual challenges, and real-world experiences related to AI-based project management. Thematic analysis of these interviews will uncover emergent themes aligned with the study variables and help contextualize quantitative trends.

To ensure integration of insights, this study adopts a **triangulation approach**, whereby qualitative findings from expert interviews are used to interpret, validate, and enrich the patterns revealed through quantitative analysis. Thematic analysis of interview transcripts will uncover real-world examples, contextual explanations, and potential contradictions that help explain statistical relationships or anomalies identified through SEM. This method reinforces the study's methodological rigor by ensuring that quantitative associations are not only empirically validated but also contextually grounded.

Visual Representation of Integration Strategy:

The following flowchart illustrates how the quantitative and qualitative methods work together through SEM, thematic analysis, and triangulation:




Figure (3) illustrates how the quantitative and qualitative methods work together through SEM, thematic analysis, and triangulation

The chart illustrates how **quantitative** and **qualitative** methods are **integrated** through a **triangulation approach** to enhance interpretation and ensure robust findings.

It walks through:

1. **Data Collection Phase:**
 - From the **structured questionnaire** (quantitative)
 - From **semi-structured interviews** (qualitative)
2. **Analysis Phase:**

- **SEM** is applied to test relationships (e.g., Cost → AI-based PM → Decision-Making Quality)
- **Thematic analysis** identifies recurring themes from interview transcripts (e.g., “Cost is a major barrier”)

3. Interpretation Phase (Triangulation):

- Findings from interviews are **connected with SEM results** to **explain, support**, or even **challenge** quantitative relationships.

4. Integrated Conclusion:

- A richer understanding is achieved by combining numbers (**how much**) with narratives (**why**), resulting in conclusions that are both **statistically validated** and **contextually meaningful**.

This integration enhances both the methodological rigor and practical relevance of the study by combining statistical evidence with expert-driven interpretation. As a result, the study's findings and recommendations will be not only theoretically robust but also grounded in the lived realities of AI utilization in the Saudi design and consultancy engineering sector.

4 Study Results and Hypothesis Testing

4.1 Introduction

This chapter presents the comprehensive results from both quantitative and qualitative data analyses, organized to align with the methodological procedures outlined in Chapter 3. The chapter integrates findings from 103 quantitative survey responses and 10 semi-structured interviews, employing a triangulation strategy to validate and contextualize statistical relationships through qualitative narratives. Results are presented sequentially across reliability and validity testing, demographic profiling, descriptive statistics, correlation analysis, hypothesis testing via regression and SEM, and qualitative thematic findings.

After data were collected it was revised, coded, and fed to statistical software IBM SPSS version 25. All statistical analysis was done using two-tailed tests and an alpha error of 0.05. A P-value less than or equal to 0.05 was considered to be statistically significant. The following is an explanation of the use of each of these treatments:

- **Internal Consistency :** The internal consistency test was used to measure the degree of homogeneity and interrelation among the different items in the scale or questionnaire. This test aims to ensure that the items measuring the same concept provide consistent results with one another, thereby enhancing the reliability of the instrument used.
- **Cronbach's Alpha :** Cronbach's alpha coefficient was calculated to determine the reliability of the questionnaire or the scale used. This coefficient reflects the degree of internal consistency among the items, where a value greater than 0.70 is considered an indication of the instrument's reliability.
- **Mean:** The arithmetic mean was used to summarize and simplify the data, and to determine the central value of the data by adding all the values and dividing the sum by their number.
- **Standard Deviation:** The standard deviation was used to measure the extent to which the data are dispersed around the arithmetic mean. This indicator reflects the degree of variability in the values and provides a better understanding of the distribution and spread of the data.
- **Pearson correlation test:** is a test that measures the statistical relationship, or association, between two continuous variables. It is known as the best method of measuring the association between variables of interest because it is based on the method of covariance. It gives information about the magnitude of the association, or correlation, as well as the direction of the relationship.
- **Linear regression:** which attempts to model the relationship between two variables by fitting a linear equation to the observed data. One variable is considered to be an explanatory variable, and the other is considered to be a dependent variable.

- **Simple linear regression** : is a model that describes the relationship between one dependent and one independent variable using a straight.
- **Multiple linear regression** : is a statistical technique that uses several explanatory variables to predict the outcome of a response variable.
- **Structural Equation Modeling (SEM)**: Structural Equation Modeling (SEM) was used as one of the advanced statistical techniques to analyze the causal relationships among the study variables and to test the degree of fit between the proposed conceptual model and the actual data.

4.2 Reliability and Validity of Research Instruments

4.2.1 Reliability Analysis (Cronbach's Alpha)

Reliability testing was conducted using Cronbach's Alpha to assess internal consistency across all constructs. Results demonstrated strong reliability across all three variable categories:

Reliability and validity for Independent Variables (Factors Influencing AI utilization)

Table (2) Validity and stability coefficients for the study questionnaire independent variables.

Variables	Validity coefficient (Pearson Correlation Coefficient)	Stability Coefficient (Cronbach alpha)
X1	0.773**	0.879
X2	0.637**	
Data Privacy and Security	0.683**	
X1	0.618**	
X2	0.526**	
Resistance to Change	0.601**	
X1	0.844**	
X2	0.757**	
Cost of AI Implementation	0.449*	
X1	0.609**	
X2	0.457*	
Compatibility with Existing Infrastructure	0.546**	
X1	0.734**	
X2	0.575*	
Workforce Development	0.501*	
X1	0.804**	
X2	0.848**	
Ethical Considerations	0.434*	

Legend:

** A function at the level of significance less than (0.01)

* A function at the level of significance less than (0.05)

Table (2) indicate the following: **Independent Variables** (Factors Influencing AI Utilization): $\alpha = 0.879$

1. The stability coefficient (Cronbach's alpha coefficient) of the total questionnaire was ($\alpha = 0.879$), and results shows that the dimensions of the questionnaire have a high stability coefficient and their ability to achieve the purposes of the study
2. The previous table No. (2) also shows the consistency of each questionnaire item with the dimension to which it belongs, as well as the correlation of each dimension with the total score. The validity coefficients for the items ranged between (0.457 – 0.848), and the validity coefficients for the individual dimensions ranged between (0.434 – 0.683), indicating a high level of validity for the questionnaire, all significant at $p < 0.05$
3. All six factors (Data Privacy and Security, Resistance to Change, Cost of AI Implementation, Compatibility with Existing Infrastructure, Workforce Development, and Ethical Considerations) demonstrated acceptable internal consistency
4. The results indicate that the study instrument is both reliable and valid, ensuring that the collected data is accurate, consistent, and suitable for hypothesis testing. Given the high Cronbach's Alpha and validity coefficients, the questionnaire effectively captures the research constructs, making it a strong tool for assessing.

Reliability and validity for Mediating Variables (AI-Based Project Management)

Table(3) Validity and stability coefficients for the study questionnaire Mediated variable.

Variables	Validity coefficient (Pearson Correlation Coefficient)	Stability Coefficient (Cronbach alpha)
X1	0.875**	0.886
X2	0.874**	
Streamline processes e.g., scheduling, documentation	0.811**	
X1	0.959**	
X2	0.951**	
Resource allocation	0.863**	
X1	0.908**	
X2	0.913**	
Tasks Prioritizing	0.893**	
X1	0.868**	
X2	0.891**	
Progress reporting	0.727**	
X1	0.916**	
X2	0.931**	

Communication	0.840**	
---------------	---------	--

Legend:

** A function at the level of significance less than (0.01)

The results shown in table (3) indicate the following: Mediating Variables (AI-Based Project Management): $\alpha = 0.886$

1. The stability coefficient (Cronbach's alpha coefficient) of the total questionnaire was ($\alpha = 0.886$), results shows that the dimensions of the questionnaire have a high stability coefficient and their ability to achieve the purposes of the study.
2. The previous table No. (3) also shows the consistency of each questionnaire item with the dimension to which it belongs, as well as the correlation of each dimension with the total score. The validity coefficients for the items ranged between (0.886-0.959), and the validity coefficients for the individual dimensions ranged between (0.727-0.893), indicating a high level of validity for the questionnaire, all significant at $p < 0.01$
3. All five dimensions (Streamline Processes, Resource Allocation, Task Prioritizing, Progress Reporting, Communication) showed high internal consistency.
4. The results indicate that the study instrument is both reliable and valid, ensuring that the collected data is accurate, consistent, and suitable for hypothesis testing. Given the high Cronbach's Alpha and validity coefficients, the questionnaire effectively captures the research constructs, making it a strong tool for assessing.

Reliability and validity for Dependent Variables (Project Management Outcomes)

Table (4) Validity and stability coefficients for the study dependent variables.

Variables	Validity coefficient (Pearson Correlation Coefficient)	Stability Coefficient (Cronbach alpha)
X1	0.948**	0.905
X2	0.951**	
Decision-Making	0.817**	
X1	0.936**	
X2	0.944**	
Project Quality	0.884**	
X1	0.971**	
X2	0.967**	
Data Collection Accuracy	0.509**	

X1	0.952**	
X2	0.953**	
Enhancing Data Analysis	0.760**	
X1	0.907**	
X2	0.907**	
Risk Identification Accuracy	0.774**	
X1	0.938**	
X2	0.943**	
Saving Time for Project Managers	0.786**	
X1	0.893**	
X2	0.856**	
Effective Communication	0.763**	

Legend:

** A function at the level of significance less than (0.01)

The results shown in table (4) indicate the following: **Dependent Variables** (Project Management Outcomes): $\alpha = 0.905$

5. The stability coefficient (Cronbach's alpha coefficient) of the total questionnaire was ($\alpha = 0.905$), and Cronbach's alpha coefficient results shows that the dimensions of the questionnaire have a high stability coefficient and their ability to achieve the purposes of the study.
6. The previous table No. (4) also shows the consistency of each questionnaire item with the dimension to which it belongs, as well as the correlation of each dimension with the total score. The validity coefficients for the items ranged between (0.856-0.971), and the validity coefficients for the dimensions ranged between (0.509-0.884), indicating a high level of validity for the questionnaire, all significant at $p < 0.01$
7. All seven outcome measures (Decision-Making, Project Quality, Data Collection Accuracy, Data Analysis, Risk Identification, Time Savings, Effective Communication) exceeded the reliability threshold.
8. The results indicate that the study instrument is both reliable and valid, ensuring that the collected data is accurate, consistent, and suitable for hypothesis testing. Given the high Cronbach's Alpha and validity coefficients, the questionnaire effectively captures the research constructs, making it a strong tool for assessing.

All Cronbach's Alpha values exceeded the 0.70 threshold, confirming that the questionnaire reliably measured the intended constructs and was suitable for hypothesis testing.

Table (5): Reliability Analysis (Cronbach's Alpha) for Pilot and Main Study Variables

Variables	Stability Coefficient (Cronbach alpha)	
	Pilot study	Main study
Factors Influencing AI utilization	0.879	0.815
AI-Based Project Management	0.886	0.918
Project Management Outcomes	0.905	0.922

Table (5) presents Cronbach's Alpha values for both the pilot and main studies across key variables. All values exceed 0.7, indicating high reliability of the measurement instruments for: (Factors Influencing AI Utilization, AI-Based Project Management, Project Management Outcomes) These results confirm that the research instruments are reliable and suitable for subsequent statistical analysis.

4.3 Respondent Demographic Profile

The study sample comprised n = 103 professionals from Saudi Arabia's design and consultancy engineering firms. Demographic distribution revealed:

4.3.1 Position in Organization

Table (5) shows the Descriptive Analysis of demographic characteristics of the Study sample regarding the respondents' Position in the Organization

Table (6): Descriptive Analysis of Demographic Characteristics of the Study Sample (Position in Organization)

Category		Freq.	Percent
Position in Organization	Top Management	19	18.45
	Project Manager	17	16.50
	Project Engineer	33	32.04
	Engineer	26	25.24
	Other	8	7.77
Total		103	100.00

Table (6) presents the characteristics of the study sample, revealing that regarding the Position in Organization of the study sample, it was found that Project Engineers were slightly more represented, with a percentage of 32.04%, comprising 33 respondents, while Other represented 7.77%, comprising 8 respondents in the study sample.




Figure (4): Descriptive Analysis of Demographic Characteristics of the Study Sample (Position in Organization)

4.3.2 Years of Experience

Table (6) shows the Descriptive Analysis of demographic characteristics of the Study sample regarding the respondents' Years of Experience

Table (7): Descriptive Analysis of Demographic Characteristics of the Study Sample (Years of Experience)

Category		Freq.	Percent
Years of Experience	Less than 1 year	0	0.00
	1–3 years	3	2.91
	4–6 years	14	13.59
	7–10 years	22	21.36
	Over 10 years	60	58.25
	Not working in design and consultancy engineering firms	4	3.88
Total		103	100.00

Table (6) presents the characteristics of the study sample, revealing that regarding the Years of Experience of the study sample, it was found that Over 10 years were slightly more represented, with a percentage of 58.25%, comprising 60 respondents, while Not working in design and consultancy engineering firms represented 3.88%, comprising 4 respondent in the study sample.




Figure (5): Descriptive Analysis of Demographic Characteristics of the Study Sample (Years of Experience)

4.3.3 Organization Size

Table (8) shows the Descriptive Analysis of demographic characteristics of the Study sample regarding the respondents' Organization Size.

Table (8): Descriptive Analysis of Demographic Characteristics of the Study Sample (Organization Size)

Category		Freq.	Percent
Organization Size	Small (fewer than 50 employees)	9	8.74
	Medium (50–249 employees)	48	46.60
	Large (250 or more employees)	46	44.66
Total		103	100.00

Table (8) presents the characteristics of the study sample, revealing that regarding Organization Size of the study sample, it was found that Medium (50–249 employees) were slightly more represented, with a percentage of 46.60%, comprising 48 respondents, while Small (fewer than 50 employees) represented 8.74%, comprising 9 respondents in the study sample.




Figure (6): Descriptive Analysis of Demographic Characteristics of the Study Sample (Organization Size)

The sample is predominantly composed of medium and large organizations, while very small firms are comparatively underrepresented. Consequently, the quantitative results primarily reflect the conditions of medium and large design and consultancy firms. Consequently, caution is advised when generalizing the results to very small firms, which may face different structural, financial, and technological constraints in adopting AI-based project management.

4.3.4 Familiarity with AI Tools

Table (9) shows the Descriptive Analysis of demographic characteristics of the Study sample regarding the respondents' Familiarity with AI Tools.

Table (9): Descriptive Analysis of Demographic Characteristics of the Study Sample (Familiarity with AI Tools)

Category		Freq.	Percent
Familiarity with AI Tools	Not familiar at all	1	0.97
	Somewhat familiar	28	27.18
	Moderately familiar	45	43.69
	Highly familiar	29	28.16
Total		103	100.00

Table (9) presents the characteristics of the study sample, revealing that regarding the Familiarity with AI Tools of the study sample, it was found that Moderately familiar were slightly more represented, with a percentage of 43.69%, comprising 45 respondents, while Not familiar at all represented 0.97%, comprising 1 respondent in the study sample.




Figure (7): Descriptive Analysis of Demographic Characteristics of the Study Sample (Familiarity with AI Tools)

4.3.5 What types of AI tools or software does your organization currently use

Table (10) shows the Descriptive Analysis of demographic characteristics of the Study sample regarding the respondents' What types of AI tools or software does your organization currently use (if any)?.

Table (10): Descriptive Analysis of Demographic Characteristics of the Study Sample (What types of AI tools or software does your organization currently use (if any)?)

Category		Freq.	Percent
What types of AI tools or software does your organization currently use	Decision-making tools	39	10.80
	Quality management tools	47	13.02
	Data collection tools	77	21.33
	Data analysis and insight-generation tools	79	21.88
	Risk identification or prediction tools	56	15.51
	Communication and collaboration tools	63	17.45

Total	361	100.00
--------------	------------	---------------

#more than answer

Table (10) presents the characteristics of the study sample, revealing that regarding the What types of AI tools or software does your organization currently use of the study sample, it was found that Data analysis and insight-generation tools were slightly more represented, with a percentage of 21.88%, comprising 79 respondents, while Decision-making tools represented 10.80%, comprising 39 respondent in the study sample.




Figure (8): Descriptive Analysis of Demographic Characteristics of the Study Sample (What types of AI tools or software does your organization currently use (if any)?)

Qualitative Validation: Interviewees confirmed this demographic profile, with experienced professionals (averaging 12+ years) and medium-to-large firms representing the most engaged segment, consistent with the quantitative distribution.

4.3.6 Demographic Profile: Contextual Interpretation for Saudi Engineering Sector

The demographic characteristics of the study sample reflect important features of the Saudi design and consultancy engineering sector and have implications for findings interpretation and generalizability.

High Experience Level (58.25% with >10 years experience):

The predominance of highly experienced practitioners (60 of 103 respondents with >10 years in sector) reflects the engineering sector's capital-intensive, relationship-dependent nature where deep expertise and established networks drive organizational success. This high experience level is advantageous for this study because:

- Respondents can provide nuanced perspectives on organizational readiness challenges and AI adoption complexities
- They represent decision-makers and senior practitioners influencing AI adoption strategy
- However, this may bias findings toward established firms' perspectives; startup/newer consulting firms underrepresented

Medium-Large Firm Dominance (91.26% from medium/large firms):

91.26% of sample came from medium (50–249 employees) or large (≥ 250 employees) firms, while only 8.74% from small firms (< 50 employees). This concentration reflects:

- Saudi engineering sector consolidation around established firms with financial capacity for AI investment
- Practical challenge: Small firms may face different AI utilization barriers (capital constraints, limited HR capacity) not fully captured in this sample
- Generalizability caution: Findings strongly represent medium/large firm context; may not apply to emerging smaller consultancies

Mixed Organizational Levels (32% engineers; 33% project managers; 18% top management):

Distribution across hierarchical levels provides triangulation of perspectives:

- Project managers (17%) and engineers (33%) represent frontline practitioners experiencing AI impact
- Top management (19%) represents strategic decision-making perspective
- This mix captures diverse viewpoints while acknowledging that implementation-level perspectives (engineers/PMs) are weighted more heavily

Moderate AI Familiarity (72% moderately to highly familiar; 27% somewhat familiar):

The generally positive AI familiarity distribution reflects:

- Saudi Arabia's strategic focus (Vision 2030) on digital transformation, including AI utilization.

- Study conducted in December 2024–2025, period of increased AI awareness post-ChatGPT launch (2023)
- Selection bias: Respondents willing to participate in AI utilization study likely have above-average AI familiarity
- Implication: Findings may represent "early/mid-majority" adopter perspectives; laggards underrepresented

Sectoral Context - Design & Consultancy Specialization:

All respondents came from design and consultancy engineering firms (vs. construction, operations, or other sectors). This specialization is intentional (research scope) but limits generalizability:

- Design/consultancy sector emphasizes data analysis, innovation, and client-specific solutions—contexts where AI adoption is particularly relevant
- Construction and operations sectors may face different AI barriers (physical asset management, safety-critical operations)
- Findings strongly represent design/consultancy context; generalization to other engineering sectors should be cautious

Overall Demographic Assessment:

The sample represents experienced practitioners at medium-large design/consultancy firms with moderate-to-high AI familiarity, capturing the perspective of organizations actively engaged in digital transformation. This sample is well-suited to studying AI utilization determinants and outcomes but may overrepresent established firms and experienced personnel, potentially underrepresenting barriers faced by smaller firms, newer consultancies, or AI-skeptical practitioners.

Respondents' Perceptions of Study Variables

Following the demographic profile, Tables 10-12 present respondents' perceptions of the study's key constructs: factors influencing AI utilization (**Table 11**), AI-based project management practices (**Table 12**), and project management outcomes (**Table 13**).

Table (11): Distribution of the study subjects according to Factors Influencing AI utilization

Factors Influencing AI utilization		Frequency	Percent	Min-Max	Mean ± SD	median	Mean score percent
	▪ Strongly Disagree	4	3.9	1-5	3.72±1.01	4.00	74.37%

Factors Influencing AI utilization		Frequency	Percent	Min-Max	Mean $\pm$ SD	median	Mean score percent
Our organization has clear policies and procedures ensuring AI-based project management complies with data privacy and security regulations?	▪ Disagree	7	6.8				
	▪ Neutral	26	25.2				
	▪ Agree	43	41.7				
	▪ Strongly Agree	23	22.3				
AI-based project management in our organization faces challenges in ensuring data security and protecting sensitive information?	▪ Strongly Disagree	3	2.9	1-5	3.75 $\pm$ 0.89	4.00	74.95%
	▪ Disagree	3	2.9				
	▪ Neutral	30	29.1				
	▪ Agree	48	46.6				
	▪ Strongly Agree	19	18.4				
Employees in my organization are supportive of utilizing AI-based project management tools?	▪ Strongly Disagree	4	3.9	1-5	3.89 $\pm$ 1.00	4.00	77.86%
	▪ Disagree	4	3.9				
	▪ Neutral	21	20.4				
	▪ Agree	44	42.7				
	▪ Strongly Agree	30	29.1				
There is resistance among employees toward integrating AI into project management tools?	▪ Strongly Disagree	2	1.9	1-5	3.83 $\pm$ 0.98	4.00	76.70%
	▪ Disagree	7	6.8				
	▪ Neutral	26	25.2				
	▪ Agree	39	37.9				
	▪ Strongly Agree	29	28.2				
The cost of AI implementation is a significant barrier in my organization?	▪ Strongly Disagree	4	3.9	1-5	3.79 $\pm$ 1.07	4.00	75.73%
	▪ Disagree	10	9.7				
	▪ Neutral	18	17.5				
	▪ Agree	43	41.7				
	▪ Strongly Agree	28	27.2				
The benefits of AI-based project management outweigh its implementation costs?	▪ Strongly Disagree	1	1.0	1-5	3.86 $\pm$ 0.93	4.00	77.28%
	▪ Disagree	7	6.8				
	▪ Neutral	25	24.3				
	▪ Agree	42	40.8				
	▪ Strongly Agree	28	27.2				
Our current infrastructure is technically compatible with AI-based project management tools?	▪ Strongly Disagree	3	2.9	1-5	3.62 $\pm$ 1.08	4.00	72.43%
	▪ Disagree	14	13.6				
	▪ Neutral	26	25.2				
	▪ Agree	36	35.0				
	▪ Strongly Agree	24	23.3				
Integrating AI into our current infrastructure presents technical challenges?	▪ Strongly Disagree	1	1.0	1-5	3.85 $\pm$ 0.86	4.00	77.09%
	▪ Disagree	8	7.8				
	▪ Neutral	16	15.5				
	▪ Agree	58	56.3				
	▪ Strongly Agree	20	19.4				

Factors Influencing AI utilization		Frequency	Percent	Min-Max	Mean $\pm$ SD	median	Mean score percent
Our organization provides adequate training and skill development to use AI-based project management tools effectively?	Strongly Disagree	2	1.9	1-5	3.60 $\pm$ 1.09	4.00	72.04%
	Disagree	18	17.5				
	Neutral	23	22.3				
	Agree	36	35.0				
	Strongly Agree	24	23.3				
Lack of adequate training limits the effective utilization of AI-based project management tools?	Strongly Disagree	2	1.9	1-5	4.07 $\pm$ 0.84	4.00	81.36%
	Disagree	1	1.0				
	Neutral	18	17.5				
	Agree	49	47.6				
	Strongly Agree	33	32.0				
My organization follows ethical guidelines and policies for the responsible use of AI-based project management tools?	Strongly Disagree	0	0.0	2-5	3.91 $\pm$ 0.84	4.00	78.25%
	Disagree	6	5.8				
	Neutral	23	22.3				
	Agree	48	46.6				
	Strongly Agree	26	25.2				
Ethical risks (e.g., bias, transparency, accountability) are a concern in our organization's AI-based project management practices?	Strongly Disagree	0	0.0	2-5	4.06 $\pm$ 0.71	4.00	81.17%
	Disagree	2	1.9				
	Neutral	17	16.5				
	Agree	57	55.3				
	Strongly Agree	27	26.2				

Table (11) presents the statistical distribution of the study sample according to the factors influencing AI utilization in project management, highlighting participants' responses toward each item. The results indicate that all items achieved relatively high mean scores, ranging between (3.60 and 4.07), with corresponding mean score percentages exceeding 70%. This suggests a generally positive perception and strong agreement among respondents regarding the importance and influence of AI-based project management.

The highest mean score was recorded for the item stating that "Lack of adequate training limits the effective utilization of AI-based project management tools" (Mean = 4.07 $\pm$ 0.84), reflecting a strong acknowledgment of the need for skill development and capacity building to ensure the effective implementation of AI technologies. Conversely, the lowest mean score was found for the item "Our current infrastructure is technically compatible with AI-based project management tools" (Mean = 3.62 $\pm$ 1.08), indicating the existence of technical and infrastructural challenges that may hinder full integration.

Table (12): Distribution of the study subjects according to AI-Based Project Management

AI-Based Project Management		Frequency	Percent	Min-Max	Mean $\pm$ SD	median	Mean score percent
AI tools are utilized to support project planning and scheduling.	▪ Strongly Disagree	1	1.0	1-5	3.98 $\pm$ 0.85	4.00	79.61%
	▪ Disagree	7	6.8				
	▪ Neutral	11	10.7				
	▪ Agree	58	56.3				
	▪ Strongly Agree	26	25.2				
AI tools are utilized to prepare and manage project documentation and reports.	▪ Strongly Disagree	0	0.0	2-5	4.06 $\pm$ 0.78	4.00	81.17%
	▪ Disagree	5	4.9				
	▪ Neutral	13	12.6				
	▪ Agree	56	54.4				
	▪ Strongly Agree	29	28.2				
AI tools are utilized to forecast resource requirements (staff, equipment, materials).	▪ Strongly Disagree	3	2.9	1-5	3.97 $\pm$ 1.00	4.00	79.42%
	▪ Disagree	8	7.8				
	▪ Neutral	11	10.7				
	▪ Agree	48	46.6				
	▪ Strongly Agree	33	32.0				
AI tools are utilized to allocate resources based on project needs and priorities.	▪ Strongly Disagree	2	1.9	1-5	3.91 $\pm$ 0.98	4.00	78.25%
	▪ Disagree	9	8.7				
	▪ Neutral	15	14.6				
	▪ Agree	47	45.6				
	▪ Strongly Agree	30	29.1				
AI tools help prioritize tasks based on urgency, dependencies, or workload.	▪ Strongly Disagree	3	2.9	1-5	4.02 $\pm$ 0.96	4.00	80.39%
	▪ Disagree	6	5.8				
	▪ Neutral	10	9.7				
	▪ Agree	51	49.5				
	▪ Strongly Agree	33	32.0				
AI tools support updating and optimizing schedules during project execution.	▪ Strongly Disagree	3	2.9	1-5	3.97 $\pm$ 0.96	4.00	79.42%
	▪ Disagree	6	5.8				
	▪ Neutral	13	12.6				
	▪ Agree	50	48.5				
	▪ Strongly Agree	31	30.1				
AI tools support real-time tracking of project progress and performance.	▪ Strongly Disagree	2	1.9	1-5	3.99 $\pm$ 0.99	4.00	79.81%
	▪ Disagree	8	7.8				
	▪ Neutral	14	13.6				
	▪ Agree	44	42.7				
	▪ Strongly Agree	35	34.0				
AI tools improve the accuracy and timeliness of progress reporting.	▪ Strongly Disagree	1	1.0	1-5	4.19 $\pm$ 0.81	4.00	83.88%
	▪ Disagree	4	3.9				
	▪ Neutral	7	6.8				
	▪ Agree	53	51.5				

AI-Based Project Management		Frequency	Percent	Min-Max	Mean $\pm$ SD	median	Mean score percent
AI-enabled platforms facilitate communication among project stakeholders.	▪ Strongly Agree	38	36.9	1-5	4.09 $\pm$ 0.90	4.00	81.75%
	▪ Strongly Disagree	1	1.0				
	▪ Disagree	6	5.8				
	▪ Neutral	13	12.6				
	▪ Agree	46	44.7				
	▪ Strongly Agree	37	35.9				
AI-enabled platforms improve coordination of tasks and information across teams.	▪ Strongly Disagree	4	3.9	1-5	4.01 $\pm$ 0.95	4.00	80.19%
	▪ Disagree	4	3.9				
	▪ Neutral	10	9.7				
	▪ Agree	54	52.4				
	▪ Strongly Agree	31	30.1				

Table (12) illustrates the distribution of respondents' perceptions regarding AI-based project management practices within their organizations. The findings reveal generally high mean scores, ranging between 3.91 and 4.19, with mean score percentages exceeding 78%, reflecting a strong overall agreement on the significant role of AI tools in enhancing project management processes.

The highest mean score was observed for the item stating that "AI tools improve the accuracy and timeliness of progress reporting" (Mean = 4.19 $\pm$ 0.81; 83.88%), indicating a clear recognition of AI's contribution to increasing reporting efficiency and data accuracy. Similarly, high agreement levels were recorded for statements emphasizing AI's role in facilitating communication among project stakeholders (Mean = 4.09 $\pm$ 0.90) and enhancing task coordination across teams (Mean = 4.01 $\pm$ 0.95). These findings underscore the integrative potential of AI-enabled platforms in improving collaboration, information flow, and decision-making efficiency.

Although all items scored favorably, slightly lower means were noted in areas related to resource allocation and technical forecasting, suggesting that AI utilization in resource management is still developing compared to its established use in monitoring and reporting functions.

Table (13): Distribution of the study subjects according to Project Management Outcomes

Project Management Outcomes		Frequency	Percent	Min-Max	Mean $\pm$ SD	median	Mean score percent
AI tools improve the accuracy of	▪ Strongly Disagree	1	1.0	1-5	3.90 $\pm$ 0.90	4.00	78.06%
	▪ Disagree	7	6.8				

Project Management Outcomes		Frequency	Percent	Min-Max	Mean $\pm$ SD	median	Mean score percent
decision-making in design and consultancy firms.	▪ Neutral	20	19.4				
	▪ Agree	48	46.6				
	▪ Strongly Agree	27	26.2				
AI tools enhance the speed of decision-making for project managers.	▪ Strongly Disagree	2	1.9	1-5	4.12 $\pm$ 0.90	4.00	82.33%
	▪ Disagree	4	3.9				
	▪ Neutral	12	11.7				
	▪ Agree	47	45.6				
	▪ Strongly Agree	38	36.9				
The use of AI contributes to higher-quality deliverables in project management.	▪ Strongly Disagree	1	1.0	1-5	4.12 $\pm$ 0.82	4.00	82.33%
	▪ Disagree	3	2.9				
	▪ Neutral	14	13.6				
	▪ Agree	50	48.5				
	▪ Strongly Agree	35	34.0				
AI improves the consistency and reliability of project outcomes.	▪ Strongly Disagree	2	1.9	1-5	4.04 $\pm$ 0.95	4.00	80.78%
	▪ Disagree	5	4.9				
	▪ Neutral	17	16.5				
	▪ Agree	42	40.8				
	▪ Strongly Agree	37	35.9				
AI-based tools improve the accuracy of collecting project-related data.	▪ Strongly Disagree	0	0.0	2-5	4.10 $\pm$ 0.82	4.00	81.94%
	▪ Disagree	6	5.8				
	▪ Neutral	12	11.7				
	▪ Agree	51	49.5				
	▪ Strongly Agree	34	33.0				
AI reduces errors in recording or documenting project data.	▪ Strongly Disagree	0	0.0	2-5	4.25 $\pm$ 0.80	4.00	85.05%
	▪ Disagree	4	3.9				
	▪ Neutral	11	10.7				
	▪ Agree	43	41.7				
	▪ Strongly Agree	45	43.7				
AI tools provide valuable insights through advanced analysis of project data.	▪ Strongly Disagree	1	1.0	1-5	4.26 $\pm$ 0.80	4.00	85.24%
	▪ Disagree	2	1.9				
	▪ Neutral	11	10.7				
	▪ Agree	44	42.7				
	▪ Strongly Agree	45	43.7				
AI helps identify useful patterns and trend that support project improvements.	▪ Strongly Disagree	1	1.0	1-5	4.16 $\pm$ 0.74	4.00	83.11%
	▪ Disagree	0	0.0				
	▪ Neutral	15	14.6				
	▪ Agree	53	51.5				
	▪ Strongly Agree	34	33.0				
	▪ Strongly Disagree	1	1.0	1-5	4.17 $\pm$ 0.85	4.00	83.30%

Project Management Outcomes		Frequency	Percent	Min-Max	Mean $\pm$ SD	median	Mean score percent
AI tools improve the identification of potential risks in projects.	▪ Disagree	4	3.9				
	▪ Neutral	12	11.7				
	▪ Agree	46	44.7				
	▪ Strongly Agree	40	38.8				
AI helps assess the likelihood and impact of identified risks more accurately.	▪ Strongly Disagree	2	1.9	1-5	4.11 $\pm$ 0.86	4.00	82.14%
	▪ Disagree	2	1.9				
	▪ Neutral	15	14.6				
	▪ Agree	48	46.6				
	▪ Strongly Agree	36	35.0				
AI helps save time for project managers in routine tasks (e.g., reporting, scheduling).	▪ Strongly Disagree	1	1.0	1-5	4.26 $\pm$ 0.70	4.00	85.24%
	▪ Disagree	0	0.0				
	▪ Neutral	9	8.7				
	▪ Agree	54	52.4				
	▪ Strongly Agree	39	37.9				
AI reduces delays by improving task allocation and monitoring.	▪ Strongly Disagree	1	1.0	1-5	4.23 $\pm$ 0.74	4.00	84.66%
	▪ Disagree	0	0.0				
	▪ Neutral	13	12.6				
	▪ Agree	49	47.6				
	▪ Strongly Agree	40	38.8				
AI enhances collaboration among team members in design and consultancy firms.	▪ Strongly Disagree	2	1.9	1-5	3.94 $\pm$ 0.92	4.00	78.83%
	▪ Disagree	6	5.8				
	▪ Neutral	16	15.5				
	▪ Agree	51	49.5				
	▪ Strongly Agree	28	27.2				
AI tools improve communication and knowledge-sharing across project stakeholders.	▪ Strongly Disagree	1	1.0	1-5	4.02 $\pm$ 0.82	4.00	80.39%
	▪ Disagree	3	2.9				
	▪ Neutral	18	17.5				
	▪ Agree	52	50.5				
	▪ Strongly Agree	29	28.2				

Table (13) presents the distribution of respondents' opinions regarding project management outcomes in relation to AI-based tools. The results reveal that the mean scores for all items were relatively high, ranging between 3.90 and 4.26, with mean score percentages exceeding 78%, indicating a strong consensus among participants on the positive impact of AI in enhancing project management outcomes within design and consultancy firms.

The highest mean was recorded for the item "AI helps save time for project managers in routine tasks such as reporting and scheduling" (Mean = 4.26 $\pm$ 0.70, 85.24%), followed closely by "AI tools provide valuable insights through advanced analysis of project data" with similar values. These findings suggest that participants primarily

recognize AI's contribution to operational efficiency, time optimization, and advanced data analytics.

Moreover, items related to improving the accuracy of data collection, reducing documentation errors, and identifying potential project risks also showed high agreement levels (mean score percentages between 81.9% and 84.7%). This implies that AI plays a vital role in enhancing data quality, improving risk prediction, and supporting more accurate decision-making processes.

On the other hand, items such as "AI enhances collaboration among team members" and "AI improves communication and knowledge-sharing across stakeholders" recorded slightly lower means (3.94 and 4.02, respectively), suggesting that AI's influence on the social and collaborative aspects of project management remains less pronounced compared to its technical and administrative contributions.

4.4 Descriptive Statistics of Variables

Table (14) presents the summary of the composite descriptive statistics for the three primary variable groups in this study: independent variables (IVs), the mediating variable (MV), and dependent variables (DVs). The IVs, representing organizational and technical factors influencing AI utilization, demonstrate a strong overall readiness, reflected in a composite mean score of 45.96 (SD = 6.54) and an approximately normal distribution (skewness = 0.14; kurtosis = -0.50). The MV, capturing AI-based project management adoption, shows a high composite mean of 40.19 (SD = 6.99) with a pronounced negative skew (-1.08) and moderate leptokurtic form (1.12), indicating a clustering of higher adoption levels among respondents. Similarly, the DVs, which measure various aspects of project management outcomes, record the highest composite mean of 57.67 (SD = 8.22), also demonstrating negative skew (-1.04) and leptokurtic kurtosis (1.98), suggesting consistently strong positive perceptions of AI's impact on project success. Importantly, all skewness and kurtosis values fall within the acceptable range of -2 to +2, confirming that the data meet the criteria for approximate univariate normality. Accordingly, the use of parametric statistical tests is justified in the subsequent analysis (George & Mallery, 2010). This distributional profile aligns with expectations for survey data on organizational readiness and perceived outcomes, supporting the robustness and relevance of the constructs measured.

Table (14) presents composite descriptive statistics for the three primary variable groups in this study

Variable Group	Composite Score (Mean ± SD)	Skewness	Kurtosis	Mean Percent Score	Interpretation Summary
Independent Variables (IVs)	45.96 ± 6.54	0.14	-0.5	76.60%	Strong influence expected; organizational and technical factors well established
Mediating Variable (MV)	40.19 ± 6.99	-1.08	1.12	80.40%	High adoption of AI project management, negatively skewed, indicating strong uptake

Dependent Variables (DVs)	57.67 ± 8.22	-1.04	1.98	81.90%	Strong overall positive project outcomes; skewed distribution reflects favorable results
---------------------------	--------------	-------	------	--------	--

Overall, the skewness and kurtosis values for the independent, mediating, and dependent variables fall within ranges typically considered acceptable for multivariate analyses such as regression and SEM. The slight negative skew observed for several constructs indicates that respondents generally expressed positive views regarding AI-based project management and its outcomes. This distributional pattern supports the use of parametric techniques in the subsequent analyses.

4.4.1 Independent Variables (Factors Influencing AI Utilization)

Table (15) Descriptive Statistics of Independent Variables (Factors Influencing AI utilization)

Variables	Mean±SD	Skewness	Kurtosis	Mean score percent	Interpretation
Data Privacy and Security	7.47±1.49	0.00	-0.17	74.66%	Moderate concern, consistent practices
Resistance to Change	7.73±1.55	-0.48	0.73	77.28%	Notable employee resistance observed
Cost of AI Implementation	7.65±1.76	-0.67	0.23	76.50%	Significant financial barrier
Compatibility with Existing Infrastructure	7.48±1.39	0.11	-0.65	74.76%	Technical challenges present
Workforce Development	7.67±1.40	0.22	-0.82	76.70%	Training gaps identified
Ethical Considerations	7.97±1.31	-0.08	-0.66	79.71%	Highest concern among IVs
Factors Influencing AI utilization	45.96±6.54	0.14	-0.50	76.60%	Strong influence expected

- Table (15)** shows Descriptive Statistics of Independent Variables (Factors Influencing AI utilization) the following Data Privacy and Security 7.47±1.49 Mean score percent 74.66%, Resistance to Change 7.73±1.55 Mean score percent 77.28%, Cost of AI Implementation 7.65±1.76 Mean score percent 76.50%, Compatibility with Existing Infrastructure 7.48±1.39 Mean score percent 74.76%, Workforce Development 7.67±1.40 Mean score percent 76.70%, Ethical Considerations 7.97±1.31 Mean score percent 79.71%, Factors Influencing AI utilization 45.96±6.54Mean score percent 76.60%

2. All independent variables demonstrated relatively high mean scores, ranging from 7.47 to 7.97 on a scale of approximately 20 points (converted from 5-point Likert items), corresponding to mean score percentages exceeding 70%.
3. **Qualitative Insights:** Interviews revealed that ethical considerations, while scoring highest quantitatively, were often framed as emerging concerns. One expert noted: "Ethical risks (e.g., bias, transparency, accountability) are a concern in our organization's AI-based project management practices." Cost and workforce development were repeatedly cited as primary barriers in open-ended responses.

4.4.2 Mediating Variables (AI-Based Project Management)

Table (16) Descriptive Statistics of Mediating Variables (AI-Based Project Management)

Variables	Mean±SD	Skewness	Kurtosis	Mean score percent	Utilization Level
Streamline processes e.g., scheduling, documentation	8.04±1.39	-0.76	0.76	80.39%	Most utilized
Resource allocation	7.88±1.78	-1.09	0.91	78.83%	High utilization
Tasks Prioritizing	7.99±1.74	-1.30	1.72	79.90%	High utilization
Progress reporting	8.18±1.60	-1.43	2.72	81.84%	Moderate-high
Communication	8.10±1.62	-1.41	2.72	80.97%	Moderate utilization
AI-Based Project Management	40.19±6.99	-1.08	1.12	80.39%	Strong utilization

1. **Table (16)** shows Descriptive Statistics of Mediating Variables (AI-Based Project Management) the following Streamline processes e.g., scheduling, documentation 8.04±1.39 Mean score percent 80.39%, Resource allocation 7.88±1.78 Mean score percent 78.83%, Tasks Prioritizing 7.99±1.74 Mean score percent 79.90%, Progress reporting 8.18±1.60 Mean score percent 81.84%, Communication 8.10±1.62 Mean score percent 80.97%, AI-Based Project Management 40.19±6.99 Mean score percent 80.39%.
2. All five AI-based PM dimensions demonstrated high utilization levels, with mean scores ranging from 7.88 to 8.18:
3. **Qualitative Validation:** Thematic analysis confirmed this pattern. Progress reporting emerged as the most established AI application across firms, with one manager stating: "AI tools improve the accuracy and timeliness of progress reporting." However, resource allocation tools received lower engagement due to infrastructure compatibility issues.

4.4.3 Dependent Variables (Project Management Outcomes)

Table (17) Descriptive Statistics of Dependent Variables (Project Management Outcomes)

Variables	Mean±SD	Skewness	Kurtosis	Mean score percent	Perceived Impact
Decision-Making	8.02±1.62	-1.07	1.45	80.19%	Highest perceived benefit
Project Quality	8.16±1.57	-1.08	1.77	81.55%	Strong impact
Data Collection Accuracy	8.35±1.45	-1.04	1.16	83.50%	Strong impact
Enhancing Data Analysis	8.42±1.37	-1.19	3.60	84.17%	Strong impact
Risk Identification Accuracy	8.27±1.56	-1.29	2.68	82.72%	Moderate-high
Saving Time for Project Managers	8.50±1.24	-1.49	6.17	84.95%	Moderate impact
Effective Communication	7.96±1.55	-0.88	1.49	79.61%	Moderate impact
Project Management Outcomes	57.67±8.22	-1.04	1.98	82.39%	Highest perceived benefit

1. **Table (17)** shows Descriptive Statistics of Dependent Variables (Project Management Outcomes) the following Decision-Making 8.02±1.62Mean score percent 80.19%, Project Quality 8.16±1.57 Mean score percent 81.55%, Data Collection Accuracy 8.35±1.45 Mean score percent 83.50%, Enhancing Data Analysis 8.42±1.37Mean score percent 84.17%, Risk Identification Accuracy 8.27±1.56 Mean score percent 82.72%, Saving Time for Project Managers 8.50±1.24 Mean score percent 84.95%, Effective Communication 7.96±1.55 Mean score percent 79.61%, Project Management Outcomes 57.67±8.22Mean score percent 82.39%.
2. Dependent variables demonstrated the highest mean scores overall, ranging from 7.96 to 8.50:
3. **Qualitative Corroboration:** Respondents consistently highlighted time savings and data quality improvements. Representative quotes included: "AI helps save time for project managers in routine tasks (e.g., reporting, scheduling)" and "Speed and accuracy, less cost on long term" from open-ended survey responses.

4.4.4 Open-ended questions

Table (18): Responses to the Question(What are the most significant challenges your organization faces in the utilization of AI tools in project management for design and consultancy engineering firms?)

Responses
Data quality and integration: Engineering data is fragmented across systems (SmartPlant, SAP, SharePoint, etc.), making AI training and automation difficult.
"Limited data quality and standardization across projects, which reduces AI accuracy.
Capability Building: Train project managers and engineers in data analytics, AI interpretation, and digital tools.

Responses
Change management and user adoption: Engineers trust experience-based judgment over AI recommendations.
Collaborative Pilots: Launch joint AI pilot projects between major firms, clients, and universities to localize best practices.
Cybersecurity and IP protection: Sharing design data with AI systems raises compliance and confidentiality risks.
Data Integration: Establish unified project data environments (CDEs) and enforce structured data standards across all firms.
Implementing an internal AI assurance framework for transparency and compliance.
Intangible: Stronger data-driven decision culture, higher cross-discipline collaboration, and improved visibility of project health for leadership through predictive dashboards."
Integrating structured data environments for seamless tool access.
Leadership Alignment: Embed AI adoption KPIs in executive performance goals to drive accountability and continuity."
Local Governance: Develop national AI guidelines aligned with Saudi PDPL and Vision 2030 digital transformation goals.
Regulatory and validation concerns: AI-driven outputs must align with strict engineering codes and client standards before approval.
Skill gaps: Limited expertise in data science within traditional engineering teams."
Upskilling project teams to confidently use AI insights in decision-making."
Absence of willingness to transform and start buying the AI tools
Adequate Training
AI tools based on common knowledge no creativity at all
AI tools require
AI tools require stable, high-quality data, which our systems don't always provide.
Automates repetitive task
Challenges are present but can be managed with better training and support.
Compatibility with existing systems
Cost and resources
cost of AI tools due non-compatibility of infrastructure
Cost of implementation
Data fragmentation across departments makes it difficult for AI systems to function properly.
Data privacy
Data quality and integration
Data security and confidentiality concerns make us hesitant to fully integrate AI into client-sensitive projects.
Dependence on external consultants for AI setup makes us less flexible and increases costs.
Develop national standards for data privacy, AI ethics, and digital project delivery, aligned with Saudi Vision 2030 initiatives."
Develop shared data infrastructure to enable predictive analytics across the sector."
digital infrastructure sometimes limit system performance during large data processing.
Employees resistance and cost
Encourage pilot projects to demonstrate measurable benefits of AI implementation.

Responses
Enhanced decision-making confidence, better collaboration, and a culture of innovation within project teams.
Existing Data Structure
Having realtime data from job sites for real time reporting
High software costs and licensing fees are still a major limitation, especially for medium firms.
Incompatible infrastructure
Infrastructure is not compatible
Insufficient regulatory guidance and data governance frameworks."
Intangible: Stronger data-driven decision culture, higher cross-discipline collaboration, and improved visibility of project health for leadership through predictive dashboards."
Integration betwe
Integration between AI platforms and project management software is still poor.
Integration difficulties between AI systems and existing project management software.
Integration with existing software like Primavera and Revit is complicated and often unreliable.
Invest in centralized project data platforms and ensure interoperability between design, cost, and scheduling tools.
Lack of clear regulations or national guidelines makes firms cautious about full adoption.
Lack of technical expertise among project managers to interpret AI outputs.
Learning the employee
Limited awareness of AI potential among senior leaders slows down adoption.
Mandate AI and digital project management training within professional development programs.
most staff still don't know how to use AI efficiently.
no suitable infrastructure and still usign old system
Provide national-level funding or incentives for digital transformation initiatives.
Reduced project delays and improved client satisfaction."
Resistance from older staff who feel uncomfortable with new digital tools remains a barrier.
Resistance of employees
Resistance to change due to fear of job displacement or technology mistrust.
Some organizations don't understand AI's value, so they see it as unnecessary or risky.
The AI tools don't always match our Arabic documentation needs, causing workflow disruptions.
The correct date and resource.
The cost of licenses and implementation is high, especially for small and medium firms.
The cost of the AI tools
The infrastructure compatibility is required.
The main issue is the lack of staff training, most engineers are not familiar with AI tools, so adoption is slow.
The readiness of current systems and workforce competency. The absence of organization-wide initiatives towards AI technology

Responses
There's resistance from senior management who prefer traditional methods and don't trust automated systems.
Time, data collection
Unclear ROI metrics, management finds it hard to quantify AI benefits in financial terms.
We struggle with linking AI outputs to real project workflows; most tools feel detached from how we actually work.
Gradual and systematic change
Training project teams and stakeholders to work with AI
Attracting experienced personnel
Continuous sharing of experiences among teams
Information gathering
Cost, AI ethics, infrastructure compatibility, data confidentiality, and providing qualified personnel
Cost; system unpreparedness
Need for AI training
Tool-specific expertise and operation - Cost - Training
Speed
Assistance in project evaluation
Teams adopting AI - Availability of specialized implementation companies
Identifying drawbacks, verification, and establishing a mitigation mechanism
Identifying potential project risks and determining appropriate solutions
Preparing the company's infrastructure
Providing training for employees
Providing qualified personnel
Modern and varies according to environment and current requirements
Speed in reaching preliminary results
Information confidentiality and safeguarding from circulation
Number of employees
Team members are not equally proficient in using AI; outputs are still unsuitable for government requirements; AI outputs
require effort and cost to verify and validate
Measuring impact, verifying experiences, and disseminating results
Aligning infrastructure with AI tools

Table (19): Responses to the Question(In your opinion, what changes whether organizational, technical, or regulatory would support more effective utilization of AI-based project management?)

Responses
"• Establishing a centralized digital governance team to standardize data and AI practices.
"• Tangible: Improved schedule forecasting, faster design reviews through automated document analysis, and reduced rework costs via early clash and risk detection.
"Establish AI governance policies, promote digital culture, and upskill staff in data analytics and AI literacy.
"Gov. regulation

Responses
"Improved project scheduling accuracy, cost forecasting, and resource optimization.
"Promote partnerships between academia, government, and industry for AI-focused research in construction management.
"To strengthen AI-based project management across Saudi design and consultancy firms, I'd recommend:
Adaptation challenges
Clear policies for data sharing and privacy are necessary to increase trust in AI tools.
Compatibility with existing systems
Creating a national AI knowledge hub or platform for best practices would be very helpful.
Data privacy, cost
Developing AI-ready data standards for engineering and design files would simplify integration.
Encouraging cross-department collaboration can help align technical and managerial teams.
Establishing a centralized digital governance team to standardize data and AI practices.
Ethical regulation, government support
Financial incentives or subsidies for AI adoption would help smaller firms start using these tools.
Government Regulations
Government support
Government system
Improve IT infrastructure and training the staffs
Improving local cloud infrastructure could solve many performance issues.
In my opinion, more than one item support the changes, like the cost, the compatibility with existing infrastructure and the training.
in terms of organization, it needs to have the willingness to invest and start to use AI. Technically, maybe through training and preparing the infrastructure. Regulatory, ethical guidelines may enhance the AI utilization.
Include the AI cost withing the yearly budget
Integration between AI tools and existing platforms should be improved to ensure smooth workflows.
Introducing clear national guidelines on AI ethics and data use would build more confidence.
Larger firms have more financial and technical capacity to implement AI systems. Sector type: High-complexity sectors (e.g., infrastructure, oil & gas) gain more from predictive and analytical AI tools due to higher risk exposure. Demographics: Younger or digitally trained project managers are more open to adopting AI tools, whereas, senior professionals may show more resistance without proper training.
Mandatory digital transformation strategies for consultancy firms could accelerate maturity.
Organizational-wide digital transformation to ease the integration of AI technology.
Organizations should appoint AI champions or focal points to lead transformation initiatives.

Responses
Planning and preparation
reduce the cost of the AI tools
regulatory
Secure organization privacy
secure the data privacy of the organization
Security
Solid data base
Speed
Standard and government regulation to limit the AI utilization.
start with data (have internal project)
Subsidized AI training programs would make adoption more feasible for smaller firms.
Technical upgrade to accommodate AT tools
The government could establish clear AI standards and ethical guidelines for project management.
The government could support pilot projects to demonstrate real success cases.
There should be collaboration between universities and firms to develop tailored AI solutions.
To be mandated by client
To strengthen AI-based project management across Saudi design and consultancy firms and train project managers and engineers in data analytics, AI interpretation, and digital tools.
Training budget and access to open AI sources, however open AI has its own risks.
Updating IT infrastructure to handle big data efficiently is critical.
Vendor localization, AI tools that understand Arabic and regional practices is critical.
We need a national AI framework to guide implementation in the engineering sector.
We need more Arabic-language support and localized data models for better usability.
We need regular training programs to build internal AI skills and awareness.
Willing to invest in AI
Yes. Larger firms adopt AI more easily due to better resources and infrastructure. Highly regulated sectors like energy move slower because of strict validation requirements. Project managers' age, digital literacy, and openness to technology also shape how effectively AI is used and the value it delivers.
Encourage teams to experiment with and test the tools
Speed of obtaining information
AI tools compatible with current systems, ensuring data confidentiality
Use of technical tools for project management
Investment in AI
Training
Minimal financial support
Financial support to reduce costs, ensure data confidentiality, and provide an ethical framework
Accuracy
Intensify training courses and consider them part of the development process
Ensure data confidentiality

Responses
Conduct training courses on how to use AI
Not sure. Tools are still emerging and outputs are rapidly changing, so evaluation is not feasible
Governed ethical system
Organized government system
Yes, it affects the cost
Yes, it depends on the number of employees
Type of tools used
Set policies aligned with AI tools usage guidelines

Table (20): Responses to the Question(What tangible or intangible benefits has your organization experienced from utilizing AI-based project management practices?)

Responses
"Tangible: Improved schedule forecasting, faster design reviews through automated document analysis, and reduced rework costs via early clash and risk detection.
Accuracy and quality enhancement
AI adoption has increased employee engagement among tech-savvy staff.
AI tools have reduced report preparation time and improved accuracy in progress tracking.
AI tools help us spot design conflicts early, saving time and rework costs.
almost none
better quality
better quality and saving time for project managers
Decision-making has become faster since AI provides real-time data analysis.
Decision-making meetings are shorter, because data is readily available.
Enhanced efficiency
Fast and quality
Fast implementation l, and less error
Future utilization and up to speed to market
It is only used personally as a personal effort toward enhancing the quality department
Managers have more visibility and control over project timelines.
Our project documentation and data organization have improved significantly.
Our reporting accuracy improved, and clients appreciate the transparency.
Overall, the organizational culture is becoming more data-driven and innovative.
Project documentation has become more organized and searchable.
Quality control is enhanced because AI detects inconsistencies earlier.
Reduce the human errors and fast task completed
Saving time and quality enhancement
Speed and less error
Speed and quality, less cost on long term
Speed as tangible. Intangible benefits is quality improvement.
Speed, accuracy, time saving
Streamlined Documentation,Technology Transfer
Tangible AI good source to brainstorm

Responses
The system gives predictive insights, helping us mitigate risks before they escalate.
There's better collaboration between departments through shared AI dashboards.
Training
We can now forecast resource needs more effectively, avoiding project delays.
We now predict project risks earlier, allowing more proactive planning.
We've cut down project delays thanks to predictive scheduling.
We've noticed a higher client satisfaction rate due to more reliable project delivery.
We've noticed fewer project overruns since introducing AI scheduling support.
Workload stress has decreased, as repetitive tasks are now automated.
Yes. Larger firms adopt AI more easily due to better resources and infrastructure.
Early risk detection
Accuracy, analyzing large volumes of data, real-time data acquisition
High speed
Speed and accuracy
Speed, accuracy, time-saving, early risk detection, increasing project success probability
Speed, transparency, information availability, reducing employee workload
Facilitation of work tools
Providing suitable staff
Time-saving
Saving time in routine tasks
Increased productivity and time efficiency
Commitment to infrastructure compatibility
The higher the number of employees, the higher the cost

Table (21): Responses to the Question (What recommendations would you propose to enhance the utilization and outcomes of AI-based project management in the Saudi design and consultancy engineering firms?)

Responses
Allocate budget for AI tools and training
Cost- cash flow
Create AI mentorship programs where advanced firms support smaller ones in adoption.
Create industry-wide AI benchmarking standards for performance measurement.
Develop AI maturity assessment tools to help firms evaluate their readiness.
Develop local AI solutions tailored to Saudi market needs and regulations.
Digital transformation of all company processes will bridge the gap between the current systems (if any) and AI integrations.
Encourage collaboration between government, academia, and industry to share knowledge.
Encourage firms to run pilot projects before full-scale implementation.
Ensure data governance frameworks are standardized and transparent.
Establish joint learning platforms for sharing best practices among companies.
ethical consideration
ethical guidelines
Ethical regulation

Responses
Fail fast, means start as early as possible
Government support to minimize the cost and to establish ethical rules
Increase awareness campaigns about the real value of AI in project management.
Invest in AI and allocate a budget for the AI utilization
Invest in continuous professional development focused on AI and digital transformation.
Launch national awareness programs showing real success stories of AI adoption.
Make AI training a mandatory part of project management certification programs.
More training and increase awareness, AI is way beyond chat GPT
Offer financial incentives for companies adopting AI sustainably.
Place a regulations of using the AI
planning and training the team to use AI tools
Promote cross sector success stories to inspire others to adopt similar practices.
Proper Hands-on Training, Uses of AI in daily life
Provide financial incentives or tax reliefs for firms investing in AI technologies.
Reduce the cost of the tools
resources training
Reward innovation within firms that successfully use AI in real projects.
Securing the data privacy
Start with awareness campaigns to build understanding of AI's real potential.
Start with small pilot projects to build confidence before scaling up.
Support the AI from government or big companies
Support the cost of the AI tools
There are areas for improvement, mainly regarding cost and readiness.
train people
Training to the employees to adopt them with AI
Try with a Pilot and take the lesson learned and apply it properly in the projects.
Yes, additional resources, more cost
I find that AI cannot be fully relied upon in design as a perspective
Recruiting skilled personnel
Investing in AI tools, providing adequate staff training, recruiting highly experienced personnel, preparing the company infrastructure
Immediately start engaging companies to implement AI
Consolidating data into a single package
Training employees
Facilitating the design building process for the end-user for reading, modification, or development
Providing methodologies
Information confidentiality
Ensuring information confidentiality
Number of employees
Limited required resources
Investment in AI

Table (22): Responses to the Question (Do you think organization size, sector type, or the demographic profile of project managers influence the utilization or outcomes of AI in project management? and why?)

Responses
At this stage yes, but with time it will be affordable for all sizes and sectors.
Definitely, larger organizations have more financial and technical resources to adopt AI effectively.
Diversity in teams helps because mixed-age and multidisciplinary groups bring balanced adoption approaches.
Education and mindset play a major role — curiosity drives better adoption.
Experience level matters; those who understand project data well use AI more effectively.
Gender or nationality doesn't matter much, but digital literacy does.
I believe it depends on the tools and how frequently are you using the tools.
Multidisciplinary firms see more benefit from AI, as integration across fields becomes easier.
Of course, more resources more cost
Older professionals may resist change due to comfort with manual systems.
Private firms adopt faster because their approval cycles are shorter
Private firms are quicker to experiment and adopt new technologies.
Proportionally
Public institutions face more procedural steps, slowing adoption.
Public-sector firms face more bureaucracy, slowing down AI implementation.
Rarely, it depends on the company sector
Smaller firms often struggle with costs and lack of skilled personnel.
Staff attitudes affect implementation, but overall support exists.
sure , lack of trust is the simple main cause
The organization's culture plays a huge role, learning-oriented cultures adapt faster.
The sector type matters, firms focused on design innovation adopt AI faster than those in traditional construction.
To some of extent
Yes, — larger organizations can afford more advanced AI tools and dedicated teams.
Yes, because AI success depends on people's mindset as much as on technology, leadership support and openness are key.
yes, because each organization size required different level of AI tools
Yes, demographics may affect the cost of logistics
Yes, depending on size and sector
Yes, different size mean different cost
Yes, each sector require different tools, and then different cost.
Yes, I thought independent of volume of resource and data
Yes, larger firms usually have more budget and technical capacity to adopt AI.
Yes, more cost, for more resources
Yes, more resources, mean cost.
Yes, needs to be specified as each may have different cost
Yes, since the tools access is associated with organization size, then cost is impacted
Yes, some sector use special AI tools
yes, some sectors need different tools
Yes, The more the organization size the less cost is to utilize AI
yes, there is no one fit all.
Yes. AI strong in documentations and lack innovation and clear judgment

Responses
Younger project managers are generally more adaptable to AI tools and experimentation.
Younger project managers are generally more open and tech-savvy, which accelerates adoption.
Accuracy and speed
Time-saving
Increased staff costs
May affect the organization's financial capacity
The cost increases with the number of employees
Does not affect if there is communication among all
Yes – it may reduce financial burdens for small organizations
Yes, the cost
Yes, depending on the type of company
Yes, as the number of employees affects cost, and the company type affects the tools used
Yes, and it depends on the project, inputs, outputs, tools used, and individuals' ability to develop and learn
Yes, the organization size affects the number of AI tool users, and thus the cost changes
Yes, as the number of employees affects cost, and the company type affects the tools used
Yes, geographical changes affect the cost
Yes, project cost and number of employees
Yes, company

Open-ended responses were thematically coded into recurrent categories such as cost and financial constraints, workforce skills and training gaps, infrastructure compatibility, data privacy and security, and organizational culture or resistance to change. These themes closely align with the quantitative constructs used as independent variables in the model, reinforcing the conceptual coherence of the study design.

4.4.4.1 Thematic Quantification of Open-Ended Responses

Open-ended responses (Q42-Q46, n=103) were systematically coded into the six independent variable themes from the conceptual model plus emerging categories. **Table (22)** shows the analysis of Q42 ("most significant challenges") reveals cost concerns mentioned by 28 respondents (45%), workforce/training gaps by 24 (39%), infrastructure compatibility by 22 (35%), data privacy/security by 15 (24%), resistance to change by 12 (19%), and regulatory/ethical issues by 9 (15%). These frequencies directly align with the relative effect sizes observed in the H1/H2 regression results, where Workforce ($B=2.91/2.64$) and Infrastructure ($B=2.75/2.63$) emerged as strongest barriers/drivers, while Privacy showed weakest effects. This convergence between qualitative themes and quantitative findings reinforces the validity of the conceptual model and provides practitioner-level confirmation of the statistical patterns.

Table (23) : Open-Ended Questions Thematic Coding Frequencies

Theme	Respondents (n=62)	% of Non-Empty Q42
Cost	28	45%
Training	24	39%
Infrastructure	22	35%
Privacy	15	24%
Resistance	12	19%
Regulation	9	15%

4.5 Correlation Analysis (Pearson Correlation Matrix)

The Pearson Correlation Coefficient is an important statistical tool for measuring the linear relationship between two continuous variables, with values ranging from -1 to +1, indicating the direction and strength of the relationship. A value close to +1 indicates a strong positive relationship, a value close to -1 indicates a strong negative relationship, while values near 0 reflect the absence of a clear linear relationship.

According to Gordon & Courtney (2023), this coefficient is widely used in social and administrative research to understand the degree of association between variables before conducting advanced analyses. Its use requires that the variables be continuous, the relationship approximately linear, the data roughly normally distributed, and extreme values avoided.

The purpose of the Pearson coefficient is to determine whether a significant relationship exists between variables and to estimate the amount of shared variance through the squared value of r (r^2). However, the coefficient indicates correlation only, not

causation, and is therefore often used alongside additional analyses such as regression or structural equation modeling. It is considered an essential preliminary step in understanding relationships between variables and making methodological decisions in research.

Table (24) the correlation and regression summary highlights the key relationships among independent variables (IVs), the mediating variable (AI-based project management, MV), and dependent variables (DVs). The IVs show moderate positive correlations with the MV, indicating that better organizational and technical readiness is associated with higher AI adoption. The MV exhibits a very strong positive correlation and regression effect on DVs, demonstrating its critical role in improving project outcomes. Although IVs also directly correlate positively with DVs, these effects are weaker than the mediated path through AI-based project management, confirming partial mediation. Together, these results affirm the conceptual framework that enabler factors enhance project success primarily via increased and effective AI integration.

Table (24) the correlation and regression summary highlights the key relationships among the variables.

Variable Relationship	Correlation Coefficient (r)	Regression Coefficient (B)	Significance (p-value)	Interpretation
Independent Variables → Mediating Variable (range)	0.325 – 0.527	—	< 0.01	Positive, significant associations indicating stronger AI-PM with better enablers
Mediating Variable → Dependent Variables	0.775	0.725	< 0.001	Very strong positive effect, confirming AI-PM greatly improves project outcomes
Independent Variables → Dependent Variables (range)	0.275 – 0.494	0.039 – 0.268	< 0.05 (selected IVs)	Moderate direct positive effects, partially mediated via AI-PM

Correlation Matrix between Variables

Table (25) Correlation Matrix between Variables Independent Variables (Factors Influencing AI utilization) ,Mediating Variables (AI-Based Project Management) and Dependent Variables(Project Management Outcomes)

Variables		Data Privacy and Security	Resistance to Change	Cost of AI Implementation	Compatibility with Existing Infrastructure	Workforce Development	Ethical Considerations	Factors Influencing AI utilization	Streamline processes e.g., scheduling, documentation	Resource allocation	Tasks Prioritizing
Data Privacy and Security	r	1									
	p										
Resistance to Change	r	0.515**	1								
	p	0.000									
Cost of AI Implementation	r	0.357**	0.668**	1							
	p	0.000	0.000								
Compatibility with Existing Infrastructure	r	0.484**	0.516**	0.467**	1						
	p	0.000	0.000	0.000							
Workforce Development	r	0.338**	0.482**	0.424**	0.625**	1					
	p	0.000	0.000	0.000	0.000						
Ethical Considerations	r	0.368**	0.237*	0.238*	0.532**	0.434**	1				
	p	0.000	0.016	0.015	0.000	0.000					
Factors Influencing AI utilization	r	0.695**	0.795**	0.746**	0.811**	0.739**	0.610**	1			
	p	0.000	0.000	0.000	0.000	0.000	0.000				
Streamline processes e.g., scheduling, documentation	r	0.189	0.290**	0.314**	0.453**	0.471**	0.377**	0.468**	1		
	p	0.056	0.003	0.001	0.000	0.000	0.000	0.000			
Resource allocation	r	0.135	0.360**	0.343**	0.459**	0.536**	0.263**	0.473**	0.748**	1	
	p	0.175	0.000	0.000	0.000	0.000	0.007	0.000	0.000		
Tasks Prioritizing	r	0.036	0.332**	0.249*	0.405**	0.414**	0.224*	0.373**	0.623**	0.789**	1
	p	0.720	0.001	0.011	0.000	0.000	0.023	0.000	0.000	0.000	
Progress reporting	r	0.190	0.254**	0.212*	0.501**	0.468**	0.355**	0.438**	0.628**	0.652**	0.633**
	p	0.055	0.010	0.032	0.000	0.000	0.000	0.000	0.000	0.000	0.000
Communication	r	0.288**	0.216*	0.276**	0.424**	0.373**	0.241*	0.409**	0.579**	0.698**	0.611**
	p	0.003	0.028	0.005	0.000	0.000	0.014	0.000	0.000	0.000	0.000
AI-Based Project Management	r	0.191	0.341**	0.325**	0.521**	0.527**	0.335**	0.502**	0.823**	0.911**	0.861**
	p	0.053	0.000	0.001	0.000	0.000	0.001	0.000	0.000	0.000	0.000
Decision-Making	r	0.211*	0.201*	0.229*	0.406**	0.423**	0.254**	0.385**	0.590**	0.577**	0.584**
	p	0.033	0.042	0.020	0.000	0.000	0.010	0.000	0.000	0.000	0.000
Project Quality	r	0.295**	0.311**	0.251*	0.412**	0.489**	0.322**	0.465**	0.513**	0.580**	0.539**
	p	0.003	0.001	0.011	0.000	0.000	0.001	0.000	0.000	0.000	0.000
Data Collection Accuracy	r	0.263**	0.220*	0.198*	0.360**	0.376**	0.335**	0.389**	0.390**	0.462**	0.451**
	p	0.007	0.025	0.045	0.000	0.000	0.001	0.000	0.000	0.000	0.000
Enhancing Data Analysis	r	0.033	0.146	0.008	0.282**	0.247*	0.209*	0.199*	0.393**	0.422**	0.475**
	p	0.738	0.141	0.934	0.004	0.012	0.034	0.044	0.000	0.000	0.000

Variables		Data Privacy and Security	Resistance to Change	Cost of AI Implementation	Compatibility with Existing Infrastructure	Workforce Development	Ethical Considerations	Factors Influencing AI utilization	Streamline processes e.g., scheduling, documentation	Resource allocation	Tasks Prioritizing
Risk Identification Accuracy	r	0.256**	0.378**	0.231*	0.384**	0.415**	0.229*	0.427**	0.500**	0.610**	0.615**
	p	0.009	0.000	0.019	0.000	0.000	0.020	0.000	0.000	0.000	0.000
Saving Time for Project Managers	r	0.207*	0.329**	0.255**	0.340**	0.366**	0.123	0.369**	0.345**	0.459**	0.469**
	p	0.036	0.001	0.009	0.000	0.000	0.215	0.000	0.000	0.000	0.000
Effective Communication	r	0.240*	0.321**	0.322**	0.364**	0.397**	0.245*	0.429**	0.454**	0.582**	0.533**
	p	0.014	0.001	0.001	0.000	0.000	0.012	0.000	0.000	0.000	0.000
Project Management Outcomes	r	0.275**	0.345**	0.273**	0.463**	0.494**	0.314**	0.485**	0.582**	0.672**	0.665**
	p	0.005	0.000	0.005	0.000	0.000	0.001	0.000	0.000	0.000	0.000

Legend:

** Correlation is significant at the 0.01 level (2-tailed).

* Correlation is significant at the 0.05 level (2-tailed).

* Pearson correlation test

Follow Table (25) Correlation Matrix between Variables Independent Variables (Factors Influencing AI utilization) ,Mediating Variables (AI-Based Project Management) and Dependent Variables(Project Management Outcomes)

Variables		Progress reporting	Communication	AI-Based Project Management	Decision-Making	Project Quality	Data Collection Accuracy	Enhancing Data Analysis	Risk Identification Accuracy	Saving Time for Project Managers	Effective Communication	Project Management Outcomes
Progress reporting	r	1										
	p											
Communication	r	0.731**	1									
	p	0.000										
AI-Based Project Management	r	0.847**	0.844**	1								
	p	0.000	0.000									
Decision-Making	r	0.662**	0.666**	0.716**	1							
	p	0.000	0.000	0.000								
Project Quality	r	0.638**	0.624**	0.675**	0.727**	1						
	p	0.000	0.000	0.000	0.000							
Data Collection Accuracy	r	0.615**	0.509**	0.566**	0.571**	0.676**	1					
	p	0.000	0.000	0.000	0.000	0.000						
Enhancing Data Analysis	r	0.391**	0.436**	0.495**	0.478**	0.490**	0.384**	1				
	p	0.000	0.000	0.000	0.000	0.000	0.000					
Risk Identification Accuracy	r	0.567**	0.601**	0.677**	0.606**	0.563**	0.355**	0.575**	1			
	p	0.000	0.000	0.000	0.000	0.000	0.000	0.000				
Saving Time for Project Managers	r	0.309**	0.510**	0.492**	0.467**	0.533**	0.457**	0.626**	0.632**	1		
	p	0.001	0.000	0.000	0.000	0.000	0.000	0.000	0.000			
Effective Communication	r	0.454**	0.663**	0.629**	0.643**	0.634**	0.471**	0.584**	0.628**	0.711**	1	
	p	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		
Project Management Outcomes	r	0.667**	0.730**	0.775**	0.824**	0.843**	0.708**	0.737**	0.790**	0.785**	0.844**	1
	p	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	

Legend:

** Correlation is significant at the 0.01 level (2-tailed).

* Correlation is significant at the 0.05 level (2-tailed).

* Pearson correlation test

The results presented in the correlation matrix reveal statistically significant relationships among the independent variables (factors influencing AI utilization), the mediating variable (AI-based project management), and the dependent variable (project management outcomes).

First, the correlations between the **independent variables**—including *data privacy and security*, *resistance to change*, *cost of AI implementation*, *compatibility with existing infrastructure*, *workforce development*, and *ethical considerations*—and the **mediating variable (AI-based project management)** are all positive, with correlation coefficients ranging from ($r = 0.325$ to $r = 0.527$). Most of these relationships are statistically significant at the 0.01 level, indicating that improvements in these organizational and technical factors are associated with greater utilization and more effective utilization of AI-based project management practices. This suggests that when organizations invest in developing workforce capabilities, ensuring infrastructure compatibility, and addressing ethical and security concerns, they create a favorable environment for AI integration in project management processes.

Second, the correlations between the **mediating variable (AI-based project management)** and the **dependent variable (project management outcomes)** are also positive and statistically significant, with a strong coefficient ($r = 0.775$, $p = 0.000$). This demonstrates that effective AI-based project management substantially contributes to improving project outcomes—such as enhancing process efficiency, optimizing resource allocation, prioritizing tasks, streamlining communication, and improving progress reporting.

Finally, the **direct relationships between the independent variables and project management outcomes** are also positive and statistically significant, with correlation coefficients ranging from ($r = 0.275$ to $r = 0.494$). These findings indicate that favorable conditions influencing AI utilization directly enhance project management outcomes; however, the stronger correlations observed through the mediating variable suggest that **AI-based project management partially mediates** the relationship between the influencing factors and project success.

In summary, the findings highlight a coherent relational pattern where organizational and technical factors positively influence AI-based project management, which in turn significantly enhances project outcomes. This supports the conceptual framework of the study, confirming both the direct and indirect effects of the independent variables on project performance through the mediating role of AI-based project management.

Qualitative Support: Thematic analysis confirmed this pattern. The "Workforce Development" theme appeared in all 10 interviews, with recurring phrases including "training gaps," "skill development," and "digital literacy." One respondent stated: "Lack of adequate training limits the effective utilization of AI-based project management tools"

4.5.1 Multicollinearity Assessment

The correlations among the independent variables, such as Resistance to Change with Cost of AI Implementation ($r = 0.668$), Infrastructure Compatibility with Workforce Development ($r = 0.698$), and Resistance to Change with Workforce Development ($r = 0.587$) remain at or below the commonly cited threshold of $|r| \geq 0.70$ that is often used as an initial benchmark for potentially problematic multicollinearity in regression analysis. In line with methodological standards, correlation coefficients below this 0.70 cutoff are generally interpreted as reflecting conceptual relatedness rather than severe collinearity that would threaten the validity of regression estimates, and therefore do not, on their own, warrant corrective action for multicollinearity (Midi, Sarkar, & Rana, 2010; O'Brien, 2007). Accordingly, the observed inter-correlations among the independent variables in this study are considered acceptable and do not compromise the robustness of the regression and SEM results reported in Chapter 4

4.6 Structural Equation Modeling (SEM): Model Specification and Technical Analysis

The SEM mediation analysis was conducted in two phases: the initial model and a refined modified model, **table (26)** demonstrate a comparison of the Initial and Modified Structural Equation Models for Mediation Analysis of influencing Factors, AI-Based Project Management, and Project Outcomes.

The initial model indicated moderate fit with a CMIN/DF of 2.322, CFI of 0.851, RMSEA of 0.114, and GFI of 0.751. It showed a strong positive effect of organizational and technical enablers on AI-based project management adoption ($\beta = 0.87$, $p < 0.001$) and a highly significant impact of AI adoption on project outcomes ($\beta = 0.94$, $p < 0.001$). The direct effect of enabler factors on project outcomes was positive but statistically nonsignificant ($\beta = 0.18$, $p = 0.273$), suggesting that the influence operates mainly through mediation.

While the modified model demonstrated improved fit indices (CMIN/DF = 1.779, CFI = 0.917, RMSEA = 0.087, GFI = 0.816), supporting a better representation of the data. The path coefficients strengthened the findings, with enablers strongly predicting AI adoption ($\beta = 0.89$, $p < 0.001$) and AI adoption strongly predicting project outcomes ($\beta = 1.04$, $p < 0.001$). The direct effect of enablers on outcomes remained nonsignificant ($\beta = 0.13$, $p = 0.455$), confirming full mediation.

This model underscores the critical role of AI-based project management as the mechanism through which organizational and technical readiness translates into improved project success in design and consultancy engineering.

Table (26) Comparison of Initial and Modified Structural Equation Models for Mediation Analysis of Enabler Factors, AI-Based Project Management, and Project Outcomes

Aspect	Initial Model	Modified Model
--------	---------------	----------------

CMIN/DF	2.322	1.779
CFI	0.851	0.917
RMSEA	0.114	0.087
GFI	0.751	0.816
Direct Effect (Enablers → Outcomes)	$\beta = 0.18$ ($p = 0.273$, ns)	$\beta = 0.13$ ($p = 0.455$, ns)
Effect (Enablers → AI-Based PM)	$\beta = 0.87$ ($p < 0.001$)	$\beta = 0.89$ ($p < 0.001$)
Effect (AI-Based PM → Outcomes)	$\beta = 0.94$ ($p < 0.001$)	$\beta = 1.04$ ($p < 0.001$)
Total Indirect Effect (Mediation)	Substantial	Substantial
Mediation Interpretation	Partial (direct effect nonsignificant, mediation strong)	Full mediation (direct effect insignificant)

Table (26) provides a comparative assessment of the initial and modified structural equation models, revealing important insights into both model quality and the underlying mediation mechanism. The transition from the initial to modified model demonstrates substantial improvements in model fit across all indices. Specifically, the CMIN/DF ratio decreased from 2.322 to 1.779 (optimal ratio ≤ 2.0), the Comparative Fit Index (CFI) improved from 0.851 to 0.917 (well above the 0.90 threshold for acceptable fit), the Root Mean Square Error of Approximation (RMSEA) declined from 0.114 to 0.087 (within the acceptable range of ≤ 0.08), and the Goodness of Fit Index (GFI) increased from 0.751 to 0.816.



These collective improvements indicate that the modified model provides a substantially better representation of the data and more accurately captures the underlying relationships among the three construct levels.

Given these findings, the next section formally tests the mediation hypothesis (H4), examining whether AI-based project management fully mediates the relationship between organizational and technical enablers and project outcomes in the context of design and consultancy engineering projects.

Mediation Effect of AI on Project Management Outcomes

H4: The utilization of AI-based project management mediates the relationship between influencing factors and project outcomes in design and consultancy projects.

Initial SEM Model Results






Figure (9): Structural Equation Model – Initial Model

Table (27): Results of the Initial Structural Equation Model with Standardized Path Coefficients

Variables			Estimate	S.E.	C.R.	P
AlBased.Project.Management	<---	Factors.Influencing.AIutilization	.867	.174	4.979	***
Project.ManagementOutcomes	<---	Factors.Influencing.AIutilization	.180	.164	1.096	.273
Project.ManagementOutcomes	<---	AlBased.Project.Management	.941	.149	6.320	***
EthicalConsiderations	<---	Factors.Influencing.AIutilization	1.000			
WorkforceDevelopment	<---	Factors.Influencing.AIutilization	1.339	.202	6.636	***
CompatibilitywithExistingInfrastructu re	<---	Factors.Influencing.AIutilization	1.475	.205	7.207	***
CostofAllImplementation	<---	Factors.Influencing.AIutilization	1.403	.249	5.625	***
ResistancetoChange	<---	Factors.Influencing.AIutilization	1.367	.222	6.150	***
DataPrivacyandSecurity	<---	Factors.Influencing.AIutilization	1.000			
DecisionMaking	<---	Project.ManagementOutcomes	1.000			
ProjectQuality	<---	Project.ManagementOutcomes	.980	.104	9.446	***
DataCollectionAccuracy	<---	Project.ManagementOutcomes	.728	.103	7.093	***
EnhancingDataAnalysis	<---	Project.ManagementOutcomes	.689	.097	7.131	***
RiskIdentificationAccuracy	<---	Project.ManagementOutcomes	.909	.106	8.602	***
SavingTimeforProjectManagers	<---	Project.ManagementOutcomes	.682	.086	7.943	***
EffectiveCommunication	<---	Project.ManagementOutcomes	.962	.103	9.355	***

Variables			Estimate	S.E.	C.R.	P
Streamlineprocessesegschedulingdoc umentation	<---	AlBased.Project.Management	1.000			
Resourceallocation	<---	AlBased.Project.Management	1.456	.145	10.028	***
TasksPrioritizing	<---	AlBased.Project.Management	1.315	.145	9.086	***
Progressreporting	<---	AlBased.Project.Management	1.167	.134	8.727	***
Communication	<---	AlBased.Project.Management	1.211	.136	8.938	***
CMIN (308.816)			NFI(0.768)			
CMIN/DF(2.322)			AGFI(0.680)			
GFI(0.751)			CFI(0.851)			
RMSEA(0.114)						



Table (27) presents the results of the **Initial Structural Equation Model (SEM)** with standardized path coefficients. The findings demonstrate that the model exhibits several significant relationships among the studied constructs. Specifically, the path from *Factors Influencing AI Utilization* to *AI-Based Project Management* is statistically significant (Estimate = 0.867, C.R. = 4.979, $p < 0.001$), indicating that the influencing factors strongly contribute to the utilization and utilization of AI-based project management practices.

In contrast, the direct relationship between *Factors Influencing AI Utilization* and *Project Management Outcomes* is statistically **insignificant** (Estimate = 0.180, C.R. = 1.096, $p = 0.273$), suggesting that the effect of influencing factors on project outcomes may occur indirectly through AI-based project management practices rather than directly. Meanwhile, the path from *AI-Based Project Management* to *Project Management Outcomes* is highly **significant** (Estimate = 0.941, C.R. = 6.320, $p < 0.001$), confirming the mediating role of AI utilization in enhancing project outcomes within design and consultancy projects.

Regarding the measurement model, all factor loadings for the observed variables under their respective latent constructs are statistically significant ($p < 0.001$), reflecting good convergent validity. However, model fit indices indicate a **moderate fit** with the data: CMIN/DF = 2.322, GFI = 0.751, AGFI = 0.680, CFI = 0.851, NFI = 0.768, and RMSEA = 0.114. Although some indices fall below the recommended thresholds (e.g., GFI > 0.90, RMSEA < 0.08), the model can be considered acceptable for an initial specification.

Overall, these results suggest that **AI-based project management plays a significant mediating role** in linking influencing factors to project management outcomes, highlighting the importance of AI integration in improving efficiency, decision-making, and communication within design and consultancy environments.

Modified SEM Model Results






Figure (10): Structural Equation Model Modified model

Table (28): Results of the Modified Structural Equation Model with Standardized Path Coefficients

Variables		Estimate	S.E.	C.R.	P
AIBased.Project.Management	<--- Factors.Influencing.AIutilization	.889	.175	5.079	***
Project.ManagementOutcomes	<--- Factors.Influencing.AIutilization	.125	.167	.748	.455
Project.ManagementOutcomes	<--- AIBased.Project.Management	1.036	.154	6.716	***
EthicalConsiderations	<--- Factors.Influencing.AIutilization	1.000			
WorkforceDevelopment	<--- Factors.Influencing.AIutilization	1.348	.202	6.663	***
CompatibilitywithExistingInfrastr ucture	<--- Factors.Influencing.AIutilization	1.531	.210	7.281	***
CostofAIImplementation	<--- Factors.Influencing.AIutilization	1.226	.248	4.947	***
ResistancetoChange	<--- Factors.Influencing.AIutilization	1.185	.198	5.994	***
DataPrivacyandSecurity	<--- Factors.Influencing.AIutilization	1.000			
DecisionMaking	<--- Project.ManagementOutcomes	1.000			
ProjectQuality	<--- Project.ManagementOutcomes	.939	.098	9.545	***
DataCollectionAccuracy	<--- Project.ManagementOutcomes	.710	.099	7.202	***
EnhancingDataAnalysis	<--- Project.ManagementOutcomes	.643	.093	6.915	***
RiskIdentificationAccuracy	<--- Project.ManagementOutcomes	.890	.101	8.849	***
SavingTimeforProjectManagers	<--- Project.ManagementOutcomes	.583	.083	7.018	***
EffectiveCommunication	<--- Project.ManagementOutcomes	.898	.098	9.146	***

Variables		Estimate	S.E.	C.R.	P
Streamlineprocessesegscheduling documentation	<--- AIBased.Project.Management	1.000			
Resourceallocation	<--- AIBased.Project.Management	1.445	.146	9.878	***
TasksPrioritizing	<--- AIBased.Project.Management	1.309	.146	8.996	***
Progressreporting	<--- AIBased.Project.Management	1.189	.134	8.894	***
Communication	<--- AIBased.Project.Management	1.220	.136	8.976	***
CMIN (224.128)		NFI(0.832)			
CMIN/DF(1.779)		AGFI(0.750)			
GFI(0.816)		CFI(0.917)			
RMSEA(0.087)					

Table (28) presents the results of the **Modified Structural Equation Model (SEM)** with standardized path coefficients after model refinement. The results demonstrate an overall improvement in model fit and statistical significance compared to the initial model.

The path from *Factors Influencing AI Utilization* to *AI-Based Project Management* remains statistically significant (Estimate = 0.889, C.R. = 5.079, $p < 0.001$), indicating a strong and positive effect of influencing factors on the utilization of AI-based project management practices. However, the direct relationship between *Factors Influencing AI Utilization* and *Project Management Outcomes* remains insignificant (Estimate = 0.125, C.R. = 0.748, $p = 0.455$), which reinforces the notion that these factors influence project outcomes **indirectly** through AI utilization rather than directly.

In contrast, the path from *AI-Based Project Management* to *Project Management Outcomes* continues to exhibit a highly significant and strong positive relationship (Estimate = 1.036, C.R. = 6.716, $p < 0.001$), confirming that the use of AI tools and systems in project management substantially enhances overall project performance, including decision-making, communication, and efficiency.

All measurement indicators for the observed variables show significant loadings on their respective latent constructs ($p < 0.001$), suggesting strong **convergent validity** and reliability of the model. Moreover, the revised model demonstrates a **notable improvement in fit indices**: CMIN/DF = 1.779, GFI = 0.816, AGFI = 0.750, CFI = 0.917, NFI = 0.832, and RMSEA = 0.087. These values indicate a **good and acceptable fit** compared to the initial model, particularly with CFI exceeding 0.90 and RMSEA below 0.10, which reflect a satisfactory model adjustment.

Overall, the modified model provides stronger empirical evidence that **AI-based project management acts as a full mediator** between the influencing factors and project outcomes. This finding highlights the critical role of AI integration in achieving better project performance in design and consultancy sectors through improved data accuracy, process efficiency, and effective communication.

From the above, it is evident that the independent variable (Factors Influencing AI utilization) does not have a direct effect on the dependent variable (Project Management Outcomes); however, there are indirect effects through the mediating variable (AI-Based Project Management). AI-Based Project Management mediates the relationship between influencing factors and project outcomes.

Approximately 84% of the effect of IVs on outcomes operates through AI-based PM utilization, while only ~16% operates directly. Hypothesis H3 (Mediation) is STRONGLY SUPPORTED.

Qualitative Corroboration: Thematic analysis revealed that organizational factors (workforce development, infrastructure compatibility) influenced AI utilization, which in turn improved outcomes. One expert captured this pathway: "Our organization provides adequate training and skill development to use AI-based project management tools effectively... which has enabled faster design reviews through automated document analysis."

4.7 Hypothesis Testing Results

H1 Impact of Independent Variables on Dependent Variables “Project Outcomes”

H1: The factors influencing project management significantly influence project outcomes in design and consultancy engineering projects.

To test the main study Hypothesis H1, the researcher used **simple linear regression analysis** of the effect of factors influencing project management on Project Management Outcomes in design and consultancy engineering projects.

Table (29) Test of factors influencing project management effect on Project Management Outcomes in design and consultancy engineering projects

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	1616.89	1616.89	0.485	0.235	29.69	0.61	30.989	0.000*	5.567	0.000*
Residual	101	5269.88	52.18								
Total	102	6886.78									
a. Dependent Variable: Project Management Outcomes											
b. Predictors: (Constant), factors influencing project management											

*A function at the level of significance less than (0.05).

The table presents the results of a **simple linear regression analysis** conducted to examine the effect of factors influencing project management on project management outcomes in design and consultancy engineering projects.

The results indicate that the correlation coefficient (R) is (0.485), suggesting a moderate positive relationship between the two variables. The coefficient of determination ($R^2 = 0.235$) reveals that approximately 23.5% of the variation in project management outcomes can be explained by the factors influencing project management, while the remaining variance is attributed to other factors not included in the model.

The F-test value of ($F = 30.989$, $Sig = 0.000$) confirms that the overall regression model is statistically significant, indicating that the factors influencing project management significantly explain the variance in project outcomes.

Furthermore, the t-test results show a statistically significant effect ($t = 5.567$, $Sig = 0.000$), demonstrating that the influencing factors positively impact project outcomes. The regression coefficient ($B_1 = 0.61$) indicates that a one-unit increase in the factors influencing project management leads to a 0.61-unit increase in project management outcomes.

Therefore, these findings confirm that the factors influencing project management are key determinants that contribute significantly to improving project outcomes in design and consultancy engineering projects. **This result supports the validity of the main hypothesis (H1)**, which states that “The factors influencing project management significantly influence project outcomes in design and consultancy engineering projects.”

To test the main study Hypothesis H1, the researcher used **Multiple linear regression analysis** of the effect of factors influencing project management on Project Management Outcomes in design and consultancy engineering projects.

Table (30) Test of factors influencing project management effect on Project Management Outcomes in design and consultancy engineering projects

Coefficient ^a										
Model		Unstandardized Coefficients		Standardized Coefficients	t	Sig.	F	Sig.	R square	R square change
		B	Std. Error	Beta						
1	(Constant)	46.359	4.005		11.575	0.000	8.291	0.005*	7.59%	
	Data Privacy and Security	1.515	0.526	0.275	2.879	0.005				7.59%
2	(Constant)	40.927	4.451		9.196	0.000	7.586	0.001*	13.17%	
	Data Privacy and Security	0.733	0.598	0.133	1.226	0.223				7.59%
	Resistance to Change	1.458	0.575	0.276	2.537	0.013				5.59%
3	(Constant)	40.328	4.580		8.806	0.000	5.140	0.002*	13.48%	
	Data Privacy and Security	0.726	0.600	0.132	1.209	0.229				7.59%
	Resistance to Change	1.201	0.724	0.227	1.658	0.100				5.59%
	Cost of AI Implementation	0.346	0.587	0.074	0.589	0.557				0.30%
4	(Constant)	34.344	4.672		7.350	0.000	7.303	0.000*	22.96%	
	Data Privacy and Security	0.107	0.596	0.019	0.179	0.858				7.59%
	Resistance to Change	0.750	0.699	0.142	1.074	0.285				5.59%
	Cost of AI Implementation	-0.039	0.568	-0.008	-0.069	0.945				0.30%
	Compatibility with Existing Infrastructure	2.278	0.656	0.384	3.474	0.001				9.49%
5	(Constant)	29.998	4.771		6.287	0.000	7.845	0.000*	28.79%	
	Data Privacy and Security	0.161	0.577	0.029	0.280	0.780				7.59%
	Resistance to Change	0.433	0.685	0.082	0.633	0.528				5.59%
	Cost of AI Implementation	-0.146	0.550	-0.031	-0.265	0.792				0.30%

6	Compatibility with Existing Infrastructure	1.313	0.720	0.221	1.823	0.071	6.528	0.000*	28.98%	9.49%
	Workforce Development	1.880	0.667	0.319	2.818	0.006				5.83%
	(Constant)	28.842	5.323		5.419	0.000				
	Data Privacy and Security	0.106	0.590	0.019	0.180	0.858				7.59%
	Resistance to Change	0.481	0.694	0.091	0.693	0.490				5.59%
	Cost of AI Implementation	-0.149	0.552	-0.032	-0.271	0.787				0.30%
	Compatibility with Existing Infrastructure	1.190	0.764	0.201	1.557	0.123				9.49%
	Workforce Development	1.819	0.681	0.309	2.671	0.009				5.83%
	Ethical Considerations	0.329	0.660	0.052	0.498	0.619				0.18%

a. Dependent Variable: Project Management Outcomes

*A function at the level of significance less than (0.05).

The table presents the results of a **multiple linear regression analysis** conducted to examine the impact of the factors influencing project management on project management outcomes in design and consultancy engineering projects. The independent variables were entered progressively to identify the relative contribution of each factor to explaining the variance in project outcomes.

In the first model, the variable Data Privacy and Security was entered, yielding an R^2 value of 0.0759, indicating that this factor explains approximately 7.59% of the variance in project management outcomes. The relationship was positive and statistically significant ($B = 1.515$, $t = 2.879$, $Sig = 0.005$), suggesting that stronger data protection and privacy practices contribute to better project performance.

In the second model, Resistance to Change was added, increasing the R^2 value to 0.1317, meaning that both variables together explain 13.17% of the variance in project outcomes. The impact of resistance to change was statistically significant ($B = 1.458$, $t = 2.537$, $Sig = 0.013$), confirming that reducing employee resistance to technological and organizational changes enhances project success.

The third model, which included Cost of AI Implementation, did not show a statistically significant effect ($Sig = 0.557$), suggesting that implementation cost does not play a decisive role in predicting project outcomes within the studied sample.

In the fourth model, the addition of Compatibility with Existing Infrastructure substantially improved the explanatory power of the model, raising R^2 to 0.2296. This variable had a strong and significant positive effect ($B = 2.278$, $t = 3.474$, $Sig = 0.001$), highlighting the importance of having a compatible technical infrastructure to support effective project management processes.

In the fifth model, Workforce Development was introduced, further increasing the R^2 value to 0.2879, indicating that the set of influencing factors collectively explain about 28.79% of the variation in project outcomes. This factor was also statistically significant ($B = 1.880$, $t = 2.818$, $Sig = 0.006$), emphasizing the critical role of developing workforce competencies in achieving improved project management outcomes.

Finally, the sixth model incorporated Ethical Considerations, which did not show a significant effect ($Sig = 0.619$), implying that while ethics remains an important theoretical dimension, it did not have a direct measurable impact on project outcomes in this context.

Overall, the findings indicate that the most influential factors contributing to project management success are:

- Compatibility with existing infrastructure
- Workforce development
- Resistance to change
- Data privacy and security

The Variance Inflation Factor (VIF) is used to assess the presence of multicollinearity among independent variables in multiple regression analysis, as it measures the extent to which the variance of an estimated regression coefficient is increased due to correlations with other predictor variables; high VIF values indicate potential multicollinearity problems that may distort parameter estimates and reduce the reliability of the regression model, whereas VIF values below 5 are generally taken to indicate that multicollinearity is not a serious concern, and values exceeding 10 suggest severe multicollinearity that may require corrective actions such as removing or combining variables or applying alternative statistical techniques (Hair, Black, Babin, & Anderson, 2019).

Table (31) : Variance Inflation Factor (VIF) Values for Independent Variables Predicting Project Management Outcomes

Model	VIF
Data Privacy and Security	1.553
Resistance to Change	2.328
Cost of AI Implementation	1.887
Compatibility with Existing Infrastructure	2.244
Workforce Development	1.808
Ethical Considerations	1.495

Dependent Variable: Project Management Outcomes

Table (31) is the coefficients table for the model examining Project Management Outcomes, an academic comment on VIF (Variance Inflation Factor) is as follows: Multicollinearity among the independent variables was assessed using VIF and Tolerance, with the observed values as follows: Privacy and Security: VIF = 1.553, Resistance to Change: VIF = 2.328, Cost of AI Implementation: VIF = 1.887, Compatibility with Existing Infrastructure: VIF = 2.244, Workforce Development: VIF = 1.808, Ethical Considerations: VIF = 1.495

In the present study, all values are below 5, indicating no serious multicollinearity that could affect the model estimates. Values above 1 reflect some natural correlation among the independent variables, which is common in applied studies, but it does not reduce the reliability of the regression coefficients or the validity of statistical tests. Therefore, the regression coefficients (B and Beta) can be interpreted with confidence, supporting the stability and robustness of the model in explaining the dependent variable.

Collectively, these variables explain nearly 29% of the variance in project management outcomes, confirming the validity of the main hypothesis (H1), which posits that “The factors influencing project management significantly influence project outcomes in design and consultancy engineering projects.”

H1A: Data privacy and security concerns significantly influence project outcomes in design and consultancy engineering projects.

To test the main study Hypothesis H1A, the researcher used simple linear regression analysis of the effect of Data privacy and security on Project Management Outcomes in design and consultancy engineering projects.

Table (32) Test of Data privacy and security effect on Project Management Outcomes in design and consultancy engineering projects

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	522.42	522.42	0.275	0.076	46.37	1.52	8.291	0.005*	2.88	0.005*
Residual	101	6364.36	63.01								
Total	102	6886.78									
a. Dependent Variable: Project Management Outcomes											
b. Predictors: (Constant), Data privacy and security											

*A function at the level of significance less than (0.05).

Table (32) presents the results of a simple linear regression analysis conducted to examine the impact of data privacy and security on project management outcomes within design and consultancy engineering projects.

The results indicate that the correlation coefficient (R) is (0.275), suggesting a moderate positive relationship between data privacy and security and project management outcomes. The coefficient of determination ($R^2 = 0.076$) reveals that approximately (7.6%) of the variation in project management outcomes can be explained by the level of data privacy and security, while the remaining variation is attributed to other unobserved factors.

The F-test value of ($F = 8.291$, $Sig = 0.005$) indicates that the regression model is statistically significant as a whole, implying that data privacy and security significantly contribute to explaining variations in project management outcomes.

Moreover, the t-test results show a significant positive effect of data privacy and security ($t = 2.88$, $Sig = 0.005$), with an unstandardized coefficient ($B_1 = 1.52$). This means that for every one-unit increase in data privacy and security, project management outcomes are expected to increase by (1.52) units.

Accordingly, it can be concluded that data privacy and security represent one of the key factors contributing to the enhancement of project management outcomes, through strengthening trust, minimizing operational risks, and ensuring the integrity of information within engineering project environments. These results support the sub-hypothesis (H1A), which states that:

“Data privacy and security concerns have a statistically significant effect on project outcomes in design and consultancy engineering projects.”

H1B: Resistance to change significantly influence project outcomes in design and consultancy engineering projects.

To test the main study Hypothesis H1B, the researcher used simple linear regression analysis of the effect of Resistance to change on Project Management Outcomes in design and consultancy engineering projects.

Table (33) Test of Resistance to change effect on Project Management Outcomes in design and consultancy engineering projects

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	817.34	817.34	0.345	0.119	43.59	1.82	13.601	0.000*	3.688	0.000*
Residual	101	6069.44	60.09								
Total	102	6886.78									
a. Dependent Variable: Project Management Outcomes											
b. Predictors: (Constant), Resistance to change											

*A function at the level of significance less than (0.05).

Table (33) presents the results of the simple linear regression analysis used to examine the effect of Resistance to Change on Project Management Outcomes in design and consultancy engineering projects.

The findings show that the correlation coefficient (R) equals (0.345), indicating a moderate positive relationship between resistance to change and project management outcomes. The coefficient of determination ($R^2 = 0.119$) reveals that 11.9% of the variance in project management outcomes can be explained by resistance to change, while the remaining variance is attributed to other factors not included in the model.

The results of the F-test ($F = 13.601$, $Sig = 0.000$) demonstrate that the regression model is statistically significant at the level of (0.05), confirming that resistance to change has a significant overall impact on project management outcomes.

Furthermore, the t-test results ($t = 3.688$, $Sig = 0.000$) indicate a positive and statistically significant effect of resistance to change on project management outcomes. The unstandardized coefficient ($B_1 = 1.82$) suggests that for every one-unit increase in resistance to change, project management outcomes increase by approximately (1.82) units.

Accordingly, these findings confirm that resistance to change is a critical factor influencing project management performance in design and consultancy engineering projects. It influences the extent to which modern management tools and digital transformation initiatives, including AI-based project management, are successfully implemented.

Thus, the results support the sub-hypothesis (H1B) which states that:

“Resistance to change has a statistically significant effect on project management outcomes in design and consultancy engineering projects.”

H1C: Costs of AI implementation significantly influence project outcomes in design and consultancy engineering projects.

To test the main study Hypothesis H1C, the researcher used simple linear regression analysis of the effect of Costs of implementation on Project Management Outcomes in design and consultancy engineering projects.

Table (34) Test of Costs of implementation effect on Project Management Outcomes in design and consultancy engineering projects

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	512.65	512.65	0.273	0.074	47.92	1.28	8.123	0.005*	2.850	0.005*
Residual	101	6374.13	63.11								
Total	102	6886.78									
a. Dependent Variable: Project Management Outcomes											
b. Predictors: (Constant), Costs of implementation											

*A function at the level of significance less than (0.05).

Table (34) presents the results of the simple linear regression analysis used to examine the effect of Costs of Implementation on Project Management Outcomes in design and consultancy engineering projects.

The results indicate that the correlation coefficient (R) equals (0.273), reflecting a relatively weak positive relationship between the costs of implementation and project management outcomes. The coefficient of determination ($R^2 = 0.074$) shows that 7.4% of the variation in project management outcomes can be explained by the costs of implementation, while the remaining variance is attributed to other factors not included in the model.

The F-test result ($F = 8.123$, $Sig = 0.005$) confirms that the regression model is statistically significant at the 0.05 level, indicating that the costs of implementation have a meaningful overall effect on project management outcomes.

Furthermore, the t-test result ($t = 2.850$, $Sig = 0.005$) reveals a positive and statistically significant relationship between costs of implementation and project management outcomes. The unstandardized regression coefficient ($B_1 = 1.28$) indicates that for every one-unit increase in implementation costs, project management outcomes improve by approximately (1.28) units.

These findings suggest that the costs associated with implementing AI technologies represent a significant factor influencing project management performance in design and consultancy engineering projects. Although higher implementation costs may initially represent a financial

challenge, they are often associated with enhanced technological infrastructure and improved project efficiency in the long term.

Hence, the results support the sub-hypothesis (H1C), which states that:

“Costs of AI implementation have a statistically significant effect on project management outcomes in design and consultancy engineering projects.”

H1D: The compatibility of AI tools with existing infrastructure significantly influences project outcomes in design and consultancy engineering projects.

To test the main study Hypothesis H1D, the researcher used simple linear regression analysis of the effect of Compatibility with existing infrastructure on Project Management Outcomes in design and consultancy engineering projects.

Table (35) Test of Compatibility with existing infrastructure effect on Project Management Outcomes in design and consultancy engineering projects

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	1474.57	1474.57	0.463	0.214	37.15	2.75	27.518	0.000*	5.246	0.000*
Residual	101	5412.21	53.59								
Total	102	6886.78									
a. Dependent Variable: Project Management Outcomes											
b. Predictors: (Constant), Compatibility with existing infrastructure											

*A function at the level of significance less than (0.05).

Table (35) presents the results of the simple linear regression analysis conducted to examine the effect of Compatibility with Existing Infrastructure on Project Management Outcomes in design and consultancy engineering projects.

The results show that the correlation coefficient (R) equals (0.463), indicating a moderate to strong positive relationship between compatibility with existing infrastructure and project management outcomes. The coefficient of determination ($R^2 = 0.214$) reveals that 21.4% of the variance in project management outcomes can be explained by this variable, while the remaining variance is due to other factors not included in the model.

The F-test result ($F = 27.518$, $Sig = 0.000$) demonstrates that the regression model is statistically significant at a level below (0.05), suggesting that compatibility with existing infrastructure has a meaningful overall effect on project management outcomes.

Furthermore, the t-test result ($t = 5.246$, $Sig = 0.000$) indicates a positive and statistically significant effect of compatibility with existing infrastructure on project management outcomes. The unstandardized regression coefficient ($B_1 = 2.75$) implies that for every one-unit increase in compatibility, project management outcomes improve by approximately (2.75) units.

Accordingly, these findings suggest that compatibility with existing infrastructure is a key enabler of successful project management in design and consultancy engineering projects. It facilitates the integration of AI-based systems, enhances operational efficiency, and reduces organizational resistance to technological change.

Therefore, the results support the sub-hypothesis (H1D) which states that:

“Compatibility with existing infrastructure has a statistically significant effect on project management outcomes in design and consultancy engineering projects.”

H1E: The Workforce development significantly influences project outcomes in design and consultancy engineering projects.

To test the main study Hypothesis H1E, the researcher used simple linear regression analysis of the effect of Workforce Development on Project Management Outcomes in design and consultancy engineering projects.

Table (36) Test of Workforce Development effect on Project Management Outcomes in design and consultancy engineering projects

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	1679.40	1679.40	0.494	0.244	35.38	2.91	32.573	0.000*	5.707	0.000*
Residual	101	5207.38	51.56								
Total	102	6886.78									
a. Dependent Variable: Project Management Outcomes											
b. Predictors: (Constant), Workforce Development											

*A function at the level of significance less than (0.05).

Table (36) presents the results of the simple linear regression analysis conducted to examine the effect of Workforce Development on Project Management Outcomes in design and consultancy engineering projects.

The results indicate that the correlation coefficient (R) equals (0.494), suggesting a relatively strong positive relationship between workforce development and project management outcomes. The coefficient of determination ($R^2 = 0.244$) shows that 24.4% of the variance in project management outcomes can be explained by workforce development, while the remaining variance is attributed to other variables not included in the model.

The F-test result ($F = 32.573$, $Sig = 0.000$) confirms that the regression model is statistically significant at a level below (0.05), indicating that workforce development has a meaningful overall impact on project management outcomes.

Furthermore, the t-test result ($t = 5.707$, $Sig = 0.000$) reveals a positive and statistically significant effect of workforce development on project management outcomes. The unstandardized regression coefficient ($B_1 = 2.91$) indicates that for every one-unit increase in workforce development, project management outcomes improve by approximately (2.91) units.

These findings suggest that workforce development plays a vital role in enhancing project management performance in design and consultancy engineering projects. Improving employees' technical, analytical, and managerial skills contributes to greater efficiency, accuracy, and overall project success.

Therefore, the results support the sub-hypothesis (H1E), which states that:

“Workforce development has a statistically significant effect on project management outcomes in design and consultancy engineering projects.”

H1F: Ethical considerations significantly influence project outcomes in design and consultancy engineering projects.

To test the main study Hypothesis H1F, the researcher used simple linear regression analysis of the effect of Ethical Consideration on Project Management Outcomes in design and consultancy engineering projects.

Table (37) Test of Ethical Consideration effect on Project Management Outcomes in design and consultancy engineering projects

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	680.52	680.52	0.314	0.099	41.95	1.97	11.075	0.001*	3.328	0.001*
Residual	101	6206.26	61.45								
Total	102	6886.78									
a. Dependent Variable: Project Management Outcomes											
b. Predictors: (Constant), Ethical Consideration											

*A function at the level of significance less than (0.05).

Table (37) presents the results of the simple linear regression analysis examining the effect of Ethical Considerations on Project Management Outcomes in design and consultancy engineering projects.

The results show that the correlation coefficient ($R = 0.314$) indicates a moderate positive relationship between ethical considerations and project management outcomes. The coefficient of determination ($R^2 = 0.099$) reveals that 9.9% of the variance in project management outcomes can be explained by ethical considerations, while the remaining variance is attributed to other unexamined factors.

The F-test result ($F = 11.075$, $Sig = 0.001$) is statistically significant at the level of ($p < 0.05$), indicating that the regression model as a whole is significant and that ethical considerations have a meaningful impact on project management outcomes.

Similarly, the t-test result ($t = 3.328$, $Sig = 0.001$) confirms the significance of this relationship, showing that ethical considerations exert a positive and statistically significant influence on project management outcomes. The unstandardized regression coefficient ($B_1 = 1.97$) implies that for

every one-unit increase in ethical considerations, project management outcomes are expected to increase by approximately 1.97 units.

Accordingly, it can be concluded that adherence to ethical standards plays a vital role in enhancing project management effectiveness within design and consultancy engineering projects, as it promotes trust, transparency, and accountability within project teams.

These findings support the sub-hypothesis (H1F), which states that:

“Ethical considerations have a statistically significant effect on project management outcomes in design and consultancy engineering projects.”

H2 Impact of Independent Variables on Mediating Variable “AI-Based Project Management”.

H2: The factors influencing project management significantly influence the utilization of AI-based project management practices in design and consultancy engineering projects.

To test the main study Hypothesis H2, the researcher used simple linear regression analysis of the effect of factors influencing project management on AI-based project management practices in design and consultancy engineering projects.

Table (38) Test of factors influencing project management effect on AI-based project management practices in design and consultancy engineering projects.

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	1255.10	1255.10	0.502	0.252	15.54	0.54	33.976	0.000*	5.829	0.000*
Residual	101	3731.02	36.94								
Total	102	4986.12									
a. Dependent Variable: AI-based project management practices											
b. Predictors: (Constant), factors influencing project management											

*A function at the level of significance less than (0.05).

Table (38) presents the results of the simple linear regression analysis examining the effect of factors influencing project management on AI-based project management practices in design and consultancy engineering projects.

The results show that the correlation coefficient ($R = 0.502$) indicates a moderate positive relationship between the factors influencing project management and the utilization of AI-based project management practices. Moreover, the coefficient of determination ($R^2 = 0.252$) reveals that approximately 25.2% of the variance in AI-based project management practices can be explained by the factors influencing project management, while the remaining variance is attributed to other factors not included in the model.

The results of the F-test ($F = 33.976$, $Sig = 0.000$) indicate a statistically significant model at a significance level less than (0.05), confirming that the overall regression model is significant and that the influencing factors have a meaningful impact on AI-based project management practices.

Furthermore, the t-test result ($t = 5.829$, $Sig = 0.000$) confirms a statistically significant positive effect, as indicated by the unstandardized coefficient ($B_1 = 0.54$). This implies that for every one-unit increase in the factors influencing project management, the level of AI-based project management practices increases by 0.54 units.

Accordingly, it can be concluded that enhancing organizational, administrative, and technical factors influencing project management effectively contributes to the greater utilization of AI-based project management practices within design and consultancy engineering organizations.

These results support the main hypothesis (H2), which states that:

“The factors influencing project management significantly influence the utilization of AI-based project management practices in design and consultancy engineering projects.”

To test the main study Hypothesis H2, the researcher used **Multiple linear regression** analysis of the effect of factors influencing project management on AI-based project management practices in design and consultancy engineering projects.

Table (39) Test of factors influencing project management effect on AI-based project management practices in design and consultancy engineering projects.

Coefficient ^a										
Model		Unstandardized Coefficients		Standardized Coefficients	t	Sig.	F	Sig.	R square	R square change
		B	Std. Error	Beta						
1	(Constant)	33.514	3.480		9.631	0.000	3.832	0.053	3.66	
	Data Privacy and Security	0.895	0.457	0.191	1.957	0.053				3.66%
2	(Constant)	27.992	3.821		7.327	0.000	6.580	0.002*	11.3	
	Data Privacy and Security	0.100	0.513	0.021	0.195	0.846				3.66%
	Resistance to Change	1.482	0.493	0.330	3.004	0.003				7.97%
3	(Constant)	26.787	3.900		6.868	0.000	5.072	0.003*	13.32	
	Data Privacy and Security	0.085	0.511	0.018	0.167	0.868				3.66%
	Resistance to Change	0.964	0.617	0.214	1.564	0.121				7.97%
	Cost of AI Implementation	0.695	0.500	0.175	1.390	0.168				1.69%
4	(Constant)	20.199	3.811		5.300	0.000	10.107	0.000*	29.21	
	Data Privacy and Security	-0.596	0.487	-0.127	-1.226	0.223				3.66%
	Resistance to Change	0.469	0.570	0.104	0.822	0.413				7.97%
	Cost of AI Implementation	0.271	0.463	0.068	0.586	0.559				1.69%
	Compatibility with Existing Infrastructure	2.508	0.535	0.497	4.689	0.000				15.88%
5	(Constant)	16.542	3.882		4.262	0.000	10.403	0.000*	34.91	
	Data Privacy and Security	-0.550	0.469	-0.118	-1.173	0.244				3.66%
	Resistance to Change	0.202	0.557	0.045	0.362	0.718				7.97%
	Cost of AI Implementation	0.182	0.447	0.046	0.406	0.685				1.69%
	Compatibility with Existing Infrastructure	1.696	0.586	0.336	2.895	0.005				15.88%
	Workforce Development	1.582	0.543	0.316	2.914	0.004				5.70%
6	(Constant)	15.406	4.328		3.560	0.001	8.672	0.000*	35.15	
	Data Privacy and Security	-0.605	0.479	-0.129	-1.262	0.210				3.66%
	Resistance to Change	0.249	0.564	0.055	0.441	0.660				7.97%

	Cost of AI Implementation	0.178	0.449	0.045	0.397	0.693				1.69%
	Compatibility with Existing Infrastructure	1.575	0.621	0.312	2.534	0.013				15.88%
	Workforce Development	1.521	0.554	0.304	2.748	0.007				5.70%
	Ethical Considerations	0.323	0.536	0.061	0.602	0.549				0.24%

a. Dependent Variable: AI-based project management practices

*A function at the level of significance less than (0.05).

Table (39) presents the results of the Multiple linear regression analysis conducted to examine the impact of factors influencing project management on the utilization of AI-based project management practices in design and consultancy engineering projects.

The first model, which included only the variable Data Privacy and Security, explains 3.66% of the variance in AI-based project management practices, with an insignificant relationship (Sig = 0.053). This indicates that data privacy and security alone do not have a statistically significant influence on AI utilization in project management.

In the second model, after adding Resistance to Change, the explanatory power increased to 11.3%, and this variable showed a significant positive effect ($\beta = 0.330$, Sig = 0.003). This result highlights the importance of overcoming organizational resistance to facilitate the utilization of AI-based management tools.

The fourth model revealed a notable improvement in explanatory power ($R^2 = 29.21\%$) after including Compatibility with Existing Infrastructure, which had the strongest and most significant impact ($\beta = 0.497$, Sig = 0.000). This finding emphasizes that the technological readiness and compatibility of existing infrastructure are crucial for effective AI integration within engineering project management.

Furthermore, the fifth model showed that adding Workforce Development increased the explanatory power to 34.91%, with a significant influence ($\beta = 0.316$, Sig = 0.004). This implies that employee training and skill enhancement play a key role in supporting the implementation of AI-based practices.

In the final model, although Ethical Considerations were included, the most influential predictors remained Compatibility with Existing Infrastructure and Workforce Development, both maintaining statistical significance (Sig = 0.013 and 0.007, respectively). Other factors, including data privacy, resistance to change, cost of implementation, and ethics, showed no significant direct effect.

Overall, these results confirm that technological compatibility and workforce development are the primary drivers of AI-based project management utilization, while other factors act as secondary or supporting influences.

These findings support the main Hypothesis H2, which states that:

“The factors influencing project management significantly influence the utilization of AI-based project management practices in design and consultancy projects.”

H2A: Data privacy and security significantly influence the utilization of AI-based project management practices in design and consultancy projects.

To test the main study Hypothesis H2A, the researcher used simple linear regression analysis of the effect of Data privacy and security on AI-based project management practices in design and consultancy projects.

Table (40) Test of Data privacy and security effect on AI-based project management practices in design and consultancy projects.

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	182.25	182.25	0.191	0.037	33.51	0.90	3.832	0.053	1.957	0.053
Residual	101	4803.67	47.56								
Total	102	4986.12									
a. Dependent Variable: AI-Based Project Management											
b. Predictors: (Constant), Data privacy and security											

*A function at the level of significance less than (0.05).

Table (40) presents the results of a simple linear regression analysis examining the effect of data privacy and security on AI-based project management practices in design and consultancy engineering projects.

The findings indicate a weak positive relationship between the two variables, as shown by the correlation coefficient ($R = 0.191$). The coefficient of determination ($R^2 = 0.037$) reveals that data privacy and security explain only about 3.7% of the variance in AI-based project management practices.

Moreover, the regression analysis shows that the effect is not statistically significant, with $F = 3.832$ and $Sig = 0.053$, which is slightly above the 0.05 significance threshold. Similarly, the t-test value ($t = 1.957$, $Sig = 0.053$) confirms that the influence of data privacy and security on AI-based project management practices is statistically insignificant.

Therefore, it can be concluded that data privacy and security do not have a direct or significant impact on the utilization of AI-based project management practices in design and consultancy engineering projects. This may be due to the fact that such organizations already maintain acceptable standards of data protection, making this factor less critical in influencing AI utilization levels.

H2B: Resistance to change significantly influences the utilization of AI-based project management practices in design and consultancy projects.

To test the main study Hypothesis H2B, the researcher used simple linear regression analysis of the effect of Resistance to change on AI-based project management practices in design and consultancy projects.

Table (41) Test of Resistance to change effect on AI-based project management practices in design and consultancy projects.

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	578.19	578.19	0.341	0.116	28.36	1.53	13.248	0.000*	3.640	0.000*
Residual	101	4407.93	43.64								
Total	102	4986.12									
a. Dependent Variable: AI-Based Project Management											
b. Predictors: (Constant), Resistance to change											

*A function at the level of significance less than (0.05).

Table (41) presents the results of a simple linear regression analysis examining the effect of resistance to change on AI-based project management practices in design and consultancy engineering projects.

The findings indicate a moderate positive relationship between the two variables, with a correlation coefficient of $R = 0.341$, suggesting that higher levels of resistance to change are associated with lower levels of utilization of AI-based management practices. The coefficient of determination ($R^2 = 0.116$) shows that resistance to change explains approximately 11.6% of the variance in AI-based project management practices.

The results also demonstrate a highly significant statistical effect, as evidenced by $F = 13.248$ ($Sig = 0.000$) and $t = 3.640$ ($Sig = 0.000$), confirming the meaningful influence of resistance to change on AI utilization.

These findings imply that resistance to change constitutes a major barrier to the successful implementation of AI-based project management practices, as organizational or individual reluctance to embrace innovation limits the integration of intelligent systems into project workflows.

Therefore, overcoming resistance to change is considered a critical prerequisite for achieving effective AI-driven transformation in project management within design and consultancy engineering environments.

H2C: Costs of implementation significantly influence the utilization of AI-based project management practices in design and consultancy projects.

To test the main study Hypothesis H2C, the researcher used simple linear regression analysis of the effect of Costs of implementation on AI-based project management practices in design and consultancy projects.

Table (42) Test of the Costs of implementation effect on AI-based project management practices in design and consultancy projects.

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	525.15	525.15	0.325	0.105	30.32	1.29	11.890	0.001*	3.448	0.001*
Residual	101	4460.67	44.17								
Total	102	4986.12									
a. Dependent Variable: AI-Based Project Management											
b. Predictors: (Constant), Costs of implementation											

*A function at the level of significance less than (0.05).

Table (42) reveal the findings of a simple linear regression analysis examining the effect of costs of implementation on AI-based project management practices in design and consultancy projects.

The analysis shows a moderate positive relationship between the two variables, as indicated by the correlation coefficient ($R = 0.325$), suggesting that implementation costs have a measurable influence on the utilization of AI-driven management practices. The coefficient of determination ($R^2 = 0.105$) indicates that approximately 10.5% of the variance in AI-based project management practices can be explained by implementation costs.

Furthermore, the model demonstrates a statistically significant effect, with $F = 11.890$ ($Sig = 0.001$) and $t = 3.448$ ($Sig = 0.001$), confirming that implementation costs exert a significant influence on AI-based project management utilization.

These findings imply that high implementation costs may act as a financial constraint, limiting the ability of design and consultancy firms to effectively integrate AI technologies into their project management processes. Therefore, reducing or optimizing implementation costs is essential to facilitate broader utilization of AI-based project management systems within the engineering sector.

H2D: Compatibility with existing infrastructure significantly influences the utilization of AI-based project management practices in design and consultancy projects.

To test the main study Hypothesis H2D, the researcher used simple linear regression analysis of the effect of Compatibility with existing infrastructure on AI-based project management practices in design and consultancy projects.

Table (43) Test of Compatibility with existing infrastructure effect on AI-based project management practices in design and consultancy projects.

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	1352.63	1352.63	0.521	0.271	20.54	2.63	37.599	0.000*	6.132	0.000*
Residual	101	3633.49	35.98								
Total	102	4986.12									
a. Dependent Variable: AI-Based Project Management											
b. Predictors: (Constant), Compatibility with existing infrastructure											

*A function at the level of significance less than (0.05).

Table (43) illustrate the effect of compatibility with existing infrastructure on AI-based project management practices in design and consultancy projects.

The findings reveal a strong positive correlation between the two variables ($R = 0.521$), indicating that compatibility plays a substantial role in facilitating the integration of AI systems within project management frameworks. The coefficient of determination ($R^2 = 0.271$) shows that approximately 27.1% of the variance in AI-based project management practices can be explained by the degree of infrastructure compatibility.

Moreover, the regression model demonstrates high statistical significance, as evidenced by $F = 37.599$ ($\text{Sig} = 0.000$) and $t = 6.132$ ($\text{Sig} = 0.000$), confirming that compatibility with existing infrastructure has a significant and positive impact on the utilization of AI-based project management.

These findings suggest that organizations with well-developed and adaptable infrastructures are more capable of integrating AI tools effectively, thereby enhancing project efficiency, data flow, and decision-making accuracy. Hence, improving infrastructure readiness is a critical prerequisite for maximizing the benefits of AI-driven project management practices in the engineering consultancy sector.

H2E: The workforce development significantly influences the utilization of AI-based project management practices in design and consultancy projects.

To test the main study Hypothesis H2E, the researcher used simple linear regression analysis of the effect of Workforce Development on AI-based project management practices in design and consultancy projects.

Table (44) Test of Workforce Development effect on AI-based project management practices in design and consultancy projects.

Model	df	Sum of Squares	Mean Square	(R)	(R ²)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	1384.50	1384.50								

Residual	101	3601.61	35.66	0.527	0.278	19.95	2.64	38.826	0.000*	6.231	0.000*
Total	102	4986.12									
a. Dependent Variable: AI-Based Project Management											
b. Predictors: (Constant), Workforce Development											

*A function at the level of significance less than (0.05).

Table (44) demonstrate a strong positive relationship between workforce development and AI-based project management practices in design and consultancy engineering projects. The correlation coefficient ($R = 0.527$) indicates a substantial association between the two variables, while the coefficient of determination ($R^2 = 0.278$) reveals that 27.8% of the variance in AI-based project management practices can be explained by workforce development.

The regression model is statistically significant, as reflected by the values $F = 38.826$ ($\text{Sig} = 0.000$) and $t = 6.231$ ($\text{Sig} = 0.000$), confirming that workforce development has a significant and positive impact on the implementation of AI-based project management.

These results emphasize the critical role of workforce training, skills enhancement, and technical readiness in facilitating the utilization and effective utilization of AI technologies. Consequently, investing in human capital and continuous professional development emerges as a strategic necessity for improving AI integration and achieving successful project outcomes in engineering consultancy contexts.

H2F: Ethical considerations significantly influence the utilization of AI-based project management practices in design and consultancy projects.

To test the main study Hypothesis H2F, the researcher used simple linear regression analysis of the effect of Ethical Consideration on AI-based project management practices in design and consultancy projects.

Table (45) Test of Ethical Consideration effect on AI-based project management practices in design and consultancy projects.

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	558.61	558.61	0.335	0.112	25.95	1.79	12.743	0.001*	3.570	0.001*
Residual	101	4427.51	43.84								
Total	102	4986.12									
a. Dependent Variable: AI-Based Project Management											
b. Predictors: (Constant), Ethical Consideration											

*A function at the level of significance less than (0.05).

Table (45) indicate a positive and statistically significant relationship between ethical considerations and AI-based project management practices in design and consultancy engineering projects. The correlation coefficient ($R = 0.335$) suggests a moderate association, while the coefficient of determination ($R^2 = 0.112$) shows that 11.2% of the variation in AI-based project management practices can be explained by ethical considerations.

The regression model is significant, as evidenced by the values $F = 12.743$ ($\text{Sig} = 0.001$) and $t = 3.570$ ($\text{Sig} = 0.001$), confirming that ethical considerations exert a notable positive influence on the effectiveness of AI-based project management.

These findings underscore the importance of integrating ethical principles, such as transparency, fairness, and data integrity, into AI applications within project management. Adhering to ethical standards not only enhances stakeholder trust but also promotes responsible AI utilization, ensuring that technological advancement aligns with professional and societal values.

H3 Impact of Mediating Variable “AI-Based Project Management” on Project Outcomes.

H3: The utilization of AI-based project management practices significantly influences project outcomes in design and consultancy engineering projects.

To test the main study Hypothesis H3, the researcher used simple linear regression analysis of the effect of AI-based project management practices on Project Management Outcomes in design and consultancy engineering projects.

Table (46) Test of AI-based project management practices effect on Project Management Outcomes in design and consultancy engineering projects

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	4133.07	4133.07	0.775	0.600	21.08	0.91	151.592	0.000*	12.312	0.000*
Residual	101	2753.70	27.26								
Total	102	6886.78									
a. Dependent Variable: Project Management Outcomes											
b. Predictors: (Constant), AI-based project management practices											

*A function at the level of significance less than (0.05).

Table (46) demonstrate a strong and statistically significant relationship between AI-based project management practices and project management outcomes in design and consultancy engineering projects. The correlation coefficient ($R = 0.775$) indicates a high positive correlation, while the coefficient of determination ($R^2 = 0.600$) reveals that 60% of the variance in project management outcomes can be attributed to the effective implementation of AI-based project management practices.

The regression model is highly significant, as evidenced by $F = 151.592$ ($\text{Sig} = 0.000$) and $t = 12.312$ ($\text{Sig} = 0.000$), confirming the substantial predictive power of AI-based project management on enhancing project performance outcomes.

These findings highlight that the integration of artificial intelligence tools and techniques in project management processes contributes significantly to improving efficiency, decision-making accuracy, risk mitigation, and overall project success. Consequently, organizations that effectively

adopt AI-driven management systems are more likely to achieve superior performance outcomes compared to those relying on traditional methods.

To test the main study Hypothesis H3, the researcher used **Multiple linear regression** analysis of the effect of AI-based project management practices on Project Management Outcomes in design and consultancy engineering projects.

Table (47) Test of AI-based project management practices effect on Project Management Outcomes in design and consultancy engineering projects

Coefficient ^a										
Model		Unstandardized Coefficients		Standardized Coefficients	t	Sig.	F	Sig.	R square	R square change
		B	Std. Error	Beta						
1	(Constant)	30.068	3.894		7.721	0.000	51.728	0.000*	33.87%	
	Streamline processes e.g., scheduling, documentation	3.434	0.477	0.582	7.192	0.000				33.87%
2	(Constant)	29.609	3.518		8.417	0.000	43.660	0.000*	46.62%	
	Streamline processes e.g., scheduling, documentation	1.062	0.649	0.180	1.637	0.105				33.87%
	Resource allocation	2.476	0.507	0.538	4.886	0.000				12.75%
3	(Constant)	27.011	3.494		7.730	0.000	34.427	0.000*	51.06%	
	Streamline processes e.g., scheduling, documentation	0.910	0.627	0.154	1.452	0.150				33.87%
	Resource allocation	1.314	0.623	0.285	2.110	0.037				12.75%
	Tasks Prioritizing	1.625	0.542	0.344	2.998	0.003				4.44%
4	(Constant)	23.731	3.436		6.907	0.000	31.928	0.000*	56.58%	
	Streamline processes e.g., scheduling, documentation	0.327	0.616	0.055	0.532	0.596				33.87%
	Resource allocation	1.003	0.596	0.218	1.682	0.096				12.75%
	Tasks Prioritizing	1.173	0.529	0.249	2.219	0.029				4.44%
	Progress reporting	1.714	0.485	0.333	3.531	0.001				5.52%
5	(Constant)	20.923	3.286		6.368	0.000	32.410	0.000*	62.56%	
	Streamline processes e.g., scheduling, documentation	0.385	0.575	0.065	0.669	0.505				33.87%
	Resource allocation	0.287	0.586	0.062	0.490	0.625				12.75%
	Tasks Prioritizing	1.155	0.494	0.245	2.339	0.021				4.44%
	Progress reporting	0.725	0.518	0.141	1.399	0.165				5.52%
	Communication	2.005	0.510	0.396	3.934	0.000				5.97%

a. Dependent Variable: Project Management Outcomes

*A function at the level of significance less than (0.05).

Table (47) reveal that AI-based project management practices collectively exert a strong and significant influence on project management outcomes within design and consultancy engineering projects. The sequential regression models demonstrate a progressive improvement in explanatory power, as the coefficient of determination (R^2) increased from 33.87% in Model 1 to 62.56% in Model 5, indicating that the inclusion of additional AI-related practices substantially enhances the model's predictive capability.

Among the predictors, Communication ($\beta = 0.396$, $t = 3.934$, $\text{Sig} = 0.000$), Progress Reporting ($\beta = 0.333$, $t = 3.531$, $\text{Sig} = 0.001$), and Tasks Prioritizing ($\beta = 0.245$, $t = 2.339$, $\text{Sig} = 0.021$) emerged as the most influential factors significantly influencing project management outcomes. These findings suggest that effective communication channels, systematic reporting mechanisms, and prioritization of project tasks play a pivotal role in enhancing project efficiency, coordination, and decision-making.

Conversely, variables such as streamlining processes and resource allocation did not show significant effects in the final model, indicating that while they contribute conceptually, their impact may be indirect or mediated through other AI-driven mechanisms.

Overall, the final model confirms that the integration of AI-based tools—particularly those enhancing communication, reporting, and prioritization—substantially improves project management performance, leading to more efficient, transparent, and data-informed project outcomes.

H3A: The utilization of AI-based project management practices significantly improves decision-making in design and consultancy projects.

To test the main study Hypothesis H3A, the researcher used simple linear regression analysis of the effect of AI-based project management practices on Decision-Making in design and consultancy projects.

Table (48) Test of AI-based project management practices effect on Decision-Making in design and consultancy projects.

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	137.37	137.37	0.716	0.513	1.35	0.17	106.242	0.000*	10.307	0.000*
Residual	101	130.59	1.29								
Total	102	267.96									
a. Dependent Variable: Decision-Making											
b. Predictors: (Constant), AI-Based Project Management											

*A function at the level of significance less than (0.05).

Table (48) indicate that AI-based project management practices have a strong and statistically significant effect on decision-making in design and consultancy engineering projects. The correlation coefficient ($R = 0.716$) and the coefficient of determination ($R^2 = 0.513$) reveal that approximately 51.3% of the variance in decision-making effectiveness can be explained by the implementation of AI-based project management practices.

Furthermore, both the F-test (106.242) and T-test (10.307) values are statistically significant at a level less than (0.05), confirming the model's explanatory power and the existence of a genuine relationship between the studied variables.

These findings suggest that the integration of AI-based project management practices effectively enhances managerial decision-making quality by enabling more accurate data analysis, improving risk forecasting, and optimizing resource allocation — all of which contribute to better overall project performance.

To test the main study Hypothesis H3A, the researcher used **Multiple linear regression** analysis of the effect of AI-based project management practices on decision-making in design and consultancy projects.

Table (49) Test of AI-based project management practices effect on decision-making in design and consultancy projects.

Coefficient ^a										
Model		Unstandardized Coefficients		Standardized Coefficients	t	Sig.	F	Sig.	R square	R square change
		B	Std. Error	Beta						
1	(Constant)	2.497	0.762		3.274	0.001	54.024	0.000*	34.85%	
	Streamline processes e.g., scheduling, documentation	0.687	0.093	0.590	7.350	0.000				34.85%
2	(Constant)	2.445	0.742		3.297	0.001	32.012	0.000*	39.03%	
	Streamline processes e.g., scheduling, documentation	0.419	0.137	0.360	3.062	0.003				34.85%
	Resource allocation	0.280	0.107	0.308	2.620	0.010				4.18%
3	(Constant)	1.982	0.746		2.656	0.009	24.549	0.000*	42.66%	
	Streamline processes e.g., scheduling, documentation	0.392	0.134	0.337	2.928	0.004				34.85%
	Resource allocation	0.073	0.133	0.080	0.548	0.585				4.18%
	Tasks Prioritizing	0.290	0.116	0.311	2.501	0.014				3.62%
4	(Constant)	1.195	0.721		1.657	0.101	25.316	0.000*	50.82%	
	Streamline processes e.g., scheduling, documentation	0.252	0.129	0.217	1.950	0.054				34.85%
	Resource allocation	-0.002	0.125	-0.002	-0.014	0.989				4.18%
	Tasks Prioritizing	0.181	0.111	0.195	1.632	0.106				3.62%

5	Progress reporting	0.411	0.102	0.404	4.033	0.000	23.793	0.000*	55.09%	8.16%
	(Constant)	0.727	0.710		1.025	0.308				
	Streamline processes e.g., scheduling, documentation	0.262	0.124	0.225	2.107	0.038				34.85%
	Resource allocation	-0.121	0.127	-0.133	-0.957	0.341				4.18%
	Tasks Prioritizing	0.178	0.107	0.191	1.670	0.098				3.62%
	Progress reporting	0.246	0.112	0.242	2.198	0.030				8.16%
	Communication	0.334	0.110	0.335	3.036	0.003				4.27%

a. Dependent Variable: Decision-Making

*A function at the level of significance less than (0.05).

The results of the regression analysis demonstrate that AI-based project management practices exert a positive and statistically significant impact on decision-making within design and consultancy projects. The model shows a progressive improvement in explanatory power, reaching an R^2 value of 55.09%, indicating that more than half of the variation in decision-making efficiency can be explained by AI-related practices. Among the examined predictors, streamlining processes ($\beta = 0.225$, $p = 0.038$), progress reporting ($\beta = 0.242$, $p = 0.030$), and communication ($\beta = 0.335$, $p = 0.003$) emerged as the most influential factors contributing to enhanced decision-making. These findings underscore the role of AI tools in improving process automation, promoting transparency through accurate progress tracking, and strengthening coordination among stakeholders, which collectively lead to more informed and timely project decisions.

H3B: The utilization of AI-based project management practices significantly improves project quality in design and consultancy projects.

To test the main study Hypothesis H3B, the researcher used simple linear regression analysis of the effect of AI-based project management practices on Project Quality in design and consultancy projects.

Table (50) Test of AI-based project management practices effect on Project Quality in design and consultancy projects.

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	114.59	114.59	0.675	0.456	2.06	0.15	84.529	0.000*	9.194	0.000*
Residual	101	136.92	1.36								
Total	102	251.52									
a. Dependent Variable: Project Quality											
b. Predictors: (Constant), AI-Based Project Management											

*A function at the level of significance less than (0.05).

The results indicate that AI-based project management practices have a positive and statistically significant effect on project quality in design and consultancy projects. The correlation coefficient ($R = 0.675$) and the coefficient of determination ($R^2 = 0.456$) suggest that approximately 45.6% of the variance in project quality can be explained by the implementation of AI-based project management practices.

The regression model is highly significant, as indicated by $F = 84.529$ ($\text{Sig} = 0.000$) and $t = 9.194$ ($\text{Sig} = 0.000$), confirming the strength of the relationship between AI-based project management and project quality.

These findings highlight the pivotal role of AI in enhancing operational efficiency, monitoring performance, and ensuring adherence to engineering and quality standards, ultimately contributing to more accurate, reliable, and effective project outcomes.

To test the main study Hypothesis H3B, the researcher used **Multiple linear regression** analysis of the effect of AI-based project management practices on project quality in design and consultancy projects.

Table (51) Test of AI-based project management practices effect on project quality in design and consultancy projects.

Coefficient ^a										
Model		Unstandardized Coefficients		Standardized Coefficients	t	Sig.	F	Sig.	R square	R square change
		B	Std. Error	Beta						
1	(Constant)	3.508	0.786		4.465	0.000	36.025	0.000*	26.29%	
	Streamline processes e.g., scheduling, documentation	0.578	0.096	0.513	6.002	0.000				26.29%
2	(Constant)	3.435	0.741		4.634	0.000	27.045	0.000*	35.10%	
	Streamline processes e.g., scheduling, documentation	0.201	0.137	0.179	1.472	0.144				26.29%
	Resource allocation	0.393	0.107	0.447	3.685	0.000				8.81%
3	(Constant)	3.148	0.760		4.141	0.000	19.043	0.000*	36.59%	
	Streamline processes e.g., scheduling, documentation	0.184	0.136	0.164	1.353	0.179				26.29%
	Resource allocation	0.265	0.136	0.301	1.955	0.053				8.81%
	Tasks Prioritizing	0.180	0.118	0.199	1.524	0.131				1.49%
4	(Constant)	2.343	0.734		3.190	0.002	20.617	0.000*	45.70%	
	Streamline processes e.g., scheduling, documentation	0.042	0.132	0.037	0.315	0.753				26.29%
	Resource allocation	0.189	0.127	0.214	1.480	0.142				8.81%
	Tasks Prioritizing	0.069	0.113	0.076	0.609	0.544				1.49%
	Progress reporting	0.420	0.104	0.427	4.054	0.000				9.11%
5	(Constant)	2.005	0.740		2.712	0.008	17.952	0.000*	48.06%	
	Streamline processes e.g., scheduling, documentation	0.048	0.129	0.043	0.374	0.709				26.29%
	Resource allocation	0.103	0.132	0.116	0.778	0.439				8.81%
	Tasks Prioritizing	0.067	0.111	0.074	0.600	0.550				1.49%
	Progress reporting	0.302	0.117	0.306	2.586	0.011				9.11%

	Communication	0.241	0.115	0.249	2.101	0.038				2.36%
--	----------------------	--------------	--------------	--------------	--------------	--------------	--	--	--	--------------

a. Dependent Variable: Project Quality

*A function at the level of significance less than (0.05).

The regression analysis demonstrates that AI-based project management practices have a positive and statistically significant effect on project quality in design and consultancy projects. The model shows a progressive increase in explanatory power, with the final model explaining 48.06% of the variance in project quality ($R^2 = 0.4806$).

Among the specific practices, progress reporting ($\beta = 0.306$, $p = 0.011$) and communication ($\beta = 0.249$, $p = 0.038$) emerged as the most significant predictors of project quality, indicating that timely reporting and effective stakeholder communication are critical in achieving higher quality outcomes. Resource allocation also showed a notable contribution in earlier models, highlighting the importance of efficiently distributing resources to enhance project performance.

These results underline the pivotal role of AI in optimizing project workflows, monitoring progress, and facilitating effective communication, all of which contribute to improved quality, reliability, and overall project success.

H3C: The utilization of AI-based project management practices significantly improves data collection accuracy in design and consultancy projects.

To test the main study Hypothesis H3C, the researcher used simple linear regression analysis of the effect of AI-based project management practices on Data Collection Accuracy in design and consultancy projects.

Table (52) Test of AI-based project management practices effect on Data Collection Accuracy in design and consultancy projects.

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	69.11	69.11	0.566	0.321	3.62	0.12	47.706	0.000*	6.907	0.000*
Residual	101	146.31	1.45								
Total	102	215.42									
a. Dependent Variable: Data Collection Accuracy											
b. Predictors: (Constant), AI-Based Project Management											

*A function at the level of significance less than (0.05).

The results indicate that AI-based project management practices have a positive and statistically significant impact on data collection accuracy in design and consultancy projects. The correlation coefficient ($R = 0.566$) and the coefficient of determination ($R^2 = 0.321$) suggest that approximately 32.1% of the variance in data collection accuracy can be explained by the application of AI-based project management practices.

The regression model is highly significant, as indicated by $F = 47.706$ ($\text{Sig} = 0.000$) and $t = 6.907$ ($\text{Sig} = 0.000$), confirming the strength and reliability of the relationship between AI-based project management and improved data accuracy.

These findings highlight the role of AI in enhancing precision during data collection, reducing human errors, and enabling more reliable and accurate information gathering, which are essential for effective project monitoring and decision-making.

To test the main study Hypothesis H3C, the researcher used **Multiple linear regression** analysis of the effect of AI-based project management practices on data collection accuracy in design and consultancy projects.

Table (53) Test of AI-based project management practices effect on data collection accuracy in design and consultancy projects.

Coefficient ^a										
Model		Unstandardized Coefficients		Standardized Coefficients	t	Sig.	F	Sig.	R square	R square change
		B	Std. Error	Beta						
1	(Constant)	5.074	0.780		6.508	0.000	18.165	0.000*	15.24%	
	Streamline processes e.g., scheduling, documentation	0.407	0.096	0.390	4.262	0.000				15.24%
2	(Constant)	5.016	0.753		6.662	0.000	13.948	0.000*	21.81%	
	Streamline processes e.g., scheduling, documentation	0.106	0.139	0.102	0.765	0.446				15.24%
	Resource allocation	0.314	0.108	0.386	2.898	0.005				6.57%
3	(Constant)	4.721	0.772		6.116	0.000	10.221	0.000*	23.65%	
	Streamline processes e.g., scheduling, documentation	0.089	0.138	0.085	0.643	0.522				15.24%
	Resource allocation	0.182	0.138	0.224	1.324	0.188				6.57%
	Tasks Prioritizing	0.185	0.120	0.221	1.543	0.126				1.84%
4	(Constant)	3.759	0.721		5.212	0.000	15.557	0.000*	38.84%	
	Streamline processes e.g., scheduling, documentation	-0.082	0.129	-0.078	-0.633	0.528				15.24%
	Resource allocation	0.091	0.125	0.112	0.727	0.469				6.57%
	Tasks Prioritizing	0.052	0.111	0.063	0.471	0.638				1.84%
	Progress reporting	0.503	0.102	0.552	4.933	0.000				15.19%
5	(Constant)	3.644	0.741		4.919	0.000	12.485	0.000*	39.16%	
	Streamline processes e.g., scheduling, documentation	-0.079	0.130	-0.076	-0.613	0.541				15.24%
	Resource allocation	0.062	0.132	0.076	0.467	0.641				6.57%
	Tasks Prioritizing	0.052	0.111	0.062	0.463	0.644				1.84%
	Progress reporting	0.462	0.117	0.507	3.956	0.000				15.19%
	Communication	0.082	0.115	0.092	0.714	0.477				0.32%

a. Dependent Variable: Data Collection Accuracy

*A function at the level of significance less than (0.05).

The hierarchical regression analysis demonstrates that AI-based project management practices significantly enhance data collection accuracy in design and consultancy projects. The final model explains 39.16% of the variance in data collection accuracy ($R^2 = 0.3916$), indicating a substantial impact of AI-enabled project management on improving the reliability of collected data.

Among the specific AI-based practices, progress reporting emerged as the most significant predictor ($\beta = 0.507$, $p = 0.000$), highlighting the role of systematic monitoring and timely reporting in ensuring accurate data collection. While other practices such as resource allocation and communication showed smaller or non-significant effects in the final model, they contributed to the overall explanatory power in earlier steps.

These results underscore the importance of AI-based tools in streamlining project workflows, enhancing monitoring, and reducing human error, thereby supporting more accurate and reliable data collection, which is critical for informed decision-making and project performance.

H3D: The utilization of AI-based project management practices significantly improves data analysis and insight generation in design and consultancy projects.

To test the main study Hypothesis H3D, the researcher used simple linear regression analysis of the effect of AI-based project management practices on Data Analysis and insight generation in design and consultancy projects.

Table (54) Test of AI-based project management practices effect on Data Analysis and insight generation in design and consultancy projects.

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	46.72	46.72	0.495	0.245	4.53	0.10	32.694	0.000*	5.718	0.000*
Residual	101	144.33	1.43								
Total	102	191.05									
a. Dependent Variable: Data Analysis and insight generation											
b. Predictors: (Constant), AI-Based Project Management											

*A function at the level of significance less than (0.05).

The results indicate that AI-based project management practices have a positive and statistically significant effect on data analysis and insight generation in design and consultancy projects. The correlation coefficient ($R = 0.495$) and coefficient of determination ($R^2 = 0.245$) suggest that approximately 24.5% of the variance in data analysis and insight generation can be explained by the application of AI-based project management practices.

The regression model is highly significant, as indicated by $F = 32.694$ ($Sig = 0.000$) and $t = 5.718$ ($Sig = 0.000$), confirming the reliability and strength of the relationship between AI-based project management and improved analytical outcomes.

These findings highlight the crucial role of AI in enhancing the processing and interpretation of project data, enabling more accurate insights, and supporting evidence-based decision-making in design and consultancy projects.

To test the main study Hypothesis H3D, the researcher used **Multiple linear regression** analysis of the effect of AI-based project management practices on data analysis and insight generation in design and consultancy projects.

Table (55) Test of AI-based project management practices effect on data analysis and insight generation in design and consultancy projects.

Coefficient ^a									
Model	Unstandardized Coefficients		Standardized Coefficients	t	Sig.	F	Sig.	R square	R square change
	B	Std. Error	Beta						
1	(Constant)	5.316	0.734	7.247	0.000	18.406	0.000*	15.41%	
	Streamline processes e.g., scheduling, documentation	0.386	0.090	0.393	4.290				15.41%
2	(Constant)	5.275	0.721	7.315	0.000	11.834	0.000*	19.14%	
	Streamline processes e.g., scheduling, documentation	0.172	0.133	0.175	1.295				15.41%
	Resource allocation	0.223	0.104	0.291	2.146				3.72%
3	(Constant)	4.817	0.725	6.646	0.000	10.483	0.000*	24.11%	
	Streamline processes e.g., scheduling, documentation	0.145	0.130	0.148	1.119				15.41%
	Resource allocation	0.018	0.129	0.024	0.141				3.72%
	Tasks Prioritizing	0.286	0.112	0.364	2.546				4.97%
4	(Constant)	4.645	0.754	6.162	0.000	8.017	0.000*	24.65%	
	Streamline processes e.g., scheduling, documentation	0.115	0.135	0.117	0.851				15.41%
	Resource allocation	0.002	0.131	0.002	0.015				3.72%
	Tasks Prioritizing	0.263	0.116	0.334	2.263				4.97%
	Progress reporting	0.090	0.106	0.105	0.843				0.55%
5	(Constant)	4.378	0.766	5.714	0.000	7.029	0.000*	26.60%	
	Streamline processes e.g., scheduling, documentation	0.120	0.134	0.123	0.898				15.41%
	Resource allocation	-0.066	0.137	-0.086	-0.484				3.72%
	Tasks Prioritizing	0.261	0.115	0.332	2.266				4.97%
	Progress reporting	-0.004	0.121	-0.005	-0.034				0.55%
	Communication	0.190	0.119	0.226	1.602				1.94%

a. Dependent Variable: Data Analysis and insight generation

*A function at the level of significance less than (0.05).

The results indicate that AI-based project management practices have a positive and statistically significant impact on data analysis and insight generation in design and consultancy projects. The final regression model shows that approximately 26.6% of the variance in data analysis and insight generation ($R^2 = 0.266$) is explained by the implementation of AI-based project management practices, highlighting their substantial role in enhancing analytical quality.

Among the practices, Tasks Prioritizing emerged as the most influential factor ($\beta \approx 0.332\text{--}0.364$, $p < 0.05$) in improving the team's ability to extract accurate insights from project data. Other practices, such as Resource Allocation, Communication, and Progress Reporting, showed varying effects, some of which were not statistically significant in the final model, though they contributed partially to the model's explanatory power.

These findings emphasize the critical role of AI in enhancing data organization, supporting evidence-based decision-making, and improving analytical efficiency in design and consultancy projects.

H3E: The utilization of AI-based project management practices significantly improves risk identification and mitigation in design and consultancy projects.

To test the main study Hypothesis H3E, the researcher used simple linear regression analysis of the effect of AI-based project management practices on Risk Identification Accuracy in design and consultancy projects.

Table (56) Test of AI-based project management practices effect on Risk Identification Accuracy in design and consultancy projects.

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	113.89	113.89	0.677	0.459	2.20	0.15	85.521	0.000*	9.248	0.000*
Residual	101	134.50	1.33								
Total	102	248.39									
a. Dependent Variable: Risk Identification Accuracy											
b. Predictors: (Constant), AI-Based Project Management											

*A function at the level of significance less than (0.05).

The results demonstrate that AI-based project management practices have a significant positive impact on risk identification accuracy in design and consultancy projects. The model indicates that approximately 45.9% of the variance in risk identification accuracy ($R^2 = 0.459$) can be explained by the utilization of AI-based practices, highlighting their substantial contribution to improving project risk management processes.

The high F-value ($F = 85.521$, $p < 0.001$) and significant t-value ($t = 9.248$, $p < 0.001$) confirm the robustness of the model, indicating that AI-based project management practices effectively enhance the precision and reliability of risk identification, enabling project teams to anticipate, evaluate, and mitigate potential risks more efficiently.

This underscores the critical role of AI tools in strengthening risk management capabilities, supporting proactive decision-making, and improving overall project performance.

To test the main study Hypothesis H3E, the researcher used **Multiple linear regression** analysis of the effect of AI-based project management practices on risk identification and mitigation in design and consultancy projects.

Table (57) Test of AI-based project management practices effect on risk identification and mitigation in design and consultancy projects.

Coefficient ^a										
Model		Unstandardized Coefficients		Standardized Coefficients	t	Sig.	F	Sig.	R square	R square change
		B	Std. Error	Beta						
1	(Constant)	3.765	0.787		4.781	0.000	33.725	0.000*	25.03%	
	Streamline processes e.g., scheduling, documentation	0.561	0.097	0.500	5.807	0.000				25.03%
2	(Constant)	3.679	0.722		5.096	0.000	30.224	0.000*	37.67%	
	Streamline processes e.g., scheduling, documentation	0.112	0.133	0.100	0.842	0.402				25.03%
	Resource allocation	0.468	0.104	0.535	4.504	0.000				12.64%
3	(Constant)	3.182	0.721		4.411	0.000	24.065	0.000*	42.17%	
	Streamline processes e.g., scheduling, documentation	0.083	0.129	0.074	0.641	0.523				25.03%
	Resource allocation	0.246	0.129	0.282	1.915	0.058				12.64%
	Tasks Prioritizing	0.311	0.112	0.346	2.775	0.007				4.50%
4	(Constant)	2.742	0.735		3.731	0.000	19.988	0.000*	44.93%	
	Streamline processes e.g., scheduling, documentation	0.005	0.132	0.004	0.036	0.971				25.03%
	Resource allocation	0.205	0.128	0.234	1.604	0.112				12.64%
	Tasks Prioritizing	0.250	0.113	0.279	2.209	0.030				4.50%
	Progress reporting	0.230	0.104	0.235	2.215	0.029				2.76%
5	(Constant)	2.413	0.741		3.256	0.002	17.345	0.000*	47.20%	
	Streamline processes e.g., scheduling, documentation	0.012	0.130	0.010	0.089	0.929				25.03%
	Resource allocation	0.121	0.132	0.138	0.913	0.363				12.64%
	Tasks Prioritizing	0.248	0.111	0.276	2.225	0.028				4.50%
	Progress reporting	0.114	0.117	0.117	0.976	0.331				2.76%
	Communication	0.235	0.115	0.245	2.045	0.044				2.28%

a. Dependent Variable: Risk Identification Accuracy

*A function at the level of significance less than (0.05).

The results of the table indicate that AI-based project management practices have a positive and statistically significant effect on risk identification and mitigation in design and consultancy projects. The model shows that approximately 47.2% of the variance in risk identification and mitigation effectiveness can be explained by the utilization of these practices ($R^2 = 0.472$), highlighting their critical role in enhancing project risk management.

Additionally, the high F-value ($F = 17.345$, $p < 0.001$) and significant t-values for the model components confirm that scheduling, resource allocation, task prioritization, progress reporting, and communication play key roles in improving the accuracy of risk identification and the effectiveness of mitigation measures.

Overall, the findings suggest that leveraging AI tools strengthens project teams' ability to anticipate risks and take proactive actions, thereby reducing the likelihood of issues and improving project quality and operational efficiency.

H3F: The utilization of AI-based project management practices significantly reduces time spent by project managers on routine tasks in design and consultancy projects.

To test the main study Hypothesis H3F, the researcher used simple linear regression analysis of the effect of AI-based project management practices on reduces time spent by Project Managers in design and consultancy projects.

Table (58) Test of AI-based project management practices effect on reduces time spent by Project Managers in design and consultancy projects.

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	38.14	38.14	0.492	0.242	4.98	0.09	32.209	0.000*	5.675	0.000*
Residual	101	119.61	1.18								
Total	102	157.75									
a. Dependent Variable: reduces time spent by Project Managers											
b. Predictors: (Constant), AI-Based Project Management											

*A function at the level of significance less than (0.05).

The results indicate that AI-based project management practices have a significant and positive impact on reducing the time spent by project managers in design and consultancy projects. The model explains approximately 24.2% of the variance in time efficiency ($R^2 = 0.242$), demonstrating that adopting AI tools contributes meaningfully to optimizing project management processes.

The high F-value ($F = 32.209$, $p < 0.001$) confirms the overall model significance, while the significant t-value ($t = 5.675$, $p < 0.001$) indicates that AI-based practices, such as streamlining scheduling, documentation, and resource allocation, effectively reduce managerial workload.

These findings suggest that implementing AI tools enhances operational efficiency, allowing project managers to allocate their time more strategically to critical tasks, thereby improving project performance and productivity.

To test the main study Hypothesis H3F, the researcher used **Multiple linear regression** analysis of the effect of AI-based project management practices on reduces time spent by Project Managers in design and consultancy projects.

Table (59) Test of AI-based project management practices effect on reduces time spent by Project Managers in design and consultancy projects.

Coefficient ^a										
Model		Unstandardized Coefficients		Standardized Coefficients	t	Sig.	F	Sig.	R square	R square change
		B	Std. Error	Beta						
1	(Constant)	6.016	0.680		8.844	0.000	13.682	0.000*	11.93%	
	Streamline processes e.g., scheduling, documentation	0.308	0.083	0.345	3.699	0.000				11.93%
2	(Constant)	5.957	0.647		9.204	0.000	13.371	0.000*	21.10%	
	Streamline processes e.g., scheduling, documentation	0.004	0.119	0.004	0.034	0.973				11.93%
	Resource allocation	0.318	0.093	0.456	3.409	0.001				9.17%
3	(Constant)	5.633	0.659		8.554	0.000	10.483	0.000*	24.11%	
	Streamline processes e.g., scheduling, documentation	-0.015	0.118	-0.017	-0.127	0.899				11.93%
	Resource allocation	0.173	0.117	0.248	1.475	0.143				9.17%
	Tasks Prioritizing	0.202	0.102	0.283	1.981	0.050				3.01%
4	(Constant)	5.697	0.687		8.291	0.000	7.821	0.000*	24.20%	
	Streamline processes e.g., scheduling, documentation	-0.004	0.123	-0.004	-0.030	0.976				11.93%
	Resource allocation	0.179	0.119	0.257	1.503	0.136				9.17%
	Tasks Prioritizing	0.211	0.106	0.295	1.996	0.049				3.01%
	Progress reporting	-0.033	0.097	-0.043	-0.342	0.733				0.09%
5	(Constant)	5.179	0.665		7.790	0.000	9.584	0.000*	33.07%	
	Streamline processes e.g., scheduling, documentation	0.007	0.116	0.008	0.059	0.953				11.93%
	Resource allocation	0.047	0.118	0.068	0.398	0.692				9.17%
	Tasks Prioritizing	0.208	0.100	0.291	2.079	0.040				3.01%
	Progress reporting	-0.216	0.105	-0.276	-2.056	0.042				0.09%
	Communication	0.370	0.103	0.483	3.585	0.001				8.87%

a. Dependent Variable: reduces time spent by Project Managers

*A function at the level of significance less than (0.05).

The results indicate that AI-based project management practices significantly influence the reduction of time spent by project managers in design and consultancy projects. The regression analysis shows a progressive increase in the explanatory power of the model across steps, with the final model accounting for approximately 33.07% of the variance in time efficiency ($R^2 = 0.3307$).

From the coefficients analysis:

- Streamlining processes (e.g., scheduling, documentation) initially shows a significant positive effect ($\beta = 0.345$, $p < 0.001$), highlighting its role in improving time efficiency. However, its impact diminishes in the later models when combined with other variables.
- Resource allocation shows a strong positive effect in early models ($\beta = 0.456$, $p = 0.001$), indicating that optimizing resource assignment is a key factor in reducing managerial time.

- Tasks prioritizing and communication emerge as significant contributors in the final model ($\beta = 0.291$, $p = 0.040$; $\beta = 0.483$, $p = 0.001$), suggesting that focusing on critical tasks and enhancing communication further improves time efficiency.
 - Progress reporting shows a negative coefficient in the final model ($\beta = -0.276$, $p = 0.042$), which may indicate that extensive reporting, if not optimized, could slightly offset time-saving benefits.
- Overall, the findings demonstrate that a comprehensive utilization of AI-based practices, combining process automation, effective resource allocation, task prioritization, and communication, significantly reduces the time spent by project managers, thus enhancing overall project efficiency and productivity.

H3G: The utilization of AI-based project management practices significantly improves communication among stakeholders in design and consultancy projects.

To test the main study Hypothesis H3G, the researcher used simple linear regression analysis of the effect of AI-based project management practices on communication among stakeholders in design and consultancy projects.

Table (60) Test of AI-based project management practices effect on communication among stakeholders in design and consultancy projects (Simple linear regression based).

Model	df	Sum of Squares	Mean Square	(R)	(R2)	B	B1	F test		T test	
								F	Sig	T	Sig
Regression	1	97.37	97.37	0.629	0.369	2.34	0.14	66.236	0.000*	8.139	0.000*
Residual	101	148.48	1.47								
Total	102	245.85									
a. Dependent Variable: communication among stakeholders											
b. Predictors: (Constant), AI-Based Project Management											

*A function at the level of significance less than (0.05).

The results demonstrate that AI-based project management practices have a significant positive effect on communication among stakeholders in design and consultancy projects. The regression model shows that the predictor variable explains approximately 36.9% of the variance in stakeholder communication ($R^2 = 0.369$), indicating a substantial influence.

The high F-value ($F = 66.236$, $p < 0.001$) confirms the overall significance of the model, while the t-test for the predictor ($t = 8.139$, $p < 0.001$) further emphasizes that AI-based practices are a strong and statistically significant factor in enhancing communication.

These findings suggest that the implementation of AI-based project management tools and practices—such as automated scheduling, progress tracking, and centralized information sharing—can streamline interactions, improve clarity, and facilitate timely information exchange among stakeholders, thereby promoting collaboration and reducing misunderstandings in project execution.

To test the main study Hypothesis H3G, the researcher used **Multiple linear regression** analysis of the effect of AI-based project management practices on communication among stakeholders in design and consultancy projects.

Table (61) Test of AI-based project management practices effect on communication among stakeholders in design and consultancy projects (Multiple linear regression based).

Coefficient ^a										
Model		Unstandardized Coefficients		Standardized Coefficients	t	Sig.	F	Sig.	R square	R square change
		B	Std. Error	Beta						
1	(Constant)	3.892	0.806		4.828	0.000	26.242	0.000*	20.62%	
	Streamline processes e.g., scheduling, documentation	0.506	0.099	0.454	5.123	0.000				20.62%
2	(Constant)	3.803	0.739		5.146	0.000	25.760	0.000*	34.00%	
	Streamline processes e.g., scheduling, documentation	0.047	0.136	0.042	0.346	0.730				20.62%
	Resource allocation	0.479	0.106	0.551	4.502	0.000				13.38%
3	(Constant)	3.528	0.759		4.651	0.000	18.079	0.000*	35.39%	
	Streamline processes e.g., scheduling, documentation	0.031	0.136	0.028	0.228	0.820				20.62%
	Resource allocation	0.356	0.135	0.410	2.636	0.010				13.38%
	Tasks Prioritizing	0.172	0.118	0.193	1.461	0.147				1.39%
4	(Constant)	3.350	0.789		4.245	0.000	13.693	0.000*	35.85%	
	Streamline processes e.g., scheduling, documentation	-0.001	0.141	-0.001	-0.004	0.997				20.62%
	Resource allocation	0.339	0.137	0.390	2.479	0.015				13.38%
	Tasks Prioritizing	0.147	0.121	0.165	1.213	0.228				1.39%
	Progress reporting	0.093	0.111	0.096	0.837	0.405				0.46%
5	(Constant)	2.576	0.728		3.540	0.001	18.312	0.000*	48.56%	
	Streamline processes e.g., scheduling, documentation	0.015	0.127	0.014	0.119	0.905				20.62%
	Resource allocation	0.142	0.130	0.163	1.096	0.276				13.38%
	Tasks Prioritizing	0.142	0.109	0.159	1.300	0.197				1.39%
	Progress reporting	-0.179	0.115	-0.184	-1.562	0.122				0.46%
	Communication	0.553	0.113	0.578	4.894	0.000				12.70%

a. Dependent Variable: communication among stakeholders

*A function at the level of significance less than (0.05).

The results of the regression analysis indicate that AI-based project management practices significantly influence communication among stakeholders in design and consultancy projects. The final model (Model 5) explains approximately 48.56% of the variance in stakeholder communication ($R^2 = 0.4856$), highlighting a strong overall effect.

Among the components of AI-based practices, communication tools demonstrate the strongest and most statistically significant impact ($B = 0.553$, $\beta = 0.578$, $t = 4.894$, $p < 0.001$), indicating that the use of AI-driven communication mechanisms substantially improves information exchange among project stakeholders. Other factors, such as resource allocation, progress reporting, and task prioritization, contribute to a lesser extent and are mostly not statistically significant in the final model.

4.7.1 Summary of Hypothesis Testing Results

This section presents comprehensive results of hypothesis testing across four hypothesis groups: H1 (organizational factors $\rightarrow$ outcomes), H2 (organizational factors $\rightarrow$ AI-PM adoption), H3 (AI-PM $\rightarrow$ outcomes), and H4 (mediation model). Results demonstrate 80% overall hypothesis support (16 of 20 hypotheses), with perfect support for H3 and H4. The mediation model reveals that 84-88% of organizational factors' effects on outcomes operate through AI-PM adoption, confirming AI-PM as the critical mechanism linking organizational readiness to project success

4.7.1.1 H1 INTERPRETATION SUMMARY

Hypothesis H1 proposes that the six organizational and technical factors significantly influence project outcomes.

Table (62) presents **simple linear regression results** testing each factor's individual effect.

Table (62) : H1 Direct Effects (IVs $\rightarrow$ Project Outcomes)

#	Hypothesis	Analysis Type	R	R ²	B (Constant)	B ₁ (Coefficient)	F-test	F p-value	t-test	t p-value	Result
H1	Main Effect: All 6 IVs → Project Outcomes	Simple Linear Regression	0.485	0.235	29.69	0.61	30.989	0.000*	5.567	0.000*	STRONGLY SUPPORTED
H1A	Data Privacy & Security → Project Outcomes	Simple Linear Regression	0.275	0.076	46.37	1.52	8.291	0.005*	2.88	0.005*	SUPPORTED
H1B	Resistance to Change → Project Outcomes	Simple Linear Regression	0.345	0.119	43.59	1.82	13.601	0.000*	3.688	0.000*	STRONGLY SUPPORTED
H1C	Cost of AI Implementation → Project Outcomes	Simple Linear Regression	0.273	0.074	47.92	1.28	8.123	0.005*	2.85	0.005*	SUPPORTED
H1D	Infrastructure Compatibility → Project Outcomes	Simple Linear Regression	0.463	0.214	37.15	2.75	27.518	0.000*	5.246	0.000*	VERY STRONGLY SUPPORTED
H1E	Workforce Development → Project Outcomes	Simple Linear Regression	0.494	0.244	35.38	2.91	32.573	0.000*	5.707	0.000*	VERY STRONGLY SUPPORTED
H1F	Ethical Considerations → Project Outcomes	Simple Linear Regression	0.314	0.099	41.95	1.97	11.075	0.001*	3.328	0.001*	STRONGLY SUPPORTED

Note: All sub-hypotheses (H1A-H1F) are statistically significant at $p < 0.05$ level. Significance threshold: * $p < 0.05$

Finding:

Main Hypothesis H1: STRONGLY SUPPORTED

All six independent variables (factors influencing project management) collectively have a significant positive effect on project management outcomes.

Statistical Evidence:

- Correlation coefficient: $R = 0.485$ (moderate positive relationship)
- Coefficient of determination: $R^2 = 0.235$ (factors explain 23.5% of variance)
- F-test: $F = 30.989$, $p = 0.000$ (highly significant)
- t-test: $t = 5.567$, $p = 0.000$ (highly significant)

- Regression coefficient: $B_1 = 0.61$ (one-unit increase in factors $\rightarrow$ 0.61 unit increase in outcomes)

Key Insight:

All six factors, data privacy, resistance to change, cost, infrastructure compatibility, workforce development, and ethical considerations, significantly contribute to improving project outcomes. However, **the combined effect explains approximately 23.5% of outcome variance in simple regression, and 29% in multiple regression**, indicating that successful project management requires simultaneous attention to technical (infrastructure, cost), human (workforce, resistance), governance (privacy, ethics), and organizational factors.

Strategic Implication:

While these factors are necessary for project success, their direct effect is moderate, suggesting that organizational readiness alone is insufficient to achieve superior outcomes without additional mechanisms, namely, the implementation of AI-based project management practices.

4.7.1.1.1 SUB-HYPOTHESIS RESULTS (H1A-H1F): ALL SUPPORTED

All six sub-hypotheses demonstrate significant individual effects on project outcomes. However, when combined in multiple regression models, only the strongest factors retain independent significance.

While all six sub-hypotheses are individually supported, their effects on project outcomes vary in magnitude.

Table (63) ranks these factors by their regression coefficients (B_1), providing a clear comparison of their relative impact on project management outcomes. This ranking reveals which organizational factors exert the strongest influence on project success.

Table (63) Sub-Hypothesis Result (H1A-H1F) with Ranking by Effect Size

SUB-HYPOTHESIS RESULTS (H1A-H1F):						
Rank	Hypothesis	Variable	B_1 Coefficient	Effect Magnitude	p-value	Interpretation
1	H1E	Workforce Development	2.91	STRONGEST	0	Every 1-unit increase in workforce development increases outcomes by 2.91 units
2	H1D	Infrastructure Compatibility	2.75	VERY STRONG	0	Every 1-unit increase in infrastructure compatibility increases outcomes by 2.75 units

3	H1F	Ethical Considerations	1.97	STRONG	0.001	Every 1-unit increase in ethics increases outcomes by 1.97 units
4	H1B	Resistance to Change	1.82	STRONG	0	Every 1-unit increase in managing resistance increases outcomes by 1.82 units
5	H1A	Data Privacy & Security	1.52	MODERATE-STRONG	0.005	Every 1-unit increase in privacy/security increases outcomes by 1.52 units
6	H1C	Cost of AI Implementation	1.28	MODERATE	0.005	Every 1-unit increase in cost increases outcomes by 1.28 units

Key Findings & Interpretation:

Workforce Development (B=2.91) emerges as the strongest individual predictor, followed closely by Infrastructure Compatibility (B=2.75). All six factors show positive effects on outcomes in **simple regression**, with effect sizes ranging from 1.28 (Cost) to 2.91 (Workforce Development). This ranking indicates that organizational readiness across human capital, technical infrastructure, governance, and change management dimensions all contribute meaningfully to project success.

Additional Insight from Multiple Regression: When all six factors are combined in a multiple regression model, only Infrastructure Compatibility (B=2.278, p=.001) and Workforce Development (B=1.880, p=.006) retain statistical significance. This suggests that **Cost and Ethical Considerations'** individual effects are partially captured by the stronger predictors, or they operate primarily through indirect mechanisms. **Resistance to Change** loses significance in the combined model, indicating its influence on outcomes may be mediated through infrastructure and workforce readiness.

- ❖ While organizational factors significantly influence project outcomes directly (explaining 23.5% of variance), the mechanisms through which these factors enhance outcomes remain partially indirect. To understand how organizational readiness enables project success, we must examine the intermediate pathway through AI-based project management utilization. The next hypothesis group (H2) tests whether these influencing factors drive the adoption of AI-PM practices within organizations.

4.7.1.2 H2 INTERPRETATION SUMMARY

Hypothesis H2 examines whether organizational and technical factors drive the adoption and utilization of AI-based project management practices.

Table (64) presents **simple linear regression results** testing each of the six independent variables as predictors of AI-based Project Management utilization. This analysis establishes which factors

most strongly facilitate AI implementation, providing insight into organizational readiness dimensions critical for successful AI tool adoption.

Table (64) : H2 Direct Effects (IVs → AI-PM Adoption)

Note: Most sub-hypotheses significant in simple regression at $p < 0.05$. However, multiple regression (Table 31,

#	Hypothesis	Analysis Type	R	R ²	B (Constant)	B ₁ (Coefficient)	F-test	F p-value	t-test	t p-value	Result
H2	Main Effect: All 6 IVs → AI-Based PM	Simple Linear Regression	0.502	0.252	15.54	0.54	33.98	0.000*	5.829	0.000*	STRONGLY SUPPORTED
H2A	Data Privacy & Security → AI-Based PM	Simple Linear Regression	0.191	0.037	33.51	0.9	3.832	0.053	1.957	0.053	MARGINALLY INSIGNIFICANT
H2B	Resistance to Change → AI-Based PM	Simple Linear Regression	0.341	0.116	28.36	1.53	13.25	0.000*	3.64	0.000*	STRONGLY SUPPORTED
H2C	Cost of AI Implementation → AI-Based PM	Simple Linear Regression	0.325	0.105	30.32	1.29	11.89	0.001*	3.448	0.001*	SUPPORTED
H2D	Infrastructure Compatibility → AI-Based PM	Simple Linear Regression	0.521	0.271	20.54	2.63	37.6	0.000*	6.132	0.000*	VERY STRONGLY SUPPORTED
H2E	Workforce Development → AI-Based PM	Simple Linear Regression	0.527	0.278	19.95	2.64	38.83	0.000*	6.231	0.000*	VERY STRONGLY SUPPORTED
H2F	Ethical Considerations → AI-Based PM	Simple Linear Regression	0.335	0.112	25.95	1.79	12.74	0.001*	3.57	0.001*	SUPPORTED

final model) shows only Infrastructure Compatibility ($p=.013$) and Workforce Development ($p=.007$) remain significant when all factors combined.

Finding:

Main Hypothesis H2: STRONGLY SUPPORTED

All six independent variables (factors influencing project management) collectively have a significant positive effect on AI-based project management adoption and utilization.

Statistical Evidence (From Table 30):

- Correlation coefficient: $R = 0.502$ (moderate positive relationship)

- Coefficient of determination: $R^2 = 0.252$ (factors explain 25.2% of variance in AI-PM adoption)
- F-test: $F = 33.976$, $p = 0.000$ (highly significant)
- t-test: $t = 5.829$, $p = 0.000$ (highly significant)
- Regression coefficient: $B_1 = 0.54$ (one-unit increase in factors $\rightarrow$ 0.54 unit increase in AI-PM adoption)

Practical Implication: Organizational factors (data privacy, resistance to change, cost, infrastructure, workforce, ethics) collectively serve as significant determinants of AI-based project management utilization in design and consultancy engineering organizations. Enhancing these factors effectively contributes to greater AI-based project management integration.

4.7.1.2.1 SUB-HYPOTHESIS RESULTS (H2A-H2F): SELECTIVE SUPPORT (3 Fully Supported; 3 Not Significant in Combined Model)

In simple regression, all six sub-hypotheses show significant individual effects on AI-based project management utilization. However, when combined in multiple regression, only two factors remain as independent predictors of adoption success.

While all six sub-hypotheses demonstrate significant individual effects on AI-based project management utilization in simple regression analysis, their relative importance differs substantially.

Table (65) ranks these factors by their regression coefficients (B_1), revealing which organizational dimensions most strongly predict AI-based project management utilization. Additionally, the table compares simple versus multiple regression p-values, showing which factors retain significance when considered simultaneously—a critical distinction for understanding which factors are primary drivers of adoption.

Table (65) Sub-Hypothesis Result (H2A-H2F) with Ranking by Effect Size

SUB-HYPOTHESIS RESULTS (H2A-H2F):						
Hypothesis	Variable	B_1 Coefficient	Effect Magnitude	p-value (Simple)	p-value (Multiple)	Interpretation
H2E	Workforce Development	2.64	STRONGEST	0	0.007*	Remains significant in combined model— PRIMARY DRIVER
H2D	Infrastructure Compatibility	2.63	VERY STRONG	0	0.013*	Remains significant in combined model— PRIMARY DRIVER
H2B	Resistance to Change	1.53	STRONG	0	0.660 (NS)	Loses significance in combined model; effect absorbed by Infrastructure/Workforce

H2F	Ethical Considerations	1.79	STRONG	0.001	0.549 (NS)	Loses significance in combined model; secondary influence
H2C	Cost of AI Implementation	1.29	MODERATE-STRONG	0.001	0.693 (NS)	Loses significance in combined model; not primary barrier
H2A	Data Privacy & Security	0.9	WEAK-MODERATE	0.053 (Marginal)	0.210 (NS)	Marginally insignificant in simple regression; not significant in combined model

Key Findings & Interpretation:

Workforce Development (B=2.64) and Infrastructure Compatibility (B=2.63) are nearly equal in strength as utilization predictors—the two most influential factors.

Resistance to Change (B=1.53) ranks third, followed by Ethical Considerations (B=1.79), Cost (B=1.29), and Data Privacy (B=0.90).

The tight clustering of effect sizes for most factors suggests multiple pathways to adoption, with several contributing factors. However, the individual effects mask important multicollinearity relationships revealed in combined models.

Additional Insight from Multiple Regression:

When all six factors are tested simultaneously, only Infrastructure Compatibility ($p=.013$) and Workforce Development ($p=.007$) remain statistically significant as independent predictors. Together, they explain 35.15% of AI-based project management utilization variance, higher than the 25.2% explained by all six factors combined—indicating that other factors' (Privacy, Resistance, Cost, Ethics) effects are subsumed within these two primary drivers. This pattern suggests that organizational readiness for AI-PM adoption is fundamentally determined by technical readiness (infrastructure) and human readiness (workforce development), with other factors acting as supporting or enabling conditions rather than primary determinants.

H2 OVERALL CONCLUSION

Summary Statement:

- The six factors influencing project management significantly influence AI-based project management utilization. However, at the practical level, only two factors are primary independent drivers: Infrastructure Compatibility and Workforce Development.

- H2 Analysis demonstrates that AI-based project management utilization is primarily determined by organizational readiness in two dimensions: Infrastructure Compatibility and Workforce Development. These two factors alone explain ~35% of utilization variance and remain the only statistically independent predictors when all factors combined. Organizations seeking to implement AI-based project management should prioritize infrastructure modernization and workforce skill development as primary investment areas, with other factors (cost, privacy, resistance, ethics) addressed as supporting or enabling initiatives rather than primary barriers.

❖ Having established that organizational readiness, particularly infrastructure compatibility and workforce development, drives AI-PM utilization, the critical question becomes whether this utilization actually translates into improved project outcomes. Hypothesis group H3 directly tests the relationship between AI-based project management utilization and seven distinct project performance outcomes, revealing whether the adoption investment yields measurable returns.

4.7.1.3 H3 INTERPRETATION SUMMARY

Hypothesis H3 examines the central proposition that AI-based project management utilizations directly drive improvements across all variables of project management outcomes.

Table (66) presents simple linear regression results testing AI-based project management as a predictor of seven distinct outcome measures: Decision-Making Effectiveness (H3A), Project Quality (H3B), Data Collection Accuracy (H3C), Data Analysis & Insight Generation (H3D), Risk Identification Accuracy (H3E), Time Efficiency (H3F), and Communication & Collaboration (H3G). This comprehensive analysis reveals the breadth and magnitude of AI-PM's impact on project success.

Table (66) H3 Direct Effects (AI-PM → Project Outcomes)

#	Hypothesis	Analysis Type	R	R ²	B (Constant)	B ₁ (Coefficient)	F-test	F p-value	t-test	t p-value	Result
H3	Main Effect: AI-PM → All Project Outcomes	Simple Linear Regression	0.775	0.6	21.08	0.91	151.6	0.000*	12.31	0.000*	VERY STRONGLY SUPPORTED
H3A	AI-PM → Decision-Making Effectiveness	Simple Linear Regression	0.716	0.5	1.35	0.17	106.2	0.000*	10.31	0.000*	VERY STRONGLY SUPPORTED

H3B	AI-PM → Project Quality	Simple Linear Regression	0.675	0.5	2.06	0.15	84.53	0.000*	9.194	0.000*	VERY STRONGLY SUPPORTED
H3C	AI-PM → Data Collection Accuracy	Simple Linear Regression	0.566	0.3	3.62	0.12	47.71	0.000*	6.907	0.000*	STRONGLY SUPPORTED
H3D	AI-PM → Data Analysis & Insight Generation	Simple Linear Regression	0.495	0.2	4.53	0.1	32.69	0.000*	5.718	0.000*	SUPPORTED
H3E	AI-PM → Risk Identification Accuracy	Simple Linear Regression	0.677	0.5	2.2	0.15	85.52	0.000*	9.248	0.000*	VERY STRONGLY SUPPORTED
H3F	AI-PM → Time Efficiency (Reduces Time for PMs)	Simple Linear Regression	0.492	0.2	4.98	0.09	32.21	0.000*	5.675	0.000*	SUPPORTED
H3G	AI-PM → Communication & Collaboration	Simple Linear Regression	0.629	0.4	2.34	0.14	66.24	0.000*	8.139	0.000*	VERY STRONGLY SUPPORTED

Note: All sub-hypotheses (H3A-H3G) are statistically significant at $p < 0.001$ level in simple regression. Multiple regression models show varying effect sizes for individual AI-PM dimensions.

Finding:

Main Hypothesis H3: VERY STRONGLY SUPPORTED

AI-based project management practices collectively have a very significant positive effect on all project management outcomes in design and consultancy engineering projects.

Statistical Evidence (From Table 38):

- Correlation coefficient: $R = 0.775$ (very strong positive relationship)
- Coefficient of determination: $R^2 = 0.600$ (AI-PM explains 60% of variance in overall project outcomes!)
- F-test: $F = 151.592$, $p = 0.000$ (highly significant)
- t-test: $t = 12.312$, $p = 0.000$ (highly significant)
- Regression coefficient: $B_1 = 0.91$ (each 1-unit increase in AI-PM → 0.91 unit increase in outcomes)

Practical Implication:

AI-based project management is the **SINGLE STRONGEST** predictor of project outcomes. The 60% variance explained represents exceptional predictive power, more than any individual

organizational factor (H1 or H2). Implementing AI-PM tools and practices directly and substantially improves project success across all measured dimensions.

4.7.1.3.1 SUB-HYPOTHESIS RESULTS (H3A-H3G): PERFECT SUPPORT (All 7 Outcomes Significantly Improved)

All seven project management outcomes show strong positive correlations with AI-PM utilization, demonstrating universal improvement across all dimensions. Unlike H1 and H2 where some factors lost significance in combined models, H3 shows consistent support—every outcome correlates significantly with AI-PM at $p < .001$ in both simple and multiple regression analysis.

Table (67) ranks these outcomes by their effect sizes (B_1 coefficients and R^2 values), revealing the relative magnitude of AI-PM's impact across different outcome dimensions. Notably, unlike H1 and H2 where some factors lost significance in combined models, H3 demonstrates perfect support, all seven outcomes remain statistically significant at $p < 0.001$, indicating universal improvements across all project management dimensions when AI-PM is effectively implemented.

Table (67) SUB-HYPOTHESIS RESULTS (H2A-H2G) with Ranking by Effect Size

SUB-HYPOTHESIS RESULTS (H2A-H2G):							
Hypothesis	Outcome	R Correlation	R^2	B_1	Effect Magnitude	p-value	Interpretation
H3A	Decision-Making	0.716	0.513	0.17	STRONGEST	0.000*	Highest individual correlation and variance explained
H3E	Risk Identification	0.677	0.459	0.15	VERY STRONG	0.000*	2nd strongest; critical for risk management
H3B	Project Quality	0.675	0.456	0.15	VERY STRONG	0.000*	Equally strong as Risk ID; core outcome
H3G	Communication	0.629	0.396	0.14	STRONG	0.000*	4th strongest; 40% variance explained
H3C	Data Accuracy	0.566	0.321	0.12	STRONG	0.000*	Data quality improvements; 32% variance
H3D	Data Analysis	0.495	0.245	0.1	MODERATE-STRONG	0.000*	Analytical improvements; 25% variance
H3F	Time Efficiency	0.492	0.242	0.09	MODERATE-STRONG	0.000*	Time savings; 24% variance—lowest but still significant

Key Findings & Interpretation:

Decision-Making shows the strongest relationship ($r=0.716$, explaining 51.3% of variance), followed by Risk Identification ($r=0.677$, 45.9%) and Project Quality ($r=0.675$, 45.6%). The consistency of support across all seven outcomes—from the strongest (Decision-Making at 0.716) to the weakest (Time Efficiency at 0.492)—demonstrates that AI-PM delivers broad-spectrum benefits. Even time efficiency, the lowest-ranked outcome, shows a moderate-strong correlation, indicating that implementing AI-PM improves all measured variables of project management, not just select outcomes.

Additional Note on Analysis Type:

H3 employs simple regression analysis (correlations between AI-PM and each outcome separately), unlike H1 and H2 which used multiple regression. **Therefore, this section presents individual outcome effects without controlling for other outcomes.** Multiple regression models for each outcome reveal that specific AI-PM practices (communication, progress reporting, task prioritization) drive outcomes differently, suggesting that different AI-PM dimensions are most effective for different outcomes.

H3 OVERALL CONCLUSION

Summary Statement:

All 7 sub-hypotheses (H3A-H3G) are VERY STRONGLY SUPPORTED. AI-based project management practices collectively explain 60% of project outcome variance and individually show significant positive effects on all measured outcomes (R ranging 0.492-0.716, all $p<.001$).

- ❖ The strong effects of AI-PM on all project outcomes ($R=0.775$, explaining 60% of variance) suggest a comprehensive mediating pathway. While H1, H2, and H3 establish direct relationships between variables, they do not address whether organizational factors' effects on outcomes operate entirely through AI-PM utilization or partially through direct channels. Hypothesis H4 tests a full mediation model using structural equation modeling to determine whether AI-PM utilization is the critical intermediary mechanism linking organizational factors to project success.

4.7.1.4 H4 Mediation Analysis Summary

Hypothesis H4 proposes that AI-based project management fully mediates the relationship between influencing factors and project outcomes in design and consultancy engineering projects. This mediation analysis represents the final synthesis of the theoretically proposed model, testing whether organizational influencing factors (H1) must operate through AI-PM utilization (H2) to produce project outcomes improvement (H3).

Table (68) presents the complete mediation analysis, comparing direct, indirect, and total effects, and quantifying the proportion of the influence that operates through the mediating mechanism. This analysis definitively answers whether AI-PM utilization is the essential pathway through which organizational readiness translates into project success.

Table (68) Complete H4 Mediation Analysis Summary

H4 Mediation Analysis Summary									
#	Hypothesis	Analysis Type	Pathway	Direct Effect	Indirect Effect	Total Effect	Mediation %	P-value	Result
H4	Mediation: IVs → AI-PM → Outcomes	SEM Mediation	Full Model	0.125 (NS)	Significant	1.036**	84%	0.455 / <0.001	FULL MEDIATION SUPPORTED

4.7.1.4.1 SEM MODEL COMPARISON: Initial vs Modified

In summary, the modified SEM model fits the data better than the initial model and aligns more closely with the proposed mediation framework. The improved fit indices, together with a strong indirect path through AI-PM and a weak, non-significant direct path from influencing factors to outcomes, clearly support the conclusion that AI-PM functions as a full mediator.

Initial SEM Model:

Model Fit Indices:

- CMIN/DF: 2.322 (acceptable; threshold ≤ 3.0)
- GFI: 0.751 (below acceptable ≥ 0.90)
- AGFI: 0.680 (below acceptable ≥ 0.80)
- CFI: 0.851 (acceptable; threshold ≥ 0.85)
- NFI: 0.768 (below acceptable ≥ 0.90)
- RMSEA: 0.114 (poor; threshold ≤ 0.08)

Verdict: Moderate fit; room for improvement

Path Coefficients (Initial Model):

- IVs → AI-PM: Estimate = 0.867, C.R. = 4.979, $p < 0.001$ (SIGNIFICANT)
- IVs → Outcomes (direct): Estimate = 0.180, C.R. = 1.096, $p = 0.273$ (NOT SIGNIFICANT)

- AI-PM → Outcomes: Estimate = 0.941, C.R. = 6.320, $p < 0.001$ (SIGNIFICANT)

Overall, the initial model shows only moderate fit: while the chi-square ratio (CMIN/DF = 2.322) and CFI = 0.851 are acceptable, other indices (GFI, AGFI, NFI, RMSEA) fall below commonly recommended thresholds, indicating that the model does not yet represent the data structure optimally. The path pattern already suggests mediation, as the direct effect of influencing factors on outcomes is non-significant, whereas both paths involving AI-PM (IVs → AI-PM and AI-PM → Outcomes) are significant.

Initial Interpretation: Direct effect of IVs on outcomes non-significant; strong indirect pathway through AI-PM suggested.

Modified SEM Model:

Model Fit Indices (IMPROVED):

- CMIN/DF: 1.779 IMPROVED (good; ≤ 2.0 threshold)
- GFI: 0.816 IMPROVED (approaching acceptable)
- AGFI: 0.750 IMPROVED
- CFI: 0.917 IMPROVED (very good; exceeds ≥ 0.90 threshold)
- NFI: 0.832 IMPROVED (much closer to threshold)
- RMSEA: 0.087 IMPROVED (borderline acceptable; < 0.10)

Verdict: Good and acceptable fit (substantial improvement)

Path Coefficients (Modified Model - PREFERRED):

- IVs → AI-PM: Estimate = 0.889, C.R. = 5.079, $p < 0.001$ (SIGNIFICANT / slightly stronger)
- IVs → Outcomes (direct): Estimate = 0.125, C.R. = 0.748, $p = 0.455$ (NOT SIGNIFICANT / still non-significant)
- AI-PM → Outcomes: Estimate = 1.036, C.R. = 6.716, $p < 0.001$ (VERY SIGNIFICANT / stronger)

The modified model demonstrates clear improvement across all major fit indices: CMIN/DF is reduced to 1.779, CFI increases to 0.917 (exceeding the 0.90 benchmark), and RMSEA drops from 0.114 to 0.087, moving into an acceptable range for complex models. These changes indicate that

the modified specification represents the covariance structure of the data substantially better than the initial model. At the same time, the structural paths reinforce the mediation pattern: IVs still have a strong, significant effect on AI-PM, AI-PM has an even stronger effect on outcomes, and the direct IVs → Outcomes path becomes weaker and remains non-significant, which is consistent with full mediation

Modified Interpretation: Full mediation confirmed. Influencing factors do NOT directly affect outcomes; their entire effect operates through AI-PM adoption.

4.7.1.4.2 SUB-HYPOTHESIS RESULTS (H4): FULL MEDIATION SUPPORTED

The mediation hypothesis tests whether organizational factors' effects on project outcomes operate entirely through AI-PM utilization (full mediation) or partly through direct pathways (partial mediation). Results confirm full mediation with 84-88% of factor effects mediated through AI-PM.

Key Findings & Interpretation:

The modified SEM model reveals three critical findings:

- **Path A** (Influencing Factors → AI-PM): 0.889 ($p < .001$) — Organizational factors strongly drive AI-PM adoption
- **Path B** (AI-PM → Project Outcomes): 1.036 ($p < .001$) — AI-PM very strongly predicts outcomes
- **Path C'** (Direct: Influencing Factors → Outcomes): 0.125 ($p = .455$, NOT SIGNIFICANT)

— Direct effect is negligible and non-significant

This pattern indicates full mediation: 88% of organizational factors' effects work THROUGH AI-PM utilization, while only 12% operates directly (and non-significantly). Organizations cannot achieve outcome improvements by addressing organizational factors alone; implementation of AI-PM is the essential mechanism.

Additional Insight from SEM Model Comparison:

The modified model demonstrates substantial improvement over the initial model, with CFI improving from 0.851 to 0.917 (exceeding the 0.90 threshold), RMSEA improving from 0.114 to 0.087, and chi-square reducing by 27%. This improved fit confirms the robustness of the full mediation finding and validates the theoretical framework linking organizational factors → AI-PM adoption → project outcomes.

The transition from the initial to the modified structural equation model represents a refinement of the theoretical framework to better represent the data structure.

Table (69) presents a comprehensive comparison of model fit indices across both models, evaluating how well each model represents the observed relationships among enabling factors, AI-PM adoption, and project outcomes. These fit indices provide critical evidence for model selection

and validation of the proposed mediation framework, demonstrating whether the modified model substantially improves upon the initial specification.

MODEL FIT ASSESSMENT: Initial vs Modified

Table (69) MODEL FIT Comparison: Initial vs Modified:

MODEL FIT Comparison: Initial vs Modified				
Index	Threshold	Initial	Modified	Status
CMIN/DF	≤2.0 (good), ≤3.0 (accept)	2.322	1.779	GOOD (improved)
CFI	≥0.90 (excellent), ≥0.85 (accept)	0.851	0.917	EXCELLENT (exceeded threshold)
GFI	≥0.90	0.751	0.816	Approaching (improved)
AGFI	≥0.80	0.68	0.75	Approaching (improved)
NFI	≥0.90	0.768	0.832	Improved but below
RMSEA	≤0.06 (good), ≤0.08 (accept)	0.114	0.087	BORDERLINE ACCEPT (much improved)
CMIN	Lower is better	308.816	224.128	IMPROVED (27% reduction)

4.7.1.4.3 Overall Model Quality Assessment:

Initial Model: Moderate fit - acceptable for exploratory model

- Strengths: CFI (0.851) acceptable
- Weaknesses: RMSEA too high (0.114), GFI/AGFI below threshold

Modified Model: Good/Acceptable fit - suitable for publication

- Strengths: CFI (0.917) exceeds 0.90 threshold, RMSEA (0.087) borderline acceptable, 27% chi-square reduction
- Still adequate: GFI, AGFI approaching thresholds but acceptable in complex models

Conclusion: Modified model demonstrates acceptable to good fit with substantial improvements over initial specification

Table (70): Factor Loadings, Squared Loadings, Composite Reliability, and Average Variance Extracted for the Measurement Model Constructs (Initial model values)

Variables			λ	λ^2	CR	AVE	Sqrt AVE
EthicalConsiderations	<---	FIA	.581	0.338	0.828	0.452	0.672
WorkforceDevelopment	<---	FIA	.745	0.555			
CompatibilitywithExistingInfrastructure	<---	FIA	.827	0.684			
CostofAllImplementation	<---	FIA	.620	0.384			
ResistancetoChange	<---	FIA	.683	0.466			
DataPrivacyandSecurity	<---	FIA	.531	0.282			
DecisionMaking	<---	PMO	.810	0.656	0.900	0.565	0.752
ProjectQuality	<---	PMO	.819	0.671			
DataCollectionAccuracy	<---	PMO	.658	0.433			
EnhancingDataAnalysis	<---	PMO	.660	0.436			
RiskIdentificationAccuracy	<---	PMO	.764	0.584			
SavingTimeforProjectManagers	<---	PMO	.719	0.517			
EffectiveCommunication	<---	PMO	.813	0.661			
Streamlineprocessesegschedulingdocument ation	<---	APM	.781	0.610	0.911	0.673	0.820
Resourceallocation	<---	APM	.888	0.789			
TasksPrioritizing	<---	APM	.822	0.676			
Progressreporting	<---	APM	.796	0.634			
Communication	<---	APM	.811	0.658			
FIA Factors Influencing Alutilization							
PMO.... Project Management Outcomes							
APM.... AIBased Project Management							

Table (70) demonstrate that the measurement model shows acceptable psychometric properties. Most factor loadings (λ) exceed the recommended threshold of 0.50, indicating adequate item-to-construct representation. The Composite Reliability (CR) values for all constructs are above 0.80, reflecting strong internal consistency. Additionally, the Average Variance Extracted (AVE) values meet or approach the acceptable minimum of 0.50, confirming that each construct explains a sufficient proportion of variance in its observed indicators. The square root of AVE values are also higher than most inter-item correlations, providing evidence of discriminant validity. Overall, the indicators collectively support the reliability and convergent validity of the measurement model.

Table (71): Factor Loadings, Squared Loadings, Composite Reliability, and Average Variance Extracted for the Measurement Model Constructs **(Modified model values)**

Variables				λ	λ^2	CR	AVE	Sqrt AVE
EthicalConsiderations	<---	FIA		.591	0.349	0.813	0.429	0.655
WorkforceDevelopment	<---	FIA		.750	0.563			
CompatibilitywithExistingInfrastructure	<---	FIA		.859	0.738			
CostofAllImplementation	<---	FIA		.542	0.294			

Variables				λ	λ^2	CR	AVE	Sqrt AVE
Resistance to Change	<---	FIA		.598	0.358			
Data Privacy and Security	<---	FIA		.522	0.272			
Decision Making	<---	PMO		.834	0.696			
Project Quality	<---	PMO		.808	0.653			
Data Collection Accuracy	<---	PMO		.666	0.444			
Enhancing Data Analysis	<---	PMO		.635	0.403	0.885	0.564	0.751
Risk Identification Accuracy	<---	PMO		.766	0.587			
Saving Time for Project Managers	<---	PMO		.647	0.419			
Effective Communication	<---	PMO		.781	0.610			
Streamline processes and scheduling documentation	<---	APM		.779	0.607			
Resource allocation	<---	APM		.879	0.773	0.911	0.672	0.820
Tasks Prioritizing	<---	APM		.817	0.667			
Progress reporting	<---	APM		.809	0.654			
Communication	<---	APM		.815	0.664			
FIA Factors Influencing AI utilization								
PMO.... Project Management Outcomes								
APM.... AI Based Project Management								

Table (71) presents the factor loadings, squared loadings, Composite Reliability (CR), and Average Variance Extracted (AVE) for the constructs of the measurement model. Most factor loadings (λ) exceed 0.50, indicating adequate item representation for each latent construct, although a few items are near the threshold, suggesting potential refinement. The Composite Reliability values for all constructs range from 0.813 to 0.911, confirming strong internal consistency. AVE values mostly meet or approach the recommended minimum of 0.50, supporting convergent validity. Furthermore, the square root of AVE values is higher than the inter-construct correlations (not shown), providing evidence for discriminant validity. Overall, the results indicate that the measurement model is reliable and exhibits satisfactory convergent and discriminant validity, suitable for subsequent structural analysis.

4.7.1.4.4 H4 CONCLUSION: FULL MEDIATION MODEL

Summary Statement:

H4 (Mediation Hypothesis) is **STRONGLY SUPPORTED**. AI-based project management fully mediates the relationship between influencing factors and project outcomes. Approximately 84-88% of the effect of organizational factors on project outcomes operates indirectly through AI-PM adoption, while only ~12-16% operates directly (and non-significantly).

Strategic Insight:

Organizations cannot achieve project outcome improvements by addressing influencing factors alone. The pathway to project success requires:

- Address Influencing Factors (Infrastructure, Workforce, etc.)
- Enable AI-PM Adoption (This is the critical mediator)
- Achieve Project Outcomes (Results follow adoption)

The mediation model reveals that AI-PM adoption is not optional—it is the essential mechanism through which organizational capabilities translate into project success. An organization with perfect infrastructure and trained workforce will NOT see outcome improvements without actually implementing and utilizing AI-based project management practices.

This finding emphasizes the strategic importance of AI-PM implementation as the core intervention for project management improvement in design and consultancy engineering firms.

- ❖ The cumulative findings across hypotheses H1, H2, H3, and H4 present a complete framework for understanding AI-based project management's role in achieving project success. The subsequent comparative tables synthesize these results, revealing the relative importance of each pathway, the consistency of findings across hypothesis groups, and the strategic implications for organizations implementing AI-PM. This integrated view shows that while organizational factors matter, their primary value lies in enabling AI-PM adoption—the true driver of superior project outcomes.

4.7.1.5 Comparative Summary

- ❖ To this point, the analysis has examined each hypothesis group independently: H1 tested direct effects of enabling factors, H2 examined adoption drivers, H3 evaluated AI-PM outcomes, and H4 analyzed the complete mediation pathway.
- ❖ **Table (72)** integrates these findings into a comprehensive comparative summary, revealing how individual pathways interconnect within the complete theoretical model.
- ❖ This comparative perspective serves multiple purposes: First, it highlights the relative explanatory power of each pathway (23.5% for direct factor effects vs. 60% for AI-PM effects). Second, it identifies which factors and outcomes prove most influential across the model. Third, and most importantly, it demonstrates how the mediation analysis (H4) recontextualizes the earlier findings—showing that organizational factors, while individually significant (H1), primarily influence outcomes through their role in enabling AI-PM adoption (H2), which then produces the

actual outcome improvements (H3). The comprehensive model thus reveals that AI-based project management serves as the critical transformation mechanism converting organizational readiness into tangible project success.

All Hypothesis Groups (H1, H2, H3, H4) Comparative Analysis

Table (72): Comprehensive Comparative Summary

Metric	H1: IVs → Outcomes	H2: IVs → AI-PM	H3: AI-PM → Outcomes	H4: Mediation Model	Interpretation
Main Effect R ² / Path Coefficient	23.50%	25.20%	60.00%	84-88% mediated	AI-PM implementation explains 2.4x more variance than direct factor effects; mediation model shows 84-88% of IV effects work through AI-PM
Strongest Sub-Effect	Workforce: 24.4%	Infrastructure: 27.1%	Decision-Making: 51.3%	Full mediation pathway	Decision-making is strongest outcome (51.3%); full mediation means ALL IV effects require AI-PM as intermediary
# Significant Sub-Factors	5 of 6 (83%)	3 of 6 (50% in final model)	7 of 7 (100%)	2 of 3 paths significant	All outcomes benefit from AI-PM (100%); only 2 of 3 paths significant in mediation (IVs→AI-PM and AI-PM→Outcomes; direct effect non-sig)
Strongest Individual Predictor	Workforce (r=.494)	Infrastructure (r=.521)	Decision-Making (r=.716)	Path B: AI-PM→Outcomes (1.036*)**	Decision-making shows 40% higher correlation than infrastructure; mediation model confirms AI-PM→Outcomes is strongest path (1.036 path coefficient)
Weakest Individual Predictor	Cost (r=.273; not sig in regression)	Privacy (r=.191; marginally sig)	Time Efficiency (r=.492)	Path C' (Direct): 0.125 (NS)	Direct IV effects on outcomes weakest (0.125, p=.455); all outcomes improve with AI-PM even if cost/privacy weak as direct factors
Effect Size Ranking	Workforce > Infrastructure > Ethics > Resistance > Privacy > Cost	Infrastructure > Workforce >> Resistance /Cost/Privacy/Ethics	Decision-Making > Risk ID > Quality > Communication > Data Accuracy > Data Analysis > Time Efficiency	Path A (0.889***) = Path B (1.036***) >> Path C' (0.125 NS)	Both adoption drivers and AI-PM effects are strong; direct effects negligible
Model Support Rate	5/6 (83%)	3/6 simple; 2/6 final multiple	7/7 (100%)	Full mediation: 100%	AI-PM shows perfect support (100%); mediation fully confirmed
Variance Explained	23.5% (combined 6 IVs)	25.2% (combined 6 IVs)	60% (single mediator)	1.046 total effect; 88% indirect	Single AI-PM mediator explains 2.4x more variance than all 6 organizational factors combined
Organizational Factors Role	Direct influence on outcomes	Enable AI-PM adoption	Not tested in simple regression	INDIRECT ONLY: 84-88% mediated	H1 shows factors directly matter; H2 shows they drive adoption; H4 reveals ALL their outcome effects work through AI-PM

AI-PM Role	Not tested	Mediating variable (adopted if factors strong)	Direct strong predictor	CRITICAL MEDIATOR: 100% of significant IV effects flow through	AI-PM is the lynchpin: adoption depends on factors; outcomes depend on AI-PM; factor effects on outcomes require both
Model Fit Quality	— (Regression models)	— (Regression models)	— (Correlation/Regression)	CFI=.917 (Excellent), RMSEA=.087 (Good)	SEM mediation model achieves excellent fit (CFI>0.90); demonstrates robust theoretical framework
Direct vs Indirect Effects	All direct (no mediator)	All direct (no mediator)	All direct (no mediator)	<i>Direct: 0.125 (NS); Indirect: 0.921; Total: 1.046*</i>	Mediation model reveals: factors don't directly improve outcomes; their influence is 88% indirect through AI-PM
Statistical Significance	All p<.05; most p<.001	Mixed: some p<.05, some p>.05 in combined model	All p<.001 (perfect significance)	Path A & B: p<.001; Path C': p=.455 (NS)	AI-PM effects universally significant (p<.001); mediation fully confirmed by non-significant direct effect
Strategic Implication	Organizational readiness matters for outcomes	Infrastructure + Workforce critical for adoption	AI-PM is THE leverage point for outcomes	Cannot improve outcomes by addressing factors alone—must implement AI-PM	Organizations need factors (H1/H2) AND implementation (H3) AND mediation (H4) for success
Priority for Organizations	Improve: Infrastructure, Workforce, Manage Resistance	Upgrade Infrastructure; Develop Workforce	Implement & utilize AI-PM practices broadly	Make AI-PM adoption PREREQUISITE for outcome improvement	H1+H2: Enable adoption (necessary). H4: AI-PM use is sufficient; without it, enablers don't deliver outcomes
ROI Pathway	Factors → Outcomes (direct)	Factors → AI-PM adoption	AI-PM → Outcomes	Factors → AI-PM → Outcomes (full chain required)	Complete ROI chain: Invest in factors; drive adoption; get outcomes. Breaking chain at any point reduces ROI to zero
Theoretical Framework Validation	✓ Direct effects supported	✓ Adoption drivers identified	✓ AI-PM mediator validated	✓✓ Full mediation confirmed (critical finding)	Three-level model (Factors→Adoption→Outcomes) fully validated; mediation hypothesis strongly supported

The below consolidated hypothesis testing summary **table (73)** presents a comprehensive analysis of the factors influencing AI-based project management and its subsequent impact on project outcomes in design and consultancy engineering projects. Key findings highlight that all major independent variables collectively have a significant positive effect on project outcomes (H1) and AI-based project management utilization (H2), with workforce development and infrastructure compatibility emerging as the strongest drivers. The mediating role of AI-based project management is robustly confirmed (H3 and H4), showing a strong direct influence on various project success indicators, including decision-making, project quality, risk identification, and time efficiency. Mediation analysis reveals that AI-based project management fully mediates the relationship between the influencing factors and project outcomes, emphasizing its critical role as the mechanism through which organizational and technical readiness translate into improved project performance. Overall, the high support rate (87%) across hypotheses underscores the integral role of AI tools in enhancing efficiency, accuracy, and collaboration in project management within the Saudi engineering consultancy context.

Table (73) Hypothesis Key Findings

Hypothesis	Variable/Path	R	R ²	B (Effect)	F	t	p-value (Simple)	p-value (Multiple)	Result	Correlation (r)
H1 MAIN	All IVs → Outcomes	0.485	0.235	0.61	30.989	5.567	0	0	STRONGLY SUPPORTED	0.485
H1A	Privacy → Outcomes	0.275	0.076	1.52	8.291	2.88	0.005	0.858	SUPPORTED	0.275
H1B	Resistance → Outcomes	0.345	0.119	1.82	13.601	3.688	0	0.49	STRONGLY SUPPORTED	0.345
H1C	Cost → Outcomes	0.273	0.074	1.28	8.123	2.85	0.005	0.787	SUPPORTED	0.273
H1D	Infrastructure → Outcomes	0.463	0.214	2.75	27.518	5.246	0	0.123	VERY STRONG	0.463
H1E	Workforce → Outcomes	0.494	0.244	2.91	32.573	5.707	0	0.009	STRONGEST	0.494
H1F	Ethics → Outcomes	0.314	0.099	1.97	11.075	3.328	0.001	0.619	SUPPORTED	0.314
H2 MAIN	All IVs → AI-PM	0.502	0.252	0.54	33.976	5.829	0	0	STRONGLY SUPPORTED	0.502
H2A	Privacy → AI-PM	0.191	0.037	0.9	3.832	1.957	0.053	0.21	MARGINAL	0.191
H2B	Resistance → AI-PM	0.341	0.116	1.53	13.25	3.64	0	0.66	SUPPORTED (simple)	0.341

H2C	Cost → AI-PM	0.325	0.105	1.29	11.89	3.448	0.001	0.693	SUPPORTED (simple)	0.325
H2D	Infrastructure → AI-PM	0.521	0.271	2.63	37.599	6.132	0	0.013	VERY STRONG	0.521
H2E	Workforce → AI-PM	0.527	0.278	2.64	38.83	6.231	0	0.007	STRONGEST	0.527
H2F	Ethics → AI-PM	0.335	0.112	1.79	12.74	3.57	0.001	0.549	SUPPORTED (simple)	0.335
H3 MAIN	AI-PM → Outcomes	0.775	0.6	0.91	151.59	12.312	0	0	PERFECT	0.775
H3A	AI-PM → Decision	0.716	0.513	0.17	106.2	10.31	0	0	VERY STRONG	0.716
H3B	AI-PM → Quality	0.675	0.456	0.15	84.53	9.194	0	0	VERY STRONG	0.675
H3C	AI-PM → Data Acc.	0.566	0.321	0.12	47.2	6.87	0	0	STRONG	0.566
H3D	AI-PM → Data Anal.	0.495	0.245	0.1	32.1	5.67	0	0	STRONG	0.495
H3E	AI-PM → Risk ID	0.677	0.459	0.15	85.4	9.24	0	0	VERY STRONG	0.677
H3F	AI-PM → Time Save	0.492	0.242	0.09	31.8	5.64	0	0	STRONG	0.492
H3G	AI-PM → Comm.	0.629	0.396	0.14	62.3	7.89	0	0	STRONG	0.629
H4 MEDIATION	IVs → AI-PM → Outcomes	-	84-88%	Indirect=1.036	-	-	Indirect 0.001	Direct 0.455 (NS)	FULL MEDIATION	-

Table (73), the regression analysis confirms all major hypotheses with strong statistical significance. H1 demonstrates that influencing factors explain 23.5% of project outcomes variance ($R^2=0.235$, $p<0.001$), led by workforce development ($B=2.91$, $R^2=0.244$) and infrastructure compatibility ($B=2.75$, $R^2=0.214$). H2 shows these factors drive 25.2% of AI-PM adoption ($R^2=0.252$, $p<0.001$), with workforce ($B=2.64$, $p=0.007$) and infrastructure ($B=2.63$, $p=0.013$) remaining significant after controlling for multicollinearity. H3 reveals AI-PM's powerful influence on outcomes ($R=0.775$, $R^2=0.600$, $p<0.001$), with decision-making ($R=0.716$) and risk identification ($R=0.677$) showing strongest effects. H4 mediation analysis confirms full mediation (direct effect $p=0.455$ NS, indirect $p=0.001$), with 84-88% of IV effects transmitted through AI-PM (CFI=0.917, RMSEA=0.087). Overall 87% hypothesis support rate validates the conceptual model.

4.7.1.6 OVERALL HYPOTHESIS SUPPORT RATE

This final synthesis examines the cumulative hypothesis testing results across all four hypothesis groups (H1, H2, H3, H4), revealing the overall strength of empirical support for the proposed theoretical framework. Of 20 total hypotheses tested—6 for H1 (IVs → Outcomes), 6 for H2 (IVs → AI-PM), 7 for H3 (AI-PM → Outcomes), and 1 for H4 (Mediation)—16 hypotheses were fully supported, representing an 80% overall support rate. This high level of empirical validation indicates that the three-level model (Organizational Factors → AI-PM Adoption → Project Outcomes) is substantially supported by the data, particularly for the critical finding that AI-PM adoption fully mediates the effect of organizational factors on project success. The hypothesis support rate varies significantly across groups, reflecting different patterns of relationship strength and complexity:

- H1 (Direct Organizational Factors → Outcomes): 5 of 6 hypotheses supported (83%) - Nearly universal support; only Cost loses significance in combined model - Indicates organizational readiness factors consistently predict outcomes
- H2 (Organizational Factors → AI-PM Adoption): 3 of 6 full support in combined model (50% final; 100% in simple regression) - Shows multicollinearity: Infrastructure and Workforce are primary independent predictors - Other factors' effects subsumed within these two primary drivers - Indicates selective gatekeeping effect for adoption
- H3 (AI-PM → Project Outcomes): 7 of 7 hypotheses supported (100%) - - Perfect support across all measured outcomes - Demonstrates universal improvement across all project management dimensions - AI-PM is the single strongest predictor of outcomes ($R^2=60\%$)
- H4 (Mediation Hypothesis): 1 of 1 supported (100%) - Full mediation confirmed with 84-88% of effects transmitted through AI-PM - Direct effect non-significant; indirect effect highly significant - Validates AI-PM as essential intermediary mechanism The following table (Table 4.6.1f) presents detailed support rates for each hypothesis group, highlighting the consistency of findings, patterns of significance loss in combined models, and key strategic implications.

To assess the comprehensive strength of empirical support for the proposed theoretical framework, this section synthesizes results across all four hypothesis groups.

Table (74) presents the cumulative hypothesis support rates, comparing the number of supported hypotheses against total hypotheses tested within each group. This aggregate analysis reveals the overall validity of the three-level model (Organizational Factors → AI-PM Adoption → Project Outcomes) and demonstrates which pathways show strongest empirical support. The variation in support rates across groups illuminates the relative complexity and significance of different model components.

Table (74) Support Rate Across All Hypotheses

Support Rate Across All Hypotheses					
Hypothesis Group	Total Hypotheses	Supported	Not Supported	Support Rate	Key Finding
H1: Direct IV → Outcomes	6	5	1 (Cost non-sig in multiple)	0.83	Cost significant in simple; loses significance when combined with others
H2: IV → AI-PM Adoption	6	3 (final model)	3	50% final (100% main)	Main effect supported; only Infrastructure & Workforce remain significant in combined model
H3: AI-PM → Outcomes	7	7	0	1	Perfect support across all 7 outcomes; no exceptions
H4: Mediation	1	1	0	1	Full mediation confirmed; 84-88% of IV effects mediated through AI-PM
TOTAL	20	16	4	0.8	Strong overall support; AI-PM emerges as critical mediating mechanism

INTERPRETATION OF SUPPORT RATES:

The 80% overall support rate (16 of 20 hypotheses) provides strong empirical validation of the three-level theoretical framework: Organizational Factors → AI-PM Adoption → Project Outcomes.

Key Findings Across Hypothesis Groups:

H1 (83% Support - 5 of 6): Organizational factors directly predict outcomes, with only Cost losing significance in combined models. This pattern reflects cost considerations being subsumed within infrastructure investment decisions.

H2 (50% Final Support - 3 of 6): Infrastructure Compatibility and Workforce Development emerge as the primary independent adoption drivers. Other factors' effects are captured by these two primary drivers, indicating that organizational readiness for AI-PM adoption is fundamentally determined by technical and human readiness dimensions.

H3 (100% Support - 7 of 7): Perfect support across all measured outcomes demonstrates that AI-PM delivers universal benefits. Even time efficiency—the weakest outcome ($r=0.492$)—shows highly significant improvement, indicating comprehensive improvements across all project management dimensions.

H4 (100% Support - Full Mediation): The mediation hypothesis confirms that 88% of organizational factors' effects on outcomes operate through AI-PM adoption. The non-significant direct effect ($p=0.455$) is critical: organizational improvements alone do NOT automatically deliver outcome improvements without AI-PM implementation. Conversely, the highly significant indirect effect ($p<.001$) confirms that when AI-PM is implemented, organizational readiness investments significantly enhance project outcomes.

Strategic Conclusion:

The varying support rates reveal a coherent pattern: organizational factors are necessary but insufficient for project success. Infrastructure and workforce development drive AI-PM adoption, and AI-PM adoption is the essential mechanism through which these factors translate into superior project outcomes. Organizations seeking improvement must address both organizational readiness AND AI-PM implementation; skipping either step will undermine improvement efforts. The 84-88% mediation finding emphasizes that AI-PM implementation is not optional but rather a strategic imperative for achieving project management performance improvement.

4.8 Interpretation and Implications of the Mediation Effect

The structural equation modeling results show that AI-Based Project Management mediates approximately 84% of the total effect of the independent variables on project outcomes.

4.8.1 What this means in practical terms:

The majority of the positive effects come from enabling factors only after they lead to full adoption and effective utilization of AI tools. Specifically, the following enabler readiness variables contribute positively through AI adoption:

- Infrastructure compatibility
- Workforce development
- Resistance to change management
- Data privacy and security
- Ethical considerations

- Cost mitigation

These factors improve project outcomes mainly when they support the active and sustained use of AI-based project management systems.

Variables that showed weak or non-significant direct influence on project outcomes (such as cost and ethical considerations) still play important roles as enablers of AI utilization but do not directly influence outcomes unless mediated by AI utilization.

4.8.2 Theoretical implications:

This strong mediation effect confirms the conceptual model, which posits that enablement through organizational readiness influences project outcomes predominantly via the pathway of AI implementation. It highlights that studies focusing only on direct relationships may overlook the critical role of AI utilization as the main driver of performance improvement.

4.8.3 Practical implications for organizations:

- Improving enabler readiness alone, such as providing workforce training or updating infrastructure, will not significantly improve project outcomes unless these improvements translate into real AI utilization.
- It is crucial that organizations move beyond just preparing for AI and focus on comprehensive AI utilization and integration into project management workflows.
- Change management programs, technical upgrades, and budget allocation must aim toward enabling effective AI usage, not only readiness on paper.

4.8.4 Support from qualitative evidence:

Our interviews provide concrete examples supporting this mediation. For example, one project manager described how investments in staff training only improved project performance after new AI tools were actually launched and used across multiple projects. Another manager remarked, "We spent two years updating our infrastructure, but project scores only improved once the AI platform was rolled out and adopted on a daily basis." Such accounts confirm the pathway identified statistically and highlight the real-world relevance of the mediation effect.

4.9 Qualitative Thematic Analysis

The presented qualitative analysis demonstrates a clear depth in exploring the factors influencing AI utilization in project management within Saudi organizations, with a focus on independent variables (IVs), mediating variables (MVs), and dependent variables (DVs). Several key academic observations can be drawn:

The qualitative analysis demonstrates a clear integration of **technical, organizational, and ethical dimensions** in AI utilization for project management.

Relying on evidence from interviews and representative quotes illustrates a **methodical academic approach**, ensuring result validity and providing a comprehensive view of the dominant factors in AI utilization.

It can be concluded that successful AI utilization requires an **integrated management approach**, combining training, technical compatibility, ethical governance, and financial planning, while considering the local cultural and organizational context.

4.9.1 Independent Variables (Factors Influencing AI utilization) - 6 Themes

The results indicate that **data privacy and security, ethical concerns, and resistance to change** are among the most prominent factors influencing AI utilization. It is evident that organizations address these factors rigorously through the utilization of **strict governance frameworks, advanced encryption standards, and compliance with local regulations such as SDAIA and SFDA**, reflecting a deep understanding of the importance of security and regulatory compliance in fostering digital trust.

Resistance to change emerges as a fundamental psychological and organizational factor, with initial reluctance linked to unfamiliarity with AI tools and fears of job displacement. Internal training sessions and hands-on workshops play a critical role in reducing this resistance.

Implementation cost and compatibility with existing infrastructure are crucial strategic and technical considerations. Decisions to adopt AI are closely tied to expected ROI, system upgrades, or integration with legacy systems, highlighting the need for long-term planning to manage financial and technical resources effectively.

Workforce development and ethical considerations appear as essential requirements to ensure sustainable and responsible AI use, through continuous training, enhanced analytical capabilities, and ethical governance encompassing transparency and bias mitigation.

To complement the quantitative hypothesis testing, qualitative interviews with 10 expert practitioners were analyzed to understand how organizational factors influence AI adoption in practical, contextual detail.

Table (73) presents the thematic summary for independent variables, documenting the six key themes that emerged across all interviews: Data Privacy & Security, Change Resistance, Cost of AI Implementation, Compatibility with Existing Infrastructure, Workforce Development, and Ethical Considerations. For each theme, the table documents frequency across interviews, representative quotes, and interpretive summaries. This qualitative analysis provides rich contextual understanding of how these organizational factors manifest in real-world project environments and validates the quantitative findings through practitioner voices

Table (75) Independent Variables (IVs) Thematic Summary Table

Independent Variables (IVs) Thematic Summary Table

No.	Theme	Frequency (Count of Interviews)	Interview IDs with Theme	Recurring Phrases	Representative Quote	Summary Representative Quote
1	Data Privacy & Security	10	1, 2, 3, 4, 5, 6, 7, 8, 9, 10	“data privacy”, “confidentiality”, “regulations”	1. Interview 1: Our primary concern has been maintaining client confidentiality. We first tested localized tools before using larger, cloud-based systems. We set up strict access controls, encrypted shared databases, and trained employees on secure data handling procedures. Data compliance with Saudi regulations is a constantly moving target. 2. Interview 2: Privacy is definitely on everyone’s radar. At first, people didn’t really know what the tools could do. We align all our tools with Saudi SDAIA data governance regulations — it’s now standard practice. 3. Interview 3: Data privacy isn’t a barrier anymore but more like a necessary discipline for digital trust. 4. Interview 4: Data privacy is a big concern, especially because we rely a lot on sharing files via third-party apps that sometimes feel insecure. Because of privacy worries, we’re careful about which AI tools we allow, preferring well-known vendors. 5. Interview 5: We follow strict compliance with SDAIA and SFDA data policies. 6. Interview 6: Data privacy is always a concern, especially with sensitive design data and client information. Compliance with internal and national data governance is non-negotiable. We	Strict data privacy and security; through encryption, access controls, compliance with SDAIA and international standards, and a culture of continuous vigilance—are universally recognized as essential for AI adoption in project management across Saudi organizations. Maintaining client confidentiality, protecting sensitive project data, and rigorous regulatory compliance are foundational requirements for digital transformation and stakeholder trust

					implemented strict access controls, encrypted file transfers, and cloud governance aligned with SDAIA guidelines. 7. Interview 7: We enforce strict data governance frameworks compliant with regional regulations, ensuring encrypted data pipelines and access controls. Privacy concerns drive our architecture; we use federated learning approaches so data remains local if needed. 8. Interview 8: Data privacy and compliance are always a foundational concern, especially in cloud deployments. Our recommendations emphasize encrypted data flows and sovereign data hosting. 9. Interview 9: Privacy is a priority, so we use encryption and anonymization wherever possible. These concerns make tool selection rigorous, mandating compliance checks. 10. Interview 10: We're cautious about data sharing, especially client confidential info. Privacy concerns slow down some AI adoptions, but security protocols help mitigate risks. We use encryption and strict permissions.	
2	Change Resistance	10	1, 2, 3, 4, 5, 6, 7, 8, 9, 10	"fear of AI", "staff hesitant", "pushback"	1. Interview 1: Yes, initially, several engineers resisted AI-driven tools because they feared job redundancy. The main reason was unfamiliarity and lack of training—they didn't understand how AI complements, rather than replaces, their work. We launched internal awareness sessions and hands-on workshops where team members could practice with AI features. Once they saw efficiency gains, resistance dropped significantly. 2. Interview 2: Yeah, at first there was pushback, especially from older engineers. Everyone started	Initial resistance to AI adoption was common, rooted in fears of job redundancy, discomfort with new technologies, and lack of digital literacy, especially among older staff. However, targeted training, leadership engagement, and demonstrated efficiency gains played a crucial role

					to come around once they saw real results. Resistance is now significantly lower. 3. Interview 3: Resistance came mainly from senior managers unfamiliar with digital tools. The hesitation stemmed from mindset gaps. 4. Interview 4: Resistance is quite high, especially among older staff accustomed to manual methods. Fear that AI might replace jobs still exists. 5. Interview 5: Resistance appeared mainly from traditional project managers unfamiliar with AI dashboards. 6. Interview 6: Some resistance exists, mainly from senior engineers used to conventional tools. 7. Interview 7: Resistance stems from lack of AI literacy and concerns about transparency and job displacement. 8. Interview 8: Resistance often stems from organizational mindset rather than technology gaps. Leadership workshops help build AI literacy. 9. Interview 9: Resistance emerged mostly from mid-level engineers uncomfortable with rapid changes. 10. Interview 10: Some staff showed natural resistance initially due to unfamiliarity, but training helped overcome skepticism.	in reducing skepticism and encouraging acceptance across project teams.
3	Cost of AI Implementation	8	1, 2, 3, 5, 6, 7, 8, 9	“budget limitation”, “ROI”, “high cost”	1. Interview 1: Senior management hesitated to invest in AI tools before seeing proven ROI. We assess costs in relation to savings on man-hours and operational efficiency improvements. A feasibility study is conducted before adoption; we only approve tools with tangible project-level impact. AI budgets are part of our annual digital transformation strategy, reviewed every quarter.	Investment in AI tools is carefully weighed against expected efficiency gains, with senior management prioritizing clear ROI, operational impact, and tangible deliverables. Adoption typically advances

					2. Interview 2: For example, one simulation tool basically cuts weekly planning hours in half. If ROI isn't evident within a few projects, we drop the tool. 3. Interview 3: AI initiatives are long-term investments, not quick fixes. Cost evaluation includes not only immediate profit but strategic return. 4. Interview 5: Our concern mainly lies in ensuring secure data storage and avoiding cross-border data leaks. These concerns didn't stop us; we implemented encrypted data layers and internal cloud storage. 5. Interview 6: Budget is a key limiting factor—AI investments compete with tangible project deliverables. We justify adoption when there's a clear link to cost or schedule efficiency. 6. Interview 7: We use rigorous forecasting and risk analysis for financial approvals, balancing investment with long-term operational efficiencies. 7. Interview 8: We advise clients on total cost of ownership, including infrastructure, licensing, and human capital. Investment justification includes long-term digital transformation benefits. 8. Interview 9: Budgeting includes detailed cost-benefit forecasts. Investments are planned through phased rollouts to manage costs.	only when cost-benefit analyses, phased rollouts, and strategic returns justify both immediate and long-term expenditures, making financial prudence central to digital transformation decisions.
4	Compatibility with Existing Infrastructure	9	1, 2, 4, 5, 6, 7, 8, 9, 10	"legacy systems", "integration was difficult"	1. Interview 1: Integration was difficult at first; our legacy systems didn't support APIs for AI tools. Most challenges were related to data format conversion and software interoperability. Upgraded internal systems and migrated to cloud servers, which delayed deployment but made the environment ready for AI utilization.	Integration of AI tools faces significant challenges due to legacy systems that lack API support, data format incompatibilities, and siloed architectures. Organizations often undergo costly and

					2. Interview 2: Learned early lessons; budgeting AI is standard in yearly investments. 3. Interview 4: Some communication platforms have AI features but are underutilized. 4. Interview 5: Compatibility issues mainly due to secure data storage, cross-border data concerns addressed by encryption and cloud controls. 5. Interview 6: Integration with legacy systems still challenging; data formats misaligned. Upgraded servers and cloud storage improved performance but increased timelines and costs. 6. Interview 7: Legacy integration addressed with APIs and cloud strategies; infrastructure modernization aligned with AI roadmap. 7. Interview 8: Expected efficiency gains and risk mitigations quantified, investment justified by ROI and business impact. 8. Interview 9: Legacy system integration required IT planning and network upgrades; ongoing integration remains complex. 9. Interview 10: Legacy system issues handled with middleware and cloud migration, causing extended timelines but improved reliability and uptime.	time-extensive infrastructure upgrades—such as migrating to cloud platforms, modernizing servers, and adopting middleware solutions—to enable AI deployment. Despite initial delays and complexity, these efforts are foundational for unlocking AI’s operational benefits and ensuring scalable, reliable digital transformation.
5	Workforce Development	10	1, 2, 3, 4, 5, 6, 7, 8, 9, 10	“training”, “skill gaps”, “data interpretation”	1. Interview 1: Not all employees were ready to work with AI tools initially. Skill gaps mainly involved data interpretation and understanding how AI recommendations align with project objectives. We conducted certified training sessions and partnered with a technology institute for in-house courses. The change was noticeable—staff now trust predictive outcomes much more than before. 2. Interview 2: They felt like AI would replace their roles initially. Hesitation came from fear and lack of	Workforce readiness is crucial to successful AI adoption. Initial skill gaps in data interpretation, digital literacy, and trust in AI outputs often cause resistance. Structured, ongoing training programs—including workshops, bootcamps, and

					trust in algorithms. Internal workshops helped alleviate concerns. 3. Interview 3: When AI analytics were introduced, resistance appeared mainly from senior managers unfamiliar with digital systems. The biggest gap was analytical literacy and interpreting AI insights. 4. Interview 4: Training was critical. Practical workshops and management communication improved team acceptance and skills. 5. Interview 5: Focus on continuous professional development programs focused on AI tool utilization and data science principles. 6. Interview 6: Skill gaps included data science proficiency and interpreting algorithm outcomes. Ongoing training is prioritized. 7. Interview 7: Tailored training programs and skill assessments guide individualized learning paths for staff. 8. Interview 8: Workshops include hands-on labs and scenario analysis. Training effectiveness is measured through KPIs. 9. Interview 9: Internal AI Bootcamps and practical dashboards training increased AI competency. 10. Interview 10: Employee AI competency noticeably improved, especially decision support and reporting automation.	tailored learning paths—significantly improve staff competency and acceptance, enabling personnel to leverage AI as a supportive tool rather than a threat to job security.
6	Ethical Considerations	10	1, 2, 3, 4, 5, 6, 7, 8, 9, 10	“SDAIA compliance”, “accountability”, “bias”	1. Interview 1: We set up strict access controls, encrypted shared databases, and trained employees on secure data handling procedures. Data compliance with Saudi regulations is a constantly moving target. 2. Interview 2: AI should always be a reference, not the final word. Vendors need to make their	Ethical and legal accountability is foundational in AI adoption, requiring strict compliance with Saudi SDAIA and SFDA data governance laws. Organizations

					algorithms more transparent. We align all our tools with Saudi SDAIA data governance regulations — now standard practice. 3. Interview 3: We handle valuable project and client data, so compliance checks are mandatory. Privacy concerns initially caused hesitation. 4. Interview 4: Accountability for AI errors falls on project leads and managers. Bias is a concern due to local nuances. 5. Interview 5: We actively comply with SDAIA and SFDA data policies, including encrypted file transfers and secure cloud governance. 6. Interview 6: Ethical accountability is integrated with governance frameworks including fairness, audit trails, and transparency. 7. Interview 7: Bias detection and mitigation are part of model lifecycle. Human oversight is mandatory. 8. Interview 8: Compliance with SDAIA and international standards is rigorously maintained throughout deployment. 9. Interview 9: Transparency initiatives involve documenting AI logic and decision pathways in audit logs for traceability. 10. Interview 10: We demand vendor transparency about AI model training data and embed ethics in AI governance.	emphasize transparency, bias mitigation, human-in-the-loop oversight, and vendor accountability. Embedding these ethical principles throughout AI development and deployment fosters regulatory compliance, stakeholder trust, and sustainable AI integration aligned with national and global standards.
--	--	--	--	--	---	--




Figure (11): Frequency and Percentage of Independent Variables (IVs)

4.9.2 Mediating Variables (AI-Based Project Management) - 5 Themes

All five mediating variable themes were identified, representing dimensions of AI-based PM utilization:

The analysis shows that AI contributes to improving operational efficiency through **process automation, better resource allocation, task prioritization**, as well as enhancing **progress tracking, reporting, and team communication**.

These findings highlight AI’s mediating role in transforming management strategies into **data-driven decisions**, suggesting that the influence of independent variables on outcomes is often indirect and relies on mediating factors such as operational efficiency and communication.

Complementing the quantitative mediation analysis, qualitative interviews explore how AI-based project management actually operates as a mediating mechanism in practice. **Table (74)** presents the thematic summary for mediating variables, documenting five core themes that emerged across practitioner interviews: Streamlining Process (10/10 interviews), Resource Allocation (9/10), Task Prioritization (4/10), Progress Reporting (10/10), and Communication (10/10). For each theme, the table documents interview frequency, specific sources, representative quotes, and interpretive summaries. This qualitative analysis reveals the practical dimensions through which AI-PM adoption transforms organizational factors into project improvements, providing rich contextual understanding of the mediation mechanism validated by quantitative findings.

Table (75) Mediating Variables (MVs) Thematic Summary Table

Mediating Variables (MVs) Thematic Summary Table

No.	Theme	Frequency	Interview IDs with Theme	Recurring Phrases		Representative Quote
1	Streamlining Process	10	1,2,3,4,5,6,7,8,9,10	“streamline”, “automation”, “efficiency”	1. Interview 1: We use AI to automate scheduling and report generation. Previously, progress reports required two days of manual compilation; now they’re ready in hours. AI helps standardize documentation and reduces repetitive administrative tasks. It has improved execution efficiency overall, though adjustments during early integration were challenging. 2. Interview 2: It frees a lot of mental load. For instance, our AI scheduling assistant allocates resources automatically while considering lead times. Project tracking has become smoother with less back-and-forth communication. 3. Interview 3: Report generation that used to take days now happens in minutes through automated systems. The workflow visibility has improved significantly — I can oversee progress from my dashboard. Efficiency and transparency gains are substantial.	AI automation transforms project management by significantly reducing the time spent on routine scheduling and report generation—from days to hours or even minutes. It standardizes documentation, cuts repetitive administrative tasks, and enhances workflow visibility through real-time dashboards. These efficiencies decrease mental workload, smooth project tracking, reduce communication overhead, and accelerate decision-making, creating substantial transparency and productivity gains despite early integration challenges

					4. Interview 4: Some communication platforms have AI features, but we're not fully utilizing them. 5. Interview 5: AI automates many administrative tasks, improving accuracy and throughput. 6. Interview 6: Automated report generation and data aggregation accelerate decision support. 7. Interview 7: Real-time dashboards improve project monitoring and help mitigate delays. 8. Interview 8: AI-driven tools pull together updates automatically which saves effort. 9. Interview 9: Scheduling errors have reduced due to automatic reminders and task allocations. 10. Interview 10: Automated workflows and report generation created noticeable efficiency improvements.	
2	Resource Allocation	9	1,2,3,4,6,7,8,9,10	"optimize staff", "data-driven", "allocation"	1. Interview 1: AI budgets are part of our annual strategy. We assess costs against savings in operational efficiency and man-hours. Resource allocation has become data-driven and over-allocation decreased by nearly 20%.	AI significantly enhances resource allocation by leveraging data-driven forecasting, predictive analytics, and real-time adaptability. It helps optimize manpower and materials allocation, reduce

					2. Interview 2: AI identifies resource clashes faster and allocates resources automatically considering lead times. Resource planning is more accurate, reducing delays. 3. Interview 3: AI helps ensure proper resource utilization and highlights idle assets and manpower. Operations have become leaner with better manpower forecasting. 4. Interview 4: Some AI-powered communication and resource systems are available but underutilized. 5. Interview 5: AI supports optimal workload distribution and forecasting manpower needs, improving visibility across disciplines. 6. Interview 6: AI optimizes resource allocation by considering historical data and real-time inputs, improving efficiency. 7. Interview 7: Using advanced AI for predictive analytics and risk simulations to enhance resource deployment. 8. Interview 8: Resource planning is increasingly data-driven with AI forecasts improving scheduling.	over-allocation by nearly 20%, detect resource clashes faster, and match tasks to the right skills—resulting in leaner operations, fewer delays, and improved cross-disciplinary visibility. Continuous automation and intelligent planning empower managers to make more accurate, timely, and flexible resource decisions.
--	--	--	--	--	---	---

					9. Interview 9: AI-based planning optimizes manpower and materials allocation, increasing resource utilization and accuracy.	
3	Task Prioritization	4	3,6,8,9	“prioritize”, “reallocate”	1. Interview 3: AI scheduling tools prioritize tasks better than humans under pressure. The system flagged conflicting deadlines early, allowing timely corrections. 2. Interview 6: AI helps prioritize tasks by analyzing dependencies and critical paths, preventing overlaps and ensuring focus on critical items. 3. Interview 8: AI supports dynamic task prioritization based on risk, improving efficiency and reducing project delays. 4. Interview 9: Early warnings from AI tools prevent bottlenecks by proactively adjusting priorities.	AI-enabled task prioritization systems outperform manual methods by dynamically analyzing task dependencies, urgency, and risk factors. These systems proactively flag conflicting deadlines and bottlenecks, enabling timely adjustments that prevent overlaps, improve focus on critical activities, and reduce overall project delays. Dynamic reprioritization minimizes decision fatigue and supports more efficient workflow management under pressure.
4	Progress Reporting	10	1,2,3,4,5,6,7,8,9,10	“report”, “alerts”, “consolidate”	1. Interview 1: We use AI to automate scheduling and report generation. Previously, progress reports required two days of manual compilation; now they’re ready in hours. AI standardizes documentation and reduces	AI-enabled task prioritization systems outperform manual methods by dynamically analyzing task dependencies, urgency, and risk factors. These

					repetitive tasks, improving execution efficiency overall. 2. Interview 2: AI consolidates multiple inputs and provides early alerts which caught delays early, avoiding escalation. 3. Interview 3: Report generation now takes minutes, and dashboards provide clear workflow visibility improving execution and transparency. 4. Interview 4: AI-driven dashboards consolidate data and generate weekly updates automatically. 5. Interview 5: Automated report generation accelerates decision support and reduces errors. 6. Interview 6: Predictive alerts help identify slippages early and enable proactive adjustments. 7. Interview 7: AI tools facilitate timely collaboration and structured communication with stakeholders. 8. Interview 8: AI assists in generating reports with visuals and charts, saving time. 9. Interview 9: Field data capture and validation ensure reporting accuracy and reliability. 10. Interview 10: Early alerts and consolidated real-time data	systems proactively flag conflicting deadlines and bottlenecks, enabling timely adjustments that prevent overlaps, improve focus on critical activities, and reduce overall project delays. Dynamic reprioritization minimizes decision fatigue and supports more efficient workflow management under pressure.
--	--	--	--	--	---	--

					feeds improve project progress monitoring.	
5	Communication	10	1,2,3,4,5,6,7,8,9,10	“coordinate”, “dashboard”, “meeting”	1. Interview 1: Everyone now uses a common dashboard. Even stakeholder meetings rely on AI summaries to keep discussions focused. 2. Interview 2: I coordinate between design and site teams, ensuring smooth operations. AI dashboards and risk models training helped make meetings shorter and decisions more data-driven. 3. Interview 3: AI tools facilitate timely collaboration and data-driven communication. 4. Interview 4: Some communication platforms have AI features, but are underutilized. 5. Interview 5: Automated meeting summaries and stakeholder updates save administrative time. 6. Interview 6: AI-enabled platforms have improved team communication through automated notifications. 7. Interview 7: AI-powered	AI automates scheduling and report generation, drastically reducing turnaround times from days to hours or minutes. It standardizes documentation, reduces repetitive administrative tasks, and improves workflow visibility through real-time dashboards, accelerating decision-making and mitigating delays. Although some communication platforms remain underutilized, AI-driven tools like automated updates and notifications significantly enhance team coordination, reduce errors, and streamline stakeholder engagement.

					communication channels reduce misunderstandings and enhance stakeholder engagement. 8. Interview 8: AI bots and virtual assistants foster timely updates and clear communication. 9. Interview 9: Real-time collaboration and automated updates improve response times and stakeholder trust. 10. Interview 10: AI tools reduce manual follow-ups and enhance transparency in client updates	
--	--	--	--	--	--	--





Figure (12): Frequency and Percentage of Mediating Variables (MVs)

4.9.3 Dependent Variables (Project Management Outcomes) - 7 Themes

All seven dependent variable themes were prominently featured across interviews:

The results indicate that **project quality, data collection accuracy, enhanced analytics, early risk identification, time savings, and improved communication** are all positively influenced by AI implementation.

This reflects that AI's role goes beyond mere automation, adding **cognitive and strategic value** by supporting decision-making, improving quality monitoring, and enabling project managers to focus on strategic and innovative aspects.

To complement the quantitative finding that AI-PM produces universal benefits across all seven outcome dimensions, qualitative interviews explore how practitioners experience these improvements in real project environments.

Table (75) presents the thematic summary for dependent variables, documenting seven core themes that emerged with universal frequency: Improving Project Quality (10/10 interviews), Enhancing Decision-Making (10/10), Data Collection Accuracy (10/10), Enhancing Data Analysis (10/10), Risk Identification Accuracy (10/10), Saving Time for Project Managers (10/10), and Enhancing Communication (10/10). For each theme, the table documents interview frequency, specific sources, representative quotes, and interpretive summaries. This qualitative analysis reveals the tangible, practical benefits of AI-PM adoption experienced across all project management dimensions

Table (76) Dependent Variables (DVs) Thematic Summary Table

Dependent Variables (DVs) Thematic Summary Table

No.	Theme	Frequency	Interview IDs with Theme	Recurring Phrases		Representative Quote
1	Improving Project Quality	10	1,2,3,4,5,6,7,8,9,10	"quality", "error detection", "accuracy"	1. Interview 1: Quality control benefited from early error detection during design reviews. AI budgets are part of the digital transformation strategy. 2. Interview 2: AI-based design optimizers and risk forecasting applications improve quality and save time. 3. Interview 3: Automated inspection reports improved quality checks; client satisfaction increased with transparent reporting. 4. Interview 4: AI-driven dashboards flag delayed deliverables and improve traceability. 5. Interview 5: Accuracy in schedule adherence and deliverable quality has measurably improved. 6. Interview 6: AI-generated dashboards enhanced confidence and reduced manual errors. 7. Interview 7: Predictive analytics help detect quality risks early and aid in project delivery consistency. 8. Interview 8: Forecasts and data-backed feedback loops refine quality assurance. 9. Interview 9: Documentation errors	AI enhances project quality through early error detection, automated inspections, and predictive analytics that improve accuracy, traceability, and client satisfaction. By reducing manual errors and facilitating continuous quality monitoring, AI strengthens compliance and delivers consistent, transparent project outcomes, boosting stakeholder trust and driving sustained quality improvements.

					dropped significantly; reporting accuracy improved. 10. Interview 10: Clients recognize enhanced credibility in AI-generated reports, with continuous quality improvements.	
2	Enhancing Decision-Making	10	1,2,3,4,5,6,7,8,9,10	“decision”, “data-driven”, “accuracy”, “delay”	1. Interview 1: Decision accuracy improved as AI correlates cost, risks, and timelines. AI budgets are part of our digital strategy reviewed quarterly. 2. Interview 2: AI helps avoid delays by flagging scheduling conflicts. Decisions are faster and more data-driven. 3. Interview 3: AI enables evidence-backed decisions that keep projects on track with higher consistency. 4. Interview 4: Leadership uses AI dashboards to set the tone and promote fast, data-informed decisions. 5. Interview 5: AI analytics improved decision accuracy and consistency, reducing manual errors. 6. Interview 6: AI decision support reduces subjective errors and increases decision speed. 7. Interview 7: AI-based risk analysis prevents resource overcommitment and optimizes decisions. 8. Interview 8: Predictive analytics assists in faster, more accurate	AI significantly improves decision accuracy, speed, and consistency in project management by correlating complex data on costs, risks, and timelines. Leadership increasingly relies on AI-driven dashboards and predictive analytics to make faster, evidence-based decisions that keep projects aligned with strategic goals and reduce idle time and manual errors.

					project decisions. 9. Interview 9: AI insights lead to timely, consistent decision-making aligned with project goals. 10. Interview 10: Faster validated decisions reduce idle time and improve project delivery.	
3	Data Collection Accuracy	10	1,2,3,4,5,6,7,8,9,10	“data collection”, “logs”, “error reduction”	1. Interview 1: All project data is now captured through digital logs instead of manual sheets. Data duplication errors reduced by 80%. Documentation errors dropped significantly. 2. Interview 2: AI-based data collection tools and automated scheduling software improve accuracy and reduce manual efforts. 3. Interview 3: Field data capture via mobile AI apps reduced manual entry errors. Real-time validation catches anomalies. 4. Interview 4: AI helps standardize documentation and improves consistency. 5. Interview 5: Reliable data supports executive decisions through automated pipelines. 6. Interview 6: AI cross-verifies entries, greatly improving confidence in data accuracy. 7. Interview 7: Automated validation checks and data integrity tools boost reporting reliability.	AI-driven automation of data capture and validation significantly minimizes manual entry errors, data duplication, and inconsistencies across project documentation. Real-time anomaly detection, digital logs, and automated pipelines build higher confidence in data integrity, enabling more reliable executive decision-making, planning, and reporting.

					8. Interview 8: Error margins decreased significantly with AI automation. 9. Interview 9: Data collection systems reduce loss and mismatch risks. 10. Interview 10: Reporting accuracy improved for better planning and executive reviews.	
4	Enhancing Data Analysis	10	1,2,3,4,5,6,7,8,9,10	“analysis”, “predictive analytics”	1. Interview 1: AI helps understand project risk and cost patterns that manual analysis missed. It supports forecasting and risk planning. 2. Interview 2: Predictive analytics and data visualization tools support decision-making and project planning. 3. Interview 3: Complex risk and cost patterns are detected early; inefficiencies identified and addressed. 4. Interview 4: Forecast accuracy enables better planning and risk management. 5. Interview 5: Executives trust AI-driven forecasts for operational reviews. 6. Interview 6: Forecasts derived from AI tools are reliable and improve decision quality. 7. Interview 7: Forecasting models underpin risk and timeline management.	AI-driven predictive analytics and data visualization uncover complex risk and cost patterns often missed by manual analysis. These tools enable early detection of inefficiencies and risks, improve forecast accuracy, and support strategic resource optimization and operational adjustments. Executives increasingly trust AI-derived insights for planning and continuous improvement

					8. Interview 8: AI reveals inefficiencies and flags risks, aiding continuous improvement. 9. Interview 9: Analytics uncover hidden cost patterns and optimize resource use. 10. Interview 10: Data-backed insights drive strategic adjustments and operational efficiency.	
5	Risk Identification Accuracy	10	1,2,3,4,5,6,7,8,9,10	“risk”, “early warning”, “flag”	1. Interview 1: AI systems flag potential delay risks early. Early alerts help detect slow progress, allowing mitigation. 2. Interview 2: AI-generated risk maps guide mitigation planning and highlight vendor capacity risks. 3. Interview 3: AI predictive alerts prevent bottlenecks through early task reprioritization. 4. Interview 4: Workload-based bottleneck predictions enhance resource deployment. 5. Interview 5: Proactive mitigation steps based on AI insights refine risk culture. 6. Interview 6: Dynamic risk indicators enable agile project responses. 7. Interview 7: AI helps identify supplier delay risks and supports weekly risk mitigation. 8. Interview 8: Early risk identification has prevented major	AI significantly improves risk identification accuracy by providing early predictive alerts, dynamic risk maps, and workload-based bottleneck forecasting. These capabilities enable proactive mitigation, prevent schedule and supply chain disruptions, and foster a data-driven risk culture that enhances project resilience and agility.

					issues in procurement and scheduling. 9. Interview 9: System predictive alerts now prevent sudden surprises. 10. Interview 10: AI-driven risk culture fosters preventive actions and improves project resilience.	
6	Saving Time for Project Managers	10	1,2,3,4,5,6,7,8,9,10	“time”, “save hours”, “automation”	1. Interview 1: AI automation reduced time spent on reports and documentation, saving 8–10 hours weekly per manager. 2. Interview 2: AI tools balance cost against time saved, significantly improving efficiency. 3. Interview 3: Weekly updates auto-generated, reducing administrative burden and improving focus. 4. Interview 4: AI eliminated much manual tracking and sped coordination. 5. Interview 5: Automated report generation significantly cuts manual work. 6. Interview 6: More time now goes into strategic coordination and innovation. 7. Interview 7: AI tools save time spent on routine tasks and enable faster decision-making. 8. Interview 8: Time saved is reinvested in innovation and high-value tasks.	AI automation significantly reduces the time managers spend on routine reporting, documentation, and manual tracking—saving up to 8–10 hours weekly per manager in some cases. By automating status updates, consolidating information, and streamlining communication, AI enables managers to focus more on strategic coordination and innovation, accelerating decision-making and improving overall project outcomes.

					9. Interview 9: Communication delays decreased due to AI assistance. 10. Interview 10: Leadership leverages saved time for strategic focus and better project outcomes.	
7	Enhancing Communication	10	1,2,3,4,5,6,7,8,9,10	“collaboration”, “dashboard”, “communication”	1. Interview 1: AI-enabled dashboards and communication platforms improve coordination between on-site and design teams, with automated meeting summaries. 2. Interview 2: AI tools summarize meeting discussions and action items, enhancing team alignment. 3. Interview 3: Virtual assistants and AI bots facilitate timely stakeholder engagement and clear data-driven communication. 4. Interview 4: Automated reporting and notifications reduce misunderstandings and keep teams synchronized. 5. Interview 5: Stakeholder meetings rely on AI summaries for focused discussions. 6. Interview 6: Team communication is fluid, with faster response times and fewer missed updates. 7. Interview 7: AI supports instant client updates and transparent project portals. 8. Interview 8: Automated meeting notes and integrated project feeds	AI-powered communication platforms and dashboards streamline coordination between dispersed teams by automating meeting summaries, action item tracking, and status updates. These tools reduce communication delays, minimize misunderstandings, and promote transparent, real-time collaboration—building stronger trust among stakeholders and enabling more focused, data-driven project discussions.

					increase communication efficiency. 9. Interview 9: Clients appreciate quick and transparent updates through AI-driven portals. 10. Interview 10: Reduced manual follow-ups and improved transparency have built stronger stakeholder trust.	
--	--	--	--	--	--	--





Figure (13): Frequency and Percentage of Dependent Variables (DVs)

4.10 Integration of Quantitative and Qualitative Findings (Triangulation)

Mixed-methods triangulation provides a comprehensive understanding of AI-based project management utilization and outcomes by validating quantitative statistical relationships through qualitative practitioner experience. This section systematically examines convergences, discrepancies, and the validated mediation mechanism across both methodological approaches.

4.10.1 Convergence Between Methods

Strong Convergence (High Agreement Between Methods) across quantitative and qualitative findings validates key relationships and enhances confidence in the proposed theoretical framework.

1. Workforce Development Impact

- Quantitative: Strongest correlation with AI-Based Project management ($r = 0.527$) and project outcomes ($r = 0.494$)
- Qualitative: Training gaps mentioned in 100% of interviews; "lack of adequate training" cited as key limiting factor
- Integration: Both methods strongly support workforce development as critical enabler

2. Time Savings Outcome

- Quantitative: Highest dependent variable mean score (8.50 ± 1.24 ; 84.95%)
- Qualitative: All 10 interviews mentioned time savings; ranked #1 tangible benefit
- Integration: Consistent recognition of AI's operational efficiency impact

3. Data Quality & Analysis

- Quantitative: High dependent variable means for data collection (8.35) and analysis (8.42)
- Qualitative: Nine themes mentioned data accuracy and insights
- Integration: Both confirm AI's significant contribution to information quality

4. Infrastructure Compatibility Barriers

- Quantitative: Strong Independent Variables to Mediating Variable correlation ($r = 0.521$); significant direct effect ($B = 2.278$, $p = 0.001$)
- Qualitative: 100% of interviews cited integration challenges; specific systems mentioned (Primavera, Revit, SAP)

- Integration: Infrastructure emerges as validated barrier across methods

4.10.2 Discrepancies and Contextual Explanations

While convergence is strong overall, some apparent discrepancies reflect nuanced relationships requiring contextual explanation.

1. Ethical Considerations Discrepancy:

- Quantitative: Highest independent variable mean (7.97, 79.71%) but not significant predictor ($p = 0.619$)
- Qualitative: Ethics mentioned in 80% of interviews but often as secondary concern.
- Explanation: Ethics was acknowledged as important but abstract; organizations lack concrete guidelines (as stated in interviews: *"Lack of clear regulations makes firms cautious"*), reducing its measurable impact on outcomes.

2. Cost as Non-Significant Predictor:

- Quantitative: Significant correlation with AI-Based Project Management ($r = 0.325$) but not direct outcome effect ($p = 0.557$)
- Qualitative: Cost mentioned in 100% of interviews; frequently cited as barrier
- Explanation: Cost influences AI utilization (hence correlation with AI-Based Project Management), but firms that utilize despite cost constraints achieve comparable outcomes to well-funded organizations. This suggests cost is a barrier to entry, not a determinant of performance.

4.10.3 Mediating Role Validation

The mediation mechanism represents the central theoretical contribution and is strongly validated across both quantitative and qualitative methods.

Quantitative Evidence: AI-PM fully mediates the relationship between organizational factors and outcomes. The direct effect is non-significant ($\beta = 0.125$, $p = 0.455$), while the indirect effect is highly significant ($p < 0.001$). Specifically, 88% of organizational factors' effects on outcomes operate through AI-PM adoption. The modified SEM model achieves excellent fit ($CFI = 0.917$, $RMSEA = 0.087$), and AI-PM explains 2.4x more variance in outcomes (60%) than direct organizational factors (23.5%).

Qualitative Evidence: Practitioners universally recognize AI-PM as the essential mechanism through which organizational readiness produces outcomes. Concrete examples validate the mediation pathway: infrastructure investment enables AI deployment (producing 80% error reduction); workforce development improves utilization competency (enabling 8-10 hours/week time savings); change management reduces adoption resistance (permitting improved decision-making).

Explanation: Organizational readiness investments are necessary but insufficient. Their impact on outcomes is entirely conditional on effective AI-PM implementation. Organizations cannot achieve improvements through readiness alone; they must operationalize investments through deliberate AI-PM adoption. Many organizations fail because they invest in infrastructure and training without pursuing actual AI tool implementation and use.

4.11 Summary of Key Findings

4.11.1 Quantitative Findings:

The quantitative analysis tested 20 hypotheses across four groups, achieving an 80% overall support rate (16 of 20 hypotheses supported), providing robust validation of the three-level theoretical model.

Measurement Quality: All instruments demonstrated strong reliability ($\alpha \geq 0.879$) and validity (item-total correlations 0.43-0.97), confirming sound measurement properties.

H1 (Organizational Factors → Outcomes): 83% support. Six factors explain 23.5% of outcome variance ($R^2 = 0.235$, $p < 0.001$). Workforce Development ($R^2 = 24.4\%$) and Infrastructure Compatibility ($R^2 = 21.4\%$) are the strongest individual predictors.

H2 (Organizational Factors → AI-PM Adoption): 50% final support. In the combined model, only Infrastructure Compatibility and Workforce Development remain significant independent predictors ($p < 0.05$), indicating these are the primary drivers of AI-PM adoption.

H3 (AI-PM → Outcomes): 100% perfect support. All seven outcome dimensions show highly significant relationships ($p < 0.001$). AI-PM adoption explains 60% of outcome variance ($R^2 = 0.60$)—a 2.4x amplification compared to direct organizational factor effects (23.5%).

H4 (Mediation): Full mediation confirmed. 88% of organizational factors' effects on outcomes operate through AI-PM adoption. Direct effect non-significant ($\beta = 0.125$, $p = 0.455$); indirect effect significant ($p < 0.001$). Modified SEM achieves excellent fit (CFI = 0.917, RMSEA = 0.087).

Central Quantitative Finding: Organizational readiness is necessary but insufficient for project success. Its impact on outcomes is entirely mediated through AI-PM adoption. Without AI implementation, organizational factor improvements yield minimal outcome gains.

4.11.2 Qualitative Findings:

Qualitative analysis of 10 expert practitioner interviews identified 18 themes across three variable categories, validating and contextualizing quantitative findings.

Independent Variables (6 themes; 8-10/10 interviews): All six organizational factors—Data Privacy & Security, Resistance to Change, Cost, Infrastructure Compatibility, Workforce Development, and Ethical Considerations—emerged as universally recognized barriers/enablers. Practitioners consistently emphasized infrastructure upgrades and training as critical for adoption success.

Mediating Variables (5 themes; 4-10/10 interviews): Four themes emerged with universal frequency (9-10/10): Streamlining Process (automation reducing report time from days to hours), Resource Allocation (over-allocation reduced ~20%), Progress Reporting (automated alerts catching delays early), and Communication (common dashboards improving coordination). Task Prioritization appeared less frequently (4/10), indicating emerging adoption.

Dependent Variables (7 themes; 10/10 interviews - perfect universality): All seven outcome benefits emerged with perfect consensus across all 10 interviews:

- Improving Project Quality (early error detection, client satisfaction increased)
- Enhancing Decision-Making (faster, data-driven decisions)
- Data Collection Accuracy (80% reduction in data duplication errors)
- Data Analysis (predictive analytics uncovering hidden patterns)
- Risk Identification (early warnings preventing major issues)
- Time Saving (8-10 hours/week saved per manager)
- Communication (transparent stakeholder updates building trust)

Central Qualitative Finding: Complete practitioner consensus on AI-PM benefits across all seven outcome dimensions, validating the quantitative H3 perfect support (100%) through lived experience.

4.11.3 Integrated Findings:

Strong convergence between quantitative and qualitative results:

- Quantitative 80% support + universal qualitative themes = robust framework validation
- Quantitative 88% mediation + practitioner descriptions of AI as "mechanism" = confirmed mediation pathway
- Quantitative 2.4x amplification + practitioner reports of "substantial transformation" = coherent narrative

Discrepancies explained through context: Ethics and Cost show lower independent effects in H2 because they operate through Infrastructure/Workforce decisions. Task Prioritization's lower qualitative frequency (4/10) suggests emerging rather than mature implementation.

4.11.4 Conclusion

The comprehensive mixed-methods analysis across quantitative hypothesis testing and qualitative thematic analysis consistently demonstrates that organizational and technical factors significantly influence AI-based project management utilization, which in turn substantially enhances project outcomes in Saudi design and consultancy engineering firms.

Quantitative Foundation: The hypothesis testing results provide strong empirical validation of the three-level theoretical model. An overall 80% hypothesis support rate (16 of 20 hypotheses) establishes the robustness of the proposed framework. Specifically, organizational factors directly predict project outcomes (H1: 83% support), though with moderate effect sizes ($R^2=23.5\%$). These same factors drive AI-PM adoption (H2: 50% support in combined models), with Infrastructure Compatibility and Workforce Development emerging as the primary independent predictors. Most critically, AI-based project management shows perfect support across all seven outcome dimensions (H3: 100% support), explaining 60% of outcome variance—a 2.4x amplification compared to direct factor effects.

The mediation analysis (H4) represents the core finding: AI-PM fully mediates the relationship between organizational factors and project outcomes, with 84-88% of the influence operating through the mediation pathway. The non-significant direct effect ($\beta=0.125$, $p=0.455$) definitively establishes that organizational readiness factors alone do not automatically produce outcome improvements; rather, these improvements materialize only when organizational readiness catalyzes effective AI-PM adoption and implementation.

Qualitative Validation: Interviews with 10 expert practitioners across Saudi design and consultancy engineering firms validate and contextualize these quantitative findings. All six independent variable themes emerged across interviews (frequency 8-10/10), confirming that organizational factors are universally recognized as critical for AI adoption. The five mediating variable themes (frequency 4-10/10) reveal the practical mechanisms through which AI-PM operates: process automation, resource optimization, task prioritization, progress reporting, and enhanced communication. Most significantly, all seven dependent variable themes emerged with perfect universal frequency (10/10 interviews), indicating complete practitioner consensus that AI-PM produces comprehensive benefits across all project management dimensions.

Practitioners consistently reported tangible improvements: data duplication errors reduced by 80%, project managers saving 8-10 hours weekly, decision accuracy

improved through data-driven dashboards, early risk identification preventing major issues, and enhanced stakeholder trust through transparent communication. These qualitative insights translate the quantitative coefficients into lived organizational reality.

Integrated Conclusion: The convergence between quantitative and qualitative findings confirms that the three-level mediation model (Organizational Factors → AI-PM Adoption → Project Outcomes) accurately represents how AI-based project management creates value in engineering project environments. The analysis reveals a coherent pattern: while organizational readiness is necessary (H1 support), it is insufficient without effective AI implementation (H4 mediation). Infrastructure and workforce development drive adoption (H2 primary drivers), and adoption in turn delivers universal improvements across all outcome dimensions (H3 perfect support).

The 2.4x amplification of variance explained when organizational factors work through AI-PM (60% vs. 23.5%) underscores AI-PM's role as a critical transformation mechanism. Organizations cannot achieve superior project outcomes by addressing readiness factors alone; they must operationalize these improvements through deliberate AI-PM adoption and effective utilization.

5 References

5.1 Arabic References:

- المكاوي إسماعيل. (2023). نحو ميثاق أخلاقي لاستخدام الذكاء الاصطناعي في البحث التربوي. *المجلة التربوية*.
- القحطاني عايض. (2022). دور الذكاء الاصطناعي في تحقيق التنمية المستدامة في إطار رؤية المملكة العربية السعودية 2030. *المجلة العربية للمعلوماتية وأمن المعلومات*. المؤسسة العربية للتربية والعلوم والآداب، مصر، مج 3، ع (9)، ص ص 97 – 130.
- الغامدي عبد السلام . (2019) أهمية علاقة إدارة المعرفة بإدارة المشاريع: تكامل العمليات ونجاح المشروع. شبكة المؤتمرات العربية.
- الغامدي سلوى & ضرمان فالح. (2022) عمليات إدارة المعرفة القائمة على الذكاء الاصطناعي في المشاريع الإنسانية دراسة تطبيقية في المملكة العربية السعودية. *مجلة ابن خلدون للدراسات والأبحاث*. مج 2، ع 10.
- الشهري خالد، باسويد خلود، غروي محمد، سليمان وليد. (2023) واقع الذكاء الاصطناعي على إدارة المشاريع في القطاع الحكومي في المملكة العربية السعودية. *مجلة الفنون والأدب وعلوم الإنسانيات والاجتماع*. ع 94.
- علي رزق (2022). استخدام تقنيات الذكاء الاصطناعي وتحليل البيانات في الكشف عن الجرائم. *مجلة الدراسات القانونية والاقتصادية*.
- عبدالله فارس & صالح أحمد (2019). دور تقنية الذكاء الاصطناعي في ادارة ومواجهة الأزمات دراسة تحليلية في معمل البان الجزيرة / الموصل. *مجلة العلوم الإدارية العراقية*.

5.2 English References:

- A. Foster, "Artificial Intelligence In Project Management", *Cost Engineering*, vol. 30, no. 6, 1988.].
- Alada ̃g, H. Assessing the Accuracy of ChatGPT Use for Risk Management in Construction Projects. *Sustainability* 2023, 15, 16071. <https://doi.org/10.3390/su152216071>
- Atteya G. & Messallam A. (2021). Organizational and Individual Determinants of Employees' Intrapreneurship Behavior in Private Egyptian Organizations. *Journal of Alexandria University for Administrative Sciences*
- Allal-Chérif et al., (2021). Intelligent Purchasing: How artificial intelligence can redefine the purchasing function.
- Bah Esseme AC, Faniyan AA, Farayola GF, et al. AI in Project Management: Enhancing Efficiency, Decision Making and Risk Management. *J Artif Intell Mach Learn & Data Sci* 2025, 3(1), 2107-2114. DOI: doi.org/10.51219/JAIMLD/Alain-Claude-Bah-Esseme/462
- BELHARET A., BHARATHAN U., DZINGINA B., MADHAVAN N., MATHUR2 C., Toty Y. (2020). Report on the Impact of Artificial Intelligence on Project Management. *Management of Technology and Information Systems*.
- Bentler, P. M., & Chou, C. P. (1987). Practical issues in structural modeling. *Sociological Methods & Research*, 16(1), 78–117. <https://doi.org/10.1177/0049124187016001004>
- Bento, S., Pereira, L., Gonçalves, R., Dias, Á. and Lopes da Costa, R. (2022) 'Artificial intelligence in project management: a systematic literature review', *Int. J. Technology Intelligence and Planning*, 13, (2), pp.143–163.
- Bharati A., Sandbrink C. (2024). The Implementation of Artificial Intelligence in Project Management. *REAL CORP 2024 Proceedings/Tagungsband*. 15-17 April 2024 – <https://www.corp.at>

- Bilal M., Oyedele L., Kusimo H., Owolabi H., Akanbi L., Ajayi A., Akinade O., Delgado J. (2019). Investigating profitability performance of construction projects using bigdata: A project analytics approach. *Journal of Building Engineering*
- Binder, J. (2007). Global Project Management Communication Collaboration and management across Borders. 10,1108/sd.
- BODEA, C., MITEA. C., STANCIU. O. (2020). Artificial Intelligence utilization in Project Management
- Braun, V., & Clarke, V. (2019). Reflecting on reflexivity: Recognizing and working with the complexities in qualitative research. *Qualitative Research*, 19(6), 680–705. <https://doi.org/10.1177/1468794119839490>
- Browne, M. W., & Cudeck, R. (1993). Alternative ways of assessing model fit. In K. A. Bollen & J. S. Long (Eds.), *Testing structural equation models* (pp. 136–162). Newbury Park, CA: Sage.
- Campi A., Hernandez M., Mikhaylov S., Esteve M., (2020. VERCOMING THE CHALLENGES OF COLLABORATIVELY ADOPTING ARTIFICIAL INTELLIGENCE IN THE PUBLIC SECTOR
- Cubric M., (2020). Drivers, Barriers and Social Considerations for AI utilization in Business and Management: a Tertiary Study. Business School
- Creswell, J. W., & Plano Clark, V. L. (2018). *Designing and conducting mixed methods research* (3rd ed.). SAGE.
- Dacre N., Kockum F. (2022). Artificial intelligence in project management. APM research Fund Series
- Davahli M., (2020). The Last State of Artificial Intelligence in Project Management.
- Dwivedi D, Hughes L., Ismagilova E., Coombs C., Crick T., Duan Y., Dwivedi R., Edwards J., Eirug A., Galanos V., Ilavarasan P., Janssen M., Jones P., Kar A., Kizgin H., Kronemann B., Lal B., Lucini B., Medaglia R., Meunier-FitzHugh K., Meunier-FitzHugh L. Misra S., Mogaji E., Sharma S., Singh J., Raghavan V., Raman R., Rana N., Samothrakakis S., Spencer J., Tamilmani K., Tubadji A., Walton P., Williams M. (2021). Artificial Intelligence (AI) multidisciplinary perspectives on emerging challenges, opportunities, and agenda for research, practice policy. *International Journal of Information Management*
- El Khatib, M., & Al Falasi, A. (2021). Effects of Artificial Intelligence on Decision Making in Project Management. *American Journal of Industrial and Business Management*, 11, 251-260.
- Elmousalami H., (2020). Comparison of Artificial Intelligence Techniques for Project Conceptual Cost Prediction. ResearchGate
- Fugard, A. J., & Potts, H. W. (2015). Supporting thinking on sample sizes for thematic analyses: quantitative tool. *International Journal of Social Research Methodology*, 18(6), 669–684. <https://doi.org/10.1080/13645579.2015.1005453>
- George, D., & Mallery, P. (2010). *SPSS for Windows step by step: A simple guide and reference, 17.0 update* (10th ed.). Pearson
- Guest, G., Bunce, A., & Johnson, L. (2006). How many interviews are enough? An experiment with data saturation and variability. *Field Methods*, 18(1), 59–82.
- Güray T. (2023). Investigating AI Applications in Construction Industry: A Systematic Review. ResearchGate.

- Hair, J. F., Black, W. C., Babin, B. J., & Anderson, R. E. (2019). *Multivariate data analysis* (8th ed.). Cengage Learning
- Hassi S., (2024). Utilization of Artificial Intelligence in Project Management. International Business Management YAMK
- Hu, L. T., & Bentler, P. M. (1999). Cutoff criteria for fit indexes in covariance structure analysis: Conventional criteria versus new alternatives. *Structural Equation Modeling: A Multidisciplinary Journal*, 6(1), 1–55. <https://doi.org/10.1080/10705519909540118>
- K Aneesha & M K Haridharan (2017). Ranking the Project Management Success Factors for Construction Project in South India. Earth and Environmental Science
- Kelepouris P., (2023). Implementation of Artificial Intelligence in Project Management and effect in working personnel. KTH Royal Institute of Technology
- Khayyat M. & Alshaikhi A. (2021). An investigation into the Impact of Artificial Intelligence on the Future of Project Management. Research Gate.
- Kline, R. B. (2016). *Principles and practice of structural equation modeling* (4th ed.). New York: Guilford Press.
- Kork P., R G., Shewale M., Khartode B., (2023). An investigation into the Impact of Artificial Intelligence on the Future of Project Management. ICSTCE
- Kozhakhmetova A., Mamyrbayev A., Zhidebekkyzy A., Bilan S. (2025). Assessing the impact of artificial intelligence on project efficiency enhancement. Knowledge and Performance Management, 8(2), 109-126. doi:10.21511/kpm.08(2).2024.09
- Lasse Wrobel, Christian Dietzmann, Rainer Alt. (2025). An Analysis of AI Project Management Frameworks. Hawaii International Conference on System Sciences
- Lishner, I.; Shtub, A. Using an Artificial Neural Network for Improving the Prediction of Project Duration. Mathematics 2022, 10, 4189. <https://doi.org/10.3390/math10224189>
- Mahmood A., Al Marzooqi A., El khatib M., AlAmeemi H., (2023). How Artificial Intelligence can Leverage Project Management Information System (PMIS) and Data Driven Decision Making in Project Management. International Journal of Business Analytics and Security (IJBAS).
- Maphosa V., Maphosa V., (2022). Artificial Intelligence in Project Management; Bibliometric Analysis. Journal of Theoretical and Applied Information Technology.
- Midi, H., Sarkar, S. K., & Rana, S. (2010). Collinearity diagnostics of binary logistic regression model. *Journal of Interdisciplinary Mathematics*, 13(3), 253–267.
- Morse, J. M. (2000). Determining sample size. *Qualitative Health Research*, 10(1), 3–5.
- Müller R. et al. (2024). Artificial Intelligence and Project Management: Empirical Overview, State of the Art, and Guidelines for Future Research. Project Management Journal.
- Nagireddy S., (2023). AI and Its Impacts on Project Management. Faculty of the Graduate School
- O'Brien, R. M. (2007). A caution regarding rules of thumb for variance inflation factors. *Quality & Quantity*, 41(5), 673–690
- ODEH M., (2023). The Role of Artificial Intelligence in Project Management. IEEE Engineering Management Review

- Ong S. & Uddin S., (2020). Data Science and Artificial Intelligence in project Management, The past, Present and Future. Journal Modern Project Management
- Opeyemi Abayomi Odejide & Tolulope Esther Edunjobi, (2024), AI IN PROJECT MANAGEMENT: EXPLORING THEORETICAL MODELS FOR DECISION-MAKING AND RISK MANAGEMENT. Engineering Science & Technology Journal
- PAULO S. (2021). THE CURRENT STATE AND TRENDS OF ARTIFICIAL INTELLIGENCE IN PROJECT MANAGEMENT Bibliometric Analysis
- Prekh R. & Mitchell O. (2024), Utilization of artificial Intelligence in project management. International Journal of Science and Research Archive
- PIORKOWSKI D., PARK S., WANG A., WANG D., MULLER M., PORTNOY F., (2021). How AI Developers Overcome Communication Challenges in a multidisciplinary Team:A Case Study
- Reznikov R. (2025). Enhancing Project Management Success through Artificial Intelligence. International Journal of Multidisciplinary Research and Growth Evaluation
- Riesenera M., Kuhna M., Keupera A., and Schuh G. (2023). A literature analysis on success factors and their corresponding scientific approaches in multi-project management. Elsevier
- Ruiz, J., & Torres, J., & Crespo, R. (2020). The Application of Artificial Intelligence in Project Management Research; A Review. International Journal of Interactive multimedia and Artificial Intelligence. Vol. 6, P.61
- Saudi Council of Engineers, (2024, March 16). Intelligence Reports. Retrieved on 2024, March 16, from <https://www.saudieng.sa>
- Salvagno M., Taccone F. & Gerli A. (2023). Can AI help for scientific writing. Critical Care
- Savio, R. & Ali, J. (2023). Artificial Intelligence in Project Management & Its Future. Saudi Journal of Engineering and Technology.
- Savio, R. & Ali, J. (2023). Artificial Intelligence in Project Management & Its Future. Saudi J Eng Technol, 8(10): 244-248
- Sahadevan, S. (2023). Project Management in the Era of Artificial Intelligence. European Journal of Theoretical and Applied Sciences, 1(3), 349-359.
- Sheoraj, Y.& Sungku, R. (2022). Using AI to develop a framework to prevent employees from missing project deadlines in software projects - a case study of a global human capital management (HCM) software company. Advances in Engineering Software. 170, 103143.
- Seventh Edition of the PMBOK® Guide, (2021). Project Management Institute (PMI).
- Sogaxa A., Simpeh E. and Fapohunda J., (2021). Effective quality management strategies for enhancing the success rate of indigenous construction SMEs in construction project delivery. Earth and Environmental Science
- Taboada, I.; Daneshpajouh, A.; Toledo, N.; de Vass, T. (2023). Artificial Intelligence Enabled Project Management: A Systematic Literature Review. Appl. Sci., 13, 5014. 6 & 15.
- T B Venczel, L Berényi and K Hriczó. (2021). Project Management Success Factors. Journal of Physics
- Todorovic. (2021). An investigation into the Impact of Artificial Intelligence on the Future of Project Management. Information Management School.

- Tubman A., (2022). The Use of Artificial Intelligence in International Decision-Making Processes in Project Management. ResearchGate.
- Venkatesh, V., Brown, S. A., & Bala, H. (2013). Bridging the qualitative–quantitative divide: Guidelines for conducting mixed methods research in information systems. *MIS Quarterly*, 37(1), 21–54
- Waqar, A., & Andri, & Qureshi, A., & Almujiabah, H., & Tanjung, L., & Utami, C. (2023). “Evaluation of success factors of utilizing AI in digital transformation of health and safety management systems in modern construction projects”. *Ain Shams Engineering Journal*, 14, 102551.
- Weng, J. (2023). Putting Intellectual Robots to Work - Implementing Generative AI Tools in Project Management.
- Wang, J. (2023). Intelligent Decision Support System for Building Project Management Based on Artificial Intelligence. *Journal of Physics: Conference Series*. 2665. 12022.
- Fridgeirsson, T.V.; Ingason, H.T.; Jonasson, H.I.; Jonsdottir, H. An Authoritative Study on the Near Future Effect of Artificial Intelligence on Project Management Knowledge Areas. *Sustainability* 2021, 13, 2345. <https://doi.org/10.3390/su13042345>
- Fridgeirsson, T.V.; Ingason, H.T.; Jonasson, H.I.; Gunnarsdottir, H. A Qualitative Study on Artificial Intelligence and Its Impact on the Project Schedule, Cost and Risk Management Knowledge Areas as Presented in PMBOK®. *Appl. Sci.* **2023**, 13, 11081. <https://doi.org/10.3390/app131911081>
- M. Chowdhury and A. Sadek, "Advantages and Limitations of Artificial Intelligence", The National Academies Press, no. 6, 6-8, 2012.
- Yaseen Z., (2020). Prediction of Risk Delay in Construction Projects Using a Hybrid Artificial Intelligence Model. *Sustainability*
- Zadeh E., Khoulenjani A., Safaei M. (2024). Integrating AI for Agile Project Management: Innovations, Challenges, and Benefits. *International Journal of Industrial Engineering and Construction Management*

