

Midocean University

Faculty of Management

Project Mangment / Bachelor of Project Management



Project title

Causes of Project Failure

Student name

Jafer Ali Alsadiq
221001562

Graduation Project – 1
Faculty of Management - Midocean University

Supervisor
Dr. Abdulrahim Nader

Faculty member- Faculty of management- Midocean University

29-06-2025 – Second Trimester 2025

1. Chapter 1: Introduction

1.1 Research Background

Project management is a vital discipline that encompasses the planning, execution, and oversight of projects to achieve specific goals within defined constraints such as time, budget, and resources. It is a field that has gained significant importance across various industries due to its role in ensuring that projects are completed successfully and deliver the intended value. Despite the advancements in project management methodologies and tools, a significant number of projects still fail to meet their objectives. This phenomenon of project failure is not only costly but also detrimental to organizational reputation and stakeholder trust.

The construction industry, known for its complex and large-scale projects, often faces significant challenges in project management. Projects in this sector are characterized by their high stakes, substantial investments, and the involvement of multiple stakeholders. The complexity and scale of construction projects make them particularly susceptible to various risks and uncertainties, which can lead to project failure. Understanding the causes of project failure in the construction industry is crucial for developing effective strategies to mitigate these risks and enhance project success rates.

This assignment aims to explore the common causes of project failure, analyze their impact on project success, and propose strategies to mitigate these issues. By examining factors such as unclear objectives, poor planning, lack of communication, inadequate resources, risk management failures, scope creep, and poor leadership, this study seeks to provide a comprehensive understanding of why projects fail and how these failures can be prevented.

Unclear objectives are one of the primary causes of project failure. When project goals are not clearly defined, teams struggle to align their efforts and measure success. This misalignment can lead to confusion, wasted resources, and ultimately, project failure. Poor planning is another significant factor that

contributes to project failure. Inadequate planning can result in missed deadlines, budget overruns, and scope creep, all of which can derail a project. Effective planning involves not only setting realistic timelines and budgets but also anticipating potential challenges and developing contingency plans.

Communication is a critical component of successful project management. Lack of communication among team members and stakeholders can result in misunderstandings, errors, and delays. Effective communication ensures that everyone is on the same page, understands their roles and responsibilities, and can collaborate effectively to achieve project goals. Inadequate resources, whether in terms of budget, personnel, or tools, can also hinder project progress. Ensuring that projects have the necessary resources is essential for their successful completion.

Risk management is another crucial aspect of project management. Identifying, analyzing, and mitigating risks early in the project lifecycle can prevent unexpected issues from derailing the project. Scope creep, or the uncontrolled expansion of project scope, is a common challenge in project management. It can overwhelm the team and lead to missed deadlines and budget overruns.

Implementing change control processes can help manage scope changes effectively.

Leadership plays a vital role in project success. Poor leadership can result in a lack of direction, motivation, and coordination among team members. Strong leadership, on the other hand, can guide the team towards success by providing clear direction, fostering collaboration, and addressing issues promptly.

The insights gained from this research will be valuable not only for project managers in the construction sector but also for professionals in other industries facing similar challenges. By understanding the causes of project failure and implementing effective strategies to address them, organizations can improve their project management practices and increase their chances of project success.

Through a combination of literature review, data collection, and analysis, this assignment will contribute to the body of knowledge in project management and offer practical recommendations for enhancing project success rates. The findings of this study will provide a foundation for future research and inform policy-making and best practices in project management.

In conclusion, this assignment seeks to provide a comprehensive understanding of the causes of project failure and propose solutions to mitigate these issues. By examining the factors that contribute to project failure and their impact on project outcomes, this study aims to enhance project management practices and improve the success rates of projects in the construction industry and beyond.

1.2. Research Problem

Introduction

The research problem is a critical component of any study, as it defines the issue that the research aims to address. In the context of project management, understanding the causes of project failure is essential for developing effective strategies to enhance project success rates. This section will explore the theoretical and practical gaps in the existing literature and practice, highlighting the need for further research in this area. By identifying these gaps, we can formulate a main research question that guides the study.

1.2.1. Theoretical Gaps

Despite extensive research on project management, there are still significant gaps in our understanding of the causes of project failure. Many studies focus on individual factors such as planning, communication, and resource allocation, but few provide a comprehensive analysis that integrates these elements. Additionally, there is a lack of theoretical frameworks that explain the interplay between these factors and their cumulative impact on project outcomes. This gap in the literature indicates a need for a more holistic approach to studying project failure, one that considers multiple dimensions and their interactions.

1.2.2. Practical Gaps

In practice, project managers often face challenges that are not adequately addressed by existing research. For example, while many studies highlight the importance of clear objectives and effective communication, there is limited guidance on how to implement these principles in complex, real-world projects. Furthermore, the construction industry, with its unique characteristics and high-risk environment, requires specific strategies that are tailored to its needs. The

practical gap lies in the translation of theoretical insights into actionable practices that can be applied in diverse project settings.

Given the theoretical and practical gaps identified, the main research question for this study is: **What are the primary causes of project failure in the construction industry, and how can these failures be mitigated through effective project management practices?**

1.3. Research Significance

Introduction

The significance of this research lies in its potential to contribute to both theoretical knowledge and practical applications in the field of project management. By addressing the causes of project failure, this study aims to provide valuable insights that can enhance project success rates, particularly in the construction industry. This section will clarify the importance of the study at both the theoretical and empirical levels.

1.3.1. At the Theoretical Level

At the theoretical level, this research seeks to fill existing gaps in the literature by providing a comprehensive analysis of the causes of project failure. While many studies have examined individual factors such as planning, communication, and resource allocation, there is a need for an integrated approach that considers the interplay between these elements. This study will contribute to the development of a theoretical framework that explains how various factors interact to influence project outcomes. By advancing our understanding of project failure, this research can inform future studies and guide the development of more effective project management theories.

1.3.2. At the Practical Level

At the practical level, the significance of this research lies in its potential to provide actionable insights for project managers and organizations. The construction industry, characterized by its complexity and high-risk environment, often faces significant challenges in project management. This study aims to identify specific strategies that can be implemented to mitigate the causes of project failure in this sector. By translating theoretical insights into practical

recommendations, this research can help project managers improve their practices, enhance project success rates, and ultimately deliver better outcomes for stakeholders. The findings of this study can also inform policy-making and best practices in project management, leading to more effective and efficient project execution.

References

1. Herz, M., & Krezdorn, N. (2021). Epic fail: Exploring project failure's reasons, outcomes and indicators. *Review of Managerial Science*, 16, 1169–1193. doi:10.1007/s11846-021-00479-4
2. Shaker, K. (2010). Why do projects really fail? *PM Network*, 24(7), 20–21. Retrieved from [Project Management Institute](#)
3. Raymond, D. (2024). The 10 Causes of Project Management Failures. Retrieved from [Project Managers Network](#)
4. Project-Management.com. (n.d.). Top Reasons Why Projects Fail and How to Prevent It. Retrieved from [Project-Management.com](#)
5. Asana. (n.d.). Common Causes of Project Failure and How to Avoid Them. Retrieved from Asana
6. Project Managers Network. (n.d.). Understanding Project Failure: Causes and Solutions. Retrieved from Project Managers Network
7. Denicol, J., Davies, A., & Krystallis, I. (2020). What Are the Causes and Cures of Poor Megaproject Performance? *Project Management Journal*. Retrieved from [Project Management Institute](#)
8. University College London. (2020). 18 Reasons Why Megaprojects Fail and 54 Preventative Solutions. Retrieved from [SciTechDaily](#)