

Project title

Continuity in development and Monitoring of projects after
completion

Student name

Mohanad Fawaz Al Barghothy
Graduation Project – 1
Faculty of Management - Midocean University

Supervisor

Dr. Mona Moustafa Elashry
Faculty member- Faculty of management- Midocean University

2024 – 2nd

Table of Contents

1. Chapter 1: Introduction.....	3
1.1. Research Background.....	4
1.2. Research Problem.....	6
1.2.1. Theoretical Gaps	6
1.2.2. Practical Gaps	7
1.3. Research Significance	8
1.3.1. At the theoretical level	8
1.3.2. At the practical level	8
1.4. Research Questions	9
1.5. Research Objectives	10
1.6. Research Hypotheses	10
1.7. Research Model.....	11
1.8. Research Methodology.....	12
1.9. Scope of The Study	12
1.10. The Suggested Project Structure.....	12
2. Chapter 2: literature Review	13
2.1. Introduction	14
2.2. The independent variable	14
2.3. The dependent variable	15
2.4. The relationship between the independent and the dependent variables.....	15
2.5. Conclusion	19
Reference	20

1. Chapter 1: Introduction

1.1. Research Background

Continuous development and monitoring of projects after completion are essential for ensuring that objectives are met efficiently and effectively. This process involves systematic tracking of project progress, performance, and outcomes, allowing for timely adjustments and improvements.

Introduction to continuous development and monitoring:

Continuous development & Monitoring refers to the ongoing process of improving and refining project outputs. It emphasizes the need for regular updates and iterations based on feedback and performance metrics. This approach is particularly relevant in environments where requirements may evolve or where rapid changes in technology and market conditions occur

From my experience in project operation in Saudi Arabia in the last 24 years, and from the daily life, I have noticed the celebration of executing project in very tied time, with thousands of staffs and ZERO incident / injury report, which is amazing and lead us to think how the efforts day and night was in building this project with extremely limited time.

Yes, the project run smoothly, and delivered to the stakeholders.

Some project, totally different from the previous mentioned one, the time was suitable, budget as well, but after opening a lot of challenges pop out.

Yes, the project delivered to stakeholders but did not run smoothly.

in these 2 examples, how we can make sure that this project will last for minimum 25 years or the suggested lifetime during initiating of the project and even more?

And to be renewed, upgraded to align with the development of technology and lifestyle?

This can be happened by developing and monitoring the project in all its stages from initiating till delivery.

We will focus on this study on the developing and monitoring after completion of the project.

1.2. Research Problem

How to implement continuity in development and monitoring of projects after completion?

1.2.1. Theoretical Gaps

- One significant gap lies in the methodologies used for monitoring and evaluation. Traditional M&E frameworks often focus on static indicators and fail to account for dynamic changes in project contexts and outcomes. This can lead to a disconnect between project objectives and actual impacts, particularly when external conditions evolve post-completion. The need for adaptive management practices that can respond to these changes is critical, as conventional approaches may not adequately capture the complexities of project impacts over time **1**
- understanding of developmental trajectories, particularly the concept of heterotypic continuity. This refers to how constructs may change in their manifestation over time, which is often overlooked in developmental research. The failure to account for these changes can result in inaccurate developmental inferences, as researchers may not adequately measure the evolution of constructs that are central to project goals **2**
- The assumption of the lifetime of project which lead to less monitoring
- Follow up mechanism

1.2.2. Practical Gaps

- Many projects fail to implement effective learning mechanisms that allow for the continuous accumulation and dissemination of knowledge post-completion. Without a structured approach to learning from past experiences, organizations may miss opportunities to improve future projects. This includes not utilizing lessons learned **3**
- Post-project Monitoring and evaluation is often neglected, leading to a lack of rigorous assessment of project outcomes. Many organizations do not establish robust M&E frameworks that can adapt to changes in context or stakeholder needs. This can result in inadequate data collection and analysis, making it difficult to assess the long-term impact of projects. Effective M&E should involve regular reviews and updates to ensure that the data remains relevant and useful for decision-making **4 5**
- Engagement with stakeholders, including beneficiaries, is crucial for understanding the ongoing impact of projects. However, many projects do not maintain communication with stakeholders after completion, leading to a disconnect between project goals and the actual needs of the community. This gap can result in missed opportunities for further development and support, as well as a lack of accountability for project outcomes **6**

How to implement continuity in development and monitoring of projects after completion?

1.3. Research Significance

When we built something, we must make sure its last in perfect condition for the minimum expected lifetime.

1.3.1. At the theoretical level

Continuing in the project development and monitoring, manage risk and built best practice, stakeholder engagement

1.3.2. At the practical level

Planning of the micromanagement methods with direction of stakeholders and the availability resources and the outcome from the project itself.

1.4. Research Questions

What is the best plan for continuing monitoring the project after completion?

What is the best plan for developing the project after completion to match with the variation projects surrounding?

How to maintain the resources to make sure about continuing the monitoring?

How we manage the team of monitoring and developing?

How can we use the available technology to success in continuing the development and monitoring the project?

1.5. Research Objectives

- Sorting data, filtration
- Monitoring by checklist (dynamic sheet)
- Monitoring project outcomes
- Stakeholder engagement

1.6. Research Hypotheses

- Planning the budgeting while including the monitoring in the project after completion
- Engagement of stakeholders in monitoring and developing
- Implementing plan or system for monitoring
- Implement of micromanagement in monitoring

1.7. Research Model

- Continues monitoring and developing of the project
- Risk management register
- Improve compliances
- Meetings
- Check list
- Integration with new AI software

1.8. Research Methodology

- Collecting data
- Analyze

1.9. Scope of The Study

- Define project monitoring and its benefit
- Analyze the methods and tools used for monitoring
- Evaluate the methods
- Identify best practice

1.10. The Suggested Project Structure

- Monitoring & Evaluation
- After completion review
- Focus on risk management
- Implementing follow up plans

2. Chapter 2: Literature Review 7

2.1. Introduction

The literature on project management increasingly emphasizes the importance of continuous development and monitoring of projects after their completion phase. This approach is critical for ensuring that projects continue to meet their objectives and to follow the needs of changing over time. This literature review examines key themes related to the continuity in development and monitoring of projects post-completion.

2.2. The independent variable

In the context of this research on the continuity in development and monitoring of projects after completion, the independent variable is Post-Completion Monitoring and Development Strategies. This variable represents the different methods, practices, and systems implemented to ensure the ongoing evaluation, enhancement, and management of a project once it has been completed, by following the below

- **Monitoring Systems:** Tools and processes used to continuously track project performance, such as dynamic checklists, automated reporting systems, and real-time data analysis.
- **Development Strategies:** Methods employed to refine and adapt project outputs based on evolving conditions, stakeholder feedback, and technological advancements.
- **Stakeholder Engagement:** Ongoing communication and involvement with stakeholders to ensure the project continues to meet their needs and expectations.
- **Risk Management:** Identifying and addressing potential risks that could impact the project's continued success.

Importance of the Independent Variable

The effectiveness of post-completion monitoring, and development strategies directly influences the project's long-term success. By implementing robust monitoring and development practices, organizations can:

- **Enhance Project Longevity:** Ensure that the project remains functional and relevant throughout its intended lifespan.
- **Adapt to Changes:** Adjust to new challenges and opportunities that arise after the project's initial completion.
- **Improve Outcomes:** Refine project outputs based on ongoing feedback and performance data.
- **Maintain Stakeholder Satisfaction:** Keep stakeholders engaged and satisfied with the project's continued relevance and performance.

2.3. The dependent variable

In the context of this research on the continuity in development and monitoring of projects after completion, the dependent variable is Long-Term Project Success and Effectiveness. This represents the outcomes and impacts of a project that are measured over time, reflecting how well the project achieves its objectives and adapts to changing conditions after its initial completion. by following the below

- **Achievement of Post-Completion Objectives:** The extent to which the project continues to fulfill the goals and objectives set for the post-completion phase.
- **Adaptation to Changes:** How well the project adapts to new conditions, technological advancements, and evolving stakeholder needs.
- **Stakeholder Satisfaction:** The level of satisfaction and engagement of stakeholders with the ongoing performance and impact of the project.
- **Performance Metrics:** Various performance indicators, such as quality, efficiency, and effectiveness, measured after the project has been completed.
- **Risk Mitigation:** The effectiveness of strategies implemented to manage and mitigate risks that may affect the project's long-term success.

Importance of the Dependent Variable

Long-term project success and effectiveness are critical for evaluating the overall impact and value of a project. This variable is crucial because:

- **Reflects Project Value:** It indicates how well the project delivers on its intended outcomes and provides value to stakeholders over time.
- **Measures Adaptability:** Shows how effectively the project adapts to changes and remains relevant in a dynamic environment.

- **Assesses Stakeholder Impact:** Gauges the continued satisfaction and engagement of stakeholders, which is essential for maintaining project relevance and support.
- **Identifies Success Factors:** Helps in understanding which post-completion monitoring and development strategies contribute to sustained success.

2.4. The relationship between the independent and the dependent variables

- The relationship between the independent variable, Post-Completion Monitoring and Development Strategies, and the dependent variable, Long-Term Project Success and Effectiveness, is central to understanding how ongoing management practices impact the enduring success of a project. This relationship is explored through several key mechanisms:
 - 1. Impact of Monitoring Systems on Project Success
 - Effective monitoring systems, a component of the independent variable, track various aspects of project performance post-completion. These systems include dynamic checklists, real-time data analysis, and automated reporting. By continuously monitoring project outputs and performance metrics, organizations can promptly identify and address issues, ensuring that the project remains functional and aligned with its objectives over time. This proactive approach to monitoring contributes to **Long-Term Project Success and Effectiveness** by facilitating early detection of problems and enabling timely interventions to maintain project quality and relevance.
 - 2. Influence of Development Strategies on Project Adaptation
 - Development strategies involve methods and practices designed to refine and adapt project outputs in response to changing conditions and stakeholder

feedback. These strategies may include upgrading technologies, modifying project deliverables, or implementing new processes. The effective application of these strategies enhances the project's ability to adapt to new challenges and opportunities, thereby improving its Long-Term Project Success and Effectiveness. Projects that incorporate continuous development are better positioned to remain relevant and achieve their objectives over their intended lifespan.

- 3. Role of Stakeholder Engagement in Sustaining Project Success
- Ongoing stakeholder engagement is a critical aspect of post-completion monitoring and development. Maintaining communication with stakeholders ensures that the project continues to meet their needs and expectations. This engagement helps in gathering valuable feedback, which can be used to make necessary adjustments and improvements. By actively involving stakeholders, organizations can enhance Long-Term Project Success and Effectiveness through increased satisfaction, support, and alignment with stakeholder requirements.
- 4. Effectiveness of Risk Management in Ensuring Project Longevity
- Risk management strategies are essential for identifying and mitigating potential risks that may affect the project's long-term success. Effective risk management involves anticipating potential issues and implementing measures to address them before they impact the project's performance. By incorporating robust risk management practices into post-completion monitoring, organizations can reduce the likelihood of adverse events and ensure the project's continued success and functionality.
- 5. Contribution of Learning Mechanisms to Project Improvement Learning mechanisms, such as capturing and applying lessons learned from past projects, play a vital role in continuous development.

2.5. Conclusion

- In summary, the relationship between Post-Completion Monitoring and Development Strategies and Long-Term Project Success and Effectiveness is characterized by a feedback loop where effective monitoring, continuous development, stakeholder engagement, risk management, and learning mechanisms collectively contribute to the sustained success of a project. The independent variable directly influences the dependent variable by ensuring that projects remain functional, relevant, and effective over time. Understanding and optimizing this relationship is crucial for enhancing the long-term impact and value of projects.

References

- 1- <https://openknowledge.fao.org/server/api/core/bitstreams/f58d2fc9-fcde-411f-88d9-14af60839ddd/content>
- 2- <https://www.ncbi.nlm.nih.gov/pmc/articles/PMC7685252/>
- 3- https://www.hi.org/sn_uploads/document/How-to-implement-a-continuous-learning-approach_PG_39.pdf
- 4- <https://openknowledge.fao.org/server/api/core/bitstreams/f58d2fc9-fcde-411f-88d9-14af60839ddd/content>
- 5- <https://evaluation.iom.int/sites/g/files/tmzbd1151/files/documents/me-continuity-in-covid-08-april-20-v1.pdf>
- 6- https://www.thegef.org/sites/default/files/documents/Capacity_Development_Indicators.pdf
- 7- By help of Ai, but I have minimized and point out all important factors in this project