



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Project (Spring 2021)

Student Name	Mansour Al-Saeed	اسم الطالب
Students I.D	2021200203	الرقم الجامعي

Section

Master

Date

Thursday

18 / 03 / 2021.

Course Code

(PMG510)

Project Risk Management

Instructions:

- اخر موعد للتسليم هو يوم السبت 08-05-2021 في تمام الساعة 9 مساءً.
- الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية باللغة الانجليزية.
- يتم تسليم المشروع في صيغة ملف pdf مع الالتزام نموذج الجامعة ولن تقبل أي مستندات أخرى.
- يجب مراعاة أقسام البحث الرئيسية (مقدمة Introduction، دراسات علمية سابقة Literature Review، طريقة البحث Methodology، النتائج والمناقشة Results and Discussion ، وأخيراً المراجع References . وان كان هناك ملحقات Appendices يتم إضافتها)
- يجب الالتزام بـ Theme موحد كما يلي:
- حجم الخط ١٢.
- نوع الخط Arial.
- لون الخط أسود.
- المسافة بين الأسطر line spacing 1.5
- عدد صفحات البحث (لا يقل عن ثلاث صفحات ولا يزيد عن ست صفحات).

Instructor's Name: Eng. Mosaab M. Hamed

Project:

Risk Identification and Analysis (Based on the project you chose in APM)

The objective of this report is to identify project risks, prepare a risk probability matrix, and carry out an analysis of selected risks. Referring to the project you select in **Advanced projects management APM course**, your task is to prepare a risk management plan that identifies potential risks in **the selected stage of the project** and identify risk management strategies.

From the course content and readings, you know that the overall purpose of risk planning is to anticipate possible risk events and be ready to take appropriate action when risk events occur—to eliminate or reduce negative impacts on the project.

You may wish to begin this exercise with a brainstorming about potential risks to get candidate risks “on the table” for consideration. And then identify and refine that wording for risks that have some realistic chance of occurring in this stage. For example, potential weather problems present a real obstacle to completing field data collection by the planned completion date. It is also an issue that the project manager will ultimately have to plan for, as opposed to other issues such as a major disaster (e.g., your office burning down), is not a high-enough probability event that requires much time in planning. As described below, you will select several of the identified risks and carry out a risk analysis.

You will use the distilled list of risks to make a risk probability/impact matrix. The matrix will have at least three categories (high/medium/low) for probability and impact.

Remember that it is important to name risks effectively—use words that describe the risk event and point to the impact on the project (e.g., “injury of field technician disrupts data installation work”).

After completion of the risk matrix, document a risk analysis for the selected risks. This detailed documentation for that selected risk will include:

- a description of the risk and potential impacts (schedule, quality of work, cost, etc.) on the project.
- indicators or triggers that would be monitored to help identify the risk as early as possible.
- specific risk response strategies to take.

Using probability and impact matrix calculate the **Expected Monetary Value (EMV)** for all risks that have the impact in terms of cost \$\$.

Best of luck...

المشروع:

التعرف على المخاطر وتحليلها (بحث مبني على مشروعك الذي اخترته في مادة ادارة المشاريع المتقدمة)

الغرض من هذا التقرير هو التعرف على المخاطر المحيطة بالمرحلة التي تختارها المرحلة من مراحل مشروعك (نفس المرحلة التي اخترت التطرق لها في مشروعك لمادة إدارة المشاريع المتقدمة Advanced project management) حيث أن مهمتك هي تحضير خطة متكاملة لإدارة المخاطر تشمل التعريف بالمخاطر المحتملة التي تحيط بتلك المرحلة وتحضير مصفوفة احتمالية المخاطر ومن ثم القيام بالتحليل لهذه المخاطر المختارة وتحديد استراتيجيات ادارة المخاطر المناسبة لكل خطر على حدة.

من محتويات المقرر والمصادر الأخرى المتاحة أصبحت تعلم الان أن الغرض العام لمرحلة التخطيط للمخاطر هي توقع أحداث المخاطر المحتملة والتجهز لاتخاذ ردة الفعل المناسبة عند وقوع الخطر – لمنع أو تقليل الآثار السلبية على المشروع.

قد تحبذ بداية هذا البحث بعصف ذهني عن ماهية المخاطر التي قد تحيط بتلك المرحلة من مراحل مشروعك, وذلك للحصول على قائمة بتلك المخاطر. ومن ثم تحديد وتصفية هذه القائمة للوصول إلى قائمة مختصرة بالمخاطر التي لها فرصة واقعية أكبر في الحدوث. على سبيل المثال: المشاكل الجوية المتوقعة والتي تمثل عقبة حقيقية أمام اكتمال جمع البيانات من المواقع في أو قبل الوقت المحدد، هذه تعتبر مشكلة على مدير المشاريع أن يضعها في الحسبان. من ناحية أخرى، فإن المخاطر غير الواقعية مثل الكوارث الطبيعية والأعاصير (تلك التي تسبب حريقاً بمكتبك وفقدان الأوراق المهمة) ليست لها احتمالية وقوع عالية وبالتالي لاتستدعي تضيق الكثير من الوقت في التخطيط لها. كما سيتبين لك، ستقوم باختيار عدة مخاطر من تلك التي قمت بالتعرف عليها لتحليلها.

ستقوم باستخدام هذه القائمة المختصرة لعمل مصفوفة المخاطر (الاحتمالية/الأثر). المصفوفة ستحتوي على الأقل على ثلاث تصنيفات (عالي/متوسط/منخفض) للإحتمالية والأثر.

لاتنس استخدام أسماء تصف طبيعة المخاطر بصورة فعالة – قم باستخدام كلمات تصف الحادثة الخطرة وتشير الى أثرها على المشروع (مثل: إصابة أحد الفنيين في الموقع مما يؤثر على أعمال التركيب).

بعد انتهاءك من مصفوفة المخاطر، قم بتوثيق تحليلك للمخاطر المختارة. هذا التسجيل المفصل للمخاطر يجب أن يتضمن:

- وصف للخطر واثاره المحتملة (الجدولة، جودة العمل، التكلفة، الخ)
- المؤشرات والمحفزات التي يجب مراقبتها للمساعدة في التعرف على هذا الخطر قبل وقوعه
- تفصيل للاستجابة المقترحة للتصدي لهذا الخطر

باستخدام مصفوفة الاحتمالات والتأثير ، احسب **القيمة النقدية المتوقعة (EMV)** لجميع المخاطر التي لها تأثير من حيث التكلفة \$\$.

مع تمنياتي بالتوفيق..

Palace Project (Design & Build)

Project Manager: Mansour AlSaeed

Company Name: Design and construction Consultants Limited

Customer: Private Sector

Construction is inherently risky but, it is argued, is less technically complex than projects in industries such as software, defence and engineering. This is because it is simply about using specialists in design and construction to produce a project within a specified timescale (Rafferty in Cooke & Williams, 2004, p71).

Source: Risk Management in Construction | process of managing risk <https://www.stakeholdermap.com/risk/risk-management-construction.html>

Risk management in construction is designed to plan, monitor and control those measures needed to prevent exposure to risk. To do this it is necessary to identify the hazard, assess the extent of the risk, provide measures to control the risk and manage any residual risks.

Source: Risk Management in Construction | process of managing risk <https://www.stakeholdermap.com/risk/risk-management-construction.html>

Construction Risk Management Process

Risk Assessments

Risk assessment step	Example risk
1. Identify the hazard	Deep drainage excavation in bad ground
2. Identify who or what might be harmed	Pipelayers in trench
3. Evaluate the risks arising from the hazard	High risk of collapse
4. Determine the control measures or Risk Mitigation required	Use steel trench drag box Read more on Risk Mitigation.
5. Evaluate the remaining risks & any risks caused by the control measures	Risk of crushing/injury from excavator bucket. Risk of falling materials.
6. Record the findings of the risk assessment	Fill in risk assessment sheet.
7. Make contingency plans for the residual risks	Prepare safety method statement based on risk assessment . Supervisor to give task talk. Permit to work required. Banksman working with excavator.
8. Review and revision	Monitor site operations and modify risk assessment where necessary. Hold further task talk if method statement is changed.

Risk Types in Construction

Client Risks

Design risk - deciding the level of control to keep over design and therefore the level of risk that remains with the client in terms of design.

Funding risk - ensuring funds are available to pay the contractor and avoiding the risk of contractor insolvency.

Commercial risk - the impact on income and profits if the new asset (building) is not delivered to time, cost or quality

Contractor risk

For contractors the biggest risk is around the tender stage when commitments are made to a price and a timescale. Margins can be lost if the bill of

quantities is not accurate. Subcontractors may not stand by their quotes and work may be more expensive than estimated if the choice of construction method turns out not to be suitable.

Health and Safety risks

A health and safety plan is required for all but the smallest of projects and it is an important means of communication throughout the project. The Approved Code of Practice (HSE 2001) gives guidance concerning the contents of the health and safety plan and explains the responsibilities of those who have duties under the regulations.

Likelihood	4 Allow	8 Mitigate	12 Avoid	16 Avoid
	3 Accept	6 Allow	9 Mitigate	12 Avoid
	2 Accept	4 Allow	6 Allow	8 Mitigate
	1 Accept	2 Accept	3 Accept	4 Allow
Severity				

[illegible]