



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Student Name	Rana Samir Braqah	اسم الطالب
Students I.D	2021200118	الرقم الجامعي

Section

Date

Course Code

Thursday

Master

18 / 02 / 2021.

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الانجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفع على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

Every good project manager should have a good skills to achieve the projects' deliverables with the team such as; communication, organizational, planning, conflict management, negotiation and influencing, leadership, team building and motivating skills.

As a project manager duties, I have to build and plan a good communication skills with the team's information needs and requirements, and available organizational assets. Then, according to the communications management plan I have to create, collect, distribute, store and retrieve of project information. After that, to ensure the information needs of the project are met, monitoring and controlling communications must be applied.

Throughout the project lifecycle, I should be responsible for management of the plan and its recourses with a regular reports, manage conflicts effectively, develop better communication skills, run effective meetings and use templates for project communications to avoid failure.