

Midocean University

Faculty of Management

Department/ Management



# The Impact of Crisis Conditions on Project Implementation and Sustainability: The Mediating Roles of Financial, Temporal, and Resource Constraints and the Moderating Roles of Managerial Flexibility and Adaptive Strategies

Prepared by Student

AHMED MOHAMMED ABDU

Student ID (221002419)

**Supervised by Dr. Fayez Jrad**

Faculty of Management - Midocean University

Faculty member- Faculty of management- Midocean University

**Date of submission 11/07/2026**

**Second Semester 2026**

The printing and publishing rights remain with Midocean University.

## Table of Contents

|                                                      |           |
|------------------------------------------------------|-----------|
| <b>Chapter 1: Introduction .....</b>                 | <b>2</b>  |
| <b>1. Research Background.....</b>                   | <b>3</b>  |
| <b>2. Research Problem .....</b>                     | <b>6</b>  |
| <b>3. Research Significance .....</b>                | <b>7</b>  |
| <b>3.1 At the theoretical level.....</b>             | <b>7</b>  |
| <b>3.2 At the practical level .....</b>              | <b>7</b>  |
| <b>4. Research Objectives.....</b>                   | <b>8</b>  |
| <b>5. Research Questions.....</b>                    | <b>9</b>  |
| <b>6. Research Hypotheses .....</b>                  | <b>10</b> |
| <b>7. Conceptual Research Model .....</b>            | <b>11</b> |
| <b>Conceptual Framework Diagram: .....</b>           | <b>12</b> |
| <b>8. Research Methodology .....</b>                 | <b>13</b> |
| <b>8.1 Research Approach .....</b>                   | <b>13</b> |
| <b>8.2 Research Design .....</b>                     | <b>13</b> |
| <b>8.3 Data Collection Method .....</b>              | <b>13</b> |
| <b>9. Research Population and Sample .....</b>       | <b>14</b> |
| <b>9.1 Research Population .....</b>                 | <b>14</b> |
| <b>9.2 Research Sample .....</b>                     | <b>14</b> |
| <b>10. Data Analysis Methods.....</b>                | <b>15</b> |
| <b>11. Scope of the Study.....</b>                   | <b>15</b> |
| <b>11.1 Geographical Scope .....</b>                 | <b>15</b> |
| <b>11.2 Subject Scope.....</b>                       | <b>15</b> |
| <b>11.3 Time Scope.....</b>                          | <b>16</b> |
| <b>12. Expected Results .....</b>                    | <b>16</b> |
| <b>13. Research Limitations.....</b>                 | <b>17</b> |
| <b>14. Research Structure (Chapter Outline).....</b> | <b>18</b> |
| <b>15. Definition of Key Terms .....</b>             | <b>19</b> |
| <b>References.....</b>                               | <b>20</b> |

## Chapter 1: Introduction

Projects operate within increasingly complex and uncertain environments. Although project managers normally develop schedules, budgets, resource plans, and risk-management procedures, unexpected crises can substantially disrupt these plans. Pandemics, wars, political instability, and economic disruptions can affect the availability of resources, project schedules, team performance, communication, and organizational decision-making.

The COVID-19 pandemic provides a significant example of the vulnerability of project-based organizations. A joint survey conducted by the Project Management Institute (PMI) and the Project Business Foundation found that approximately eight out of ten respondents experienced moderate to extreme negative effects of COVID-19 on their businesses. The same survey reported that 73% of respondents experienced negative effects on profitability and cash flow, while the delivery of expected project outcomes was affected for a substantial proportion of projects.

The effects of crises are not limited to pandemics. Armed conflicts and political instability can disrupt project implementation through uncertainty, restricted resources, supply-chain interruptions, security concerns, and changes in project priorities. Recent research on projects

implemented in conflict-affected environments indicates that adaptability can help counteract the negative effects of armed conflict on project performance.

Consequently, modern project management increasingly requires flexibility, rapid decision-making, effective communication, contingency planning, and the ability to learn from previous crises.

Research published during and after the COVID-19 pandemic has also emphasized the importance of examining project management through a crisis-management and resilience perspective.

Therefore, this study investigates how crisis conditions affect project implementation and sustainability and examines the importance of flexibility, communication, contingency planning, risk-based planning, and organizational learning in maintaining project performance during and after crises.

## **1. Research Background**

In the last several decades, accelerated technological progress, socio-political tensions, and ecological degradation have converged into a perfect storm. Market forces have never been the only game in town, and such external factors as political unrest, military conflict, and epidemics have long affected the business environment. In this sense, the COVID-19 pandemic is not an exceptional case. On the contrary, it has demonstrated just how fragile and interdependent the modern world, and the project ecosystem in particular, has become. As a result, initiatives in many fields

that have been previously perceived as “routine” have turned out to be quite a challenge for professionals, even for those that might have been successful in the past. Healthcare, construction, and education are obvious areas of impact in any locality or region, but disruption to logistics projects or infrastructure development was another matter altogether, contributing to unexpected delays, the lack of resources, and changing stakeholder needs.

Project management as a professional field and a subject of scientific study has been experiencing its own growth in the face of mounting complexity, risk, and engagement. Traditional project management, of course, is an intricate system on its own, built upon principles such as planning, resource allocation, time and cost control, quality assurance, and more (PMBOK, 2020; PRINCE2, 2020). This article, however, will examine more dynamic factors, including political and socioeconomic instability, human and material resources constraints, as well as common health issues or the possibility of epidemics that, when properly anticipated, can extend far beyond traditional project risk assessment and enter the realm of resilience and project management on a larger scale. To put it simply, even the most robust project plans are created with an implicit understanding of a given situation’s baseline state of normalcy. When that state is turned upside down by an outside force, like a pandemic, an act of war, or an environmental disaster, the foundational assumptions that the project plan has been built upon are called into question. In the case of COVID-19, for example, the governments and institutions of some countries have had to reallocate project resources or investments, postpone or cancel medium- and long-term undertakings, and redraw implementation schedules entirely.

When it comes to factors of disruption, instability, and resilience, there is a notable lacuna in the existing body of knowledge. While crisis management has been studied in great depth in the past, this is not the case for project management, with most resources continuing to focus on business as usual while being somewhat vague

about exceptions. This could be related to the overall treatment of crisis situations in projects as sources of external risk factors (thus still one of many potential areas of instability), rather than as a special condition or core independent variable with the ability to change the entire life cycle of the project. Another point is the lack of more specific evidence from conflict zones or the healthcare sector affected by an outbreak or the lack of such evidence that could have guided the development of a more comprehensive project management model. At the same time, there are numerous theoretical approaches to organizational resilience that, while solid on paper, have been less helpful in the practical implementation and in providing the project teams themselves with ready-made tools of adaptability and resilience.

Project management in complex emergencies depends heavily on human elements. The final success of a project depends mainly on how well team members work together and how leaders perform under stress and how team members communicate with each other. Project leadership now requires psychological safety and empathy and trust between team members to become essential strategic elements. The human-centered approach to crisis project management remains underrepresented in mainstream research yet it determines whether projects fail or adapt to survive.

This research combines elements from traditional project management with crisis theory. The research investigates both the major obstacles that emerge during wars and pandemics and the elements which enable project teams to demonstrate superior resilience. This research combines case study analysis with theoretical model reviews and manager interviews who have managed under high-pressure situations to generate academic and practical findings. The research aims to develop an integrated project management system which combines agility with human-centered approaches because disruptions have become the standard in our world.

## 2. Research Problem

Projects are increasingly exposed to external crises that may disrupt normal operations and prevent organizations from achieving their planned objectives. Wars and pandemics can create substantial uncertainty and may result in project delays, inefficient resource allocation, declining team performance, communication difficulties, and changes in managerial decisions.

Although previous studies have examined crisis management, organizational resilience, and project management separately, there remains a need for empirical studies that integrate these dimensions from the perspective of project implementation and sustainability.

The PMI and Project Business Foundation survey demonstrated the significant business and project-related effects of COVID-19, including negative effects on profitability, cash flow, and the ability to deliver expected project outcomes. More recent research on projects in conflict areas has also shown that adaptability can influence the relationship between armed conflict and project performance.

However, there is still a need to understand how project professionals perceive the effects of crises on project timelines, resource allocation, team performance, communication, flexibility, contingency planning, and project continuity.

Accordingly, the central problem of this study is:

**How do crisis conditions, particularly wars and pandemics, affect project implementation and sustainability, and what project management practices can help organizations maintain project performance and continuity during such crises?**

### **3. Research Significance**

It is important to understand the importance of this study in order to enhance academic discussion and to advance informed practical action during crises. Crises have shifted from exceptionalevents to frequent disruptions necessitating new practices in the management of intricate projects within disturbed settings.

#### **3.1 At the theoretical level**

This research contributes to the existing body of knowledge in project management and crisis management by exploring how major disruptions, such as wars and pandemics, influence project performance and sustainability. The study provides deeper insights into the factors that determine project success or failure during crisis situations, particularly the role of managerial flexibility and adaptive strategies.

Furthermore, this research develops a conceptual framework that explains the relationship between the independent variable (crisis conditions), mediating variables (financial constraints, temporal disruptions, resource constraints, and communication breakdowns), moderating variables (managerial flexibility and adaptive strategies), and the dependent variable (project implementation and sustainability).

The study contributes to academic literature by addressing existing gaps related to managing projects in highly uncertain and volatile environments.

#### **3.2 At the practical level**

The findings of this research can provide practical benefits for project managers, organizations, and decision-makers by improving their understanding of how crises affect project operations and outcomes.

This research can help organizations to:

- Develop effective crisis management and risk mitigation plans.
- Improve project resilience and continuity during unexpected disruptions.
- Enhance resource allocation and financial decision-making during crises.
- Strengthen communication systems and information-sharing processes.
- Adopt flexible management approaches to maintain project performance.

By identifying effective strategies for crisis situations, organizations can improve their ability to complete projects successfully despite challenging circumstances.

## **4. Research Objectives**

This study aims to achieve the following objectives:

1. To examine the impact of crises, such as wars and pandemics, on project performance and sustainability.
2. To investigate the effect of financial constraints on project implementation during crisis situations.
3. To analyze the influence of temporal disruptions and project delays on project success.
4. To evaluate the impact of resource constraints on project performance during crises.
5. To examine the effect of communication breakdowns on project management effectiveness.
6. To explore the role of managerial flexibility in reducing the negative effects of crises on projects.
7. To identify the contribution of adaptive strategies in improving project resilience and continuity.
8. To provide recommendations for organizations to enhance project management practices during crisis conditions.

## **5. Research Questions**

**This research seeks to answer the following questions:**

**RQ1: How do crises, such as wars and pandemics, affect project implementation and sustainability?**

**RQ2: How do financial constraints influence project performance during crisis situations?**

**RQ3: What is the impact of temporal disruptions and delays on project success?**

**RQ4: How do resource constraints affect project implementation during crises?**

**RQ5: How do communication breakdowns influence project management effectiveness during crisis periods?**

**RQ6: How do managerial flexibility and adaptive strategies contribute to improving project resilience and sustainability during crises?**

**RQ7: How does managerial flexibility and the use of adaptive strategies influence the relationship between crisis conditions and project performance?**

**RQ8: Do the effects of wars differ from those of pandemics on project management and project performance?**

## 6. Research Hypotheses

Based on the research objectives and conceptual framework, the following hypotheses are proposed:

**H1:** Crisis conditions (such as wars and pandemics) have a significant negative impact on project implementation and sustainability.

**H2:** Financial constraints significantly affect project performance during crisis situations.

**H3:** Temporal disruptions and project delays negatively influence project implementation and success.

**H4:** Resource constraints have a significant negative impact on project performance during crises.

**H5:** Communication breakdowns significantly reduce the effectiveness of project management during crisis situations.

**H6:** Managerial flexibility positively moderates the relationship between crisis conditions and project performance.

**H7:** Adaptive strategies positively moderate the impact of crises on project implementation and sustainability.

**H8:** Effective crisis management practices contribute significantly to improving project resilience and continuity.

## **7. Conceptual Research Model**

The proposed research model explains the relationship between crisis conditions and project implementation and sustainability.

### **Independent Variable:**

#### **Crisis Conditions**

- Wars
- Pandemics
- Political instability
- Economic disruptions

### **Mediating Variables:**

#### **Crisis Impact Factors**

- Financial constraints
- Temporal disruptions
- Resource constraints
- Communication breakdowns

### **Dependent Variable:**

#### **Project Implementation and Sustainability**


- Project performance
- Project completion success
- Project continuity
- Long-term sustainability

### **Moderating Variables:**

#### **Organizational Response Factors**

- Managerial flexibility
- Adaptive strategies

## **Conceptual Framework Diagram:**



## 8. Research Methodology

### 8.1 Research Approach

The study adopts a quantitative research approach because it uses a structured questionnaire and numerical responses collected through a five-point Likert scale.

### 8.2 Research Design

A **descriptive and exploratory research design** will be used to examine participants' perceptions regarding the impact of crises on project management.

### 8.3 Data Collection Method

Primary data will be collected through a structured questionnaire distributed to project managers, project team members, and professionals involved in project-based organizations.

The questionnaire will include statements measured using a **five-point Likert scale**:

**1 = Strongly Disagree**

**2 = Disagree**

**3 = Neutral**

**4 = Agree**

**5 = Strongly Agree**

**The questionnaire will measure:**

- **Crisis impact on projects.**
- **Financial and resource challenges.**
- **Communication problems.**
- **Project performance.**
- **Managerial flexibility.**
- **Adaptive strategies.**

## 9. Research Population and Sample

### 9.1 Research Population

The target population of this study consists of professionals involved in project management activities, including:

- Project managers.
- Project coordinators.
- Team leaders.
- Project team members.
- Organizational managers.

Participants will be selected from organizations that have experienced project disruptions caused by crises such as pandemics, economic instability, or conflicts.

---

### 9.2 Research Sample

A convenient sampling technique will be used to collect data from participants who have relevant experience in project management.

The expected sample size will depend on the availability of participants; however, a sample of approximately **20–100 respondents** is considered suitable for statistical analysis in quantitative research.

The sample includes respondents from different sectors, including:

Construction / Infrastructure

Information Technology

Healthcare

Education

Other sectors

The questionnaire was distributed electronically and respondents participated voluntarily.

## **10. Data Analysis Methods**

**The collected data will be analyzed using statistical techniques, including:**

### **Descriptive Statistics:**

**Used to summarize demographic characteristics and responses of participants.**

### **Reliability Analysis:**

**Cronbach's Alpha will be used to evaluate the reliability and internal consistency of the questionnaire items.**

### **Correlation Analysis:**

**Used to examine the relationships between study variables.**

### **Regression Analysis:**

**Used to test the impact of independent and mediating variables on project performance.**

### **Structural Equation Modeling (SEM):**

**If sufficient data is available, SEM may be used to examine complex relationships between variables and test the proposed conceptual model.**

## **11. Scope of the Study**

### **11.1 Geographical Scope**

**The study focuses on organizations and projects operating in environments affected by crisis conditions, including economic disruptions, pandemics, and conflicts.**

### **11.2 Subject Scope**

The research focuses on project management practices and how organizations respond to crises through flexibility, adaptation, and effective decision-making.

## **11.3 Time Scope**

The study examines crisis impacts and project management responses during recent global events, particularly the period following the COVID-19 pandemic and recent international conflicts.

## **12. Expected Results**

This study is expected to provide a better understanding of how crisis conditions influence project implementation and sustainability. The anticipated findings may demonstrate that wars, pandemics, and other major disruptions create significant challenges for project management, particularly through financial limitations, delays, resource shortages, and communication difficulties.

The research is expected to show that organizations with higher levels of managerial flexibility and effective adaptive strategies are more capable of maintaining project performance and achieving continuity during crisis situations.

The expected results include:

1. Crisis conditions are likely to have a significant negative effect on project implementation and sustainability.
2. Financial constraints are expected to be one of the major factors affecting project performance during crises.
3. Project delays caused by temporal disruptions are expected to reduce the probability of successful project completion.
4. Limited availability of human, financial, and technical resources is expected to negatively influence project outcomes.
5. Effective communication systems are expected to improve decision-making and reduce crisis-related project risks.
6. Managerial flexibility and adaptive strategies are expected to reduce the negative consequences of crises and improve project resilience.

## 13. Research Limitations

Although this study aims to provide valuable insights into crisis management in projects, several limitations may exist:

### 1. **Data Collection Limitation:**

The study depends on questionnaire responses, which may be influenced by participants' personal experiences, perceptions, and opinions.

### 2. **Sample Limitation:**

The sample may not represent all industries or geographical regions because participants will be selected based on availability and accessibility.

### 3. **Crisis Diversity Limitation:**

Different types of crises, such as pandemics, wars, and economic crises, may have different impacts on projects; therefore, generalizing the findings should be done carefully.

### 4. **Time Limitation:**

The study represents conditions during a specific period, while crisis impacts and organizational responses may change over time.

### 5. **Industry Differences:**

The effects of crises may vary depending on project type, organizational size, and industry sector.

## **14. Research Structure (Chapter Outline)**

This research will be organized into six main chapters:

### **Chapter One: Introduction**

**Research Background**

**Problem Statement**

**Research Significance**

**Research Questions**

**Objectives and Hypotheses**

**Research Model and Methodology**

**Scope and Structure**

### **Chapter Two: Literature Review**

**Review of prior studies and theories related to crisis and project management**

**Research design, sampling, data collection, and analysis techniques**

### **Chapter Four: Data Analysis and Results**

**Presentation of findings, statistical analysis, and hypothesis testing**

### **Chapter Five: Discussion and Implications**

**Interpretation of results, theoretical and practical implications**

### **Chapter Six: Conclusions and Recommendations**

**Summary, contributions, limitations, and suggestions for future research**

**References**

## **15. Definition of Key Terms**

### **Crisis Conditions**

Events that create significant uncertainty and disruption to organizations and projects, including wars, pandemics, political instability, and economic crises.

### **Project Implementation**

The process of executing project plans, managing resources, and completing project activities to achieve defined objectives.

### **Project Sustainability**

The ability of a project to continue operating successfully and achieve long-term objectives despite external challenges.

### **Financial Constraints**

Limitations related to funding availability, budget reductions, and financial difficulties that affect project execution.

### **Temporal Disruptions**

Delays and interruptions that affect project schedules and completion timelines.

### **Resource Constraints**

Limitations in the availability of human resources, materials, technology, or equipment required for project completion.

### **Communication Breakdowns**

Failures or disruptions in information exchange among project stakeholders that negatively affect coordination and decision-making.

### **Managerial Flexibility**

The ability of project managers to adapt decisions, processes, and strategies according to changing circumstances.

### **Adaptive Strategies**

Organizational approaches designed to respond effectively to unexpected challenges and maintain project performance.

## References

- [Boin, A., & Hart, P. \(2020\). \*Crisis Management During Pandemics\*.](#)
- [Wang, Y., & Zhang, Y. \(2021\). \*Project Management in the COVID-19 Era\*.](#)
- [Kerzner, H. \(2017\). \*Project Management: A Systems Approach to Planning, Scheduling, and Controlling\*.](#)
- [PMI \(2021\). \*COVID-19 Impact on Projects Report\*.](#)
- [Bhamra, R., Dani, S., & Burnard, K. \(2011\). Resilience: The concept, a literature review and future directions.](#)
- [Flyvbjerg, B. \(2014\). What you should know about megaprojects and why: An overview. \*Project Management\*](#)
- [International Project Management Association. \(2015\). Individual competence baseline for project, programme & portfolio management \(IPMA ICB4\). IPMA.](#)
- [Project Management Institute. \(2021\). A guide to the project management body of knowledge \(PMBOK Guide\) \(7th ed.\). Project Management Institute.](#)
- [Shenhar, A. J., & Dvir, D. \(2007\). Reinventing project management: The diamond approach to successful growth and innovation. Harvard Business School Press.](#)
- [Williams, T. \(2017\). The nature of risk in complex projects. \*International Journal of Project Management\*.](#)
- [Turner, J. R., & Müller, R. \(2005\). The project manager's leadership style as a success factor on projects: A literature review. \*Project Management Journal\*.](#)
- [Too, E. G., & Weaver, P. \(2014\). The management of project management: A conceptual framework for project governance. \*International Journal of Project Management\*.](#)
- [Zwikael, O., & Meredith, J. \(2019\). Evaluating the success of a project and the performance of its project manager. \*IEEE Transactions on Engineering Management\*.](#)
- [Ahern, T., Leavy, B., & Byrne, P. J. \(2014\). Complex project management as complex problem solving: A distributed knowledge management perspective. \*International Journal of Project Management\*.](#)
- [Ralf Müller, & Gary Klein. \(2020\). The COVID-19 Pandemic and Project Management Research. \*Journal of Management\* .](#)