



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Project (Spring 2021)

Student Name	Farah mohammed alshoaibi	اسم الطالب
Students I.D	2021200724	الرقم الجامعي

Section

Master

Date

Thursday

18 / 03 / 2021.

Course Code

(PMG510)

Project Risk Management

Instructions:

- اخر موعد للتسليم هو يوم الخميس 2021-05-20 في تمام الساعة ٩ مساءً.
- الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية باللغة الانجليزية.
- يتم تسليم المشروع في صيغة ملف . pdf مع الالتزام نموذج الجامعة ولن تقبل أي مستندات أخرى.
- يجب مراعاة أقسام البحث الرئيسية (مقدمة Introduction، دراسات علمية سابقة Literature Review، طريقة البحث Methodology، النتائج والمناقشة Results and Discussion ، وأخيراً المراجع References . وان كان هناك ملحقات Appendices يتم إضافتها)
- يجب الالتزام بـ Theme موحد كما يلي:
- حجم الخط 12.
- نوع الخط Arial.
- لون الخط أسود.
- المسافة بين الأسطر line spacing 1.5
- عدد صفحات البحث (لا يقل عن ثلاث صفحات ولا يزيد عن ست صفحات).

Instructor's Name: Eng. Mosaab M. Hamed

Project:

Risk Identification and Analysis (Based on the project you chose in APM)

The objective of this report is to identify project risks, prepare a risk probability matrix, and carry out an analysis of selected risks. Referring to the project you select in **Advanced projects management APM course**, your task is to prepare a risk management plan that identifies potential risks in **each stage of the project** and identify risk management strategies.

From the course content and readings, you know that the overall purpose of risk planning is to anticipate possible risk events and be ready to take appropriate action when risk events occur—to eliminate or reduce negative impacts on the project.

You may wish to begin this exercise with a brainstorming about potential risks to get candidate risks “on the table” for consideration. And then identify and refine that wording for risks that have some realistic chance of occurring in this project. For example, potential weather problems present a real obstacle to completing field data collection by the planned completion date. It is also an issue that the project manager will ultimately have to plan for, as opposed to other issues such as a major disaster (e.g., your office burning down), is not a high-enough probability event that requires much time in planning. As described below, you will select several of the identified risks and carry out a risk analysis.

You will use the distilled list of risks to make a risk probability/impact matrix. The matrix will have at least three categories (high/medium/low) for probability and impact.

Remember that it is important to name risks effectively—use words that describe the risk event and point to the impact on the project (e.g., “injury of field technician disrupts data installation work”).

After completion of the risk matrix, document a risk analysis for the selected risks. This detailed documentation for that selected risk will include:

- a description of the risk and potential impacts (schedule, quality of work, cost, etc.) on the project.
- indicators or triggers that would be monitored to help identify the risk as early as possible.
- specific risk response strategies to take.

Using probability and impact matrix calculate the Expected Monetary Value (EMV) for all risks that have the impact in terms of cost \$\$.

Best of luck...

المشروع:

التعرف على المخاطر وتحليلها (بحث مبني على مشروعك الذي اخترته في مادة ادارة المشاريع المتقدمة)

الغرض من هذا التقرير هو التعرف على المخاطر المحيطة بكل مرحلة من مراحل المشروع, تحضير مصفوفة احتمالية المخاطر ومن ثم القيام بالتحليل لهذه المخاطر المختارة. مهمتك هي تحضير خطة متكاملة لإدارة المخاطر تشمل التعريف بالمخاطر المحتملة التي تحيط بكل مرحلة من مراحل مشروعك (نفس المشروع الذي اخترته في مادة إدارة المشاريع المتقدمة Advanced project management). ومن ثم القيام بتحديد استراتيجيات إدارة المخاطر المناسبة لكل خطر على حدة.

من محتويات المقرر والمصادر الأخرى المتاحة أصبحت تعلم الان أن الغرض العام لمرحلة التخطيط للمخاطر هي توقع أحداث المخاطر المحتملة والتجهز لاتخاذ ردّة الفعل المناسبة عند وقوع الخطر – لمنع أو تقليل الآثار السلبية على المشروع.

قد تحبّذ بداية هذا البحث بعصف ذهني عن ماهية المخاطر التي قد تحيط بكل مرحلة من مراحل مشروعك, وذلك للحصول على قائمة بتلك المخاطر. ومن ثمّ تحديد وتصفية هذه القائمة للوصول إلى قائمة مختصرة بالمخاطر التي لها فرصة واقعية أكبر في الحدوث. على سبيل المثال: المشاكل الجوية المتوقعة والتي تمثل عقبة حقيقية أمام اكتمال جمع البيانات من المواقع في أو قبل الوقت المحدد, هذه تعتبر مشكلة على مدير المشاريع أن يضعها في الحسبان. من ناحية أخرى, فإن المخاطر غير الواقعية مثل الكوارث الطبيعية والأعاصير (تلك التي تسبب حريقاً بمكتبك وفقدان الأوراق المهمة) ليست لها احتمالية وقوع عالية وبالتالي لاتستدعي تضيق الكثير من الوقت في التخطيط لها. كما سيتبين لك, ستقوم باختيار عدة مخاطر من تلك التي قمت بالتعرف عليها لتحليلها.

ستقوم باستخدام هذه القائمة المختصرة لعمل مصفوفة المخاطر (الاحتمالية/الأثر). المصفوفة ستحتوي على الأقل على ثلاث تصنيفات (عالي/متوسط/منخفض) للإحتمالية والأثر.

لاتنس استخدام أسماء تصف طبيعة المخاطر بصورة فعالة – قم باستخدام كلمات تصف الحادثة الخطرة وتشير الى أثرها على المشروع (مثل: إصابة أحد الفنيين في الموقع مما يؤثر على أعمال التركيب).

بعد انتهاءك من مصفوفة المخاطر, قم بتوثيق تحليلك للمخاطر المختارة. هذا التسجيل المفصل للمخاطر يجب أن يتضمن:

- وصف للخطر واثاره المحتملة (الجدولة, جودة العمل, التكلفة, الخ)
- المؤشرات والمحفزات التي يجب مراقبتها للمساعدة في التعرف على هذا الخطر قبل وقوعه
- تفصيل للاستجابة المقترحة للتصدي لهذا الخطر

باستخدام مصفوفة الاحتمالات والتأثير , احسب القيمة النقدية المتوقعة (EMV) لجميع المخاطر التي لها تأثير من حيث التكلفة \$\$.

مع تمنياتي بالتوفيق..

An application project that brings Hajj and Umrah companies

introduction:

After the emergence of the Internet and the spread of smart phones, there is a wide spread of electronic applications in the diversity of the services provided in them and their design, despite their spread and frequent use until there are many dangers associated with a great link in these applications and technology,

Risk management does not focus only on risks resulting from material causes, risk management focuses on those risks that can be managed and reduce their occurrence or avoid them, according to their types and extent of impact.

Previous scientific study:

Risk management is not a method limited to public institutions and organizations only, also for all long- and short-term activities, and the benefits and opportunities of risk management must be considered in its relationship with the various affected interest parties and not only in its relationship to the activity of the organization.

Regardless of the type of risk management, all major organizations as well as smaller groups and organizations have a dedicated risk management team.

Project risks:

When creating an electronic application, we face several risks that may affect the project directly or indirectly, which affects the results of the project. The risks have been classified in terms of their likelihood of occurrence and the severity of the risk in the following table.

The type of risk	The possibility of it occurring
Compliance risk	low
people	low

premises	medium
Intellectual property	medium
stealing data	high
Credit card theft	high

Risk matrix:

Low: 0 – 0,5 medium: 0,6 – 0,10 high: 0,11 – 0,15

Type of risk	probability	impact
Compliance risk	0,2	0,5
people	0,2	0,5
premises	0,6	0,7
Intellectual property	0,8	0,9
Stealing data	0,12	0,13
Credit card theft	0,13	0,14

Response plan:

1. Legal Notices (compliance risk):

All legal obligations are taken, and all required permits prepared.

2. Persons (hazard risk):

Providing a comfortable and safe place for the work team and comprehensive insurance for the team

3. Equipment (hazard risk):

Putting insurance on equipment and instructions for use

4. Intellectual protection (compliance risk):

Install the idea in government centers responsible for it, such as the Ministry of Trade.

5. Stealing information (hazard risk):

Equipping strong protection programs to protect information from theft.

6. Credit Card Theft (hazard risk):

Linking the site with credit card protection sites and authentication service. Sending a confirmation code to verify the user's identity and using an information protection program.

EMV:

The total potential impact on plan 37000 \$, the contingency cost 9500 \$

Type of risk	probability	Impact cost	Risk contingency
Compliance risk	0,2	2000	400
people	0,2	2000	400
premises	0,6	4000	2400
Intellectual property	0,8	4000	3200
Stealing data	0,12	10000	1200
Credit card theft	0,13	15000	1900
total		37000	9500

Discussion:

With the increase in the number of cybercrimes in recent years, governments and companies have prepared a number of professionals to become qualified to protect these threats to protect electronic property, and in light of this development the concern and risk increases among consumers and companies, so it is necessary to have a plan to protect these risks and speed of response to her, Benefiting from global experiences

in the field of information security strategies and ways to confront security threats and cybersecurity, working to strengthen the strategic cooperation between the National Information Center, security authorities and civil society institutions to enhance information security and develop the level of awareness and awareness of the elements of information security and respect the laws and regulations in force in the country to reduce risks And the challenges that threaten it.

References:

1. M., m., 2021. المعلومات أمن Information Security. [online] Academia.edu. Available at:
<https://www.academia.edu/36404855/%D8%A7%D9%84%D9%85%D8%B9%D9%84%D9%88%D9%85%D8%A7%D8%AA_%D8%A3%D9%85%D9%86_Information_Security> [Accessed 19 April 2021].
2. تكنوتل. 2021. ما هي أخطر تهديدات الأمن السيبراني للعام 2020 ؟ - تكنوتل. [online] Available at:
<<https://teknotel.info/2020/09/24/what-are-the-most-dangerous-cybersecurity-threats-for-2020/>> [Accessed 19 April 2021].
3. سليمان, ط., 2021. دور تقييم المخاطر في أمن المعلومات. Alowaimer, M. and العويمر, م. Repository.nauss.edu.sa. Available at:
<<https://repository.nauss.edu.sa/handle/123456789/65958>> [Accessed 19 April 2021].