

Everyone's Smart University

Project (Spring 2021)

Student Name	سعيد أحمد أبو مديني	اسم الطالب
Students I.D	2021200504	الرقم الجامعي

Section	Date	Course Code
Master	Thursday 18 / 03 / 2021.	(PMG510)

Project Risk Management

Risk Identification and Analysis in strategies of communication with the Project team members

1. Introduction:

Risk Analysis and Management is a key endeavor the board practice to ensure that the most un-number of stuns occur while your endeavor is in progress. While we can never expect the future with sureness, we can apply a clear and streamlined risk the leader's collaboration to predict the weaknesses in the endeavors and breaking point the occasion or impact of these weaknesses. This improves the chance of productive assignment culmination and diminishes the results of those risks.

Adventure associates at various levels recognize and handle dangers in different flavors. Regardless, this will be inadequate without a coordinated threat to the heads

structure, as this prompt: Incomplete impact appraisal, inciting loss of: Knowledge of the overall impact on the endeavor objectives, like extension, time, cost, and quality, Identification of helper or new risks rising up out of the inside and out perceived risks. Nonattendance of straightforwardness and a correspondence opening inside and outside the gathering Thus, it is fundamental for any endeavor relationship to set up a fruitful risk the board structure. Starting such a preparation as an assignment bunch culture ensures: Conscious and focused threat unmistakable evidence and the board, project progress as needed, with the most un-number of deviations or stun, and as per project and definitive objectives, (Davari, 2014).

2. literature review:

Risk infers the probability of losing all or part of the advantage or the head. By the day's end, danger is considered as the instability thusly on theory. This suggests that the more the appearance of a thing contrasts, the more the theory passes on danger. All things considered, Risk is grouped into two sorts, to be explicit effective threat and non-organized risk. Exact risk consolidates that piece of complete threat that is close by the market capriciousness and the monetary patron can't cut down its level like amazing events, war, and approval. (Jadidi Gili, 2014) In addition, non-deliberate threat joins that piece of outright risk which is related to the capital market unusualness and the monetary sponsor can cut down it through wary organization and stock decision. Risk the heads is a collaboration which is performed by the administering body, the chief, and various delegates of a money related unit; it is applied to the fundamental cycle and the whole establishment; furthermore, it is expected to recognize the potential happenings that may affect the monetary unit and regulates risk as demonstrated by the threat longing for of the monetary unit until the achieving the objectives of the financial will be ensured. Risk the heads is an incessant and reformist cycle all through a monetary unit; it is performed by the specialists in all of the levels of an affiliation, and it is applied to the fundamental connection. Following this, it is applied to the foundation in all levels and units and has a portfolio point of view on the risk of the association. In addition, it is expected to perceive the potential happenings that may affect the monetary unit. Also, it is arranged by the risk craving

of the money related unit and is talented to ensure the manager and the directorate of the monetary unit. (Rahnamaye Roudposhti, 2017).

3. Research Methodology:

At the point when fundamental measures for beginning danger the executives' interaction were taken in each department, the task can be gone into the primary phase of the pattern of hazard the board, for example, hazard ID. In this stage, the dangers of task whether danger or opportunity are depicted and reported through the extraordinary strategies of communications and instruments of ID.

The destinations of hazard recognizable proof remember empowering free conversation for chances among the members of undertaking to create group making and effect on the achievement of the task. (Abzari, 2018) It additionally includes getting criticism from every one of the members of undertaking on the danger and requires distinguishing and arranging the venture chances and introducing an establishment for subjective and quantitative examination of hazard to accomplish these targets, a workshop should be held for the task group and different recipients and request them to find the likely dangers to the accomplishment from the undertaking through conceptualizing.

4. Results and discussion:

Here we have to identify risks which are related to strategies of communication may affect project communications between team members. we will make a risks matrix (determine the probability and impact of each risk), which will go after that to risk register. (low = 0 to 0.29, medium = 0.3 to 0.69, high = 0.7 to 1).


No.	List of Risks	Probability	Impact
1	Wrong time to start project	30%	\$6000
2	Communication barrier between team members	20%	\$4000
3	Travel from different places for a meeting	25%	\$5000
4	Project design and deliverable definition is incomplete.	20%	\$2000
5	Project schedule is not clearly defined or understood	30%	\$10000

After collecting and evaluating the risks, it time to evaluate the severity to start thinking about the response plans for each risk and try to mitigate the impact. For calculating the severity, we used Risks Matrix and Bow-Tie to find the response plan.

Figure

Probability	0.7-1	HIGH	HIGH	MEDIUM
	0.3-0.69	HIGH	MEDIUM	LOW
	0-0.29	MEDIUM	LOW	LOW
		0.7-1	0.3-0.69	0-0.29
		Impact		

Bow-Tie



Table

No.	List of Risks	Probability	Impact	Severity	Response plan
1	Wrong time to start project	30%	\$6000	HIGH	Decided to update all date every meeting
2	Communication barrier between team members	20%	\$4000	MEDIUM	Use whatsapp & company mail in phones
3	Travel from different places for a meeting	25%	\$5000	LOW	Decided to use zoom platform
4	Project design and deliverable definition is incomplete.	20%	\$2000	MEDIUM	Assign team to following up & update design by mail every week
5	Project schedule is not clearly defined or understood	30%	\$10000	HIGH	Decided to have meeting with team members to make sure they understand and ask them for feedback

Results:

Here we are going to calculate the EMV cost for strategies of communication. All the numbers you are going to see are not exact cost but it was accounted

No.	List of Risks	Probability	Impact	Risk contingency
1	Wrong time to start project	30%	\$6000	\$1800
2	Communication barrier between team members	20%	\$4000	\$800
3	Travel from different places for a meeting	25%	\$5000	\$1250
4	Project design and deliverable definition is incomplete.	20%	\$2000	\$400
5	Project schedule is not clearly defined or understood	30%	\$10000	\$3000

Total risk contingency = \$ 7250

Discussion:

In the event that the risk class is introduced to the group, it will be more powerful since the group can arrange risk. This class incorporates risk classification as per the impact on the task targets. To report the condition of the task, we can classify chances as per their impact on the undertaking destinations, specifically project plan chances not finishing the exercises in as far as possible or dangers to legitimate conditions in the organization, project cost chances not finishing the exercises inside the affirmed financial plan, project scope risks to changes of degree or need to alterations to get the conveyed things which are required, and quality flirts with inability to finish the exercises as per the necessary degree of subjective or quantitative capacity or in basic terms, inability to meet the client's assumptions.

5. References:

- Abzari, M. S. S. & T. H., 2018. Investigation of effective factors in risk and return on investment in financial products. pp. 34-108.
- Davari, M., 2014. An investigation of strategic financial management on the financial success of the organization. <http://modiryar.com/index-management/government/finance/5684-1392-09-20-09-03-11.html>.
- Jadidi Gili, M. & O. A., 2014. An analysis of risk management stages in projects. pp. 3-10.
- Rahnamaye Roudposhti, F. & E. A. A., 2017. Strategic planning with value creative approach in financial institutions. Financial Engineering & Portfolio Management. pp. 129-137.
- Sheikh, M. J. & S. M. H., 2019. Investigation and application of the techniques of project risk identification. pp. 56-90.