

Everyone's Smart University

Project (Spring 2021)

Student Name	MUSAAD IBRAHIM ALOMAR	اسم الطالب
Students I.D	2021200045	الرقم الجامعي

Section

Master

Date

Thursday

18 / 03 / 2021.

Course Code

(PMG510)

Project Risk Management

Instructions:

- اخر موعد للتسليم هو يوم السبت 2021-05-08 في تمام الساعة ٩ مساءً.
- الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية باللغة الانجليزية.
- يتم تسليم المشروع في صيغة ملف . pdf مع الالتزام نموذج الجامعة ولن تقبل أي مستندات أخرى.
- يجب مراعاة أقسام البحث الرئيسية (مقدمة Introduction، دراسات علمية سابقة Literature Review، طريقة البحث Methodology، النتائج والمناقشة Results and Discussion ، وأخيراً المراجع References . وان كان هناك ملحقات Appendices يتم إضافتها)
- يجب الالتزام بـ Theme موحد كما يلي:
- حجم الخط 12.
- نوع الخط Arial.
- لون الخط أسود.
- المسافة بين الأسطر 1.5 line spacing
- عدد صفحات البحث (لا يقل عن ثلاث صفحات ولا يزيد عن ست صفحات).

Instructor's Name: Eng. Mosaab M. Hamed

Project:

Risk Identification and Analysis (Based on the project you chose in APM)

The objective of this report is to identify project risks, prepare a risk probability matrix, and carry out an analysis of selected risks. Referring to the project you select in **Advanced projects management APM course**, your task is to prepare a risk management plan that identifies potential risks in **the selected stage of the project** and identify risk management strategies.

From the course content and readings, you know that the overall purpose of risk planning is to anticipate possible risk events and be ready to take appropriate action when risk events occur—to eliminate or reduce negative impacts on the project.

You may wish to begin this exercise with a brainstorming about potential risks to get candidate risks “on the table” for consideration. And then identify and refine that wording for risks that have some realistic chance of occurring in this stage. For example, potential weather problems present a real obstacle to completing field data collection by the planned completion date. It is also an issue that the project manager will ultimately have to plan for, as opposed to other issues such as a major disaster (e.g., your office burning down), is not a high-enough probability event that requires much time in planning. As described below, you will select several of the identified risks and carry out a risk analysis.

You will use the distilled list of risks to make a risk probability/impact matrix. The matrix will have at least three categories (high/medium/low) for probability and impact.

Remember that it is important to name risks effectively—use words that describe the risk event and point to the impact on the project (e.g., “injury of field technician disrupts data installation work”).

After completion of the risk matrix, document a risk analysis for the selected risks. This detailed documentation for that selected risk will include:

- a description of the risk and potential impacts (schedule, quality of work, cost, etc.) on the project.
- indicators or triggers that would be monitored to help identify the risk as early as possible.
- specific risk response strategies to take.

Using probability and impact matrix calculate the **Expected Monetary Value (EMV)** for all risks that have the impact in terms of cost \$\$.

Best of luck...

المشروع:

التعرف على المخاطر وتحليلها (بحث مبني على مشروعك الذي اخترته في مادة ادارة المشاريع المتقدمة)

الغرض من هذا التقرير هو التعرف على المخاطر المحيطة بالمرحلة التي تختارها المرحلة من مراحل مشروعك (نفس المرحلة التي اخترت التطرق لها في مشروعك لمادة إدارة المشاريع المتقدمة Advanced project management) حيث أن مهمتك هي تحضير خطة متكاملة لإدارة المخاطر تشمل التعريف بالمخاطر المحتملة التي تحيط بتلك المرحلة وتحضير مصفوفة احتمالية المخاطر ومن ثم القيام بالتحليل لهذه المخاطر المختارة وتحديد استراتيجيات ادارة المخاطر المناسبة لكل خطر على حدة.

من محتويات المقرر والمصادر الأخرى المتاحة أصبحت تعلم الان أن الغرض العام لمرحلة التخطيط للمخاطر هي توقع أحداث المخاطر المحتملة والتجهز لاتخاذ ردة الفعل المناسبة عند وقوع الخطر – لمنع أو تقليل الآثار السلبية على المشروع.

قد تحبذ بداية هذا البحث بعصف ذهني عن ماهية المخاطر التي قد تحيط بتلك المرحلة من مراحل مشروعك, وذلك للحصول على قائمة بتلك المخاطر. ومن ثم تحديد وتصفية هذه القائمة للوصول إلى قائمة مختصرة بالمخاطر التي لها فرصة واقعية أكبر في الحدوث. على سبيل المثال: المشاكل الجوية المتوقعة والتي تمثل عقبة حقيقية أمام اكتمال جمع البيانات من المواقع في أو قبل الوقت المحدد، هذه تعتبر مشكلة على مدير المشاريع أن يضعها في الحسبان. من ناحية أخرى، فإن المخاطر غير الواقعية مثل الكوارث الطبيعية والأعاصير (تلك التي تسبب حريقاً بمكتبك وفقدان الأوراق المهمة) ليست لها احتمالية وقوع عالية وبالتالي لاتستدعي تضيق الكثير من الوقت في التخطيط لها. كما سيتبين لك، ستقوم باختيار عدة مخاطر من تلك التي قمت بالتعرف عليها لتحليلها.

سنقوم باستخدام هذه القائمة المختصرة لعمل مصفوفة المخاطر (الاحتمالية/الأثر). المصفوفة ستحتوي على الأقل على ثلاث تصنيفات (عالي/متوسط/منخفض) للإحتمالية والأثر.

لاتنس استخدام أسماء تصف طبيعة المخاطر بصورة فعالة – قم باستخدام كلمات تصف الحادثة الخطرة وتشير الى أثرها على المشروع (مثل: إصابة أحد الفنيين في الموقع مما يؤثر على أعمال التركيب).

بعد انتهاءك من مصفوفة المخاطر، قم بتوثيق تحليلك للمخاطر المختارة. هذا التسجيل المفصل للمخاطر يجب أن يتضمن:

- وصف للخطر واثاره المحتملة (الجدولة، جودة العمل، التكلفة، الخ)
- المؤشرات والمحفزات التي يجب مراقبتها للمساعدة في التعرف على هذا الخطر قبل وقوعه
- تفصيل للاستجابة المقترحة للتصدي لهذا الخطر

باستخدام مصفوفة الاحتمالات والتأثير ، احسب **القيمة النقدية المتوقعة (EMV)** لجميع المخاطر التي لها تأثير من حيث التكلفة \$\$.

مع تمنياتي بالتوفيق..

Risk Identification and Analysis

Key words: Risk management, Analysis, Strategies, Planning, Cost impact, Investigation

Prepared by:
MUSAAD IBRAHIM ALOMAR
ESU ID:
2021200045

Introduction:

Risk is considered as an inseparable part of any project, and since all the effective factors in projects are not predictable, risk management is inevitable. In addition, risk is defined as an event that has a probability of occurring, and could have either a positive or negative impact to a project should that risk occur. A risk may have one or more causes and, if it occurs, one or more impacts. For example, a cause may be requiring an environmental permit to do work, or having limited personnel assigned to design the project. The risk event is that the permitting authority may take longer than planned to issue a permit, or the assigned personnel available and assigned may not be adequate for the activity. If either of these uncertain events occurs, there may be an impact on the project cost, schedule or performance. All projects assume some element of risk, and it is through risk management where tools and techniques are applied to monitor and track those events that have the potential to impact the outcome of a project.

Risk management is an ongoing process that continues through the life of a project. It includes processes for risk management planning, identification, analysis, monitoring and control. Many of these processes are updated throughout the project lifecycle as new risks can be identified at any time. It is the objective of risk management to decrease the probability and impact of events adverse to the project. On the other hand, any event that could have a positive impact should be exploited.

The identification of risk normally starts before the project is initiated, and the number of risks increase as the project matures through the lifecycle. When a risk is identified, it is first assessed to ascertain the probability of occurring, the degree of impact to the schedule, scope, cost, and quality, and then prioritized. Risk events may impact only one or while others may impact the project in multiple impact categories. The probability of occurrence, number of categories impacted and the degree (high, medium, low) to which they impact the project will be the basis for assigning the risk priority. All identifiable risks should be recorded into a risk register, and documented as a risk statement.

Literature Review & results :

There is a vast literature dealing with various aspect of risk management that cannot be covered in detail in this paper. We may find more details in a recent review (Oehmen et al., 2010). In this section, we simply highlight the literature dealing with types of risks and their classification. The relationship of risk management with proper planning/analyzing success on projects is demonstrated in below statements.

This plan documents the processes, tools and procedures that will be used to manage and control those events that could have a negative impact on the Water plant in Diriyah Gate project with an estimated approved budget of SAR 55.00 Million. It is the controlling document for managing and controlling all project risks. This plan will address:

Risk Category	Responsibility
Risk Identification	All project stakeholders
Risk Assessment	All project stakeholders
Risk Mitigation	Project Manager with approval of Stakeholders
Risk Contingency Planning	Project Manager
Risk Tracking and Reporting	Project Manager

Table 1

Nevertheless, the strategy of applying the above is as follow below:

Risk Identification: A risk is any event that could prevent the project from progressing as planned, or from successful completion. Risks can be identified from a number of different sources. Some may be obvious and will be identified prior to project kickoff.

Risk Assessment: Is the act of determining the probability that a risk will occur and the impact that event would have, should it occur. This is basically a “cause and effect” analysis. The “cause” is the event that might occur, while the “effect” is the potential impact to a project, should the event occur.

Risk Mitigation: Taking early steps to reduce the probability of an adverse risk occurring may be more effective and less costly than repairing the damage after a risk has occurred.

However, some risk mitigation options may simply be too costly in time or money to consider.

Risk Contingency Planning: Is the act of preparing a plan, or a series of activities, should an adverse risk occur. Having a contingency plan in place forces the project team to think in advance as to a course of action if a risk event takes place.

Tracking and Reporting: As project activities are conducted and completed, risk factors and events will be monitored to determine if in fact trigger events have occurred that would indicate the risk is now a reality.

Nevertheless, in our project Water plant in Diriyah Gate, we have used the below analysis tool:

First is the proximity information (below):

Proximity Information	
Range	Description
≤ 1 Month	Imminent
> 1 month ≤ 3 Months	Short-Term
> 3 months ≤ 6 Months	Medium-Term
> 6 months ≤ 12 months	Long-Term
> 12 months	Very Long-Term

Table 2

With a qualitative probability and risk score legends as follow

QUALITATIVE PROBABILITY	Risk Score
5	High Risk
4	Medium Risk
3	Low Risk
2	High Opportunity
1	Medium Opportunity
	Low Opportunity

Table 3

Here we present a sample of Risk registrar:

Cost Impact	Schedule Impact	Quality impact	Risk Score	Mitigation Strategy	Mitigation Action	Mitigation Date	Risk Score after Mitigation	Risk Owner	Current Update	Last Reviewed Date	Risk Status
Yes	Yes	Yes	High Risk	Avoid	-	-	Medium Risk	-	-	-	Open
Yes	No	Yes	Medium Risk	Mitigate	-	-	Low Risk	-	-	-	Open
No	Yes	No	Low Risk	Mitigate	-	-	No risk	-	-	-	Closed : Mitigated

Table 4

Contingency plan may also be reflected in the project budget, as a line item to cover unexpected expenses. The amount to budget for contingency may be limited to just the high probability risks. We have determined the estimation of the overall contingency cost to be around 10% of the assigned budget which results into SAR 5,500,000 that adds up all expected allocated budget to be SAR 60,500,000.

Citations:

- Asadi, Z. (2015). An investigation of risk management strategies in projects. *Marketing and Branding Research*, 2(1), 89–100.
<https://doi.org/10.33844/mbr.2015.60329>
- Developing a Step-by-Step Risk Management Plan. (2017). *The Volunteer Management Report*, 22(6), 7. <https://doi.org/10.1002/vmr.30674>
- Oehmen, J., Olechowski, A., Kenley, C. R., & Ben-Daya, M. (2014). Analysis of the effect of risk management practices on the performance of new product development programs. *Technovation*, 34(8), 441–453.
<https://doi.org/10.1016/j.technovation.2013.12.005>