



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Nasser AlMugren	اسم الطالب
Students I.D	2021201349	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الانجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

My Answer

As any project, will start planning communications by getting the related departments needs and abilities. For this case, will need to have the HR, Finance, and operation department's ideas about this job and its duties and task. All departments shares the ideas and get final agreed scope.

It is normal to have conflicts during this stage due to the different in needs and prospective. Therefore, will need to manage this communication to assure that we are getting the best possible solution or output. As a manager of this project, you need to be very accurate about the information you collect from each department and the value of each department opinion and feedback.

After sitting all the above, it is time to controlling the communications of the project life cycle to ensure the information needs of the project stakeholders are met.

Starting from searching for candidates to the interviews and end with hiring.

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية مدير المشروع.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

My Answer

As any project, will start planning communications by getting the related departments needs and abilities. For this case, will need to have the HR, Finance, and operation department's ideas about this job and its duties and task. All departments shares the ideas and get final agreed scope.

It is normal to have conflicts during this stage due to the different in needs and prospective. Therefore, will need to manage this communication to assure that we are getting the best possible solution or output. As a manager of this project, you need to be very accurate about the information you collect from each department and the value of each department opinion and feedback.

After sitting all the above, it is time to controlling the communications of the project life cycle to ensure the information needs of the project stakeholders are met.

Starting from searching for candidates to the interviews and end with hiring.