



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Project (Spring 2021)

Student Name	Abdulrahman Ali Ahmed Jalan	اسم الطالب
Students I.D	2021203248	الرقم الجامعي

Section

Master

Date

Thursday

18 / 03 / 2021.

Course Code

(PMG510)

Project Risk Management

Instructions:

- اخر موعد للتسليم هو يوم السبت 2021-05-08 في تمام الساعة ٩ مساءً.
- الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية باللغة الانجليزية.
- يتم تسليم المشروع في صيغة ملف . pdf مع الالتزام نموذج الجامعة ولن تقبل أي مستندات أخرى.
- يجب مراعاة أقسام البحث الرئيسية (مقدمة Introduction، دراسات علمية سابقة Literature Review، طريقة البحث Methodology، النتائج والمناقشة Results and Discussion ، وأخيراً المراجع References . وان كان هناك ملحقات Appendices يتم إضافتها)
- يجب الالتزام بـ Theme موحد كما يلي:
- حجم الخط 12.
- نوع الخط Arial.
- لون الخط أسود.
- المسافة بين الأسطر line spacing 1.5
- عدد صفحات البحث (لا يقل عن ثلاث صفحات ولا يزيد عن ست صفحات).

Instructor's Name: Eng. Mosaab M. Hamed

Project:

Risk Identification and Analysis (Based on the project you chose in APM)

The objective of this report is to identify project risks, prepare a risk probability matrix, and carry out an analysis of selected risks. Referring to the project you select in **Advanced projects management APM course**, your task is to prepare a risk management plan that identifies potential risks in **the selected stage of the project** and identify risk management strategies.

From the course content and readings, you know that the overall purpose of risk planning is to anticipate possible risk events and be ready to take appropriate action when risk events occur—to eliminate or reduce negative impacts on the project.

You may wish to begin this exercise with a brainstorming about potential risks to get candidate risks “on the table” for consideration. And then identify and refine that wording for risks that have some realistic chance of occurring in this stage. For example, potential weather problems present a real obstacle to completing field data collection by the planned completion date. It is also an issue that the project manager will ultimately have to plan for, as opposed to other issues such as a major disaster (e.g., your office burning down), is not a high-enough probability event that requires much time in planning. As described below, you will select several of the identified risks and carry out a risk analysis.

You will use the distilled list of risks to make a risk probability/impact matrix. The matrix will have at least three categories (high/medium/low) for probability and impact.

Remember that it is important to name risks effectively—use words that describe the risk event and point to the impact on the project (e.g., “injury of field technician disrupts data installation work”).

After completion of the risk matrix, document a risk analysis for the selected risks. This detailed documentation for that selected risk will include:

- a description of the risk and potential impacts (schedule, quality of work, cost, etc.) on the project.
- indicators or triggers that would be monitored to help identify the risk as early as possible.
- specific risk response strategies to take.

Using probability and impact matrix calculate the **Expected Monetary Value (EMV)** for all risks that have the impact in terms of cost \$\$.

Best of luck...

المشروع:

التعرف على المخاطر وتحليلها (بحث مبني على مشروعك الذي اخترته في مادة ادارة المشاريع المتقدمة)

الغرض من هذا التقرير هو التعرف على المخاطر المحيطة بالمرحلة التي تختارها المرحلة من مراحل مشروعك (نفس المرحلة التي اخترت التطرق لها في مشروعك لمادة إدارة المشاريع المتقدمة Advanced project management) حيث أن مهمتك هي تحضير خطة متكاملة لإدارة المخاطر تشمل التعريف بالمخاطر المحتملة التي تحيط بتلك المرحلة وتحضير مصفوفة احتمالية المخاطر ومن ثم القيام بالتحليل لهذه المخاطر المختارة وتحديد استراتيجيات ادارة المخاطر المناسبة لكل خطر على حدة.

من محتويات المقرر والمصادر الأخرى المتاحة أصبحت تعلم الان أن الغرض العام لمرحلة التخطيط للمخاطر هي توقع أحداث المخاطر المحتملة والتجهز لاتخاذ ردة الفعل المناسبة عند وقوع الخطر – لمنع أو تقليل الآثار السلبية على المشروع.

قد تحبذ بداية هذا البحث بعصف ذهني عن ماهية المخاطر التي قد تحيط بتلك المرحلة من مراحل مشروعك, وذلك للحصول على قائمة بتلك المخاطر. ومن ثم تحديد وتصفية هذه القائمة للوصول إلى قائمة مختصرة بالمخاطر التي لها فرصة واقعية أكبر في الحدوث. على سبيل المثال: المشاكل الجوية المتوقعة والتي تمثل عقبة حقيقية أمام اكتمال جمع البيانات من المواقع في أو قبل الوقت المحدد، هذه تعتبر مشكلة على مدير المشاريع أن يضعها في الحسبان. من ناحية أخرى، فإن المخاطر غير الواقعية مثل الكوارث الطبيعية والأعاصير (تلك التي تسبب حريقاً بمكتبك وفقدان الأوراق المهمة) ليست لها احتمالية وقوع عالية وبالتالي لاتستدعي تضييع الكثير من الوقت في التخطيط لها. كما سيتبين لك، ستقوم باختيار عدة مخاطر من تلك التي قمت بالتعرف عليها لتحليلها.

ستقوم باستخدام هذه القائمة المختصرة لعمل مصفوفة المخاطر (الاحتمالية/الأثر). المصفوفة ستحتوي على الأقل على ثلاث تصنيفات (عالي/متوسط/منخفض) للإحتمالية والأثر.

لاتنس استخدام أسماء تصف طبيعة المخاطر بصورة فعالة – قم باستخدام كلمات تصف الحادثة الخطرة وتشير الى أثرها على المشروع (مثل: إصابة أحد الفنيين في الموقع مما يؤثر على أعمال التركيب).

بعد انتهاءك من مصفوفة المخاطر، قم بتوثيق تحليلك للمخاطر المختارة. هذا التسجيل المفصل للمخاطر يجب أن يتضمن:

- وصف للخطر واثاره المحتملة (الجدولة، جودة العمل، التكلفة، الخ)
- المؤشرات والمحفزات التي يجب مراقبتها للمساعدة في التعرف على هذا الخطر قبل وقوعه
- تفصيل للاستجابة المقترحة للتصدي لهذا الخطر

باستخدام مصفوفة الاحتمالات والتأثير ، احسب **القيمة النقدية المتوقعة (EMV)** لجميع المخاطر التي لها تأثير من حيث التكلفة \$\$.

مع تمنياتي بالتوفيق..

RISKS IN THE DIGITAL PLATFORMS STRATEGY PROJECT

Introduction:

Risk identification should be happened firstly at the beginning of the project and it should be recorded in the project charter and risk registrar with risk assessment and mitigation plans, this activity should be continuous and updated weekly and reported to the sponsor, PMO, and Board.

There is many ways to identify project risks and I used the following ways to identify my project risks:

- Interviews with stakeholders.
- Brainstorming with my team members.
- Assumption Analysis based on the experience.

Risk identification:

- Risk identified at the beginning of the Project in the charter are shown in the below table:

Risk	Risk Rating (Hi, Med, Lo)
Developers working time, different time zone, and holidays.	Med
Changes in the scope	Hi
Integration with Paying and shipping APIs, also with POS.	Med
Developers maybe cannot provide efficient ER diagram	Hi
The quality of work and response time from developers' side.	Hi

As you see it is just a high-level risk and concerns with rating of the impact if this risk become an issue.

- Risk identified at the beginning of the Project in the Risk Registrar are shown in the below table:

Risk Description	Risk Assessment			Mitigation Plan
	Probability	Impact	Assessment (Risk Matrix)	
Developers working time, different time zone, and holidays.	3 Possible	3 Moderate		1. Ahead scheduling 2. Contact by email in vacations
Changes in the scope	3 Possible	5 Severe		Well-planned the scope so will try to just stick with the defined one
Integration with Paying and shipping APIs, also with POS.	1 Rare	3 Moderate		We will just make the integration with companies that have ready APIs and will gather all data needed from now
Developers maybe cannot provide efficient ER diagram	2 Unlikely	5 Severe		We select our developers based on them experience and projects, and relations we trust. But we will keep following with them to get what will satisfy our management and will ask IT consultants to check and accept this deliverable.
The quality of work and response time from developers' side.	2 Unlikely	5 Severe		We select our developers based on them experience and projects, and relations we trust. But we will keep following with them to get what will satisfy our management and will ask IT consultants to check and accept this deliverable.

As you see in the risk registrar there is the assessment and mitigation plan to avoid the risk, the risk assessment result based on probability and impact of the risk. So when the color become red that mean is high risk and when it become green that mean it is low risk. The below risk matrix will clarify this.

Probability Impact	1 Rare	2 Unlikely	3 Possible	4 Likely	5 Certain
5 Severe					
4 Significant					
3 Moderate					
2 Minor					
1 Negligible					

EMV Cost is calculated as shown in the below table:

Risk	Probability	Impact cost\$	Risk contingency
Developers working time, different time zone, and holidays.	30%	\$ 10,000.00	\$ 3,000.00
Changes in the scope	30%	\$ 10,000.00	\$ 3,000.00
Integration with Paying and shipping APIs, also with POS.	10%	\$ 3,000.00	\$ 300.00
Developers maybe cannot provide efficient ER diagram	20%	\$ 2,000.00	\$ 400.00
The quality of work and response time from developers' side.	20%	\$ 15,000.00	\$ 3,000.00
Total		\$ 40,000.00	\$ 9,700.00

References:

- Course book.
- Previous project I managed in my company.